

**Department of Transportation
Olympia, Washington 98504**

May 6, 2026

ATTENTION: All Bidders and Plan holders

**SR 14
W Camas Slough Bridge Deck
Paving
27X345 // XE3733**

Addendum No. 2

The Special Provisions for this Contract are hereby modified as follows:

Special Provisions

On page 39, the following is inserted at Line 39:

Suspension of Work

Section 1-08.6 is supplemented with the following:

(February 6, 2023)

Contract time may be suspended for procurement of critical materials (Procurement Suspension). In order to receive a Procurement Suspension, the Contractor shall within 21 calendar days after execution by the Contracting Agency, place purchase orders for all materials deemed critical by the Contracting Agency for physical completion of the contract. The Contractor shall provide copies of purchase orders for the critical materials. Such purchase orders shall disclose the purchase order date and estimated delivery dates for such critical material.

The Contractor shall show procurement of the materials listed below as activities in the Progress Schedule. If the approved Progress Schedule indicates that the materials procurement are critical activities, and if the Contractor has provided documentation that purchase orders are placed for the critical materials within the prescribed 21 calendar days, then contract time will be suspended upon physical completion of all critical work except that work dependent upon the below listed critical materials:

*** Strip Seal Bridge Expansion Joint ***

Charging of contract time will resume upon delivery of the critical materials to the Contractor or *** 70 *** calendar days after execution by the Contracting Agency, whichever occurs first.

Bidders shall furnish the Secretary of Transportation with evidence of receipt of this Addendum. This Addendum will be incorporated in the contract when awarded and when formally executed.

Mark Gaines, P.E.
State Design Engineer

SR 14
W Camas Slough Bridge Deck
Paving
Addendum # 2
27X345 // XE3733



Please fill out the information below and return this page by fax to **(360) 705-6810** or scan and return by e-mail to **ADDENDA@WSDOT.WA.GOV**

ADDENDUM #: _____ 2 _____

RECEIVED BY: Krista Child DATE: 5/7/2026
(Please print name)

SIGNATURE: *Krista Child*

COMPANY: Stellar J Corporation

ALL PRIME CONTRACTORS MUST ACKNOWLEDGE THIS ADDENDUM.

**27X345/XE3733
SR 14, W Camas Slough Bridge Deck Paving**