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DOCUMENT 001100 

INVITATION TO BID 

 
THE PORT OF PORTLAND 

 
TERMINAL 4 

GRAIN ELEVATOR SITE IMPROVEMENTS  

 

Solicitation No. 2024-10766 

 

 

Bids for the Terminal 4 Grain Elevator Site Improvements project will be received electronically through 

the Port’s online bidding system until, but not after, 2 p.m. on December 19, 2024.  Bid results will be 

publicly available in the Port’s online bidding system immediately after the scheduled time for receipt of 

bids.  See the Instructions to Bidders for more information on electronic submission. 

 

The work includes but is not limited to: 

 

Installation of chain link fencing and netting on exterior of buildings; removal of conveyor 

bridges, steel features on exterior of buildings, and aerial tube; and soil stabilization of the area 

north of the 1930 storage annex.  The work includes abatement of hazardous materials such as 

asbestos, lead paint, Polychlorinated biphenyls (PCBs), and bird feces. 

 

Prequalification is not required for this work. 

 

The contractor or a subcontractor must be licensed for asbestos work under ORS 468A.720. 

 

The contractor or a subcontractor must be licensed for lead-based paint abatement work under 

ORS 701.510. 

 

A pre-bid meeting will be held via Microsoft Teams at 8:30 a.m. on December 3, 2024, to discuss all 

phases of the work.  A site tour will follow the meeting at 3 p.m. on December 3, 2024. To attend the 

meeting and site tour, bidders must RSVP for the meeting through the Port’s online bidding system no 

later than 24 hours before the pre-bid meeting.  A Microsoft Teams meeting invite will be sent to all 

bidders who RSVP, with instructions on attending the meeting remotely.  

 

Contractors, subcontractors, consultants, and suppliers are strongly encouraged to register through the Port’s online 

bidding system, which can be accessed at https://www.planetbids.com/portal/portal.cfm?CompanyID=15598.  All 

firms can view current business opportunities.  Registered firms may receive electronic notification of Port 

solicitations, and have access to view or download solicitations, addenda, and solicitation-holders lists. 

 

Questions must be submitted electronically using the “Q&A” feature in the Port’s online bidding system. 

 

Hard copies of drawings and specifications are not available directly from the Port.  Registered firms may 

download the project manual and drawings through the Port’s online bidding system. 

 

The Port may reject bids that do not comply with applicable public contracting procedures and 

requirements.  The Port may reject for good cause any or all bids if the Port finds that doing so is in the 

public interest.  Bidder compliance for this project includes the following: 

 

A. Bids must be on the Port’s bid form and must be accompanied by bid security made payable to 

The Port of Portland in an amount equal to at least 10 percent of the total amount bid. 

https://www.planetbids.com/portal/portal.cfm?CompanyID=15598
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B. In accordance with ORS 279C.370, bidders must submit the enclosed First-Tier Subcontractor 

Disclosure Form within two working hours after bid opening.   

 

C. The Port will not receive or consider a bid unless the bid contains a statement by the bidder that 

the bidder will comply with the provisions of ORS 279C.800 to 279C.870 (regarding payment of 

prevailing wage rates on public works projects over $50,000).  Current wage rates determined by 

the Oregon Bureau of Labor and Industries (BOLI) may be obtained from BOLI’s web site at 

www.boli.state.or.us. 

 

D. Bidders are hereby alerted that public works contractors generally must file a public works bond 

with the Construction Contractors Board, as provided in ORS 279C.836. 

 

E. No bid will be considered unless the bidder is registered with the State of Oregon Construction 

Contractors Board to the extent required by ORS Chapter 701, prior to submitting a bid. 

 

F. Bids must identify whether the bidder is a resident bidder, as defined in ORS 279A.120.   

 

Apprentice Opportunities on Port Projects:  The Port requires contractors to provide on-the-job training 

opportunities for approved and registered apprentices on construction projects over $500,000.  The Port’s 

overall target for registered apprentice participation is 20 percent of total labor hours.  The Port supports 

efforts to build a diverse and skilled workforce for the construction industry and to increase the 

representation of diverse apprentices on Port projects. 

 

Small Business Enterprise Program:  The Port is committed to increasing small business enterprise 

participation in Port contracts.  The Port’s small business participation goal for this contract is 8 percent of 

the total amount bid (excluding additive alternates, if any).  This contract will be awarded to the responsible 

bidder with the lowest responsive bid who either demonstrates its commitment to meet the goal by properly 

submitting the Small Business Goal Compliance Report and associated Confirmation of Participation forms 

or who, upon the Port’s request, submits adequate evidence that it made good faith efforts to meet the 

participation goal.  See the Supplementary Instructions to Bidders for more information related to small 

business participation. 

 

 
THE PORT OF PORTLAND 

 

Contracts and Procurement 

 

November 20, 2024 

 
ELS/CON 
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ARTICLE 1 – DESCRIPTION  

1.1 Provide labor, materials, and other means required by the contract documents to complete the 
work. 

ARTICLE 2 – PRE-BID INTERPRETATION OF CONTRACT DOCUMENTS 

2.1 If the bidder finds discrepancies, omissions, or is in doubt as to the true meaning of any part of 
the contract documents, submit a request for a clarification or interpretation using the “Q&A” 
feature in the Port’s online bidding system no less than five business days prior to the bid 
submission deadline.  The Port may not consider requests submitted outside of the Port’s 
online bidding system. 

2.2 The Port will respond to bidder requests for clarification or interpretation using the “Q&A” 
feature in the Port’s online bidding system.  Actual changes to the contract documents will be 
issued by addendum.  Consider addenda in the bid.   

ARTICLE 3 – RESIDENT BIDDER PREFERENCE 

3.1 Each bid shall contain a statement as to whether the bidder is a resident bidder, as defined in 
ORS 279A.120. 

3.2 Under ORS 279A.120(1), a “resident bidder” is a bidder that has paid unemployment taxes or 
income taxes in this state during the 12 calendar months immediately preceding submission of 
the bid, has a business address in Oregon, and has stated in the bid whether the bidder is a 
“resident bidder” pursuant to ORS 279A.120(1). 

3.3 Under ORS 279A.120(1), a “non-resident bidder” is a bidder who is not a “resident bidder” as 
defined in Item 3.2 above. 

3.4 Failure to complete the “resident bidder” certification statement of residency or nonresidency 
contained in the bid form may result in rejection of the bid. 

3.5 In determining the lowest responsive bidder, the Port will, for the purpose of awarding the 
contract, add a percent increase on the bid of a nonresident bidder equal to the percent, if any, 
of the preference given to that bidder in the state in which the bidder resides. 

ARTICLE 4 – EQUIVALENT MATERIALS, PRODUCTS, OR SERVICES 

4.1 Specified materials, products, or services are named for the purpose of establishing a standard 
of quality and characteristics desired.  Unless the specification or description indicates that no 
substitution is permitted, other materials, products, or services of equal quality and 
characteristics for the purposes intended may be submitted at the appropriate time for 
approval.  The Substitution Request Form is enclosed at the end of these Instructions to 
Bidders.  Substitution requests must be submitted by a prospective bidder; substitution 
requests received from manufacturers, distributors, or companies that are not bidding the 
project will not be considered.  The Port will be the judge of the equality and suitability of the 
proposed substitution. 

4.2 The following definitions of the phrases stated after materials, products, or services in the 
Specifications determine the extent to which substitutions may be proposed. 

A. “PRE-BID APPROVED EQUAL” materials, products, or services require approval by addendum 
prior to the bid submission deadline.  Materials, products, or services which the bidder 
proposes to substitute, and which he/she considers equal to those specified, must be submitted 
by attaching the completed Substitution Request Form to the Q&A submission feature in the 
Port’s online bidding system no less than five business days prior to the bid submission 
deadline.  Requests shall be accompanied by complete technical data and such pertinent 
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information and/or samples as necessary, or as specified, to fully identify and appraise the 
material, product, or service.  Approval of materials, products, or services deemed equivalent 
will be issued by addendum prior to the bid submission deadline. 

B. “EQUAL” materials, products, or services require approval after contract award.  See the 
General Conditions for requirements. 

C. “NO SUBSTITUTION” materials, products, or services are not eligible for substitution requests.  
See the General Conditions for requirements. 

ARTICLE 5 – ESTIMATED QUANTITIES 

5.1 Estimated quantities shown in the bid form provide a basis for comparison of bids only.  The 
bidder shall verify the quantity of each bid item prior to submission of its bid.  Reference is 
made to Change of Contract Price in the General Conditions. 

ARTICLE 6 – EXAMINATION OF SITE 

6.1 Examine the site and conditions thereon.  Bids shall take into consideration conditions which 
may affect the work.  No additional compensation or extension of time will be allowed 
because of any condition of which the bidder could have informed itself either by 
examination, testing, sampling, review of records, or otherwise.  The Port’s site study 
information, if any, will be made available to prospective bidders for review; however, the 
Port disclaims liability and responsibility for the completeness or accuracy thereof. 

ARTICLE 7 – OFFICIAL BID DOCUMENTS 

7.1 Bidders may view and download construction design and related documents electronically 
through the Port’s online bidding system.  Bidders may only rely on the final construction 
design documents that the Port makes available through its online bidding system.  Bidders 
are responsible for adjusting hardware and software settings as needed to view and print all 
bid document content.  Guidance for optimal viewing and printing may be provided on the 
drawings.  For the bidders’ convenience, the Port may occasionally post copies of studies, 
reports, permits, assessments, miscellaneous CAD files, reference drawings, manufacturer 
data, etc., as additional information that may pertain to this solicitation.  However, the Port 
makes no warranties or representations regarding the integrity or completeness of such 
documents and bidders should use them only at their own risk. 

7.2 Those using electronic documents provided by the Port do so at their own risk.  The Port 
makes no warranties or representations regarding the ability to permanently access, or the 
presence or absence of computer viruses within, the electronic documents the Port provides.  
All or parts of electronic documents provided by the Port may be copyrighted, and those using 
them are responsible for determining the existence of copyrights and for obtaining permission 
to copy copyrighted material.  

ARTICLE 8 – BID SECURITY 

8.1 The bid shall be accompanied by bid security.  The security shall be a certified or cashier’s 
check, an irrevocable letter of credit, or a bid bond made payable to the Port of Portland.  
Checks shall be drawn on a United States bank.  Irrevocable letters of credit shall be issued by 
a bank as defined in ORS 706.008.  Bid bonds shall be executed by a surety company licensed 
to do business in the State of Oregon.  The amount of the check, letter of credit, or bond shall 
be equal to at least 10 percent of the total amount bid.  The check, letter of credit, or bond will 
be held by the Port as security and a guaranty that the bidder will execute the Agreement, give 
satisfactory evidence of insurance, and furnish a 100 percent performance bond and a 100 
percent labor and material payment bond.  A scanned copy of the bid security shall be 
submitted electronically through the Port’s online bidding system along with the bid.  The 
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bidder shall also provide hard copies of the original bid security documentation to the Port 
immediately if requested. 

8.2 The Port may retain the bid security of the three lowest responsive bidders until: 

A. all bids are rejected, 

B. the fully executed Agreement is delivered to the successful bidder, or 

C. expiration of the bids, 

at which time the bid security of all bidders will be returned in accordance with Item 8.3 
below. 

8.3 Bid security in the form of a surety bond or letter of credit will be returned via an email to the 
bidder confirming release.  All forms of bid security will only be physically returned upon 
request. 

ARTICLE 9 – EXECUTION OF BID 

9.1 Bids shall be on the bid form provided to prospective bidders. 

9.2 When the bid form provides for writing the bid price in words and numerals, the price as 
written in words governs over the price written in numerals. 

9.3 In the case of conflict between the amount bid and the product of the estimated quantity and 
the unit bid price, the unit bid price prevails and the corrected product will be used in 
computing the total amount bid.  All arithmetic errors apparent on the face of a bid will be 
corrected in determining the total bid price. 

9.4 Complete the bid form requirements, including acknowledgement of receipt of addenda, if 
applicable; statement of resident status; and any other requirements specifically called for in 
the bid. 

9.5 Execute the bid in the name of the firm followed by the signature of the officer authorized to 
sign for the firm and the printed or typewritten designation of the officer’s name and office 
held. 

9.6 Type or print the address and telephone number of the bidder on the bid form. 

ARTICLE 10 – DISCLOSURE OF FIRST-TIER SUBCONTRACTORS 

10.1 Within two working hours after the date and time of the bid submission deadline, the bidder 
shall disclose first-tier subcontractors on Document 004335, First-Tier Subcontractor 
Disclosure Form. 

10.2 Disclosures of first-tier subcontractors shall be submitted by email 
(popcontracting@portofportland.com), and shall include one file with all the necessary 
attachments and be named “Bid XXXX-XXXX_Bidder Name_FT.”  Hard copies will not be 
accepted. 

ARTICLE 11 – SUBMISSION OF BID 

11.1 Bids shall be submitted electronically through the Port’s online bidding system.  Hard copies 
will not be accepted. 

11.2 Bids will be received until the submission deadline stated in the Invitation to Bid. 

mailto:popcontracting@portofportland.com
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ARTICLE 12 – WITHDRAWAL OF BID 

12.1 Prior to the bid submission deadline, a bidder may withdraw its bid.  This will not preclude 
submission of another bid by such bidder prior to the bid submission deadline.  Withdrawal of 
the bid is the sole responsibility of the bidder through the Port’s online bidding system.  
Contact the service provider (PlanetBids) directly for any technical issues. 

ARTICLE 13 – OPENING OF BIDS 

13.1 The Port reserves the right to postpone the bid submission deadline. 

13.2 At the time and place set for the opening and reading of bids, bids received prior to the bid 
submission deadline will be publicly opened and read aloud.  When opening bids 
electronically, bids are deemed to be opened publicly when bidder and bid information is 
made available to the public in the Port’s online bidding system. 

ARTICLE 14 – ACCEPTANCE OR REJECTION OF BIDS 

14.1 The Port may reject any bid not in compliance with all prescribed public bidding procedures 
and requirements, and may, for good cause, reject any or all bids upon a finding it is in the 
public interest to do so.  In any case where competitive bids are required and all bids are 
rejected, and the proposed contract is not abandoned, new bids may be called for as in the first 
instance.  The Port may cancel a solicitation at any time before a contract is signed, if the Port 
determines cancellation is in the Port’s best interests.  If a solicitation is canceled, the Port will 
not be liable for any costs incurred by prospective bidders or bidders.  If a solicitation is 
canceled before the bid submission deadline, bids will not be returned electronically.  If a 
solicitation is canceled after the bid submission deadline, the Port will retain the bids. 

14.2 The Port may disqualify any bidder if, at any time, it finds: 

A. The bidder has been convicted for the commission of a criminal offense as an incident in 
obtaining or attempting to obtain a public or private contract or subcontract, or in the 
performance of such contract or subcontract; 

B. The bidder has been convicted under state or federal statutes of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, receiving stolen property, or any other offense 
indicating a lack of business integrity or business honesty that currently, seriously, and 
directly affects the bidder’s responsibility as a contractor; 

C. The bidder has been convicted under state or federal antitrust statutes; or 

D. The bidder has violated a contract provision that is regarded by the Port to be so serious as to 
justify disqualification.  A violation may include, but is not limited to, a failure to perform the 
terms of a contract or an unsatisfactory performance in accordance with the terms of the 
contract.  However, a failure to perform or an unsatisfactory performance caused by acts 
beyond the control of the contractor may not be considered to be a basis for disqualification. 

14.3 The Port may disqualify an apparent low bidder if, at any time, it finds that the bidder: 

A. Does not have available the appropriate financial, material, equipment, facility and personnel 
resources and expertise, or the ability to obtain the resources and expertise, necessary to meet 
all contractual responsibilities; 

B. Does not hold current licenses that businesses or service professionals operating in Oregon 
must hold in order to undertake or perform the work specified in the contract; 

C. Is not covered by liability insurance and other insurance in amounts the Port requires in the 
solicitation documents; 
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D. Does not qualify as a carrier-insured employer or a self-insured employer under ORS 656.407 
or, if applicable, has not elected coverage under ORS 656.128; 

E. Has not made the first-tier subcontractor disclosure required under ORS 279C.370; 

F. Has not completed previous contracts of a similar nature with a satisfactory record of 
performance; 

G. Does not have a satisfactory record of integrity; 

H. Is not legally qualified to contract with the Port; or 

I. Is otherwise not responsible pursuant to ORS 279C.375 and, if applicable, ORS 200.045, or 
fails to supply all necessary information in connection with demonstrating such responsibility. 

14.4 In determining the low responsive bid, the Port will not consider alternates called for in the bid 
form. 

14.5 The Port reserves the right to reject any irregular bid if rejection is in the best interest of the 
Port.  Irregular bids include, but are not limited to: 

A. Bids that are incomplete or conditioned in any way; 

B. Bids that contain erasures or alterations; 

C. Bids that contain unit prices that are obviously unbalanced; 

D. Bids that do not acknowledge receipt of previously issued addenda. 

14.6 The Port may waive minor irregularities or technicalities in a bid if such waiver is in the best 
interest of the Port. 

14.7 Acceptance of a bid by the Port and award of the Contract will be made by delivery of the 
fully executed Agreement to the successful bidder within 50 days after the bid submission 
deadline (or as modified by Document 004100, Bid Form).  The bid may not be revoked by 
the bidder within this period.  Failure by the Port to deliver the fully executed Agreement to 
the successful bidder within the 50-day period will permit the bidder to withdraw its bid.  If 
withdrawn, the Port will return the bid security in accordance with Item 8.3 above.  A bid 
remains effective until it is withdrawn by an affirmative act of the bidder or until the Port 
rejects the bid, either expressly or impliedly, by awarding the contract to another bidder. 

ARTICLE 15 – EXECUTION OF AGREEMENT AND BONDS 

15.1 Within 10 days after issuance of the Port’s written notice (or as otherwise requested), the 
apparent low bidder (Contractor) shall execute and deliver the Agreement, the Performance 
Bond, and the Labor and Material Payment Bond to the Port.  The bonds shall each be for the 
total amount of the Contract.  The company providing the bonds shall be authorized to do 
business in the State of Oregon.  The Agreement and the bonds shall be on the forms provided 
by the Port. 

15.2 The apparent low bidder, if a joint venture/partnership, shall provide a copy of the joint 
venture agreement or partnership agreement evidencing authority to offer and to enter into the 
resulting contract that may be awarded, together with corporate resolutions (if applicable) 
evidencing corporate authority to participate as a joint venture or partner.  A contact person 
must also be designated for purposes of receiving all notices and communications under the 
contract.  All partners and joint venturers will be required to sign the Agreement. 
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15.3 If the bidder fails to execute the Agreement, give satisfactory evidence of insurance, and 
furnish the bonds within 10 days after the Port’s written notice, the bid security shall be 
forfeited in accordance with the applicable statute.  The Port may extend the time for delivery 
of the executed contract documents.  If the Port extends the time for delivery of the executed 
contract documents at the successful bidder’s request, the Port may: 

A. Extend the time (see NOTICE TO PROCEED below) within which to issue a Notice to Proceed 
by an equivalent number of days, or  

B. Reduce the contract duration period (see the Bid and the Agreement) by an equivalent number 
of days. 

ARTICLE 16 – NOTICE TO PROCEED 

16.1 Within 45 days after delivery of the fully executed Agreement to the successful bidder, the 
Port will issue Notice to Proceed.  The Notice to Proceed will state the dates:  (1) on which the 
Contractor may begin the work, (2) by which the Contractor is required to attain substantial 
completion of the work, and (3) by which the Contractor is required to attain final acceptance 
of the work. 

ARTICLE 17 – PROTESTS 

17.1 A bidder or prospective bidder who wishes to object to any aspect of this solicitation must 
deliver a written protest to the Port’s Manager of Contracts and Procurement, 7200 N.E. 
Airport Way, 8th Floor, Portland, Oregon 97218; or P.O. Box 3529, Portland, Oregon 97208; 
or fax to (503) 548-5812. 

17.2 If the protest relates to matters that are apparent on the face of the solicitation documents or 
that otherwise are known or reasonably ought to be known to the protestor, the protest must be 
delivered no less than five business days before the deadline for the Port’s receipt of offers. 

17.3 If the protest relates to other matters, including but not limited to the award of the Contract, it 
must be delivered as soon as possible, and in no event more than five business days after the 
protestor knows or reasonably ought to know of the award of the contract, the Port’s intent to 
award the Contract, or the other matters to which the protest is addressed. 

17.4 A protest is delivered for the purposes of this article when it actually is received by the Port’s 
Contracts and Procurement staff. 

17.5 The Port may decline to review a late protest. 

17.6 The protest shall be deemed to include only the documents timely delivered pursuant to this 
article.  It must clearly state all of the grounds for the protest and must include all arguments 
and evidence in support of the protest.  Testimonial evidence may be submitted by affidavit. 
The Port may investigate as it deems appropriate in reviewing the protest, and will issue a 
written response to the protest.  The Port may proceed with contract award, execution, and 
performance while a protest is pending. 

END OF DOCUMENT 



 

 

 SUBSTITUTION 

REQUEST 
 

Project:       From:       

To: Port of Portland Date:       

 

Specification 

Title:       

Specification 

Section No.:       

Section 

Page:       

Article/ 

Paragraph:       

 

Proposed Substitution:       

Trade Name:       Model No.:       

Manufacturer:       Address:       Phone:       

 

Attached data includes product description, specifications, drawings, photographs, and performance and test data adequate for 

evaluation of the request; applicable portions of the data are clearly identified. 

 

Attached data also includes a description of changes to the Contract Documents that the proposed substitution will require for its 

proper installation. 

 

The Undersigned certifies: 

• Proposed substitution has been fully investigated and determined to be equal or superior in all respects to specified product. 

Same warranty will be furnished for proposed substitution as for specified product. 

• Same maintenance service and source of replacement parts, as applicable, is available. 

• Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule. Proposed 

substitution does not affect dimensions and functional clearances. 

• Undersigned will pay for changes to building design, including A/E design, detailing, and construction costs caused by the 

substitution. 

 

Submitted By:       

Signature:  

Address:       

       

Telephone:       

 

PORT REVIEW AND ACTION 

☐ Substitution approved – Make submittals in accordance with the General Conditions and Specification Section 013300. 

☐ Substitution approved as noted – Make submittals in accordance with the General Conditions and Specification 

 Section 013300. 

☐ Substitution rejected – Use specified materials. 

☐ Substitution request received too late – Use specified materials. 

Signed by:     Date:       

Supporting Data Attached: ☐ Drawings ☐ Product Data ☐ Samples ☐ Tests ☐ Reports ☐       

CSI Form 1.5C Version January 2013 

Port-revised March 2019  
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DOCUMENT 002200 

SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 

1.1 GENERAL 

A. These supplements modify, delete from, or add to the Instructions to Bidders. 

B. Where an article, paragraph, or clause of the Instructions to Bidders is modified or deleted by these 

supplements, the unaltered provisions of that article, paragraph, or clause remain in effect. 

1.2 SMALL BUSINESS ENTERPRISE PROGRAM 

A. The Port is committed to increasing small business enterprise (SBE) participation in Port contracts.  

The Port defines SBE firm as a for-profit small business that has been certified as small by either the 

State of Oregon’s Certification Office for Business Inclusion and Diversity (COBID) or the 

Washington State Office of Minority & Business Enterprises (OWMBE).  Certifications include: 

1. COBID – Oregon:  Disadvantaged Business Enterprise (DBE), Minority Business Enterprise 

(MBE), Women Business Enterprise (WBE), Emerging Small Business (ESB), Service-

Disabled Veteran Business Enterprise (SDVBE) 

www.oregon.gov/biz/programs/cobid 

2. OMWBE – Washington:  Disadvantaged Business Enterprise (DBE), Minority Business 

Enterprise (MBE), Women Business Enterprise (WBE), Combination Business Enterprise 

(CBE), Minority/Women Business Enterprise (MWBE), Small Business Enterprise (SBE), 

Socially and Economically Disadvantaged Business Enterprise (SEDBE) 

www.ombe.diversitycompliance.com 

1.3 SMALL BUSINESS PARTICIPATION GOAL 

A. A small business participation goal is defined as the percentage of the total amount bid (excluding 

additive alternates, if any) required to be performed by small businesses for a specific contract.  

When calculating whether the goal has been met, bidders should carefully review Article 1.4 of these 

Supplementary Instructions to Bidders, entitled “Limitations on Counting Small Business 

Participation.” 

B. When a small business goal is stated in Document 004100 (Bid Form), the bidder must, as described 

in more detail below, either demonstrate its commitment to meet the goal by properly submitting 

Document 004336, Small Business Goal Compliance Report and Document 004337, Confirmation 

of Participation or, upon request by the Port, submit adequate evidence, documenting that it made 

good faith efforts to meet the goal.  

1. Every bidder should complete the Small Business Goal Compliance Report and associated 

Confirmation of Participation forms.  The Small Business Goal Compliance Report and 

associated Confirmation of Participation forms should be submitted within two working hours 

of the date and time of the deadline when bids are due.  Both documents should be completed 

even if the small businesses listed are inadequate to meet the goal.  Submit the documents 

with the bid form or by email (popcontracting@portofportland.com).  If unable to submit with 

the bid form or by email, the bidder may deliver the documents by fax (fax number 503-548-

5812) or by clearly labeled envelope to the Contracts and Procurement office.  On the Small 

Business Goal Compliance Report, bidders should indicate in the space provided whether they 

believe the small businesses they listed meet the small business goal for this contract.  A 

Confirmation of Participation form should be submitted for each small business listed in the 

http://www.oregon.gov/biz/programs/cobid
http://www.ombe.diversitycompliance.com/
mailto:popcontracting@portofportland.com
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Small Business Goal Compliance Report.  If the apparent responsible bidder with the lowest 

responsive bid (a) fails to complete or submit one or both documents, (b) submits the 

documents but indicates it did not meet the small business goal, or (c) submits the documents, 

indicates it met the goal, but fails to adequately demonstrate its goal compliance on the 

documents, the bidder must submit, within 24 hours of the Port’s request, adequate 

documentation to establish that the bidder made good faith efforts prior to bid opening to meet 

the goal.  The documentation may include, without limitation, affidavits, telephone logs, 

copies of published advertisements, and any other documents relevant to showing the bidder’s 

good faith efforts.  No particular format is required for the documentation.  Refer to subsection 

2 immediately below for more information about establishing good faith efforts.  The Port 

may make a post-bid investigation to confirm, clarify, or expand upon facts set forth in the 

documentation submitted by the bidder, which investigation may, in the Port’s sole discretion, 

exceed the 24-hour time period stated above.  Such investigation may include, among other 

things, requests for further documentation from the bidder.  In the event the Port requests good 

faith efforts documentation from more than one bidder, which the Port reserves the right to do 

in its sole discretion, the 24-hour period stated above runs from the date and time of the Port’s 

request to each such additional bidder. 

2. Good Faith Efforts Documentation: 

a. The following nonexclusive list of good faith actions is in substantial accordance with 

ORS 200.045. Evidence of such good faith actions or other factors and efforts (as may 

be appropriate) will be considered by the Port in deciding whether a bidder made good 

faith efforts to meet the small business goal.  Unless required to overcome the rebuttable 

presumptions described in sections c and d below, not all of the actions in section b 

below are necessary in all cases.  The sample checklist and contact log available on the 

Port’s online bidding system are optional and are intended to help bidders optimize and 

document their good faith actions, but what actions and evidence of actions are 

adequate to demonstrate good faith efforts will be determined by the Port at its sole 

discretion on a case-by-case basis. 

b. Good Faith Efforts: 

1) The bidder attended any pre-solicitation or pre-bid meetings that were scheduled 

by the Port to inform small businesses of contracting and subcontracting or 

material supply opportunities available in connection with a public contract; 

2) The bidder identified and selected specific economically feasible units of the 

public contract to be performed by small businesses in order to increase the 

likelihood of participation by such enterprises; 

3) The bidder advertised the opportunities described in paragraphs (1) and (2) of 

this subsection in general circulation publications, trade association publications, 

and publications that serve an audience or readership that consists primarily of 

small businesses; 

4) The bidder provided written notice of the opportunities described in paragraphs 

(1) and (2) of this subsection to a reasonable number of specific small businesses 

that the bidder identified from a list of certified small businesses provided or 

maintained by COBID, in sufficient time to allow the small businesses to 

participate effectively; 

5) The bidder followed up on its initial solicitations of interest by contacting the 

small businesses to which the bidder or proposer provided notice under 

paragraph (4) of this subsection to determine with certainty whether they were 

interested in the opportunities described in paragraphs (1) and (2) of this 

subsection; 

6) The bidder provided interested small businesses with adequate information about 

the drawings, specifications, and requirements for subcontracting or material 

supply work in connection with the public contract; 
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7) The bidder negotiated in good faith with the interested small businesses, and did 

not without justifiable reason reject as unsatisfactory bids prepared by the small 

businesses; 

8) The bidder advised and assisted interested small businesses to obtain, when 

necessary, bonding, lines of credit, or insurance required by the Port or the 

bidder; 

9) The bidder made efforts to encourage small businesses to participate in the public 

contract that the Port may reasonably expect will produce a level of participation 

that meets the Port’s goals or requirements; and 

10) The bidder used the services of minority community organizations, minority 

contractor groups, local, state, and federal minority business assistance offices, 

and other organizations identified by the Governor’s Policy Advisor for 

Economic and Business Equity as providing assistance in recruiting small 

businesses for participation in public contracts. 

c. If the bidder rejects a small business’s bid as unsatisfactory based on price alone, the 

Port will presume such rejection to be unreasonable if: 

1) The rejected small business’s bid is no more than: 

a) 20 percent higher than the lowest bid received for the same type of work 

if the lowest bid for that type of work is less than $100,000; 

b) 15 percent higher than the lowest bid received for the same type of work 

if the lowest bid for that type of work is between $100,000 and $200,000; 

c) 10 percent higher than the lowest bid received for the same type of work 

if the lowest bid for that type of work is between $200,000 and $300,000; 

d) 5 percent higher than the lowest bid received for the same type of work if 

the lowest bid for that type of work is between $300,000 and $400,000; 

e) 0 percent higher than the lowest bid received for the same type of work if 

the lowest bid for that type of work is greater than $400,000; or 

2) The bidder failed to contact the small business and attempt to negotiate a lower 

price (the Port is not inviting bid shopping, but rather is inviting good faith 

negotiation in accordance with law and good ethical practices, without the direct 

or indirect disclosure of competitors’ prices). 

d. If the bidder fails to meet the goal, the Port will presume the bidder could not reasonably 

have expected to obtain small business participation at a level sufficient to meet the 

goal if the bidder failed to: 

1) Contact all of the small businesses certified for the particular element of work or 

document why they were not contacted; and 

2) Use the services of minority community organizations, minority contractor 

groups, local, state, and federal minority business assistance offices, and other 

organizations identified by the Governor’s Policy Advisor for Economic and 

Business Equity as providing assistance in recruiting small businesses for 

participation in public contracts. 

C. Bidders may submit written evidence to rebut the Port’s presumptions, if any, under paragraphs c 

and d.  The Port may accept or reject such evidence at its sole discretion. 

1.4 LIMITATIONS ON COUNTING SMALL BUSINESS PARTICIPATION 

A. When a small business participates in a contract, count only the value of the work actually performed 
by the small business toward the small business goal. 
1. Count the entire amount of that portion of a construction contract (or other contract not 

covered by paragraph A, 2 of this section) that is performed by the small business’s own 
forces.  Include the cost of supplies and materials obtained by the small business for the work 
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of the contract, including supplies purchased or equipment leased by the small business 
(except supplies and equipment the small business subcontractor purchases or leases from the 
prime contractor or its affiliate). 

2. Count the entire amount of fees or commissions charged by a small business firm for providing 
a bona fide service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of a contract, toward 
small business goals, provided the fee is reasonable and not excessive as compared with fees 
customarily allowed for similar services. 

3. When a small business subcontracts part of the work of its contract to another firm, the value 
of the subcontracted work may be counted toward small business goals only if the small 
business’s subcontractor is itself a small business.  Work that a small business subcontracts to 
a firm that is not a small business does not count toward small business goals. 

B. When a small business performs as a participant in a joint venture, count a portion of the total dollar 
value of the contract equal to the distinct, clearly defined portion of the work of the contract that the 
small business performs with its own forces toward small business goals. 

C. Count expenditures to a small business contractor toward small business goals only if the small 
business is performing a commercially useful function on that contract.   
1. A small business performs a commercially useful function when it is responsible for execution 

of the work of the contract and is carrying out its responsibilities by actually performing, 
managing, and supervising the work involved.  To perform a commercially useful function, 
the small business must also be responsible, with respect to materials and supplies used on the 
contract, for negotiating price, determining quality and quantity, ordering the material, and 
installing (where applicable) and paying for the material itself.  

2. A small business does not perform a commercially useful function if its role is limited to that 
of an extra participant in a transaction, contract, or project through which funds are passed in 
order to obtain the appearance of small business participation.  

3. If a small business does not perform or exercise responsibility for at least 30 percent of the 
total cost of its contract with its own work force, or the small business subcontracts a greater 
portion of the work of a contract than would be expected on the basis of normal industry 
practice for the type of work involved, it is presumed that the small business is not performing 
a commercially useful function. 

D. Use the following factors in determining whether a small business trucking company is performing 
a commercially useful function: 
1. The small business must be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there cannot be a 
contrived arrangement for the purpose of meeting small business goals. 

2. The small business must itself own and operate at least one fully licensed, insured, and 
operational truck used on the contract. 

3. The small business receives credit for the total value of the transportation services it provides 
on the contract using trucks it owns, insures, and operates using drivers it employs. 

4. The small business may lease trucks from another small business firm, including an owner-
operator who is certified as a small business.  The small business who leases trucks from 
another small business receives credit for the total value of the transportation services the 
lessee small business provides on the contract. 

5. The small business may also lease trucks from a non-small business firm, including from an 
owner-operator.  The small business who leases trucks from a non-small business is entitled 
to credit for the total value of transportation services provided by non-small business lessees 
not to exceed the value of transportation services provided by small business-owned trucks on 
the contract.  Additional participation by non-small business lessees receives credit only for 
the fee or commission it receives as a result of the lease arrangement.  If a recipient chooses 
this approach, it must obtain written consent from the Port.  Example to this paragraph D, 5:  
small business Firm X uses two of its own trucks on a contract.  It leases two trucks from 
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small business Firm Y and six trucks from non-small business Firm Z.  Small business credit 
would be awarded for the total value of transportation services provided by Firm X and Firm 
Y, and may also be awarded for the total value of transportation services provided by four of 
the six trucks provided by Firm Z.  In all, full credit would be allowed for the participation of 
eight trucks.  With respect to the other two trucks provided by Firm Z, small business credit 
could be awarded only for the fees or commissions pertaining to those trucks Firm X receives 
as a result of the lease with Firm Z. 

6. For purposes of this paragraph D, a lease must indicate that the small business has exclusive 
use of and control over the truck.  This does not preclude the leased truck from working for 
others during the term of the lease with the consent of the small business, so long as the lease 
gives the small business absolute priority for use of the leased truck.  Leased trucks must 
display the name and identification number of the small business. 

E. Count expenditures with small businesses for materials or supplies toward small business goals as 
provided in the following: 
1. Small Business Manufacturer 

a. If the materials or supplies are obtained from a small business manufacturer, count 100 
percent of the cost of the materials or supplies toward small business goals. 

b. For purposes of this paragraph E, 1, a manufacturer is a firm that operates or maintains 
a factory or establishment that produces, on the premises, the materials, supplies, 
articles, or equipment required under the contract and of the general character described 
by the specifications. 

2. Small Business Regular Dealer 
a. If the materials or supplies are purchased from a small business regular dealer, count 

60 percent of the cost of the materials or supplies toward small business goals. 
b. For purposes of this section, a regular dealer is a firm that owns, operates, or maintains 

a store, warehouse, or other establishment in which the materials, supplies, articles or 
equipment of the general character described by the specifications and required under 
the contract are bought, kept in stock, and regularly sold or leased to the public in the 
usual course of business. 
1) To be a regular dealer, the firm must be an established, regular business that 

engages, as its principal business and under its own name, in the purchase and 
sale or lease of the products in question. 

2) A person may be a regular dealer in such bulk items as petroleum products, steel, 
cement, gravel, stone, or asphalt without owning, operating, or maintaining a 
place of business as provided in this paragraph E, 2, b if the person both owns 
and operates distribution equipment for the products.  Any supplementing of 
regular dealers’ own distribution equipment shall be by a long-term lease 
agreement and not on an ad hoc or contract-by-contract basis. 

3) Packagers, brokers, manufacturers’ representatives, or other persons who 
arrange or expedite transactions are not regular dealers within the meaning of 
this paragraph E, 2. 

3. With respect to materials or supplies purchased from a small business which is neither a 
manufacturer nor a regular dealer, count the entire amount of fees or commissions charged for 
assistance in the procurement of the materials and supplies, or fees or transportation charges 
for the delivery of materials or supplies required on a job site, toward small business goals, 
provided the fees are reasonable and not excessive as compared with fees customarily allowed 
for similar services.  Do not count any portion of the cost of the materials and supplies 
themselves toward small business goals, however. 



Bidder: _____________________ 
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DOCUMENT 004100 

BID FORM 

 

To The Port of Portland 

P.O. Box 3529 

Portland, Oregon 97208 

Solicitation No. 2024-10766 

 

The bidder warrants that it has carefully examined the contract documents for the Contract described as 

follows: 

 
TERMINAL 4 

GRAIN ELEVATOR SITE IMPROVEMENTS 

 

The bidder further warrants that it has examined, or did not avail itself of the opportunity to examine, the 

proposed work area independently of the indications in the contract documents and has made, or did not 

avail itself of the opportunity to make, such investigations as are necessary to determine:  (1) the character 

of the materials to be handled, (2) the probable interferences due to Port operations, and (3) other 

conditions to be encountered. 

 

The bidder further warrants that if this Bid is accepted, it will contract with The Port of Portland in the 

form of Agreement hereto annexed and will to the extent of its bid provide all things necessary for the 

performance of the Contract, including, but not limited to, bonds, labor, material, transportation, and 

equipment. 

 

The bidder promises that all work under this Contract shall be substantially complete within 200 days 

from the date specified in the written Notice to Proceed.  The bidder agrees to pay, as liquidated damages 

to the Port for any delay, the sum of $1,000 per day for each day of delay beyond the substantial 

completion date so promised. 

 

The bidder further promises that all work under this Contract shall be complete, having gained a 

successful final inspection and received final acceptance from the Port, within 45 days after substantial 

completion.  Final payment will not be made until the work is judged complete by the Port. 

 

The bidder also agrees to pay Other Damages described in the General Conditions. 

 

The bidder submits and proposes the following unit bid prices, to wit: 

 

 

 



Bidder: _________________________

Item 

No. Item Description

Estimated 

Quantity Units Unit Price Total Price

0001 Traffic Control 1.00 LS

0002 Mobilization, Surveying, Cleanup, and 

Demobilization

1.00 LS

0003 Temporary Erosion, Sediment, and Pollution 

Control

1.00 LS

0004 Demolition on East Side of WorkHouse 1.00 LS

0005 Demolition on West Side of WorkHouse 1.00 LS

0006 Demolition on North Side of Storage Annex 1.00 LS

0007 Demolition on East Side of Storage Annexes 1.00 LS

0008 Removal of Existing Netting on 1930 Storage 

Annex

1.00 LS

0009 Demolition of Aerial Tube and Cable 1.00 LS

0010 Demolition of Bridges 1.00 LS

0011 Stud Framing at Openings 1.00 LS

0012 Gravel Removal and Disposal 2717.00 SF

0013 Steel Cables and Anchor Plates 9810.00 LF

TERMINAL 4

GRAIN ELEVATOR SITE IMPROVEMENTS

S:\T-4\24D\009\Bid Tab

Bid 

004100-2



Bidder: _________________________

Item 

No. Item Description

Estimated 

Quantity Units Unit Price Total Price

TERMINAL 4

GRAIN ELEVATOR SITE IMPROVEMENTS

0014 Netting and Hardware at 1930 Storage Annex 50400.00 SF

0015 Window Netting and Hardware at 1930 

Storage Annex

1560.00 SF

0016 Netting and Hardware at 1918 Storage Annex 31500.00 SF

0017 Netting and Hardware at WorkHouse 16485.00 SF

0018 Soil Stabilization 236.00 CY

0019 Fence, Gates, and Signage 1.00 LS

Total Amount Bid (Basis of Award) $___________

S:\T-4\24D\009\Bid Tab

Bid 

004100-3



Bidder: _____________________ 
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The bidder hereby acknowledges receipt of Addendum Nos. ____, ____, ____, ____, ____, ____, to these 

contract documents. 

 

This bid may not be revoked by the bidder for a period of 50 days after the date bids are opened. 

 

Accompanying this bid is an electronic copy of the bid security.  The amount is 10 percent of the total 

amount bid.  By submitting a bid under this solicitation the bidder certifies that the electronic copy of the 

bid security is genuine, and that the bidder will provide hard copies of the original bid security 

documentation to the Port immediately upon request.  It is agreed that if this bid is accepted by the Port’s 

written notice within 50 days after bid opening, and the Contractor executes and delivers the Agreement, 

including a satisfactory performance bond, and labor and material payment bond, each for the full amount 

of the Contract, within 10 days after the Port’s written notice, said bid security will be returned to the 

undersigned in accordance with Document 002100, Instructions to Bidders.  Otherwise, said bid security 

may be collected as liquidated damages at the option of the Port. 

 

After the Contractor has delivered the executed Agreement (including a satisfactory performance bond, 

and labor and material payment bond, each for the full amount of the Contract) and evidence of insurance, 

the Port will issue Notice to Proceed which will establish the dates by which the Contractor is required to 

attain substantial completion and final acceptance of the work.  If all of the documents are not provided 

within 10 days, the Port may extend the Notice to Proceed date or reduce the contract duration period, as 

described in the Instructions to Bidders. 

 

The surety company requested to issue the performance bond, and labor and material payment bond will 

be ______________________________________________________________________________.  The 

bidder hereby authorizes said surety to disclose to the Port any information concerning the bidder’s ability 

to supply the required bonds. 

 

The bidder agrees to comply with the requirements of ORS 279C.800 to 279C.870 governing the 

prevailing wage rates.   

 

The bidder acknowledges that this bid takes into account the public works bond that the successful bidder 

generally must file with the Construction Contractors Board and that the bidder will be entitled to no 

compensation in addition to the bid price on account of that bond. 

 

A small business participation goal of 8 percent of the total amount bid (excluding additive alternates, if 

any) has been established for this Contract.  This Contract will be awarded to the responsible bidder with 

the lowest responsive bid who either demonstrates its commitment to meet the goal by properly submitting 

the Small Business Goal Compliance Report and associated Confirmation of Participation forms or who, 

upon the Port’s request, submits adequate evidence that it made good faith efforts to meet the participation 

goal.  See the Supplementary Instructions to Bidders for more information related to small business 

participation goals. 

 

The bidder certifies that the bidder has not discriminated and will not discriminate, in violation of ORS 

279A.110(1), against a disadvantaged business enterprise, a minority-owned business, a woman-owned 

business, a business that a service-disabled veteran owns, or an emerging small business in awarding a 

subcontract.  

 



Bidder: _____________________ 
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The bidder certifies that, under ORS 279A.120, it is a (check one): 

 Resident Bidder   Nonresident Bidder. 

If a nonresident bidder, the bidder certifies residency of (insert name of state where the bidder is a 

resident): 

_______________________________________. 

 

Failure to complete the foregoing certification of residency or nonresidency may render the bid 

nonresponsive.  Failure of a nonresident bidder to certify its state of residency also may render the bid 

nonresponsive. 

 

The bidder acknowledges that the Port has the right to reject any or all bids. 

 

 

Legal Name of Company (Bidder):    
 

Business Address of Bidder:    
 

  
 

Business Phone Number:    Fax Number:    
 

E-Mail Address:    
 

Signature of Authorized Person:    
 

Printed Name of Authorized Person:    
 

Title:    
 

Date:    

 

 

Name of Primary Contact:    
 

Phone Number:    
 

E-Mail Address:    

 

State of Oregon Construction Contractors Board Registration No.    

(Required for Bidding). 
 

Bidder’s Federal Tax I.D. No.     (Required for Bidding). 

 

Include with this bid:  

 - Bid security 

Submit within two working hours of bid opening: 

- Document 004335, First-Tier Subcontractor Disclosure Form 

- Document 004336, Small Business Goal Compliance Report 

- Document 004337, Confirmation of Participation forms 

Submit within 24 hours of the Port’s request: 

- Documentation of good faith efforts to meet the small business goal for the project  
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DOCUMENT 004335 

FIRST-TIER SUBCONTRACTOR DISCLOSURE FORM 

 

PROJECT NAME:  

_______________________________________________________________________________________________________________________________ 

 

SOLICITATION NO. ____________ BIDS DUE:  Date: __________________ Time: __________________ 

 

This form must be submitted at the location specified in the Invitation to Bid on the bid due date and within two working hours after the time of the deadline when 

bids are due.  

 

List below: 1) the name of each subcontractor who will be furnishing labor or will be furnishing labor and materials, and who will have a contract value that is 

equal to or greater than five percent of the total project bid or $15,000, whichever is greater, or $350,000 regardless of the percentage of the total project bid; 2) the 

dollar value of the subcontract; and 3) the category of work that the subcontractor will be performing.  Enter “NONE” if there are no subcontractors.  (ATTACH 

ADDITIONAL SHEETS IF NEEDED.) 
 

Name, Address, Telephone Dollar Value Category of Work 

   

   

   

   

   

   

 

Failure to submit this form by the disclosure deadline will result in a nonresponsive bid.  A nonresponsive bid will not be considered for award. 
 

FORM SUBMITTED BY (BIDDER NAME): _____________________________________   CONTACT NAME: ________________________   PHONE: __________________ 
 Print or Type 

Signature certifies as to the accuracy of the foregoing information:  ____________________________________________________________________ ______________________________ 

                                                   Authorized Signature  Date 
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DOCUMENT 004336 

SMALL BUSINESS GOAL COMPLIANCE REPORT 
 

List ALL certified small businesses the bidder submits for participation in this project.  Also list self-performed work if the bidder itself is a certified small business.  Bidders 

should list all committed small businesses even if, in total, they are inadequate to meet the small business project goal.  Small businesses can include, without limitation and at any 

tier, contractors, trucking companies, suppliers (including but not limited to equipment suppliers and rental companies), manufacturers, regular dealers, or other service providers 

(including but not limited to professional service providers).  Small business participation will be calculated and counted towards the goal as described in the Supplementary 

Instructions to Bidders.  Enter “NONE” if there are no small businesses committed to the project.  (ATTACH ADDITIONAL SHEETS IF NEEDED.)  

CONTRACTOR: _____________________________________________ PROJECT NAME: __________________________________________________ GOAL: _____% 

FORM COMPLETED BY: _____________________________________ PHONE:_____________________________________________________________ 

Name, Address, Telephone of Small Business 
Dollar Amount of 

Participation Calculated 

Description of Work to be Performed by Small Business and 
Basis for Calculated Dollar Amount of Participation Toward 

Goal (See Limitations on Counting in Supplementary 
Instructions to Bidders, Article 1.4) 

Is Document 004337, 
Confirmation of 

Participation 
Attached? 

  

 

 

  

 

 

  

 

 

  

 

 

  

 

 

  

 

 

  

 

 

  

 

  

Total Dollar Amount and Small Business Percentage Committed On This Page:        $______________________________ / ________________% 

Total Dollar Amount and Small Business Percentage Committed On All Pages (Grand Total):     $______________________________ / ________________%  

The undersigned bidder agrees to use the small business(es) as listed above:  

 ____________________________________________________________       _____________ Does bidder believe the small business(es) listed meet the project goal?  YES       NO 

Authorized Signature Date 
 

ATTACH DOCUMENT 004337, CONFIRMATION OF PARTICIPATION, from each small business listed above confirming that it will participate in the contract as provided in the 

bidder’s commitment above.    

SEE THE SUPPLEMENTARY INSTRUCTIONS TO BIDDERS for further information about requirement of bidders to submit evidence of good faith efforts upon request of the Port.  
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DOCUMENT 004337 

CONFIRMATION OF PARTICIPATION 

 

Submit from each small business listed on the Small Business Goal Compliance Report.  Enter “NONE” 

if there are no small businesses committed to the project. 

 

Solicitation No. _____________  Project Title: __________________________________________ 

      __________________________________________ 

Bidder:   Name:             

     Address:            

     City:        State:      Zip:      

Small Business: Name:             

     Address:            

     City:        State:      Zip:      

Certification State (circle one):  OREGON / WASHINGTON 

Certification No.          

Contact person:  Name:          

Phone:         

Estimated dollar amount of the work:  $          

Description of work to be performed:                    

                            

                           

CONFIRMATION 

The above-named small business confirms to the Port of Portland for purposes of the bidder’s Small 

Business Goal Compliance Report that the small business will participate in the bidder’s contract with the 

Port of Portland for the project identified above in the estimated dollar amount and for the work described 

above. 

By:           

Print name:         

Title:           

Date signed:         
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DOCUMENT 005200 

AGREEMENT 

 
THE PORT OF PORTLAND 

P.O. BOX 3529 

PORTLAND, OREGON 97208 

 
TERMINAL 4 

GRAIN ELEVATOR SITE IMPROVEMENTS 

 

 

THIS AGREEMENT made and entered into on the date of full execution of this Contract by and between 

The Port of Portland, a port district organized under ORS Chapter 778, hereinafter called “the Port,” and 

__________________________________________________________________________________ of 

____________________________________________________________________________________, 

hereinafter called “the Contractor.” 

 

 
W I T N E S S E T H: 

 

That the Contractor in consideration of the covenants, agreements and payments to be performed and 

made by the Port, hereby covenants and agrees to provide all things necessary for the performance of the 

Contract, including, but not limited to, bonds, labor, material, transportation, and equipment required to 

execute, construct and furnish in full compliance with the Contract Documents, in an expeditious, 

substantial and workmanlike manner, the work and material hereinafter particularly described: 

 
TERMINAL 4 

GRAIN ELEVATOR SITE IMPROVEMENTS 

 

The Contractor agrees that the following are hereby made a part of this Contract and are mutually 

cooperative therewith:  (1) a copy of the Contractor’s Bid signed on ________________, 20____, 

including any documentation accompanying the Bid; (2) this Agreement, including any post-Bid 

documentation attached as an exhibit to this Contract; (3) Performance Bond; (4) Labor and Material 

Payment Bond; (5) General Conditions; (6) Supplementary Conditions; (7) Wage Rates; (8) Drawings; 

(9) Specifications; (10) Exhibits; and (11) Addenda. 

 

For satisfactorily completed work under this Contract, the Port will pay the Contractor as provided by the 

Contract, but in no event more than $___________________ without an amendment or change order. 

 

The Contractor promises that all work under this Contract shall be substantially complete within 200 days 

from the date specified in the written Notice to Proceed.  The Contractor agrees to pay, as liquidated 

damages to the Port for any delay, the sum of $1,000 per day for each day of delay beyond the substantial 

completion date so promised. 

 

The Contractor further promises that all work under this Contract shall be complete, having gained a 

successful final inspection and received final acceptance from the Port, within 45 days after substantial 

completion.  Final payment will not be made until the work is judged complete by the Port. 

 

The Contractor also agrees to pay Other Damages described in the General Conditions. 
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The Contractor shall obtain the prior written consent of the Port to any proposed assignment of any 

interest in or part of this Contract.  Such consent shall be at the sole discretion of the Port. 

 

Under the same date as this Agreement, the Contractor is furnishing the Port with a performance bond, 

and a labor and material payment bond with _____________________________________ as surety, each 

in the amount of the full Contract value.  These bonds shall ensure complete performance by the 

Contractor of this Contract in accordance with all of its terms and provisions and payment of all amounts 

owed by the Contractor to others for work performed or materials provided under this Contract. 

 

The Contractor agrees to diligently prosecute the work to final acceptance and to accept as full payment 

hereunder the amounts specified in this Contract; and the Port agrees to make payments at the time, in the 

amount, and upon the terms and conditions specified herein. 

 

The Contractor agrees to comply with all federal and state laws and regulations regarding 

nondiscrimination in employment, employee benefits, and facilities. 

 

 

IN WITNESS WHEREOF, the parties hereto have caused these presents to be duly executed: 

 
(FULL NAME OF COMPANY) THE PORT OF PORTLAND 

  

BY:  _______________________________________ BY:  ______________________________________ 

        (Signature)         (Signature) 
  

NAME:  _________________________________ NAME:  ________________________________ 

              (Print)               (Print) 
  

TITLE:  _________________________________ TITLE:  ________________________________ 

  

DATE:  _________________________________ DATE:  ________________________________ 

  

 
Approved as to Legal Sufficiency for the Port of 

Portland: 
  

 _______________________________________ 

 Counsel for The Port of Portland 

  

  

 Approved by Commission on 
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DOCUMENT 006100 

PERFORMANCE BOND 

 

 

Parties 
 

 Principal:   (Name) 

   (Address) 

   

   (Telephone) 
 

 Surety:   (Name) 

   (Address) 

   

   (Telephone) 
 

 Obligee: The Port of Portland 

 7200 N.E. Airport Way 

 P.O. Box 3529 

 Portland, Oregon 97208 
 

Agreement 
 

 Principal has entered into a contract (“Contract”) with Obligee for the following project: 

  

 .  By 

this reference, the Contract is made a part of this bond. 
 

 Subject to the provisions of this bond, Principal and Surety, and their respective heirs, executors, 

administrators, successors, and assigns, are jointly and severally held and firmly bound unto Obligee, and 

Obligee’s successors or assigns, in an amount equal to the total amount of the Contract, or to the 

guaranteed maximum price if the Contract is a guaranteed maximum price contract.  The foregoing 

obligation shall be void if Principal promptly, faithfully, and fully performs the Contract including but not 

limited to warranty and maintenance work required under the Contract. 
 

 Surety waives any right it may have to notice of changes in the Contract agreed to by Principal 

and Obligee, or required by Obligee in accordance with the Contract, including but not limited to changes 

that increase the total amount of the Contract, or the guaranteed maximum price if the Contract is a 

guaranteed maximum price contract, and changes that extend the term of the Contract.  Surety shall not be 

released from its obligation under this bond because of Obligee’s failure to give Surety prompt notice of a 

breach or default by Principal. 
 

Signed and sealed this   day of  , 20 . 
 

PRINCIPAL SURETY 

 

By:   By:   

Name:   Name:   

Title:   Attorney in Fact 
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DOCUMENT 006101 

LABOR AND MATERIAL PAYMENT BOND 
 

 

Parties 
 

 Principal:   (Name) 

   (Address) 

   

   (Telephone) 
 

 Surety:   (Name) 

   (Address) 

   

   (Telephone) 
 

 Obligee: The Port of Portland 

 7200 N.E. Airport Way 

 P.O. Box 3529 

 Portland, Oregon 97208 
 

Agreement 
 

 Principal has entered into a contract (“Contract”) with Obligee for the following project: 

  

 .  By 

this reference, the Contract is made a part of this bond. 

 

 Subject to the provisions of this bond, Principal and Surety, and their respective heirs, executors, 

administrators, successors, and assigns, are jointly and severally held and firmly bound unto Obligee, for 

the use and benefit of claimants as defined below, in an amount equal to the total amount of the Contract, 

or to the guaranteed maximum price if the Contract is a guaranteed maximum price contract.  The 

foregoing obligation shall be void if Principal promptly pays all claimants for all labor and material 

supplied for the prosecution of the work provided for in the Contract, including but not limited to 

warranty and maintenance work required under the Contract. 

 

 For the purposes of this bond, a claimant is any person who has a right of action against a 

payment bond under ORS 279C.600 to 279C.625. 

 

 Surety waives any right it may have to notice of changes in the Contract agreed to by Principal 

and Obligee, including but not limited to changes that increase the total amount of the Contract, or the 

guaranteed maximum price if the Contract is a guaranteed maximum price contract. 
 

Signed and sealed this   day of  , 20 . 
 

PRINCIPAL SURETY 
 

By:   By:   

Name:   Name:   

Title:   Attorney in Fact 
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DOCUMENT 007200 

GENERAL CONDITIONS 
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DEFINITIONS 

For the purposes of this Contract, terms are defined in the Agreement and in this article, and may be 

defined in the Specifications or Drawings.  Terms used in a defined sense normally are capitalized; terms 

used in a general or undefined sense normally are not capitalized.  Unless the context clearly requires 

otherwise, or the term is expressly defined otherwise for a particular purpose, the following definitions 

apply throughout this Contract. 

Act of God - Any misadventure or casualty caused by the direct, immediate, and exclusive operation of 

the forces of nature, uncontrolled and uninfluenced by the power of man and without human intervention, 

which could not have been prevented or escaped by any amount of foresight or prudence, by any 

reasonable degree of care, or by the aid of any appliances reasonably required under the circumstances.  A 

meteorological event, including but not limited to, cold, heat, rain, snow, wind, flood, or lightning, shall 

be rebuttably presumed not to be an Act of God if it falls within two standard deviations of the mean of 

records for that event maintained by the U.S. Weather Bureau for the Portland International Airport at 

Portland, Oregon. 

Addenda - Written or graphic instruments issued prior to bid opening which clarify, correct, or change the 

bidding documents or this Contract. 

Agreement - The written document signed by the parties and incorporating other documents. 

Ambiguities - Ambiguities, conflicts, errors, discrepancies, or inconsistencies. 

Bid - The offer or proposal of the bidder submitted on the prescribed form setting forth the price(s) for the 

Work to be performed. 

Change Directive - A written order prepared by the Port directing a change in the Work prior to 

agreement on adjustment, if any, in the Contract Price or Contract Time.  

Change Order - A written amendment to this Contract which authorizes an addition, deletion, or revision 

to the Work described in this Contract, and which may authorize an adjustment in the Contract Price, the 

Contract Time, or both. 

Construction Contract Manager - An individual authorized in writing by the Port to represent the Port 

with respect to this Contract within the scope of the authority conferred by the written authorization. 

Contract - The entire written agreement between the Port and the Contractor establishing their respective 

rights and obligations concerning the Work. 

Contract Documents - The Contract Documents include all documents that make up this Contract, 

including but not limited to the Contractor’s signed Bid; the Agreement; bonds; these General Conditions; 

the Supplementary Conditions; wage rates; the Specifications; the Drawings; the Notice to Proceed; 

Addenda; and Change Orders. 

Contract Price - The total compensation payable to the Contractor for performing the Work as stated in 

this Contract and as modified by Change Order. 

Contract Time - The number of days between the Work Start Date established by the Notice to Proceed 

and the date by which Substantial Completion of all work must be achieved under this Contract. 

Contractor’s Representative - An individual authorized in writing by the Contractor to represent the 

Contractor with respect to this Contract. 

Day or Calendar Day - Any 24-hour period beginning at midnight. 
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Day, Business - Any Calendar Day other than Saturday, Sunday, or a holiday on which the Port’s 

administrative offices are closed. 

Defective - (1) Unsatisfactory, faulty, or deficient, (2) not conforming to this Contract, or (3) not meeting 

the requirements of any inspection, test, or approval required by this Contract or federal, state, or local 

law. 

Drawings or Plans - The graphic representations which show the character and scope of the Work to be 

performed, which have been prepared or approved by the Port, and which are expressly incorporated into 

this Contract. 

Final Acceptance - The Port’s written acknowledgment that the Work has been fully completed and all 

Contract-required documentation has been received and accepted. 

Law – Any statute, rule, regulation, ordinance, or order of any federal, state, or local government 

including, but not limited to, ordinances and resolutions adopted by the Board of Commissioners of the 

Port of Portland, and rules and regulations adopted in accordance with those ordinances and resolutions. 

Maintenance Data – Manufacturer’s catalog information, Shop Drawings, installation, operation, and 

maintenance manuals, and other information needed for operating, troubleshooting, preventive 

maintenance, repair, restoration, or overhaul of materials, products, systems, and equipment furnished or 

provided by the Contractor. 

Notice to Proceed - A written notice given by the Port to the Contractor fixing the Contract Time and 

designating a date on which the Contractor is authorized to begin the Work. 

Owner - The Port of Portland. 

Product Data - Pictures, standard schedules, performance charts, instructions, brochures, diagrams and 

other information furnished by the Contractor to illustrate a material, product, or system for some portion 

of the Work. 

Samples - Physical examples of material, equipment, or workmanship which demonstrate and establish 

standards by which the Work will be judged. 

Shop Drawings - Diagrams, drawings, illustrations, instructions, and other data submitted by the 

Contractor to illustrate some portion of the Work. 

Specifications - Those portions of this Contract consisting of written technical descriptions of materials, 

equipment, systems, standards, and workmanship as applied to the Work and certain administrative 

details applicable thereto. 

Subcontractor - An individual or firm having a direct contract with the Contractor or with any other 

Subcontractor at any tier for the performance of a part of the Work. 

Substantial Completion - Completion of the Work, or a part of the Work designated by the Port, in 

accordance with this Contract, to the point where it may be utilized for the purpose for which it was 

intended. 

Work - The labor, material, equipment, and services required by this Contract. 

Work Start Date - The day stated in the Notice to Proceed when the Contract Time will begin to run in 

accordance with this Contract. 
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ARTICLE 1 -  TERMINOLOGY 

1.1 Unless stated otherwise in this Contract, words or phrases which have a well-known technical, 

construction industry, or trade meaning are used in accordance with such recognized meaning. 

1.2 Unless stated otherwise in this Contract, all Specifications are directed to the Contractor.  This 

includes statements which have no grammatical subject, as in “Install equipment plumb and level.” 

1.3 In the interest of brevity, this Contract frequently omits modifying words such as “all” and “any” 

and articles such as “the” and “an,” but the fact that a modifier or an article is absent from one 

statement and appears in another is not intended to affect the interpretation of either statement. 

1.4 The following terms are used in this Contract:  as allowed, as directed, as ordered, as required, 

acceptable, proper, reasonable, satisfactory, suitable.  These items and any others of like effect or 

import describe direction, judgment, requirement, or review of the Port.  Such use is solely to 

evaluate the Work for compliance with this Contract unless there is a specific statement otherwise.  

The use of such terms never indicates the Port has authority to supervise or direct performance of 

the Work. 

1.5 The words, “Furnish,” “Install,” “Perform,” and “Provide” shall have the following meanings for 

the purposes of this Contract.  When such verbs are not used in connection with services, 

materials, or equipment in a context clearly requiring an obligation on the part of the Contractor, 

“provide” is implied. 

A. Furnish shall mean to supply and deliver services, materials, or equipment to the Work site 

(or other specified location) ready for use or installation and in usable or operable condition. 

B. Install shall mean to put into use or place in final position services, materials, or equipment 

complete and ready for intended use. 

C. Perform or provide shall mean to furnish and install services, materials, or equipment 

complete and ready for intended use. 

ARTICLE 2 -  PRELIMINARY MATTERS 

Port Representative 

2.1 The Port’s Engineering Director is authorized to represent the Port with respect to this Contract, 

provided that their authority to amend this Contract is limited to the amount set by Port policy.  

The Engineering Director will appoint a Construction Contract Manager in writing to exercise all 

or part of their authority. 

Contractor’s Representative 

2.2 The Contractor shall authorize the Contractor’s Representative to receive communications from 

the Port and to sign the Contractor’s communications to the Port.  The Contractor’s Representative 

shall not be replaced without written notice to the Port except under extraordinary circumstances. 

Communications 

2.3 In addition to the communication between the Port’s Representative and the Contractor’s 

Representative noted above, frequent informal communication will take place between Port and 

Contractor employees to facilitate the Work.  These communications may include Contract 

enforcement and interpretation.  If any communication from the Port appears that it will result in a 

change in Contract Time or Contract Price, the Contractor shall request that the issue be presented 

in writing. 
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Copies of Project Manual and Drawings 

2.4 The Port will furnish to the Contractor up to six copies of the project manual and Drawings for 

execution of the Work.  Additional copies will be furnished, upon request, at the cost of 

reproduction. 

Commencement of Contract Time 

2.5 The Contract Time will commence to run on the Work Start Date stated in the Notice to Proceed.  

Unless provided otherwise by the Agreement, the Work Start Date may be any date within 45 days 

after the Port delivers the executed Contract to the Contractor. 

Starting the Work 

2.6 The Contractor may start to perform the Work on the Work Start Date stated in the Notice to 

Proceed. 

Before Starting Construction 

2.7 Generally, a preconstruction meeting to establish a working understanding among the parties will 

be held before the Contractor begins the Work.  Procedures will be established for operations 

coordination and administrative communication for matters such as submittals, clarifications and 

interpretations, and Change Orders; and for processing applications for payment.  At this meeting, 

the Contractor shall submit to the Port for review a preliminary work progress schedule, a 

preliminary submittal schedule, a preliminary cash flow schedule, and the contractor safety 

information form. 

A. The preliminary work progress schedule shall be finalized and submitted to the Port one week 

after the preconstruction meeting.  Unless specified otherwise, the work progress schedule 

shall indicate the Contractor’s planned progress in increments of not more than 7-day periods.  

The schedule will be subject to review and comment by the Port.  The Contractor shall 

prepare and submit revisions to match actual and projected progress as requested by the Port, 

before and during the course of the work, at no added cost to the Port.  The Contractor shall 

adhere to the most recent version of the schedule. 

B. The preliminary submittal schedule shall be finalized and submitted to the Port one week 

after the preconstruction meeting.  The submittal schedule shall demonstrate that submittals 

will be submitted in time to allow the Port’s review and comment and the Contractor’s 

submission of revised submittals before the Work covered by the submittals is scheduled to 

start under the work progress schedule. 

C. The preliminary cash flow schedule shall be finalized and submitted to the Port one week 

after the preconstruction meeting.  The schedule shall show the estimated dollar amount of 

each of the Contractor’s monthly requests for progress payment and will be used by the Port 

for financial planning purposes.  Payments to the Contractor are not restricted by the amounts 

given in the cash flow schedule.  However, revised work progress and cash flow schedules 

will be required if amounts paid as monthly progress payments differ greatly from the 

amounts estimated. 

D. Prior to commencement of work, the Contractor shall submit a site-specific safety and health 

plan in compliance with 29 CFR 1926, and the contractor safety information form for safety 

planning purposes.  The Port expects that the Contractor will abide by all current federal and 

state OSHA requirements and the Contract Documents to provide for the safety of the 

Contractor’s employees, Port employees, tenants, and the general public.  Work performed by 

Subcontractors shall be on the form.  The Contractor shall also include applicable company 

policies, procedures, or plans.  Safety data sheets (SDS) for chemical products introduced to 
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Port premises shall not be submitted with this information, but shall accompany the 

Contractor on site and be available to the Port upon request. 

2.8 In the case of a lump-sum agreement or lump-sum bid items, the Contractor shall, no later than 

one week after receipt of the Notice to Proceed, submit to the Port a detailed breakdown of the 

amount of each item used in the compilation of the Bid.  The breakdown format shall be 

sufficiently detailed to meet the approval of the Port, and to serve as the basis for progress 

payment requests.  The detailed breakdown may be used in the compilation of Change Order 

prices when such breakdown is determined by the Port to be applicable and consistent with 

accepted construction practice. 

2.9 The Contractor shall, no later than one week after receipt of the Notice to Proceed, submit to the 

Port a breakdown of the payroll rates for each trade.  The Port may use this breakdown when 

evaluating Contract Price adjustments.  The breakdown shall include the base rate, benefits, 

payroll taxes, and insurance. 

2.10 Before undertaking each part of the Work, the Contractor shall carefully study and compare this 

Contract and check and verify pertinent figures shown therein and all applicable field 

measurements.  The Contractor shall promptly report in writing to the Port any Ambiguities that 

the Contractor may discover. 

ARTICLE 3 -  CONTRACT DOCUMENTS 

Intent 

3.1 This Contract is complementary; what is called for by one element is as binding as if called for by 

all. 

3.2 It is the intent of this Contract to describe the complete Work.  Any labor, material, equipment, or 

service that may be reasonably inferred from this Contract as being required to produce the 

intended result shall be supplied whether or not it is expressly specified. 

3.3 The Contractor is expected to read the entirety of the Contract Documents and to seek clarification 

from the Port of any Ambiguities found between, among or within the Contract Documents.  

Absent written clarification from the Port to the contrary, the Contractor shall, in resolving 

Ambiguities discovered either before or after original procurement and/or installation, provide the 

better quality of, and the greater quantity of, the Work.  The Contractor shall specifically notify all 

Subcontractors and suppliers of this requirement. 

3.4 Clarifications and interpretations of this Contract will be issued by the Port.  They will be 

consistent with or reasonably inferable from the overall scope of this Contract. 

3.5 This Contract is unique.  Labor, material, equipment, or services approved for other Port work 

may not necessarily be approved for this Contract. 

3.6 Pursuant to ORS 15.320, Oregon law applies to this Contract.  In the event ORS 15.320 is deemed 

invalid or inapplicable, the parties agree that Oregon law applies to this Contract. 

3.7 If the Contractor’s Bid or Proposal is incorporated into this Contract, any Ambiguities between the 

bid or proposal and this Contract will be resolved in favor of this Contract.  Any limitations of 

liability, waivers of damages, or disclaimers of warranty or liability contained in the Contractor’s 

Bid or Proposal will not apply to the Work or this Contract. 

3.8 If any provision of this Contract is held to be illegal, invalid, or unenforceable under present or 

future laws effective during the terms of this Contract or in subsequent dispute resolution 
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proceedings, the legality, validity, and enforceability of the remaining provisions of this Contract 

will not be affected thereby.  As to the illegal, invalid or unenforceable clauses, they shall be 

rendered void only to the extent of such illegal, invalid and unenforceable portions, with the 

remainder of such clauses given full force and effect. 

Reference Standards 

3.9 Unless expressly provided otherwise, references to standard specifications, manuals, or codes of 

any technical society, organization, or association, or to the codes of any governmental authorities, 

shall mean the latest version or edition in effect on the effective date of this Contract.  Such 

reference may be specific or implied.  No provision of any referenced standard specification, 

manual, or code shall change the duties and responsibilities of the Port, the Contractor, or any of 

their employees, contractors, Subcontractors, or agents from those set forth in this Contract. 

Reporting Ambiguities 

3.10 If, during the performance of the Work, the Contractor discovers any Ambiguities within this 

Contract, the Contractor shall report it to the Port, in writing, at once.  The Contractor shall 

proceed with the affected Work after receiving clarification or interpretation from the Port.  The 

Contractor shall not be liable to the Port for failure to report any Ambiguities in this Contract 

unless the Contractor factually knew or reasonably should have known of the Ambiguities. 

Reuse 

3.11 Neither the Contractor nor any Subcontractor, manufacturer, fabricator, supplier, or distributor 

shall have or acquire any title to or ownership rights in any of the Drawings, Specifications or 

other documents, or copies thereof, prepared by or for the Port.  They shall not reuse any of them 

for any purpose unrelated to this Contract without the prior written consent of the Port and of any 

other person with an intellectual property interest in the documents. 

Use of Electronic Documents 

3.12 Those using electronic documents provided by the Port do so at their own risk.  Electronic 

documents are subject to data erosion, erasure, and alteration.  Because computer software may 

become obsolete with time, the Port makes no warranties or representations regarding the ability to 

permanently access electronic documents it provides.  The Port makes no warranties or 

representations regarding the presence or absence of computer viruses in electronic documents it 

provides; any person using an electronic document provided by the Port should check the 

document for computer viruses before using it in a manner that might allow the spread of a 

computer virus.  All or parts of electronic documents provided by the Port may be copyrighted, 

and those using them are responsible for determining the existence of copyrights and for obtaining 

permission to copy copyrighted material. 

ARTICLE 4 -  AVAILABILITY OF LANDS; PHYSICAL CONDITIONS; SURVEY CONTROL 

Availability of Lands 

4.1 The Port will provide access to:  (1) lands upon which the Work shall be performed, (2) rights-of-
way for access thereto, and (3) such other lands designated in this Contract for the use of the 
Contractor.  Any easements for permanent structures or permanent changes in existing facilities 
will be obtained and paid for by the Port, unless otherwise provided in this Contract.  The 
Contractor shall provide, at no additional cost to the Port, additional lands and access that the 
Contractor may require for temporary construction facilities or storage of material and equipment. 



 
8/29/24 GENERAL CONDITIONS 
\\POPFS\ENG-SPEC\MASTERS\FRONT\STANDARDCONTRACTDOCS\GCS.DOCX 007200-7 

 

Physical Conditions – Investigations, Reports, and Tests 

4.2 The Port may make investigations, reports, or tests available to the Contractor.  However, the Port 
makes no warranty or representation regarding the accuracy or completeness of any such 
investigations, reports, or tests unless they have expressly been made a part of this Contract. 

Differing Site Conditions 

4.3 The Contractor shall promptly notify the Port in writing of any conditions at the site (1) differing 

materially from those shown in this Contract or (2) that are of an unusual nature, differing 

materially from conditions ordinarily encountered and generally recognized as inherent in the 

Work.  The Contractor shall, to the extent reasonably possible, provide prompt written notice of 

such conditions before they are substantially disturbed or altered.  The Port will promptly review 

those differing conditions and advise the Contractor in writing if further investigation or tests are 

necessary.  The Port will obtain any necessary additional investigations and tests.  If the conditions 

differ materially from those shown in this Contract or from what reasonably could have been 

anticipated by the Contractor, this Contract may be amended to allow additional compensation, 

time, or both as reasonably necessary to accommodate the differing conditions. 

Survey Control 

4.4 Unless otherwise provided in the Contract, the Port will provide engineering surveys and establish 

those survey control points necessary for the Contractor to lay out the Work.  The Contractor shall:  

(1) lay out the Work, unless otherwise specified in this Contract, (2) protect and preserve the 

established survey control points, and (3) make no change or relocation of the survey control 

points without the prior written approval of the Port.  The Contractor shall report to the Port 

whenever any survey control point is lost, destroyed, or requires relocation.  At no additional cost 

to the Port, the Contractor shall be responsible for the accurate replacement or relocation of survey 

control points lost or destroyed without Port approval.  Such replacement shall be by a 

professional land surveyor licensed by the State of Oregon. 

ARTICLE 5 -  BONDS AND INSURANCE 

Bonds 

5.1 The Contractor shall furnish a performance bond, and a labor and material payment bond, each in 

an amount equal to the Contract Price, as security for the faithful performance of, and payment of, 

all the Contractor’s obligations, responsibilities, and liabilities under this Contract.  The bonds 

shall remain in effect until at least one year after the date of Final Acceptance, except as otherwise 

provided by Law.  The performance bond, and labor and material payment bond shall be on the 

forms prescribed by the bidding and contract requirements and executed by sureties:  (1) licensed 

to conduct business in the State of Oregon, and (2) named in the current list of “Companies 

Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable 

Reinsuring Companies” as published in Circular 570 (amended) by the Audit Staff Bureau of 

Accounts, U.S. Treasury Department.  All bonds signed by an agent shall be accompanied by a 

power of attorney or other evidence of the agent’s authority to act on behalf of the surety. 

5.2 The Contractor shall substitute another bond and surety meeting the requirements of Item 5.1 

within 5 days after the surety on any bond furnished by the Contractor:  (1) is declared bankrupt, 

(2) becomes insolvent, (3) has its right to do business terminated in any state where any part of the 

Work is located, or (4) ceases to meet the requirements of Item 5.1. 
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Workers’ Compensation 

5.3 The Contractor shall maintain workers’ compensation and employer’s liability insurance for all 

employees subject to the workers’ compensation laws of the State of Oregon, unless exempt, and 

any other appropriate jurisdiction.  The amount of employer’s liability insurance shall not be less 

than $1,000,000 per accident, and $1,000,000 per employee for disease.  In lieu of such insurance, 

the Contractor may maintain a self-insurance program approved by the State of Oregon and a 

policy of excess workers’ compensation insurance in the amount required by the State, which 

policy includes coverage for employer’s liability.  The Contractor shall provide evidence of such 

insurance and self-insurance to the Port before commencing Work and throughout the term of this 

Contract. 

Liability Insurance 

5.4 The Contractor shall maintain the following liability coverages in an amount not less than 

$1,000,000 per occurrence.  The Port shall be given not less than 30 days’ written notice prior to 

cancellation, non-renewal, or material change of the policy.  This insurance shall provide primary 

coverage and shall not seek any contribution from any insurance or self-insurance carried by the 

Port.  One copy of each policy and a certificate(s) of such insurance, including an additional 

insured endorsement, shall be delivered to the Port before commencing Work and shall be subject 

to review and approval by the Port.  The Port may defer delivery of the copy of the policy, but 

such deferral shall not be a waiver of the Port’s right to a copy of the policy.  In the event the 

Contractor fails to maintain such insurance, the Port may, without incurring liability to the 

Contractor for any related costs:  (1) immediately suspend the Work until the required insurance is 

obtained, without any increase in the Contract Price or any extension of the Contract Time, 

directly or indirectly attributable to the suspension; and/or (2) terminate this Contract as provided 

for in Item 14.4. 

A. The Contractor shall maintain commercial general liability insurance to protect against 

liability for bodily injury and property damage which may arise out of the Contractor’s 

operations under this Contract.  Such insurance shall include coverage for products-

completed operations liability, independent contractors, contractual liability (including the 

tort liability of another assumed under a business contract), and all other standard coverages 

usually afforded by a commercial general liability policy.  Such insurance shall name the Port 

and its commissioners, employees, and agents as additional insureds, and shall insure the 

Contractor’s obligations under this Contract to indemnify and hold harmless the Port, its 

commissioners, employees, and agents, provided that the Contractor’s insurer shall not be 

required to indemnify the Port for damages arising out of the death or bodily injury to persons 

or damage to property caused in whole or in part by the negligence of the Port. 

B. The Contractor shall maintain business automobile liability insurance to protect against 

liability arising from the use, loading, and unloading of all of the Contractor’s owned, hired, 

and non-owned automobiles in connection with this Contract.  Such insurance shall cover the 

Port as an additional insured, provided that the Contractor’s insurer shall not be required to 

indemnify the Port for damages arising out of the death or bodily injury to persons or damage 

to property caused in whole or in part by the negligence of the Port. 

Builder’s Risk Insurance 

5.5 The Contractor shall obtain and maintain for the benefit of the parties to this Contract, as their 

interest may appear, all risk builder’s risk insurance to the extent of 100 percent of the value of the 

Work.  Coverage shall also include:  (1) formwork in place, (2) form lumber and form components 

on site, (3) temporary structures, (4) equipment, and (5) supplies related to the Work.  Such 

insurance shall be endorsed to allow partial occupancy and/or utilization of the Work by the Port 
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prior to Substantial Completion of all the Work.  Coverage shall continue until the Port’s Final 

Acceptance of the Work.  The Port shall be named as additional insured and loss payee as its 

interests may appear.  The Port shall be given not less than 30 days’ written notice prior to 

cancellation, non-renewal, or material change of the policy.  One copy of the policy and one 

certificate of such insurance shall be delivered to the Port before commencing Work and shall be 

subject to review and approval by the Port.  The Port may defer delivery of the copy of the policy, 

but such deferral shall not be a waiver of the Port’s right to a copy of the policy.  In the event the 

Contractor fails to maintain such insurance, the Port may, at the Port’s sole option, arrange 

therefor; and any administrative costs and premium incurred shall be reimbursed by the 

Contractor. 

ARTICLE 6 -  CONTRACTOR’S RESPONSIBILITIES 

Administration and Supervision 

6.1 The Contractor shall supervise and direct the Work competently and efficiently, applying the skills 

and expertise as may be necessary to perform the Work in accordance with this Contract.  The 

Contractor shall be solely responsible for the means, methods, techniques, sequences, and 

procedures of construction.  The Contractor shall be responsible for seeing that the finished Work 

complies accurately with this Contract. 

6.2 The Contractor shall provide a competent project superintendent at the site at all times during 

work progress.  The superintendent shall be responsible for oversight of the work being performed 

by the Contractor and its Subcontractors.  The project superintendent shall not be replaced without 

written notice to the Port. 

6.3 If the Contractor’s Representative is not available for project administration, the superintendent 

shall have the authority to receive direction from the Port on behalf of the Contractor.  All 

communications given to the superintendent shall be as binding as if given to the Contractor.  This 

authority shall include, but not be limited to, receipt of Port-issued documentation, taking action 

on Port direction not involving changes to this Contract, taking direct action in emergency 

situations, and implementing stop work orders issued by the Port. 

Labor and Material 

6.4 The Contractor shall provide competent, suitably qualified personnel to survey and lay out the 

Work, and to perform construction as required by this Contract.  The Contractor shall at all times 

maintain good discipline and order at the site. 

6.5 The Contractor shall give not less than 24 hours’ notice to the Port if work is to be performed 

outside normal day-shift hours or on Saturday, Sunday or any legal holiday.  Emergency 

conditions relating to safety or protection of persons or property are valid exceptions to such 

notice.  Specific work hour restrictions may be described in the Supplementary Conditions or 

Division 1. 

6.6 Unless otherwise specified, the Contractor shall furnish for the execution, required testing, initial 

operation, and completion of the Work all necessary material, labor, transportation, construction 

equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary 

facilities, and all other facilities and incidentals. 

6.7 All material incorporated into the Work shall be new, except as otherwise provided in this 

Contract.  Products containing asbestos or other hazardous material, as defined by ORS 466.605, 

shall be used only with the Port’s prior written approval.  If required by the Port, the Contractor 
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shall furnish satisfactory evidence that the kind and quality of material and equipment provided 

meet Contract requirements.  Satisfactory evidence may include test reports. 

6.8 The Contractor shall obtain documentation from distributors, fabricators, manufacturers, and 

suppliers that provide instructions for the application, cleaning, connection, erection, installation, 

and use of their products.  The Contractor shall follow these instructions unless more stringent 

requirements are provided in this Contract. 

6.9 All material provided and normally tested and labeled by an approved testing laboratory, such as 

Underwriters Laboratories (UL), Canadian Standards Association (CSA), or by a similarly 

recognized third-party approval authority, shall be so labeled. 

“Pre-Bid Approved Equals,” “Equals,” and Substitutes 

6.10 Whenever an item of material or equipment is specified or described in this Contract by using the 

name of a proprietary item or the name of a particular supplier, the specification or description is 

intended to establish the type, function, appearance, and quality required.  Unless the specification 

or description indicates that no substitution is permitted, other items of material or equipment, or 

material or equipment of other suppliers, may be submitted to the Port for evaluation under the 

circumstances described below: 

A. “Pre-Bid Approved Equal” Items:  Requests for evaluation of “pre-bid approved equal” 

material, products, or services shall be made prior to submittal of the Bid, in accordance with 

the Instructions to Bidders. 

B. “Equal” Items:  If in the Port’s sole discretion an item of material or equipment proposed by 

the Contractor is functionally equal to that named and sufficiently similar so that no change in 

related Work will be required, it may be considered by the Port as an “equal” item, in which 

case evaluation and approval of the proposed item may, in the Port’s sole discretion, be 

accomplished without compliance with some or all of the requirements for approval of 

proposed substitute items.  Proprietary materials, products, or services that are specified but 

not followed by the words “or pre-bid approved equal,” “or equal,” or “no substitution” will 

be evaluated as if they were followed by the words “or equal.”  For the purposes of this 

paragraph, a proposed item of material or equipment will be considered functionally equal to 

an item so named if: 

1. It is at least equal in quality, durability, maintainability, appearance, strength, and design 

characteristics; 

2. It will reliably perform at least equally well the function imposed by the design concept 

of the completed Work as a functioning whole, and; 

3. The Contractor certifies that there is no increase in cost to the Port; and that it will 

conform substantially, even with deviations, to the detailed requirements of the item 

named in this Contract. 

C. Substitute Items: 

1. If an item of material or equipment proposed by the Contractor does not qualify as an 

“equal” item as defined above, it will be considered a proposed substitute item.  This 

determination will be at the Port’s sole discretion. 

2. The Contractor shall submit sufficient information, as provided below, to allow the Port 

to determine that the item of material or equipment proposed is essentially equivalent to 

that named and an acceptable substitute therefor.  The Port will not accept requests for 
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evaluation of proposed substitute items of material or equipment from anyone other than 

the Contractor.  The Contractor shall make the request as a submittal. 

3. The application shall certify that the proposed substitute item will adequately perform 

the functions and achieve the results called for by the general design, be similar in 

substance to that specified, and be suited to the same use as that specified. 

4. The application shall state the extent, if any, to which the use of the proposed substitute 

item will prejudice the Contractor’s achievement of Substantial Completion on time, 

whether or not use of the proposed substitute item in the Work will require a change in 

this Contract (or in the provisions of any other affected contract with the Port for work) 

to adapt the design to the proposed substitute item, and whether or not incorporation or 

use of the proposed substitute item in connection with the Work is subject to payment of 

any license fee or royalty. 

5. The application shall identify any variations of the proposed substitute item from that 

specified, and shall identify available engineering, sales, maintenance, repair, and 

replacement services. 

6. The application shall contain an itemized estimate of all costs or credits that will result 

directly or indirectly from use of such substitute item, including costs of redesign and 

claims of other contractors affected by any resulting change, all of which will be 

considered by the Port in evaluating the proposed substitute item. 

7. The Port may require the Contractor to furnish additional data beyond that listed above 

about the proposed substitute item. 

8. The Port may require the Contractor to furnish, at the Contractor’s expense, a special 

performance guarantee or other surety with respect to any substitute. 

9. No increase in the Contract Price or extension of the Contract Time will be considered 

when a substitution is not accepted. 

D. No Substitution: 

1. Materials, products, or services marked “no substitution” have been determined to be 

1) manufactured from a single source only or 2) required for the efficient utilization of 

existing equipment or systems.  Requests for substitution will not be considered for 

these items.  Justifications for classifying these products as “no substitution” are on file 

as brand name exemption items in the Port’s Contracts and Procurement Office. 

6.11 Contractor Application for Evaluation:  The application for evaluation of “equal” or substitute 

items shall be made using the forms provided by the Port.  These forms may be copied. 

6.12 Port’s Evaluation:  Within 10 days, the Port will evaluate each application for “equal” and 

substitute items.  The Port will be the sole judge of acceptability.  No “equal” or substitute item 

shall be ordered, installed, or utilized until the Port’s evaluation is complete, which will be 

evidenced by either a Change Order for a substitute or an approved submittal for an “equal.”  The 

Port will advise the Contractor in writing of any negative determination. 

6.13 Substitute Construction Methods or Procedures (Value Engineering):  If a specific means, method, 

technique, sequence, or procedure of construction is shown or indicated in, and expressly required 

by, this Contract, the Contractor may furnish or utilize a substitute means, method, technique, 

sequence, or procedure of construction approved by the Port.  The Contractor shall submit 

sufficient information to allow the Port, in the Port’s sole discretion, to determine that the 
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substitute proposed is equivalent to that expressly called for by this Contract.  The procedure for 

evaluation by the Port will be similar to that provided for substitute items.  The Port will record 

time required by the Port and the Port’s consultants in evaluating the substitute proposed by the 

Contractor and in making changes to this Contract (or in the provisions of any other affected 

contract with the Port for work).  If the cost of the Work is reduced by the acceptance of any 

substitute item, after subtracting the reimbursement cost for Port evaluation, the Port agrees to pay 

50 percent of the savings to the Contractor via a Change Order.  The Port is not obligated to 

review proposals for substitute construction methods or procedures if the evaluation of such 

substitution appears more costly than the savings, or if such substitution otherwise appears not to 

be in the Port’s best interests. 

Concerning Subcontractors 

6.14 All subcontracts shall be subject to the provisions of this Contract insofar as applicable. 

6.15 Subcontractors and suppliers shall be subject to disapproval of the Port.  If the Port has reasonable 

objection to any of these, the Contractor shall submit an acceptable substitute.  The Contractor will 

not be required to employ anyone against whom the Contractor has reasonable objection.  No 

subcontract may be awarded at any tier to a Subcontractor determined by the Commissioner of the 

Bureau of Labor and Industries to be ineligible to receive a contract or subcontract for public 

works pursuant to ORS 279C.860. 

6.16 The Contractor is responsible for:  (1) all acts and omissions of its Subcontractors, (2) persons and 

organizations directly or indirectly employed by its Subcontractors, (3) persons and organizations 

for whose acts any of its Subcontractors may be liable, and (4) scheduling and coordinating the 

work of Subcontractors, suppliers, and other individuals or entities performing or furnishing any of 

the Work under a direct or indirect contract with the Contractor.  Nothing in this Contract shall 

create any contractual relationship between the Port and any Subcontractor or other person or 

organization having a direct contract with the Contractor.  Nothing in this Contract shall create any 

obligation on the part of the Port to pay or to see to the payment of any moneys due any 

Subcontractor or other person or organization, except as may otherwise be required by Law.  The 

Port may furnish to any Subcontractor or other person or organization, to the extent practicable, 

evidence of amounts paid to the Contractor on account of specific Work completed. 

6.17 The divisions and sections of the Specifications and the identifications of any Drawings shall not 

control the Contractor in dividing the Work among Subcontractors or delineating the work to be 

performed by any specific trade. 

Patent Fees and Royalties 

6.18 If any design, device, material, or process covered by letters patent or copyright is used by the 

Contractor or is provided for the Port’s use, the Contractor shall:  (1) provide for such use by 

agreement with the owner of the patent or copyright or a duly authorized licensee of such owner, 

and (2) defend, indemnify, and hold the Port harmless from all losses and expenses, including, 

without limitation, legal fees arising from the use of the patented or copyrighted design, device, 

material, or process. 

Computer Software and Code Use Rights 

6.19 If the Contract Documents require the Contractor to provide the Port with computer software 

programs or code as part of the Work, the Contractor shall provide the Port with all documentation 

and instruments necessary to evidence the Port’s right to use such software or code, including but 

not limited to ownership transfer documentation, software license agreements, subscription 

agreements, or assignments of intellectual property interests, as applicable. 
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Permits 

6.20 Port-Designed Work 

A. The Port will submit to federal, state, and local units of government all calculations and other 

documentation required for review and checking for purposes of obtaining permits. 

B. The Port will obtain, and pay the costs and charges of, general project permits such as 

building, fill, environmental, and land use. 

C. The Contractor shall obtain and pay all costs and charges imposed for permits customarily 

issued only to a contractor, such as electrical, mechanical, and plumbing. 

D. The Contractor shall give all notices necessary for permit-related inspections by third parties. 

E. The Contractor shall submit to the Port a legible copy of permits, certificates of approval, and 

certificates of occupancy issued by the responsible unit of government. 

6.21 Contractor-Designed Work 

A. The Contractor shall submit to the Port, for review, all calculations and other documentation 

required for purposes of obtaining permits for Contractor-designed work. 

B. After Port review, the Contractor shall submit to federal, state, and local units of government 

all calculations and other documentation required for obtaining permits.  During review by 

units of government, the Contractor shall notify the Port of proposed deviations from the 

original permit documentation. 

C. The Contractor shall submit to the Port all calculations and other documentation approved by 

units of government. 

D. The Contractor shall pay costs and charges imposed by local units of government for permits 

issued to the Contractor. 

E. The Contractor shall give all notices necessary for permit-related inspections by third parties. 

F. The Contractor shall submit to the Port a legible copy of permits, certificates of approval, and 

certificates of occupancy issued by the responsible unit of government. 

Laws and Regulations 

6.22 The Contractor shall comply, and shall ensure that its employees and those of its Subcontractors 

and suppliers at every tier comply, with the most current versions of applicable Laws, rules, 

regulations, and practices. 

6.23 If the Contractor performs any Work knowing or having reason to know that it is contrary to any 

Law, the Contractor shall be responsible for all claims, costs, losses, and damages arising out of or 

relating to the Contractor’s performance or the resulting Work.  The Contractor shall immediately 

report to the Port if performance under this Contract would violate any Law in any respect. 

6.24 The Contractor shall adhere to the following specific provisions of the Public Contracting Code. 

A. The Contractor shall: 

1. Make payment promptly, as due, to all persons supplying the Contractor labor or 

material for the performance of the work provided for in this Contract.   
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2. Pay all contributions or amounts due the Industrial Accident Fund from the Contractor 

or any Subcontractor incurred in the performance of this Contract.   

3. Not permit any lien or claim to be filed or prosecuted against the Port on account of any 

labor or material furnished.   

4. Pay to the Department of Revenue all sums withheld from employees pursuant to ORS 

316.167.   

5. Demonstrate that an employee drug testing program is in place.   

B. If this is a public contract for demolition, the Contractor shall salvage or recycle construction 

and demolition debris, if feasible and cost-effective.   

C. If this is a public contract for lawn and landscape maintenance, the Contractor shall compost 

or mulch yard waste material at an approved site, if feasible and cost-effective.   

D. If the Contractor fails, neglects, or refuses to pay promptly a person’s claim for labor or 

services that the person provides to the Contractor or a Subcontractor in connection with this 

Contract as such claim becomes due, the proper officer that represents the Port may pay the 

amount of the claim to the person that provides the labor or services and charge the amount of 

the payment against funds due or to become due the Contractor by reason of this Contract.   

E. If the Contractor or a first-tier Subcontractor fails, neglects, or refuses to pay a person that 

provides labor or material in connection with this Contract within 30 days after receiving 

payment from the Port or the Contractor, the Contractor or first-tier Subcontractor owes the 

person the amount due plus interest charges that begin at the end of the 10-day period within 

which payment is due under ORS 279C.580(3) or (4) and that end upon final payment, unless 

payment is subject to a good faith dispute as defined in ORS 279C.580(5).  The rate of 

interest on the amount due is 9 percent per annum.  The amount of interest may not be 

waived.   

F. If the Contractor or a Subcontractor fails, neglects, or refuses to pay a person that provides 

labor or material in connection with this Contract, the person may file a complaint with the 

Construction Contractors Board, unless payment is subject to a good faith dispute as defined 

in ORS 279C.580(5).   

G. Hours of Labor, Pay Equity, and Employee Discussions of Rate of Pay or Benefits: 

1. The Contractor and all Subcontractors shall not employ an employee for more than ten 
hours in any one day, or 40 hours in any one week, except in cases of necessity, 
emergency, or where the public policy absolutely requires otherwise, and in such cases 
the Contractor or Subcontractor shall pay the employee at least time and a half pay for: 

a. All overtime in excess of eight hours in any one day or 40 hours in any one week if 

the work week is five consecutive days, Monday through Friday; or 

b. All overtime in excess of ten hours in any one day or 40 hours in any one week if 

the work week is four consecutive days, Monday through Friday; and 

c. All work the employee performs on Saturday, Sunday, New Year’s Day on January 

1, Memorial Day on the last Monday in May, Independence Day on July 4, Labor 

Day on the first Monday in September, Thanksgiving Day on the fourth Thursday 

in November, or Christmas Day on December 25, or, if one of those named 

holidays falls on a Sunday, on the following Monday or, if it falls on a Saturday, on 

the preceding Friday.   
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2. The Contractor shall comply with the prohibition set forth in ORS 652.220.  Such 
compliance is a material element of the Contract and a failure to comply is a breach that 
entitles the Port to terminate the Contract for cause. 

3. The Contractor shall not prohibit any of the Contractor’s employees from discussing the 
employee’s rate of wage, salary, benefits, or other compensation with another employee 
or another person and shall not retaliate against an employee who discusses the 
employee’s rate of wage, salary, benefits, or other compensation with another employee 
or another person.   

4. The Contractor and all Subcontractors shall give notice in writing to employees working 
on this Contract as required by ORS 279C.520(2) and 279C.520(5)(b), either at the time 
of hire or before work begins on this Contract, or by posting a notice in a location 
frequented by employees, of the number of hours per day and days per week that the 
Contractor or Subcontractor may require the employees to work.   

5. The Contractor shall pay employees at least time and a half pay for work the employees 
perform under this Contract on the legal holidays specified in a collective bargaining 
agreement or in ORS 279C.540 (1)(b)(B) to (G) and for all time the employees work in 
excess of 10 hours in any one day or in excess of 40 hours in any one week, whichever 
is greater.   

H. The Contractor shall promptly, as due, make payment to any person, copartnership, 

association, or corporation furnishing medical, surgical and hospital care or other needed care 

and attention, incident to sickness or injury, to the employees of the Contractor, of all sums 

which the Contractor agrees to pay for such services and all moneys and sums which the 

Contractor collected or deducted from the wages of employees pursuant to any law, contract, 

or agreement for the purpose of providing or paying for such service.   

I. The Contractor shall comply with the terms of the workers’ compensation laws of the State of 

Oregon, unless exempt, and any other applicable jurisdiction.  All subject employers 

performing work under this Contract are either employers that will comply with ORS 

656.017 or employers that are exempt under ORS 656.126.   

J. The Contractor shall comply with the following requirements (and, if applicable, prompt 

payment provisions stated in Document 007301, Supplementary Conditions for Federally 

Assisted Contracts): 

1. The Contractor shall include in each subcontract for property or services the Contractor 

enters into with a first-tier Subcontractor, including a material supplier, for the purpose 

of performing this Contract: 

a. A payment clause that obligates the Contractor to pay the first-tier Subcontractor 

for satisfactory performance under the subcontract within 10 days out of amounts 

the Port pays to the Contractor under this Contract; 

b. A clause that requires the Contractor to provide a first-tier Subcontractor with a 

standard form that the first-tier Subcontractor may use as an application for 

payment or as another method by which the Subcontractor may claim a payment 

due from the Contractor; 

c. A clause that requires the Contractor, except as otherwise provided in this 

paragraph, to use the same form and regular administrative procedures for 

processing payments during the entire term of the subcontract.  A Contractor may 

change the form or the regular administrative procedures the Contractor uses for 

processing payments if the Contractor: 
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1) Notifies the Subcontractor in writing at least 45 days before the date on which 

the Contractor makes the change; and 

2) Includes with the written notice a copy of the new or changed form or a 

description of the new or changed procedure. 

d. An interest penalty clause that obligates the Contractor, if the Contractor does not 

pay the first-tier Subcontractor within 30 days after receiving payment from the 

Port, to pay the first-tier Subcontractor an interest penalty on amounts due in each 

payment the Contractor does not make in accordance with the payment clause 

included in the subcontract pursuant to this subsection.  The Contractor or first-tier 

Subcontractor is not obligated to pay an interest penalty if the only reason that the 

Contractor or first-tier Subcontractor did not make payment when payment was due 

is that the Contractor or first-tier Subcontractor had not received payment from the 

Port or the Contractor when payment was due.  The interest penalty: 

1) Applies to the period that begins on the day after the required payment date 

and that ends on the date on which the amount due is paid; and 

2) Is computed at the rate specified in ORS 279C.515(2). 

2. The Contractor shall include in each of its subcontracts a provision requiring the first-

tier Subcontractor to include a payment clause and an interest penalty clause that 

conforms to the standards of this section in each of its subcontracts and to require each 

of its Subcontractors to include such clauses in their subcontracts with each lower-tier 

Subcontractor or supplier. 

3. The clauses required by this section do not impair the right of the Contractor or a 

Subcontractor at any tier to negotiate, and to include in the subcontract, provisions that: 

a. Permit the Contractor or a Subcontractor to retain, in the event of a good faith 

dispute, an amount not to exceed 150 percent of the amount in dispute from the 

amount due a Subcontractor under the subcontract without incurring any obligation 

to pay a late payment interest penalty, in accordance with terms and conditions the 

parties to the subcontract agree upon, giving such recognition as the parties 

consider appropriate to the ability of a Subcontractor to furnish a performance bond 

and a payment bond; 

b. Permit the Contractor or a Subcontractor to make a determination that part or all of 

the Subcontractor’s request for payment may be withheld in accordance with the 

subcontract; and 

c. Permit such withholdings without incurring any obligation to pay a late payment 

interest penalty if: 

1) A notice that conforms to the standards of ORS 279C.580(8) has been 

previously furnished to the Subcontractor; and 

2) A copy of any notice the Contractor issues pursuant to the foregoing 

subsection has been furnished to the Port. 

d. As used in this subsection, “good faith dispute” means a documented dispute 

concerning: 

1) Unsatisfactory job progress. 
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2) Defective work not remedied. 

3) Third party claims filed or reasonable evidence that claims will be filed. 

4) Failure to make timely payments for labor, equipment, and materials. 

5) Damage to the Contractor or a Subcontractor. 

6) Reasonable evidence that the subcontract cannot be completed for the unpaid 

balance of the subcontract sum. 

6.25 Civil Rights: 

A. General Civil Rights Provisions: 

1. The Contractor shall comply with pertinent statutes, Executive Orders, and such rules as 

identified in the Title VI List of Pertinent Nondiscrimination Acts and Authorities (see 

FAA Order 1400.11A; the “Nondiscrimination Acts and Authorities”), to ensure that no 

person shall, on the grounds of race, color, national origin (including limited English 

proficiency), creed, sex (including sexual orientation and gender identity), age, or 

disability be excluded from participating in any activity conducted with or benefiting 

from Federal assistance.  This provision binds the Contractor and its Subcontractors 

from the solicitation period through the completion of the Contract. 

B. Compliance with Title VI Nondiscrimination Requirements: 

1. During the performance of this Contract, the Contractor agrees as follows: (a) the 

Contractor shall comply with the Nondiscrimination Acts and Authorities, which are 

incorporated into this Contract; (b) the Contractor, with regard to the work it performs 

during the Contract, shall not discriminate on the grounds of race, color, national origin 

(including LEP), creed, sex (including sexual orientation and gender identity), age, or 

disability in the selection and retention of subcontractors, including procurements of 

materials and leases of equipment; (c) the Contractor shall not participate directly or 

indirectly in the discrimination prohibited by the Nondiscrimination Acts and 

Authorities, including employment practices when the Contract covers any activity, 

project, or program set forth in Appendix B of 49 CFR part 21; (d) in all solicitations, 

either by competitive bidding or negotiation made by the Contractor for work to be 

performed under a subcontract, including procurements of materials, or leases of 

equipment, each potential subcontractor or supplier shall be notified by the Contractor of 

the Contractor’s obligations under this Contract and the Nondiscrimination Acts and 

Authorities on the grounds of race, color, or national origin; and (e) the Contractor shall 

include the provisions of this subsection in every subcontract, including procurements of 

materials and leases of equipment, unless exempt by the Nondiscrimination Acts and 

Authorities or directives issued pursuant thereto. 

C. Equal Employment Opportunity; Affirmative Action: 

1. When the Contract exceeds $10,000, the Contractor and its Subcontractors shall abide 

by the requirements of 41 CFR 60-1.4(a), 60-300.5(a) and 60-741.5(a), including 

without limitation the obligation to comply with all provisions of Executive Order 

11246.  These regulations prohibit discrimination against qualified individuals based on 

their status as protected veterans or individuals with disabilities, and prohibit 

discrimination against all individuals based on any characteristic protected by law, 

including without limitation their race, color, religion, sex, sexual orientation, gender 

identity, national origin, and for inquiring about, discussing or disclosing compensation.  
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Moreover, these regulations require that covered prime contractors and subcontractors 

take affirmative action to employ and advance in employment individuals without 

regard to race, color, religion, sex, sexual orientation, gender identity, national origin, 

disability, veteran status, or any other characteristic protected by law.  The Contractor 

shall include the provisions of this section in every subcontract. 

Environmental Responsibilities 

6.26 The following federal, state, and local agencies have enacted ordinances or regulations dealing 

with the prevention of environmental pollution and the preservation of natural resources that affect 

the performance of this Contract: 

A. City and county where the work is to be performed 

B. Metro 

C. Oregon Environmental Quality Commission 

D. Oregon Fish and Wildlife Commission 

E. U.S. Environmental Protection Agency 

F. U.S. Fish and Wildlife Service 

G. National Marine Fisheries Service 

6.27 Known conditions at the construction site that may require the Contractor to comply with statutes 

or with ordinances or regulations enacted by the agencies listed above are specifically referred to 

at various places in this Contract, including but not necessarily limited to Division 1 of the 

Specifications. 

6.28 The Contractor is solely responsible for (1) considering applicable statutes and the ordinances and 

regulations enacted by the agencies listed above, (2) considering the known conditions specifically 

referred to in this Contract, and (3) ensuring that the activities of the Contractor and the 

Contractor’s employees, Subcontractors (including suppliers), agents, and invitees with respect to 

those conditions do not violate any of those statutes, ordinances, or regulations.  Without limiting 

the foregoing, the Contractor is solely responsible for the following environmental and natural 

resource risks associated with the performance of this Contract: 

A. Air pollution; 

B. Water pollution; 

C. Contamination of soil, groundwater, or sediment; 

D. Filling or destruction of wetlands; 

E. Taking of a federally listed threatened or endangered species through habitat destruction, 

habitat degradation, or otherwise; and 

F. Introduction of an invasive species. 

6.29 In addition to the foregoing requirements, the Contractor shall manage and conduct all activities 

related to the performance of this Contract in accordance with all environmental Laws and 

regulations, and with the requirements of all permits issued under those Laws and regulations of 

which the Contractor has been given notice or has actual knowledge.  “Environmental laws and 

regulations” means all federal and state statutes, all local ordinances, and all regulations adopted 
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pursuant to those statutes and ordinances, as any of them may be amended from time to time, 

dealing with the prevention of environmental pollution or the preservation of natural resources, 

including but not limited to:  the Resource Conservation and Recovery Act, the Comprehensive 

Environmental Response, Compensation and Liability Act, the Toxic Substances Control Act, the 

Clean Air Act, the Clean Water Act, and Oregon Revised Statutes Chapters 465, 466, 467, 468, 

468A, 468B, and 496.  If the Contractor believes compliance with a requirement under this 

Contract or a direction given by the Port will result in violation of any environmental laws or 

regulations, the Contractor shall so notify the Port in writing immediately and shall not proceed 

pursuant to that requirement or direction until the Port directs the Contractor to proceed. 

6.30 In the event of a sudden spill or discharge of hazardous material as a result of actions related to 

this Contract by the Contractor or the Contractor’s Subcontractor or agent, the Port may take 

action, including contracting for control or cleanup of the spill or discharge, unless the Contractor 

takes immediate appropriate action.  If the Port takes action pursuant to this paragraph, the Port 

may recover from the Contractor all reasonable cost necessarily incurred in effecting the control 

and cleanup of the spill or discharge.  Regardless of who undertakes the cleanup or control of the 

spill or discharge, the methods used shall be subject to the approval of the Port. 

Taxes 

6.31 The Contractor shall pay or ensure payment of sales, consumer, use, and other similar taxes 

required of the Contractor or any Subcontractor under any Law with respect to performance under 

this Contract.  The Contractor shall comply with all Oregon tax Laws and shall submit a 

certification of such compliance in accordance with ORS 305.385(6). 

Use of Premises 

6.32 The Contractor shall confine equipment, the storage of material, and the operations of workers to 

areas permitted by this Contract.  The Contractor shall not unreasonably encumber the premises 

with equipment or material. 

6.33 During the progress of the Work, the Contractor shall keep the premises free from accumulations 

of waste material, rubbish and other debris resulting from the Work.  At the completion of the 

Work, the Contractor shall leave the site clean and ready for occupancy.  The Contractor shall 

restore to their original condition those portions of the site not designated for alteration by this 

Contract. 

6.34 The Contractor shall not permit any part of any structure to be subjected to loads that may 

endanger its structural stability.  The Contractor shall not subject any part of the Work or adjacent 

property to stresses or pressures that will endanger it. 

Safety and Protection 

6.35 The Contractor shall comply with all Laws applicable to the safety of persons or property.  

Damage, injury, or loss to property caused by the Contractor, Subcontractor, or anyone directly or 

indirectly employed by any of them or anyone for whose acts any of them may be liable, shall be 

remedied by the Contractor. 

6.36 The Contractor shall be solely responsible for initiating, maintaining, and supervising all safety 

precautions and programs in connection with the Work. 

6.37 The Contractor shall designate a qualified and experienced safety representative whose duties and 

responsibilities shall be the prevention of accidents and the maintenance and supervision of safety 

precautions and programs.  This person shall be the Contractor’s project superintendent unless 

otherwise designated in writing by the Contractor to the Port. 
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6.38 The Contractor shall report promptly in writing to the Port all recordable accidents and injuries 

occurring at the site.  When the Contractor is required to file an accident report with a public 

authority, the Contractor shall submit a copy of the report to the Port. 

6.39 The Contractor shall inform the Port of the specific requirements of the Contractor’s safety 

program with which the Port’s employees and representatives must comply while at the site. 

6.40 If the Port deems any part of the Work unsafe, the Port, without assuming responsibility for the 

Contractor’s safety program, may require the Contractor to stop performance of the Work or take 

corrective measures satisfactory to the Port, or both.  If the Contractor does not adopt corrective 

measures, the Port may perform them and deduct their cost from the Contract Price.  The 

Contractor agrees to make no claim for damages, for an increase in the Contract Price, or for a 

change in the Contract Time based on the Contractor’s compliance with the Port’s reasonable 

request. 

6.41 The Contractor shall erect and maintain necessary safeguards for the safety and protection of: 

A. Employees on the Work and other persons whose safety may be adversely affected by 

performance of the Work. 

B. The Work and material to be incorporated into the Work, whether in storage on or off the site.  

If the Contractor fails to protect the Work, the Port may, after giving notice to the Contractor, 

protect the Work and deduct the resulting cost from payment due the Contractor.  The Port’s 

determination of when and to what degree such protection is necessary shall be final. 

C. Other property at the site including trees, shrubs, lawn, walks, pavements, roadways, 

structures, and utilities not designated for removal, relocation, or replacement. 

D. Adjacent property and utilities when prosecution of the Work may affect them. 

6.42 The Contractor’s duties and responsibilities for the safety and protection of the Work shall 

continue until the Contractor has completed all obligations under this Contract. 

Emergencies 

6.43 In the event of an emergency affecting the safety or protection of persons or the Work or property 

at, adjacent to, or near the site, the Contractor shall act to prevent threatened damage, injury, or 

loss.  The Contractor may act without special instruction or authorization from the Port.  The 

Contractor shall give the Port written notice within 24 hours of any significant change in the Work 

or deviation from this Contract caused by the Contractor’s acts or omissions. 

Submittals (Shop Drawings, Product Data, Maintenance Data, Samples, Warranty Data, and Other 

Information) 

6.44 The Contractor shall check and verify all field measurements associated with the fit and function 

of supplied equipment, products, and material.  The Contractor shall then submit Shop Drawings, 

Product Data, Maintenance Data, Samples, a warranty outline, and other information required by 

the Contract or necessary for performance of the Work to the Port for review in accordance with 

the accepted submittal schedule and with such promptness as to cause no delay in the Work.  All 

submittals shall be identified in the manner required by the Port, and shall be accompanied by the 

Port’s standard submittal form.  All submittals shall be reviewed and stamped with the approval of 

the Contractor prior to submittal to the Port. 

6.45 Shop Drawings, Maintenance Data, Product Data, a warranty outline, and other information 

required by the Contract or necessary for performance of the Work, including but not limited to 

substitution requests, certificates, reports, test data, and mix designs, shall be submitted 
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electronically unless otherwise specified by the Port.  Data shown in submittal information shall be 

sufficiently complete with respect to quantities, dimensions, material, and specified performance 

and design criteria so as to allow the Port to verify conformance with this Contract. 

6.46 The Contractor shall submit to the Port for review the specified number of Samples required by 

this Contract.  Samples shall be clearly identified as to material, manufacturer, pertinent catalog 

numbers, and intended use, and shall include any other information necessary for the Port to 

complete its review. 

6.47 The Contractor shall identify in writing as part of its submittal to the Port any deviations from the 

requirements of the Contract contained in the Shop Drawings, Product Data, Maintenance Data, 

Samples, warranty outline, or other information. 

6.48 Within 10 business days of actual receipt, the Port will stamp, date, and return each submittal to 

the Contractor indicating the action to be taken or will notify the Contractor that the Port’s review 

will require more than 10 business days.  The Port’s review will be only for conformance with the 

design concept of the Work and for general compliance with this Contract.  It will not extend to 

any other purpose, including but not limited to the means, methods, sequences, techniques, or 

procedures of construction, safety precautions or programs related thereto, or to the assembly in 

which an item functions.  Under no circumstances will the Port’s review of the Contractor’s 

submittals relieve the Contractor of its sole responsibility for performing the Work in accordance 

with the Contract. 

6.49 The Contractor shall make any corrections to its submittals required by the Port and shall proceed 

according to the Port’s stamp and directions.  When the Port requires corrections of the 

Contractor’s submittals, the Contractor shall include with its resubmission the number of corrected 

copies required by the Port and shall resubmit new Samples for review.  The Contractor shall 

direct specific attention in writing to revisions other than the corrections called for by the Port on 

previous submittals. 

6.50 The Contractor’s stamp of approval on any submittal shall constitute a representation to the Port 

that the Contractor has:  (1) determined and verified all quantities, dimensions, field construction 

criteria, material, catalog numbers, and similar data or assumes full responsibility for doing so, and 

(2) reviewed and coordinated each submittal with the requirements of this Contract. 

6.51 When a submittal is required by this Contract, no Work related to the submittal (other than 

preparation of the submittal) shall be commenced or costs incurred in the performance of the Work 

until the submittal is approved by the Port.  If the Contractor proceeds with performance of the 

Work related to a submittal before receiving the Port’s approval, such Work shall be at the 

Contractor’s sole risk and expense and the Port will have no liability for such unauthorized Work. 

6.52 The Port’s review of a submittal shall not relieve the Contractor from responsibility for any 

deviations from this Contract except those called to the Port’s attention in writing at the time of 

submission and accepted in writing by the Port.  Changes in the Work shall follow procedures 

outlined for a Change Order and approval of a submittal shall not constitute approval for a Change 

Order.  Review by the Port shall not relieve the Contractor from responsibility for errors or 

omissions in the submittal.  

6.53 Submittals approved by the Port are binding upon the Contractor upon such approval.  The 

Contractor shall be obligated to perform in accordance with the approved submittal. 
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Access to the Work 

6.54 The Contractor shall provide reasonable and safe access to the Port and inspection authorities for 

observation, testing, and inspection of the Work including, but not limited to, ladders, lifts, 

equipment, and tie-off apparatus. 

Prosecution of the Work 

6.55 The Contractor shall continue performance of the Work in accordance with the work progress 

schedule during all claims or disputes with the Port.  No Work shall be delayed or postponed 

pending resolution of any disputes or disagreements, except as the Contractor and the Port may 

otherwise agree in writing. 

Port’s Right to Do the Work 

6.56 If the Contractor fails to prosecute the Work properly or fails to perform any provision of this 

Contract, the Port, after a 3-day written notice to the Contractor, may without prejudice to any 

other remedy it may have, make good such failures.  The Port may deduct the cost thereof from 

any payment due the Contractor.  In cases of emergency, the Port may prosecute such Work 

without notice or delay and may deduct the cost thereof from any payment due the Contractor. 

Indemnification 

6.57 To the fullest extent allowed by law, the Contractor shall defend (using legal counsel acceptable to 

the Port), indemnify, reimburse, and hold harmless the Port and the Port’s commissioners, 

employees, contractors, and agents for, from and against any and all actual or alleged claims, 

damages, losses, expenses, costs, fees (including, but not limited to, attorney, accountant, 

paralegal, expert, and escrow fees), fines, and/or penalties (collectively “Damages”) which may be 

imposed upon, claimed against or incurred by the Port, to the extent such Damages are caused by 

any of the following:  (a) any act, omission or negligence of the Contractor or the Contractor’s 

partners, officers, directors, agents, employees, invitees or Subcontractors; (b) any use, occupation, 

management or control of Port property by the Contractor or the Contractor’s employees, agents, 

Subcontractors, or suppliers, whether or not due to the Contractor’s own act or omission and 

whether or not occurring on Port property; (c) any condition created on Port property by the 

Contractor or the Contractor’s employees, agents, Subcontractors, or suppliers, and any accident, 

injury or damage arising from the condition; (d) any breach, violation or nonperformance of any of 

the Contractor’s obligations under this Contract; (e) any damage caused by the Contractor or the 

Contractor’s employees, agents, Subcontractors, or suppliers on or to Port property.  Nothing in 

the foregoing shall be deemed to require any indemnity made void by ORS 30.140. 

Prevailing Wage Rates 

6.58 The Contractor shall comply with the prevailing wage rate requirements of ORS 279C.800 to 

279C.870. 

A. The existing prevailing rates of wage which may be paid to workers in each trade or 

occupation required for this Work and employed in the performance of this Work by the 

Contractor, a Subcontractor, or any other person doing or contracting to do all or any part of 

the Work, may be obtained from BOLI’s web site at www.boli.state.or.us.  The wage rates 

and amendments in effect at the time this project is advertised are the rates that shall apply for 

the duration of the Work. 

B. Workers in each trade or occupation required for this Work and employed in the performance 

of this Work by the Contractor, a Subcontractor, or any other person doing or contracting to 

do all or any part of the Work, shall be paid not less than the minimum hourly rate of wage 

specified in the foregoing paragraph.  The Contractor shall ensure that each subcontract 
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includes a provision that workers shall be paid not less than the minimum hourly rate of wage 

specified in the foregoing paragraph.  For projects subject to both state and federal (Davis-

Bacon) prevailing wage requirements, the Contractor shall ensure that each subcontract 

includes a provision that workers shall be paid not less than the higher of the applicable state 

or federal prevailing wage rates. 

C. The Contractor shall have a public works bond filed with the Construction Contractors Board, 

as provided by ORS 279C.836.  In every subcontract, the Contractor shall include a provision 

requiring the Subcontractor to have a public works bond filed with the Construction 

Contractors Board, unless exempt, as provided by ORS 279C.836. 

D. The fee that is required to be paid to the commissioner of the Bureau of Labor and Industries 

under ORS 279C.825(1) shall be paid under the administrative rule of the commissioner.   

Labor Relations 

6.59 The Contractor shall be responsible for labor relations and shall seek to resolve disputes between 

the Contractor and its employees.  Any labor dispute arising from this Contract that causes a 

disruption of the Port’s operations shall be to the account of and the responsibility of the 

Contractor. 

Records and Audits 

6.60 The Contractor shall retain all records, including but not limited to financial records that pertain to 

this Contract for at least three years after the Port has made final payment and all other matters 

related to this Contract are concluded. 

6.61 The Port or its designee may, at any time, inspect, audit, and copy any of the Contractor’s records 

retained pursuant to Item 6.60 to the extent necessary to:  (1) evaluate and verify the costs incurred 

by the Contractor in performing the work under this Contract or the accuracy of any invoice, 

Change Order, payment, or claim submitted under this Contract by the Contractor or the 

Contractor’s payees; (2) ensure that Contract costs are allowable, properly allocated, and 

reasonable; or (3) evaluate any claim asserted by the Contractor against the Port. 

6.62 The Contractor shall provide the Port such assistance as may be required to allow complete access 

to such records within 10 Business Days from the original request.  The Contractor shall make the 

records available at any time during regular business hours after reasonable advance notice.  If 

records are located outside the city of Portland, Oregon, and cannot be provided to a location 

within Portland, Oregon, the Contractor agrees to reimburse the Port for expenses incurred in 

sending representatives to wherever such records are maintained.  Such expense reimbursement 

shall include transportation, lodging, food, and other out-of-pocket expenses resulting from the 

necessity of leaving Portland, Oregon.  The Contractor shall supply a table, a chair, a standard 

electrical outlet, lighting, and a weatherized space of adequate size at the site of the Contractor’s 

records to allow the inspection, auditing, and copying of records.  The Contractor agrees to 

provide free access to copiers, fax machines, and other needed office equipment.  The Port will 

bear the cost of copying records. 

6.63 The Contractor shall allow the Port to interview the Contractor’s employees, and shall cooperate 

with the Port in arranging interviews with the Contractor’s employees and former employees, for 

the purposes of identifying, evaluating, verifying, or auditing the records described in these 

requirements. 

6.64 For the purpose of these requirements, a record may be in any format whatsoever including, but 

not limited to, paper, photographic, or electronic format.  In those situations where the 

Contractor’s records have been generated from computerized data, the Contractor agrees to 
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provide the Port with native data files in a computer readable format on data disks, e-mail with 

attached files, or suitable alternative computer data exchange formats or devices. 

6.65 The Contractor shall require all insurers, material suppliers, and Subcontractors at any tier to 

comply with these requirements. 

6.66 The Contractor shall be entitled to no extra compensation for complying with these requirements. 

ARTICLE 7 -  WORK BY OTHERS 

7.1 The Contractor shall afford utility service companies, other contractors and Port employees 

reasonable access to the Work.  The Contractor shall allow storage of material and execution of 

work by others.  The Contractor shall properly connect and coordinate its Work with work by 

others. 

7.2 Notice will be given to the Contractor prior to the start of any additional work by others not noted 

in this Contract.  If the Contractor believes that the performance of such additional work by the 

Port or others involves additional expense to the Contractor or requires an extension of the 

Contract Time, the Contractor shall notify the Port in writing. 

7.3 If any part of the Contractor’s Work depends upon the work of any other contractor, utility service 

company, or the Port, the Contractor shall inspect and promptly report to the Port in writing any 

reasons that render work by others unsuitable.  The Contractor’s failure to report unsuitability of 

work by others shall constitute the Contractor’s acceptance of the work by others as fit and proper 

for integration with the Contractor’s Work.  Latent or non-apparent defects and deficiencies in the 

work by others shall be reported to the Port in writing promptly upon discovery. 

7.4 The Contractor shall do all cutting, fitting, and patching of the Work that may be required to make 

its parts come together properly and integrate with such other work.  The Contractor shall not 

endanger any work by others.  The Contractor shall cut or alter work by others only with the 

written consent of the Port and those whose work will be affected. 

7.5 Unless otherwise specified, the Port shall be the final authority regarding coordination issues 

between the Contractor and work by others. 

ARTICLE 8 -  PORT’S STATUS DURING CONSTRUCTION 

Construction Contract Manager 

8.1 The Port’s Construction Contract Manager will be the Port’s representative during the construction 

phase of the Work. 

8.2 The Construction Contract Manager will resolve any and all questions which may arise as to 

Contract compliance.  The Contractor shall at all times carry out and fulfill the instructions and 

directions of the Construction Contract Manager insofar as they concern the Work to be performed 

under this Contract. 

A. The Construction Contract Manager’s authority includes, but is not limited to: 

1. Determining the quantity, quality, and acceptability of material furnished and Work 

performed. 

2. Reviewing and approving/disapproving the manner of performance and rate of progress 

of the Work. 
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3. Stopping the Work whenever such stoppage is deemed necessary. 

4. Administering this Contract. 

5. Determining acceptable fulfillment of this Contract by the Contractor. 

B. Written approval by the Construction Contract Manager signifies favorable opinion and 

qualified consent.  It does not carry with it: (1) certification, (2) assurance of completeness, 

(3) assurance of quality, (4) assurance of accuracy concerning details, dimensions, and 

quantities. 

C. Written approval by the Construction Contract Manager will not relieve the Contractor from 

responsibility for:  (1) errors, (2) improper fabrication, (3) nonconformance with 

requirements, (4) deficiencies within the Contractor’s control. 

Clarifications and Interpretations 

8.3 The Construction Contract Manager will issue with reasonable promptness such written 

clarifications or interpretations of this Contract as may be necessary.  If the Contractor believes 

that a written clarification or interpretation justifies an increase in the Contract Price or the 

Contract Time, the Contractor may notify the Port as provided in Article 9. 

Rejection of Defective Work 

8.4 The Construction Contract Manager is authorized to disapprove or reject Work which is Defective 

and to require additional inspection or testing of the Work whether or not the Work is fabricated, 

installed, or completed. 

Port Inspectors 

8.5 The Port will assign Port inspectors who are authorized to: 

A. Inspect the Work as it is performed and all material being furnished.  Such inspections may 

extend to all or any part of the Work and to the preparation, fabrication, or manufacture of the 

material to be used. 

B. Call the attention of the Contractor to any failure of the Work to meet this Contract. 

C. Reject material not meeting the requirements of this Contract. 

D. Suspend that part of the Work affected by Contract nonconformance until the issue can be 

referred to and a decision issued by the Construction Contract Manager. 

8.6 Port inspectors are not authorized to: 

A. Supervise or perform any other duties for the Contractor, or interfere with the Contractor’s 

management of the Work. 

B. Give final approval or acceptance of any portion of the Work. 

C. Issue instructions or directions contrary to this Contract. 

8.7 No act or failure to act on the part of a Port inspector will render the Port liable in any way, nor 

shall it relieve the Contractor from fulfilling all of the terms and conditions of this Contract. 



 

GENERAL CONDITIONS 8/29/24 

007200-26 \\POPFS\ENG-SPEC\MASTERS\FRONT\STANDARDCONTRACTDOCS\GCS.DOCX 

 

Limitations on the Port’s Responsibilities 

8.8 The Port is not responsible for the acts or omissions of the Contractor or the Contractor’s 

employees, Subcontractors, manufacturers, fabricators, suppliers, distributors, or any other persons 

at the site or otherwise performing any of the Work, or their agents or employees. 

8.9 The Port is not responsible for the Contractor’s means, methods, procedures, sequences, or 

techniques of construction, or related safety precautions and programs except as specified in the 

Contract Documents. 

8.10 The Port is not responsible for the Contractor’s failure to perform the Work in accordance with 

this Contract. 

ARTICLE 9 -  CHANGE IN THE WORK 

9.1 Without invalidating this Contract, changes (which may include additions and/or deletions) to the 

Work may be accomplished after execution of the Contract only by Change Directive or Change 

Order.  All such changed Work shall be executed under the applicable conditions of this Contract.   

9.2 No addition to Contract Price or extension of Contract Time will be allowed because of:  (a) the 

acts or omissions of the Contractor or those for whom the Contractor is responsible, and (b) any 

condition of which the Contractor could have informed itself by examination, testing, sampling, 

review of records, or otherwise. 

9.3 If the Contractor believes that a Change Directive will require a change in the Contract Price or the 

Contract Time, the Contractor shall so notify the Port in writing.  Such notification shall be 

delivered to the Port within 7 days after the Contractor receives the Change Directive. 

9.4 The Contractor shall submit, in the format required by the Port, an itemized cost estimate of any 

proposed adjustment to the Contract Price, either additive or deductive, resulting from the Change 

Directive.  If applicable, the Contractor shall also submit a work progress schedule analysis or 

summary which demonstrates the effect of the Change Directive on the Contract Time.  The 

itemized estimate and/or analysis shall be submitted within 15 days of receipt of the Change 

Directive.  The Contractor shall submit such cost estimate or work progress schedule analysis in 

less than 15 days if so requested by the Port or if so required by work progress schedule 

limitations. 

9.5 The Port may order the Contractor, in writing, to commence the Change Directive Work 

immediately and account for cost using the force account method if:  the Contractor fails to submit 

the cost estimate within the 15-day period (or earlier if requested); the parties fail to agree as to the 

cost or schedule impact; or the Port for any reason deems it necessary.  If direction to proceed has 

already been given and the Contractor fails to submit the cost estimate within the 15-day period (or 

earlier if requested), if the parties fail to agree as to the cost or work progress schedule impact, or 

if the Port for any reason deems it necessary, the Port may issue a lump sum unilateral change to 

the Contract Price in accordance with the Port’s estimate of cost. 

9.6 The Contractor shall proceed with changed Work either upon execution by both the Port and the 

Contractor of a Change Order or upon receipt of a Change Directive.  When changed Work is 

authorized by Change Directive, the Contractor shall continue performance of the Work, including 

the change, during the negotiation of the Change Order, even if a dispute arises which delays or 

prevents agreement on the terms and conditions of the Change Order. 

9.7 Any Change Order shall constitute an accord and satisfaction with respect to issues related to 

changes in the Contract Price or the Contract Time.  The Change Order shall be deemed to contain 

all the costs and credits relating to changes in the Work and effects on the unperformed or 
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unchanged Work.  If the Contractor contends that inefficiency and cumulative impacts cannot be 

accurately assessed at the time the Change Order is to be signed, the Contractor shall give the Port 

notice of a potential inefficiency or cumulative impact claim as soon as the Contractor suspects 

grounds for the claim exists, and shall submit evidence thereof at the first reasonable opportunity. 

9.8 No payment will be made for changes to the Work until a Change Order has been executed. 

9.9 The Contractor shall not be entitled to an increase in the Contract Price or an extension of the 

Contract Time for changes in the Work performed prior to receiving written direction from the 

Port in a Change Directive or execution of a Change Order.  Emergencies, as provided in Item 

6.43, are an exception. 

ARTICLE 10 -  CHANGE OF CONTRACT PRICE 

Contract Price Adjustment Methods 

10.1 A Contract Price adjustment for the changes in the Work may be made in accordance with one or a 

combination of the following methods as the Port may elect: 

A. Fixed price method as supported by the breakdown of estimated costs.  If agreement cannot 

be reached by the fixed price method, the Port may require the Work to be performed on the 

basis of force account. 

B. Unit price method. 

C. Force account method. 

Fixed Price Method 

10.2 The Contractor shall prepare a fixed price proposal in the following format: 

A. Direct Costs 

1. Material (itemize) 

a. The cost to the Contractor for the material directly required for the performance of 

the changed Work.  Such cost of material may include the cost of transportation.  

No delivery charges will be allowed unless the delivery is specifically for the 

changed Work and no other Work. 

b. Trade discounts offered by the supplier to the Contractor shall be credited to the 

Port.  If the material is obtained from a source owned wholly or in part by the 

Contractor, payment thereof will not exceed the current wholesale price for the 

material.  The term “trade discount” includes the concept of cash discounting. 

c. If, in the opinion of the Port, the cost of the material is excessive or if the 

Contractor fails to furnish satisfactory evidence of a cost from the supplier then, in 

either case, the cost of the material shall be deemed to be the lowest current 

wholesale price at which similar material is available in the quantities required. 

d. The Port reserves the right to furnish such material as it deems advisable and the 

Contractor shall have no claims for cost or profit on material furnished by the Port. 

2. Labor (man-hours, rates by crafts) 

a. Payroll costs shall include, but not be limited to, salaries and wages, and fringe 

benefits including social security contributions, unemployment, excise and payroll 
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taxes, workers’ compensation, health and retirement benefits, sick leave, vacation 

and holiday pay applicable thereto.  The costs for all supervision, including general 

superintendents and foremen, shall be included in the markups established by this 

Contract.  The only exception to this shall be working foremen who perform 

manual labor.  No labor charges will be accepted for engineering or proposal 

preparation.  These costs shall be included in the markups established by this 

Contract. 

b. Overtime and premium time pricing will be allowed only for labor which is 

authorized by the Port to be performed after normal working hours, or on Saturday, 

Sunday, or legal holidays. 

3. Equipment (type, size, attachments, hours, rate) 

a. The cost to the Contractor for the use of equipment directly required in the 

performance of the changed Work.  No mobilization or demobilization cost will be 

allowed for equipment already on site. 

b. For equipment owned, furnished, or rented by the Contractor, costs allowed shall 

be the actual usage costs incurred as supported by the Contractor’s published 

standard equipment rates or rental invoices; provided, however, that such rates 

shall not exceed the rates established by the Rental Rate Blue Book. 

c. The amount to be paid to the Contractor for the use of equipment as set forth above 

will constitute full compensation for the cost of fuel, power, oil, lubricants, 

supplies, small tools, small equipment, necessary attachments, repairs and 

maintenance of any kind, depreciation, storage, insurance, labor (except for 

equipment operators) and any and all costs incidental to the use of the equipment. 

4. Direct costs shall not include: 

a. Payroll costs and other compensation of the Contractor’s officers, executives, 

principals of partnerships and sole proprietorships, general managers, engineers, 

architects, estimators, lawyers, auditors, accountants, purchasing and contracting 

agents, expeditors, timekeepers, clerks, superintendents and foremen, and similar 

administrative personnel.  These costs shall be considered administrative costs 

covered by the Contractor’s markup. 

b. Expense of the Contractor’s principal and branch offices other than the 

Contractor’s office at the site. 

c. Any part of the Contractor’s capital expenses, interest on the Contractor’s capital 

employed for the Work, or charges against the Contractor for delinquent payments. 

d. Costs due to the negligence of the Contractor, any Subcontractor, or anyone 

directly or indirectly employed by any of them or for whose acts any of them may 

be responsible or liable.  Negligence costs include but are not limited to those 

incurred for correction of defective Work, disposal of material wrongly supplied, 

and making good any damage to property. 

e. Other overhead or general expense costs of any kind. 

f. Cost of small tools and supplies. 

g. Cost of safety programs. 
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h. Cost of warranty work. 

B. Subcontract Costs 

1. Direct costs shall be as outlined in Item 10.2, A. 

2. Subcontractors’ (at any tier) markups for overhead and profit shall not exceed 15 percent 

of the direct costs. 

C. Contractor’s Markup 

1. The Contractor’s markup for overhead and profit shall not exceed the following: 

a. Costs incurred under Item 10.2, A: 15 percent 

b. Costs incurred under Item 10.2, B, 1: 
(No markup allowed on Subcontractor markup) 

1) First $5,000    10 percent 

2) Amount above $5,000  8 percent 

c. In no case shall the total markups be greater than 30 percent of the total direct cost, 

regardless of the number of subcontract tiers existing.  No markup is allowed for 

costs listed in Item 10.2, A, 4. 

2. The amount of credit to the Port for a change which results in a net decrease in cost shall 

be the amount of the actual net decrease of direct costs plus a deduction in the 

Contractor’s overhead and profit markup by an amount equal to that allowed in the table 

above. 

3. When both additions and credits are involved in any one change, the adjustment in the 

Contractor’s overhead and profit markup shall be computed on the basis of the net 

change in direct cost. 

Unit Price Method 

10.3 In the case of unit price bid items: 

A. The Port may increase the units of Work without limit or adjustment of unit prices. 

B. The Port may decrease the estimated quantity in a major item of Work.  A major item of 

Work is any item in a unit price bid schedule which is equal to or greater than 10 percent of 

the Contract Price as bid.  If the Port decreases the quantity in a major item of Work by more 

than 25 percent, the Port and the Contractor shall negotiate a reasonable adjustment in the 

unit price. 

C. The Port may decrease the estimated quantity or delete a minor item of Work.  A minor item 

of Work is any item in a unit price bid schedule which is less than 10 percent of the Contract 

Price as bid.  If accumulation of such changes decreases the Contract Price more than 

25 percent based on the estimated quantities and prices bid by the Contractor, the Port and the 

Contractor shall negotiate a reasonable adjustment in the unit prices for the remaining items 

of Work. 

Force Account Method 

10.4 The force account method changes the Contract Price in accordance with the sum of all costs 

reasonably and necessarily incurred and paid by the Contractor in the proper performance of the 
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Work plus overhead and profit.  Except as otherwise may be agreed to in writing by the Port, such 

costs shall be in amounts no higher than those prevailing in the locality of the Work, shall include 

only the following items, and shall not include any of the costs itemized under Item 2.8.  The 

Contractor and the Port shall compare records of force account costs at the end of each workday.  

Copies of these records shall be made in duplicate by the Contractor and shall be signed daily by 

both the Port and the Contractor.  Fully itemized force account invoices shall be submitted 

monthly to the Port.  The Contractor’s submittal shall be in the format described in Item 10.2.  

Payment will be included with regular periodic progress payments upon issuance of a Change 

Order for the Work.  The Contractor shall submit final force account billing within 30 days after 

completion of that aspect of Work.  Force account costs are limited to the following: 

A. Cost of all material furnished and incorporated in the Work, in accordance with 

Item 10.2, A, 1. 

B. Labor costs for employees in the direct employment of the Contractor in the performance of 

the Work in accordance with Item 10.2, A, 2. 

C. Cost of equipment furnished and used in performance of the Work in accordance with 

Item 10.2, A, 3 and the following limitations: 

1. Equipment will be eligible for payment when operated and used on a full-time basis.  

Equipment is considered to be used full time when the equipment must be manned and 

ready for use at all times. 

2. When the Port determines that equipment need not remain at the site continuously, 

payment will be limited to actual hours of use. 

3. Rental rates for equipment retained on the Work for an extended duration will be 

adjusted to the then-current rate on the anniversary of the Work Start Date. 

4. The hourly operating cost will be allowed for each hour that the equipment is in use.  

The rate will be the monthly rate divided by 176 hours for single-shift operations.  

Hourly rates will be adjusted for two- and three-shift operations as recommended by the 

Rental Rate Blue Book. 

5. Equipment attachments will be included in the rate only when deemed by the Port to be 

essential to the Work.  When multiple attachments are approved for use (tractor with 

ripper, dozer or tractor with loader and backhoe, etc.) and the attachments are being used 

interchangeably, only the one attachment having the higher rate will be eligible for 

payment. 

6. Equipment standby time, when ordered by the Port, will be paid as follows:  One-third 

of the total rate established in Items 10.4, C, 4 and 10.4, C, 5, rounded to the nearest 10 

cents.  Standby rates which are calculated at less than one dollar per hour will not be 

paid.  No more than 8 hours of standby will be paid during a 24-hour period.  No more 

than 40 hours of standby will be paid during a one-week period.  In the event of 

breakdown, or shutdown by order of the Port, of part or all of the equipment being used, 

payment for such equipment that is idled shall cease.  Labor that is idled and cannot be 

diverted to other Work will be paid through the one-half shift during which the 

breakdown or shutdown occurred.  No other payment will be made for non-operating 

hours.  Rental will not be allowed for equipment listed in the Shop Tools section of the 

Rental Rate Blue Book having a daily rate of less than $5 each.  Individual pieces of 

equipment not specifically covered by the Rental Rate Blue Book and having a value of 

$350 or less shall be considered “small tools and equipment for which no rental is 

allowed.” 
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D. Payments made by the Contractor to Subcontractors for Work performed by Subcontractors 

in accordance with Item 10.2, B.  If required by the Port, the Contractor shall obtain 

competitive bids from Subcontractors acceptable to the Contractor and award to the lowest 

responsive and responsible bidder.  If a subcontract provides that the Subcontractor is to be 

paid by force account method plus markup, the Subcontractor’s force account costs shall be 

determined in the same manner as the Contractor’s force account costs. 

E. Supplemental costs: 

1. Sales, use, or similar taxes (but not Oregon’s corporate activity tax) related to the Work, 

and for which the Contractor is liable, imposed by any governmental authority. 

2. Costs for royalty payments, fees, permits, and licenses other than those caused by the 

negligence of the Contractor or the Contractor’s employees, agents, or Subcontractors. 

3. Losses, damages, and related expenses sustained by the Contractor in connection with 

the execution of the Work that are not caused by the negligence of the Contractor, any 

Subcontractor, or anyone directly or indirectly employed by any of them or for whose 

acts any of them may be liable, and are not compensated for by insurance recovery.  

Losses, damages, and related expenses shall include settlements made with the written 

consent and approval of the Port.  No such losses, damages, or related expenses shall be 

included in the force account cost for the purpose of determining the Contractor’s 

markup for overhead and profit.  If, however, any such loss, damage, or related expense 

requires reconstruction and the Contractor is placed in charge thereof, the Contractor 

shall be paid for services in accordance with Item 10.4, G. 

4. The cost of utilities, fuel, and sanitary facilities at the site. 

5. Minor expenses in connection with the Work such as long distance telephone calls, 

telephone service at the site, expressage, and petty cash items. 

6. Rental of all the Contractor-owned and -operated power tools and equipment which the 

Port approves for use in advance in writing. 

F. Force account method costs shall not include: 

1. Payroll costs and other compensation of the Contractor’s officers, executives, principals 

of partnerships and sole proprietorships, general managers, engineers, architects, 

estimators, lawyers, auditors, accountants, purchasing and contracting agents, 

expeditors, timekeepers, clerks, superintendents and foremen, and similar administrative 

personnel.  These costs shall be considered administrative costs covered by the 

Contractor’s markup. 

2. Expense of the Contractor’s principal and branch offices other than the Contractor’s 

office at the site. 

3. Any part of the Contractor’s capital expenses.  Interest on the Contractor’s capital 

employed for the Work.  Charges against the Contractor for delinquent payments. 

4. Costs due to the negligence of the Contractor, any Subcontractor, or anyone directly or 

indirectly employed by any of them or for whose acts any of them may be liable.  

Negligence costs include correction of defective Work, disposal of material wrongly 

supplied, and making good any damage to property. 

5. The costs of any item not specifically and expressly included in Items 10.4, A 

through E. 
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G. The Contractor’s markup for overhead and profit shall not exceed the following: 

1. Costs incurred under Items 10.4, A; 10.4, B; and 10.4, C 15 percent 

(No markup allowed for Item 10.4, E) 

2. Costs incurred under Item 10.4, D less Subcontractor’s markup: 

a. First $5,000      10 percent 

b. Amount above $5,000     8 percent 

3. If a subcontract is based on the force account method plus markup, the maximum 

allowable to the Subcontractor as markup for overhead and profit will be in accordance 

with Item 10.4, G, 1. 

4. In no case shall the total markups be greater than 30 percent of the direct cost, regardless 

of the number of subcontract tiers. 

Cost Changes to Bonds and Insurance 

10.5 When changes in the Work require new or increased premiums on bonds and insurance, the Port 

will reimburse the Contractor for such costs in the following manner: 

A. Costs for new bonds or insurance shall be submitted as part of the Contractor’s request for 

progress payment and supported by invoiced costs from the bond or insurance supplier. 

B. Costs for increases to existing bonds or insurance shall be submitted as part of the 

Contractor’s request for final payment and supported by invoiced costs from the bond or 

insurance supplier. 

Rental Rate Blue Book 

10.6 Equipment rental rates will be the lowest of:  the Contractor’s established company rates; actual 

rental rates; or the rates in effect in each section of the Rental Rate Blue Book on the Work Start 

Date. 

A. When the Rental Rate Blue Book, published by EquipmentWatch, is used to establish 

equipment rental rates, the following shall apply: 

1. For projects of more than one year duration, the rates shall be adjusted annually after the 

anniversary date of the Work Start Date to reflect published revisions of the Rental Rate 

Blue Book. 

2. The Rental Rate Blue Book denotes discontinued models.  Many manufacturers 

continue the same model number through successive years.  In the event the Port and the 

Contractor are unable to distinguish discontinued models from current models having 

different rates in the Rental Rate Blue Book, the lower rate shall apply.  In the event a 

rate is not given for either a new model or an older model, a rate for the most similar 

model in the Rental Rate Blue Book will be used.  Such characteristics as manufacturer, 

capacity, horsepower, and fuel will be used as the basis for selecting a similar model. 

3. In the event a rate has not been established for a particular equipment category in the 

Rental Rate Blue Book, the Contractor shall call the EquipmentWatch company for 

written documentation of a rental rate on the equipment and present it to the Port for 

written approval before use of the equipment. 
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Lump-Sum Breakdown 

10.7 The price of changes in a lump-sum agreement or lump-sum bid items will be based on the lump-

sum breakdown furnished in accordance with Item 2.8. 

Deleted Work 

10.8 Deletion of all or any portion of the Work shall not be a waiver of any requirement of this Contract 

nor invalidate any of its provisions.  The Contractor will be paid for all Work performed toward 

the completion of the portion of the Work prior to its deletion as provided by the force account 

method.  The Port will not be responsible for payment of overhead or profit (including but not 

limited to anticipated profits) on the deleted portion of the Work.  If the deletion of the Work 

results in surplus material that is not returnable by the Contractor for a credit acceptable to the 

Port, or if the Port so desires, the material will be purchased from the Contractor by the Port at 

cost, without allowance for overhead or profit. 

ARTICLE 11 -  CHANGE OF CONTRACT TIME 

11.1 All time limits stated in this Contract are of the essence.  Contract Time will be changed only by a 

Change Order.  Any extension in Contract Time will be based on written notice delivered to the 

Port within 7 days of the occurrence of the event precipitating the request.  The Contractor shall 

deliver a work progress schedule analysis or summary justifying the time extension within 15 days 

of such occurrence.  Failure to deliver any documentation to the Port within the time limits 

specified above shall completely foreclose consideration of an extension of Contract Time and all 

rights and remedies arising therefrom. 

11.2 Time extensions will be granted only when conditions described in Items 11.3, 11.4, and 11.6 exist 

and when the Port agrees that the work progress schedule substantiates the need. 

A. An adjustment of Contract Time shall be the Contractor’s sole remedy for any delay in 

meeting the specified Substantial Completion, Final Acceptance, or any milestone dates of 

the Work.  Exception shall be to the extent the delay is caused by the acts or omissions of the 

Port or other contractors performing other work directly for the Port as contemplated in 

Article 7.  To the extent the delay is caused by the acts or omissions of the Port or persons 

acting for the Port, the Contractor is not precluded from recovery of damages or from an 

equitable Contract Price adjustment. 

11.3 Extension of Contract Time will be determined by the Port and will be an equitable adjustment if 

all or a part of the Work is hindered, delayed, or suspended by an Act of God, act of war, act of 

terrorism, or the acts or omissions of the Port or the Port’s commissioners, employees, contractors, 

or agents. 

11.4 Requests for extension of Contract Time will not be considered for:  (1) contention that 

insufficient time was specified in this Contract; (2) delays which affect the Contractor’s planned 

early completion but not the specified Contract Time; (3) suspensions made at the request of the 

Contractor; (4) delays caused by labor disputes involving the Contractor or its Subcontractors; or 

(5) delays caused by issues known and addressed in this Contract. 

11.5 For those contracts which specify a completion date rather than contract duration, the specified 

Substantial Completion date will be adjusted by the number of days between the anticipated 

authorization to commence work date shown in the Agreement and the actual date authorizing 

work commencement shown in the Notice to Proceed, if the actual date is later than that shown in 

the Agreement.  Any such adjustment of the completion date shall meet the requirements specified 

under Item 11.3 and shall be supported by the Contractor’s work progress schedule.  The Port may 
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also request acceleration of the Work instead of adjustment of the completion date.  If the Port 

requests acceleration of the Work, the Port will pay an agreed-upon reasonable cost resulting from 

the directed acceleration of the Work. 

11.6 Work covered by a Change Order may require a Contract Time extension or reduction.  The 

amount of time extension or reduction will be agreed upon by the Contractor and the Port as part 

of the negotiation of the Change Order. 

ARTICLE 12 -  WARRANTY; TESTS AND INSPECTIONS; CORRECTION, REMOVAL, OR ACCEPTANCE 

OF DEFECTIVE WORK 

Tests and Inspections 

12.1 The Port will pay the cost of acceptance inspections, tests, and approvals unless otherwise 

specified. 

12.2 The Contractor shall: 

A. Be responsible for compliance with laws, ordinances, rules, regulations, codes, and orders of 

any public body having jurisdiction over inspection, testing, or approval of the Work.  The 

Contractor shall arrange for, obtain, and pay for such inspections, tests, approvals, and related 

fees. 

B. Give the Port and appropriate inspection and approval authorities timely notice of readiness 

of the Work for required inspections, tests, or approvals. 

C. Furnish the Port the required certificates of inspection, testing, and approval from inspection 

or approval authorities. 

D. Be responsible for inspection or testing required for the Port’s acceptance of a manufacturer, 

fabricator, supplier, or distributor of material and pay related fees. 

E. Pay the cost of inspections, tests, and approvals required as a result of failure to pass 

acceptance testing by the Port, unless otherwise specified. 

12.3 The following shall not relieve the Contractor from its obligation to perform the Work in 

accordance with this Contract:  (1) observation by the Port, (2) inspections, (3) tests, (4) approvals 

by others. 

Uncovering Work 

12.4 The Contractor, at the Port’s request, shall uncover, expose, and reconstruct, or otherwise make 

available for observation, inspection, testing, or approval, any portion of the Work.  The 

Contractor shall furnish all necessary labor, material, and equipment.  The cost shall be allocated 

as follows: 

A. The Contractor shall bear the cost if the Work was covered contrary to the direction of the 

Port. 

B. The Contractor shall bear the cost if the Work was covered without concurrence of the Port 

unless the Contractor had given the Port timely notice of intent to cover such Work, and the 

Port did not act with reasonable promptness in response to such notice. 

C. The Contractor shall bear the cost if the previously installed Work is found to be Defective. 

D. For situations not covered above, the Contractor will be allowed an increase in the Contract 

Price or an extension of the Contract Time, or both, directly attributable to such uncovering, 
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exposure, observation, inspection, testing, and reconstruction if the Contractor makes a 

request therefor as provided in Articles 10 and 11. 

Warranty 

12.5 The Contractor warrants for one year after Substantial Completion, or for any longer period 

expressly provided by this Contract, provided by any special warranty or extended warranty 

required by this Contract or by a Subcontractor or supplier, or otherwise provided by Law, that all 

Work is not Defective for any reason. 

A. The Contractor shall pass through to the Port any warranty or maintenance obligation 

provided by a Subcontractor or supplier in excess of that required by this Contract. 

B. In special circumstances where a particular item or area of Work is placed in continuous 

service before Substantial Completion of all the Work, the warranty period for that item will 

start to run from the later of the following dates:  the date given in the Port’s letter confirming 

Substantial Completion of the part of the Work; the date the Port receives training on the 

systems and equipment in that part of the Work; the date interim operation and maintenance 

manuals are approved; or the date the Port takes over operation or use in lieu of issuing a 

letter confirming Substantial Completion for that part of the Work. 

Correction or Removal of Defective Work 

12.6 The Contractor shall promptly correct all Defective Work without added cost to the Port, whether 

or not fabricated, installed, or completed or, at the Port’s option, remove it from the site and 

replace it with Work that meets the Contract requirements.  If the Contractor does not promptly 

comply with the terms of such instructions, or in an emergency where delay would cause serious 

risk of loss or damage, the Port may have the Defective Work corrected or removed and replaced, 

and all direct and indirect costs of such correction or removal and replacement, including 

compensation for additional professional services, shall be paid by the Contractor or the 

Contractor’s surety. 

Port May Correct Defective Work 

12.7 If the Contractor fails, within 3 days after written notice from the Port, to proceed to correct, or to 

remove and replace Defective Work as required by the Port, or if the Contractor fails to perform 

the Work in accordance with this Contract (including any requirements of the work progress 

schedule), the Port may correct and remedy any such deficiency.  In exercising the rights under 

this paragraph, the Port will proceed expeditiously.  To the extent necessary to complete corrective 

and remedial action, the Port may:  (1) exclude the Contractor from all or part of the site; (2) take 

possession of all or part of the site; (3) suspend the Contractor’s services related thereto; (4) take 

possession of the Contractor’s tools, appliances, construction equipment and machinery at the site; 

and (5) incorporate in the Work material stored at the site or for which the Port has paid the 

Contractor but which has been stored elsewhere.  The Contractor shall allow the Port’s 

representatives, contractors, agents, and employees such access to the site as may be necessary to 

exercise the rights under this paragraph.  All direct and indirect costs in exercising such rights will 

be charged against the Contractor.  A Change Order will be executed incorporating the necessary 

revisions to this Contract and a reduction in the Contract Price.  Such direct and indirect costs will 

include, in particular but without limitation:  (1) additional professional services required; and (2) 

repair and replacement of the Work of others destroyed or damaged by correction, removal, or 

replacement of the Contractor’s Defective Work.  The Contractor will not be allowed an extension 

of the Contract Time because of any delay in performance of the Work attributable to the exercise 

of the Port’s rights under this paragraph. 
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ARTICLE 13 -  PAYMENTS TO THE CONTRACTOR AND COMPLETION 

Before Request for Progress Payment 

13.1 Prior to submitting the first request for progress payment, the Contractor shall submit the 

following to the Port: 

A. Work progress schedule. 

B. Final submittal schedule. 

C. Cash flow schedule. 

D. Lump-sum breakdown of the Work. 

E. Warranty outline. 

F. Wage certification. 

1. If the Contractor is required to file a certified statement under ORS 279C.845, and the 

certified statement has not been filed as required, the Port will retain 25 percent of any 

amount earned under this Contract until the certified statement has been filed.  The Port 

will pay the Contractor the amount retained within 14 days after the missing certified 

statement has been filed.  Failure of a Subcontractor to file a certified statement required 

under ORS 279C.845 will not trigger retainage under this paragraph. 

Request for Progress Payment 

13.2 Thirty days or more following the Work Start Date, the Contractor may request the first monthly 

progress payment on Work completed by the date of the request.  The request shall be made on the 

Contractor’s Request for Payment form (form follows these General Conditions) and shall be 

accompanied by supporting documentation required by this Contract.  Requests shall be signed by 

the Contractor and submitted to the Port for review. 

13.3 All progress payment requests, except the first request, shall include the Contractor’s Waiver of 

Claims to Date stating that all of the Contractor’s obligations to date relating to the Work have 

been paid (form follows these General Conditions).  Progress payment requests, except the first 

request, shall also include the Contractor’s verification that Subcontractor payment data and 

workforce data (if applicable) for all tiers have been entered into the Port’s online reporting system 

at www.portofportland.dbesystem.com. 

13.4 Material delivered and stored on site but not yet incorporated in the Work may be included in the 

request for progress payment subject to approval by the Port and the following: 

A. No payment will be made for material costing less than $50,000 total. 

B. The Port’s title to and interest in the material must be clearly established and free of all liens 

or other encumbrances. 

C. Value shall be established by invoice, freight bill, or other document. 

D. Payment for stored material will be limited to 90 percent of the net cost invoiced to the 

Contractor. 

E. When there is a bid price on material in place, the Port will estimate the cost of placing.  The 

progress payment will be limited to 90 percent of the bid price less the estimated cost of 

placing. 
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F. Risk of loss remains with the Contractor. 

13.5 Progress payments shall not be construed as acceptance or approval of the Work or waiver of any 

defects in the Work. 

Retainage 

13.6 The Port will withhold from progress payments as follows: 

A. The Port will retain 5 percent of the total earned for the work completed.  The Contractor 

shall inform the Port if the Contractor wishes to exercise an option under ORS 279C.560. 

Review of Request for Progress Payment 

13.7 Within 15 days, the Port will review each request for progress payment and recommend payment 

or respond in writing to the Contractor with the reasons the Port is requiring resubmittal of the pay 

request before it can be approved. 

13.8 The Port may refuse to make payment, in whole or any part, to the extent: 

A. The Work is Defective, or completed Work has been damaged requiring correction or 

replacement; 

B. Written claims have been made against the Port or liens have been filed in connection with 

the Work; 

C. The Port has been required to correct Defective Work or to complete the Work; 

D. The Contractor’s prosecution of the Work in accordance with this Contract is unsatisfactory; 

E. The Contractor has failed to make payments covered by past progress payments to 

Subcontractors, or for labor or material; or 

F. The Contractor is in breach of this Contract. 

Substantial Completion 

13.9 When the Contractor considers the entire Work ready for its intended use, the Contractor shall 

certify in writing that the entire Work is Substantially Complete and request a letter confirming 

Substantial Completion.  Within 15 days thereafter, the Contractor and the Port shall make an 

inspection of the Work to determine the status of completion.  If the Port considers the Work 

Substantially Complete, the Port will, within 15 days of date of inspection, execute and deliver to 

the Contractor a letter confirming Substantial Completion with a list of items to be completed or 

corrected.  The letter will state the date of Substantial Completion.  If the Port does not consider 

the Work Substantially Complete, the Port will notify the Contractor in writing giving reasons 

therefor. 

A. Final operation and maintenance manuals and warranties shall be submitted for review by the 

Port and training shall be completed for the Work to be considered Substantially Complete. 

13.10 The Port may exclude the Contractor from that part of the Work after the date of Substantial 

Completion.  The Port will allow the Contractor reasonable access to complete or correct items on 

the list. 

13.11 The Contractor may request, in writing, that the Port confirm Substantial Completion for a part of 

the Work.  The Port will only consider confirming Substantial Completion for a part of the Work if 

the Port desires that part to become operational. 
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13.12 The Port may allow the Contractor use of equipment installed as part of the Work prior to 

Substantial Completion, subject to the Contractor: 

A. Obtaining the Port’s written approval. 

B. Maintaining the equipment, and preparing and maintaining a log recording all maintenance 

activities. 

C. Returning equipment to “as-new” condition upon Substantial Completion. 

Partial Utilization 

13.13 The Port may request, in writing, the use of any part of the Work which may be used without 

significant interference with construction of other parts of the Work.  If the Port requests use of 

any part of the Work prior to Substantial Completion of all the Work, the Port will issue to the 

Contractor a letter granting Substantial Completion for that portion of the Work with a list of items 

to be completed or corrected.  The Port will assume responsibility for security, safety, operation, 

maintenance, and utilities for that part of the Work while it is being used by or under the control of 

the Port. 

Final Inspection and Final Acceptance 

13.14 When the Contractor considers the entire Work, or an agreed-upon portion thereof, to be complete, 

the Contractor shall certify, in writing, that the Work is complete and request a letter granting 

Final Acceptance.  Within 30 days after receipt of the Contractor’s certification, the Port will 

inspect the Work and will notify the Contractor, in writing, of Final Acceptance or of all 

particulars in which this inspection reveals that the Work is incomplete or Defective.  The 

Contractor shall immediately take such measures as are necessary to remedy such deficiencies and 

allow an additional 30 days for the Port to complete another inspection of the Work.  The 

Contractor’s certification shall be preceded or accompanied by all documentation called for in this 

Contract including but not limited to: 

A. Redline Drawings for creating record drawings. 

B. Final operation and maintenance manuals, including warranty documentation. 

C. Bonds, if any. 

D. Software or code use rights documentation. 

E. Certificates of inspection from jurisdictional authorities. 

F. Releases, waivers, or exoneration of all liens arising out of or filed in connection with the 

Work. 

G. The Contractor’s Waiver of Claims To Date form certifying that all payrolls and material 

bills and other indebtedness connected with the Work for which the Port might in any way be 

responsible have been paid or otherwise satisfied. 

H. Consent of surety, if any, to final payment. 

Final Payment 

13.15 The Contractor may request final payment after receipt of Final Acceptance.  The Contractor shall 

request final payment following the procedure for progress payments. 



 
8/29/24 GENERAL CONDITIONS 
\\POPFS\ENG-SPEC\MASTERS\FRONT\STANDARDCONTRACTDOCS\GCS.DOCX 007200-39 

 

13.16 Upon receipt of the Contractor’s request for final payment, the Port will, within 15 days, review 

the request and recommend payment or respond in writing to the Contractor with the reasons the 

Port is requiring resubmittal of the request before it can be approved.  The Contractor shall make 

the necessary corrections and resubmit the request. 

Contractor’s Continuing Obligation 

13.17 The Contractor’s obligation to perform and complete the Work in accordance with this Contract 

shall be absolute and cannot be waived in whole or in part by the Port except by express written 

instrument signed by an authorized Port representative.  Any such waiver will specifically identify 

the Work that the Port is willing to accept and the manner in which that Work fails to meet the 

original requirements of the Contract.  Accordingly, and by way of example only, none of the 

following will constitute acceptance of Work not in accordance with this Contract or release the 

Contractor from obligation to perform the Work in accordance with this Contract, regardless of 

whether any defect, deficiency, or damage is patent or latent: 

A. Any act of acceptance by the Port except in an express written instrument as described above. 

B. Any correction by the Port of Defective Work. 

C. Use, operation, or occupancy of the Work or any part of the Work by the Port. 

D. Recommendation by Port staff for any progress or final payment. 

E. Payment by the Port to the Contractor. 

F. Issuance of a letter of Substantial Completion. 

G. Issuance of a letter of Final Acceptance. 

Contractor’s Warranty of Title 

13.18 The Contractor warrants that title to all Work and material covered by any request for payment, 

whether incorporated in the Work or not, will pass to the Port at the time of payment.  Title shall 

be free and clear of all liens, claims, security interests, and encumbrances. 

Waiver of Claims 

13.19 The acceptance of final payment will constitute a waiver of all claims by the Contractor against the 

Port other than those previously made in writing and still unsettled. 

Liquidated Damages 

13.20 The Contractor acknowledges that the Port will incur significant damages if the Work is not 

completed within the Contract Time, including without limitation, damages in the form of:  

inability to use the Work and all related facilities (i.e., “Loss of Use”) as well as other delay 

damages, including but not limited to, delay costs for delayed or resequenced portions of the 

Work, related work or related projects to be performed or constructed by the Port or the Port’s 

separate contractors; or delay costs comprised of extended or additional services of the Port’s 

project management staff, engineering or design staff, any outside construction management firms, 

any separate contractors, designers, and consultants, and others performing Work or services 

related to the project.  In consideration of the factors set out in this paragraph, the Contractor 

acknowledges and agrees that time is particularly of the essence in the Contractor’s performance 

of the Work in accordance with the agreed date of commencement of the Work, the agreed dates 

of Substantial Completion and Final Acceptance of the Work, and the approved Contractor 

construction schedule. 
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13.21 The Port and the Contractor acknowledge and agree that if Substantial Completion of the Work is 

not achieved by the Contract Time for Substantial Completion, the amount of the Port’s actual 

Loss of Use damages (as described above) will be difficult, impractical, or impossible to 

determine.  Accordingly, the parties agree that if Substantial Completion is not achieved by the 

agreed date of Substantial Completion as may be adjusted pursuant to the Contract Documents, the 

Contractor shall pay to the Port as liquidated damages for the Loss of Use of the Work the amount 

indicated in the Agreement for each partial day or full day of delay beyond the deadline for 

Substantial Completion. 

13.22 The parties further acknowledge and agree that the Contractor’s obligation to pay liquidated 

damages under this paragraph shall be in lieu of the obligation to pay actual delay damages for the 

Loss of Use damages.  The parties agree that the daily rate agreed to is reasonable in comparison 

to the approximate scope of actual delay damages for Loss of Use that the parties anticipate as of 

the time of execution of the Agreement, and that the payment of such liquidated damages is not 

intended to be a penalty or forfeiture.  The parties further acknowledge that these liquidated 

damages are meant to reimburse the Port only for Loss of Use delay damages and that the Port 

reserves the right to claim other types of damages against the Contractor resulting from delays, 

including but not limited to the other delay damages described in Item 13.20 above.   

13.23 The parties further agree that the Port does not waive its right to liquidated damages or actual 

delay damages by allowing the Contractor to continue and finish all or any part of the Work after 

the scheduled Substantial Completion date, or after Substantial Completion is actually achieved.  

The parties also agree that payment of liquidated damages or actual delay damages does not 

release the Contractor from any duty under this Contract (other than the duty to pay liquidated 

damages and actual delay damages). 

13.24 The Port may withhold liquidated damages and anticipated or incurred actual delay damages from 

progress payments, or may withhold the full amount of accrued liquidated damages and 

anticipated or incurred actual damages from final payment. 

13.25 In the event, and to the extent, the liquidated damages provided for herein are deemed 

unenforceable, the Port may proceed to claim and collect from the Contractor the Port’s actual 

damages for Loss of Use and the other delay damages described herein.  

Other Damages 

13.26 The Port will have the right to recover from the Contractor and, to the extent permitted by Law, to 

deduct from any payment due the Contractor, the amount of any loss suffered by the Port on 

account of the failure of the Contractor, Subcontractor, anyone directly or indirectly employed by 

any of them, and anyone for whose acts any of them may be liable to comply with the rules and 

regulations referenced or contained in this Contract. 

ARTICLE 14 -  SUSPENSION OR TERMINATION OF THE WORK 

Port May Suspend the Work 

14.1 The Port may, at any time and without cause, suspend the Work or any portion thereof for a period 

of not more than 90 consecutive days by notice, in writing, to the Contractor.  This notice will fix 

the date on which Work shall stop and the date on which it shall resume.  The Contractor shall 

resume the Work on the date so fixed.  The Contractor will be allowed an increase in the Contract 

Price or an extension of the Contract Time, or both, directly attributable to the suspension. 

14.2 If the work is Defective, or if the Contractor fails to supply sufficient skilled workers or suitable 

material or equipment, or if the Contractor fails to perform the Work in such a manner that the 
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completed Work conforms to this Contract, the Port may order the Contractor to suspend the 

Work, or any portion thereof, until the cause for such order has been eliminated.  However, this 

right of the Port to suspend the Work shall not give rise to any duty on the part of the Port to 

exercise this right for the benefit of the Contractor or any other party. 

14.3 In the event the Contractor, Subcontractor, or anyone directly or indirectly employed by any of 

them or anyone for whose acts any of them may be liable fails to comply with the rules and 

regulations referenced in this Contract, the Port may suspend the Work or any portion thereof.  

The suspension shall continue until completion of any investigation or evaluation by the Port and 

full compliance with any corrective measures which the Port may reasonably require.  The Port 

will not be liable to the Contractor for any delay caused by such suspension, nor will there be any 

adjustment in the Contract Price or Contract Time. 

Port May Terminate the Work 

14.4 The occurrence of any one or more of the following events will justify termination for cause: 

A. The Contractor is adjudged bankrupt or insolvent. 

B. The Contractor makes a general assignment for the benefit of creditors. 

C. A trustee or receiver is appointed for the Contractor or for any of the Contractor’s property. 

D. The Contractor files petition to take advantage of any debtor’s act, or to reorganize under 

bankruptcy or similar laws. 

E. The Contractor fails to supply sufficient skilled workers or suitable material or equipment. 

F. The Contractor fails to make prompt payments to Subcontractors or for labor and material. 

G. The Contractor disregards Laws, ordinances, rules, regulations, or orders of any public body 

having jurisdiction including, without limitation, ordinances adopted by the Port and 

referenced in this Contract, and the rules and regulations adopted by the Port’s Executive 

Director or their designee. 

H. The Contractor disregards the authority of the Port. 

I. The Contractor otherwise violates in any substantial way any provision of this Contract. 

14.5 The Port may, after giving the Contractor and its surety a 7-day written notice:  (1) terminate this 

Contract for default; (2) exclude the Contractor from the site; (3) take possession of the site and 

the Contractor’s tools, appliances, construction equipment and machinery at the site and use the 

same to the full extent they could be used by the Contractor without liability to the Contractor for 

trespass or conversion; (4) incorporate in the Work material stored at the site or for which the Port 

has paid the Contractor but which is stored elsewhere; (5) finish the Work as the Port may deem 

expedient, and (6) obtain an assignment of some or all of the subcontracts and purchase orders 

relating to the uncompleted Work.  By executing this Contract, the Contractor consents to the 

assignment of those subcontracts and purchase orders in the event of termination of this Contract 

pursuant to this article.  In such case the Contractor will not be entitled to receive any further 

payment until the Work is finished.  If the unpaid balance of the Contract Price exceeds the direct 

and indirect costs of completing the Work, including compensation for additional professional 

services, such excess will be paid to the Contractor.  If such costs exceed such unpaid balance, the 

Contractor shall pay the difference to the Port.  Such costs incurred by the Port will be verified by 

the Port and incorporated in a Change Order; but in finishing the Work, the Port will not be 

required to obtain the lowest figure for the Work performed. 
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14.6 Where the Contractor’s services have been so terminated by the Port, the termination will not 

affect any rights of the Port against the Contractor then existing or which may thereafter accrue.  

Any retention or payment of moneys due the Contractor by the Port will not release the Contractor 

from liability. 

Port May Terminate the Work for Convenience 

14.7 Upon giving the Contractor a 7-day written notice, the Port may, without cause and without 

prejudice to any other right or remedy, elect to terminate this Contract for the convenience of the 

Port.  In such case, the Contractor will be paid for the costs of all Work acceptably performed and 

installed, together with reasonable profit and overhead on those costs, and any justifiable costs 

actually sustained in the process of termination.  The Contractor will not be entitled to overhead or 

profit on the unperformed Work, and will not be entitled to payments in excess of the amount 

determined by multiplying the percentage of the Work actually and acceptably completed by the 

Contract Price, as adjusted.  If this Contract is terminated for default and it is subsequently 

determined through mediation, arbitration, or litigation that the termination was improper, this 

Contract shall be treated as if it had been terminated for the convenience of the Port, and the 

Contractor shall be entitled to payment under the provisions of this paragraph. 

14.8 In the event of a termination for convenience, the Contractor remains liable for all elements of the 

Work actually performed by the Contractor or Subcontractors, or those for whom any of them are 

responsible, regardless of whether: (a) such performance occurred before or after the effective date 

of termination; or (b) the Port provided an opportunity to cure.  The Contractor’s liability includes, 

but is not limited to, liability for having performed all Work according to the Contract Documents, 

industry standards, and the other standards incorporated in this Contract.  The Contractor also 

remains liable for all representations, warranties, and guarantees to the extent applicable to the 

Work performed. 

ARTICLE 15 -  DISPUTE RESOLUTION 

15.1 If the Contractor wishes to assert a claim, the Contractor shall submit to the Port a written 

statement of the claim within 30 Calendar Days after the Contractor first has knowledge of or 

reason to know of the facts upon which the claim is based.  The statement of claim shall recite the 

facts upon which the claim is based and shall include copies of all documentary evidence in 

support of the claim.  Within 15 Calendar Days after receiving a claim, the Port will respond in 

writing stating whether the claim is allowed, partially allowed, or denied.  If the Contractor 

disputes the action taken by the Port, the Contractor shall deliver a written notice of dispute to the 

Port within 15 Calendar Days after the Contractor receives the Port’s written response to the claim.  

The written notice of dispute shall be entitled “Notice of Dispute.”  A claim shall be barred if the 

Contractor fails to comply with the foregoing notice of dispute requirement or fails to timely 

deliver the notice of dispute to the Port. 

15.2 The parties shall attempt to resolve all disputes by negotiation.  Negotiation shall be initiated at the 

earliest opportunity.  Each party shall freely share unprivileged information requested by the other 

and shall make a good faith effort to ensure that all relevant issues are fully developed and fairly 

presented to the other side. 

15.3 If a dispute is not resolved through negotiation between the Contractor and the Port, the parties 

shall submit the dispute to mediation.  Either party may request mediation.  The requesting party 

shall suggest an independent mediator with the request for mediation.  If the parties cannot agree 

upon a mediator, either party may apply to the Presiding Judge, Multnomah County Circuit Court, 

for appointment of a mediator.  The parties shall share equally in the fees and costs of the 

mediator.  Mediation shall be at Portland, Oregon, unless the parties agree otherwise. 
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15.4 If a dispute is not resolved by mediation, the parties may, but are not required to, agree to submit 

the dispute to binding arbitration.  If the parties agree to arbitrate their dispute, it shall be 

submitted to the Arbitration Service of Portland for hearing in Portland, Oregon.  The parties agree 

to arbitrate pursuant to the Arbitration Service of Portland’s Rules, except for the following: 

A. For disputes with under $1 million at issue not including attorney fees and legal costs, a 

single arbitrator shall be selected.   

B. For disputes with $1 million to $3 million at issue not including attorney fees and legal costs, 

at the Port’s discretion the Port may require that a panel of three arbitrators be selected. 

C. For disputes with over $3 million at issue not including attorney fees and legal costs, a panel 

of three arbitrators shall be selected. 

15.5 If a dispute cannot be resolved by mediation, and the parties do not agree to submit the dispute to 

arbitration, either party may file a lawsuit to resolve the dispute in a court with proper jurisdiction 

located in Multnomah County, Oregon. 

A. For any such lawsuit, each party to this agreement irrevocably waives any and all right to trial 

by jury and instead agrees to resolve the dispute in a bench trial decided by a judge. 

B. If another involved party will not consent to a bench trial, the Port, in its sole discretion, has 

the option to elect a consolidated jury trial.  It is understood that the purpose of this paragraph 

is to allow the Port to determine the best means of achieving a single consolidated proceeding 

that will minimize duplicative processes and minimize the risk of inconsistent results, in the 

following order of preference:  (1) a consolidated bench trial of all significant parties, if 

possible; or (2) alternatively, and as a last resort, a consolidated jury trial of all significant 

parties. 

15.6 Should any lawsuit, arbitration, or other action be commenced in connection with any dispute 

arising out of this Contract, the prevailing party shall be entitled to recover its costs and 

disbursements, investigation costs and fees, expert witness costs and fees, and attorney costs and 

fees, as the court or arbitrator may adjudge reasonable, incurred in connection with such dispute 

before trial or arbitration, at trial or arbitration, upon any motion for reconsideration, upon any 

appeal or petition for review, and upon any collection efforts or proceedings.  Only parties to this 

Contract are entitled to recover their costs and fees under this provision, and the Port does not 

agree to compensate any third party, including but not limited to design professionals, 

subcontractors, and suppliers, for costs or fees, whether on a pass-through basis or otherwise. 

15.7 Except to the extent performance may be legally excused under the particular circumstances, each 

party shall continue to perform its duties under this Contract while the resolution of a dispute is 

pending.  Failure to comply with this requirement shall be a material breach of this Contract. 

ARTICLE 16 -  MISCELLANEOUS 

Giving Notice 

16.1 When this Contract requires that written notice be given, notice shall be deemed valid if it is 

delivered to the individual who signed the Contract or to the Port’s or the Contractor’s 

Representative.  Notice shall be deemed as delivered if it is: 

A. Hand-carried to the person to whom it is intended, or 

B. Hand-carried to an officer of the firm for which it is intended, or 
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C. Sent by registered or certified “Return Receipt Requested” mail, postage prepaid, to the last 

business address known to the giver of the notice. 

Computation of Time 

16.2 Any period of time referred to in this Contract by days shall be computed to exclude the first and 

include the last day of such period.  If the last day of any time period falls on a Saturday or Sunday 

or on a day made a legal holiday by the Law of the applicable jurisdiction, such day shall not be 

included in determining the time period. 

Liability Claims 

16.3 Should the Port or the Contractor suffer injury or damage to person or property because of any 

error, omission, or act of the other party or of any of the other party’s employees, contractors, or 

agents or others for whose acts the other party is legally liable, claim shall be made:  (1) in writing, 

and (2) to the other party within a reasonable time of the first observance of such injury or damage. 

Rights and Remedies 

16.4 These General Conditions impose duties and obligations on the Contract parties and provide for 

rights and remedies.  The rights and remedies available to each party are in addition to, and shall 

not limit, actions allowed by Law or other parts of this Contract.  All representations, warranties, 

and guaranties made in this Contract shall survive final payment and/or termination (whether for 

cause or convenience) and/or completion of this Contract.  The content of this paragraph shall 

apply as if repeated specifically in this Contract in connection with each duty, obligation, right, 

and remedy. 

Commencement of Limitations Period 

16.5 As to acts, omissions, breaches of contract or warranty, negligence, misrepresentation, strict 

liability, fraud, or any other improper conduct of the Contractor or those persons or entities for 

whom the Contractor is responsible, whether occurring prior to or after completion of the Work, 

all applicable limitations periods shall not commence to run and any alleged cause of action shall 

not be deemed to have accrued unless and until the Port is aware of all three of the following:  (1) 

the identity of all party(ies) responsible; (2) the actual magnitude of the damage or injury; and (3) 

the cause(s) of the damage or injury.  The discovery rule provided herein applies in lieu of any 

otherwise applicable statute or case authority. 



Application #_____
Page ___ of _____

REV: 10/23 \\POPFS\ENG-SPEC\MASTERS\FRONT\STANDARDCONTRACTDOCS\FORMS-GCS\1_CONTRACTORSREQPAYMENT.DOCX

THE PORT OF PORTLAND

CONTRACTOR’S REQUEST FOR PAYMENT

CONTRACTOR:

PROJECT TITLE:

EAN:

CONTRACT NO.

AIP NO. (if applicable):

Work Performed Through:

☐ Certified Payroll Summary Report – Summary of work performed for all 

contractors on project during the time period supporting current payment request 
in accordance with ORS 279C.845. Attach copy of report for project from LCP 
Tracker System https://prod.lcptracker.net/Lcp/WebForms/Login.aspx 

☐ The undersigned certifies that to the best of the undersigned’s knowledge:

1. Work covered by this invoice is in accordance with the contract documents; 
and

2. Contractor is entitled to payment of the amount requested by the invoice; 
and

3. All subcontractors have been paid, and retainage released in accordance 
with ORS Chapter 279C and, for federally funded work, 49 CFR Part 26.

☐ Monthly Workforce Summary Report – Required for all prime contracts > 

$500,000 and if required, all subcontracts > $100,000. Print Workforce Audit 
List for each applicable contractor from Port of Portland’s online reporting 
system (B2G) www.portofportland.dbesystem.com 

☐ Subcontractor Payment Utilization Report – Attach copy of Compliance Audit 

Summary from Port of Portland’s online reporting system (B2G) 
www.portofportland.dbesystem.com (not required for first application for 

payment) 

☐ Waiver of Claims to Date – Attached or ☐ N/A (Not required for first 

application for payment) 

☐ Site Waste Recycling Form – Attached or ☐ N/A

☐ ESPC Inspection Records – Attached or ☐ N/A

_______________________________________________________________
Contractor’s Representative Date

WORK COMPLETED TO DATE:

Total Bid Item Work (to date) $______________________

Total Change Order Work (to date) $______________________

Total Material on Hand $______________________

Total to Date $______________________

Less 5% Retainage $______________________

Less Previous Payments $______________________

PAYMENT NOW DUE $______________________

PORT OF PORTLAND REVIEW ACTION:

Preliminary Review: Approval Date _______________

Denial Date _______________

Signature________________________________________________________

Construction Manager: Approval Date _______________

Denial Date _______________

Signature________________________________________________________

https://prod.lcptracker.net/Lcp/WebForms/Login.aspx
http://www.portofportland.dbesystem.com/
http://www.portofportland.dbesystem.com/
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Project Title Contractor App. No.

Port EAN AIP No. Page of

Project No.

Bid
Item BID Complete To Date Complete This Period
No. Description Quantity Unit Unit Price Item Total Quantity Item Price Quantity Item Price
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Port EAN AIP No. Page of

Project No.

CO CC Unit Item Complete To Date Complete This Period
No. No. Description Quantity Unit Price Total Quantity Item Price Quantity Item Price
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APPLICATION NO. ______

PAGE ______ OF ______

WAIVER OF CLAIMS TO DATE

_____________________________________ (“the Contractor”) and the Port of Portland (“the Port”) have entered 

into an agreement (“the Agreement”) for the construction of a certain improvements project at _________________ 

commonly referred to as the _____________________________________ Project.

The Agreement provides monthly progress payments, provided, among other things, the Contractor executes and 

submits this Waiver of Claims to Date with respect to all claims through the end of the period covered by the 

immediately preceding progress payment.

The date of the request for progress payment with which this Waiver of Claims to Date is submitted (“Current 

Progress Payment”) is _____________________ (“Current End Date”).  The end of the period covered by the 

immediately preceding progress payment (“Last Progress Payment”) was _____________________ (“Last End 

Date”).

The Contractor certifies that all work covered by the Current Progress Payment is complete.

The Contractor certifies that all subcontractors, laborers, suppliers, and materialmen have been paid in full, less any 

retainage properly withheld by the Contractor, for all work performed and material provided for which the 

Contractor received payment in the Last Progress Payment.

The Contractor certifies that no extras have been furnished prior to the Last End Date for which payment has not 

been received.

The Contractor certifies that no claims are reserved by the Contractor or the Contractor’s subcontractors, laborers, 

suppliers, or materialmen as of the Current End Date.

The Contractor, on behalf of the Contractor and all the Contractor’s subcontractors, laborers, suppliers, and 

materialmen, hereby waives and releases the Port from any mechanic’s lien, stop notice, bond right, or other claim 

related to the Agreement through the Last End Date.

Exceptions, if any:

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

I declare under penalty of perjury under the laws of the State of Oregon that the foregoing is true and correct.

CONTRACTOR’S REPRESENTATIVE

By: __________________________________________

(Signature)

Printed Name: __________________________________________

Title: __________________________________________

Date: __________________________________________
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Date:   EAN Number:

Project 

Name:

Prime 

Contractor:

Known Subcontractors:

The information in this form shall be kept up-to-date on a monthly basis at a minimum.  In addition, the 

information shall be used as part of project safety briefings and posted at the job site.

Scope of Work Summary – Include Location(s):

Potential Work Hazards/Concerns Identified (check ALL that apply).  Each hazard checked shall be 

addressed in Job Hazard Analyses (JHAs).

Fall Exposure Traffic Control Scaffolding

Excavation Chemicals Ladders

Confined Space Entry Crane/Rigging Aerial Lift

Electrical Demolition Airborne Contaminants/Dust

Hazardous Energy/Lockout-Tagout Protection of the Public High Noise

Asbestos/Lead Hot Work/Fire Hazard Painting

Stainless Steel Welding Compressed Gas Silica

Work Over/Near Water ____________________ ____________________
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Note:  Attach any company safety programs, policies, or procedures that will apply to your work at the Port.

Responsible Persons

List onsite Competent Person(s) responsible for monitoring work performed on this project.  Note: a 

“Competent Person” by OSHA definition has the ability to identify hazards and has responsibility and 

authority to take immediate corrective actions.  This includes known subcontractors.

Name: Competent Area(s): Training (i.e., OSHA 30, etc.)

A.  Personal Protective Equipment (PPE) required for workers at the job site: 

Hardhat High Visibility Clothing Safety Glasses

Safety Boots Hearing Protection Gloves

Respiratory Protection Welding PPE Fall Arrest Gear

Personal Floatation Device ____________________ ___________________

____________________ ____________________ ___________________

B.  Mandatory PPE for visitors to the job site: 

Hardhat High Visibility Clothing Safety Glasses

Safety Boots Hearing Protection Gloves

Personal Floatation Device ____________________ ___________________

First Aid/CPR/AED

Contractor or subcontractor person(s) trained and current in first aid/CPR/AED.  Mandatory for electrical 

work per NFPA 70E.

Name: Date Trained:
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Safety Data Sheets (formerly MSDS)

List all known or anticipated products that will be brought onsite that require a Safety Data Sheet (SDS).

Product Name:

Flammable?  Y/N  If yes, Port Fire 

Department will review.

Contractor’s Project Manager:

Name: Phone:

Contractor’s Primary Onsite Safety Contact:

Name: Phone:

Worksheet Prepared by:

Name: Title: Date:

***PORT USE ONLY***

Port CCM/Project Manager:

Name: Phone:

Lead Inspector(s):

Name: Phone:

Name: Phone:

Distribution: Safety Department
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APPRENTICE UTILIZATION PLAN

PROJECT NAME

PRIME CONTRACTOR

CONTACT NAME AND PHONE NUMBER

CONTRACT NO. SOLICITATION NO.

PRIME CONTRACT AMOUNT  $

ESTIMATED TOTALS

Projected 
Start Date 

(mm/dd/yy)
Name of Contractor/ Subcontractor

Trade/Craft (Scope of Work)
(choose from list below)

Apprentice 
Hours

Journeyman 
Hours

Total Labor 
Hours

Subtotal This Page

Continuation Sheet

LIST OF TRADES/CRAFTS

Brick and stone masons, cement masons, carpenters, carpet 
installers, drywall installers, electricians, glaziers, glassworkers, 
insulation workers, laborers, operating engineers, painters, 
plasterers, plumbers, pipefitters, roofers, sheet metal workers, 
truck drivers, welders/cutters Grand Total

Contractor Authorized Signature Print Name
  

Title Date

Submit at preconstruction meeting.
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DOCUMENT 007300 

SUPPLEMENTARY CONDITIONS 

1.1 GENERAL 

A. These supplements modify, delete from, or add to the General Conditions. 

B. Where an article, paragraph, or clause of the General Conditions is modified or deleted by these 

supplements, the unaltered provisions of that article, paragraph, or clause remain in effect. 

1.2 ASBESTOS AND LEAD ABATEMENT LIABILITY INSURANCE 

A. In addition to the commercial general liability insurance policy specified, the Contractor shall 

obtain and maintain for the duration of the Work, an asbestos and lead abatement liability 

insurance policy.  The amount shall be $1,000,000 per claim.  Such insurance shall include 

coverage for acts of the Contractor, Subcontractors, and anyone directly or indirectly employed 

by either of them.  Such insurance may be either occurrence or claims-made, but if claims-made, 

coverage shall (1) have a retroactive date prior to the commencement date of this Contract, and 

(2) be maintained continuously in force for, or shall be endorsed with an extended reporting period 

of, two years beyond Final Acceptance of the Work.  If the abatement work is subcontracted to, 

and this insurance is provided by, a specialty contractor, the policy shall name the Contractor and 

the Port as additional insureds, except with respect to claims arising from death, bodily injury, or 

damage to property caused in whole or in part by the negligence of the Port.  A certificate of 

insurance shall be delivered to the Port before commencing work. 

1.3 CONTRACTORS POLLUTION LIABILITY INSURANCE 

A. The Contractor shall maintain Contractors Pollution Liability insurance in an amount not less than 

$1,000,000 per occurrence covering liability for sudden and non-sudden pollution on land and on 

water, including first party clean-up costs.  Coverage shall include exacerbation of existing 

contamination to the extent exacerbated by the Contractor or its Subcontractors.  If the policy is 

claims-made, it shall:  (1) have a retroactive date prior to the commencement date of this Contract, 

and (2) be maintained continuously in force for, or shall be endorsed with an extended reporting 

period of, two years beyond Final Acceptance of the Work. 

1.4 ASBESTOS ABATEMENT 

A. The Contractor or a Subcontractor shall be licensed under ORS 468A.720. 

1.5 LEAD ABATEMENT 

A. The Contractor or a Subcontractor shall be licensed under ORS 701.510. 
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1.6 APPRENTICE UTILIZATION PROGRAM AND MONTHLY WORKFORCE REPORTING 

A. Contractors awarded construction contracts over $500,000 shall: 

1. Submit an apprentice utilization plan to the Port at the preconstruction meeting (form 

follows these General Conditions).  The plan shall be updated and resubmitted as the work 

progresses. 

2. Submit proof of registration with the Bureau of Labor and Industries Apprenticeship and 

Training Division as a training agent for each trade where apprentices will be employed.  

The Contractor shall also submit such proof for each Subcontractor employing registered 

apprentices if the subcontract is greater than $100,000. 

3. Enter all labor hours worked using the Port’s online reporting system at 

www.portofportland.dbesystem.com.  Labor hours shall include journeyman hours and 

registered apprentice hours by trade.  Include hours worked by registered apprentices of 

Subcontractors if the subcontract is greater than $100,000. 

4. In the event that the Contractor is unable to accomplish the Port’s target for registered 

apprentice participation, the Contractor shall demonstrate that a good faith effort has been 

made.  In fulfilling the good faith effort, the Contractor shall perform and, when 

appropriate, require its Subcontractors to perform the following steps: 

a. Solicit apprentices from registered or accredited programs. 

b. Document the solicitation and, in the event apprentices are not available, obtain 

supporting documentation from the registered or accredited programs. 

c. Demonstrate that the plan was updated as required by the Contract Documents. 

d. Submit documentation demonstrating what efforts the Contractor has taken to 

require Subcontractors to solicit and employ apprentices. 

5. In the event that the preceding steps have been followed, the Contractor may also 

supplement the good faith efforts as follows: 

a. Submit documentation demonstrating successful apprentice utilization on previous 

contracts. 

b. Submit documentation indicating company-wide apprentice utilization efforts and 

percentages of attainment. 

1.7 SMALL BUSINESS PARTICIPATION PROGRAM 

A. Prior to Notice to Proceed: 

1. The apparent successful bidder, upon contract award and prior to Notice to Proceed, shall 

submit to the Manager, Contracts and Procurement, copies of binding small business 

subcontracts. 

2. Reporting Information:  

a. The Port uses an electronic reporting system to collect subcontractor payment 

utilization reports, workforce utilization reports, and certified payroll reports.  The 

Contractor shall ensure that reports for the Contractor and its subcontractors at all 

levels are reported in the system at the frequency required per report type.  The 

Contractor shall fill out and submit an “Assignment of Roles” form (provided by the 

Port) upon Contract execution indicating who will be responsible for these reports 

on behalf of the Contractor. 
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b. The subcontractor payment utilization and workforce utilization reporting system 

can be accessed online at www.portofportland.dbesystem.com.  Webinars and 

training materials on this website can be accessed after login by clicking on the 

“Help & Support” link located at the bottom of the webpage.   

c. The certified payroll reporting system can be accessed at www.lcptracker.net.  

Webinars and training materials on this website can be accessed after login by 

clicking on the “Training Manuals” link located at the top of the webpage.  

B. Post-Contracting Changes in Small Business Participation: 

1. A participating small business, including the Contractor if applicable, shall remain certified 

as a small business for the entire term of the Contract.  Small business means, for the 

purpose of this Contract, a for-profit small business enterprise that has been certified by 

the Oregon State Certification Office for Business Inclusion and Diversity (COBID) or by 

the Washington State Office of Minority and Women’s Business Enterprises (OMWBE).  

A certified small business enterprise includes a certified minority-owned business 

enterprise (MBE), certified women-owned business enterprise (WBE), service disabled 

veteran-owned business enterprise (SDVBE), certified emerging small business (ESB), 

and certified disadvantaged business enterprise (DBE).   

2. If circumstances arise after Notice to Proceed which reduce small business participation, 

the Contractor shall immediately notify the Port and request a meeting with the 

Construction Contract Manager and the Small Business Program Manager.  At this 

meeting, the Contractor shall:  

a. Present the circumstances which brought about the reduction in small business 

participation; and  

b. Present plans or actions to bring the small business participation back to the level 

promised. 

C. Replacing a Small Business: 

1. The Contractor shall notify the Port and obtain its written approval before replacing a small 

business or making any change in the small business participation listed. 

2. If a small business is unable to fulfill the original obligation to the contract, the Contractor 

shall demonstrate to the Port its good-faith efforts to replace that small business with 

another small business. 

D. Liaison Officer, Records, and Reports: 

1. The Contractor shall designate a small business liaison officer who will administer the 

Contractor’s small business program and enter subcontractor payment and utilization data 

into the Port’s online reporting system at www.portofportland.dbesystem.com, verifying 

that the Contractor has subcontracted with or purchased materials from the small 

businesses identified to meet contract goals. 

2. The participation of a small business subcontractor will not be counted toward the 

Contractor’s small business goals until payments due the subcontractor, including 

retainage due the subcontractor, have been paid. 

E. Material Breach: 

1. Failure to comply with the small business requirements of the Contract is a material breach 

of the Contract.  

http://www.portofportland.dbesystem.com/
http://www.lcptracker.net/
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DOCUMENT 007346 

WAGE RATES 

 

 

Oregon Bureau of Labor and Industries  
  

Prevailing Wage Rates  
for Public Works Contracts 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Christina E. Stephenson 
Labor Commissioner  
Rates Effective July 5, 2024 

Current wage rates determined by the Oregon 
Bureau of Labor and Industries (BOLI) may be 
obtained from BOLI’s web site at 
https://www.oregon.gov/boli/Pages/index.aspx.   

The wage rates and amendments in effect at the 
time this project is advertised are the rates that 
shall apply for the duration of the work. 
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SECTION 011100 - SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The work includes but is not limited to: 

Installation of chain link fencing and netting on exterior of buildings; removal of conveyor 

bridges, steel features on exterior of buildings, and aerial tube; and soil stabilization of the area 

north of the 1930 storage annex.  The work includes abatement of hazardous materials such as 

asbestos, lead paint, Polychlorinated biphenyls (PCBs), and bird feces. 

B. The existing state prevailing rate of wage and, if applicable, the federal prevailing rate of wage 

required under the Davis-Bacon Act (40 USC 3141 et seq.) apply to this work.  See the contract 

documents for more information. 

C. The work will require the Contractor, its employees, and subcontractors to obtain and display 

security identification badges. 

1.2 SOILS INFORMATION 

A. A record of soil exploration in the vicinity of this work is available in the Port Engineering files 

for examination by the Contractor upon request.  The Port makes no representation as to the 

completeness or accuracy of this information. 

1.3 KNOWN SITE CONDITIONS AFFECTED BY REGULATORY AGENCIES 

A. The following materials or conditions are known to exist on the construction site.  The Contractor 

shall comply with federal, state, or local agencies’ ordinances or regulations pertaining to these 

conditions: 

1. Asbestos. 

2. Paint containing lead, cadmium, hexavalent chromium, or other metals of toxic 

significance. 

3. Contaminated soil or groundwater. 

4. Polychlorinated biphenyls (PCBs). 

5. Bird feces. 

A. Asbestos Conditions: 

1. An asbestos analysis is included in the project manual as Exhibit A.  The Contractor shall 

not rely on this information to assess its OR-OSHA responsibilities. 

2. The Contractor shall be responsible for the management of asbestos in accordance with 

Section 028313, Contaminated Materials Management. 
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B. Lead, Cadmium, and Hexavalent Chromium: 

1. The Contractor shall assume that all painted surfaces contain lead, unless proven otherwise, 

and shall perform work in accordance with OR-OSHA and ORS requirements for worker 

protection.  Items with painted surfaces that are removed shall be recycled or disposed of 

in accordance with DEQ requirements.  Collect loose paint chips and place into a drum or 

other appropriate storage container.   

2. There may be other toxic heavy metals present in painted surfaces.  If cadmium or 

hexavalent chromium is found to be present, they shall be managed to ensure compliance 

with OAR-437-03-1000 (.1127 for cadmium and .1126 for hexavalent chromium). 

3. A lead-based paint analysis is included in the project manual as Exhibit B.  The Contractor 

shall not rely on this information to assess its OR-OSHA responsibilities. 

4. The Contractor shall be responsible for the management of lead-based paint in accordance 

with Section 028313, Contaminated Materials Management. 

C. Polychlorinated biphenyls (PCBs): 

1. For non-electronic ballasts, remove ballasts that are not labeled “no PCB’s” from 

demolished light fixtures and from light fixtures shown on the drawings to be reused but 

are damaged and unable to be reused.  Place these ballasts in a watertight container for 

collection by the Port. 

1.4 UNEXPECTED SITE CONDITIONS 

A. Suspected Hazardous or Environmentally Sensitive Conditions: 

1. If the Contractor encounters suspected hazardous or environmentally sensitive conditions 

in the work area beyond those mentioned in these specifications or the drawings, the 

Contractor shall immediately stop all work in the area of the suspected condition and notify 

the Port. 

2. The Port will make arrangements for testing and appropriate abatement, if required. 

3. The Contractor shall alert its employees to these facts and shall assure that no operations 

occur that disturb the suspected hazardous or environmentally sensitive condition. 

B. Suspected Contaminated Soil: 

1. If the Contractor encounters suspected contaminated soil in the work area beyond that 

mentioned in the contract documents, the Contractor shall immediately stop all work in the 

area of the suspected contamination and notify the Port. 

2. Contaminated soil is soil that produces fuel or chemical odors, produces an oil sheen on 

the surface of water, has staining, contains debris or other visible indicators, or soil 

designated by the Port as contaminated.  The Port will characterize contaminated soil, 

obtain the profile for disposal, and determine the location of disposal.   

C. Historical or Archaeological Conditions:   

1. If the Contractor encounters materials suspected to be of historical or archaeological 

significance, or materials that are otherwise incongruous with their surroundings, the 

Contractor shall immediately stop work in that location and notify the Port.  Do not proceed 

with the work until further direction has been given by the Port. 
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1.5 REGULATED BUILDING MATERIAL EMERGENCY PROCEDURES 

A. In the event of an asbestos or other regulated building material emergency such as an uncontrolled 

release or suspected release of asbestos fibers, lead dust, or mercury vapor that could impact 

human health or the environment, do the following: 

1. Notify the Marine Security Dispatcher (503) 240-2230. 

2. Evacuate workers from the area and restrict access to the area with barricades, caution tape, 

etc.  If possible, seal the area and post signage warning of potential hazard.  Do not allow 

workers or the public to come in contact with the material. 

3. If air handling units serving the area are under the control of the Contractor, turn off the 

flow of air. 

4. Do not attempt to clear up the released material.  This will be performed by the Port. 

1.6 WELDING, CUTTING, AND BURNING PERMIT 

A. Obtain a welding, cutting, and burning permit from Marine Facility Maintenance prior to the start 

of any flame welding, cutting, or burning work.  In addition, notify Marine Facility Maintenance 

prior to beginning each flame welding, cutting, or burning operation. 

1.7 INTERNATIONAL BUILDING CODE 

A. Work shall conform to the International Building Code (IBC), as amended by the OSSC, State of 

Oregon and as enforced by the City of Portland Bureau of Development Services. 

1.8 SPECIAL INSPECTIONS 

A. In accordance with the International Building Code (IBC) Chapter 17, special inspections are 

required for the following types of work: 

1. Bolts Installed in Concrete 

2. Special Grading, Excavation and Filling 

3. As noted on the drawings 

B. The Contractor shall be responsible for the timely coordination of all special inspections required.  

The Port will determine which testing agency or agencies to use and will make arrangements for 

the testing agency’s or agencies’ reimbursement. 

1.9 WARRANTY REQUIREMENTS 

A. The Contractor shall be responsible for compliance with manufacturers’ warranty requirements, 

including inspections. 

1.10 PROGRESS MEETINGS 

A. Regularly scheduled job meetings will be held between the Contractor and the Port.  The 

Contractor’s representative at job meetings shall be the person directly responsible for the work.  

The time and place of the meetings will be established by the Port. 
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B. Other unscheduled meetings may be required to resolve specific issues at the work area. 

END OF SECTION 011100 
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SECTION 012200 - UNIT PRICES 

PART 1 - GENERAL 

1.1 INCIDENTAL WORK 

A. Consider work not listed, but necessary to complete the work, as incidental.  Each bid item has 

incidental work associated with it.  Some of the incidentals are identified.  However, the list is 

not complete.  This does not relieve the Contractor from the responsibility for completing the 

incidental work.  Incidental work includes, but is not limited to, project meetings and seminars, 

compacting, grading, hauling, mixing, placing, shaping, and watering, as specified. 

1.2 WEIGHING, WEIGH, AND TRUCK MEASURE DELIVERY TICKETS 

A. A ton is 2,000 pounds. Measure and compute weight to the nearest one-tenth (0.1) of a ton. 

B. Weigh on certified public or private scales.  The scales shall be of a capacity, kind, size and 

type suitable for the weighing to be done.  Scales shall be tested, sealed, and certified by an 

acceptable certifying authority.  The Port may order recertification of scales to ensure accuracy. 

Recertification shall be at no added cost to the Port.  

C. Within one day after delivery, submit a weight delivery ticket to the inspector for each load.  

Payment will only be made for material accounted for on a delivery ticket.  Delivery tickets 

shall state project name, product delivered, date and time weighed, name and signature of the 

weigh master, and name of the truck driver. 

D. Where items are paid by truck measure, each haul unit shall be measured by the Port and the 

Contractor jointly to determine the truck volume.  Give each haul unit a unique number which is 

clearly shown on the unit.  Submit a delivery ticket to the inspector for each load.  Payment will 

only be made for material accounted for on a delivery ticket.  Delivery tickets shall state project 

name, product delivered, haul unit number, date and time of delivery, and the driver’s name and 

signature.  Heap loads to the satisfaction of the inspector to assure that delivered volume is 

equal to the truck volume as measured by the Port and the Contractor. 

1.3 BID ITEMS 

A. Payment constitutes total compensation for furnishing materials; for preparation of these 

materials; and for labor, equipment, tools and incidentals necessary to complete the work as 

specified and shown on the drawings.  Measurement will not include unauthorized work 

performed beyond the design limits.  Replace material removed without authorization at no 

added cost to the Port.  The method of measurement and the basis of payment for bid items will 

be as follows. 
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PART 2 - BID ITEMS 

1. TRAFFIC CONTROL – L.S. 

A. Payment will be made at the contract lump sum price for traffic control. 

2. MOBILIZATION, SURVEYING, CLEANUP, AND DEMOBILIZATION – L.S. 

A. Payment will be made at the contract lump sum price for mobilization and demobilization of 

personnel, equipment, supplies, offices and other facilities necessary for the work; surveying; 

and cleanup.  The price includes premium on bonds and insurance and other costs which are 

incurred before beginning the work. 

3. TEMPORARY EROSION, SEDIMENT, AND POLLUTION CONROL – L.S. 

A. Payment will be made at the contract lump sum price for temporary erosion, sediment, and 

pollution control. The price includes furnishing, installing, maintaining, inspecting, and 

removing materials and erosion, sediment, and pollution control facilities and devices. 

4. DEMOLITION ON EAST SIDE OF WORKHOUSE – L.S. 

A. Payment will be made at the contract lump sum price for demolition on the East side and 

Southeast corner of the Workhouse. The price includes removal and disposal of all marked steel 

appurtenances, piping, and concrete components of structure, and incidental hazardous material 

abatement. 

5. DEMOLITION ON WEST SIDE OF WORKHOUSE – L.S. 

A. Payment will be made at the contract lump sum price for demolition on the West side and 

Southwest corner of the Workhouse, railing on the roof, and metal-framed structure. The price 

includes removal and disposal of all marked steel appurtenances, piping, metal structures, and 

concrete components of structure, and incidental hazardous material abatement. 

6. DEMOLITION ON NORTH SIDE OF STORAGE ANNEX – L.S. 

A. Payment will be made at the contract lump sum price for demolition on the North side of the 

1930 Storage Annex. The price includes removal and disposal of all marked steel appurtenances 

and concrete components of structure, and incidental hazardous material abatement. 

7. DEMOLITION ON EAST SIDE OF STORAGE ANNEXES – L.S. 

A. Payment will be made at the contract lump sum price for demolition on the East side of the 

storage annexes and between the annexes. The price includes removal and disposal of all 

marked steel appurtenances, piping, and concrete components of structure, and incidental 

hazardous material abatement. 
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8. REMOVAL OF EXISTING NETTING ON 1930 STORAGE ANNEX – L.S. 

A. Payment will be made at the contract lump sum price for removal and disposal of existing 

netting on the 1930 Storage Annex. The price includes removal and disposal of all marked 

netting and cables. 

9. DEMOLITION OF AERIAL TUBE AND CABLE – L.S. 

A. Payment will be made at the contract lump sum price for demolition of the aerial tubes and 

cables over Grain Craft. The price includes removal and disposal of aerial tubes, cables, and 

identified support structures, and incidental hazardous material abatement. 

10. DEMOLITION OF BRIDGES – L.S. 

A. Payment will be made at the contract lump sum price for demolition of bridges and between 

storage annexes, excluding the removal of the siding and roofing, which will be removed by 

others prior to this work. The price includes removal and disposal of structures and conveyor 

equipment, and incidental hazardous material abatement. 

11. STUD FRAMING AT OPENINGS – L.S. 

A. Payment will be made at the contract lump sum price for stud framing at new openings in the 

cupola level of the storage annexes. The price includes furnishing and installing studs, plywood 

sheathing, and connection fasteners. 

12. GRAVEL REMOVAL AND DISPOSAL – S.F. 

A. Pay quantity will be the number of square feet of gravel removed and disposed. The price 

includes removal and disposal of gravel. 

B. Payment will be made at the contract unit price per square foot. 

13. STEEL CABLES AND ANCHOR PLATES – L.F. 

A. Pay quantity will be the number of lineal feet of cable installed on structures. The price includes 

furnishing steel cable, necessary hardware, anchor plates, anchors, grout, and other necessary 

metal fabrications. 

B. Payment will be made at the contract unit price per lineal foot. 

14. NETTING AND HARDWARE AT 1930 STORAGE ANNEX – S.F. 

A. Pay quantity will be the number of square feet of netting installed at the 1930 Storage Annex. 

The price includes furnishing and installing netting and necessary hardware, installing anchor 

plates, steel cables, all anchoring hardware, and incidental hazardous material abatement. 
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B. Payment will be made at the contract unit price per square foot. 

15. WINDOW NETTING AND HARDWARE AT 1930 STORAGE ANNEX – S.F. 

A. Pay quantity will be the number of square feet of window netting installed at the 1930 Storage 

Annex. The price includes furnishing and installing netting and necessary hardware, providing 

dimensioned pressure treated lumber, all anchoring hardware, and incidental hazardous material 

abatement. 

B. Payment will be made at the contract unit price per square foot. 

16. NETTING AND HARDWARE AT 1918 STORAGE ANNEX – S.F. 

A. Pay quantity will be the number of square feet of netting installed at the 1918 Storage Annex. 

The price includes furnishing and installing netting and necessary hardware, installing anchor 

plates, steel cables, all anchoring hardware, and incidental hazardous material abatement. 

B. Payment will be made at the contract unit price per square foot. 

17. NETTING AND HARDWARE AT WORKHOUSE – S.F. 

A. Pay quantity will be the number of square feet of netting installed at the Workhouse. The price 

includes furnishing and installing netting and necessary hardware, installing anchor plates, steel 

cables, all anchoring hardware, and incidental hazardous material abatement. 

B. Payment will be made at the contract unit price per square foot. 

18. SOIL STABILIZATION – C.Y. 

A. Pay quantity will be the number of cubic yards of soil stabilization. The price includes 

excavation, and furnishing and installing geotextile, geogrid, and crushed rock. 

B. Payment will be made at the contract unit price per cubic yard. 

19. FENCE, GATES, AND SIGNAGE – L.S. 

A. Payment will be made at the contract lump sum price for fence, gates, and signage. The price 

includes furnishing and installing fence, gates, and signage for fence and gates, including 

concrete post footings. 

END OF SECTION 012200 
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 PORT OPERATIONS 

A. Work in coordination and cooperation with the Port and other contractors so that normal 

operations may be carried on without interruption. 

B. Port operations may require that certain of the Contractor’s operations be scheduled around Port 

activities.  Certain areas of work may be required to be bypassed and accomplished when Port 

operations permit. 

1.2 PORT TENANTS 

A. Coordinate work affecting Port tenants through the Port.  Special attention shall be given to avoid 

interfering with tenant operations. 

B. Some of the Contractor’s work may need to be scheduled around tenant activities, or done on 

swing or graveyard shifts, or weekends and holidays. 

1.3 OTHER CONTRACTORS 

A. The Port reserves the right to award other contracts for work in the vicinity of work covered by 

this contract. 

1.4 CONTRACTOR’S COORDINATION 

A. The Contractor is responsible for overall coordination of the work. 

B. The drawings and specifications are arranged for convenience only and do not necessarily 

determine which trades perform the various portions of the work. 

C. Transmit to the trades doing the work of other divisions the information required for work to be 

provided under their respective sections (such as foundations, electric wiring, access door 

locations, etc.) in ample time for their installation. 

D. Consult with the trades doing the work of other divisions so that, whenever possible, motors, 

motor controls, pumps, valves, etc., shall be of the same manufacturer. 

E. Compare the drawings and specifications of the separate trades before proceeding, noting 

discrepancies and conflicts.  Obtain written instructions for changes necessary.  Before 

installation, make provisions to avoid interferences. 
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1.5 OPERATIONS IMPACT DRAWINGS 

A. Provide operations impact drawings showing phases of work and necessary room and area 

closures, restrictions, and temporary provisions for continued safe operation of airport facilities.  

Update and reissue the drawings weekly.  Items shown on the drawings shall include, but are not 

limited to, the following: 

1. Dates and times that each drawing covers. 

2. Roads and areas closed. 

3. Location of emergency access. 

4. Pedestrian and vehicle traffic routing and control devices. 

5. Perimeter fencing and barricades. 

6. Narrative describing construction activities. 

7. Labeling of features. 

8. Dimensions and coordinates for all features. 

9. Legend. 

END OF SECTION 013100 
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SECTION 013200 – CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The work progress schedule requirement is established to ensure adequate planning, scheduling, 

management, and execution of the work by the Contractor, and to enable the Port to evaluate 

work progress and make contract time adjustments.  The work specified in this section consists 

of submitting a contract schedule, monthly updates, four-week schedules for progress meetings, 

and a final as-built schedule.  The planning, scheduling, management, and execution of the work 

in accordance with the contract is the responsibility of the Contractor. 

1.2 SUBMITTALS 

A. Except as modified in this section, the procedures required by Section 013300, Submittal 

Procedures, shall be observed. 

B. Submit a statement of Critical Path Method (CPM) capability within 10 days following the Port’s 

delivery of the fully executed contract, stating that the Contractor has in-house capability, or if 

not, naming a scheduling subcontractor to be employed by the Contractor to prepare the schedules 

required.  Include with this submittal scheduler’s name and list of qualifications demonstrating 

that the scheduler has performed scheduling for projects of the same magnitude and complexity 

of this project.  Failure to provide this information may result in disqualification of the proposed 

scheduler. 

C. At the preconstruction meeting, submit for review by the Port, a work progress schedule meeting 

the requirements below. 

D. Within 5 days of receipt of review comments from the Port, incorporate the Port’s comments, 

finalize, and resubmit the work progress schedule for Port approval. 

PART 2 - PRODUCTS 

Not Used. 

PART 3 - EXECUTION 

3.1 CONTRACT SCHEDULE SUBMITTAL REQUIREMENTS 

A. Develop the contract schedule submittal in CPM format using Primavera Project Management 

(P6), Microsoft Project, or equal.  It shall include: 
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1. A CPM Network Diagram: 

a. Time-scaled (by week, starting Monday), grouped by work areas and sorted by early 

start dates. 

b. The diagram shall be clear, neat, and legible.  Each sheet shall contain a title block, 

a revision block, project name and contract number, Contractor, type of tabulation 

(initial, update, project status), project duration, scheduled substantial completion 

date, and a legend explaining the basic notation, terms, and codes used. 

c. Identify critical path activities, including critical paths to contract milestone dates. 

d. Activity durations shall not exceed 10 days.  Should an activity require more than 

10 days, it shall be subdivided to define appropriate activities.  The Port may 

approve using longer durations on such non-construction activities as the 

procurement and fabrication of materials and equipment. 

e. All activity descriptions shall clearly define the location and type of work to be 

performed. 

f. Show schedule critical deliverables (i.e., permits, submittals, etc). 

g. Schedule fabrication and delivery of all materials and equipment. 

h. Scheduled start or completion dates imposed on the schedule by the Contractor shall 

be consistent with contract milestone dates and other restrictions.  Contract 

milestone dates are the work area starting and completion dates and shall be clearly 

identified and connected to the appropriate activities. 

i. Schedule shall include contingencies for normal weather delays and seasonal periods 

of heavy traffic flow. 

j. Schedule shall list resources required to perform work within durations shown.  

Indicate the estimated quantities of work anticipated where applicable. 

k. Failure to include any element of work required for performance of this contract 

shall not excuse the Contractor from timely completion of work required to achieve 

the contract milestones, notwithstanding the acceptance of the contract schedule 

submittal. 

l. The contract duration shall be the duration specified in the contract documents and 

awarded by the Port. 

m. Schedules extending beyond the contract completion date will not be accepted. 

n. Schedules showing the work completed in less than the contract duration may be 

found by the Port to be impractical, requiring resubmittal. 

o. Schedules showing the work completed in less than the contract duration, if practical 

to the Port, shall be considered to have Float.  Float is the time between the scheduled 

duration of the work and the contract duration.  Float is a resource available to both 

the Contractor and the Port, and is non-compensable.  Acceptance of a schedule 

showing the work completed in less than the contract duration shall not constitute a 

change to the contract completion date. 

p. Schedule shall be coded by activity identifying shift work, restricted hours, electrical 

work, etc. 

q. All Port-required activities shall be shown as part of the critical path. 

2. Narrative:  The contract schedule submittal shall include a “stand-alone” document that 

conveys, in writing: 

a. The Contractor’s schedule assumptions; constraints; critical path/critical activities 

and why they are critical; permit requirements; coordination required with the Port, 

airlines, other contractors, utilities or any other parties; and long lead delivery items. 

b. Basis for resources.  Include anticipated quantities of work for each activity and the 

production rates used in determining resource allocation for activities. 
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B. The final, accepted work progress schedule shall be the baseline from which changes in duration 

and logic shall be determined and shall be the basis for planning, scheduling, managing and 

executing the work. 

3.2 MONTHLY UPDATE REPORT 

A. No later than 30 days after acceptance of the contract schedule and monthly thereafter, the 

Contractor shall submit a Monthly Update Report. 

B. The Monthly Update Report shall consist of: 

1. An updated CPM Network Diagram of the contract schedule, format as previously 

specified herein, and a compact disc containing an exact copy of the submittal.  All data 

shall be written to disk via the Primavera Project Management (P6), Microsoft Project 

Backup, or equal utility. 

2. A narrative which identifies the work actually completed and reflects the progress along 

the critical path in terms of days ahead of or behind the contract milestone dates.  Specific 

requirements of the narrative are as follows: 

a. If the Monthly Update Report indicates an actual or potential delay to the contract 

milestone dates, the narrative shall identify the problem, cause, and the activities 

affected. 

b. The narrative shall also address the following: 

1) A detailed change in duration of any activity and/or logic changes to activities 

which were performed in a sequence different from the accepted contract 

schedule. 

2) Activities proposed to be added to or deleted from the contract schedule. 

3) Identification of executed change orders. 

3. Incorporation of all Port-accepted schedule revisions. 

4. The mutually agreed-to Monthly Update Report shall be the basis for evaluating the 

Contractor's progress.  Documents in a single Monthly Update Report shall have the same 

data date irrespective of the dates of preparation of the individual documents. 

5. If the latest completion time for any required contract milestone date as indicated by the 

current Monthly Update Report does not fall within the time allowed by the contract, the 

Contractor shall prepare and submit a plan to recover the lost time. 

C. The Port may call for more frequent status meetings (weekly, biweekly, etc.), at no additional 

cost to the Port, at which the Contractor shall provide the required information. 

D. Review of Monthly Update Report: 

1. The Port will review the monthly report and respond within 7 days after receipt. 

2. If necessary, the Contractor shall resubmit within 7 days of receipt of review comments. 

E. Applications for Payment:  Submission of monthly schedule updates shall accompany 

applications for progress payments, and will be a condition of payment. 
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3.3 PROGRESS MEETING SCHEDULES 

A. During on-site construction, at each progress meeting, provide a one week back and three-week 

forward activity schedule.  This schedule shall be in Gantt bar chart form and include, but not be 

limited to, reporting of the following: 

1. Detailed listing of specific work items, duration of work items, actual work hours, 

resources to be used in accomplishing work items, work area closing and opening dates 

and times, operational impacts, and other pertinent items. 

2. The weekly progress meeting schedules shall be submitted not less than 24 hours in 

advance of the scheduled progress meeting. 

3.4 SCHEDULE MONITORING 

A. If the progress of critical path activities falls behind the time lines shown on the latest, accepted 

version of the CPM schedule by 7 days, the Contractor shall document the means it will employ 

to bring work back on schedule. 

3.5 CONTRACT SCHEDULE REVISIONS  

A. Proposed revisions to the accepted contract schedule shall be submitted to the Port on a separate 

fragnet for review and acceptance prior to incorporation into the current contract schedule.  This 

fragnet shall clearly outline the impact of the revision within the context of the contract schedule.  

Each proposed revision shall be submitted with the following minimum components: 

1. A CPM Network Diagram showing revised and affected activities. 

2. An Activity Report and Predecessor/Successor Report for all revised and affected 

activities. 

3.6 CONTRACT TIME ADJUSTMENTS 

A. Float is not for the exclusive use or benefit of either the Port or the Contractor.  Extensions of 
time for contract performance as specified in the contract will be granted only to the extent that 
time adjustments to the affected work items exceed the total float time along the affected path(s) 
of the contract schedule current at the time of the delay. 

3.7 AS-BUILT SCHEDULE AND DOCUMENTATION 

A. Within 15 days after substantial completion, the Contractor shall submit for the Port’s acceptance 
a final, as-built CPM Network Diagram. 

3.8 SUSPENSION OF PAYMENTS 

A. If the Contractor fails at any time to submit a schedule or update as noted above, the Port reserves 
the right to suspend progress payments wholly or in part until the Contractor submits a schedule 
which is accepted by the Port. 

END OF SECTION 013200 
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SECTION 013300 – SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section describes administrative and procedural requirements for all types of submittals. 

1.2 ABBREVIATIONS 

A. DOC/DOCX – Microsoft Word file type extension 

B. GST – General Submittal Transmittal form. 

C. PDF – Portable Document Format 

D. SFT – Secure File Transfer 

E. XLS/XLSX – Microsoft Excel file type extension 

1.3 PROCESS, CONTENT, AND FORMAT – ALL SUBMITTALS 

A. Unless specified otherwise in the applicable technical sections, transmit submittals electronically 

to the Port as described in this section.  The Contractor shall use Adobe Acrobat X Professional 

software, Bluebeam, or pre-bid approved equal, as part of this process. 

B. Accompany all submittals with the Port General Submittal Transmittal (GST) form.  A copy of 

the form is attached to this section as a sample.  An electronic PDF version of the GST form will 

be forwarded to the Contractor after contract execution. 

1. The GST form shall be filled out electronically and inserted as the first page of each 

electronic submittal package.  The GST form shall not be printed or scanned, nor shall it 

be flattened, locked, or protected with security passwords or protections without prior 

approval. 

C. The electronic submittal process utilizes a secure file transfer (SFT) site that allows users to 

transmit large electronic files that may exceed the limits of some e-mail systems.  The Contractor 

shall use this system to send electronic submittals to the Port.  The Contractor will receive an 

invitation to the Port SFT site (https://fta.portofportland.com) to set up an account with a user 

name (e-mail address) and password.  All electronic submittals shall be transmitted to the 

following Port email account:  popcs@portofportland.com. 

D. Accepted File Types: 

1. PDF:  Each submittal in PDF format shall consist of one multipage file.  The first page 

shall always be the Port GST form.  Each file shall be a resolution of 300 dpi or greater. 

mailto:popcs@portofportland.com
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2. DOC, DOCX, XLS, XLSX:  Convert these file types to PDF format prior to submission.  

If this is not possible, only one Microsoft Word document and/or one Excel document is 

allowed for each submittal.  The Port GST form in PDF format shall also be included. 

3. The use of any other file types requires the Port’s approval prior to submission. 

E. File Naming Conventions: 

1. Transmit one submittal to the Port at a time. 

2. Name the electronic submittal files in the following format, where “XX.XX” is the 

submittal number and “ext” is the file extension:  Submittal XX.XX.ext.  If the submittal 

consists of multiple files, add “Part X of X” to the end of the file name. 

a. Single File Example:  Submittal number 8.1 consists of one file.  It is a multipage 

PDF file consisting of the completed Port GST form and subsequent PDF cut sheets 

that describe the product characteristics.  The electronic file shall be named as 

follows:   

1) Submittal 08.01.pdf 

b. Multiple File Example:  Submittal number 2.3 consists of two files:  The Port GST 

form in PDF format and a Microsoft Word document.  The files shall be named as 

follows:   

1) Submittal 02.03 Part 1 of 2.pdf 

2) Submittal 02.03 Part 2 of 2.doc 

F. Organize each submittal by specification section and paragraph number.  Do not indicate more 

than one specification section per submittal.  

G. Include the following information with each submittal: 

1. The Contractor’s submittal identification number marked on each item. 

2. Date and revision dates. 

3. Port project title and number. 

4. The names of:  The Contractor, subcontractor, supplier, and manufacturer. 

5. Identification of product or material, with the appropriate specification section and 

paragraph number marked on each item. 

6. Relation to adjacent critical features of work or materials.  A clearly detailed sectional 

drawing of each system, identifying all components and their method of attachment to 

supporting structure, adjacent Contractor-designed work, or both. 

7. Field dimensions, clearly identified as such. 

8. Applicable standards. 

9. Identification of deviations from contract documents.  Products shall be accompanied by a 

substitution request form. 

10. The Contractor’s stamp. 

H. Resubmission Requirements: 

1. Revise initial submittals as directed by the Port and resubmit as specified for the initial 

submittal.  Use the same submittal identification number, except add “.01” to each 

successive resubmittal (14.00, 14.01, 14.02, etc.).  Mark each item with the Contractor’s 

submittal identification number and the appropriate Port specification section and 

paragraph number. 

2. Indicate on the submittals any changes which have been made to the initial submittal. 



 
10/13/2024 SUBMITTAL PROCEDURES 
S:\T-4\24D\009\DIV 01\013300.DOCX 013300-3 

 

I. If the submittal content includes material samples, systems manuals, or operation and 

maintenance manuals, or if requested by the Port, the following revisions to this article shall 

apply: 

1. Submit a completed electronic Port GST form, noting in the 

“CONTRACTOR/CONSULTANT/PORT NOTES” section that hard copies are being 

forwarded under separate cover. 

2. Submit one hard copy of the GST form and three packages of sorted and collated 

documentation and samples. 

1.4 MATERIAL SUPPLIERS/SUBCONTRACTORS LIST 

A. Provide a complete list of material suppliers and subcontractors to the Port at the preconstruction 

conference. 

1.5 SHOP DRAWINGS 

A. Submit complete shop drawings as required by the applicable technical sections. 

B. Present data in a clear and thorough manner. 

1. Drawings shall be identified by reference to the specification section and paragraph number 

when the item is called out in the specifications and by the original sheet and detail number, 

schedule, or room numbers when the item is shown on the drawings. 

2. Structural items shall be identified by location in the completed structure. 

C. Shop drawing quality: 

1. All line work shall be clean and crisp with no feathering or fading. 

2. Line work important to the drawing shall be emphasized by increasing the line weight and 

density. 

3. Text size shall be a minimum of 1/8 inch in height and shall be Helvetica style font. 

4. Notes shall be clear and concise. 

5. CAD-generated drawings are preferred. 

1.6 PRODUCT/MATERIAL DATA AND OTHER INFORMATION 

A. Submit for Port review prior to commencement of related on-site work all product/material data 

and other information required by the applicable technical sections. 

B. Product/material data consists of manufacturer’s catalog sheets, brochures, diagrams, schedules, 

performance charts, illustrations, and other standard descriptive data.  Catalog cuts or brochures 

for items which are standard products shall show the type, size ratings, style, color, manufacturer, 

and catalog number of each item and be complete enough to provide for positive and rapid 

identification in the field.  Catalog data shall be organized by specification section and paragraph 

number.  Each product/material data item shall be clearly marked and annotated with the 

appropriate specification section and paragraph number.  General catalogs or partial lists will not 

be accepted. 

1. Clearly mark each copy to identify pertinent product, or models. 

2. Show dimensions, weights, and clearances required. 
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3. Show performance data consisting of capabilities, RPM, KW, pressure drops, design and 

operating pressures, temperatures, performance curves, noise level curves, power 

characteristics and consumption; conforming as closely as possible to the test methods 

referenced in the drawings and specifications. 

4. Show wiring or piping diagrams and controls. 

5. Modify manufacturer’s standard schematic drawings and diagrams to indicate which 

information is not applicable. 

6. Supplement standard information to provide information specifically applicable to the 

work. 

1.7 WARRANTY OUTLINE 

A. Within 30 days of Notice to Proceed, submit an outline of warranties required in the contract 

documents.  Include a list of associated products and services, and available warranty 

requirements such as for registration, inspection, installation, etc. 

B. See the technical specification sections for specific warranty requirements.  

1.8 SAMPLES 

A. Office Samples: 

1. Provide samples of sufficient size and quantity to clearly illustrate the item. 

2. Show functional characteristics of product or material, with integrally related parts and 

attachment devices. 

3. Provide full range of color samples. 

4. After review, samples may be used in the work, if approved by the Port. 

B. Where “match sample” is specified, the Contractor’s samples shall match the Port’s existing 

sample. 

C. Field Samples and Mock-Ups: 

1. Construct, at the work area, at a location acceptable to the Port. 

2. Size or Area:  As specified in the respective specification section. 

D. Submit the number and type stated in each specification section, or seven copies, whichever is 

greater. 

1.9 OPERATION AND MAINTENANCE MANUALS 

A. Prior to preparation A date of substantial completion submit an electronic copy of draft operation 

and maintenance manuals.  Within specified submittal review period, the Port will review and 

return with comments. 

1. The draft manuals shall be indexed and organized by specification section and paragraph 

number.  Clearly mark each item with the appropriate specification section and paragraph 

number. 

2. Data shall include, but not be limited to, manufacturer’s catalog information, shop 

drawings, installation, startup, and operation and maintenance guides, warranty 

requirements and forms, recommended spare parts list, wiring and termination diagrams, 
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control system schematic diagrams, operators’ and programmer’s manuals, field and 

factory test reports, equipment performance curves, calculations and certifications, and 

other information needed for startup, operation, troubleshooting, preventative 

maintenance, repair, restoration, and overhaul of systems and equipment. 

B. Submit two sets and an electronic copy of interim operation and maintenance manuals for work 

areas, systems, or equipment that will be complete and available for beneficial use prior to 

substantial completion of the entire project. 

1. Submit interim operation and maintenance manuals with similar information and format to 

the final operation and maintenance manuals. 

2. Prior to beneficial use of system and maintenance instruction, each interim operation and 

maintenance manual shall have successfully completed the review process. 

3. Interim operation and maintenance manuals shall be comprehensive to ensure safe and 

orderly operation and maintenance of equipment and system. 

4. Information provided in interim operation and maintenance manuals shall be included in 

the final operation and maintenance manual.  The interim operation and maintenance 

manuals will be discarded after the final operation and maintenance manuals have 

successfully completed the review process. 

C. At substantial completion, submit an electronic copy of final operation and maintenance manuals.  

Allow 15 days for the Port to review and return with comments.  Within 30 days following 

substantial completion, revise and resubmit those items noted as deficient. 

D. As a condition of final acceptance, submit two complete sets and an electronic copy of final 

operation and maintenance manuals.   

E. Hard copy manuals shall be clearly organized and loose-leaf bound, complete with information 

needed or useful for the continued operation, maintenance, and repair of the system.  If the 

Contractor’s standard maintenance manuals and parts catalogs apply to more than one model or 

size of unit, cross out nonapplicable data. 

1. The binders shall be D-ring and maximum 3-inch. 

2. Do not overfill the binders. 

3. Organize with tabs to match specification section and section title.  Organize in order of 

specification section number and paragraph number. 

4. Include an index at the beginning of each new section listing all the items included in that 

section. 

5. Warranty documentation shall be submitted in a separate binder and not combined with 

material from other divisions. 

F. The electronic copy of the manual shall have specifications bookmarked in accordance with the 

manual’s index. 

G. Manuals shall include: 

1. A cover page containing the name and date of the project, the Contractor’s company name, 

address, and telephone number, the names of the Contractor’s project managers and 

foremen.  Additionally, if applicable, list the company names, addresses, telephone 

numbers, and staff personnel of subcontractors utilized on the project. 

2. A detailed table of contents for all items included in each division and section. 

3. For each section include a separate tab with all applicable information in that section.  

Include for each of these items: 

a. The supplier’s company name; 
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b. The local representative’s name and telephone number; 

4. A complete copy of as-constructed data, including the following: 

a. Copy of approved product and material data, including description of the equipment, 

products, quantities supplied, and physical locations; 

b. Operating data, operating instructions including sequence of operation and response 

to the total system; 

c. Maintenance data, installation, repair, overhaul, and maintenance instructions, 

including adjustments, tolerances, and replacement and repair procedures; 

recommended practices, logic diagrams, and diagnostic and troubleshooting 

procedures; and preventative maintenance procedures and schedules. 

d. Updated shop drawings, including illustrations and/or exploded views identifying 

each part and subassembly by name, applicable catalog or part number; schematics 

of electrical, electronic, and any other type of control equipment, and electronic 

circuit board diagrams, in a separate manual, for all printed circuit diagrams, 

including parts lists with commercial part numbers.  Manufacturers’ part numbers 

will not be acceptable.  The Port acknowledges the proprietary nature of circuit 

diagrams.  Subject to the requirements of evaluation of the manufacturer and public 

disclosure laws, the Port will endeavor to protect against unnecessary disclosure of 

information, drawings, or design details so designated.  Shop drawings shall be 

updated to accurately show changes made during fabrication, installation, or final 

adjustment. Include electronic files of the native CAD-generated format. 

e. Manufacturer and service provider warranty procedures, receipts, completed reports, 

registrations and questionnaires, purchaser responsibilities, certification 

requirements, and any other documentation necessary for the Port to avail itself of 

the full benefit of all warranties required in the contract documents. 

f. Test reports, certificates, calculations, valve tag directory, equipment nameplate 

directory, and other information which would be required by an owner to be able to 

operate and maintain that equipment. 

g. Recommended spare parts list noting the location of each item, and a cross-reference 

to local available sources. 

h. Software documentation, in a separate user’s manual, with complete description of 

all functions, including sample written programs and reports. 

H. Cross out non-applicable data from the Contractor’s standard maintenance, operation, or software 

manuals or parts catalogs which include data for other models. 

I. See technical specification sections for additional operation and maintenance manual 

requirements. 

1.10 REDLINE (AS-CONSTRUCTED) DRAWINGS 

A. At the start of construction, the Port will provide the Contractor with a full-sized set of drawings 

for use in recording changes that develop during construction.  These changes shall be shown on 

the drawings as “redlines” using red pencil or pen to indicate the actual installation where it varies 

appreciably from the installation shown originally.   

1. Special attention shall be paid to legibility and reproducibility of redline drawings.  Give 

particular attention to information on concealed elements which would be difficult to 

identify or measure and record later.  Items required to be marked include but are not 

limited to: 

a. Dimensional changes to the original drawings. 
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b. Changes to details shown on the original drawings. 

c. Depths of foundations below the first floor. 

d. Locations and depths of underground utilities (if different by more than 1 inch in 

depth or more than 1 foot in location). 

e. Changes to routing of piping and conduits (if different by more than 1 foot from 

where shown). 

f. Changes to electrical circuitry. 

g. Actual equipment locations, including baggage conveyor, if applicable (located to 

within 1 inch). 

h. Routing and size of ductwork, piping, and conduit (located to within 1 inch). 

i. Locations of concealed internal utilities (located to within 1 inch). 

j. Details not on original drawings. 

2. Completely and accurately redline contract drawings. 

3. All attached documents to the redline drawings shall reference original drawings and sheet 

numbers. 

4. Redline important additional information which was either shown schematically or omitted 

from original drawings. 

5. Note construction contract change numbers, alternate numbers, change order numbers, RFI 

numbers, and similar identification. 

6. Accurately record information in an understandable drawing technique. 

7. Record data as soon as possible after it has been obtained.  In the case of concealed 

installations, record and check the redline prior to concealment. 

B. Store the Contractor’s redline drawings in the field office, apart from contract documents used 

for construction.  Do not permit redline drawings to be used for construction purposes.  Maintain 

redline drawings in good order, and in a clean, dry, legible condition. 

C. The Contractor’s redline drawings shall be available at all times for inspection by the Port. 

D. As a condition of final acceptance: 

1. Submit the final redline drawings in both electronic and hardcopy format for Port review 

and approval.  Revise and resubmit any items noted as deficient.   

2. Submit final updated shop drawings. 

1.11 APPRENTICE UTILIZATION PROGRAM 

A. See the Supplementary Conditions for submittals required under the Port’s apprentice utilization 

program. 

END OF SECTION 013300 
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SECTION 013553 – MARINE TERMINAL SECURITY, SAFETY, AND OPERATING REGULATIONS 

PART 1 - GENERAL 

1.1 MARINE TERMINAL SECURITY POLICY 

A. These requirements are in accordance with the federal Marine Transportation Security Act.  The 

Contractor shall obtain, thoroughly review, and comply with all Port security rules, regulations, 

and guidelines pertaining to marine security before commencing work under this contract. 

B. The regulations contained in this section and the security rules, regulations, and guidelines 

adopted by the Port are subject to change at any time without notice.  Copies of current Port 

security rules, regulations, and guidelines may be obtained during the Port’s normal business 

hours at the Terminal 6 marine security office. 

1.2 SECURITY CONTACTS 

A. Contact Port marine security to obtain security information and make arrangements for entry: 

1. Port marine security office: 503-240-2235 or 503-240-2243 

2. 24-hour telephone number: 503-240-2230 

1.3 SECURITY GATES AND FENCES 

A. Access to the work site shall be through the project security gate as shown on the drawings. 

B. The Contractor shall maintain security against unauthorized access to the marine terminal area 

through the project security gate.  The Contractor shall notify Port marine security staff 

immediately in the event of any unauthorized entry or suspicious activity at the project gate. 

C. Any modifications to the marine terminal security fence shall require 45 days advance notice and 

coordination with the Port. 

D. All equipment, vehicles, and supplies shall be positioned a minimum of 10 feet away from either 

side of the security fence. 

1.4 SUBMITTALS 

A. Prior to being granted authorization to enter Port marine terminals, the Contractor shall complete 

the following: 

1. Submit complete contact information, including company name, address, telephone 

number, and name and telephone number of project superintendent. 

2. Submit the name of the Contractor’s authorized designee.  The authorized designee is the 

person(s) authorized by the Contractor to submit and modify access lists, notify security 

staff of deliveries, and verify that the Contactor or subcontractor personnel have completed 
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required security training.  Submissions from individuals other than the Contractor’s 

authorized designee will not be accepted by the Port.  The authorized designee shall: 

a. Submit and maintain a current, up-to-date list of personnel who will be accessing 

the terminal to perform work.  A format will be provided by the Port.  The list shall 

be updated as necessary and submitted by the authorized designee.  Personnel not 

on the access list will be denied access. 

b. Submit access requests for material delivery personnel or other persons needing 

access and not originally included in the lists above.  Include personal, vehicle, and 

company affiliation information and submit to the Port at least 24 hours prior to 

requested access. 

c. Submit documentation that personnel have received training on security measures 

from the Port marine security department (see Marine Security Training). 

1.5 PERSONNEL SECURITY REGULATIONS 

A. Transportation Worker Identification Credential (TWIC): 

1. The marine terminals are subject to the provisions of the federal Transportation Worker 

Identification Credential (TWIC) program.  Contractor personnel, subcontractor personnel, 

material delivery personnel, and others entering the terminals and who require unescorted 

access shall possess a valid TWIC to enter the facility.  Personnel wishing to enter the 

marine terminals without a TWIC shall comply with the ID and escort provisions noted 

below. 

2. Contractor personnel, subcontractor personnel, material delivery personnel, and others 

entering the marine terminal without a TWIC and under escort shall present a valid state 

driver’s license or government-issued ID as identification.  All identification cards shall: 

a. Be tamper resistant and show no signs of tampering or such disrepair that 

verification of the ID is impossible. 

b. Include a photograph bearing a close resemblance to the person presenting the 

credential. 

c. Be current within a visible expiration date on the ID.  

d. Be an original issue document/card.  Reproductions, copies, enlargements, etc. are 

not acceptable forms of ID. 

e. Show the relevant details of the holder such as the name, description, and controlling 

authority (issuer) of the ID. 

3. Personnel within the secure area of a Port marine terminal shall carry the identification 

used to gain access.  In the event the nature of the work does not allow the identification to 

be carried on their persons, the identification shall be kept in a safe place and produced 

within 10 minutes of a request by a federal enforcement official or Port staff.  Failure or 

refusal to produce authorized identification will result in revocation of access and 

proceedings for trespass violation. 

B. Escort Requirements for Non-TWIC Personnel: 

1. The Contractor shall provide escort for all non-TWIC contractor personnel, subcontractor 

personnel, material delivery personnel, and others who have been granted permission to 

enter the terminal.  Escorting shall be conducted by a Contractor-provided TWIC-holder 

already approved for entry.  Personnel holding a valid TWIC, having completed required 

security training, and having approval for entry to a Port marine terminal are automatically 

granted escort privileges.  Failure to maintain an adequate escort will result in revocation 

of escort privileges and potential liability for any penalties imposed by federal officials. 
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2. Escorting shall be accomplished by side-by-side accompaniment with a TWIC holder at 

all times.  Side-by side accompaniment requires continuous physical proximity to and 

visual contact with the escorted individual in order to enable the TWIC holder to witness 

the escorted individual’s actions. 

a. In the portions of secure areas that are not restricted areas, appropriate physical 

accompaniment exists with one TWIC holder escorting no more than ten (1:10) non-

TWIC holders.  

b. In the portions of secure areas that are restricted, appropriate physical 

accompaniment exists with one TWIC holder escorting no more than five (1:5) non-

TWIC holders.  

3. Escorts shall be conducted by the Contractor or its subcontractors for their own personnel 

directly involved in performance of the work.  Independent security contractors are not 

allowed to conduct escorts at Port terminals. 

1.6 VEHICLE REGULATIONS   

A. All vehicles and occupants entering a Port marine terminal are subject to screening as required 

by federal regulations.  Failure to comply with screening will result in denial of entry. 

B. Contractor Vehicles: 

1. Contractor vehicles shall be clearly marked either by permanent markings or temporary 

markings (such as magnetic signs) on both sides of the vehicle.  

2. When outside the work area, all personnel, vehicle, and equipment movement shall be 

under the control of the Contractor’s authorized escort, using the Contractor’s approved 

escort vehicle(s). 

a. The Contractor escort vehicle(s) shall be equipped with an amber flashing light 

mounted on the roof of the cab.  The escort vehicle(s) shall have signs mounted on 

the front and rear of the vehicle consisting of a black background and yellow 

lettering containing the Contractor’s name and the words “ESCORT ONLY.”  Signs 

shall be readable from a distance of 300 feet. 

b. The escort vehicle driver shall serve as liaison and shall be responsible for 

transporting workers to and from the work area. 

c. Personnel and vehicles authorized to be in the marine terminal environment shall 

remain with the escort vehicle(s) while traveling to and from the work area. 

d. Multiple vehicles may be escorted in convoy formation.  Convoy vehicles shall 

travel in close formation, and the escort vehicle driver shall control speed to maintain 

safety.  Convoys shall consist of no more than three vehicles plus the escort vehicle. 

C. Personal Vehicles: 

1. Personal vehicles shall be parked in designated areas away from the berth.  The 

Contractor’s personnel shall be shuttled to and from the work area by the Contractor. 

D. Material Delivery Vehicles: 

1. Material delivery personnel will be permitted to access the Port’s marine terminals between 

the hours of 6 a.m. and 8 p.m. 

2. The Contractor shall notify the Port prior to deliveries.  This notification shall be provided 

24 hours prior to arrival at the terminal and shall include: 

a. The name of the delivery company. 

b. The nature of the items being delivered. 

c. The date of delivery. 
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3. Passengers in vehicles are prohibited.  Only employees of the delivery company will be 

allowed access to the terminal. 

4. The Contractor shall provide escort for delivery personnel not holding a valid TWIC. 

5. Delivery personnel and vehicles arriving without prior notification and without a TWIC or 

appropriate escort will be denied access. 

1.7 MARINE SECURITY TRAINING 

A. Marine security training is required for individuals who frequently work on the Port’s marine 

terminals.  All contractors and subcontractors working for more than 30 days in any 90-day 

period are required to complete the training. 

B. The Contractor’s authorized designee shall contact the Port marine security superintendent to 

schedule training classes for all Contractor’s and subcontractors’ personnel. 

C. The authorized designee shall provide as much notice as possible, a minimum of 48 hours, to 

schedule training class requests for large groups. 

D. The approximate duration of the training class is 15 minutes. 

E. At its discretion, the Port may provide training materials to the Contractor’s authorized designee 

and allow him or her to conduct training for the Contractor’s and subcontractors’ employees. The 

authorized designee shall then verify that all persons on the current access list have received the 

required training. 

F. Personnel who completed marine security training under previous projects may be excused from 

completing the training upon submission of documentation from the authorized designee and 

approval by the Port. 

1.8 PROHIBITIONS 

A. The following actions are prohibited: 

1. Giving rides to non-Contractor personnel (including ship’s crew) on and off the terminal. 

2. Remaining on the terminal after completing work.  Vehicles left on the terminal or parked 

improperly will be towed at the vehicle owner’s expense. 

3. Opening gates, doors, or other terminal entrance points to allow access to other individuals, 

whether or not they carry a TWIC. 

1.9 REMEDIES OF THE PORT UPON VIOLATION OF REGULATIONS REFERENCED OR 

CONTAINED IN THIS SECTION 

A. In addition to any other rights or remedies that the Port may have in the event that the Contractor, 

subcontractor, anyone directly or indirectly employed by any of them, and anyone for whose acts 

any of them may be liable fails to comply with the regulations referenced or contained in this 

section, the Port shall have the right to: 

1. Revoke security clearance of the offending individual and/or the Contractor permanently 

or for a prescribed period of time. 
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2. Suspend the work or any portion thereof and continue the suspension until completion of 

any investigation or evaluation by the Port and full compliance with any corrective 

measures which the Port may reasonably require. 

3. Require the Contractor to provide to the Port a written plan, satisfactory to the Port, to 

demonstrate the Contractor’s ability to prevent future violations. 

B. The Contractor shall be fully liable to the Port for any costs or damages incurred by the Port as a 

result of any breach of security or violation of security regulations by the Contractor.  The 

Contractor shall also be liable to reimburse the Port for any fines, penalties, assessments, 

judgments or other costs imposed upon the Port as a result of the Contractor’s breach of security 

or violation of security regulations, as described herein.  As used herein, reference to the 

Contractor shall include all of its employees, agents, subcontractors, suppliers, or other invitees. 

C. The Contractor shall defend, indemnify, and hold harmless the Port against any and all claims of 

any nature made against the Port by any party resulting, in whole or in part, from the Contractor’s 

breach of security or security violations.  Defense shall be provided by legal counsel acceptable 

to the Port.  As used herein, reference to the Contractor shall include all of its employees, agents, 

subcontractors, suppliers, or other invitees. 

END OF SECTION 013553 
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SECTION 014500 - QUALITY CONTROL 

PART 1 - GENERAL 

1.1 INSPECTION AND TESTING 

A. No work shall commence or be covered until approved by the Port. 

B. Unless otherwise specified, the Port will perform acceptance tests (surveys, measurements, or 

evaluations called for in the specifications or deemed necessary by the Port). 

C. Prior to requesting acceptance tests, the Contractor shall perform check tests (monitoring of 

construction products, methods, and progress to assure work acceptability).  Include check 

testing costs in the price(s) bid; no separate payment will be made for this work. 

D. The Port will have the right to perform various types of tests at any time prior to formal 

acceptance.  This may include evaluation of line, elevation, grade, depth, thickness, compaction, 

density, material, composition, pressure, or other analyses deemed necessary by the Port. 

E. Acceptance tests by the Port will be initiated by the Contractor’s request for approval. 

1. Acceptance surveys will be performed by the differential leveling method, using a 

mutually agreed upon grid not to exceed 25-feet transverse by 50-feet longitudinal. 

2. Compaction testing will be conducted in accordance with ASTM D6938 for subgrade, 

subbase, and aggregate base. 

F. The Contractor shall allow sufficient time in its schedule to accommodate Port acceptance 

testing.  No separate payment will be made for delays or standby during this time. 

G. Results of the Port’s acceptance tests will be made known to the Contractor as soon as practical; 

however, it remains the responsibility of the Contractor to obtain the specified requirements at 

all times.  Any delay in advising the Contractor of test results shall not act as a waiver of this 

responsibility. 

H. Acceptance tests which fail to meet the specified requirements may be re-checked by the Port 

after the Contractor takes remedial action.  The cost of re-checking shall be borne by the 

Contractor. 

I. Furnish, for approval or evaluation by the Port whenever requested, samples of materials as 

directed.  These samples shall be completely representative of the materials or products 

proposed to be used in the work.  The results will be used as a basis for acceptance or rejection 

in accordance with the specifications for the particular material(s). 

J. Specific testing tasks are specified in individual sections as required. 
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1.2 WELDING 

A. The Port will hire an approved third-party testing agency to provide the inspection and testing 

of all welds as required by Chapter 17 of the IBC and OSSC. 

B. Coordinate the fabrication/erection inspection and testing of all welds through the Port.  This 

inspection and testing will be performed by an AWS-certified welding inspector in the case of 

visual inspection and by an NDT Level II-certified inspector in the case of nondestructive 

testing.  The inspectors and inspection will be as outlined in AWS D1.1, Clause 6. 

C. All fabrication/erection welds will be inspected 100 percent visually and all “tension complete 

penetration” welds will be 100 percent nondestructively tested by the designated welding 

inspector(s) unless otherwise approved by the Port.  All “compression complete penetration” 

welds will be 25 percent nondestructively tested.  The inspection/acceptance criteria of all welds 

will be AWS D1.1, Clause 6. 

D. The Port’s designated inspection/testing company will submit original copies of test reports 

directly to the Port with copies to the Contractor. 

E. In addition to the required fabrication/erection inspection, the Port may also provide verification 

inspection (both visual and NDT) of the Contractor-installed welds.  Allow some contingency in 

the work schedule to allow for Port inspection.  No time extensions or standby charges will be 

allowed in the event that the Port elects to provide additional inspection.  Visual, U/T, and 

magnetic particle inspection methods will be used for pipe piles and fabricated steel inspection. 

F. Rejection of any portion of a weld inspected on a less than 100 percent basis shall require 

inspection of 100 percent of that weld.  All welds which do not meet the requirements of the 

specifications shall be repaired and retested as necessary at no additional expense to the Port.  

Inspection by the Port shall in no way relieve the Contractor of responsibility for the 

performance of welding which meets the requirements of said specifications for quality and 

workmanship. 

G. All welders, welding operators, and tackers shall be City of Portland-certified by an 

independent testing laboratory (approved by the Port) as qualified for the materials, processes, 

and types of welds being performed.  The testing and certification shall be as specified in AWS 

D1.1.  Welds installed using unqualified procedures or welding performed by non-qualified or 

incorrectly qualified welders shall be rejected, removed, and replaced by the work of properly 

qualified personnel at no additional expense to the Port. 

1. All welders shall be project-qualified 3G and 4G unless the Contractor can provide 

documentation that all project-related welding will be performed in either the flat or 

horizontal positions, in which case 2F and 2G qualifications are acceptable. 

2. Prior to commencement of welding, submit copies of certification for each person who 

will do welding on the job. 

END OF SECTION 014500 
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 TEMPORARY UTILITIES 

A. Make arrangements for obtaining temporary water, electric power, telephone, and other services.  

If water used for exterior site work is obtained from a Port supply, install a Port-furnished 

metering device at the source and pay for water used at the prevailing rate.  Return the meter to 

the Port upon completion of metered water usage.  

B. Maintain temporary facilities in a safe and proper manner and completely remove from the site 

prior to final acceptance. 

C. Provide labor and equipment for temporary lines and services at no additional cost to the Port. 

1.2 SANITARY FACILITIES 

A. Provide and maintain sanitary facilities which meet the requirements of Oregon Revised Statutes 

(ORS) 654.150 and other applicable state and local health regulations.  Bear the costs that may 

be incurred in complying with ORS 654.150 and the rules adopted pursuant thereto. 

1.3 FIRE PROTECTION 

A. Provide adequate firefighting equipment to contain an equipment fire.  Make available and 

accessible in the work area. 

B. Provide fire protection as required by Oregon Administrative Rules, Division 3, Chapter 437, 

Subdivision F, for building construction and demolition. 

1.4 WATER VALVES 

A. Existing domestic water and fire protection services shall be maintained operational at all times 

unless specified, scheduled, and/or approved otherwise. 

B. All requests for scheduling water valve closures of any type shall be submitted 3 business days 

in advance.  Requests shall include a proposed shutdown plan indicating which valves will be 

closed, how long each valve will be closed, and the purpose of the closure. 

C. Broken water lines or other water emergencies shall be reported to the Port inspector. 
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1.5 DIESEL EMISSIONS CONTROLS – VEHICLES AND EQUIPMENT 

A. Establish staging areas for diesel-powered vehicles and equipment (collectively, “equipment”) in 

a location where exhaust emissions have a minimal impact on personnel or nearby communities. 

B. Limit idling of diesel-powered equipment to 5 minutes when the equipment is not in use or in 

motion, except as follows: 

1. When traffic conditions or mechanical difficulties, over which the operator has no control, 

force the equipment to remain motionless. 

2. When operating the equipment’s heating, cooling, or auxiliary systems using a diesel-

powered engine is necessary to accomplish the equipment’s intended use. 

3. To bring the equipment to the manufacturer’s recommended operating temperature. 

4. When the outdoor temperature is below 20°F. 

5. When needed to repair the equipment. 

6. When the safety of job site personnel or visitors may be compromised if diesel equipment 

is turned off; for example, where the equipment protects workers that are working in a 

trench. 

7. When the equipment meets the most stringent EPA emissions standards or has been 

retrofitted with a diesel particulate filter (DPF).  

8. Under other circumstances specifically authorized by the Port. 

C. The Contractor shall post “Five Minute Diesel Idling Limit” signs in high foot-traffic areas of the 

job site, visible to equipment operators and site workers. 

1.6 EXTERIOR DUST CONTROL 

A. If work includes clearing, grubbing, excavating, grading, hauling, placing, stockpiling, sawing, 

coring, drilling, sandblasting, general demolition, or other activities that will create dust or 

blowing soil, review the work plan with the Port prior to starting the work.  The work plan shall 

include all methods required to retain or control dust and soil so that they do not leave the 

immediate work site, present health hazards, or enter any public areas. 

B. If conditions exist that cause dust or soil to become windblown or otherwise entrained in the air 

by vehicular traffic or equipment activities, employ methods to control and abate nuisance dust 

conditions including, but not limited to: 

1. Covering excavated, graded, disturbed areas, or stockpiles with tarps or sheeting until 

removed from the site or finished in accordance with the contract documents. 

2. Cleaning, sweeping, or vacuuming areas to remove the dust source. 

3. Removing or relocating dust-creating materials or activities to other areas that will 

eliminate the dust problem. 

4. Applying dust control agents such as water, or water misting, to the dust source.  

Application of any wetting agents other than water require the written approval of the Port 

prior to use. 

a. Application of dust control agents is not acceptable for materials that will dissolve 

in water or become friable. 

b. Materials that will dissolve in water or become friable when wetted shall be stored 

only on impervious surfaces, field-installed ground sheeting, or other barriers. 

c. Run-off from wetted materials shall be controlled to prevent contamination of other 

portions of the site. 
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C. The Contractor shall take precautions to contain the particulate matter from sandblasting 

operations and provide covered storage of the spent abrasive materials.  Sandblasting shall be 

managed as hazardous or solid waste in accordance with applicable state, federal, and local 

regulations. 

1.7 CONTROL OF SILICA IN CONCRETE 

A. When coring, cutting, breaking up, grinding, or removing concrete or performing other such 

activities, control the release of dust from concrete that contains or has the possibility to contain 

silica that could be released with the dust in levels greater than those allowed under the OR-OSHA 

Silica Rule, OAR-437-002-0382, Table Z3.  Control measures shall comply with Table 1 of the 

new OR-OSHA silica rule, OAR-437-002-1057. 

1.8 NOISE CONTROL 

A. Comply with the requirements of OAR 437, Division 2/G, 1910.95, Occupational Noise 

Exposure. 

B. Where the public and tenants are exposed to construction noise that is harmful or disruptive, take 

steps to mitigate the noise level.  Adequate mitigation may require performing some items of 

work outside of normal working hours.  Coordinate with the Port. 

1.9 SOLID WASTE MANAGEMENT 

A. The Contractor shall be solely responsible for determining the proper disposition of all solid 

waste, including documentation showing that the solid waste and recyclables are not regulated as 

hazardous waste in accordance with state and federal regulations.  Upon request, this 

documentation shall be made available to the Port. 

B. Receptacles: 

1. All drop boxes, bins, totes, and cans located in areas exposed to wind or precipitation shall 

be equipped with metal, canvas, or plastic covers.  Drop boxes, bins, totes, and cans shall 

be kept closed at all times, except when adding waste material. 

2. Where possible, large receptacles such as drop boxes, bins, and totes shall be placed on 

impervious areas such as concrete or asphalt pavement at locations away from public 

traffic, storm drain inlets, ditches, and other conveyances. 

3. If any receptacle is observed to be leaking any liquid, it shall be considered a solid waste 

leachate.  The Contractor shall immediately take action to contain the leakage.  

4. Discarding of aerosol cans, used oil, paints, solvents, fluorescent light tubes, or any 

hazardous waste into the receptacle is strictly prohibited. 

5. Receptacles larger than 33-gallon capacity used for recyclables and general solid waste and 

portable toilets shall not be located within 50 feet of a storm drain inlet, drainage ditch, 

surface water, or wetland.  

6. Ensure that all recyclable and solid waste receptacles are kept closed, are not overfilled, 

are not leaking, and general housekeeping is performed in the area. 

7. All recyclable and general solid waste hauled from the Port shall be secured prior to leaving 

the work site so that no waste material blows out, falls out, or leaks out during 

transportation to the designated offsite location. 
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1.10 DISPOSAL 

A. Dispose of waste material off Port property and in accordance with applicable state, federal, and 

local regulations. 

B. Burning or burying of waste material within Port property is not permitted. 

C. Disposal of waste material within the area cleared, a river, stream, wetland, or other waterway or 

waterfront is not permitted. 

1.11 OWNERSHIP OF MATERIAL REMOVED FROM PORT PROPERTY 

A. Unless directed otherwise in the specifications, the Contractor accepts ownership of material 

removed from Port property under this contract, and accepts all costs and liability associated with 

its handling, transportation, removal, and disposal.  The Contractor releases the Port from any 

claims, actions, proceedings, damages, liabilities, and expenses of every kind, whether known or 

unknown, resulting from or arising out of such material. 

1.12 STAGING, PARKING, AND WORK AREA 

A. Access to and from staging, parking, and work areas shall be as shown on the drawings. 

B. Perform operations and movement within the staging, parking, and work areas in strict 

conformance with Port rules and regulations. 

C. Only marked Contractor-owned or operated vehicles required for proper execution of the work 

will be allowed in the work area.  No private passenger vehicles will be admitted. 

1.13 STORAGE AND PROTECTION OF MATERIAL AND EQUIPMENT 

A. The Port will designate the area in which the Contractor may store material and equipment. 

B. Protect materials and equipment from damage, pilfering, etc., and fully relieve the Port of this 

responsibility. 

C. Upon completion of the work, remove unused materials and equipment and restore the area to 

original condition, including any grading necessary to restore drainage patterns and surface 

smoothness. 

D. Store materials to be salvaged by the Contractor in the staging area. 

E. Store materials and equipment at least 10 feet from the security fence. 

1.14 CRANE LIFTS 

A. Coordinate all lift activities with the Port. 
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B. Submit a complete lift plan for review by the Port.  The lift plan shall be prepared by a qualified 

person, as defined by OR-OSHA, and shall include, but not be limited to, the following 

information: 

1. A brief narrative describing the reason for the lift, a description of the lift, the lift procedure, 

and any safety concerns.  Include date and time of lift, anticipated weather conditions and 

wind speeds, and the load weights.  Calculated load weights may be used in lieu of 

measured load weights only when the latter are unavailable. 

2. A scaled plan view of the lift site including: 

a. Work area, including position and configuration of the crane, and any set-up, 

support, and/or haul vehicles.  Include any buildings or other obstructions that may 

interfere with the lift. 

b. Initial lifting position and final placement of the load including load radius. 

c. Safety zones to be established and demarcated around the crane to deter entry into 

the work area, to include pinch points. 

d. Safety zones to be established, demarcated, and controlled by qualified Contractor 

personnel inside buildings, if applicable, to identify the swing of the load with a 

buffer. 

e. Utilities above and below ground and associated structures located within the work 

area. 

3. A scaled elevation view of the lift site including: 

a. Crane location relative to the final placement site. 

b. Buildings with heights clearly marked. 

c. Boom height and lifting radius. 

4. Specification for the crane to be used in the lift including make, model, dimensions, 

weights, working range diagram, and lift capacity chart.  Include a copy of the crane’s 

current certification. 

5. A lift analysis including: 

a. Tabulation of the gross load weight including the weight of all blocks and rigging 

tackle. 

b. Rigging attachment points and special rigging requirements.  Include a rigging 

diagram showing the configuration of all rigging to be used in the lift. 

c. Gross rated capacity of the crane in the configuration specified. 

d. Calculation of the percentage of the crane’s rated capacity at which the lift will be 

made. 

e. Crane-imposed loads. 

1) Axle loads of crane in transit configuration. 

2) Outrigger loads at load radius in the configuration that produces the greatest 

load effect on any one outrigger. 

3) If required by the Port, provide calculations signed and stamped by a 

structural engineer licensed in the State of Oregon showing these loads do not 

exceed Port design criteria of lift site and access route. 

6. A copy of the current load test shall be submitted to the Port.  Load tests shall be performed: 

a. In accordance with the manufacturer’s requirements, generally on an annual basis. 

b. If a load bearing component on the crane requires assembly at the work site.  This 

would include lattice boom cranes that necessitate reassembly of booms that were 

disassembled for transit to the work site, however this does not include installation 

of counterweights. 

c. At 100 to 110 percent of the anticipated load. 

7. A list of all personnel involved and a copy of their National Commission for the 

Certification of Crane Operators (NCCCO) certifications for the crane operator, and proof 
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of training for riggers and signal persons.  In addition, submit documentation from the 

crane employer that the operator has been trained and evaluated in the safe operation of 

assigned crane activities.  Designate one qualified person to supervise and manage all lift 

activities. 

8. A communications plan detailing methods of communication to be used with personnel 

operating the crane.  Provide radio communications for all nighttime lifts and any time 

Contractor personnel are not in visual contact with the crane operator.  Provide make, 

model, and operating frequency of radios used for approval (by FAA if within airport 

transition zones).  Designate one person to handle all communications with the crane 

operator. 

9. A list of all Port, tenant, or other activities affected by the lift activities and how each effect 

will be remedied. 

C. Upon request, the Port will provide existing drawings of the work area and/or design criteria for 

work area and access route. 

1.15 EXTERIOR WARNING SIGNS AND BARRICADES 

A. Before starting work, provide and have available all signs, flaggers, escort vehicles and drivers, 

barricades, and lights necessary for protection of the work. 

B. Install and maintain adequate warning signs and lighted barricades to protect property and 

personnel in the work area.  Barricades shall be weighted or anchored to prevent overturning from 

wind. 

C. Barricade design shall conform to recommendations in the Manual on Uniform Traffic Control 

Devices, Type II barricade, minimum.  Mount a Type A barricade warning light flasher on top of 

each barricade.  Keep flashers visible and operating at all times. 

D. Space barricades a maximum of 20 feet apart unless directed otherwise by the Port. 

E. Relocate barricades, at the direction of the Port, whenever required to maintain protection of the 

work area or when changing work areas. 

F. Open trenches, excavations, or obstructions not being actively worked shall be marked with 

lighted and weighted barricades which can be seen from a reasonable distance. 

1.16 EXTERIOR SITE PROTECTION 

A. Take extreme care to ensure no work-related debris or other loose items are allowed to be blown 

by wind.  The Contractor shall be responsible for any resulting damage to property arising from 

failure to secure and/or protect debris, tools, supplies, or other loose items. 

1.17 TRANSPORTATION OF MATERIAL 

A. If shipments of hazardous material (including hazardous debris, contaminated soil or water, and 

hazardous waste) will be unloaded onto or loaded from Port property, the Contractor shall have a 

qualified person available onsite when shipments are received or made who is current with U.S. 
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Department of Transportation (DOT) approved training for the transportation of hazardous 

materials.  The storage and shipment of hazardous waste shall also comply with the requirements 

of these specifications. 

B. Ensure that hazardous goods and material delivered to or from the construction site meet 

applicable DOT labeling and placarding requirements. 

C. Properly characterize and manifest waste material leaving Port property for disposal. 

D. Minimize and abate the creation of nuisance dust conditions during the loading and unloading of 

vehicles used to haul debris, rubble, soil, trash, or other material that may create dust during 

loading or unloading operations. 

E. Before leaving the loading area, adequately secure and cover vehicles used to haul debris, rubble, 

soil, trash, or other material that may be blown or fall during transportation onsite or over public 

thoroughfares. 

F. In areas that may result in the tracking of soil, sediments, or hazardous materials on the wheels 

of hauling equipment outside areas that are enclosed by erosion and silt/sediment control devices, 

the Contractor shall provide the means and methods to remove these materials prior to the vehicle 

exiting the controlled area.  If water wash stations are used, the Contractor shall provide systems 

for the collection, treatment, and disposal of wheel wash water and accumulated sediment. 

1.18 TRAFFIC CONTROL 

A. The work is in areas where there will be traffic involved in terminal activities and cargo handling.  

Make arrangements for the safe handling of traffic in the work area, and coordinate the work with 

the Port. 

B. Construct and maintain bridges across trenches and/or temporary access ways to carry appropriate 

traffic in a safe manner.  Mark open trenches, excavations, or obstructions with weighted 

barricades which can be seen from a reasonable distance.   

C. Schedule and phase work to maintain movement of traffic through the work area, if needed.  

Provide signing, barricades, markers, flaggers, and other traffic regulation to maintain safe and 

efficient control of traffic around or through the work area.  Types of devices and their use shall 

conform to Part VI of the Manual on Uniform Traffic Control Devices for Streets and 

Highways - USDOT/FHWA. 

D. Keep pavement surfaces free and clear of dirt, mud, and debris. 

E. The access road shall remain open at all times. If a single-lane closure is needed, request such 

from the Port prior to beginning construction.   

F. Railroad flaggers are not anticipated for this work. 
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1.19 HAUL ROUTE CONSTRUCTION AND MAINTENANCE 

A. The term “haul route” applies to any designated paved or unpaved road used by the Contractor 

for travel of construction equipment. 

B. Construction equipment shall follow agreed-upon haul routes. 

C. Do not cross electrical or communication cables unless protected by approved means. 

D. Equipment operated on haul routes over existing pavements shall conform to legal load limits for 

public highways unless approved protection is provided.  Keep pavement areas free of material 

spillage and foreign matter at all times.  Continuously clean pavement surfaces with regenerative-

air vacuum sweepers. 

E. Maintain haul routes over unpaved areas in good usable condition during the course of the work.  

Sprinkle roads as necessary to prevent dust. 

F. Restore paved roads to original condition at the conclusion of construction and prior to final 

acceptance.   

G. Construct, maintain, and restore haul routes to the satisfaction of the Port.  Cost shall be 

considered an incidental item. 

1.20 HARD HATS AND SAFETY CLOTHING 

A. Wear hard hats and high visibility clothing that comply with current ANSI requirements. All 

safety equipment shall be in good repair. 

1.21 CONFINED SPACES 

A. Performance of contract work will require workers to enter confined spaces.  The Contractor is 

solely responsible for ensuring compliance with proper applicable confined space entry and 

working procedures in accordance with state and federal OSHA regulations.  The Port may review 

those procedures and perform its own tests for the limited purpose of ensuring the safety of its 

own employees. 

B. The Contractor shall request and, if available, have a copy of any Port history on the confined 

space prior to entry. 

C. At the end of each month, submit the following: 

1. A copy of all entry permits generated in the course of the work for the Port’s use in building 

history of the confined space. 

END OF SECTION 015000 
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SECTION 015713 - TEMPORARY EROSION, SEDIMENT, AND POLLUTION CONTROL 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section describes temporary measures and monitoring to control water pollution and soil 

erosion.  Erosion, sediment, and pollutant control (ESPC) devices or methods include the use of 

sediment (filter) fences, and other techniques. 

1.2 DESCRIPTION OF SOILS 

A. The soil primarily consists of silty sand with gravel and varying amounts of fines.  

1.3 RELATED WORK SPECIFIED ELSEWHERE 

A. Section 024113, Site Demolition 

B. Section 312000, Site Clearing and Earthwork 

1.4 REFERENCES AND APPLICABLE CODES 

A. ASTM:  American Society for Testing Materials 

1. ASTM D4355:  Standard Test Method for Deterioration of Geotextiles by Exposure to 

Light, Moisture and Heat in a Xenon Arc Type Apparatus 

2. ASTM D4491:  Standard Test Methods for Water Permeability of Geotextiles by 

Permittivity 

3. ASTM D4533:  Standard Test Method for Trapezoid Tearing Strength of Geotextiles 

4. ASTM D4632:  Standard Test Method for Grab Breaking Load and Elongation of 

Geotextiles 

5. ASTM D4751:  Standard Test Method for Determining Apparent Opening Size of a 

Geotextile 

6. ASTM D6241:  Standard Test Method for Static Puncture Strength of Geotextiles and 

Geotextile-Related Products Using a 50-mm Probe 

B. National Pollutant Discharge Elimination System (NPDES) General Permit 1200-CA dated 

September 15, 2022. 

C. City of Portland, Erosion Control Manual. 

D. City of Portland Title 10, Chapter 10.10 – 10.80. 
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1.5 PERMITS 

A. The Port is the administrator of the NPDES General Permit 1200-CA for the Discharge of 

Construction Site Runoff to Public Waters on projects performed by or for the Port on Port 

property.  A copy of the permit and its regulations is on file at the Port’s Engineering offices.  The 

Port is mandated by law to comply with this permit.  The Contractor shall comply with the 

requirements of the permit. 

B. The Port has attained City of Portland approval for the ESPC measures shown on the drawings.  

The Contractor shall satisfy all ESPC requirements set forth by the City of Portland.   

1.6 SUBMITTALS 

A. At the pre-construction meeting, submit the following supplemental ESPC information: 

1. Construction start and completion dates. 

2. Dates when ESPC measures will be in place. 

3. Projected date of removal of erosion control structures (after soil is stabilized by vegetation 

or pavement). 

4. Description of control procedures to prevent the discharge of all wash water from concrete 

trucks into the storm sewer system. 

5. Description of procedures for prompt maintenance or repair of ESPC measures utilized on-

site. 

6. Description of clearing and grading practices, including a schedule of implementation, that 

will minimize the area of exposed soil throughout the duration of the project.  (Whenever 

practicable, clearing and grading shall be phased to prevent exposed inactive areas from 

becoming a source of erosion.) 

7. Description of best management practices that will be used to prevent or minimize storm 

water from being exposed to pollutants from spills, cleaning and maintenance activities, 

and waste handling activities.  These pollutants include fuel, hydraulic fluid, and other oils 

from vehicles and machinery as well as debris, leftover paints, solvents, and glues from 

construction operations. 

8. Name, title, and telephone number of designated employee to perform the Contractor’s 

inspection and monitoring of ESPC measures. 

B. Any requested changes or modifications to the ESPC measures shown on the drawings shall be 

submitted to the Port for approval prior to implementation.  Upon request by the Port, the 

Contractor shall submit updated ESPC drawings which include the latest modifications. 

C. ESPC inspection records shall be submitted with the Contractor’s monthly request for payment. 

PART 2 - PRODUCTS 

2.1 SEDIMENT FENCE  

A. Meet the requirements of ASTM D6461. 
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2.2 INLET PROTECTION 

A. Geotextile filter fabric (nonwoven) for inlet protection shall meet the following material 

specification requirements.  

PROPERTY TEST METHOD ENGLISH 

Grab Tensile Strength (minimum) 

Machine and Cross Machine Directions 

ASTM D4632 200 lbs 

Tear Strength (minimum) ASTM D4533 80 lbs 

Puncture Strength (minimum) ASTM D6241 430 lbs 

Apparent Opening Size (AOS) 

(maximum) U.S. Standard Sieve 

ASTM D4751 40 US Sieve 

Permittivity (minimum) ASTM D4491 0.50 Sec-1 

Ultraviolet Stability Retained Strength 

(minimum) @ 500 Hours 

ASTM D4355 70% 

PART 3 - EXECUTION 

3.1 GENERAL 

A. The implementation of the ESPC measures and the construction, performance monitoring, 

maintenance, replacement, and upgrading of the ESPC measures are the responsibility of the 

Contractor until all construction is completed and accepted. 

B. The ESPC measures shown on the drawings shall be constructed in conjunction with all clearing, 

grading, trenching, and earthwork activities and in a manner that ensures that sediment and 

sediment-laden water do not enter the drainage system, roadways, or violate applicable water 

quality standards. 

C. The ESPC measures shown on the drawings are the minimum requirements for anticipated site 

conditions and Contractor methods and sequences.  During the construction period, the ESPC 

measures shall be upgraded as needed for unexpected conditions, storm events, or Contractor 

methods or sequences and to ensure that sediment and sediment-laden water do not leave the site. 

D. The Contractor shall be responsible for implementing temporary erosion control measures during 

construction to correct unforeseen conditions.  The Contractor shall be responsible for additional 

erosion control due to the Contractor’s negligence, carelessness, or failure to install planned 

controls as a part of the work. 

E. Implementation, construction, and maintenance of ESPC measures shall be in accordance with 

the City of Portland Erosion Control Manual. 
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F. Do not begin soil disturbance activities until ESPC measures are in place. 

G. Schedule and perform ground disturbance activities in order to minimize impact to the overall 

project. 

H. The erosion control drawings together with the supplemental ESPC information constitute the 

ESPC plan.  A copy of the ESPC plan shall be retained on site and made available to the Port 

upon request. 

I. The Port has the authority to limit the surface area of erodible earth material exposed by clearing 

and grubbing, and to limit the surface area of erodible earth material exposed by excavation, 

borrow and fill, or embankment operations.  The Port also has the authority to direct the 

Contractor to provide immediate permanent or temporary pollution control measures to prevent 

contamination of adjacent streams or other watercourses, lakes, ponds, or other areas of water 

impoundment. 

3.2 CONSTRUCTION DETAILS 

A. Install and maintain all site public notification signs where shown on the drawings and keep signs 

easily readable from the public right-of-way throughout the duration of the ground-disturbing 

activities.  Remove and dispose of signs upon completion of work. 

B. No visible or measurable erosion material or pollutant shall exit the construction site.  Visible or 

measurable is defined as: 

1. Deposits of mud, dirt, sediment or similar material exceeding 1/2 cubic foot in volume in 

any area of 100 square feet or less on public or private streets, adjacent property, or into 

the storm and surface water system, either by direct deposit, dripping, discharge, or as a 

result of the action of erosion. 

2. Evidence of concentrated flows of water over bare soils; turbid or sediment laden flows; or 

evidence of on-site erosion such as rivulets on bare soil slopes, where the flow of water is 

not filtered or captured on the site. 

3. Earth slides, mud flows, earth sloughing, or other earth movement which leaves the 

property. 

C. Employ all reasonable means and methods to control or divert upslope stormwater runoff away 

from cleared and grubbed areas, stockpiled materials, and other disturbed areas that will be open 

or stockpiled for periods longer than 2 weeks. 

D. Construction entrances, exits, and parking areas shall be graveled or paved to reduce the tracking 

of sediment onto public or private roads.  Maintain for the duration of the project. 

E. Unpaved roads on the site shall be graveled or under other effective erosion and sediment control 

measures, either on the road or down gradient, to prevent sediment and sediment-laden water 

from leaving the site. 

F. Preserve existing vegetation where practicable and revegetate open areas after grading or 

construction. 
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G. Continuously secure or protect soil stockpiles from runoff and erosion throughout the project with 

temporary soil stabilization measures or protective cover. 

H. If construction activities cease for 30 days or more, the entire site shall be stabilized using 

vegetation or a heavy mulch layer, temporary seeding, or another method that does not require 

germination to control erosion. 

I. Any use of toxic or other hazardous materials shall include proper storage, application, and 

disposal. 

J. When trucking saturated soils from the site, either watertight trucks shall be used or loads shall 

be drained on-site until dripping has been reduced to minimize spillage on roads and streets. 

K. Clean all catch basins and inlets protected from sediment prior to paving and final acceptance.  

The cleaning operation shall not flush sediment laden water into the downstream system. 

L. ESPC measures installed during construction shall be removed when construction and site 

disturbance activity are complete and permanent soil stabilization is in place. Permanent soil 

stabilization is defined as any activity which, when the project is complete, leaves the soil stable.   

M. Remove and dispose of waste and unused building material. 

3.3 MONITORING AND REPORTING REQUIREMENTS 

A. The Contractor shall designate an employee to perform inspections of ESPC measures.  

Inspections shall be conducted by a person knowledgeable in the principles and practice of erosion 

and sediment controls who possesses the skills to assess conditions at the construction site that 

could impact stormwater quality, is knowledgeable in the correct installation of the erosion and 

sediment controls, and is able to assess the effectiveness of any sediment and erosion control 

measures selected to control the quality of stormwater discharges from the construction activity. 

1. For projects of five or more acres, inspections shall be conducted by a person certified in 

an erosion and sediment control program approved by Oregon DEQ including, but not 

limited to: 

a. Certified Professional in Erosion and Sediment Control. 

b. Certified Professional in Stormwater Quality. 

c. Washington State Certified Erosion and Sediment Control Lead. 

d. Rogue Valley Sewer Services Erosion and Sediment Control Certification. 

B. Inspect erosion control measures daily and maintain as necessary to ensure their continued 

functioning. 

C. For inactive periods of work, inspect ESPC measures at least once every 14 days and within 

24 hours after any storm with precipitation greater than 0.5 inches per 24-hour period. 

D. Visibly monitor stormwater runoff to evaluate the effectiveness of the erosion control measures 

or practices.  If visible quantities of sediment are leaving the property, take corrective action 

immediately.  Notify the Port of all corrections and violations. 
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E. The Contractor shall keep a record of inspections.  This record shall be made available to the Port 

upon request and shall be submitted with each request for payment. 

F. Visual inspections shall document the following information: 

1. Inspection date, inspector’s name, weather conditions, and rainfall amount for past 

24 hours (inches).  (Rainfall information can be obtained from the nearest weather 

recording station.) 

2. List observations of all best management practices (BMPs):  Erosion and sediment 

controls, chemical and waste controls, locations where vehicles enter and exit the site, 

status of areas that employ temporary or final stabilization control, soil stockpile area, and 

non-stormwater controls. 

3. At representative discharge location(s) from the construction site, conduct observation and 

document the quality of the discharge for any turbidity, color, sheen, or floating materials.  

If possible, in the receiving stream, observe and record color and turbidity or clarity 

upstream and downstream within 30 feet of the discharge from the site.  For example, a 

sheen or floating material shall be noted as present/absent.  If present, it may indicate 

possible spill and/or leakage from vehicles or materials storage.  Observation for turbidity 

and color shall describe any apparent color, the clarity of the discharge, and apparent 

differences compared with the receiving stream. 

4. If visual or measurable amounts of sediment are leaving the property, briefly explain the 

corrective measures taken to reduce the discharge and/or clean it up.  Describe efforts to 

prevent future releases.  The ESPC shall be amended accordingly. 

5. If a site is inaccessible due to inclement weather, the inspection shall include observations 

at a relevant discharge point or downstream location, if practical. 

END OF SECTION 015713 
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SECTION 015719 - ENVIRONMENTAL CONSTRUCTION CONTROLS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section describes required environmental practices for construction work on Port property. 

1.2 SUBMITTALS 

A. Where hazardous materials or products are stored in quantities of 42 gallons or more, submit a 

spill response that includes a map indicating storage site locations. 

B. If total petroleum product storage, including fuels and oil (e.g. drummed lubricants), exceeds 

1,320 gallons, obtain special approval from the Port and submit a Spill Prevention Control and 

Countermeasures (SPCC) plan in accordance with federal regulations (40 CFR 112).  Total 

storage is equal to the sum of all drums, receptacles, tanks, etc. equal to or greater than 55 

gallons, including mobile storage tanks that are parked on site. 

C. Submit a monthly written report that provides: 

1. A complete inventory of all hazardous waste generated that month; 

2. The current inventory of Contractor-generated hazardous waste stored on Port property; 

and 

3. The date(s) the waste was placed into onsite storage. 

D. Submit documentation required for refrigerant management as described later in this section. 

1.3 EMERGENCY CONTACT AND NOTIFICATION INFORMATION 

A. Provide a notification sign with Contractor’s appropriate emergency contact information, and 

including the Port’s emergency dispatch number, in the following locations: 

1. Areas where fuel, hazardous waste, or hazardous liquid products are dispensed or stored. 

2. Areas where more than 42 gallons of hazardous materials are stored. 

3. On-board mobile motor fueling equipment.  (If the mobile fueling equipment leaves Port 

property, the Port emergency dispatch notification sign shall be removed prior to 

leaving.) 

4. Tank farms on Port property. 

5. Asphalt or concrete plants on Port property. 

1.4 RELEASE OF CONTAMINANTS 

A. Protect against the entry of petroleum products and other contaminants into a waterway 

(including river, stream, slough, wetland, etc.), other drainage system (including stormwater 

collection systems) or overland to any drainage ditch or swale. 
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B. In the event of a spill outside a containment area: 

1. Notify the Port immediately if a spill occurs or if contamination is discovered which 

indicates a release of petroleum products or other contaminants to the environment. 

2. Immediately contain and remove the spilled material. 

3. If contaminants enter a waterway, immediately begin containment and cleanup. 

C. Notify the appropriate regulatory agencies and provide written follow-up.  Submit to the Port 

copies of all reports, written follow-ups, documentations, and agencies responses. 

D. All cleanup costs, reporting requirements, fines, and fees shall be the sole responsibility of the 

Contractor. 

1.5 SPILL KITS 

A. A clearly labeled spill kit shall be located within 50 feet of the following: 

1. Fueling areas. 

2. Liquid products storage and dispensing areas. 

3. Hazardous materials storage areas. 

4. Vehicle and equipment maintenance areas. 

5. Tank farm areas on Port property. 

6. Asphalt or concrete plant areas on Port property. 

7. Any surface water if work is being performed in the vicinity. 

B. Spill kits shall contain an ample supply of oil-absorbent ground booms, socks, pads, bagged 

sorbents, flat-blade shovels, salvage drums suitable for collection of spilled materials and 

absorbents, provisions for preventing spilled materials from entering any storm drain inlet or 

conveyance, supplies to protect at least two storm drain inlets, and personnel protective 

equipment suitable for the quantity and type of hazardous substances handled. 

C. Provide spill kits as described above for the following types of mobile equipment: 

1. Mobile fueling, maintenance, and storage equipment. 

2. Mobile equipment service vehicles (including oilers). 

3. Mobile tanker equipment (e.g. tanker vehicles used to apply bituminous tack material) 

and hazardous material transport vehicles. 

1.6 HAZARDOUS MATERIAL MANAGEMENT 

A. General: 

1. Minimize the volume and number of locations where hazardous material is used and 

stored by the Contractor on Port property. 

2. Minimize the type and volume of material used onsite that will be regulated as hazardous 

waste when the material becomes spent or unfit for further use. 

3. Ensure that any hazardous material or hazardous substance for which the use, storage, or 

disposal is regulated under federal, state, or local requirements is handled and managed in 

accordance with the requirements applicable to those substances. 

4. The use of degreasing or cleaning products containing chlorinated solvents such as 

1,1,1-trichloroethane, perchloroethylene, and methylene chloride is prohibited unless 

approved by the Port. 
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5. Immediately clean up hazardous material spilled outside any designated secondary 

containment system in accordance with Oregon DEQ, U.S. EPA, or Oregon OSHA 

requirements.  Clean up, as soon as possible, any hazardous materials spilled inside a 

secondary containment system. 

6. Where hazardous materials or products are stored in quantities of 42 gallons or more, 

submit a spill response plan including a map indicating storage site locations.   

7. Ensure that every hazardous material container is clearly labeled with its contents or 

original product label.  Indicate the Contractor’s name and contact number on the side of 

every container greater than 5 gallons in size with legible size lettering.  If hazardous 

material is transferred into a secondary container (i.e., any container used to transfer 

material from a storage location to a point of use or storage prior to use, including but not 

limited to buckets, pails, pans, drums, bottles, cans, etc.), this container shall also be 

labeled with the contents, the Contractor’s name, and contract number. 

8. Storage of flammable or reactive hazardous material/waste on Port property or within 50 

feet of the Port property line is not permitted unless stored inside a building or other 

portable device approved by the Fire Marshal (or airport fire department within the PDX 

security fence). 

9. Keep an up-to-date file or notebook of Safety Data Sheets (SDS) for all hazardous 

materials located by the Contractor on Port property.  Upon request, this information 

shall be made available to the Port. 

10. All containers used for storing, dispensing, or accumulating hazardous materials shall be 

placed inside a structure or under cover whenever possible.  All containers not inside a 

structure shall be equipped with secondary containment. 

11. Do not locate fuel and hazardous substances storage and dispensing areas where runoff 

flows from nearby roof drains. 

B. Onsite Storage of Petroleum Products: 

1. Do not install or use underground storage tanks (USTs) on Port property. 

2. Storage racks and vehicles shall be equipped with drip collection devices and enclosures. 

3. Provide an emergency dispenser shut-off switch.  Switch shall be located at least 15 feet 

from tanks or the minimum distance approved by the Fire Marshal (or airport fire 

department within the PDX security fence), whichever is greater. 

4. Use bollards or other vehicle restraint devices (e.g., Jersey barriers) to prevent vehicles 

from damaging tanks and containment area. 

5. Tanks, containment areas, and dispensing pads shall be under cover or under a temporary 

shelter to minimize contact with, or accumulation of, precipitation, unless otherwise 

approved by the Port. 

C. Large Containers (20 Gallons or More): 

1. Store containers of hazardous liquids on an impervious surface (i.e., concrete, asphalt, or 

field-erected system [heavy plastic ground sheeting] capable of withstanding normal wear 

and tear from construction equipment and other traffic throughout the course of the work) 

and inside or under cover in a location that does not have any storm drain inlets or floor 

drains within 50 feet of the storage location. 

2. For containers of liquids that are not, or cannot, be stored inside a structure, equip the 

storage area with some form of secondary containment.  Acceptable secondary 

containment devices may include, but are not limited to: 

a. Field constructed secondary containment area such as a perimeter berm with 

impervious interior surface; or 
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b. Movable pallet systems with integrated secondary containment and covers (these 

systems are available in one, two, and four drum capacities). 

3. Secondary containment systems shall have sufficient capacity to contain 10 percent of the 

total volume of hazardous material containers stored, or 110 percent of the volume of the 

largest container, whichever volume is greater. 

4. Dispense from liquid-filled containers using a manually operated pump.  Do not dispense 

from gravity feed spigots.  Containers shall be used in an upright vertical position. 

D. Small Containers (Less Than 20 Gallons): 

1. Store containers of flammable liquids in National Fire Protection Association (NFPA) 

Code 30 approved safety cabinets, or equal. 

2. Store containers of non-flammable liquids in cabinets or other devices equipped with 

secondary containment. 

E. Empty Containers: 

1. A container is deemed empty when all possible material has been removed using normal 

practices (e.g. pouring, pumping, aspirating, etc.) and no more than 1 inch of residue 

remains on the bottom of the container or inner liner. 

2. Transferring of the liquid heel at the bottom of containers into other containers shall be 

done only in areas equipped with secondary containment. 

3. Do not store empty containers upside down, although they may be stored in a horizontal 

position if the bungs/lids are securely fastened. 

4. Do not rinse empty containers on the work site. 

5. Manage empty or unwanted containers as solid waste in accordance with the 

requirements of this section. 

6. Do not offer empty containers to employees or the public on Port property. 

1.7 HAZARDOUS WASTE MANAGEMENT 

A. General: 

1. Obtain the necessary generator identification numbers from the Oregon Department of 

Environmental Quality (DEQ).  Perform required characterization tests to determine if 

waste material produced is regulated as hazardous waste.  Manage, transport, and dispose 

or recycle such waste in accordance with state and federal regulations. 

2. In addition to that required by federal or state regulations, the storage of containers 

containing hazardous waste shall be in accordance with the requirements described 

elsewhere in this section. 

3. Disposal of hazardous waste down any floor drain, sink, storm drain inlet, onto the 

ground, or into any water conveyance is strictly prohibited by state and federal law. 

4. Submit a monthly written report to the Port that provides: 

a. A complete inventory of all hazardous waste generated that month; 

b. The current inventory of Contractor-generated hazardous waste stored on Port 

property; and 

c. The date(s) the waste was placed into onsite storage. 

5. Keep all required hazardous waste documentation, including, but not limited to, testing 

records, inspection logs, manifests, and contingency plans onsite during the course of the 

work.  Upon request, the Contractor shall make this information available to the Port. 

6. Loading and transportation of hazardous waste from Port property shall be in accordance 

with the requirements described elsewhere in this section. 
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1.8 VIOLATION OF STORM WATER SYSTEM REQUIREMENTS 

A. The Contractor is responsible for reviewing Port Ordinance 361, Storm Water Regulation, available 

at https://cdn.portofportland.com/pdfs/Ordinance%20361_%20Storm%20Water%20Regulation.pdf 

or from the Port upon request, and the Port’s Storm Water System Enforcement Rules adopted in 

accordance with Ordinance 361 (also available upon request).  Violation of Ordinance 361 and the 

Storm Water System Enforcement Rules will be considered acts or omissions for purposes of the 

Contractor’s indemnification obligation set forth in the Contract Documents, and will represent a 

material breach of the Contract for which the Port may exercise all remedies available at law or 

under this Contract, including but not limited to the enforcement mechanisms and penalties 

provided for under such ordinance and rules.  Such enforcement mechanisms and penalties may 

include, but not be limited to: 

1. Suspension or revocation of a permit or other authorization to engage in a particular 

activity on Port property; and 

2. Issuance of a citation punishable by a fine as authorized under ORS 777.990(2) and 

778.990. 

1.9 WASHDOWNS 

A. The washdown or hosing of hazardous material storage areas, refueling areas, or tank farm and 

containment areas is prohibited unless the Contractor provides for the collection and disposal of 

the washdown liquids. 

B. Limit washdown of vehicle and equipment service pads and other work areas.  Limit steam 

cleaning and high pressure or other types of washing of vehicles and equipment.  Liquids from 

these activities shall be collected, managed as contaminated wastewater, and properly disposed. 

1.10 UNCURED CONCRETE IN OR AROUND WATER 

A. Concrete mixing at the project site shall be done as far away from waterways as is practicable. 

B. If concrete mixing is required at the project site, limit the amount of fresh concrete or cement 

mortar mixed to only what is needed for that job.  

C. Use containment measures to prevent concrete spills.  The Contractor shall designate a “wash 

out area” for cleaning concrete mixers, trucks, and pumpers after concrete is poured.  The wash 

out area shall be located at least 300 feet from the designated in-water work area and shall 

consist of a shallow depression where the residual concrete, aggregate, and water can settle and 

infiltrate. 

D. If practicable, the Contractor shall implement a recycling system to catch the concrete wash-

down materials and transport them back to an approved recycling facility. 

1.11 EQUIPMENT FUELING AND MAINTENANCE  

A. Ultra Low Sulfur Diesel (ULSD) Fuel: 

1. All diesel-powered off-road vehicles and equipment used on the project site for three 

consecutive days or more shall be fueled with ultra low sulfur diesel.  This includes 

https://cdn.portofportland.com/pdfs/Ordinance%20361_%20Storm%20Water%20Regulation.pdf
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vehicles with engine horsepower ratings of 50 HP and above, and internal combustion 

engines used to power generators, compressors, and similar equipment. 

2. The ULSD fuel shall contain no more than 15 parts per million sulfur. 

3. If sufficient quantities of ULSD are not available, or if the price of ULSD is at least 

3 percent greater than diesel fuel with a sulfur content in excess of 15 parts per million, 

the Port may allow the use of higher sulfur fuel.  Such exceptions will be made on a case-

by-case basis. 

B. Fueling Operations: 

1. Do not top off vehicle tanks when fueling on Port property. 

2. Where practicable, fuel and liquid product dispensing shall be done over an impervious 

surface such as a concrete pad or field-constructed temporary pad (e.g. an aggregate pad 

with membrane bottom and side liner), at least 50 feet from the nearest storm drain inlet, 

drainage ditch, surface water, wetland, or other drainage conveyance.  Install temporary 

impervious covers over storm drain inlets.  Provide storm drainage diversion away from 

drainage ditches, surface water, wetlands, or other drainage conveyances. 

C. Equipment and Vehicle Maintenance Operations: 

1. Comply with requirements specified elsewhere in this section regarding onsite storage 

and use of hazardous material and management of hazardous or solid waste produced 

during the course of the work. 

2. Perform daily equipment checks for leaking oil and fluids.  Visible spills shall be 

immediately cleaned up. 

3. Equipment with leaking oil or fluids shall be repaired prior to being operated on Port 

property. 

4. To the extent practicable, park vehicles and equipment indoors, under a roof, or on an 

impervious surface to prevent stormwater contact in the area. 

5. If a vehicle or equipment is known to be leaking oil or other fluids, and service cannot be 

completed that day, install a drip pan or absorbent materials to contain the leak until 

service and repair is completed. 

D. Equipment Maintenance Areas: 

1. To the extent practicable, vehicle and equipment servicing shall be done indoors or under 

cover. 

2. Perform vehicle and equipment maintenance over an impervious floor or pad (concrete, 

chemical-resistant coated asphalt, or other field-erected system).  Ensure that 

contaminated liquids including, but not limited to, contaminated stormwater are not 

discharged to any storm drain inlet, drainage ditch, swale, or other surface water 

conveyance. 

3. For equipment that cannot practicably be moved to an equipment service area, take all 

reasonable precautions to prevent chemical spills onto the ground or into water.  Use 

protective ground sheeting or absorbent materials beneath and around equipment areas 

that may be vulnerable to chemical spills. 

4. Contaminated stormwater from vehicle and equipment maintenance areas shall not be 

allowed to discharge into the stormwater collection system, discharge onto the ground, or 

run overland to any drainage ditch or swale. 

5. Solvent or caustic parts washing stations shall not be used outdoors, unless the area is 

covered and equipped with appropriate secondary containment as described elsewhere in 

this section. 
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E. Mobile Equipment Service Vehicles (Including Oilers): 

1. Multi-purpose mobile equipment maintenance vehicles (oilers) that are equipped with 

multiple tanks or containers of lubricants, fuels, hydraulic fluids, greases, chemicals, etc., 

may be used on Port property under the following conditions: 

a. The vehicle is equipped with a spill kit. 

b. The vehicle is equipped with a sufficient supply of containers for the collection of 

fluids that may be removed from the equipment being serviced (e.g. used oil, waste 

antifreeze, chemicals, etc.). 

2. If equipment service is performed within 50 feet of a storm drain inlet, drainage ditch, 

surface water, or wetland, the Contractor shall install a flexible storm drain cover over the 

storm drain inlet or place oil absorbent booms or socks around the inlet or other drainage 

conveyance prior to commencing work. 

3. Mobile tanker, mobile fueling, or equipment service personnel shall be appropriately 

trained in spill response techniques.  At least one spill response-trained person shall be 

present at all times where fueling, fuel staging, or fuel transfers are made. 

4. Mobile motor fueling equipment shall be equipped with an emergency dispenser shutoff 

switch located in the cab or on the opposite side of the vehicle or trailer from the 

pump(s). 

5. Overnight/weekend parking of mobile equipment service vehicles shall not occur within 

50 feet of the nearest storm drain inlet, drainage ditch, surface water, or wetland area 

unless the storm drain inlet, ditch, and all drainage conveyances leading to the surface 

water or wetland have been equipped with oil absorbent booms or pads. 

F. Storage and Handling of Waste Oil, Fluids, and Filters: 

1. The Contractor shall determine whether or not waste oil, fluids, filters, and other 

materials generated from onsite maintenance activities are regulated as hazardous waste 

under state and federal regulations. 

2. Regardless of the regulatory status of waste oil, fluids, filters, and other material, if the 

waste material is accumulated and stored on Port property, the Contractor shall provide 

proper storage. 

1.12 REFRIGERANT MANAGEMENT REQUIREMENTS 

A. Where any work is performed on refrigerant-containing equipment that may compromise the integrity 

of the refrigerant circuit, including installation, maintenance, service, or disposal, the Contractor shall 

ensure that the technician performing such work has the appropriate level of certification under 

Section 608 of the Clean Air Act (CAA) [40 CFR Part 82 Subpart F] and observes all applicable 

refrigerant management practices as detailed in Port Work Instruction WI-POR-AIR-004, available at 

https://cdn.portofportland.com/eng-specs-gdline/PoP_RefrigerantManagement_WI-POR-AIR-

004.pdf.  The knowing release of any non-exempt refrigerant is strictly prohibited. 

B. If at any point during the installation, maintenance, service, or disposal of refrigerant-containing 

equipment a significant leak occurs, notify the Port immediately with the type and quantity of 

refrigerant released so that appropriate documentation and reporting requirements can be met. 

https://cdn.portofportland.com/eng-specs-gdline/PoP_RefrigerantManagement_WI-POR-AIR-004.pdf
https://cdn.portofportland.com/eng-specs-gdline/PoP_RefrigerantManagement_WI-POR-AIR-004.pdf
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C. When refrigerant-containing equipment with greater than 5 pounds of refrigerant is disposed of 

intact, or more than 5 pounds of refrigerant is removed separately for disposal, appropriate 

records shall be kept and retained.  This requirement shall be fulfilled by completing 

Refrigerant Equipment Disposal Form D (included in Port Work Instruction WI-POR-AIR-004) 

and submitting to the email address indicated on the form. 

1.13 PROTECTION OF ESA-LISTED FISH AND WILDLIFE RESOURCES IN WATERWAYS 

A. If Endangered Species Act (ESA)-listed fish and wildlife species are observed in distress or an 

ESA-listed species is killed at any time during the course of the work, immediately cease 

operations and notify the Port. 

1.14 DEMOLITION OF STRUCTURES IN OR AROUND WATERWAYS 

A. No demolition debris shall enter any waterbody. 

B. Blasting is prohibited. 

C. Demolition debris that contains dust or other potentially toxic material that could become 

airborne shall either be removed from the work site daily, or shall be covered and secured with 

tarps or sheeting until removed from the site. 

D. To minimize contact with surface waters, demolition debris shall not be placed below the 

ordinary high water elevation or on sloped riverbanks. 

E. Demolition debris shall be handled in a manner consistent with its characterization. 

END OF SECTION 015719 
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SECTION 017000 - EXECUTION REQUIREMENTS 

PART 1 - GENERAL 

1.1 INSPECTION OF WORK AREA 

A. Examine the work area and become satisfied as to the conditions of the work involved and the 

quantities of materials required for the performance of the work. 

B. Prior to any drilling, coring, or cutting of existing concrete, use ground-penetrating radar or 

similar to identify location of embedded items such as utilities, conduit raceways, 

prestressing/post-tensioning cables, reinforcing steel, etc. 

C. Address penetrations through new or existing structures as indicated in the contract documents.  

Where the contract documents do not cover the conditions encountered, submit a coordinated 

plan showing penetration sizes and locations required by all trades for Port approval prior to 

proceeding with the work. 

1.2 NOTIFICATION TO PORT 

A. Notify the Port at least 48 hours before intent to commence work.  Do not start work until 

authorized to do so by the Port. 

1.3 LAYOUT OF WORK 

A. Survey and layout work performed under this contract shall be performed under the direct 

supervision of a professional land surveyor licensed in the State of Oregon. 

B. The Port will provide survey control points for the layout of alignment and grades shown on the 

drawings.  The Contractor shall lay out the work from the survey control points and be responsible 

for all measurements in connection therewith. 

C. Furnish stakes, templates, platforms, equipment, and labor as required to lay out every part of the 

work from the established survey control points. 

D. Maintain and preserve stakes and monuments established by the Port until authorized to remove 

them.  If such marks are destroyed by the Contractor prior to authorized removal, they may be 

replaced by the Port at its discretion.  The expense of replacement will be deducted from any 

amounts due, or to become due, the Contractor. 

E. Measuring for pay quantities will be by the Port. 

F. Submit a copy of field notes made in connection with layout measurements to the Port if they are 

requested.  The Port may check field layout measurements at any time. 
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G. Engage a professional land surveyor licensed in the State of Oregon to replace monuments that 

are disturbed, damaged, or destroyed during the course of the work, and ensure that a record of 

survey depicting replaced monuments is filed at the appropriate county survey office, all at no 

additional cost to the Port. 

1.4 VERIFICATION OF MEASUREMENTS 

A. Verify that elevations and measurements shown on the drawings match the actual conditions and 

submit discrepancies to the Port before proceeding with the work.  The Contractor will not receive 

extra compensation for verification of elevations and measurements or for labor or material 

expended on account of differences that the Contractor could have, but did not, properly verify. 

1.5 EXISTING UTILITIES 

A. Notify the Oregon Utility Notification Center (OUNC), and owners of underground utilities 

within the construction area or within affected public rights-of-way or easements, via the “one-

call” notification system (1-800-332-2344) in advance of the commencement of excavation 

activities, as prescribed in Oregon Revised Statutes (ORS) 757.541 to 757.571, Excavation 

Regulations. 

B. Notify the Port when the “one-call” request is being initiated. 

C. Protect existing utilities, and other public and private facilities and improvements which are to 

remain in place, from damage in the course of the work. 

D. Perform any shutdown of utilities only when such shutdown will not interfere with Port or tenant 

operations.  Schedule shutdowns through the Port, allowing time for adequate coordination. 

E. In the event of interruption to field-located utility services as a result of the work, promptly notify 

the Port first, and then the proper authority.  Cooperate with said authority in restoring service as 

promptly as possible.  If required, the Contractor shall install suitable temporary service until 

permanent repair is completed and bear the cost of repair and temporary service. 

F. Unless noted as abandoned, expose utilities only by hand excavation. 

G. Notify the Port of all utilities exposed.  Do not disrupt or cut utilities until identified and the Port 

has approved the cut. 

H. Repair damages that result from execution of the work at no additional cost to the Port.  Repairs 

shall be subject to approval of the Port. 

END OF SECTION 017000 
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SECTION 017419 - CONSTRUCTION WASTE RECYCLING 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section describes recycling goals for construction and demolition work on Port property. 

B. The Contractor shall salvage, reuse, recycle, compost, mulch, or use for energy recovery as many 

construction, demolition, and yard waste materials as is feasible and cost-effective.  The 

Contractor shall coordinate all salvaging and recycling operations. 

C. Unless specified elsewhere in this contract, salvaged and/or recycled material shall be removed 

from Port property in accordance with local, state, and federal regulations. 

1.2 PROJECT-SPECIFIC RECYCLING 

A. Items to be recycled on this project may include, but are not limited to: 

1. Metals (ferrous and non-ferrous). 

1.3 RELATED WORK SPECIFIED ELSEWHERE 

A. Section 024113, Site Demolition 

B. Section 312000, Site Clearing and Earthwork 

1.4 SUBMITTALS 

A. Initial Pre-Construction Estimate: 

1. Before site work begins, submit a completed site waste recycling form for work performed 

on this project. 

2. Use the form attached at the end of this section. 

3. The initial form submitted shall identify the types of construction or demolition materials 

that are expected to be recycled, salvaged, or disposed of over the duration of the work and 

the destination of the material. 

B. Monthly Reports:  Submit updated site waste recycling forms on a monthly basis.  The updates 

shall include the actual amounts of construction and demolition materials recycled, salvaged, or 

disposed of during the previous period. 

1. Report quantities of materials in tons, based on weight slips, bills of lading, etc.  If actual 

quantity of material is unknown, provide an estimate calculated to the nearest 0.5 ton. 

2. Use the form attached at the end of this section. 

C. Closeout Project Summary:  Prior to contract closeout, submit a final site waste recycling form 

that records the total amount of construction or demolition materials recycled, salvaged, or 



 

CONSTRUCTION WASTE RECYCLING 10/13/2024 

017419-2 S:\T-4\24D\009\DIV 01\017419.DOCX 

 

disposed of during the duration of the project.  Use the form attached at the end of this section.  

Attach the following information to the form: 

1. Summary statement identifying and explaining any discrepancies between the amounts 

originally estimated and the actual amounts. 

2. Copies of receipts, weight slips, bills of lading, etc. for all materials. 

1.5 QUALITY ASSURANCE 

A. Comply with applicable regulations pertaining to collection, management, hauling, and disposal 

of waste or recyclable materials. 

B. Use facilities properly permitted by appropriate jurisdictions. 

1.6 RECYCLING PROCESSORS AND FACILITIES 

A. Contact Metro (503-234-3000) for a comprehensive list of recyclable materials and recycling 

facilities in the Portland area. 

PART 2 - PRODUCTS 

Not Used. 

PART 3 - EXECUTION 

3.1 GENERAL 

A. Provide handling, containers, storage, signage, transportation, and other items as required to 

facilitate the recycling process during the duration of the work. 

B. Designate a “waste coordinator” who shall be responsible for coordinating the Contractor’s 

recycling measures and verifying the accuracy of the recycling information submitted. 

C. Train employees, subcontractors, and suppliers on proper recycling procedures, as appropriate for 

the work. 

D. Conduct recycling operations to ensure minimum interference with roads, streets, walkways, and 

other adjacent occupied and used facilities. 

E. Do not sell or distribute recycled or salvaged items to the public from Port property. 

3.2 ON-SITE MATERIALS SORTING 

A. Coordinate with recycling and salvage vendors to determine if materials targeted for recycling 

will be source-separated or co-mingled on site.  Space or other site-specific factors shall be 

considered. 
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B. Separate recyclables from non-recyclable waste materials, trash, and debris. 

C. Provide one or more appropriately marked containers or bins for collecting and managing 

recyclable waste until it is removed from the work site. 

1. Post list of acceptable and unacceptable materials at each container and bin. 

2. Inspect containers and bins for contamination and remove contaminated materials if found. 

END OF SECTION 017419 
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Application No: __________ 
Page _____ of _____ 

SITE WASTE RECYCLING 
 
CONTRACTOR:  

PROJECT TITLE:  

PROJECT NO:  

LOCATION:  

 

  Initial Pre-Construction Estimate    Monthly Report (from: ______ to ______, 20____)      Closeout Project Summary* 

 

RECYCLED MATERIAL 
Not generated 

at this site 

Collected for 
offsite recycling 

(tons) 

Collected for 
salvage/reuse 

(tons) 

Collected for 
disposal 

(tons) 
Destination 

(facility name and location) Comments 

Concrete       

Asphalt       

Metals (ferrous)       

Metals (non-ferrous)       

Land-Clearing Debris       

Wood       

Corrugated Cardboard       

Plastics       

Electronics and Electrical 
Components       

Other (specify)       

Other (specify)       

 
* For closeout project summary, include copies of documentation (receipts, bills of lading, etc.) with this report.  
 
     

Signature of Waste Coordination Certifying 
Accuracy of this Report 

 Title  Date 

 
   

Print Name  Contact Telephone Number 
 
See reverse for instructions and additional information. 
 
Submit with Contractor’s Monthly Request for Payment to Construction Contract Manager. 
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INSTRUCTIONS FOR COMPLETING SITE WASTE RECYCLE FORM 

 
This form is to be used multiple times throughout the project as shown in the examples below. 

 
MATERIAL SUMMARY    Initial Pre-Construction Estimate 

RECYCLED MATERIAL 

Not 
generated 
at this site 

Collected 
for offsite 
recycling 

(tons) 

Collected 
for salvage/ 

reuse 
(tons) 

Collected 
for disposal 

(tons) 

Pre-Construction Estimate: Prior to 
beginning work at the site, submit a completed 
form that indicates the TYPES (not amounts) 
of site materials expected to be recycled, 
salvaged, or disposed of. Do this by marking 
the appropriate columns for each material as 
shown. 

Concrete  X   

Asphalt X    

Metals (ferrous) X    

Metals (non-ferrous) X    

Land-Clearing Debris  X   

Wood   X  

Corrugated Cardboard X    

Plastics  X   

Electronics and Electrical 
Components 

X    

Other (specify)    X 

 
MATERIAL SUMMARY      Monthly Report (from:  4/1 to 4/30 , 2005) 

RECYCLED MATERIAL 

Not 
generated 
at this site 

Collected 
for offsite 
recycling 

(tons) 

Collected 
for salvage/ 

reuse 
(tons) 

Collected 
for disposal 

(tons) 

Monthly Report: Each month, submit a 
completed form that indicates both the TYPES 
and QUANTITIES (to the nearest 0.5 ton) of 
site materials that were actually recycled, 
salvaged, or disposed of during the monthly 
reporting period. Do this by marking the 
appropriate columns for each material as 
shown. 

Concrete  35   

Asphalt X    

Metals (ferrous) X    

Metals (non-ferrous) X    

Land-Clearing Debris  15   

Wood   1.5  

Corrugated Cardboard X    

Plastics     

Electronics and Electrical 
Components 

X    

Other (specify)    X 

 
MATERIAL SUMMARY            Closeout Project Summary 

RECYCLED MATERIAL 

Not 
generated 
at this site 

Collected 
for offsite 
recycling 

(tons) 

Collected 
for salvage/ 

reuse 
(tons) 

Collected 
for disposal 

(tons) 
Closeout Summary: After all site work is 
completed, submit a completed form that 
indicates both the TYPES and QUANTITIES 
(to the nearest 0.5 ton) of site materials that 
were actually recycled, salvaged, or disposed 
of during the monthly reporting period. Do this 
by marking the appropriate columns for each 
material as shown. 
 
IN ADDITION, include documentation (weight 
receipts, bills of lading, etc.) that support the 
numbers reported. 

Concrete  35   

Asphalt X    

Metals (ferrous) X    

Metals (non-ferrous) X    

Land-Clearing Debris  65   

Wood   4.5  

Corrugated Cardboard X    

Plastics  .5   

Electronics and Electrical 
Components 

X    

Other (specify)    6.5 

 

• Forms shall be filled out completely and legibly.  All amounts shall be reported in tons. 
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 REDLINE DRAWINGS 

A. Upon completion of the work, and as a requirement of final acceptance, submit to the Port a 

drawing set showing all as-constructed changes and information. 

B. See Section 013300, Submittal Procedures, for requirements. 

1.2 OPERATION AND MAINTENANCE MANUALS 

A. See Section 013300, Submittal Procedures, for requirements. 

1.3 CONSTRUCTION STAKE AND MARKINGS REMOVAL 

A. Remove stakes and painted markings used in construction layout. 

1.4 CLEANUP 

A. Remove debris from the staging and work area(s). 

B. Thoroughly sweep paved areas prior to final acceptance. 

1.5 CERTIFICATES OF FINAL APPROVAL 

A. Submit originals or clearly readable copies of certificates of approval from the inspection 

authority prior to application for final payment. 

1.6 RETURN OF SECURITY IDENTIFICATION BADGES 

A. Prior to final acceptance of the work, return all Port security identification badges to the Port 

badging office and obtain a receipt for their return.  Submit a copy of the receipt to the Port’s 

Construction Contract Manager. 

END OF SECTION 017700 
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SECTION 024113 – SITE DEMOLITION 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section describes demolition of items specified herein and shown on the drawings. 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Section 312000, Site Clearing and Earthwork 

1.3 DEFINITIONS 

A. Demolish:  Completely remove and legally dispose of off Port property. 

1.4 WORK ITEMS  

A. The work includes but is not limited to, demolition of the following: 

1. Debris shall include but is not limited to: 

a. Concrete, gravel, etc. 

b. Building glass, metal, etc. 

c. Be responsible for removing material dumped within the work areas during the 

time of the contract. 

2. Materials or structures called out by word description on the drawings or in the 

specifications shall be included as work items. 

PART 2 - PRODUCTS 

Not Used. 

PART 3 - EXECUTION 

3.1 GENERAL 

A. Demolish and remove all work items within area in the manner specified. 

B. Stones and/or concrete rubble 12 inches or larger shall be disposed of off Port property. 
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3.2 ENVIRONMENTAL CONSIDERATIONS 

A. Nuisance Dust Control: 

1. Demolition debris that contains dust or other material that could become airborne or 

create a nuisance shall either be removed from the work site daily, or shall be covered 

and secured with tarps or sheeting until removed from the site. 

2. Apply a water mist, or other means approved by the Port, on debris to control or mitigate 

airborne dust or airborne nuisances, unless the material will become friable (i.e., crumble 

easily) or will dissolve in water.  Friable material and material that may dissolve in water 

shall be securely covered with tarps or sheeting. 

3. Demolition debris that becomes friable when wetted or will dissolve in water shall be 

stored only on impervious surfaces, field-installed ground sheeting, or other barriers. 

B. Demolition Debris: 

1. Manage demolition material as hazardous waste or solid waste in accordance with these 

specifications. 

2. Unless specifically identified in the contract documents or approved by the Port, no 

demolition debris shall be placed as fill material or otherwise disposed of on Port 

property. 

3. Minimize the volume of accumulated demolition debris. 

4. Metal and other material salvage or recycling operations shall be performed in a defined 

area within the work site. 

5. Salvage by cutting torch or other mechanical cutting means of any vessel, tank, pipe, or 

other equipment that contains any liquid (except potable water) shall not be performed on 

Port property or at the work site unless prior written approval has been obtained from the 

Port. 

6. Temporary storage and piling of demolition debris within 50 feet of the property line is 

not permitted unless storage piles are covered and secured with tarps or sheeting.  The 

Port may waive this requirement if the material does not contain dust or other materials 

that could become airborne or contaminate stormwater. 

3.3 BUILDING DEMOLITION AND/OR REMOVAL WITHIN THE WORK AREA 

A. The work area is defined as the area as shown on the drawings. 

B. Remove building components called out by the work description on the drawings by demolition.  

Debris resulting from demolition of building components shall be immediately removed from 

Port property. 

3.4 MISCELLANEOUS DEMOLITION AND/OR REMOVAL WITHIN THE WORK AREA 

A. The work area is defined as the area as shown on the drawings. 

B. Work items include gravel, debris, and materials or structures other than buildings called out by 

the work description on the drawings. 

C. Blasting will not be permitted. 
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3.5 SITE RESTORATION 

A. Clear and scarify the surface of the work area to achieve a smooth and bare earth surface free of 

heavy growth of vegetation and cut natural growth and/or foreign material.  Such surface may 

be obtained by dragging blade or bucket from demolition equipment over the work area. 

B. Standing brush and trees may be left in the work area at the Contractor’s option. 

C. Grade fill material and borrow sites in a manner to avoid causing interference with existing 

drainage patterns and to avoid water ponding. 

D. See Section 312000, Site Clearing and Earthwork. 

3.6 DISPOSAL OF DEMOLISHED MATERIALS 

A. Remove demolition waste materials from the work site and dispose of them off Port property in 

accordance with local, state, and federal laws and regulations.   

1. Do not allow demolished materials to accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 

B. Do not burn demolished materials. 

3.7 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by building 

demolition operations.  Return adjacent areas to condition existing before building demolition 

operations began. 

END OF SECTION 024113 
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SECTION 026100 – REMOVAL AND DISPOSAL OF EXCAVATED SOILS 

PART 1 - GENERAL 

1.1 DESCRIPTION  

A. Coverage 

1. This section provides instructions for proper handling of potentially contaminated soil 

excavated in the areas designated on the drawings. 

B. Health & Safety 

1. All work shall be performed in accordance with the Health and Safety Plan described in 

Section 028313. 

2. Baring direct olfactory or visual evidence of contamination, information contained in the 

supporting documents, or analytical results excavated soil can be assumed not to require 

special handling or protection.  

3. It is the responsibility of the Contractor to verify that all health and safety provisions are 

being implemented in accordance with the plan. 

C. Soil Management Plan 

Contractor shall prepare a workplan describing procedures to be used for excavating, stockpiling, 

sampling, handling, transporting and disposing of all excavated soil generated on site.  The 

workplan shall be submitted to the Port for review 30 days prior to the start of any excavation 

activities and shall address the following topics: 

1. Soil Excavation: 

a. All contaminated or potentially contaminate soil cuttings shall be moved to the 

designated soil stockpile area on a daily basis or more frequently as necessary for 

the performance of the work. 

b. Soils that show evidence of potential contamination (i.e., staining, other visual 

evidence, olfactory evidence, PID readings, etc.) shall be handled separately from 

soil not showing such evidence. 

c. At the completion of construction, all active areas of the site including, but not 

limited to, work areas, storage and staging areas, fueling areas, and equipment 

maintenance areas, shall be inspected for evidence of oil, hydraulic fluids, or other 

liquids in surface soils.  In areas where evidence of such releases is found, the top 6 

inches of soil shall be stripped and moved to the soil stockpile area for processing 

and disposal. 

d. Railroad ballast shall be handled separately from other excavated soil addressed 

under this section but the same procedures for stockpiling, handling, and disposal 

shall apply. 

2. Soil Stockpiling: 

a. Contaminated or potentially contaminated soil from shall not be combined with any 

other new or existing soil stockpile(s) within the soil stockpile area.   

b. Unless otherwise approved by the Port, excavated soil shall be placed in designated 

stockpiles which allow sampling results to be easily linked to the associated 

stockpile areas.  Stockpiles shall be clearly labelled in a manner such that drivers 

and site workers can easily determine the pile designation and limits of the pile. 
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c. Use construction fencing or Port-approved alternative to define limits of each 

stockpile. 

d. Soil showing evidence of potential contamination shall be stockpiled separately 

from soil showing no evidence of contamination and further segregated by location 

of excavation.   

e. Soil shall be placed on plastic sheeting (10-mil minimum) or other impervious 

surface in the soil stockpile area. 

f. When not active, stockpiles shall be covered with plastic and secured with sandbags 

or other weighting material approved by the Port.   

g. At the completion of construction, for areas used in the stockpiling of contaminated 

soil, the top 6 inches of soils shall be stripped and characterized for disposal. The 

soil stockpile area shall be restored to preconstruction conditions, or as approved by 

the Port. 

3. Soil Handling: 

a. During handling, care shall be taken to minimize spillage of soil on the exterior of 

trucks or clean ground surface.   

b. During wet weather, contaminated or potentially contaminated soil shall be 

immediately transported to the soil stockpile area.  Loads shall be covered as 

necessary to prevent liquids from draining from the loads during transport.   

c. During dry weather, all soil cuttings shall be collected for transport to the soil 

stockpile area at the end of each workday, at a minimum. 

d. Control dust with water spray in accordance with Section 015000. 

4. Soil Disposition: 

a. All testing of stockpiled soil will be conducted by the Port. 

b. The final disposition of the soil will be determined based on the results of the 

analytical testing. 

c. Loads of contaminated soil shall be covered during transport to the disposal site. 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Section 015000, Temporary Facilities and Controls 

B. Section 015713, Temporary Erosion, Sediment, and Pollution Control 

C. Section 312000, Site Clearing and Earthwork 

1.3 SUBMITTALS 

A. Submit copies of all receipts for processing and disposing of soil at the disposal facility. 

1.4 DISPOSAL DOCUMENTATION 

A. The Port will prepare all documentation required for characterization and disposal of soil at the 

disposal facility. 
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1.5 DEFINITIONS 

A. Contaminated Soil:  Soil that produces a fuel or chemical odor, produces an oil sheen on the 

surface of water, has staining, contains debris or other visible indicators, has PID readings 

indicating the presence of contaminants, or is otherwise designated by the Port as contaminated. 

B. Potentially Contaminated Soil:  All soil excavated from areas within the limits shown on the 

drawing, building foundation area, railroad ballast or is otherwise designated by the Port as 

potentially contaminated. 

PART 2 - PRODUCTS 

2.1 PLASTIC SHEETING 

A. Minimum 10-mil polyethylene sheeting. 

PART 3 - EXECUTION 

3.1 GENERAL 

A. The Port will provide field and laboratory evaluation of materials suspected of being 

contaminated. 

B. The Contractor shall notify the Port 48 hours before excavating in an area containing 

contaminated or potentially contaminated soil. 

C. The Port will designate which materials are contaminated and which are suitable for use in the 

work. 

D. The Port will determine the final disposition of all materials. 

E. The Contractor shall assist the Port in collecting soil samples from excavator buckets or by briefly 

stopping work to allow observations or samples to be collected. 

3.2 EXCAVATION AND STOCKPILING 

A. All excavated material is the property of the Port and shall be handled per direction by the Port. 

B. Excavation to remove contaminated or potentially contaminated material shall be performed as 

described in Section 312000 and shall be made to the depth and extent as shown on the plans.   

C. Segregate contaminated and potentially contaminated soil in stockpiles from clean materials.  

Manage clean soil in accordance with Section 312000. 

D. Construct stockpiles only in the locations indicated on the drawings. Place stockpiles so that they 

do not impede overland flow or cause impoundments or other surface ponding (e.g., not placed 
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within obvious watercourses as indicated by rivulets, embankments, or linear depressions).  

Ensure that no part of a stockpile is placed such that it impacts storm drains, catch basins, streams, 

wetlands, or other storm water infrastructure or surface water features.  Stockpiles shall meet 

erosion control requirements specified in Section 015713.  

E. Provide adequate containment of and protection from contaminated and potentially contaminated 

materials, suited to the type of contamination.  Follow all federal, state, and local requirements in 

excavating, loading, transporting, and otherwise handling or working around contaminated 

material.  The Contractor shall be responsible for meeting all regulatory requirements. 

F. Stockpile contaminated and potentially contaminated soil on pavement or on plastic sheeting.  

The perimeter of the plastic sheeting shall be elevated to prevent overland stormwater flow from 

contacting the contaminated soil.  The plastic sheeting shall be replaced on a regular basis or if 

damaged during operations.   

G. Pavement may substitute for the plastic sheeting if there is a method for preventing stormwater 

flow into the stockpile (i.e., a curb on the uphill side of the stockpile, use of wattles or other 

diversion systems). 

H. Cover contaminated and potentially contaminated soil stockpiles with plastic sheeting when the 

stockpile is not actively involved in construction.  Secure the plastic covering to ensure it stays in 

place and that stormwater runoff from the cover does not pond on the cover or contact the 

contaminated soil. 

I. As directed by the Port, contaminated and potentially contaminated stockpiles shall remain in 

place for an adequate time to allow for complete chemical analysis. 

3.3 DISPOSAL 

A. The Port will characterize contaminated and potentially contaminated soil and obtain the profile 

for disposal. 

B. Contaminated and potentially contaminated soil shall be disposed of by the Contractor at a 

location determined by the Port.  Follow all federal, state, and local requirements and regulations 

in excavating, loading, transporting, disposing of, and otherwise handling the contaminated soil. 

1. Haul contaminated soil to the Hillsboro Landfill located in Hillsboro, Oregon or other Port-

designated facility. 

2. Notify the Port 72 hours before the initial haul to the designated disposal facility. 

3. Notify the Port 48 hours before each subsequent haul to the designated disposal facility. 

3.4 SITE RESTORATION 

A. Following construction, the stockpile area shall be restored to pre-construction conditions unless 

other procedures are approved by the Port.  

END OF SECTION 026100 
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SECTION 028313 – CONTAMINATED MATERIALS MANAGEMENT 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section describes the removal, handling, and management of materials encountered/removed 

prior to or during construction that may contain contaminants that exceed state or federal 

regulatory limits or otherwise pose a potential threat to site workers or area residents. The 

management (excavation, processing, characterization and disposal) of known contaminated and 

potentially contaminated soil is addressed under Section 026100. 

B. Based on available documentation, confirmed or assumed, contaminated materials expected to be 

encountered at the site include: 

1. Asbestos-containing materials. 

2. Lead and heavy metals in paint. 

3. Organic waste including but not limited to bird nesting, bird feces, animal feces, animal 

carcasses, remnants of stored grains, other waste on property. 

4. Mold. 

5. Grains and stored materials. 

6. Machinery and equipment from former operations that may contain oil and grease and/or 

hydraulic oil. 

7. Building piping, ductwork and other interior systems (primarily metal) potentially 

containing unknown substances. 

C. All contaminated materials (either previously identified or identified by the Contractor) shall be 

removed from the work area prior to beginning work.  The Contractor shall be responsible for the 

following: 

1. Remove all contaminated materials that may be impacted by the work. 

2. Segregate materials based on handling and disposal requirements and stage with other like 

materials. 

3. Manage stockpiling of materials on-site.   

a. Establish a firm all-weather surface for stockpiles and storage area to prevent 

intermingling of waste and soil.  Place stockpiles on existing paved surfaces or on 

soil compacted to a 90% Modified Proctor or as necessary to support containers, 

stockpiles, and equipment. 

b. Provide bins or other containers for stockpiling and transport of the contaminated 

materials. 

c. Cover all stockpiles when not in use. 

d. Control runoff from stockpiles. 

e. Surround stockpiles with erosion control devices in accordance with erosion control 

plan. 

4. Manage materials to minimize the volume of contaminated materials stored on-site at any 

given time, unless authorized by Port.  Transport material to approved facilities for recycling 

or disposal in a timely manner throughout the project.  
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D. Information related to the contaminants identified at the site are summarized below.  

1. Asbestos-Containing Materials: 

a. An asbestos survey of the structures was conducted in October 2024 by a hazardous 

materials contractor on behalf of the Port. An asbestos survey from October 2024 is 

provided as Exhibit A.  The survey identified several areas of asbestos-containing 

material including the following: 

1) Roof tar/felt. 

2) Silver paint (also observed on the ground surrounding the buildings). 

3) Gray and black sealants. 

4) Window putty.  

b. Asbestos may be present in locations that were not sampled or were inaccessible at 

the time the surveys were conducted, including multi-layered roof systems and silver 

paint used in several locations on the exterior of the buildings. The Contractor shall 

be responsible for conducting any additional testing, and removal of any additional 

asbestos-containing material encountered that was not previously identified/tested 

and notifying the Port of the findings of these investigations. 

2. Lead Paint: 

a. A targeted lead paint x-ray fluorescence (XRF) report dated December 2020 is 

provided as Exhibit B. Suspected lead-containing paint was documented in the 

survey and is assumed present in the structures scheduled for removal.  Materials 

assumed positive for lead paint include, but are not limited to: 

1) Painted surfaces (silver and/or yellow) in the Dumper Building (exterior walls, 

doors, steel columns, metal rails, canopies, and metal frames). 

2) Painted surfaces (silver) in the Storage Building (interior stairs and structural 

steel). 

3) Painted surfaces (white, grey, red, brown, blue, silver and/or orange) in the 

Workhouse/Operating House (offices, fire doors, stairs, track shed roof, 

conveyor, pipes, walls, shuts and equipment, storage closet, and steel 

columns/beams).   

b. Areas not addressed during the report or where limits of painted surfaces that were 

tested are unclear shall be tested prior to removal. The Contractor shall be 

responsible for conducting any additional testing and removal of any additional lead 

paint encountered that was not previously identified/tested and notifying the Port of 

the findings of the investigation. 

c. All untested but painted surfaces shall be considered to contain lead paint unless 

testing proves otherwise. 

3. Organic Waste 

a. Organic waste including animal bedding, bird nests, bird and animal feces, small 

animal carcasses, and small volumes of residual grain have been observed 

throughout the operating house and storage annex structures. 

b. Large amounts of bird droppings and animal feces have been observed at various 

locations in and around the buildings.   

c. The Port has taken steps to limit bird access into the buildings.  Before the start of 

work, the Contractor shall use noise or other deterrents to drive off any remaining 

birds. 

d. Small amounts of grain and grain residue have been found in several silos and 

potentially elsewhere on the site in structures.  If found within the work area, this 

material shall be removed and handled in accordance with the requirements of this 

section. 
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4. Building Piping, Ductwork, and Interior Equipment/Machinery Systems: 

a. No testing of building piping, ductwork and equipment/machinery systems has been 

conducted.  Due to the age of the buildings, lead pipes may have been used during 

construction.  Piping, ductwork, and other metal fittings shown on the drawings to 

be removed and recycled, shall be completed in accordance with state and federal 

regulations.  Any liquids contained in these systems shall be containerized and 

samples analyzed to determine appropriate disposal procedures. 

5. Other Potential Areas of Concern: 

a. Given the organic material present at the site and the moisture in and around the 

building, mold may be encountered during demolition activities. 

b. The Contractor shall investigate each of these potential areas of concern and report 

findings to the Port.  If contaminated material present, this material shall be removed 

before demolition.  

1.2 PARTICULATE CONTROL 

A. Comply with the requirements of Section 015000 for interior and exterior dust control. 

B. Disturbing contaminated materials may result in the release of airborne contaminants through 

generation of fugitive dust.  The heating, disturbance, or dislocation of lead-based painted 

materials may cause lead vapors, lead dust, and/or and lead paint residues to be released.  Damage 

to fluorescent light tubes may release mercury vapors.  Damage to fluorescent light ballasts may 

release PCBs.  Release of these chemicals into the surrounding atmosphere, soil, and/or water has 

the potential to create a hazard to worker health and soil and water quality.   

C. Water used in dust control shall be applied in a manner that prevents runoff. Any accumulated 

water used for dust control shall be captured for sampling and tested prior to disposal.  

1.3 UNANTICIPATED CONTAMINATED MATERIAL 

A. If unanticipated contaminated material is encountered or suspected, the following procedures 

shall be implemented: 

1. Stop work in the area of unanticipated material and isolate the area. 

2. Notify the Port immediately. 

3. Contractor shall coordinate with the Port in the collection of appropriate samples for 

laboratory analysis of material.  The Port will arrange for analysis of the samples.  The Port 

will make the determination as classification of the material based on the analytical results.   

4. Based on the analytical results and the Port’s determination, Contractor shall develop a 

detailed plan for removal and disposal of the material.  Plan shall be provided to the Port for 

review prior to removing any of the material under the direction of the Port. 

5. If material cannot be left in place while being analyzed, remove the material in accordance 

with approved plan and following procedures for the removal of other similar contaminated 

materials at the site and in accordance with all state and federal regulations.  If no similar 

materials are present at the site, assume the material is hazardous and treat accordingly.  

6. Place the collected material in a 55-gallon drum or other approved container appropriate for 

the material, and conduct characterization testing.  
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1.4 HEALTH AND SAFETY PLAN 

A. A number of hazards have been identified on the site including physical, chemical and biological 

hazards as discussed in previous paragraphs of this section.  Potential hazards include but are not 

limited to, the following: 

1. Physical hazards including trips, falls, and falling debris. 

2. Chemical hazards including chemical contaminants in the soil, concrete, piping, ductwork 

and equipment from former operations, and accumulated water in basement structure, 

asbestos-containing materials, and lead paint dust.  

3. Biological hazards including numerous bird nests present throughout the superstructure that 

pose a similar biological hazard to workers and neighboring properties as well the potential 

for mold formation in building materials and old grain deposits; and insects and other pests 

inhabiting the structure.  

B. The Contractor shall develop and submit a site-specific health and safety plan (HASP) for the 

hazards that may be encountered during construction activities at the site and to provide a safe 

working environment for site workers and local residents.  The document shall conform to the 

latest revision of the following standard specifications, where not otherwise required by the 

contract documents. 

1. US Department of Labor Occupational Safety and Health Administration (OSHA) 

requirements 29 CFR 1910- Occupational Health and Safety Standards (including 29 CFR 

1910.120 “Hazardous Waste Operations and Emergency Response”). 

2. US Department of Labor OSHA requirements 29 CFR 1926-Safety and Health Regulations 

for Construction.  

3. Oregon Administrative Rules (OAR) Chapter 437 for worker protection. 

4. Oregon’s Occupational Safety and Health Administration (OR-OSHA). 

C. The Contractor shall follow all applicable worker protection rules regarding occupational 

exposures including, but not limited to Oregon Administrative Rules (OAR) Chapter 437.  These 

rules require and define methods of compliance if permissible exposure levels are exceeded. 

These rules require a written lead compliance program and initial personnel monitoring and define 

methods of compliance if the action level for lead is exceeded.   

D. Carry out removal operations in accordance with OSHA, ODEQ and OR-OSHA regulations, and 

any other applicable federal, state, and local government regulations. 

E. The Contractor shall bear all responsibility and costs associated with employee training, personal 

protective equipment, and engineering controls (such as wet methods, dust barriers, and negative 

pressure fan systems) as needed to accomplish all work under this contract.   

F. The Port reserves the right to inspect and test the area for compliance with these rules and the 

site-specific Contaminated Materials Removal, Handling, Transportation, and Disposal Work 

Plan described below. 

G. The site-specific HASP shall include the following elements, at a minimum: 

1. Summary of contamination present at the site, exposure routes, and scope of work. 

2. Organizational chart, including key personnel and roles and responsibilities.  The HASP 

shall identify a Health and Safety Manager and Site Health and Safety Officer for the project 

and include qualifications and contact information for each. 

3. Job Safety Analysis (JSA) for each major phase of work.  The JSAs shall be continuously 

reviewed and when appropriate, modified to address changing site conditions. 
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4. Summary of work and support zones to be established for the site and other site controls. 

5. Personnel Protective Equipment, including: 

a. Program development and anticipated protection levels.  The Contractor shall be 

responsible for ensuring adequate worker personal protective equipment for the 

contamination present is provided and used, including equipment that provides 

respiratory and dermal protection. 

b. Respirator Program:  Submit written proof indicating a respirator program is in 

effect, including medical surveillance and fit testing, and in compliance with OSHA 

and other state and federal regulations addressing the contaminants present on-site. 

6. Decontamination procedures for personnel and equipment. 

7. Air monitoring program, including personal air monitoring and workspace air monitoring. 

Employee exposure air-monitoring during the work shall be provided by the Contractor at 

the Contractor’s expense. Methods shall be used to comply with OSHA requirements 

including submission of exposure monitoring to demonstrate adequacy of respiratory and 

worker protection equipment selected.  

8. Contractor’s emergency response and contingency plan, including pre-emergency planning, 

personnel roles and lines of authority, evacuation routes, emergency spill response, medical 

emergency measures, etc. 

9. Plan for site orientation and daily safety meetings. 

10. Training and Certifications: 

a. The Contractor shall submit, at least 48 hours prior to demolition, an electronic copy 

of written proof and documentation that all workers have received the appropriate 

level of required training for their assigned activities and the contaminants present 

at the site. 

b. The Contractor shall submit to the Port in writing all information required above 

regarding any new workers hired by or subcontracted to the Contractor; their training 

certification and licenses; and medical monitoring program as required for the work 

to be performed before these new workers commence work. 

c. The Contractor shall submit documentation verifying that Contractor’s personnel 

have received the appropriate Hazardous Waste Operator's Training (if required by 

the Contractor’s HASP). 

11. Medical Monitoring Program:  Submit proof in electronic format indicating medical exam 

program is in effect and in compliance with OSHA and other state and federal regulations 

addressing the contaminants present on-site. 

12. Safety Data Sheets. 

13. Routes to local hospital. 

1.5 CONTAMINATED MATERIALS REMOVAL, HANDLING, TRANSPORTATION, AND 

DISPOSAL WORK PLAN 

A. Prepare and submit a detailed job-specific work plan to the Port for review and acceptance at least 

4 weeks prior to mobilization of equipment or materials to the site.  The plan shall provide 

methods for removal, handling and disposing of contaminated materials identified in this section, 

including but not limited to, asbestos containing materials, lead based paint, and organic waste, 

B. The work plan shall detail the procedures proposed for use in complying with all the requirements 

of this specification.  The plan shall include but not be limited to the following activities: 

1. Details regarding the Contractor’s communication and coordination policy. 

2. Summary of Contractor’s roles and responsibilities, including an organizational chart with 

contact information, identifying a Supervisor in charge of contaminated material, 
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qualifications of proposed Project Manager, Quality Assurance Manager, Site Supervisor, 

Health and Safety Manager, inspectors, disposal managers, and sampling crews, and training 

and certification requirements. 

3. Methods to control access to the targeted work areas during removal work.  

4. Methods for the provision of temporary power for lighting, pumps, ventilation system, and 

equipment for work areas with the building. 

5. Methods for provision of ventilation when working within confined areas or when controls 

are required to control distribution of dust (lead paint) and fibers (asbestos) generated during 

the work that would pose a safety issue. 

6. Methods to control generation and distribution of unanticipated asbestos fiber and lead 

dust/paint chip generation in the work areas and immediate surroundings, and methods to 

control or protect against lead vapors.    

7. Methods of removal and transport of contaminated materials from the building site to the 

staging area for each specific waste type to control the spread of contaminations by type of 

material and location. 

8. Designation of certification areas.  Certification area for use in closeout documentation for 

contaminant removal, shall be based on contaminants present (i.e., asbestos, lead paint, 

organic waste), location in the structure (i.e., by floor or room or portion thereof), and access. 

9. Procedures for handling and segregation of each waste type.  

10. Procedures for stockpiling and temporary storage of contaminated materials that have been 

removed from the structures prior to transport to the disposal facilities. 

11. Provide a drawing of the layout of the staging area for processing and stockpiling of 

materials, including the following information on the construction of the staging area: 

a. Traffic flow through staging area including proposed entrance and exit points and 

traffic flow.  

b. Methods for labeling specific storage areas to ensure that like materials are handed 

together. 

c. Procedures for establishing a firm all-weather base for this area that can withstand 

the anticipated truck traffic for the duration of the project as well as containers for 

disposal of debris and waste. 

12. Procedures for packaging for transport of contaminated materials in accordance with all state 

and federal regulations as well as compliance with requirements of disposal facility.   

13. Identify proposed transportation companies and disposal facilities.  Identify which wastes 

streams would be associated with each and provide electronic copies of all necessary 

certifications, licenses, and approvals.  

14. Disposal facility acceptance and testing criteria:  Provide electronic copies of facility 

acknowledgement and acceptance letter from each accepting facility. 

15. Documentation that transporter is licensed to transport the identified waste types in Oregon 

including hauler identification numbers for each vehicle and copies of license. 

16. Copies of approved disposal facility permits for proposed facilities in accordance with these 

specifications. 

17. Procedures for the signing and tracking of waste manifest and bills of lading for each waste 

type.  

18. Procedures for demobilization and site cleanup following the completion of work including 

the following: 

a. Removal of all waste. 

b. Removal of all equipment and supplies.  

c. Equipment and personnel decontamination procedures.  

d. Removal of staging area base materials and testing to verify that the no contaminants 

remain in the underlying soils. 
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C. The Contractor shall prepare a schedule for removal activities based on certification areas, 

contaminants present (i.e., asbestos, lead paint, organic waste), location within the structure (i.e., 

by floor or room or portion thereof), and access.  The Contractor shall coordinate work by 

certification area to allow the Port to inspect the work, if desired. 

D. The Contaminated Materials Removal, Handling, Transportation, and Disposal Work Plan 

submitted by the Contractor shall include sufficient detail to demonstrate that the Contractor’s 

approach has been developed to address the removal of the various types of contaminated 

materials to the limits specified. 

E. The plan shall be approved by the Port prior to commencement of work. 

1.6 QUALITY ASSURANCE 

A. The Contractor shall comply with all federal, state, and local laws, rules, and regulations, 

including environmental laws, rules, and regulations during the removal, handling, storage, 

transportation and disposal of materials encountered during this Work.  As necessary based on 

local, state, and federal laws and regulations, Contractor shall be responsible for ensuring that all 

workers are trained and certified in the performance of the specific removal activities outlined in 

this Contract.  This shall include field workers and job site supervisors.  

B. Examination:  Prior to commencement of work, examine the job site in which work shall be 

performed.  The Contractor shall field verify all locations, dimensions, conditions, quantities, or 

any other information provided by the Port.  Submit a Contaminated Materials Removal, 

Handling, Transportation, and Disposal Plan to the Port prior to starting work.  Do not begin work 

until these submittals are returned with the Port’s action stamp indicating that the submittal is 

returned for unrestricted use or final-but-restricted use. 

C. Stop Work: 

1. If the Port presents a written or verbal stop work order, or if stop work levels as set forth in 

the contract documents are exceeded, or if the Contractor is not in conformance with his 

compliance plan, immediately and automatically stop all work.  Do not recommence work 

until authorized in writing by the Port. 

2. The Port will have the right, but not the obligation, to monitor the Contractor’s discharge of 

its safety and environmental responsibilities under this Contract.  The Contractor may not 

rely directly or indirectly upon the Port to provide quality control or quality assurance for 

the Contractor’s safety or environmental efforts.  The failure by the Port or its employees or 

representatives to disapprove any conduct by the Contractor, the employees or 

representatives of the Contractor, or the employees or representatives of any subcontractor 

at any tier shall not be deemed approval of the conduct.  The fact that a Port employee or 

representative may be present or observing the work shall not be deemed evidence that the 

employee, the representative, or the Port was aware of any unsafe behavior or equipment. 

D. The Contractor shall not be entitled to compensation or time extension for delay resulting from 

any suspension of all or part of the work under this contract by OR-OSHA, ODEQ, or any other 

governmental entity with regulatory authority for safety or the environment.  The Contractor shall 

reimburse the Port for any costs incurred by the Port as the result of such a suspension. 
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E. As appropriate, the Port will handle coordination and communication with ODEQ, and/or other 

responsible regulatory agency having jurisdiction over the project for proposed equipment, and 

removal and disposal procedures to be used for the project.   

F. Perform laboratory testing of samples in coordination with the Port. 

1. All analyses shall be performed by laboratory certified by the state of Oregon for the required 

analysis. 

2. Contractor shall collect samples in laboratory provided containers and utilize proper Chain 

of Custody procedures. 

3. Proposed testing methods shall be appropriate for the contaminated materials of concern. 

4. Method Detection limits shall be adequate to meet regulatory standards. 

1.7 NOTICES 

A. Prior to commencement of work, the Contractor shall notify in writing all responsible state and 

local agencies, including the ODEQ and the proposed disposal sites, of the proposed demolition 

work, not fewer than ten days before work commences on this project. 

B. The Contractor shall pay the ODEQ notification fee(s) directly to the ODEQ, update the ODEQ 

notification form as necessary and shall submit all changes to the ODEQ and the Port. 

C. The Contractor is responsible for any other notification requirements specified in this Contract as 

well those required by local, state, and federal regulations for the contaminated materials being 

addressed at the site. 

1.8 SUBMITTALS  

A. Submit electronic copies of the following information to the Port at least 48 hours prior to the 

preconstruction meeting: 

1. Contractor’s License:  Proof that the contractor is currently and for the duration of the project 

licensed in the State of Oregon to perform the anticipated remediation activities. 

2. Copies of certificate of pollution liability insurance covering asbestos abatement, lead paint, 

and other materials anticipated to be encountered. 

3. Worker Certification:  Proof indicating that this work shall be performed under the direct 

supervision of an ODEQ certified supervisor for asbestos abatement projects, and that all 

employees impacting asbestos-containing materials are Oregon State certified asbestos 

workers in accordance with the OAR, Chapter 340, Division 248.  Proof shall include a 

signature from the Contractor’s Principal indicating all employees assigned to this project 

have completed the program, and photocopies of certificates. 

B. Submit list of all subcontractors proposed for the work. If special certification or training is 

required for any of these firms, provide documentation of current certifications for firm and or 

staff. 

C. ODEQ Notification:  Copy of the ODEQ notification of the proposed work not fewer than 10 

days before work commences on this project and any additional notifications required. 

D. Material Disposal Documentation:   

1. List of proposed disposal facilities for each type of contaminated material. 
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2. Proof that all required permits and arrangements for transport and disposal of the different 

contaminated materials, supplies, and the like are approved by the ODEQ and other 

responsible agencies got each disposal site, and have been obtained at least 5 working days 

before the first shipment of waste materials.   

3. Proof of disposal of each type of contaminated material at an approved disposal or recycling 

site prior to completion of the work specified in this section.   

4. For asbestos-containing materials, copies of the Asbestos Waste Shipment Record Form as 

specified by ODEQ. 

5. Within 5 business days after shipment, submit all manifests, bills of ladings, and landfill 

disposal receipts, including weight tickets along with a current table summarizing shipments 

of waste, volume of material and disposal/recycling sites. 

E. Product Information:  Submit complete product information for any materials and products for 

which the Contractor requests approval for use.  See the General Conditions for requirements 

regarding submittals for approval of equivalent products, materials, or services.   

F. See other sections of these specifications and United States Environmental Protection Agency 

(EPA), ODEQ, and other standards referenced therein, for further information and requirements 

not included above. 

G. Contaminated Materials Removal, Handling, Transportation, and Disposal Work Plan:  The 

Contractor shall submit a plan detailing the Contractor’s plan for management of contaminated 

materials for review and acceptance by the Port at least 30 days prior to start of work. 

H. Health and Safety Plan:  The Contractor shall submit a site-specific HASP for review and 

acceptance by the Port at least 30 days prior to start of work.   

I. During the work, the Contractor shall submit to the Port on a weekly basis: 

1. All exposure monitoring data and sampling records.   

2. Summary of the management of contaminated material, including quantity of material 

removed, amount stockpiled, quantity disposed, percent complete, progress related to the 

schedule, and potential delays or issues that may impact the schedule. 

3. Logbooks:  During the work, the Contractor shall submit to the Port on a weekly basis: 

a. Copies of the Worksite Entry Logbook. 

b. Logs documenting filter changes on negative pressure fans for interior asbestos lead 

paint removal work. 

PART 2 - PRODUCTS 

Not Used. 

PART 3 - EXECUTION 

3.1 GENERAL 

A. The Contractor shall furnish all labor, materials, equipment, and incidentals necessary to remove 

known areas of contaminated materials within the work area shown on the contract documents.   
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B. The Contractor shall observe at all times for materials suspected of containing asbestos, lead, or 

any other contaminated material that could become mobilized.  Any material so observed shall 

be immediately reported to the Port.  The Contractor shall be responsible for proper handling 

and/or removal of the suspect material. 

C. The Contractor shall determine handling, transportation, and disposal regulations for each type of 

contaminated material and comply fully with these regulations and the U.S. Department of 

Transportation (DOT), ODEQ, disposal site, and Oregon DOT (ODOT) requirements.  

D. Contractor shall attend a pre-construction meeting to understand potential hazards at the site and 

required health and safety measures. At the meeting, Contractor's proposed health and safety 

measures shall be discussed. This meeting shall occur at least 2 weeks before Contractor 

mobilizes to the site.  

3.2 PEST CONTROL 

A. During the work, food and nesting areas shall be controlled to prevent the return of pests during 

nonwork periods. 

B. Pest control work shall be performed in accordance with all local, state, and federal regulations. 

3.3 HEALTH AND SAFETY 

A. Health and Safety Measures:  

1. Contractor shall be solely responsible for the health and safety of its own personnel and 

performing Work in accordance with all federal, state, and local regulations.  

2. Contractor shall designate a Site Health and Safety Manager who shall be responsible for 

ensuring that the designated procedures are implemented in the field. 

3. The level of protection and the procedures specified in the HASP shall represent the 

minimum health and safety requirements to be observed by site personnel engaged in 

Contactor's construction-related activities. The HASP shall detail equipment and methods to 

be utilized to protect on-site workers and the public from physical injury and adverse health 

effects due to construction-related activities.  

B. Personal Protective Equipment:  Protection levels "D", "C", "B", equipment to be used by 

personnel for each level and criteria for a change to a higher or lower level of protection. With 

the anticipated contaminant levels, it is assumed that Level "D" protection shall be used initially, 

although upgrades in protection level may be required to deal with specific materials.  

C. Field Monitoring: 

1. Real-time air monitoring shall be conducted in accordance with the Contractor’s HASP 

and Section 015000. If levels above the accepted action level are detected, work shall 

immediately cease, and all personnel shall immediately evacuate the excavation in question 

until proper monitoring can be performed.  Dust monitoring shall be accomplished with an 

aerosol monitor. Air and dust monitoring shall be performed by the Contractor. All 

manufacturer's instructions for instrumentation and calibration shall be available on-site. 

Measured readings shall be recorded daily on an air monitoring calibration log. The air 

monitoring calibration logs shall be provided to the Port on a weekly basis.  

2. The Port reserves the right to require additional air monitoring if deemed necessary. 
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D. Access to Work Areas: 

1. The Contractor shall provide, erect and maintain all such temporary work areas as may be 

required for the protection of the public and those employed in or around the facility 

including but not limited to, warning signs, temporary fences, safety cones, barricades, 

noise protection barriers, wall partitions, sidewalks, bridges, guide rails around openings, 

and night lights as appropriate based on the area of the site and the work being performed.  

2. The Contractor shall properly close off the work area with barricades equipped with 

warning signs and lights to protect the safety of facility employees, the public, and the daily 

on-site operations during construction. At any time during construction, the Port will stop 

Work if the work area is inadequately barricaded.  

3. The Contractor shall provide the Port with safe access to and from the work area as 

required.  

3.4 ASBESTOS-CONTAINING MATERIALS 

A. The Contractor shall be responsible for removing asbestos-containing materials identified prior to 

construction activities. Areas containing asbestos materials are identified above in this section. 

The Contractor is responsible for testing any other materials encountered that were not previously 

analyzed.  

B. The Contractor shall determine appropriate asbestos handling, transportation, and disposal 

regulations and comply fully with these regulations, including those from the U.S. Department of 

Transportation, ODEQ, disposal site, and ODOT requirements.   

C. In areas where paint containing asbestos is present on concrete walls, the impacted sections of 

concrete shall be removed for disposal off-site. 

D. Double-bagged material in containers shall be delivered to the pre-designated disposal site for 

burial.  Labels and necessary signs shall be in accordance with EPA, ODEQ, OR-OSHA, and 

ODOT standards. 

3.5 LEAD PAINTED MATERIALS 

A. Apprise all workers, supervisory personnel, subcontractors, and consultants who shall be in the 

work area where these lead paint abatement or removal activities are taking place of the 

seriousness of the hazard and of proper work procedures which shall be followed.   

B. Where, in the performance of the work, workers, supervisory personnel, subcontractors, or 

consultants may encounter, disturb, or otherwise function in the immediate vicinity, take 

appropriate continuous measures as necessary to protect all parties in the immediate vicinity from 

the potential hazard of exposure to lead dust.   

C. No sanding, hot cutting, or grinding shall be allowed on any painted surfaces unless proper 

precautions are made by the Contractor to protect personnel and other workers in the area.   

D. The Contractor shall keep materials wetted and implement dust control where necessary. 

E. Loose/flaking paint that has the potential to flake off during transport shall be removed from 

surfaces prior to transport to the staging area or removal from the site.   
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F. As part of previous site surveys, silver paint was observed on ground surfaces; these materials 

shall require collection and disposal. 

G. Loose paint chips shall be presumed to be exceed hazardous waste standards and shall be treated 

according until analytical results are available.  In areas where lead paint is present, floors shall 

be swept at the end of the workday and the sweepings containerized prior to characterization.  To 

minimize disposal costs, care shall be taken not to mix recovered paint chips with dirt or other 

surface debris.   

H. Metal with remnants of intact lead-based paint is exempt from Resource Conservation and 

Recovery Act (RCRA) regulations concerning disposal as a hazardous material.  All painted metal 

components shall be recycled in accordance with Section 017419. 

3.6 ORGANIC WASTE MATERIALS 

A. The Contractor shall remove any organic waste encountered on the site and dispose in accordance 

with state and federal regulations and disposal site requirement.  

B. Concrete surfaces covered in bird dropping or other organic waste that has adhered to the surface 

shall be scraped to remove the deposits.  

C. Surfaces that are proposed for demolition do not have to be cleaned or decontaminated. 

D. Appropriate personal protective equipment shall be worn during remediation/decontamination to 

protect workers. 

3.7 OTHER POTENTIAL MATERIALS 

A. Mold: 

1. Prior to starting work, the Contractor shall conduct a visual survey to assess the potential 

presence of mold. 

2. Minor mold shall be addressed in accordance with local, state, and federal regulations for air 

quality and worker protection. 

3. If Contractor identifies excessive amounts of mold requiring additional care, the Contractor 

shall discuss with the Port to determine next steps.  

B. Contaminated Concrete: 

1. Prior to starting work, the Contractor shall conduct a visual inspection of all concrete 

surfaces throughout the buildings focusing on areas where equipment was used or where 

equipment or materials were stored. 

2. Where stained concrete is observed, it shall be removed and segregated.  Stained concrete 

shall not be used as backfill. 

3. Contractor shall be responsible for sampling stained concrete for disposal. 
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3.8 STOCKPILING, TRANSPORTATION AND DISPOSAL OF CONTAMINATED 

MATERIALS 

A. Stockpiling:  

1. Following removal, segregate materials by type and stockpile in approved areas based on 

handling and disposal requirements.  The Contractor shall furnish appropriate equipment to 

manage each type of waste. 

2. Minimize stockpiling of materials on-site unless authorized by Port.  

3. All potentially contaminated material shall be stockpiled onsite on an impervious surface, a 

firm all-weather base in proposed stockpile area to prevent materials from being mixed into 

underlying soil or in roll-off containers.  

1. Where stockpiles are placed directly on soil, soil shall be compacted to 90% Modified 

Proctor or as necessary to support containers, stockpiles, and equipment and 10-mil plastic 

sheeting placed under the stockpiles. The plastic sheeting shall be replaced regularly or if it 

becomes damaged through operations. 

2. Stockpiles shall be covered with a waterproof material (i.e., 10-mil plastic sheeting or 

approved equal) to prevent exposure, control dust, and to minimize runoff when not in use.   

3. Stockpiles shall be established to prevent intermingling of different waste types. Clearly 

mark each stockpile to ensure materials are not cross contaminated. 

4. The Contractor shall set up controls around the staging areas to prevent access by non-

approved individuals. Controls may be removed only after the contaminated materials have 

been removed and each location is restored.  The Contractor’s intended site controls shall be 

described in the work plan.   

5. Controls shall be maintained for the duration of the staging period to prevent contaminant 

volatilization, runoff, leaching or fugitive dust emissions. Water runoff from the stockpile 

shall be collected for proper treatment and disposal.  

6. Surround stockpiles with erosion control devices in accordance with erosion control plan. 

7. Materials shall be removed from site to approved facilities as soon as feasible. 

8. Following completion of the work, the Contractor shall remove any contaminated soil in the 

stockpile areas and dispose of off- site. Contractor shall restore areas to pre-construction 

conditions or as directed by the Port. 

B. Transportation and Disposal: 

1. The Contractor shall dispose of all contaminated material in compliance with local, state and 

federal regulations at approved site(s).  

2. Materials shall only be disposed in approved facilities in accordance with these 

specifications. 

3. Contractor shall comply with the requirements of the disposal facility.   

4. Transportation and disposal shall be conducted in accordance with the work plan. 

5. All contaminated materials shall be loaded and transported without tracking or spilling of 

the contents. Any suspected contaminated materials spilled or tracked shall be cleaned up to 

regulatory standards by the Contractor at its own expense.  The Contractor shall implement 

contingency mitigation measures at the direction of the Port and at the Contractor’s own 

expense in response to community complaints, spills, releases etc. 

6. All loads shall be covered to prevent spilling of contaminated materials. 

7. The Contractor shall keep accurate, detailed records, including photo documentation, of the 

amount and types of contaminated materials handled and the disposal sites used.  

8. The Contractor shall implement all dust suppression measures necessary to minimize the 

generation of dust while handling known or suspected contaminated materials.  
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9. The Contractor shall complete any necessary manifests required for off-site transport of the 

contaminated materials.  

10. Within 5 days of receipt, all disposal bill of lading records and laboratory testing results shall 

be submitted to the Port.  The Contractor shall immediately notify the Port of any issues with 

facility acceptance, laboratory test results and material handling. 

C. Decontamination: 

1. All equipment used to handle contaminated materials shall be thoroughly decontaminated 

prior to removing the equipment from the site or moving the equipment to uncontaminated 

areas of the site.  

2. The Contractor shall construct a decontamination facility, if necessary, to contain and collect 

all wash water produced during decontamination of equipment such as excavators, trucks or 

other items which may come into contact with contaminated materials.  

3. Decontamination of equipment shall consist of pressure washing or steam cleaning as 

required to prevent off-site tracking of contaminated materials or tracking contaminated 

materials from contaminated areas of the site to clean areas.  

4. Decontamination shall be considered complete when all contaminated materials have been 

removed from the surface of the item being decontaminated.  

5. All wheels, tracks, and exterior surfaces of equipment used to perform the specified Work 

shall be decontaminated prior to leaving the site, as necessary, to prevent off-site tracking of 

potentially contaminated materials.  

a. Contaminated equipment shall not be driven or towed along public roadways.  

b. Any wash water collected during decontamination operations shall be evaluated by 

the Contractor to determine whether it shall be disposed of off-site. Materials for 

off-site disposal shall be placed into appropriate containers and staged on-site at 

approved locations.  

3.9 DOCUMENTATION: 

A. The Contractor shall notify the Port when all contaminated materials have been removed from a 

certification area and the area is ready for inspection by the Port.  The Port may decline inspection 

at their discretion and accept the Contractor’s determination that all contaminants have been 

removed. 

B. Following the Port’s acceptance that all contaminated materials have been removed from a 

certification area, the Contractor shall submit written verification that the area is clean 

summarizing the work performed. 

C. At the completion of the contaminant removal process, the Contractor shall submit record 

documents detailing the following: 

1. Written summary of the material removed from each certification area. 

2. Description of unanticipated materials encountered during removal activities. 

3. Final estimate of quantities of each type of contaminated material, disposal site(s) used for 

each type of material, and copies of bills of lading or manifests. 

4. Written verification that work was performed in accordance with all local, state, and federal 

regulations for the contaminants present at the site. 

5. Written verification that the site is ready for demolition. 

END OF SECTION 028313 
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SECTION 054000 - COLD-FORMED METAL FRAMING 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section describes exterior non-load-bearing wall framing. 

1.2 RELATED WORK 

A. Section 055000 "Metal Fabrications" 

1.3 SUBMITTALS 

A. Product Data:  

1. Cold-formed steel framing materials. 

2. Exterior non-load-bearing wall framing. 

3. Single deflection track. 

4. Double deflection track. 

5. Power-actuated anchors. 

B. Shop Drawings: 

1. Include layout, spacings, sizes, thicknesses, and types of cold-formed steel framing; 

fabrication; and fastening and anchorage details, including mechanical fasteners. 

2. Indicate reinforcing channels, opening framing, supplemental framing, strapping, 

bracing, bridging, splices, accessories, connection details, and attachment to adjoining 

work. 

C. Qualification Data: For testing agency. 

D. Welding certificates. 

E. Product Certificates: For each type of code-compliance certification for studs and tracks. 

F. Product Test Reports: For each listed product, for tests performed by manufacturer and 

witnessed by a qualified testing agency. 

1. Power-actuated anchors. 

2. Mechanical fasteners. 

G. Research Reports: 

1. For nonstandard cold-formed steel framing post-installed anchors and power-actuated 

fasteners, from ICC-ES or other qualified testing agency acceptable to authorities having 

jurisdiction. 

2. For sill sealer gasket/termite barrier, showing compliance with ICC-ES AC380. 
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1.4 QUALITY ASSURANCE 

A. Testing Agency Qualifications: Qualified according to ASTM E329 for testing indicated. 

B. Product Tests: Mill certificates or data from a qualified independent testing agency, or in-house 

testing with calibrated test equipment, indicating steel sheet complies with requirements, 

including base-metal thickness, yield strength, tensile strength, total elongation, chemical 

requirements, and metallic-coating thickness. 

C. Code-Compliance Certification of Studs and Tracks: Provide documentation that framing 

members are certified according to the product-certification program of the Certified Steel Stud 

Association, the Steel Framing Industry Association, the Steel Stud Manufacturers Association, 

or the Supreme Steel Framing System Association. 

D. Welding Qualifications: Qualify procedures and personnel according to the following: 

1. AWS D1.1/D1.1M, "Structural Welding Code - Steel." 

2. AWS D1.3/D1.3M, "Structural Welding Code - Sheet Steel." 

E. Comply with AISI S230 "Standard for Cold-Formed Steel Framing - Prescriptive Method for 

One and Two Family Dwellings." 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Protect and store cold-formed steel framing from corrosion, moisture staining, deformation, and 

other damage during delivery, storage, and handling as required in AISI S202. 

PART 2 - PRODUCTS 

2.1 COLD-FORMED STEEL FRAMING MATERIALS 

A. Framing Members, General: Comply with AISI S240 for conditions indicated. 

B. Steel Sheet: ASTM A1003/A1003M, Structural Grade, Type H, metallic coated, of grade and 

coating designation as follows: 

1. Grade: As shown in drawings.  
2. Coating: G90 or pre-bid approved galvanized coating. 

2.2 EXTERIOR NON-LOAD-BEARING WALL FRAMING 

A. Steel Studs: Manufacturer's standard C-shaped steel studs, of web depths indicated, punched, 

with stiffened flanges, and as follows: 

1. Minimum Base-Metal Thickness: As indicated on Drawings.  

2. Flange Width: As indicated on Drawings. 

3. Section Properties: Minimum allowable calculated section modulus of 1.175 in3 and 

moment of inertia of 3.525 in4.  
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B. Steel Track: Manufacturer's standard U-shaped steel track, of web depths indicated, unpunched, 

with unstiffened flanges, and as follows: 

1. Minimum Base-Metal Thickness: As indicated on Drawings  

2. Flange Width: As indicated on Drawings  

2.3 FRAMING ACCESSORIES 

A. Fabricate steel-framing accessories from ASTM A1003/A1003M, Structural Grade, Type H, 

metallic coated steel sheet, of same grade and coating designation used for framing members. 

B. Provide accessories of manufacturer's standard thickness and configuration, unless otherwise 

indicated, as follows: 

1. Supplementary framing. 

2. Bracing, bridging, and solid blocking. 

3. Web stiffeners. 

4. End clips. 

2.4 ANCHORS, CLIPS, AND FASTENERS 

A. Power-Actuated Anchors: Fastener systems with working capacity greater than or equal to the 

design load, according to an evaluation report acceptable to authorities having jurisdiction, 

based on ICC-ES AC70.  See Section 017000 for power-actuated anchor requirements. 

2.5 MISCELLANEOUS MATERIALS 

A. Galvanizing Repair Paint: ASTM A780/A780M, MIL-P-21035B, or SSPC-Paint 20. 

2.6 FABRICATION 

A. Fabricate cold-formed steel framing and accessories plumb, square, and true to line, and with 

connections securely fastened, according to referenced AISI's specifications and standards, 

manufacturer's written instructions, and requirements in this Section. 

1. Fabricate framing assemblies using jigs or templates. 

2. Cut framing members by sawing or shearing; do not torch cut. 

3. Fasten cold-formed steel framing members by welding, screw fastening, clinch fastening, 

pneumatic pin fastening, or riveting as standard with fabricator. Wire tying of framing 

members is not permitted. 

a. Comply with AWS D1.3/D1.3M requirements and procedures for welding, 

appearance and quality of welds, and methods used in correcting welding work. 

b. Locate mechanical fasteners and install according to Shop Drawings, with screws 

penetrating joined members by no fewer than three exposed screw threads. 

4. Fasten other materials to cold-formed steel framing by welding, bolting, pneumatic pin 

fastening, or screw fastening, according to Shop Drawings. 

B. Reinforce, stiffen, and brace framing assemblies to withstand handling, delivery, and erection 

stresses. Lift fabricated assemblies by means that prevent damage or permanent distortion. 
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C. Tolerances: Fabricate assemblies level, plumb, and true to line to a maximum allowable 

variation of 1/8 inch in 10 feet and as follows: 

1. Spacing: Space individual framing members no more than plus or minus 1/8 inch from 

plan location. Cumulative error are not to exceed minimum fastening requirements of 

sheathing or other finishing materials. 

2. Squareness: Fabricate each cold-formed steel framing assembly to a maximum out-of-

square tolerance of 1/8 inch. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, conditions, and abutting structural framing for compliance with 

requirements for installation tolerances and other conditions affecting performance of the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Install sill sealer gasket at the underside of wall bottom track and at the top of slab at stud 

locations. 

3.3 INSTALLATION, GENERAL 

A. Cold-formed steel framing may be shop or field fabricated for installation, or it may be field 

assembled. 

B. Install cold-formed steel framing according to AISI S200, AISI S202, and manufacturer's 

written instructions unless more stringent requirements are indicated. 

C. Install shop- or field-fabricated, cold-formed framing and securely anchor to supporting 

structure.  Screw, bolt, or weld wall panels at horizontal and vertical junctures to produce flush, 

even, true-to-line joints with maximum variation in plane and true position between fabricated 

panels not exceeding 1/16 inch. 

D. Install cold-formed steel framing and accessories plumb, square, and true to line, and with 

connections securely fastened. 

1. Cut framing members by sawing or shearing; do not torch cut. 

2. Fasten cold-formed steel framing members by welding, screw fastening, clinch fastening, 

or riveting. Wire tying of framing members is not permitted. 

a. Comply with AWS D1.3/D1.3M requirements and procedures for welding, 

appearance and quality of welds, and methods used in correcting welding work. 

b. Locate mechanical fasteners, install according to Shop Drawings, and comply with 

requirements for spacing, edge distances, and screw penetration. 
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E. Install framing members in one-piece lengths unless splice connections are indicated for track 

members. 

F. Install temporary bracing and supports to secure framing and support loads equal to those for 

which structure was designed. Maintain braces and supports in place, undisturbed, until entire 

integrated supporting structure has been completed and permanent connections to framing are 

secured. 

3.4 INSTALLATION OF EXTERIOR NONLOADBEARING WALL FRAMING 

A. Install continuous tracks sized to match studs. Align tracks accurately and securely anchor to 

supporting structure. 

B. Fasten both flanges of studs to top and bottom track unless otherwise indicated.  

C. Set studs plumb, except as needed for nonplumb walls or warped surfaces and similar 

requirements. 

D. Isolate non-load-bearing steel framing from building structure to prevent transfer of vertical 

loads while providing lateral support.  Install double deep-leg deflection tracks and anchor outer 

track to building structure. 

E. Install horizontal bridging in wall studs, spaced vertically in rows as indicated on Drawings but 

not more than 48 inches apart. Fasten at each stud intersection.  

F. Channel Bridging: Cold-rolled steel channel mechanically fastened to webs of punched studs. 

G. Install miscellaneous framing and connections, including stud kickers, web stiffeners, clip 

angles, continuous angles, anchors, and fasteners, to provide a complete and stable wall-framing 

system. 

3.5 INSTALLATION TOLERANCES 

A. Install cold-formed steel framing level, plumb, and true to line to a maximum allowable 

tolerance variation of 1/8 inch in 10 feet. 

B. Space individual framing members no more than plus or minus 1/8 inch from plan location. 

Cumulative error are not to exceed minimum fastening requirements of sheathing or other 

finishing materials. 

3.6 REPAIR 

A. Galvanizing Repairs: Prepare and repair damaged galvanized coatings on fabricated and 

installed cold-formed steel framing with galvanized repair paint according to 

ASTM A780/A780M and manufacturer's written instructions. 
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3.7 FIELD QUALITY CONTROL 

A. Field and shop welds will be subject to testing and inspecting. 

3.8 PROTECTION 

A. Provide final protection and maintain conditions, in a manner acceptable to manufacturer and 

Installer, that ensure that cold-formed steel framing is without damage or deterioration at time 

of Substantial Completion. 

END OF SECTION 054000 
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SECTION 055000 – METAL FABRICATIONS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section describes items made from iron and steel shapes, plates, bars, strips, tubes, pipes, 

and castings which are not a part of structural steel or other metal systems specified elsewhere. 

1.2 REFERENCES 

A. AISC:  American Institute of Steel Construction 

1. AISC Specifications for Structural Steel Buildings 

B. ANSI:  American National Standards Institute 

1. ANSI A14.3: American National Standards for Ladders - Fixed - Safety Requirements 

2. ANSI A202.1: Metal Bar Grating Manual 

C. ASTM:  American Society for Testing and Materials 

1. ASTM A36: Standard Specification for Carbon Structural Steel 

2. ASTM A123: Standard Specification for Zinc (Hot-Dip Galvanized) Coatings on Iron and 

Steel Products 

3. ASTM A153: Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel 

Hardware 

4. ASTM A1011: Standard Specification for Steel, Sheet and Strip, Hot-Rolled, Carbon, 

Structural, High-Strength Low-Alloy, High-Strength Low-Alloy with Improved 

Formability, and Ultra-High Strength 

5. ASTM F2329: Standard Specification for Zinc Coating, Hot-Dip, Requirements for 

Application to Carbon and Alloy Steel Bolts, Screws, Washers, Nuts, and Special Threaded 

Fasteners 

D. AWS:  American Welding Society 

1. AWS D1.1: Structural Welding Code – Steel 

E. OR OSHA: Oregon Occupational Safety and Health Administration 

1.3 SUBMITTALS 

A. Submit the following. 

1. Product Data:  Manufacturer’s specifications, anchor details, and installation instructions 

for products to be used in the fabrication of metalwork, including paint products and grout. 

2. Shop drawings:  Show fabrication and erection of metal fabrications.  Include drawings, 

elevations, and details of sections and connections.  Show anchorage and accessory items.  

Provide templates for anchor and bolt installation under other sections. 
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B. Where design of members and connections is specified as part of the work of this section, submit 

structural analysis showing loadings and stresses, stamped and signed by a structural engineer 

registered in Oregon with shop drawings showing these items, similarly stamped and signed. 

C. For site welding work, submit a detailed plan of safety procedures that includes fume control and 

shielding. 

1.4 QUALITY ASSURANCE 

A. Codes and Standards:  Comply with the provisions of the following codes, standards and 

specifications, except where more stringent requirements are shown or specified: 

1. AISC, “Specifications for Structural Steel Buildings,” including the “Commentary on the 

AISC Specifications.” 

2. AWS D1.1, “Structural Welding Code – Steel.” 

B. Take field measurements prior to preparation of shop drawings and fabrication, where possible.  

Do not delay job progress; allow for trimming and fitting wherever taking field measurements 

before fabrication might delay work. 

C. Furnish inserts and anchoring devices which must be set in concrete or built into masonry for 

installation of metalwork.  Coordinate delivery with other work to avoid delay. 

D. Shop Assembly:  Preassemble items in shop to greatest extent possible to minimize field splicing 

and assembly.  Disassemble units only as necessary for shipping and handling limitations.  Clearly 

mark units for reassembly and coordinated installation. 

PART 2 - PRODUCTS 

2.1 MATERIALS AND COMPONENTS 

A. For fabrication of metalwork which will be exposed to view, use only materials which are smooth 

and free of surface blemishes including pitting, seam marks, roller marks, rolled trade names, and 

roughness. 

B. Fabricate metal fabrications from ASTM A36, or as recommended by fabricator for the specific 

application; except where material is specifically identified. 

C. Provide zinc-coated fasteners for exterior use or where built into exterior walls.  Select fasteners 

of the type, grade, and class required. 

D. Metal Primer Paint: 

1. Zinc-coated steel:  Acceptable Manufacturers and Products:  Amchem Galv-A-Prep, 

Tnemec Galv-Gard #22; Rustoleum System, or equal. 

2. Black Steel:  Acceptable Manufacturers and Products:  Amchem Metal-Prep, Tnemec #37 

Chem Prime; Rustoleum System, or equal. 

3. Verify compatibility with the required finish coats of paint.  Coordinate selection of metal 

primer with finish paint requirements specified elsewhere. 
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2.2 FABRICATION, GENERAL 

A. Workmanship: 

1. Use materials of size and thickness shown or, if not shown, of required size and thickness 

to produce strength and durability in finished product.  Work to dimensions shown or 

accepted on shop drawings, using proven details of fabrication and support.  Use type of 

materials shown or specified for various components of work. 

2. Form exposed work true to line and level with accurate angles and surfaces and straight 

sharp edges.  Ease exposed edges to a radius of approximately 1/32 inch unless otherwise 

shown.  Form bent metal corners to smallest radius possible without causing grain 

separation or otherwise impairing work. 

B. Weld corners and seams continuously, complying with AWS recommendations.  Grind exposed 

welds smooth and flush, to match and blend with adjoining surfaces. 

C. Form exposed connection with hairline joints, flush and smooth, using concealed fasteners 

wherever possible.  Use exposed fasteners of type shown or, if not shown, socket type flathead 

(countersunk) screws or bolts.  Provide sufficient backing at screw locations to cover at least three 

threads. 

D. Provide for anchorage of type suitable for use with supporting structure.  Fabricate and space 

anchoring devices as shown and as required to provide adequate support for intended use. 

E. Cut, reinforce, drill, and tap metal fabrications as required to receive finish hardware and similar 

items. 

F. Galvanizing:  Provide a zinc coating for those items shown or specified to be galvanized, as 

follows: 

1. ASTM A123 for galvanizing iron and steel products. 

2. ASTM A153 for galvanizing iron and steel hardware. 

3. ASTM F2329 for galvanizing fasteners. 

G. Shop Painting: 

1. Shop paint metal fabrications (after galvanizing where a zinc coating is specified), except 

members or portions of members to be embedded in concrete or masonry, unless otherwise 

specified. 

2. Remove scale, rust and other deleterious materials before applying shop coat. 

3. Immediately after surface preparation, brush or spray on primer in accordance with 

manufacturer’s instructions and at a rate to provide uniform dry film thickness of 1.0 mils 

for each coat.  Use painting methods which will result in full coverage of joints, corners, 

edges and exposed surfaces. 

4. Apply one shop coat to fabricated metal items, except apply two coats of paint to surfaces 

inaccessible after assembly or erection.  Change color of second coat to distinguish it from 

the first. 

2.3 METAL FABRICATIONS 

A. Rough Hardware: 

1. Furnish bent or otherwise custom fabricated bolts, plates, anchors, hangers, dowels and 

other steel and iron shapes as required. 
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2. Manufacture or fabricate items of sizes, shapes, and dimensions required.   

B. Edge and Sill Angles:  Provide edge angles fabricated of structural steel shapes as shown, of all 

welded construction with mitered corners and continuously welded joints.  Provide welded 

anchors for embedding in concrete or masonry construction, spaced not more than 6 inches from 

each end, 6 inches from corners and 24 inches o.c., unless otherwise shown.  Galvanize exterior 

edge angles. 

C. Miscellaneous Steel Trim:  Provide shapes and sizes as required for profiles shown.  Except as 

otherwise noted, fabricate units from structural steel shapes and plates and steel bars, with 

continuously welded joints and smooth exposed edges.  Use concealed field splices wherever 

possible.  Provide cutouts, fittings, and anchorages as required for coordination of assembly and 

installation with other work.  Galvanize exterior miscellaneous steel trim. 

D. Miscellaneous Framing and Supports: 

1. Provide miscellaneous steel framing and supports which are not a part of structural steel 

framework, as required to complete work.  Galvanize items at exterior and in exterior walls. 

2. Fabricate miscellaneous units to sizes, shapes, and profiles shown or, if not shown, of 

required dimensions to receive adjacent other work to be retained by framing.  Except as 

otherwise shown, fabricate from structural steel shapes and plates and steel bars, of welded 

construction using mitered joints for field connection.  Cut, drill, and tap units to receive 

hardware and similar items. 

3. Equip units with integrally welded anchor straps for casting into concrete wherever 

required.  Furnish inserts where units must be installed after concrete is placed.  Except as 

otherwise shown, space anchors 24 inches o.c. and provide minimum anchor units of 1 1/4-

inch x 1/4-inch, 8-inch steel straps. 

E. Provide other miscellaneous steel items.  Work of this section is not limited to the items listed 

above. 

PART 3 - EXECUTION 

3.1 INSPECTION 

A. Examine areas and conditions under which metal fabrications are to be installed.  Correct 

conditions which are detrimental to the proper and timely completion of the work.  Do not proceed 

with the work until unsatisfactory conditions have been corrected in a manner acceptable to the 

installer. 

3.2 PREPARATION 

A. Provide setting drawings, diagrams, templates, instructions, and directions for installation of 

anchorages, such as concrete inserts, anchor bolts and miscellaneous items having integral 

anchors, which are to be embedded in concrete or masonry construction.  Coordinate delivery of 

such items to the work site. 
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3.3 INSTALLATION 

A. Fastening to In-Place Construction:  Provide anchorage devices and fasteners where necessary 

for securing metal fabrications to in-place construction including threaded fasteners for concrete 

inserts, toggle bolts, through-bolts, and other connectors as required. 

B. Cutting, Fitting and Placement: 

1. Perform cutting, drilling, and fitting required for installation of metal fabrications.  Set 

work accurately in location, alignment and elevation, plumb, level, true and free of rack, 

measured from established lines and levels with lines visually parallel.  Provide temporary 

bracing or anchors in framework for items which are to be built into concrete or masonry 

of similar construction. 

2. Fit exposed connections accurately together to form tight hairline joints.  Weld connections 

which are not to be left as exposed joints, but cannot be shop-welded because of shipping 

size limitations.  Grind joints smooth and touch-up shop paint coat.  Do not weld, cut or 

abrade the surfaces of exterior units which have been hot-dip galvanized after fabrication, 

and are intended for bolted or screwed field connections. 

C. Field Welding:  Comply with AWS Code for procedures of manual shielded metal-arc welding, 

appearance and quality of welds made, and methods used in correcting welding work. 

1. Fume Control:  Provide welding fume control to protect personnel and the public from 

exposure to heavy metals. 

2. Shielding:  Provide shielding for arc welding operations to protect personnel and the public 

that may have visual or other access during the work. 

END OF SECTION 055000 
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SECTION 060500 – COMMON WORK RESULTS FOR WOODS, PLASTICS, AND COMPOSITES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section describes spall and debris netting, and window netting. 

1.2 SUBMITTALS 

A. Submit product data for spall and debris netting and window netting. 

1.3 DELIVERY, STORAGE, AND HANDLING 

A. Store netting as recommended by manufacturer. Protect netting from weather by covering with 

waterproof sheeting, securely anchored. Provide for air circulation around stacks and under 

coverings. 

PART 2 - PRODUCTS 

2.1 SPALL AND DEBRIS NETTING 

A. Debris netting shall be spallSTOP net panels fabricated using a two-ply construction method to 

join a 2.5” mesh structural underlay to a 1” debris liner with 5,000 pound design load capacity 

or pre-bid approved equal with equivalent UV resistance. 

1. The structural netting shall be NettingNow Model NI-82, a 2.5” square HTPP knotless 

netting which is light weight, highly resistant to abrasion, resistant to moisture and 

chemicals and has enhanced UV resistance, or pre-bid approved equal. 

2. The debris liner shall be NettingNow Model NI-25B, a 1” square HTPP knotless netting 

which is light weight, highly resistant to abrasion, and resistant to moisture and 

chemicals, or pre-bid approved equal. 

3. The structural underlay and debris liner shall be joined at the border with a 3” woven 

high tenacity polypropylene webbing, double stitched with UV treated and lubricated 

#138 polyester sewing thread. #2 stainless steel grommets shall be installed at 24” O.C. 

along all sides of the net panels. 
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2.2 WINDOW NETTING 

A. Window netting shall be spallSTOP net panels fabricated using a two-ply construction method 

to join a 2.5” mesh structural underlay to a 1/8” debris liner or pre-bid approved equal. 

1. The structural netting shall be NettingNow Model NI-82, a 2.5” square HTPP knotless 

netting, or pre-bid approved equal. 

2. The debris liner shall be NettingNow Model NI-70, a 1/8” knit polyethylene mesh which 

is light weight and resistant to tears, or pre-bid approved equal. 

3. The structural underlay and debris liner shall be joined at the border with a 3” woven 

high tenacity polypropylene webbing, double stitched with UV treated and lubricated 

#138 polyester sewing thread. #2 stainless steel grommets shall be installed at 24” O.C. 

along all sides of the net panels. 

2.3 INSTALLATION, GENERAL 

A. Do not use materials with defects that impair quality of netting. 

B. Securely attach debris netting to cables with clips per manufacturer’s recommendation. 

C. Securely attach window netting as shown on Drawings. 

2.4 FIELD QUALITY CONTROL 

A. Inspections: Netting, accessories, and installation are subject to inspection for compliance with 

requirements. 

END OF SECTION 060500 
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SECTION 061600 - SHEATHING 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section describes wall sheathing. 

1.2 SUBMITTALS 

A. Product data for wall sheathing. 

B. Product Data Submittals: For each type of process and factory-fabricated product. Indicate 

component materials and dimensions and include construction and application details. 

1. Include data for wood-preservative treatment from chemical treatment manufacturer and 

certification by treating plant that treated plywood complies with requirements. Indicate 

type of preservative used and net amount of preservative retained. 

C. Product Certificates: From sheathing manufacturer, certifying compatibility of sheathing 

accessory materials with Project materials that connect to or that come in contact with the 

marine grade sheathing. 

D. Evaluation Reports: For the following, from ICC-ES:  Wood-preservative-treated plywood. 

E. Field quality-control reports. 

1.3 DELIVERY, STORAGE, AND HANDLING 

A. Stack panels flat with spacers beneath and between each bundle to provide air circulation. 

Protect sheathing from weather by covering with waterproof sheeting, securely anchored. 

Provide for air circulation around stacks and under coverings. 

PART 2 - PRODUCTS 

2.1 WOOD PANEL PRODUCTS 

A. Thickness: As needed to comply with requirements specified, but not less than thickness 

indicated. 

B. Factory mark panels to indicate compliance with applicable standard. 
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2.2 PRESERVATIVE-TREATED PLYWOOD 

A. Preservative Treatment by Pressure Process: AWPA U1; Use Category UC3b for exterior 

construction not in contact with ground. 

B. Preservative Chemicals: Acceptable to authorities having jurisdiction and containing no arsenic 

or chromium. 

C. Mark plywood with appropriate classification marking of an inspection agency acceptable to 

authorities having jurisdiction. 

D. Application: Treat all plywood unless otherwise indicated. 

2.3 WALL SHEATHING 

A. Plywood Sheathing, Walls: Exterior, Pressure-Treated, Marine Grade, Structural I sheathing. 

1. Span Rating: Not less than 32/16. 

2. Nominal Thickness: Not less than 5/8 inch. 

2.4 FASTENERS 

A. General: Provide fasteners of size and type indicated that comply with requirements specified in 

this article for material and manufacture. 

B. Nails, Brads, and Staples: ASTM F1667. 

C. Screws for Fastening Wood Structural Panels to Cold-Formed Metal Framing: ASTM C954, 

except with wafer heads and reamer wings, length as recommended by screw manufacturer for 

material being fastened. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Do not use materials with defects that impair quality of sheathing or pieces that are too small to 

use with minimum number of joints or optimum joint arrangement. Arrange joints so that pieces 

do not span between fewer than three support members. 

B. Cut panels at penetrations, edges, and other obstructions of work; fit tightly against abutting 

construction unless otherwise indicated. 

C. Securely attach to substrate by fastening as indicated, complying with the following: 

1. Table 2304.10.1, "Fastening Schedule," in the ICC's International Building Code. 

2. ICC-ES evaluation report for fastener. 
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D. Use common wire nails unless otherwise indicated. Select fasteners of size that will not fully 

penetrate members where opposite side will be exposed to view or will receive finish materials. 

Make tight connections. Install fasteners without splitting wood. 

3.2 INSTALLATION OF WOOD STRUCTURAL PANEL 

A. Comply with applicable recommendations in APA Form No. E30, "Engineered Wood 

Construction Guide," for types of structural-use panels and applications indicated. 

B. Fasten wall sheathing panels as indicated below: 

1. Screw to cold-formed metal framing. 

2. Space panels 1/8 inch apart at edges and ends. 

3. Install panels with a 1/4-inch gap where they abut concrete that might retain moisture, to 

prevent wicking. 

3.3 FIELD QUALITY CONTROL 

A. Wood wall sheathing, accessories, and installation are subject to inspection for compliance with 

requirements. Inspections may include the following: 

1. Continuity of air-barrier system has been achieved throughout the building envelope with 

no gaps or holes. 

2. Laps in strips and transition strips have complied with minimum requirements and have 

been shingled in the correct direction (or mastic has been applied on exposed edges), with 

no fishmouths. 

3. Termination mastic has been applied on cut edges. 

4. Strips and transition strips have been firmly adhered to substrate. 

5. Compatible materials have been used. 

6. Transitions at changes in direction and structural support at gaps have been provided. 

7. Connections between assemblies (sheathing and sealants) have complied with 

requirements for cleanliness, surface preparation and priming, structural support, 

integrity, and continuity of seal. 

8. All penetrations have been sealed. 

END OF SECTION 061600 
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SECTION 312000 – SITE CLEARING AND EARTHWORK 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section describes site clearing, excavation, stockpiling, and grading. 

B. If suspected contaminated soil is encountered in the work area beyond that mentioned in the 

contract documents, immediately stop all work in the area of the suspected contamination and 

notify the Port.  Contaminated soil is soil that produces fuel or chemical odors, produces an oil 

sheen on the surface of water, has staining, contains debris or other visible indicators, or soil 

designated by the Port as contaminated.  The Port will characterize contaminated soil, obtain 

profile for disposal, and determine the location of disposal. 

1.2 REFERENCES 

A. AASHTO:  American Association of State Highway and Transportation Officials 

1. AASHTO T180: Standard Method of Test for Moisture-Density Relations of Soils Using 

a 4.54-kg (10-lb) Rammer and a 457-mm (18-in.) Drop 

B. ASTM:  American Society for Testing and Materials 

1. ASTM D1557: Standard Test Methods for Laboratory Compaction Characteristics of Soil 

Using Modified Effort (56,000 ft-lbf/ft3 [2,700 kN-m/m3]) 

2. ASTM D6938: Standard Test Methods for Density of Soil and Soil-Aggregate in Place 

by Nuclear Methods (Shallow Depth) 

C. ODOT:  Oregon Department of Transportation – Standard Specifications 

1. ODOT Section 00390.11: Riprap Requirements 

2. ODOT Section 00390: Riprap Protection 

3. ODOT Section 02630: Base Aggregate 

1.3 RELATED WORK SPECIFIED ELSEWHERE 

A. Section 015713, Temporary Erosion, Sediment, and Pollution Control 

B. Section 024113, Site Demolition 

1.4 DEFINITIONS 

A. Clearing and Grubbing:  Trees, stumps, brush, roots larger than one inch in diameter, other 

vegetation, and debris removed. 

B. Common Excavation:  Material, regardless of condition, excavated from the work area that is 

not classified elsewhere. 
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C. Stripping:  Grass, sod, and other types of vegetation removed. 

D. Unsuitable Excavation:   

1. Material excavated from the site determined not usable as subgrade fill or topsoil. 

2. Material that does not meet the requirements specified below for suitable material. 

3. Material that is contaminated or otherwise determined by the Port to be unsuitable for 

reuse as fill on Port property. 

4. Debris or material containing excessive amounts of debris. 

PART 2 - PRODUCTS 

2.1 SUITABLE MATERIAL 

A. Imported Backfill: 

1. Crushed Aggregate:  ODOT Section 02630, 2"-0" 

2.2 GEOSYNTHETICS 

A. Geotextile: Nonwoven subgrade geotextile in accordance with ODOT Section 02320. 

B. Geogrid: Type 2 biaxial geogrid and in accordance with ODOT Section 02320. 

PART 3 - EXECUTION 

3.1 GENERAL 

A. The Port will designate the disposition and determine the suitability of products. 

B. The right is reserved to make minor adjustments or revisions in line or grades, if found 

necessary as the work progresses. 

C. No excavation or stripping shall be started until the Contractor has staked out the proposed 

work. 

D. Suspend earthwork when satisfactory results cannot be obtained because of rain, freezing 

weather, or other unsatisfactory conditions. 

E. Drag, blade, or slope the grade to provide proper surface drainage.  Install temporary drains and 

drainage ditches to intercept or divert surface water which may affect the prosecution or 

condition of the work. 

F. Excavate and place embankment to such depth that sufficient material will be left above the 

designated grade to allow for compaction to the proper grade.  Replace material excavated 

below the designated lines with approved materials, in an approved manner and condition, at no 

added cost. 
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G. Route hauling equipment around or away from areas of soft or yielding subgrade. 

H. Furnish and maintain earth-moving equipment in satisfactory condition and operate such 

equipment as necessary to control uniform density, section, and smoothness of grade. 

I. Promptly remove soil or other foreign materials that fall on pavements. 

J. In-place density and moisture content will be determined by ASTM D1557. Cooperate with this 

testing by leveling small test areas as designated. 

3.2 STOCKPILING 

A. If the consistency or texture of excavated soil changes such that it no longer meets suitable 

material requirements, segregate excavated unsuitable material from suitable material.  Haul 

unsuitable material offsite and dispose of at a Port-approved disposal site. 

B. Placement of Stockpile Material: 

1. Stockpile Location: 

a. Place stockpiled materials only in a location designated by the Port. 

b. Place stockpiles so that they do not impede overland flow or cause impoundments 

or other surface ponding (e.g., not placed within obvious watercourses as indicated 

by rivulets, embankments, or linear depressions). 

c. Ensure that no part of a stockpile is placed such that it impacts storm drains, catch 

basins, streams, wetlands, or other storm water infrastructure or surface water 

features. 

2. Segregation: 

a. Use construction fencing or Port-approved alternative to delineate designated 

stockpile footprint. 

b. At each entrance and exit to the stockpile location, install a sign with the project 

name, name and phone number of the person responsible for managing the 

stockpile, and type of material being stockpiled (e.g., topsoil or sand). 

c. Ensure that only Port-approved suitable material is placed on the stockpile. 

d. At the end of each workday, ensure that the stockpile is secure from illicit dumping 

or other activities that would compromise the integrity of the stockpiled material. 

C. Stockpile Grading: 

1. Drag, blade, or slope the grade to provide proper surface drainage that does not allow 

ponding to occur anywhere on or adjacent to a stockpile. 

2. Build stockpile such that no vertical faces are created.  Material shall be graded to a slope 

that does not exceed the angle of repose or otherwise result in sloughing. 

D. Erosion Control: 

1. Stockpiles shall meet erosion control requirements specified in Section 015713, 

Temporary Erosion, Sediment, and Pollution Control.  

2. If stockpile activities will cease for 30 days or more, stabilize the entire stockpile using 

vegetation or a heavy mulch layer, temporary seeding, or another method that does not 

require germination to control erosion. 
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3. Upon completion of the project and associated stockpile activities, permanently stabilize 

the entire stockpile with vegetation (hydroseed or approved alternative) unless otherwise 

directed by the Port.  

E. Survey: 

1. Upon completion of stockpiling and grading activities, contact the Port for approval. 

2. Track all quantities and types of materials placed on each stockpile and report them to the 

Port. 

3. The Port will conduct the final stockpile survey. 

3.3 CLEARING AND GRUBBING 

A. Remove clearing and grubbing materials to a depth of one foot below original ground. 

B. Completely remove stumps and roots larger than 1 inch in diameter. 

C. Dispose of clearing and grubbing materials off Port property. 

D. Limit the total cleared and grubbed area excavations, and other disturbance, to only those areas 

necessary for the orderly flow of work. 

3.4 STRIPPING 

A. Strip approximately 6 inches of sod and topsoil from designated areas. 

B. Dispose of stripping off Port property. 

3.5 EXCAVATION 

A. Excavate to the depth, lines, and grades shown on the drawings or as otherwise specified. 

B. Dispose of sod and excess excavation off Port property. 

3.6 UNSUITABLE EXCAVATION AND BACKFILLING 

A. Perform only at the direction of the Port. 

B. Excavate to the depth and extent required. 

C. No wheeled or tracked equipment will be allowed to operate on the surface of the excavation.  

Use only backhoe, grade-all, drag line, or equal. 

D. Remove and replace underlying soil disturbed by the Contractor’s methods of excavation or 

backfilling as directed, at no added cost. 

E. Haul unsuitable material off Port property to an approved location unless otherwise directed by 

the Port. 
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F. Backfill with approved common excavation.  Use borrow only after available common 

excavation has been used. 

3.7 EMBANKMENT 

A. Construct embankment to the lines and grade shown on the drawings. 

B. Construct embankment from common excavation materials.  Use borrow only after available 

common excavation has been used. 

C. Construct in lifts of not more than 12 inches in loose depth.  The full width of the cross section 

shall be brought up uniformly. 

D. Material shall be placed in layers and shall be near optimum moisture content before rolling to 

obtain the prescribed compaction.  Wetting or drying of the material and manipulation to secure 

a uniform moisture content throughout the layer may be required.  Such an operation shall be 

incidental to the appropriate bid item.  Should the material be too wet to permit proper 

compaction by rolling, delay work on portions of the fill thus affected until the material has 

dried to an acceptable moisture content. 

E. Do not place frozen material in the embankment, or place embankment material on frozen 

material. 

F. Be responsible for the stability of embankments and replace any portion which has become 

displaced due to the Contractor’s improper operations. 

G. Start layers in the deepest portion of the fill, and as placement progresses, construct layers 

approximately parallel to the finished grade line. 

H. Route equipment, both loaded and empty, over the full width of embankment to ensure uniform 

distribution and density of material placement. 

3.8 SITE GRADING 

A. Using common excavation materials, shape, trim, finish, and compact surface areas to conform 

to the lines, grades, and cross-sections shown on the drawings or as designated by the Port. 

B. Grade surfaces to drain. 

C. Eliminate wheel ruts by regrading. 

D. Compact the top 12 inches to 95 percent of maximum density as determined by 

AASHTO T-180. 

E. The finished surface of site grading areas shall not be more than 0.08 foot from specified grade. 

END OF SECTION 312000 
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SECTION 321123 – AGGREGATE BASE COURSE 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section describes furnishing and placing one or more courses of aggregate base on a 

prepared surface to the lines, grades, thicknesses, and cross sections shown on the drawings.  

1.2 REFERENCES 

A. AASHTO: American Association of State Highway and Transportation Officials 

1. AASHTO T027: Standard Method of Test for Sieve Analysis of Fine and Coarse 

Aggregates 

2. AASHTO T096: Standard Method of Test for Resistance to Degradation of Small-Size 

Coarse Aggregate by Abrasion and Impact in the Los Angeles Machine 

3. AASHTO T176: Standard Method of Test for Plastic Fines in Graded Aggregates and 

Soils by Use of the Sand Equivalent Test 

B. ASTM:  American Society for Testing and Materials 

1. ASTM D1557: Standard Test Methods for Laboratory Compaction Characteristics of Soil 

Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN-m/m3)) 

2. ASTM D2041: Standard Test Method for Theoretical Maximum Specific Gravity and 

Density of Bituminous Paving Mixtures 

3. ASTM D2419: Standard Test Method for Sand Equivalent Value of Soils and Fine 

Aggregate 

4. ASTM D2922: Standard Test Methods for Density of Soil and Soil-Aggregate in Place 

by Nuclear Methods (Shallow Depth) 

C. ODOT:  Oregon Department of Transportation – Standard Specifications 

1. ODOT Section 02630: Base Aggregate 

2. ODOT Section 02640: Shoulder Aggregate 

3. ODOT TM 208: Oregon Air Aggregate Degradation 

D. WAQTC:  Western Alliance for Quality Transportation Construction 

1. WAQTC TM-1: Determining the Percentage of Fracture in Coarse Aggregate 

1.3 DEFINITIONS 

A. Maximum Density Test (MDT):  Theoretical maximum density of the bituminous mixture 

determined by multiplying the theoretical maximum specific gravity, determined by 

ASTM D2041, by 62.4 pounds per cubic foot. 

B. Moving Average Maximum Density (MAMD):  A moving five-test average of the most recent 

MDT’s.  The moving average starts with the theoretical maximum density determined during 
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the mix design.  The mix design density is included in the average until five MDT’s have been 

completed. 

1.4 SUBMITTALS 

A. Submit aggregate qualification tests in accordance with ODOT Section 02630 for aggregate 

used in aggregate base. 

PART 2 - PRODUCTS 

2.1 GENERAL 

A. Aggregate shall be 2"-0.  Use clean, hard, durable aggregates, reasonably well-graded from the 

maximum size to dust.  Base aggregate shall conform to ODOT Section 02630 and shoulder 

aggregate shall conform to ODOT Section 02640. 

2.2 AGGREGATE BASE 

A. Dense-Graded Aggregate: 

1. Grading:  Dense-graded base aggregate shall be crushed rock, including sand.  Uniformly 

grade the aggregates from coarse to fine.  Sieve analysis will be determined in 

accordance with AASHTO T 27.  The aggregate shall conform to one of the grading 

requirements of Table 1. 

Table 1: Aggregate Base Gradation 

Separated Sizes 

Sieve Size 2"-0 

Percent Passing (by Weight) 

3"  

2 1/2" 100 

2" 95-100 

1 1/2" – 

1 1/4" – 

1" 55-75 

3/4" – 

1/2" – 

3/8" – 

1/4" 30-45 

No. 10 * 

No. 200 5 max 

* Of the fraction passing the ¼ inch sieve, 40-60% 
shall pass the No. 10 sieve 
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B. Fracture of Rounded Rock:  Fracture of rounded rock will be determined according to WAQTC 

TM1.  Provide at least one fractured face based on the following percentage of particles retained 

on the1/4 inch sieve for the designated size: 

Minimum % of Fractured Particles by Mass (Weight) of Material 

Designated Size Retained on 1/4 inch Sieve 

1 1/2" and larger 50 

Smaller than 1 1/2" 70 

C. Durability:  Dense-graded aggregate shall meet the following durability requirements: 

Test Test Method Requirements 

Abrasion AASHTO T 96 35.0% maximum 

Degradation (Coarse Aggregate):   

Passing 850m (No. 20) sieve ODOT TM 208 30.0% maximum 

Sediment Height ODOT TM 208 3" maximum 

D. Sand Equivalent:  Dense-graded aggregate will be tested according to AASHTO T 176 or 

ASTM D2419 and shall have a sand equivalent of not less than 30. 

PART 3 - EXECUTION 

3.1 AGGREGATE BASE COURSE 

A. Hauling and Placing: 

1. Transport the aggregate to the work site, add water to obtain proper moisture content, and 

place on the prepared surface or material by means acceptable to the Port. 

B. Thickness and Number of Layers: 

1. Base:  If the required compacted depth of the base course exceeds 9 inches, construct it in 

two or more layers of nearly equal thickness.  The maximum compacted thickness of any 

one layer shall not exceed 9 inches. 

2. Place each layer in spreads as wide as practical and to the full width of the course before 

a succeeding layer is placed. 

C. Compacting and Shaping: 

1. Obtain the Port’s acceptance of the foundation layer for aggregate base course before 

beginning construction of the aggregate base course. 

2. Compact each layer of material placed in shoulder and base areas by rollers.  Produce a 

uniform texture and firmly key the aggregates.  Apply water over the materials for proper 

compaction according to these specifications.  Continue compaction until there is no 

reaction or yielding observed under the compactor. 

3. Compact each lift to a minimum of 95 percent of maximum dry density as determined by 

ASTM D1557. 

4. Density of in-place compacted aggregate base course will be measured in accordance 

with ASTM D2922. 
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D. Surface Tolerance: 

1. The finished top of base course, when tested with a Contractor-furnished 12-foot 

straightedge, shall not vary from the testing edge by more than 0.04 foot at any point, and 

shall be within 0.04 foot of specified grade. 

END OF SECTION 321123 
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SECTION 323113 - CHAIN-LINK FENCES AND GATES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section describes the construction of new chain-link fence and gates. 

1.2 REFERENCES 

A. ASTM:  American Society for Testing and Materials 

1. ASTM A121: Standard Specification for Metallic-Coated Carbon Steel Barbed Wire 

2. ASTM A123: Standard Specification for Zinc (Hot-Dip Galvanized) Coatings on Iron 

and Steel Products 

3. ASTM A153: Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel 

Hardware 

4. ASTM A392: Standard Specification for Zinc-Coated Steel Chain-Link Fence Fabric 

5. ASTM F1043: Standard Specification for Strength and Protective Coatings on Steel 

Industrial Fence Framework 

6. ASTM F1083: Standard Specification for Pipe, Steel, Hot-Dipped Zinc-Coated 

(Galvanized) Welded, for Fence Structures 

7. ASTM F2329: Standard Specification for Zinc Coating, Hot-Dip, Requirements for 

Application to Carbon and Alloy Steel Bolts, Screws, Washers, Nuts, and Special 

Threaded Fasteners 

1.3 SUBMITTALS 

A. Product Data:  Submit product data for fabric, posts, gates, accessories, fittings, and hardware. 

B. Manufacturer’s Installation Instructions:  Submit manufacturer’s installation instructions and 

any required anchor bolt templates. 

PART 2 - PRODUCTS 

2.1 GENERAL 

A. Galvanizing shall conform to the following specifications: 

1. Posts, rails, appurtenances - ASTM F1083, ASTM A121, ASTM A123, ASTM A153, or 

ASTM F2329, as applicable. 

2. Fabric - ASTM A392, Class 1. 
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B. SS40 materials shall conform to the following specifications: 

1. Posts, rails, and braces ASTM F1043, Group IC; external coatings per F1043, Type B; 

internal coatings per F1043, Type D. 

2. Manufacturer shall be Allied Tube and Conduit, or equal. 

2.2 FABRIC 

A. Plain: 

1. Continuous chain-link, 2-inch-square mesh, 7-foot height unless shown otherwise on the 

drawings. 

2. 9-gauge carbon steel wire. 

3. Hot-dip galvanized at a rate of not less than 1.2 ounces of zinc per square foot of 

uncoated surface. 

2.3 POSTS, RAILS, AND BRACES 

A. General:  Line, terminal (end, corner, pull and brace posts), top rails, braces, gate posts, and all 

appurtenances shall be hot-dip galvanized carbon steel or SS40.  Minimum size and weight 

shall be not less than specified. 

B. Line posts shall be one of the following: 

1. Type I, round post, 2.375 inches O.D., 3.65 pounds per linear foot. 

2. Roll formed section, 2.25 inches by 1.70 inches, 2.64 pounds per linear foot. 

C. Terminal posts (end, corner, and pull posts) shall be one of the following: 

1. Type I, round post, 2.875 inches O.D., 5.79 pounds per linear foot. 

2. Roll-formed section, 3.50 inches by 3.50 inches, 4.85 pounds per linear foot. 

D. Gate Posts:  Size as shown on the drawings. 

E. Top Rail and Braces: 

1. Shall be one of the following: 

a. Type I, pipe, 1.66 inches O.D., 2.27 pounds per linear foot. 

b. Roll-formed section, 1.625 inches by 1.25 inches, 1.35 pounds per linear foot. 

2. Rail lengths shall be not less than 18 feet. 

3. Rail couplings shall be pressed steel or malleable iron sleeves, 7 inches long with 

.07-inch, minimum, wall thickness. 

4. Truss rod, 3/8-inch diameter, with adjustable takeup (for diagonal truss). 

F. Fabric Ties:  6-gauge steel clips for rolled form section posts.  Minimum 9-gauge steel or 

aluminum wire for round posts. 

G. Tension Wire:  7-gauge heavy-galvanized high-carbon steel. 

H. Tension Bar:  3/16 inch by 3/4 inch, minimum, 2 inches less than full height of fabric. 
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I. Post Tops and Extensions: 

1. Posts shall be fitted with galvanized heavy malleable iron or pressed steel tops.  Bases of 

the post tops shall have flanges which fit around the outside of the top of the posts.  Tops 

for pipe section posts shall be dome or round shaped, fitting over the top of the post to 

exclude moisture. 

2. Where the fence fabric is to be surmounted with three or more strands of barbed wire, 

posts shall be equipped with extension arms or brackets for supporting the barbed wire in 

the position shown on the drawings.  The supporting arms or brackets shall be 

galvanized. 

2.4 GATES 

A. Frames: 

1. Hot-dip galvanized carbon steel pipe or SS40. 

2. 1.875 inches O.D., 2.72 pounds per linear foot, minimum. 

3. Bracing - 1.625 inches, 2.27 pounds per linear foot, minimum, verticals with 3/8-inch 

truss rods for cross bracing. 

4. Connections shall be either welded or constructed using galvanized pressed steel corner 

fittings.  If connections are welded, apply “Galralloy,” or equal, to all properly prepared 

welded connections. 

B. Hinges - Swinging Gates: 

1. Ball-and-socket type allowing gate to swing back to fence. 

2. High grade galvanized malleable iron, clamped in place. 

3. Lower hinge adequate to support entire vertical load and provide for resultant horizontal 

reaction with no twisting. 

C. Latches: 

1. General: 

a. Positive, galvanized malleable iron latch with provisions for padlock. 

b. Latches, clasps, and bolts accessible from either side of gate. 

2. Swinging Gate: 

a. Provide plunger-bar-type latches, full-gate height engaging gate stop. 

b. Provide stops or flush plate with anchor set in concrete, and arranged to engage 

plunger bar of latch. 

c. Arrange keepers to support and secure free end of gate in full open position. 

D. Fittings:  Hot-dip galvanized malleable cast iron or pressed steel. 

E. Fabric as specified for fence. 

2.5 CONCRETE 

A. Class 2500-3/4, minimum, ready-mix concrete or packaged premix concrete. 
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PART 3 - EXECUTION 

3.1 POSTS 

A. Space 10 feet O.C., maximum. 

B. Check for vertical and top alignment. 

C. Secure in place during placement and finishing operations. 

D. Hole diameter shall be 12 inches, minimum.  Install as shown on the drawings. 

E. Set posts to a minimum of 36 inches below surface.  Deeper excavation shall be required for 

soft or loose soil, and for posts with heavy lateral loads. 

F. Place concrete around posts in a continuous pour and tamp for consolidation. 

G. Trowel finish tops of footings, and slope or dome to direct water away from posts. 

H. Extend footings to underside of bottom hinges. 

I. Set keepers, stops, sleeves and other accessories into concrete as required. 

3.2 TOP RAIL 

A. Install top rail with clamps to end, corner, or gate posts. 

B. Join sections with sleeve couplings. 

C. Install an expansion coupling at 100-foot intervals, maximum. 

3.3 BRACES 

A. Brace all terminal (end, corner, gate and pull) posts. 

B. Space midway between top and ground. 

C. Fasten securely with clamps. 

D. Extend trusses from terminal posts to brace posts. 

E. Fasten truss rods and tighten. 

F. Consider changes in direction 30 degrees or more a corner. 
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3.4 FABRIC 

A. Install fabric on outside of fence as directed. 

B. Install bottom selvage 2 inches, maximum, above ground. 

C. Cut each span of fabric and attach independently at terminal posts, with stretcher bars and fabric 

bands at 15-inch intervals, maximum. 

D. Pull taut before fastening to posts, rails, and tension wires so fabric will remain in tension. 

E. Fasten to line posts with tie wire, metal bands, or by an approved method, at 15-inch intervals, 

maximum. 

F. Fasten top edge to top rail or top tension wire with tie wires at 24-inch intervals, maximum. 

G. Join rolls of fabric by weaving a single strand into ends of the rolls to form a continuous mesh. 

H. Fasten bottom edge to bottom tension wire with wire ties at 24-inch intervals, maximum. 

3.5 GATES 

A. Attach fabric the same as for fence. 

B. Attach hinges, latch, and keeper with rivets or other means. 

C. Install gates plumb, level, and secure for full width opening without interference. 

D. Install ground set items in concrete for anchorage. 

E. Gaps between gates, between gate to ground, and between gate to gate post or fence post shall 

be no greater than 4 inches.  Preferred gap space is 2 to 4 inches. 

F. Adjust hardware for smooth operation and lubricate where necessary. 

G. All gates shall have lockable mechanisms. 

H. 4-foot gates shall have hinges securely riveted to prevent any rotation of gate. 

END OF SECTION 323113 


