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Tacoma Power/Generation 

REQUEST FOR BIDS PG26-0073F 
Cushman No. 1 Dam Right and Left-Wing Wall Anchoring 

Submittal Deadline:  11:00 a.m., Pacific Time, Tuesday, September 8, 2026 
Submittals must be received by the City’s Procurement and Payables Division by 11:00 a.m. Pacific Time. 

For electronic submittals, the City of Tacoma will designate the time of receipt recorded by our mailto: email 
server, as the official time of receipt. This clock will be used as the official time of receipt of all parts of 
electronic bid submittals. Include the specification number in the subject line of your email.  Your submittal 
must be sent as an attachment, links to your electronic submittal will not be accepted.   

For in person submittals, the City of Tacoma will designate the time of receipt recorded by the timestamp 
located at the lobby security desk, as the official time of receipt. Include the specification number on the 
outside of the sealed envelope. Late submittals will be returned unopened and rejected as non-responsive.
Submittal Delivery:  Sealed submittals will be received as follows: 

By Email: 
sendbid@tacoma.gov 
Maximum email size including attachments: 35 MB. 
Multiple emails may be sent for each submittal. 

Note: Email may pass through multiple servers before arriving 
at its destination. Please allow sufficient time for email delivery 
of submittals. Timely electronic delivery is at the risk of the 
supplier. 

In Person: 
Tacoma Public Utilities Administration Building North,  
Main Floor, Lobby Security Desk 
3628 South 35th Street  
Tacoma, WA 98409 
Monday – Friday 8:00 am to 4:30 pm 

Bid Opening: Submittals must be received by the City’s Procurement and Payables Division prior to 11:00 
a.m. Pacific Time. Sealed submittals in response to a RFB will be opened Tuesday’s at 11:15 a.m. by a
purchasing representative and read aloud during a public bid opening held at the Tacoma Public Utilities
Administrative Building North, 3628 S. 35th Street, Tacoma, WA 98409, conference room M-1, located on the
main floor. They will also be held virtually Tuesday’s at 11:15 a.m. Attend a Zoom meeting via this link or call 1
(253) 215 8782, using meeting ID # 884 0268 0573, passcode # 070737.
Submittals in response to an RFP, RFQ or RFI will be recorded as received, but not read at bid opening. As
soon as possible, after 1:00 PM, on the day of submittal deadline, preliminary results will be posted to
www.TacomaPurchasing.org.

If you believe your submittal was sent timely and was not read at bid opening, please contact 
sendbid@tacoma.gov immediately. 
Solicitation Documents: An electronic copy of the complete solicitation documents may be viewed and 
obtained by accessing the City of Tacoma Purchasing website at www.TacomaPurchasing.org.  

• Register for the Bid Holders List to receive notices of addenda, questions and answers and related updates.
• Click here to see a list of vendors registered for this solicitation.

Pre-Bid Meeting: A required pre-bid meeting will be held at 10:00 a.m. on Tuesday, August 18th, 2026, in the 
Cushman No. 2 Project Office, 21451 N US Highway 101, Shelton, WA 98584. Email 
rfoster1@tacoma.gov to confirm your attendance.  
Project Scope: The supply, installation, and testing of ten (10) 61-strand restressable post-tensioned tiedown 
anchors and one (1) verification test anchor at the Cushman No. 1 Dam.  
Estimate: $7,000,000 - $8,000,000

mailto:
mailto:sendbid@sendbid@tacoma.gov
https://us06web.zoom.us/j/88402680573?pwd=eThSaXZxNER0TWRhUGx6U0F2cURMZz09
https://www.cityoftacoma.org/cms/One.aspx?portalId=169&pageId=22848
mailto:sendbid@tacoma.gov
http://www.tacomapurchasing.org/
http://www.ci.tacoma.wa.us/45bidsapps/PlanholderRegister.aspx
http://www.ci.tacoma.wa.us/45bidsapps/PlanholderList.aspx
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Paid Sick Leave: The City of Tacoma requires all employers to provide paid sick leave in accordance with 
State of Washington law.  
Americans with Disabilities Act (ADA Information: The City of Tacoma, in accordance with Section 504 of 
the Rehabilitation Act (Section 504) and the Americans with Disabilities Act (ADA), commits to 
nondiscrimination on the basis of disability, in all of its programs and activities. Specification materials can be 
made available in an alternate format by emailing the contact listed below in the Additional Information section. 
Title VI Information: 
“The City of Tacoma” in accordance with provisions of Title VI of the Civil Rights Act of 1964, (78 Stat. 252, 42 
U.S.C. sections 2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will affirmatively 
ensure that in any contract entered into pursuant to this advertisement, disadvantaged business enterprises 
will be afforded full and fair opportunity to submit bids in response to this invitation and will not be discriminated 
against on the grounds of race, color, national origin in consideration of award.  
Additional Information: Requests for information regarding the specifications may be obtained by contacting 
Ryan Foster by email to rfoster1@tacoma.gov.  
Protest Policy: City of Tacoma protest policy, located at www.tacomapurchasing.org, specifies procedures for 
protests submitted prior to and after submittal deadline. 

Meeting sites are accessible to persons with disabilities. Reasonable accommodations for persons with 
disabilities can be arranged with 48 hours advance notice by calling 253-502-8468. 

http://cms.cityoftacoma.org/Purchasing/CandA/ProtestPolicy052711.pdf
http://www.tacomapurchasing.org/
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SPECIAL NOTICE TO BIDDERS 

Public works and improvement projects for the City of Tacoma are subject to Washington state 
law and Tacoma Municipal Code, including, but not limited to the following: 

I. STATE OF WASHINGTON

A. RESPONSIBILITY CRITERIA – STATE OF WASHINGTON

In order to be considered a responsible bidder the bidder must meet the following mandatory 
state responsibility criteria contained in RCW 39.04.350: 

1. Have a current certificate of registration as a contractor in compliance with chapters
18.27 RCW,18.106 RCW, 70.87 RCW, 19.28 RCW, which must have been in effect
at the time of bid submittal;

2. Have a current Washington Unified Business Identifier (UBI) number;
3. If applicable:

a. Have Industrial Insurance (workers' compensation) coverage for the bidder’s
employees working in Washington, as required in Title 51 RCW;

b. Have a Washington Employment Security Department number, as required in
Title 50 RCW;

c. Have a Washington Department of Revenue state excise tax registration number,
as required in Title 82 RCW and;

4. Not be disqualified from bidding on any public works contract under RCW 39.06.010
(unlicensed or unregistered contractors) or 39.12.065(3) (prevailing wage).

5. Have received training on the requirements related to public works and prevailing
wage under this chapter and chapter 39.12 RCW and must designate a person or
persons to be trained on these requirements. The training must be provided by the
department of labor and industries or by a training provider whose curriculum is
approved by the department. Bidders that have completed three or more public
works projects and have had a valid business license in Washington for three or
more years are exempt from this subsection.

B. RECIPROCAL PREFERENCE FOR RESIDENT CONTRACTORS:

Effective March 30, 2012, RCW 39.04.380 imposes a reciprocal preference for resident 
contractors. Any bid received from a non-resident contractor from a state that provides an in- 
state percentage bidding preference is subject application of a comparable percentage 
disadvantage. 

A non-resident contractor from a state that provides an in-state percentage bidding preference 
means a contractor that: 

1. Is from a state that provides a percentage bid preference to its resident contractors
bidding on public works projects, and

2. Does not have a physical office located in Washington at the time of bidding on the
City of Tacoma public works project.
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The state of residence for a non-resident contractor is the state in which the contractor was 
incorporated, or if not a corporation, the state in which the contractor’s business entity was 
formed. 

 The City of Tacoma will evaluate all non-resident contractors for an out of state bidder 
preference. If the state of the non-resident contractor provides an in-state contractor preference, 
a comparable percentage disadvantage will be applied to the non-resident contractor’s bid prior 
to contract award. The responsive and lowest and best responsible bidder after application of 
any non-resident disadvantage will be awarded the contract. 

The reciprocal preference evaluation does not apply to public works procured pursuant to RCW 
39.04.155, RCW 39.04.280, federally funded competitive solicitations where such agencies 
prohibit the application of bid preferences, or any other procurement exempt from competitive 
bidding. 

Bidders must provide the City of Tacoma with their state of incorporation or the state in which 
the business entity was formed and include whether the bidder has a physical office located in 
Washington. 

The bidder shall submit documentation demonstrating compliance with above criteria on the 
enclosed State Responsibility and Reciprocal Bidder Information form. 

C. SUBCONTRACTOR RESPONSIBILITY

1. The Contractor shall include the language of this subcontractor responsibility section in
each of its first-tier subcontracts and shall require each of its subcontractors to include
the same language of this section in each of their subcontracts, adjusting only as
necessary the terms used for the contracting parties. The requirements of this section
apply to all subcontractors regardless of tier.

2. At the time of subcontract execution, the Contractor shall verify that each of its first-tier
subcontractors meets the following bidder responsibility criteria:

a. Have a current certificate of registration as a contractor in compliance with
chapter 18.27 RCW, which must have been in effect at the time of subcontract
bid submittal;

b. Have a current Washington Unified Business Identifier (UBI) number;
c. If applicable, have:

i. Industrial Insurance (workers' compensation) coverage for the bidder’s
employees working in Washington, as required in Title 51 RCW;

ii. A Washington Employment Security Department number, as required in
Title 50 RCW;

iii. A Washington Department of Revenue state excise tax registration
number, as required in Title 82 RCW;

iv. An electrical contractor license, if required by Chapter 19.28 RCW;
v. An elevator contractor license, if required by Chapter 70.87 RCW and;

3. Not be disqualified from bidding on any public works contract under RCW 39.06.010
(unlicensed or unregistered contractors) or 39.12.065(3) (prevailing wage).



Request for Bids Specification No. PG26-0073F 
Template Revised: 06/30/2025 

II. CITY OF TACOMA

A. SUPPLEMENTAL RESPONSIBILITY CRITERIA – CITY OF TACOMA:

In order to be considered a responsible bidder, the prospective bidder shall have all of the 
following qualifications set forth in Tacoma Municipal Code 1.06.262: 

1. Adequate financial resources or the ability to secure such resources;
2. The necessary experience, stability, organization and technical qualifications to perform

the proposed contract;
3. The ability to comply with the required performance schedule, taking into consideration

all existing business commitments;
4. A satisfactory record of performance, integrity, judgment and skills; and
5. Be otherwise qualified and eligible to receive an award under applicable laws and

regulations.
a. Bidder Responsibility. Bidders shall not be in violation of 39.04.350 RCW Bidder

Responsibility Criteria - Supplemental Criteria.

In addition to the mandatory bidder responsibility criteria listed immediately above, the City may, 
in addition to price, consider any or all of the following criteria contained in Tacoma Municipal 
Code Chapter 1.06.262 in determining bidder responsibility: 

1. The ability, capacity, experience, stability, technical qualifications and skill of the
respondent to perform the contract;

2. Whether the respondent can perform the contract within the time specified, without delay
or interference;

3. Integrity, reputation, character, judgment, experience, and efficiency of the respondents,
including past compliance with the City’s Ethics Code;

4. Quality of performance of previous contracts;
5. Previous and existing compliance with laws and ordinances relating to contracts or

services;
6. Sufficiency of the respondent’s financial resources;
7. Quality, availability, and adaptability of the supplies, purchased services or public works

to the particular use required;
8. Ability of the respondent to provide future maintenance and service on a timely basis;
9. Payment terms and prompt pay discounts;
10. The number and scope of conditions attached to the submittal;
11. Compliance with all applicable City requirements, including but not limited to the City's

Ethics Code and its Small Business Enterprise and Local Employment and
Apprenticeship programs;

12. Other qualification criteria set forth in the specification or advertisement that the
appropriate department or division head determines to be in the best interests of the
City.

The City may require bidders to furnish information, sworn or certified to be true, to demonstrate 
compliance with the City responsibility criteria set forth above. If the city manager or director of 
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utilities is not satisfied with the sufficiency of the information provided, or if the prospective 
respondent does not substantially meet all responsibility requirements, any submittal from such 
respondent must be disregarded. 

C. MODIFICATIONS TO SUPPLEMENTAL CRITERIA

Potential bidders may request modifications to the City’s supplemental criteria by submitting a 
written request to the Purchasing Division via email to bids@cityoftacoma.org no later than 5:00 

p.m. Pacific Time, three days prior to the submittal deadline. Please include the Specification
No. and Title when submitting such requests. Requests must include justification for why certain
criteria should be modified. Requests received after this date and time will not be considered.

The City will respond to a timely submitted request prior to the bid opening date. Changes to the 
supplemental criteria, if warranted, will be issued by addendum to the solicitation documents 
and posted to the City’s website for the attention of all prospective bidders. 

D. DETERMINATION OF BIDDER RESPONSIBILITY

If the City determines the bidder does not meet the criteria above and is therefore not a 
responsible bidder, the City shall notify the bidder in writing with the reasons for its 
determination. If the bidder disagrees, the bidder may appeal the determination in a manner 
consistent with the City’s Protest Policy. Appeals are coordinated by the Purchasing Division 
heard by the Procurement and Payables Division manager for contracts less than or equal to 

$500,000 and by Contracts and Awards Board for contracts greater than $500,000. 
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1. GENERAL PROVISIONS

City of Tacoma General Provisions apply. (Appendix G) 

2. INSURANCE REQUIREMENTS

Successful proposer will provide proof of and maintain the insurance coverage in the amounts 
and in the manner specified in the City of Tacoma Insurance Requirements contained in this 
solicitation. (See Appendix G) 

3. DESCRIPTION OF WORK

The City of Tacoma (City) / Tacoma Public Utilities (TPU) is soliciting bids to establish one or 
more contracts with qualified vendors to fulfill the City’s needs for the Cushman No. 1 Dam 
Right and Left-Wing Wall Anchoring Project.  

This project includes the supply, installation, and testing of ten (10) 61-strand restressable post-
tensioned tiedown anchors and one (1) verification test anchor at the Cushman No. 1 Dam. The 
production anchors will be installed in the right and left wingwalls of the dam, five (5) per side, 
and will extend from the dam crest into the bedrock foundation.  

The contractor shall supply all materials required to complete the work required by this contract. 

In all cases, the City’s contract is with one (1) general contractor, and it is the general contractor’s 
responsibility to ensure all work required to provide a complete and operational facility is included in 
their bid.  When possible, the City has attempted to reference work which should be coordinated 
with various trades, but it is the contractor’s responsibility to coordinate and schedule the work of all 
subcontractors, trades, and suppliers to assure the proper and timely prosecution and completion of 
all items of work. 

Major components of work under this contract include, but are not limited to, the following list: 

• Installation and Testing of Ten (10), 61-Strand Restressable Post-Tensioned
Anchors

• Installation and Testing of One (1) Verification Test Anchor
Contract(s) will be awarded to the lowest responsive and responsible bidder(s) based on price, 
product quality, and availability.  

4. CALENDAR OF EVENTS

This is a tentative schedule only and may be altered at the sole discretion of the City. 

Contract may be issued after Public Utility Board and/or City Council approval.  

The anticipated schedule of events concerning this RFB is as follows: 

Pre-Bid Meeting: 8/18/2026 
Question Deadline: 8/21/2026 
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City response to Questions: 8/28/2026 
Submittal Due Date:   9/8/2026
Anticipated Award Date, on or about: September 2026 
Public Utility Board/City Council Approval, 
on or about: 

October 2026 

5. INQUIRIES

5.1 Questions can be submitted to Ryan Foster, Senior Contracting and Procurement 
Specialist, via email to 
rfoster1@tacoma.gov. Subject line to read: 
PG26-0073F – Cushman No. 1 Dam Right & Left-Wing Wall Anchor – VENDOR NAME 

5.2 Questions are due by 3 pm on the date included in the Calendar of Events section. 

5.3 Questions marked confidential will not be answered or included. 

5.4 The City reserves the discretion to group similar questions to provide a single answer or 
not to respond when the requested information is confidential.  

5.5 The answers are not typically considered an addendum. 

5.6 The City will not be responsible for unsuccessful submittal of questions. 

5.7 Written answers to questions will be posted alongside these specifications at 
www.tacomapurchasing.org. 

6. PRE-BID MEETING

A required pre-bid meeting will be held at the date and time specified in the calendar of events, 
in The Cushman No. 2 Project Office, 21451 N US Highway 101, Shelton, WA 98584. A site 
showing will be conducted immediately after the pre-bid. It is the bidder’s responsibility to 
assure they attend the site showing as scheduled. 

7. DISCLAIMER

The City is not liable for any costs incurred by the Respondent for the preparation of materials, 
or a proposal submitted in response to this RFB, for conducting any presentations to the City, or 
any other activities related to responding to this RFB, or to any subsequent requirements of the 
contract negotiation process. 

8. RESPONSIVENESS

Bid submittals must provide ninety (90) days for acceptance by City from the due date for 
receipt of submittals. All submittals will be reviewed by the City to determine compliance with 
the requirements and instructions specified in this RFB. The Respondent is specifically notified 
that failure to comply with any part of this RFB may result in rejection of the submittal as non-
responsive. The City reserves the right, in its sole discretion, to waive irregularities deemed 
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immaterial. The City also reserves the right to not award a contract or to issue subsequent 
RFB’s. 

9. AWARD

Awardee shall be required to comply with 2 CFR part 25 and obtain a unique entity 
identifier and/or be registered in the federal System for Award Management as 
appropriate.  

Award will be made to the lowest responsive, responsible bidder. All bidders shall provide unit 
or lump sum pricing for each line item. Each line item will be added up for a subtotal price. The 
subtotal price will be compared amongst each bidder, including any payment discount terms 
offered twenty (20) days or more. The City may also take into consideration all other criteria for 
determining award, including evaluation factors set forth in Municipal Code Section 1.06.262. 

All other elements or factors, whether or not specifically provided for in this specification, which 
would affect the final cost to and the benefits to be derived by the City will be considered in 
determining the award of the contract. The final award decision will be based on the best 
interests of the City. 

The City reserves the right to let the contract to the lowest responsible bidder whose bid will be 
the most advantageous to the City, price and any other factors considered. In evaluating the 
proposals, the City may also consider any or all of the following:  

1. Compliance with specification.
2. Proposal prices, listed separately if requested, as well as a lump sum total
3. Time of completion/delivery.
4. Warranty terms.
5. Bidder's responsibility based on, but not limited to:

a) Ability, capacity, organization, technical qualifications and skill to perform the
contract or provide the services required.

b) References, judgment, experience, efficiency and stability.
c) Whether the contract can be performed within the time specified.
d) Quality of performance of previous contracts or services.

6. Experience of company, superintendent and project manager as requested in Section
01300 – 1.1 Submittals Required/Requested With Bid.

10. PREVAILING WAGE INFORMATION

If this project requires prevailing wages under chapter 39.12 RCW, any worker, laborer, or 
mechanic employed in the performance of any part of the work shall be paid not less than the 
applicable prevailing rate of wage.  

The project site is located in Mason County. 

The effective date for prevailing wages on this project will be the submittal deadline with these 
exceptions: 
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1. If the project is not awarded within six months of the submittal deadline, the award date is
the effective date.

2. If the project is not awarded pursuant to a competitive solicitation, the date the contract is
executed is the effective date.

3. Janitorial contracts follow WAC 296-127-023.

Except for janitorial contracts, these rates shall apply for the duration of the contract unless 
otherwise noted in the solicitation. 

Look up prevailing rates of pay, benefits, and overtime codes from this link: 

https://secure.lni.wa.gov/wagelookup/  

REQUIRED FILINGS 

The contractor and all subcontractors covered under 39.12 RCW shall submit to the Department 
of Labor and Industries (L&I) for work provided under this contract: 

1. A Statement of Intent to Pay Prevailing Wages must be filed with and approved by L&I
upon award of contract.

2. An Affidavit of Wages Paid must be filed with and approved by L&I upon job completion.
3. For on-call contracts, retainage can be release annually.

Payments cannot be released by the City until verification of these filings are received by the 
engineer. Additional information regarding these filings can be obtained by calling the 
Department of Labor & Industries, Prevailing Wage at 360-902-5335, https://secure.lni.wa.gov/ 
or by visiting their MY L&I account. 

11. BID BOND

The attached Bid Bond (Appendix E) must be executed by the person legally authorized to 
sign the bid and must be properly signed by representatives of the surety company unless the 
bid is accompanied by a certified check or cashier’s check. 

11.1 If a Bid Bond is used, the form furnished by the City must be followed; no variation from 
the language thereof will be accepted. The amount of the Bid Bond must be not less than 
five percent (5%) of the total amount bid; and, if shown in dollars and cents, the amount of 
said Bid Bond must be not less than the required five percent; or in lieu of dollars and 
cents, the bond may be completed by inserting therein, “five percent of the amount of the 
accompanying proposal”. Bid Bonds will not be returned. Bid Bond should be submitted 
electronically with bid submittal. Hard copies should be postmarked no later than the 
submittal date. 

https://secure.lni.wa.gov/wagelookup/
http://apps.leg.wa.gov/RCW/default.aspx?cite=39.12
https://secure.lni.wa.gov/
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11.2 If a certified or cashier’s check is provided by the successful Respondent(s), the amount 
of their check will be refunded after award of the Contract, City’s receipt of the signed 
Contract, and acceptance of the Performance Bond, if applicable. Unsuccessful 
Respondents providing certified checks will be refunded the amount of their check upon 
award of the Contract. 

11.3 Failure to furnish a Bid deposit of a minimum of 5 percent shall make the bid 
nonresponsive and shall cause the bid to be rejected by the City. 

A deposit of at least 5 percent of the total Bid shall accompany each Bid. This deposit may be 
cash, certified check, cashier’s check, or a proposal bond (Surety bond). Any proposal bond 
shall be on the Contracting Agency’s form and shall be signed by the Bidder and the Surety. A 
proposal bond shall not be conditioned in any way to modify the minimum 5 percent required. 
The Surety shall: (1) be registered with the Washington State Insurance Commissioner, and 
(2) appear on the current Authorized Insurance List in the State of Washington published by
the Office of the Insurance Commissioner.

The failure to furnish a Bid deposit of a minimum of 5 percent shall make the Bid 
nonresponsive and shall cause the Bid to be rejected by the Contracting Agency. 

If submitting your bid electronically, A scanned version of the original bid bond or cashier’s 
check shall accompany your electronic bid submittal. The original bid bond or cashier’s check 
shall be sent to the Contracting Agency and received by the Contracting Agency within 7 
calendar days of the bid opening, or the bidder may be deemed non-responsive.  

Original bid bond or cashier’s check will be delivered to: 

City of Tacoma Procurement & Payables Division 
Tacoma Public Utilities  
3628 South 35th Street 
Tacoma, WA 98409 

If so, stated in the Contract Provisions, cash will not be accepted for a bid deposit. 

12. PAYMENT AND PERFORMANCE BONDS

If a payment and performance bonds is stated herein, the required bond including power of 
attorney, will be 100 percent of the Contract total and is subject to the following requirements. 

12.1 The City’s payment and performance bonds forms must be used. 

12.2 The payment and performance bonds must be executed by a surety company licensed to 
do business in the state of Washington. 

12.3 The cost of a payment and performance bonds must be included in submittal prices. 
Bonds will not be paid as a separate line item. 
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12.4 For a supply-type contract, a certified cashier’s check or cash may be substituted for the 
bonds; however, this cash or check must remain with the City through the guarantee 
period and any interest on said amount shall accrue to the City. 

13. DELIVERY

13.1 Delivery shall be to the project site, 391 N Standstill Drive S, Hoodsport, WA 98548. 
Each vendor will be required to submit a delivery timeline they can commit to. Purchase 
order delivery dates will reflect this timeline. In the event a purchase order deliver date is 
not met, the City reserves the right to purchase these products elsewhere if they are in a 
time constraint. If constant late deliveries occur, the City may terminate the contract. 

13.2 Hours of operation shall be Monday through Friday, 7:00 a.m. to 5:00 p.m., excluding 
legal holidays, as referred to in the Standard Terms and Conditions or as otherwise 
approved by the City.  

14. WARRANTY

Labor:  Minimum three (3) year warranty.  

Parts:  Manufacturer’s warranty or minimum one-year warranty whichever is greater. 

Contractor shall arrive on-site once notified by the City for all warranty repairs during normal 
work hours of 8:00 a.m. to 5:00 p.m. Monday through Friday. Repairs shall include free pick-up 
and delivery. Repairs must be completed, and vehicle returned within 48 hours of pick-up.  

Contractor agrees to allow City to make minor warranty repairs where that is most cost effective 
and, if requested, contractor will credit City for cost of parts, but not labor.  

Vendor will warrant goods according to the manufacturer’s warranty guidelines. The start of the 
warranty commences once the goods are delivered and accepted by the City. 

15. INSPECTION

All goods are subject to final inspection and acceptance by the City. If any inspection fails, the 
vendor shall be required to make arrangements to exchange the goods at their own expense 
and replace it in a timely manner acceptable to the City. 

Material failing to meet the requirements of this contract will be held at Vendor’s risk and may be 
returned to Vendor. If so returned, the cost of transportation, unpacking, inspection, 
repackaging, reshipping, or other like expenses are the responsibility of the Vendor.  

16. COMPLIANCE WITH SPECIFICATIONS

All products shall be new and unused. Any product that does not comply with any part of these 
technical specifications shall be rejected and the vendor shall, at its own expense, including 
shipping, replace the item. 
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17. MATERIALS AND WORKMANSHIP

The successful bidder shall be required to furnish all materials necessary to perform contractual 
requirements. Materials and workmanship for this contract shall conform to all codes, 
regulations and requirements for such specifications contained herein and the normal uses for 
which intended. Material shall be manufactured in accordance with the best commercial 
practices and standards for this type of goods. All literature and products must be packaged and 
labeled to sell in the United States. 

18. ENVIRONMENTALLY PREFERABLE PROCUREMENT

In accordance with the City’s Sustainable Procurement Policy and Climate Action Plan, it is the 
policy of the City of Tacoma to encourage the use of products or services that help to minimize 
the environmental and human health impacts of City Operations. Respondents are encouraged 
to incorporate environmentally preferable products or services that have a lesser or reduced 
effect on human health and the environment when compared with competing products or 
services that serve the same purpose. This comparison may consider raw materials acquisition, 
products, manufacturing, packaging, distribution reuse, operation, maintenance or disposal of 
the product or service.  

The City of Tacoma encourages the use of sustainability practices and desires any awarded 
contractor(s) to assist in efforts to address such factors when feasible for: 

• Durability, reusability, or refillable
• Pollutant releases, especially persistent bioaccumulative toxins (PBTs), low volatile

organic compounds (VOCs), and air quality and stormwater impacts
• Toxicity of products used
• Greenhouse gas emissions, including transportation of products and services, and

embodied carbon
• Recycled content
• Energy and water resource efficiency

19. LEAP REQUIREMENTS

This project has LEAP Requirements, see Appendix G for complete LEAP documentation. 

20. EQUITY IN CONTRACTING

This project has no EIC requirements, however, the City of Tacoma is committed to 
encouraging firms certified through the Washington State Office of Minority and Women’s 
Business Enterprise to participate in City contracting opportunities. See TMC 1.07 Equity in 
Contracting Policy at the City’s Equity in Contracting Program website. 

https://cms.tacoma.gov/sustainability/resolution38248-PurchasingPolicy.pdf
https://cms.tacoma.gov/enviro/Sustain/CAP%20Final/Tacoma%20CAP.pdf
https://omwbe.diversitycompliance.com/
https://omwbe.diversitycompliance.com/
https://tacoma.gov/government/departments/community-and-economic-development/equity-in-contracting/


Request for Bids Specification No. PG26-0073F 
Template Revised: 06/30/2025 

APPENDIX A 

Special Provisions and Technical Provisions 
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DIVISION 1 - SPECIAL PROVISIONS 

SECTION 01010 - SUMMARY OF WORK 
1.1 PROJECT DESCRIPTION 

This project includes the supply, installation, and testing of ten (10) 61-strand 
restressable post-tensioned tiedown anchors and one (1) verification test anchor at the 
Cushman No. 1 Dam. The production anchors will be installed in the right and left 
wingwalls of the dam, five (5) per side, and will extend from the dam crest into the 
bedrock foundation.  
The contractor shall supply all materials required to complete the work required by this 
contract. 
In all cases, the City’s contract is with one (1) general contractor, and it is the general 
contractor’s responsibility to ensure all work required to provide a complete and operational 
facility is included in their bid.  When possible, the City has attempted to reference work 
which should be coordinated with various trades, but it is the contractor’s responsibility to 
coordinate and schedule the work of all subcontractors, trades, and suppliers to assure the 
proper and timely prosecution and completion of all items of work. 
Major components of work under this contract include, but are not limited to, the 
following list: 

• Installation and Testing of Ten (10), 61-Strand Restressable Post-Tensioned
Anchors

• Installation and Testing of One (1) Verification Test Anchor
A. CONCEPT OF SCHEDULE
Notice to proceed is estimated for October 2026. Fish collection will resume in Lake 
Cushman on March 15, 2027, and will restrict operations in the lake and on the dam 
deck, primarily on the left wingwall. This is described further in Section 01040 - 1.5 
Coordination With Others.  

1.2 PROJECT LOCATION 
This project is located at the Cushman No. 1 Dam, 391 N Standstill Drive S, Hoodsport, 
WA 98548. The project is located in Mason County, Washington. 

1.3 SITE SHOWING 
The bidder will be responsible for examining the site(s) and to have compared the sites 
with the specifications and contract drawings contained in this specification, and be 
satisfied as to the facilities and difficulties attending the execution of the proposed 
contract (such as uncertainty of weather, floods, nature and condition of materials to be 
handled and all other conditions, special work conditions including work schedules, 
obstacles and contingencies) before the delivery of their proposal.   
No allowance will be subsequently made by the City on behalf of the bidder by reason of 
any error or neglect on the bidder’s part, for such uncertainties as aforesaid. 
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A site showing will be conducted on Tuesday, August 18th, 2026, at 10:00 a.m. 
immediately following the pre-bid meeting.  Due to the nature of this project, the bidder is 
responsible for examining the site prior to placing a bid.  Only one (1) site showing will 
be conducted.  It is the bidder’s responsibility to assure that they attend the site 
showing as scheduled.  If the contractor cannot make the listed showing, they may be 
able to coordinate a visit to the site on their own.  Failure to examine the site may be 
grounds to reject the bid.  Tacoma Power shall make no adjustment to the price or 
provide any compensation to the contractor for impacts relating to the contractor’s failure 
to consider the potential impacts of not only the site conditions observed, but changes in 
the observed conditions that could have been foreseen by the contractor. 
By entering into the contract, the bidder represents that they have inspected in detail the 
project site and has become familiar with all the physical and local conditions affecting 
the project and/or the project site.  Any information provided by the City to the contractor, 
relating to existing conditions on, under, or to the project and/or site including, but not 
limited to information pertaining to hazardous material abatement and other conditions 
affecting the project site, represents only the opinion of the City as to the location, 
character, or quantity of such conditions and is provided only for the convenience of the 
contractor.  The contractor shall draw their own conclusions from such information and 
make such tests, review, and analyses as the contractor deems necessary to 
understand such conditions and to prepare their proposal. 
The City assumes no responsibility whatsoever with respect to the sufficiency or 
accuracy of such information, and there is no guarantee, either expressed or implied, 
that the conditions indicated or otherwise found by the contractor as a result of any 
examination or exploration are representative of those existing throughout the work 
and/or project site. 
The contractor shall carefully study and compare the contract documents with each other 
and shall at once report to the City errors, inconsistencies or omissions discovered.  If the 
contractor performs any construction activity knowing it involves a recognized error, 
inconsistency or omission in the contract documents without such notice to the City, the 
contractor shall assume the risk and responsibility for such performance and shall bear an 
appropriate amount of the attributable costs for correction. 
The contractor shall take field measurements and verify field conditions and shall 
carefully compare such field measurements and conditions and other information known 
to the contractor with the contract documents before commencing activities.  Errors, 
inconsistencies or omissions discovered shall be reported to the City at once. 

1.4 COMMENCEMENT, PROSECUTION AND COMPLETION 
The contractor will be required to complete the contract documents and to provide surety 
and payment bonds within ten (10) calendar days after the award of the contract.  The 
contractor shall begin the work to be performed in the contract within ten (10) calendar 
days after the date of notification to commence work.  Notification to commence work 
may either be by letter or, if no letter is issued, by agreement at the preconstruction 
conference (or if no letter is issued, by the date the contract is executed by the City). 
The contractor shall be required to complete all work within one hundred and thirty (130) 
working days after the date of notification to commence work.  If the contractor fails to 
complete all work within one hundred and thirty (130) working days, the City will assess 
liquidated damages in accordance with Section 3.14 of the General Provisions. 
The contractor shall begin purchasing material required for all work to be performed in 
the contract within ten (10) calendar days after the date of notification to commence 
work.  All materials necessary to complete the job shall be staged and inspected by the 
engineer before any work including demolition will be started.  
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1.5 SPECIFICATION FORMAT 
This specification is written and formatted for use with WSDOT 2026 Standard 
Specifications and is numbered to be consistent with other specifications, including 
Construction Specifications Institute (CSI) format, as modified by the City.  It is not 
intended to indicate what work is to be accomplished by various subcontractors on the 
project.  In all cases, the City’s contract is with one (1) general contractor and it is the 
general contractor’s responsibility to ensure all work required to provide a complete and 
operational facility is included in their bid.   
When possible, the City has tried to reference work which should be included with 
various trades, but it is the contractor’s responsibility to ensure all work is properly 
coordinated.  The numbering system in the Special Provisions Section reflects standard 
provisions written by the City and assigned constant numbers.  Thus, gaps will appear 
when specific sections are not used. 

1.6 CONTRACT WORK TIMES 
Contract work times shall be Monday through Friday, 7:00 a.m. to 5:00 p.m., excluding 
holidays, described in Section 2.14 of the General Provisions or as otherwise approved 
by the City. 
If the contractor elects to work on a Saturday, Sunday, holiday or longer than the 
designated contract work times, such work shall be considered overtime work.  On all 
such overtime work, a City engineer or their inspector must be present.  The contractor 
shall reimburse the City for the full amount of the costs for City employees who must 
work any such overtime hours.  It shall be the engineer's decision as to when an 
inspector is required.  
However, if the City orders work to be performed on overtime, all City employees' overtime 
costs will be at no expense to the contractor.  The City will not require reimbursement for 
overtime hours worked by the City for inspection as detailed in the General Provisions if 
the conditions of this paragraph are met to the satisfaction of the engineer.   
It is possible that other contractors or the City will be working in the project area during 
the time of construction.  It shall be the responsibility of this contractor to coordinate its 
work with all other agencies and/or contractors within the project area. 

1.7 QUALIFICATION OF CONTRACTORS 
A. QUALIFIED CONTRACTORS
Only contractors with management, employees, and staff experienced in the type of 
work required by this specification, and with a record of successful completion of 
projects of similar scope, complexity, and overall cost will be considered. See 
qualification submittals requested at bid in Section 01300 - Submittals and Shop 
Drawings. The City will be the sole judge of the bidder's ability to meet the requirements 
of this paragraph.  Bidders past work will be judged in complexity of job, time of 
completion, organization, and other factors that may indicate the abilities of the 
contractor. 
Submit to the engineer within ten (10) calendar days following execution of the contact 
documents, a list of all subcontractors, including each subcontractor’s address, 
telephone number, and contact person to be used on this project. 
B. QUALIFIED SUPERINTENDENT
The contractor shall employ a competent superintendent as referenced in Section 01040 
– Project Coordination, Paragraph 1.15 – Superintendent.
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C. QUALIFIED PROJECT MANAGER
The contractor shall employ a competent project manager as referenced in Section 
01040 – Project Coordination, Paragraph 1.16 – Project Manager. 

1.8 SPECIFICATIONS AND DRAWINGS 
The following drawings, attached to these specifications, are made a part of the contract: 
Drawings for Bid (Included in 75% Basis of Design Memorandum – Appendix B) 
Drawing No. Title 
G-1 Cover Sheet 
G-2 Notes 
C-1 Site Aerial View 
C-2 Staging and Access Areas 
C-3 Site Aerial View 
C-4 Dam Aerial View 
S-1 Plan View 
S-2 Right Wing Wall Plan View 
S-3 Left Wing Wall Plan View 
S-4 Upstream Elevation View 
S-5 Downstream Elevation View 
S-6 Section View I 
S-7 Section View II 
S-8 Section View III 
S-9 Section View IV 
S-10 Section View V 
S-11 PT Anchor Details & Sch 
S-12 PT Anchor Head Details 

Drawings for Reference (Included in 75% Basis of Design Memorandum – Appendix B) 
Drawing No. Title 
Exhibit F-1 Cushman Power Plant No. 1 – General Layout 
BA 027 Upstream Elevation 
BA 028 Downstream Elevation 
BA 034 Typical Section 
BS 372 Right Abutment Drainage Adit – Geological Cross Sections 
BA 077 Drainage Adit Layout Plan 
BA 022 Details of Parapet 
BA 080 Rock Anchor System – Plans and Details 
BP2802 Floating Surface Collector Installation & Mooring Site Plan 
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Reports for Reference Supplied at Bid 
Title 
75% Basis of Design Memorandum (Appendix B) 
75% Geotechnical Data Report (Appendix C) 
Draft Water Quality Protection Plan (Appendix D) 

Reports for Reference Supplied after Award 
Title 
100% Basis of Design Memorandum 
100% Geotechnical Data Report 
Construction Drilling Program Plan (DPP) 
Quality Control Inspection Plan (QCIP) 
Temporary Construction Emergency Action Plan (TCEAP) 
Final Water Quality Protection Plan (WQPP) 

The contractor shall keep on the job site a full-size copy of the drawings and the 
specifications, and shall, at all times, give the engineer access thereto. 

END OF SECTION 



Section 01025 Page 14 
Spec No. PG26-0073F 

SECTION 01025 - MEASUREMENT AND PAYMENT 
1.1 ADMINISTRATION 

A. AUTHORITY
The City inspector or engineer in coordination with the contractor shall make all 
measurements and determine all quantities and amounts of work done for progress 
payments under the contract. 
Approximately once a month, the project engineer shall make an estimate of the work 
completed or done by the contractor, and such estimates will be made by measurement or 
approximation at the option of the engineer.  The engineer’s determination of progress 
payments shall be conclusive.  The City will not pay for material not under City control. 
Modify Section 2.15 of the General Provisions as follows. 
Invoices shall be emailed to the contact provided below for approval prior to submitting 
in Ariba system: 

Kevin Smith 
Tacoma Power/Generation Engineering 
kesmith@tacoma.gov 

NOTE:  All questions regarding contract status or payments should be directed to the 
project engineer. 
B. UNIT QUANTITIES SPECIFIED
Quantities indicated in the proposal are for bidding and contract purposes only.  
Quantities and measurements supplied or placed in the work and verified by the 
engineer and contractor determine payment. 
Adjustments to contract prices due to changes in quantity shall be in accordance with 
the latest edition of the Standard Specifications, unless otherwise modified by this 
specification. 
The City reserves the right to delete any bid item from the contract by notifying the 
contractor in writing of its intent.  In the event of deleted work, the contractor’s sole 
compensation shall be the money due the contractor for materials that had been 
purchased and obtained by the contractor prior to the deletion of the work. 
C. CONTRACT PRICE
The lump sum and unit bid prices shall be full and complete compensation for the 
contract work stated, together with all appurtenances incidental thereto, including 
materials, equipment, tools, labor, and all the costs to the contractor for completing the 
contract in accordance with the plans, specifications, and instructions of the engineer. 
All work not specifically described or mentioned in these specifications but are required 
to be constructed to achieve complete and operable systems, structures or amenities 
shall be considered incidental items of work, not separately compensable, and its price 
included in items of work specified in the specifications. 
D. NON-PAYMENT FOR REJECTED OR SURPLUS PRODUCTS
Payment will not be made for any of the following: 
1. Products wasted or disposed of in a manner that is not acceptable
2. Products determined as unacceptable before or after placement
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3. Products not completely unloaded from the transporting vehicle
4. Products placed beyond the lines and levels of the required work
5. Products remaining on hand after completion of the work
6. Loading, hauling and disposing of rejected products
E. WORK INCIDENTAL TO BID ITEMS
Work incidental to the bid items is described within each applicable proposal item listed 
in paragraph 1.2 – Proposal Items.  

1.2 PROPOSAL ITEMS 
1. MOBILIZATION/DEMOBILIZATION, PER LUMP SUM

A. MEASUREMENT
Mobilization/Demobilization shall be measured per the lump sum (LS), not to exceed 
15-percent of the base bid price.
B. PAYMENT
The lump sum (LS) contract price for Mobilization/Demobilization shall be full compensation 
for all labor, equipment, and materials to mobilize to the job site, preparation of work areas, 
demobilization, including clean up and site restoration. Mobilization also includes general 
conformance with Water Quality Protection Plan (WQPP) excluding the activities directly 
associated with Drilling, Grouting and handling of process water and spoils which will be 
covered under the applicable items below. This includes installation and maintenance of all 
Best Management Practices (BMPs), inspections, monitoring, and documentation as 
required per the WQPP.  
Phases of this job may require multiple mobilizations/demobilizations by some 
trades/subcontractors.  Mobilization/demobilization will only be paid once regardless of the 
number of mobilizations. 
60-percent of the bid amount will be paid upon completion of the initial mobilization and
job site preparation.  The remaining 40-percent will be paid upon completion of all site
restoration and clean up.
2. PILOT HOLE EXPLORATORY DRILLING

A. MEASUREMENT
Shall be measured by the linear foot (LF). 
B. PAYMENT
Exploratory holes will be drilled at all tiedown anchor locations, including the verification 
test anchor, as indicated on the contract drawings. The contract price shall be full 
compensation for performing exploratory drilling, and logging of pilot holes including all 
necessary labor, materials, and equipment. This includes conformance with the WQPP 
to install and maintain BMPs associated with drilling and to contain, test, and properly 
dispose of any spoils and drill water as necessary.  
Payment shall be made for the linear foot bid price completed in accordance with the 
attached plans and specifications, including Section 02 32 19 – Exploratory Drilling and 
Video Inspection.  
3. PILOT HOLE TELEVIEWER

A. MEASUREMENT
Shall be measured per each (EA) 
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B. PAYMENT
Exploratory holes will be drilled at all tiedown anchor locations, including the verification 
test anchor, as indicated on the contract drawings. The contract price for Pilot Hole 
Televiewer shall include full compensation for performing video inspection at each pilot 
hole including all necessary labor, materials, and equipment.  
Payment shall be made for each pilot hole televiewer completed in accordance with the 
attached plans and specifications, including Section 02 32 19 – Exploratory Drilling and 
Video Inspection.  
4. VERIFICATION ANCHOR DEMOLITION AND SURFACE RESTORATION

A. MEASUREMENT
Shall be measured per each (EA). 
B. PAYMENT
Verification anchor will be installed on the right abutment as indicated on the contract 
drawings. The contract price shall be full compensation to demolish the existing 
surfacing and prepare for anchor installation. This item also includes restoring the 
surface back to existing conditions.  
5. VERIFICATION ANCHOR SUPPLY, DRILLING AND INSTALLATION

A. MEASUREMENT
Shall be measured by the linear foot (LF) total length of anchor installed, or the sum of 
the bonded and unbonded length.  
B. PAYMENT
The Verification Anchor will be installed on the right abutment as indicated on the 
contract drawings. The verification anchor shall be constructed using the same 
installation procedures as the production anchors. The linear foot price shall include all 
labor, materials, and equipment required to drill and install the anchor.  
Drilling includes setup and alignment of equipment, spoils management, all 
instrumentation and monitoring as outlined in this specification and the DPP, Borehole 
cleaning and inspection, and water testing. This includes conformance with the WQPP to 
install and maintain BMPs associated with drilling and grouting and to contain, test, and 
properly dispose of any spoils and drill water as necessary. This bid item does not 
include Consolidation Grouting and Redrill, if necessary, which will be paid under a 
separate bid item.  
Installation of the anchor includes supply and placement of all materials to install, 
tension and corrosion protect anchor per this specification, primary and top up grouting, 
grouting QA/QC, and instrumentation and monitoring outlined in this specification and 
the DPP.  
6. VERIFICATION ANCHOR TESTING

A. MEASUREMENT
Shall be measured per (EA) anchor tested. 
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B. PAYMENT
A preproduction verification test shall be performed on a sacrificial Tiedown Anchor prior 
to the start of the production anchor installation. Verification Anchor shall be tested per 
the Verification Test Schedule included in Section 31 68 13 – Tiedown Anchors. This bid 
item shall include labor, materials, and equipment required to perform Verification Test, 
lock-off anchor, trim tails, and associated instrumentation and monitoring required per 
this specification and the DPP. Re-Stressable Testing Parts are included as a separate 
bid item. 
7. TIEDOWN ANCHOR SELECTIVE DEMOLITION AND REPAIR

A. MEASUREMENT
Shall be measured per each (EA). 
B. PAYMENT
Unit price for Tiedown Anchor Selective Demolition and Repair shall include all labor, 
materials, and equipment in connection with selective demolition and restoration for the 
tiedown anchor head pockets. This includes removal of existing concrete, surface 
preparation, and the supply and installation of a manhole cover.  
8. TIEDOWN ANCHOR SUPPLY, DRILLING AND INSTALLATION

A. MEASUREMENT
Shall be measured by the linear foot (LF) total length of anchor installed, or the sum of 
the bonded and unbonded length.  
B. PAYMENT
The Production Anchors will be installed in the locations indicated on the contract 
drawings. The linear foot price shall include all labor, materials, and equipment required 
to drill and install the anchors.  
Drilling includes setup and alignment of equipment, spoils management, all 
instrumentation and monitoring as outlined in this specification and the DPP, Borehole 
cleaning and inspection, and water testing. This includes conformance with the WQPP to 
install and maintain BMPs associated with drilling and grouting and to contain, test, and 
properly dispose of any spoils and drill water as necessary This bid item does not 
include Consolidation Grouting and Redrill, if necessary, which will be paid under 
separate items.  
Installation of the anchor includes supply and placement of all materials to install, 
tension and corrosion protect anchor per this specification, primary and top up grouting, 
grouting QA/QC, and instrumentation and monitoring outlined in this specification and 
the DPP. 
9. TIEDOWN ANCHOR PERFORMANCE TESTING AND LOCKOFF

A. MEASUREMENT
Shall be measured per each (EA) anchor tested. 
B. PAYMENT
All production tiedown anchors shall be tested per the Performance Test Schedule 
included in Section 31 68 13 of the specification. This bid item shall include labor, 
materials, and equipment required to perform Performance Test, lock-off anchor, trim 
tails, and associated instrumentation and monitoring required per this specification and 
the DPP. Re-Stressable Testing Parts are included as a separate bid item. 
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10. RESTRESSABLE TESTING PARTS

A. MEASUREMENT
Shall be measured per each (EA). 
B. PAYMENT
Restressable Testing Parts shall include full compensation for the design, and supply of 
restressable anchor head components based on the manufacturer’s anchor wedge plate, 
including but not limited to the conversion coupler and stressing bars. This includes 
removable components that will be installed for stressing anchors in order to adapt from 
the proposed anchor wedge plates to the jack used for stressing. The contractor shall 
engage a professional engineer to design the restressable testing parts in accordance 
with this specification and they will be compatible with all anchors installed as part of this 
project.  
11. CONSOLIDATION GROUT

A. MEASUREMENT
Shall be measured by the cubic foot (CF) in-place. 
B. PAYMENT
Consolidation Grout refers to grout required to pregrout anchor holes which fail the water 
tightness test per this specification and as confirmed by the Engineer. Upon confirmation 
of a failed water test, the Engineer will provide extents of hole to be consolidation 
grouted. This item shall be full compensation for the supply and installation of all labor, 
equipment, and materials for consolidation grout placed per this specification. This 
includes conformance with the WQPP to install and maintain BMPs associated with 
consolidation grouting and to contain, test, and properly dispose of any spoils as 
necessary. 
12. REDRILL

A. MEASUREMENT
Shall be measured by the linear foot (LF) of depth to redrill anchor hole through 
consolidation grouted sections.  
B. PAYMENT
Redrilling may be necessary on anchor holes that require consolidation grouting as 
determined by the Engineer. Redrilling includes setup and alignment of equipment, 
spoils management, all instrumentation and monitoring as outlined in this specification 
and the DPP, borehole cleaning, and inspection. Redrill shall be full compensation for all 
labor, equipment and materials necessary to drill the anchor hole after consolidation 
grouting has been completed.  This includes conformance with the WQPP to install and 
maintain BMPs associated with redrilling and to contain, test, and properly dispose of 
any spoils and drill water as necessary 
Redrill does not include the initial round of drilling to establish the anchor hole which 
shall be included under the Tiedown Anchor Supply, Drilling and Installation bid item. 
13. RE-WATER TEST

A. MEASUREMENT
Shall be measured per each (EA). 
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B. PAYMENT
Re-Water Test includes water testing of the anchor hole after an initial failed water test, 
consolidation grout and redrill cycle. Re-water test shall include full compensation for all 
labor, materials, and equipment necessary to complete a water tightness test after a 
consolidation grout and redrill cycle. This cycle may be repeated until the anchor holes 
meet the water pressure testing requirements of this specification. 
Re-water Test does not include the initial water test after the anchor hole is established 
which shall be included under the Tiedown Anchor Supply, Drilling and Installation bid 
item. 
14. FORCE ACCOUNT, PER LUMP SUM

A. MEASUREMENT
Measurement will be made for Force Account in accordance with Section 1-09.6 of the 
latest edition of the Standard Specifications for Road, Bridge and Municipal Construction 
of the Washington State Department of Transportation as modified by Force Account 
Work in the Special Provisions or on negotiated lump sum or unit price change orders 
added to the contract. 
B. PAYMENT
Payment shall be made for change order items added to the contract which shall be 
treated as a deduction from the force account remaining available. 
“Force Account,” as listed in the price proposal 

1.4 FORCE ACCOUNT WORK 
This section supersedes Section 3.10, Paragraph C of the General Provisions. 
In certain circumstances, the contractor may be required to perform additional work.  
Where the work to be performed is determined to be extra and not attributed to the 
contractor’s negligence, carelessness, or failure to install permanent controls, it shall be 
paid in accordance with the unit contract price or by force account. 
Such additional work not covered by contract items will be paid for on a force account 
basis in accordance with Section 1-09.6 of the Standard Specifications or as a 
negotiated change order with lump sum or unit price items.  For the purpose of providing 
a common proposal for all bidders and for that purpose only, the City has estimated the 
potential cost of force account work and has entered the amount in the bid proposal to 
become a part of the total bid by the contractor.  However, there is no guarantee that 
there will be any force account work. 

1.5 NON-PAYMENT FOR REJECTED OR SURPLUS PRODUCTS OR WORK 
Payment will not be made for work rejected by the City.  Products or work not meeting 
contract requirements shall be replaced by the contractor at no expense to the City, 
regardless of the impact to work, schedule, or cost. 

1.6 AS-BUILTS 
The final payment of this contract will not be released until complete “AS-BUILT” plans 
are received per requirements of Section 1700 – Contract Closeout.  

END OF SECTION 
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SECTION 01040 - PROJECT COORDINATION 
1.1 PROJECT ENGINEER/LEAD 

The project engineer/lead shall be herein referenced as engineer in these specifications. 
Construction management for this project with whom the contractor shall coordinate all 
their activities will be Mr. Kevin Smith at 253-355-6762 once the notice to commence 
work is issued.  Any changes to these specifications or plans shall be approved by this 
engineer prior to commencing any work. 
Bidder inquiries, may be directed to Ryan Foster, Senior Contracting and Procurement 
Specialist, via email, at rfoster1@tacoma.gov.  

1.2 MEETINGS 
A. PRE-BID MEETING
All bidders are required to attend a pre-bid meeting on Tuesday, August 18th, 2026 at 
10:00 a.m. in the Cushman No. 2 Project Office, 21451 N US Highway 101, Shelton, 
WA 98584. Email rfoster1@tacoma.gov to confirm your attendance.  
B. PRE-CONSTRUCTION MEETING
Following award of the contract, the engineer will notify the selected bidder of the time 
and date of the pre-construction meeting to be held at the project location or the Third 
Floor Engineering Conference Room, Tacoma Public Utilities Administration Building, 
3628 South 35th Street, Tacoma, Washington. 
Minutes of the pre-construction meeting will be sent to the contractor and all meeting 
attendees.  Recipients of the pre-construction meeting minutes will be required to direct 
any comments or changes to these minutes to the engineer within seven (7) days from 
the date of receipt.  If no changes or comments are received within the seven (7) days, 
the meeting minutes will be kept by the engineer and become part of the project file. 
C. SITE MEETINGS
The engineer will schedule weekly meetings at the project site prior to each major phase 
or section of work and on an as-needed basis.  Attendance is required of the contractor, 
site superintendent, project manager, and major subcontractors at all such meetings.  
The engineer will notify the contractor of all required site meetings during the pre-
construction meeting.  Agenda will follow the same format as the pre-construction 
conference for applicable items.   
Minutes of the weekly site meeting will be sent to the contractor and all meeting 
attendees.  Recipients of the meeting minutes will be required to direct any comments or 
changes to these minutes to the engineer within seven (7) days from the date of receipt.  
If no changes or comments are received within the seven (7) days, the meeting minutes 
will be kept by the engineer and become part of the project file. 

1.3 PERMITS 
The City has made or will modify application to the applicable authorities for the following 
permits: 
A. State Environmental Policy Act
B. Hydraulic Project Approval
C. Mason County Shoreline Exemption
D. Modification of existing WQPP

mailto:rfoster1@tacoma.gov
mailto:rfoster1@tacoma.gov
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The City is not aware of any additional required permits at this time, however the 
contractor shall apply for, obtain and pay for all other required permits as set forth in 
Section 3.02 of the General Provisions. 

1.4 FIELD ENGINEERING 
A. SURVEY REFERENCE POINTS
The contractor shall protect survey control points prior to starting site work and preserve 
permanent reference points during construction. 
Promptly report to the engineer the loss or destruction of any reference point or 
relocation required because of changes in grades or other reasons. 
Survey control damaged by the contractor shall be replaced by City forces and paid for 
by the contractor. 
B. TO BE ESTABLISHED AND MAINTAINED BY CONTRACTOR
Based upon the information provided by the engineer, surveys necessary for the 
execution and completion of the work shall be established and maintained by the 
contractor. This work shall be incidental to other bid items.  
After lines and grades for any part of the work have been given by the engineer, the 
contractor shall be held responsible for the proper execution of the work to such lines 
and grades, and all benchmarks, reference points and stakes given shall be carefully 
preserved by the contractor until authorized by the engineer to remove them.  The 
contractor shall be responsible for any mistakes that may be caused by the unnecessary 
loss or disturbance of such benchmarks, reference points and stakes. 
The contractor shall be financially responsible for additional stakeout performed by the 
engineer as required to replace survey reference points destroyed during construction. 
The engineer reserves the right to check all work, have free access to all work, and shall 
have the full cooperation of the contractor in so doing. 

1.5 COORDINATION WITH OTHERS 
A. OPERATION OF EXISTING FACILITIES
The facilities or portions of facilities within the project limits must be kept in continuous 
operation throughout the construction period.  No interruption will be permitted which 
adversely affects the degree of service provided.  Provided permission is obtained by the 
City in advance, portions of the existing facilities may be taken out of service for short 
periods.   
Other contractors or the City will be working in or around the project area at the 
Cushman project during the time of construction.  It shall be the responsibility of this 
contractor to coordinate its work with all other agencies and/or contractors within the 
project area.  
Contractor shall provide temporary facilities and make temporary modifications as 
necessary to keep the existing facilities in operation during the construction period. 
The contractor shall be responsible for coordinating and scheduling the work to be 
performed by the City so that it coincides with the contractor’s work. 
All construction activities shall be coordinated daily with the engineer or their designated 
representative.  Changes to the schedule that will impact on dates shown as milestones 
on the schedule shall be coordinated with the engineer on a daily basis. 
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The contractor shall become familiar with the ongoing operations and include all 
coordination required as part of the bid.  The contractor shall follow all requirements of 
the City and do all coordination as part of the required work.  
The City will require that periodic walking access be permitted across the dam, through 
the project area. This will be coordinated with the contractor. 
Equipment may generally remain setup on the dam while the contractor is offsite, 
however in unforeseen circumstances, including flooding, vehicle access will need to be 
permitted across the dam deck. The contractor shall be required to remove all 
equipment and materials from the dam to allow for passage of vehicles across the dam 
and through the project site. The City will coordinate with the contractor in the event this 
is required.  
The Floating Surface Collector (FSC) will resume annual operation on March 15, 2027, 
and operate through approximately July of 2027. During this time, no vessels will be 
permitted inside of the exclusionary nets. Any barges or support vessels used to perform 
work will need to be removed from the area prior to this period. The North end of the 
dam will also need to remain clear to allow for operation of the fish cart.  
If the use of barges or support vessels is desired, they will need to be navigated through 
the exclusionary nets and booms for the FSC. It is the contractor’s responsibility to verify 
that proposed vessels can be accommodated and to coordinate mobilization with the 
City. Details can be discussed further during the pre-bid site walk.  
B. SCHEDULE AND COORDINATION OF WORK
The contractor shall coordinate scheduling, submittals, and all work specified herein to 
assure efficient and orderly sequence of the installation of interdependent construction 
elements with provisions for accommodating items installed later. 
C. RESERVOIR ELEVATIONS
Reservoir elevations are variable at Lake Cushman dependent on inflows, power 
generation and spillway discharge. The chart below provides historical reservation 
elevation ranges by month. The City assumes no responsibility whatsoever with respect 
to the sufficiency or accuracy of the information provided in the graph and there is no 
guarantee that elevations will remain within the ranges provided. 
The contractor shall be fully responsible for evaluating construction methods and must 
comply with all operational restrictions and associated safety requirements. Short term 
estimated reservoir elevation projections can be provided for information however the 
City does not guarantee the accuracy of projections or commit to meeting specific target 
elevations.  
From Nov 1 through Feb 28 Units can run at any time unless permission is requested in 
advance, however there is no guarantee that requests to alter operations will be granted. 
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1.6 DIVISION OF WORK 
A. MATERIAL FURNISHED AND INSTALLED BY CONTRACTOR
The contractor shall furnish and pay for all necessary materials and shall provide all 
labor, tools, equipment and superintendent, and perform all work incidental to the 
completion of the project as contemplated by this contract in accordance with the plans, 
specifications, and instructions of the engineer. 
Each subcontractor shall furnish and install all materials and equipment unless otherwise 
specified. 

1.7 LIMITATION OF CONTRACTOR'S WORK AREA/OR CONTRACTOR'S 
USE OF PREMISES 

A. BARRIERS
Clearly mark work area to divide from area in City use. 
B. CITY OCCUPANCY
The project and/or its surrounding area will be occupied/used by the City of on-going 
daily operations.  The City will designate areas to be kept clear during all phases of 
construction during the pre-bid meeting.  
C. CONTRACTOR’S USE OF PREMISES
All requests for use of areas not designated for use by the contractor shall be made in 
writing to the engineer for approval at least four (4) days in advance of the need.  The 
engineer shall approve those areas for use prior to use by the contractor. 
All staging and work areas shall be submitted with bids for approval by the engineer. 

1.8 ARCHAEOLOGICAL INVESTIGATION 
Preliminary review indicates there are no cultural resources present.  However, if cultural 
resources are discovered as part of this project, archaeological evaluation will be required. 
Due to determination of findings, the contractor may be required to change their method of 
operation to a method that has less impact on the site and is approved by the archaeologist. 
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In the event that the construction or excavation activities uncover any archaeological 
items of significance to the City's retained archaeologist, said person may require that 
certain work be delayed or temporarily stopped.  If the delay or work stoppage exceeds 
ten (10) days, this will be grounds for the contractor to request additional time to 
complete the contract.  If the delay or work stoppage exceeds thirty (30) calendar days, 
the City may terminate the contract and reasonably compensate the contractor for work 
completed plus a cost as agreed by the City to demobilization of the job site.   
As an alternative to closing down and terminating the contract, the City may choose to 
negotiate a mutually acceptable suspension of the work which includes compensation for 
reasonable costs caused by the temporary stoppage.  No claim for additional compensation 
will be considered unless the delay or stoppage for the certain work exceeds thirty (30) days 
and the stoppage has caused actual monetary damages to the contractor. 

1.9 HAZARDOUS MATERIALS 
The contractor is required to follow all local, state, and federal laws pertaining to the 
disturbance, removal, handling, storing, transporting, and disposal of all materials 
deemed hazardous by law.   
All work shall be performed by workers certified by Washington State Department of 
Labor and Industries as having successfully completed a state approved training course. 
All work shall be in accordance with EPA Title 40 CFR. 
See additional requirements in Specification Section 01740 – Soils and Drill Spoils 
Management.  

1.10 CONTRACT CHANGES 
The City has developed four (4) forms to facilitate and track communications with the 
contractor.  These are the Request for Information (RFI), Engineering Change 
Directive (ECD), Proposal Request (PR), and Change Order Proposal (COP).  These 
forms are included at the end of the Special Provisions. 
The Request for Information (RFI) shall be used by the contractor whenever written 
direction on conflicts in plans, insufficient or unconstructable detail is shown, or any 
other issue which should be documented arises.  The City may also use the form to 
inquire on contractor’s methods, schedule or other issues not warranting more formal 
letter correspondence.  The contractor shall maintain the numbering system and, as 
such, any issued by the City will be unnumbered until delivered to the contractor. 
The Engineering Change Directive (ECD) shall be used by the City to transmit new or 
revised drawings, issue additions or modifications to the contract or furnish any other 
direction which should be documented.  Directives are effective immediately.  Should the 
contractor believe that such Directive should result in either a change in cost or time for the 
project, they shall notify the engineer prior to commencing such work and, if possible, 
submit a Change Order Proposal prior to the start of such work, but in no case, more than 
seven (7) days from receipt of said Directive.   
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In the event the City does not receive a Change Order Proposal from the contractor within 
seven (7) calendar days of the contractor’s receipt of a Directive from the City, the contractor 
shall have no claim for extra cost or time or impacts attributable to the work required by the 
Directive.  (Directives are numbered by the City.)  Once the City and the contractor have 
established a price for the changes required by the Directive or any other request by the City 
for a change in the work, and a Change Order Proposal issues reflecting the agreed upon 
price, it is agreed and understood that the price reflected by the Change Order Proposal 
shall include all direct costs, indirect costs, and the contractor’s estimate of impacts to its 
work, including but not limited to delay impacts, and shall represent a full and final settlement 
of all issues pertaining to the work required by the Directive, and work performed by the 
contractor up to the date of the Change Order Proposal. 
The Proposal Request (PR) shall be used by the City to request pricing on a possible 
change in plans or additional work.  The PR may also be used to request credits for 
deletion or changes in scope of work.  The contractor shall respond to such requests 
with a Change Order Proposal within seven (7) days from receipt of said Request 
unless more time has been agreed to.  Requests are numbered by the City. 
The Change Order Proposal (COP) shall be used by the contractor to respond to City 
issued Proposal Requests, Engineering Change Directives or when the contractor 
believes that changed conditions or omitted, but necessary, work items exist.  The COP 
may be used for requested changes in cost or time of the contract.  COPs shall be 
numbered by the contractor, and, in the case of revision or resubmission of the same 
basic COP, the number shall be hyphenated with the letter “B”, “C”, etc. 

1.11 DIFFERING SITE CONDITION 
Differing site conditions shall be administered in accordance with Sections 1.04.5, 
1.04.7, and 1.09.11 of the Standard Specifications except as stipulated in these Special 
and General Provisions.  Contractor shall have no claim for additional costs or work, if it 
fails to submit a written RFI to the City immediately upon encountering any differing site 
condition, conflicts in the plans, specifications, or constructability issues. 
The contractor shall promptly, and before conditions are disturbed, notify the engineer or 
their field representative of problems with subsurface conditions at the site, problems or 
conflicts in the plans or specifications or problems on constructability.  A written Request 
for Information (RFI) shall be submitted by the contractor when such problems and 
direction are required. 
The engineer shall promptly investigate the conditions, and if agreed upon with the 
contractor, adjustment shall be made on the appropriate details in writing to facilitate 
construction.  The response may be on the RFI or may necessitate an Engineering Change 
Directive (ECD) or Proposal Request (PR).  No claim by the contractor under this differing 
site condition shall be allowed except as agreed upon in writing with the engineer. 
Whenever possible, should the City desire extra work to be performed a Proposal 
Request (PR) shall be sent to the contractor. 
Whenever possible, the contractor shall submit in advance and in writing, a Change 
Order Proposal (COP) for changes in the scope of work and/or contract amount.  This 
proposal shall be either accepted or rejected in writing by the project engineer prior to 
work commencing.  When no agreement can be reached, the City may order extra work 
on force account. 



Section 01040 Page 7 
Spec No. PG26-0073F 

When time is short, the contractor shall notify the City extra work is required or the City 
shall notify the contractor that extra work is needed and at a minimum, the engineer shall 
issue a handwritten Engineering Change Directive.  In such cases, said handwritten 
Directive will not be considered as agreement that such work is extra.  Within seven (7) 
days, the contractor shall submit a written Change Order Proposal for changes in the 
scope of work and/or contract amount. 

1.12 CONSTRUCTION PROGRESS SCHEDULES 
A. FORMAT
The contractor shall prepare schedules as a horizontal bar chart with separate bar for 
each major portion of work or operation, identifying the first workday of each week and 
include holidays and times when facility will not be available to contractor for City 
installed work. 
B. CONTENT
This schedule shall be activity-oriented showing as nearly as can be determined the 
starting and completion dates of each event.  The schedule shall show the materials 
delivery, setup, and construction duration. 
Show complete sequence of construction, by activity, with dates for beginning and 
completion of each element of construction. 
Identify each task by the appropriate proposal bid item number and subcontractor 
responsible. 
C. SEQUENCE SCHEDULING
It shall be the contractor’s responsibility to properly phase in all work specified herein 
including all work done by subcontractors. 
Progress schedules are required to be coordinated with Tacoma Power and updated 
monthly or when changes occur.  Acceptance or approval of the progress schedule does 
not release the contractor from the responsibility to provide the necessary resources to 
meet the schedule. 
D. SUBMITTALS
The contractor shall submit initial schedules at the preconstruction meeting or at a 
minimum of within ten (10) working days after the contract award.  After review, if 
changes are required by the engineer, resubmit required revised data within ten (10) 
working days. 
The contractor shall use the attached Submittal Transmittal form (electronic version is 
available from the engineer) for all submittals. 
Within twenty (20) days of the date of the contract, the contractor and the engineer will 
reach an agreement on any and all adjustments and all modifications to the submitted 
schedule which are warranted.  The schedule, thus modified, will become part of the 
contract. 
The failure of the contractor to submit a schedule(s), or the inability of the contractor and 
the City to reach an agreement as to modifications to a schedule, shall not excuse the 
contractor’s obligation to perform the work required by the specifications in the number 
of days required by the specification. 
Once a month, the City's and the contractor's site representatives will meet and perform 
a "Line-to-Line" review of items on the schedule, illustrating their plan for meeting the 
completion dates specified in this contract and the associated construction costs for 
each subcontractor. 
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1.13 PROTECTION OF EXISTING UTILITIES AND IMPROVEMENTS 
In addition to Section 3.03 “Notification of Other Governmental Agencies and Utilities 
When Underground Work is Involved” and Section 3.06 “Protection of Workers and 
Property” of the General Provisions: 
The contractor shall protect from damage the utilities and all other existing improvements 
not provided for in the proposal or special provisions.  The cost of labor, equipment and 
materials required to protect or replace said items shall be incorporated into the bid for 
this project. 

1.14 CITY OCCUPANCY 
The City reserves the right to use or to occupy any substantially completed part of the 
project. Such use of occupancy shall not constitute acceptance of the work, or any part 
thereof. 

1.15 SUPERINTENDENT 
The contractor shall employ a competent superintendent (foreman) who shall be present 
at the project site at all times during the entire progress of the work, except those times 
when the contractor is demobilized.  The superintendent shall be on site even when only 
a subcontractor is working, unless otherwise approved by the engineer.  The 
superintendent shall be satisfactory to the contractor and shall have full authority to act 
on their behalf.   
It will be the superintendent’s responsibility to have a set of plans and specifications on 
the project site during the progress of the work.  The superintendent shall mark or record 
on the plans all changes made during construction. Such redline "AS-BUILT" plans shall 
be available to the engineer at all times and shall be delivered to the engineer upon 
completion of the work. 
The superintendent initially assigned to the project by the general contractor shall remain 
superintendent for the duration of the contract.  If the superintendent is replaced, all work 
shall stop until an additional preconstruction meeting with the City is held.  This work 
stoppage will be at the contractor’s expense.  The completion date shall remain 
unchanged, regardless of any work stoppage. 
NOTE:  The final retained portion of this contract shall not be released for any reasons 
until complete redline “AS-BUILT” plans are received and approved by the engineer.  
Redline “AS-BUILT” plans shall have all necessary information including make/model 
numbers, dimensions, and layout information necessary to properly draft changes in 
AutoCAD. 

1.16 PROJECT MANAGER 
The contractor shall employ a competent project manager who shall be on site full-time 
for the installation of the first two tendons and, at a minimum, make weekly site visits 
thereafter.  
The project manager initially assigned to the project by the general contractor shall 
remain project manager for the duration of the contract.  If the project manager is 
replaced, all work shall stop until an additional preconstruction meeting with the City is 
held.  This work stoppage will be at the contractor’s expense.  The completion date shall 
remain unchanged, regardless of any work stoppage. 

1.17 CLEAN UP 
In addition to Section 3.11 - Cleaning Up of the General Provisions 

-
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A. DAILY
The contractor and the City inspector will walk the site daily and as required to determine 
the cleanup and restoration required. 
All areas shall be left safe, clean and free of debris. 
Surplus excavation, tools, temporary structures, dirt and rubbish shall be removed and 
disposed of by the contractor, and the construction site shall be left clean to the 
satisfaction of the engineer. 
Clean up is considered incidental to the project and no payment will be allowed. 
Collect waste daily and when containers are full, legally dispose of waste off site. 
Clean-up of any area impacted by the construction shall be done weekly or as 
directed/instructed by the engineer. 

END OF SECTION 



CHANGE ORDER PROPOSAL (COP) 
(This form shall be used by the contractor to respond to City  
issued Proposal Requests, Engineering Change Directives or  
when the contractor believes that changed conditions or omitted, 
but necessary, work items exist.  The COP may be used for  
requested changes in cost or time of the contract.)  

COP Master 3-2016 Rev. 3/1/2016 

COP No.: (Contractor Assigns) 

REF. Doc.: 
(Initiating a RFI, ECD or 
PR) 

Date:  

Project Title:  

Specification No.: Contract No.: 

Contractor: Owner: 
Tacoma Power/Generation 
3628 South 35th Street 
Tacoma, WA  98409 

Title:

 Architectural  Civil  Structural  Mechanical  Electrical  Other 

Scope of Change: 

Initiated By: Representing: 
(Name) (Company) 

Cost/Credit:   Time Extension Request: 

Attachment Type: 
(Supporting Documentation) 

   This change order proposal shall include ALL labor, material, equipment, subcontractor costs, mark-ups including overhead, 
profit, any other direct and/or indirect costs, and any requests for additional time associated with the change in the scope of 
work. 

City’s Response: 

Action:  Approved  Unapproved  Revise and Resubmit (Select only one) 
   Prior to any extra work the contractor shall submit a written Change Order Proposal (COP). See Section 01040, Contract 
Changes, of the specification for this Contract. 

Response By: Attachment Type: 
(Name) (Supporting Documentation) 

Representing: Response Date: 
(Company) (Date) 

Cc: 

--T --------
TACOMA POWER 

TACOMA PUBLIC UTILITIES 

□ □ □ □ □ □ 

□ □ □ 



ENGINEERING CHANGE DIRECTIVE (ECD) 
(This form shall be used by the City to transmit new or revised drawings, 
 issue additions or modifications to the contract or furnish any other 
direction which should be documented.)  

ECD Master 3-2016 Rev. 3/1/2016 

ECD No.: (City Assigns) 

Date:  

Project Title:  

Specification No.: Contract No.: 

Contractor: Owner: 
Tacoma Power/Generation 
3628 South 35th Street 
Tacoma, WA  98409 

Title:

 Architectural  Civil  Structural  Mechanical  Electrical  Other 

You are hereby directed to make the following modification(s) in the Scope of Work in this Contract: 

This document becomes effective upon receipt by the Contractor, with signature of an approved City representative. The 
Contractor shall then commence with modifications(s) listed above. 

Attachment Type: Initiated By: 
(Supporting Documentation) (Name) 

Representing: 
(Company) 

Contractor’s Response: 

This ECD:  Will Not  May  Will (select one box only) result in a claim by the Contractor. 

Prior to any extra work the contractor shall submit a written Change Order Proposal (COP). See Section 01040, Contract 
Changes, of the specification for this Contract. 

Attachment Type: Response By: 
(Supporting Documentation) (Name) 

Response Date: Representing: 
(Date) (Company) 

Cc: 

--T -------
TACOMA POWER 

TACOMA PUBLIC UTILITIES 

□ □ □ □ □ □ 

□ □ □ 



REQUEST FOR INFORMATION (RFI) 
(This form shall be used by the contractor whenever written  
direction on conflicts in plans, insufficient or unconstructable  
detail is shown, or any other issue which should be documented 
arises; or by the City when additional clarification is required.) 

RFI Master 3-2016 Rev. 3/1/2016 

RFI No.: (Contractor Assigns) 

Date:  

Project Title:  

Specification No.: Contract No.: 

Contractor: Owner: 
Tacoma Power/Generation 
3628 South 35th Street 
Tacoma, WA  98409 

Subject:

 Architectural  Civil  Structural  Mechanical  Electrical  Other 

Requested Information: 

Attachment Type: Initiated By: 
(Supporting Documentation) (Name) 

Response Required: Representing: 
(Date) (Company) 

Response: 

Attachment Type: Response By: 
(Supporting Documentation) (Name) 

Representing: 
Prior to any extra work the contractor shall submit a written 
Change Order Proposal (COP). See Section 01040, Contract 
Changes, of the specification for this Contract. 

(Company) 

Response Date: 
(Date) 

City Approval: 

The owner (Tacoma Power) reviewed the foregoing request and finds the response to be in order. 

Project Engineer:       Response Date: 
(Name) (Date) 

Cc: 

--T -------
TACOMA POWER 

TACOMA PUBLIC UTILITIES 

II II 

□ □ □ □ □ □ 



PROPOSAL REQUEST (PR) 
(This form shall be used by the City to request  
pricing on a possible change in plans or additional 
work. The PR may also be used to request credits 
for deletion or changes in scope of work.)  

PR Master 3-2016 Rev. 3/1/2016 

PR No.: (City Assigns) 

Date:  

Project Title:  

Specification No.: Contract No.: 

Contractor: Owner: 
Tacoma Power/Generation 
3628 South 35th Street 
Tacoma, WA  98409 

Subject:

 Architectural  Civil  Structural  Mechanical  Electrical  Other 

Scope of Request: 

Attachment Type: 
(Supporting Documentation) 

This is not a change order or a notice to proceed with the described work. Prior to any extra work the contractor shall 
submit a written Change Order Proposal (COP). See Section 01040, Contract Changes, of the specification for this Contract. 

Initiated By: Representing: 
(Name) (Company) 

Cc: 

--T --
-----

TACOMA POWER 
TACOMA PUBLIC UTILITIES 

□ □ □ □ □ □ 

I I 



 CONTRACTOR SUBMITTAL TRANSMITTAL 

 
                    

Contractor Submittal Transmittal Master 3-2016a Rev. 3/1/2016 

    Submittal No.:       (Contractor Assigns) 
 

Date:          

Project Title:        

Specification No.:       Contract No.:        

       

Contractor: Owner:  
      Tacoma Power/Generation 

3628 South 35th Street 
Tacoma, WA  98409 

 

Subject:        

  Architectural  Civil  Structural  Mechanical  Electrical  Other  

   
 

Sending the Following Item(s):  

 Submittals  Product/Data  Samples  Plans  Shop Drawings  Copies 

 Specifications  Contract  Other:        
   

 

Copies Section Description of Product/Data Manufacturer 

                        

                        

                        

                        
 

Transmitted as:  

 For Approval  For Your Use  Per Your Request  For Review and Comment 

 Other:        
   

 

Remarks:  

      
 
 

 

For Use by Architect/Engineer:  
  No Exception Taken    Make Corrections Noted   Revise and Resubmit   Rejected (See Response) 
Corrections or comments made on the shop drawings during this review do not relieve Contractor from compliance with the 
requirements of the drawings and specifications. This check is only for review of general conformance with the design concept of 
the project and general compliance with the information given in the contract documents. The contractor is responsible for 
confirming and correlating all quantities and dimensions, selecting fabrication processes and techniques of construction, 
coordinating his work with that of all other contractors and agencies performing his work in a safe and satisfactory manner. 

Response Date:                                   Response By:        

                             (Date)  (Name  
    

 
 

--T --
-----

TACOMA POWER 
TACOMA PUBLIC UTILITIES 

II II 

□ □ □ □ □ □ 

□ □ □ □ □ □ 

□ □ □ 

□ □ □ □ 

□ 

□ □ □ □ 
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SECTION 01300 - SUBMITTALS AND SHOP DRAWINGS 
1.1 SUBMITTALS REQUIRED/REQUESTED WITH BID 

In addition to the items listed in the Bidders Checklist, the bidders shall submit with their 
bid package the following information. This information will be used for evaluation 
purposes. 
A. Experience and success of both company and superintendent completing at least

three (3) projects of similar scope, complexity, and overall cost.  A detailed list of
comparable projects with current list of contacts shall be submitted with the bids.

B. Contractor’s Superintendent shall have a minimum of five (5) years of experience for
anchor installation projects of similar length and complexity. Bidders shall submit a
resume of named superintendent with their bids.

C. Contractor’s Project Manager shall have a minimum of ten (10) years of experience
for anchor installation projects of similar length and complexity. Bidders shall submit
a resume of named project manager with their bids.

D. A Preliminary Site Logistics Plan must be submitted with the bid proposal. This plan
must demonstrate an understanding of the strict spatial, access, and environmental
constraints. The plan must detail the staging, drilling, installation, and tensioning
phases of the anchor project and will include at a minimum:
1. Over-water & Marine Logistics (If Applicable): Provide layout and anchoring for

floating barges and access routes for supply vessels to move materials, if
necessary.

2. Dam Crest Staging: Show positioning of drill rigs, cranes, grout plants, jacks or
any necessary equipment during the various construction stages.

3. Environmental Containment: Provide layout of containment and storage to
capture drilling water and spoils for proper disposal.

4. Access Routes and Unloading Area
5. Material Storage and Anchor Assembly/Inspection Area
6. Format: PDF format scaled in 11”x17” or 22”x34”

1.2 DOCUMENTS REQUIRED AT PRECONSTRUCTION CONFERENCE 
A. Work Hazard Analysis Report as required in Paragraph 3.05(B) of the General

Provisions.
B. Construction Schedule as required in Section 01040 – Project Coordination.
C. List of Subcontractors, including each subcontractor’s address, telephone number,

and contact person to be used on this project.
D. Name of Job Superintendent and Project Manager.
E. List of Number and Names of Workers, Equipment List, and Working Site Layout or

Requirements.
F. List of Products.
G. List of Principal Suppliers and Fabricators.
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1.3 SUBMITTALS AND SHOP DRAWINGS DURING CONSTRUCTION 
Submittals and shop drawings submitted to the City as specified herein are intended to 
show compliance with the contract documents. Prior to use, the Contractor shall notify 
the Engineer of all proposed materials. Signatures, corrections or comments made on 
submittals do not relieve the contractor from compliance with requirements of the 
drawings and specifications.  Neither does acceptance or approval of submittals by 
signature add to or delete from any contract requirements resulting from these 
specifications regardless of the wording of the submittals.  Submittals will not be 
reviewed or approved when the term “By Others” is used.  Submittals are reviewed or 
approved for general conformance with the design concept of the project and general 
compliance with the information given in the contract documents.  The contractor is 
responsible for confirming and correlating all quantities and dimensions, selecting 
fabrication processed and techniques of construction, coordinating their work with that of 
other contractors and agencies, and performing their work in a safe and satisfactory 
manner.  Piece-mealing of submittals will not be accepted. 
A. SUBMITTALS PROCEDURES
1. Submittal Requirements:  Submit as specified under individual sections.  Submittals

not requested will not be recognized or processed.
2. Transmittal Form:  Accompany each submittal with transmittal letter.  Transmittal

form will be supplied by the engineer.
3. Submittal Numbering:  Sequentially number transmittal forms in order submitted.

Add alphabetic suffix to original submittal number of re-submittals.
4. Submittal Identification:  Include project, contractor, subcontractor or supplier,

pertinent drawing and detail number, specification section number, manufacturer,
fabrication, product, material, and, as appropriate

5. Contractor’s Certification:  Apply contractor’s stamp, signed or initialed, certifying that
review, verification or products required, field dimensions, adjacent construction
work, and coordination of information is in accordance with the requirements of the
contract documents.

6. Contractor shall review submittals for adequate installation interface for all work prior
to submitting them to the City.

7. Schedule of Submittals:  Deliver to engineer, promptly, to meet critical path, and lead
times as required to expedite the project.

8. Turn-Around Time:  Allow from time of receipt ten (10) working days for each
submittal and each re-submittal to be reviewed by the engineer.

9. Critical Issues:  Prior to submittal, communicate with engineer reason for critical
issue.  Upon approval, allow ten (10) working days turn-around time from time of
receipt by engineer.

10. Coordination and Consolidation of Submittals:  Submit related items, sections or
trades under one (1) submittal package for each unit of work or system where
possible.

11. Deviations on Submittals:  Identify deviations, including products and systems, not
conforming with contract documents.

12. Product and System Limitations:  Indicate conditions which may be detrimental to
successful performance or completion of work.



Section 01300 Page 3 
Spec No. PG26-0073F 

13. Job Site Office Records:  Maintain one (1) copy of every submittal, regardless of
status, along with a current submittal log.  Ensure that the most current, architect,
and engineer stamped shop drawings and product data are distributed and
subsequently used in connection with the work.

14. Re-Submittal Requirements:  Revise initial submittal as directed and re-submit.
Following procedures specified for the initial submittal.  Make any corrections or
changes in the submittals required by the engineer.  Revise and make any further re-
submittals until no exceptions are taken.  Identify changes on re-submittal made
since previous submittal.

B. SCHEDULE OF SUBMITTALS
1. Within ten (10) days of notice to proceed, prepare schedule of submittals for shop

drawings, product data, samples, and as specified for each section.  Update as
requested by engineer.

2. List submittals sequentially by project manual table of contents section numbers and
titles.

3. Show submittal preparation time, field measurements and verification time, date
submitted to engineer, date due back from engineer, item order dates, and delivery
dates.

4. Identify individual delivery, long lead times, and critical ordering deadlines.  Include
ordering dates for each item including individual parts of major submittals.

5. Indicate specified time allocated for review, turn around and distribution.
6. Identify decision dates for selection of colors and finishes not scheduled or otherwise

approved.
7. Within ten (10) days after notice to proceed, and in accordance with the conditions of

the contract, submit list of major products proposed for use with name of
manufacturer, tradesman, and model number of each product.

8. For products specified only by reference standards, give manufacturer, tradesman,
model or catalog designation and reference standards.

C. SHOP DRAWINGS
1. Submittal Procedure:  Submit for engineer’s review in accordance with submittal

procedures specified in this section.  After approved drawings are returned, the
contractor shall reproduce and distribute copies to subcontractors and other entities,
as applicable.  Maintain one (1) copy of each shop drawing at field office and one (1)
for project record documents to be delivered to the engineer at project completion.

2. Identification:  Reference shop drawing details same as reference on contract
documents, including sheet and detail descriptions, schedules and room numbers.
Indicate by whom materials, products, work, and installations are supplied,
performed or installed.  Do not use the expression “by others”.

3. Presentation:  Hand drafted or computer generated, delineated to present
information in a clear and thorough manner.  Freehand drawings not approved.

D. PRODUCT DATA
1. Submittal Procedures:  Submit for engineer review in accordance with submittal

procedures specified in this section.  After review, distribute to subcontractors and
other applicable entities.  Maintain one (1) copy for project record documents to be
delivered to engineer at project completion.
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2. Identification:  Mark each copy to identify specific products, models, options,
tolerances, dimensions, and other pertinent data.

3. Manufacturer’s Standard Data:  Modify drawings and diagrams to delete inapplicable
information.  Supplement to provide pertinent information unique to project.

END OF SECTION 
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SECTION 01400 - QUALITY CONTROL 
1.1 REFERENCE STANDARDS 

Reference to standards, specifications, manuals or codes of any technical society, 
organization, or association, or to the laws or regulations of any governmental authority, 
whether such reference be specific or by implication, shall mean the latest Standard 
Specification manual, code, or laws or regulations in effect at the time of opening of bids (or 
on the effective date of the agreement if there were no bids), except as may be otherwise 
specifically stated.  However, no provision of any referenced standard, specification, 
manual, or code (whether or not specifically incorporated by reference in the contract 
documents) shall be effective to change the duties and responsibilities of City, contractor, or 
engineer, or employees from those set forth in the contract documents. 
Any part of the work not specifically covered by these specifications shall be performed 
in accordance with the applicable section of the latest Edition of the "Standard 
Specifications for Road, Bridge and Municipal Construction" as prepared by the 
Washington State Department of Transportation and the Washington State Department 
of Public Works Association (APWA) as amended by the latest APWA Amendment No. 1 
and the latest City of Tacoma Amendment No. 1. 
These specifications will herein be referred to as the Standard Specifications. 

1.2 INSPECTION, TESTING AND CERTIFICATION 
A. INSPECTION
Construction inspection and testing will be performed by a representative as the City 
may designate, or as the construction situation may dictate. The City inspector and 
Design Engineer will be responsible for insuring that the contractor is complying with the 
contract plans and specifications.  
1. The City will prepare a construction inspection checklist to be presented to the

contractor at the preconstruction meeting.  The checklist will include all inspections
typically required by local, city and county officials as well as other items as deemed
important by the engineer.

2. The contractor shall be required to contact the City 24 hours in advance of all of the
construction activities listed on the checklist, have the indicated activity inspected,
and the City's inspector initial that the work was performed in accordance with the
appropriate technical provision.

3. Pre-final Inspection:  Contractor shall notify the engineer in writing when all work or
portions of work are complete and ready for inspection.  The engineer will make a
"punchlist" and forward the results of same to the contractor who shall promptly
correct any deficiencies noted.

4. Final Inspection:  Contractor shall notify the engineer in writing when all punchlist
deficiencies have been completed.  The engineer will promptly set a time for final
inspection at which time the engineer and contractor shall jointly inspect the work.
The contractor will promptly correct any further deficiencies noted.

B. LABORATORY SERVICES
Testing for quality control certification or special inspections as required by the 
permitting authority will be conducted by Tacoma Power and/or an independent 
laboratory which will be furnished and paid for by the City.  Subsequent sampling and 
testing of rejected material shall be paid for by the contractor. 
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Failure of the material to achieve the specified density or standards will be just cause for 
rejecting any portion of, and/or all of the material represented by the test.  All costs 
associated with replacement materials, or any delays caused by such failure shall be 
borne by the contractor. 
It shall be the contractor’s responsibility to prepare test specimens as required for 
special inspection as required by the permitting authority or the engineer and the cost 
shall be incidental to the contract. 
C. PERMIT INSPECTIONS
The contractor shall comply with the requirements of all permits.  It shall be the 
contractor's responsibility to contact the permitting authority and schedule all required 
inspections.  The contractor shall notify the Tacoma power inspector of all scheduled 
inspections. 

END OF SECTION 
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SECTION 01500 - CONSTRUCTION FACILITIES AND TEMPORARY 
CONTROLS 

1.1 UTILITIES 
A. ELECTRIC SERVICE
Power will not be provided for this project. 
B. TELEPHONE SERVICE
The City will not provide telephone service for the contractor.  Mobile telephone service 
is available at the site. 
C. WATER
The City has applied for permitting to allow the use of water from the reservoir.  The 
contractor shall furnish all pumps, hoses and connectors as necessary to extend water 
to the job site.  
Other water sources may be available 
D. SANITARY FACILITIES
Facilities shall be provided for the sanitary necessities of all persons employed on the 
project, beginning with the first person employed and shall be of the chemical type.  
Such conveniences shall be erected and maintained by the contractor, in the number, 
manner, and place approved by the engineer immediately upon commencing work.  The 
Sanitation Laws of the State of Washington and any applicable county sanitary laws 
shall be complied with. 
E. TEMPORARY FIRE PROTECTION
Provide temporary fire protection until permanent systems supply fire protection needs. 
1. Provide adequate numbers and types of fire extinguishers
2. Store combustible materials in fire-safe containers in fire-safe locations
3. Prohibit smoking in hazardous fire-exposure locations
4. Supervise welding operations, combustion-type temporary heating units, and similar

sources of fire ignition.

1.2 JOB SHACK 
A. JOB SHACK
The contractor shall supply a job shack where construction plans shall be kept.  The 
shack shall be large enough to keep "AS-BUILT" plans and provide access to City 
inspectors and engineers as required. 
The contractor shall keep on the job site a full-size copy of the drawings and 
specifications and shall at all times give the engineer access thereto. 
B. STORAGE AREA
An area is available for material storage.  This area is available for inspection prior to 
submittal of bids.  This material storage area will be required to be used for storage of all 
construction material with lead time requirements that is required to be on hand at start 
of construction.  Any modification of the storage area for the convenience of the 
contractor shall be at the contractor's expense and shall be reproved by the engineer.  
Contractor may use an alternate area for storage of lead time material providing it is at 
the contractor's expense and available to the engineer for inspection to verify availability. 

I 
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1.3 ROADWAY AND TRAFFIC CONTROL 
A. TRAFFIC COORDINATION
All traffic controls on this project shall adhere to the latest edition of the "Manual on 
Uniform Traffic Control Devices."  Adequate access shall be provided for local and 
emergency vehicular traffic through the project area at all times. 
B. TRAFFIC SIGNS AND SIGNALS
The contractor shall be responsible for all temporary signing or barricades placed at the 
job site to control traffic and protect the public from construction areas. 
The supply, placement, and maintenance of all traffic controls shall be the responsibility 
of the contractor and shall be in accordance with the "Manual on Uniform Traffic Control 
Devices." 

1.4 SECURITY AND ACCESS 
A. GENERAL
This section includes 
1. Security program
2. Entry control
3. Restriction and operational control
B. SECURITY PROGRAM
Contractor shall comply with Tacoma Power’s security policies and procedures and take 
adequate precaution to protect Tacoma Power’s property and employees. 
C. ENTRY CONTROL
1. Procedures for the entry and exit of contractor’s personnel and materials shall be

determined at the preconstruction meeting.
2. Contractor shall maintain a current list of contractor and subcontractor personnel

available for on-site inspection.
D. RESTRICTIONS AND OPERATIONAL CONTROL
1. Access for Materials:  Every effort shall be made to deliver materials to the

construction area during the hours of 7:00 a.m. to 4:00 p.m.
2. Contractor Operations:  Access shall be restricted to the immediate work area and

access route identified to be used during construction.  Contractor shall confine
personnel to the immediate work vicinity while on site.

3. Emergency Site Access during Construction:  Fire lanes must remain open during
construction.

1.5 SAFETY 
In addition to Paragraph 3.05 “Safety” of the General Provisions, the contractor shall: 
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A. WORK HAZARD ANALYSIS
The contractor and their subcontractors shall thoroughly review the scope of work of the 
proposed project.  The contractor will be responsible to indicate a work hazard analysis 
on the form of "Contractor's Work Hazard Analysis Report" attached with the proposal; 
i.e., any known or potential safety issues or phases of construction that may require
specific safety procedures as identified by WISHA or OSHA regulations, and/or prudent
construction practices; i.e., shoring, fall protection, scaffolding, hazardous materials,
asbestos removal, etc.
This report shall be completed and submitted to the engineer before the preconstruction 
conference.  A copy of this report will be forwarded to the City Safety Officer for review.  
A copy of this report shall be maintained at the work site (accessible to the supervisor). 
The City will review the submitted report and may require the contractor to clarify their 
safety procedures submitted or detail their procedures for ensuring safe working 
conditions for other working conditions not listed in the original submitted report; and/or 
explain how the procedures meet current safety regulations.  In no case, may the 
contractor commence work until the Job Hazard Analysis Report has been reviewed and 
approved by the engineer. 

1.6 PROTECTION OF ADJACENT AREAS DURING CONSTRUCTION 
The contractor shall take any measures, including but not limited to the ones listed 
below, to protect adjacent areas from the effects of construction. 
Installing temporary walls or barriers to completely divide or separate the work area from 
ongoing Tacoma Power operations.  Visqueen or plastic shall be a minimum of 8 mil 
thick and shall form a continuous barrier sufficient to stop all construction dust and 
residue.  Temporary walls of plywood may require sound deadening in some areas. 
Other work and barrier requirements as directed by the engineer to provide separation 
between the contractor's work area and ongoing Tacoma Power operations. 
The contractor shall take any measures, including but not limited to the ones listed 
below, to protect adjacent areas and quadrants from the effects of construction. 

1.7 DUST CONTROL 
The contractor shall take reasonable measures to prevent unnecessary dust.  Earth 
surfaces subject to dusting shall be kept moist with water or by application of a chemical 
dust suppressant.  Dusty materials in piles or in transit shall be covered when 
practicable to prevent blowing. 
Buildings or operating facilities which may be affected adversely by dust shall be 
adequately protected from dust.  Existing or new machinery, motors, instrument panels, 
or similar equipment shall be protected by suitable dust screens.  Proper ventilation shall 
be included with dust screens. 

1.8 TEMPORARY DRAINAGE PROVISIONS 
Contractor shall provide for the drainage of storm water and such water as may be 
applied or discharged on the site in performance of the work.  Drainage facilities shall be 
adequate to prevent damage to the work, the site, and adjacent property. 
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1.9 POLLUTION CONTROL 
The Contractor shall follow all requirements of the Department of Ecology approved Water 
Quality Protection Plan (WQPP); Draft included in Appendix D.  Should the erosion and 
sedimentation control measures initially installed prove to be inadequate, the contractor 
shall immediately install additional facilities as necessary to protect adjacent properties, 
sensitive areas, natural water sources and/or storm drainage systems. 
The contractor shall identify a Pollution Control Inspector who will be on-site, or on-call 
and readily accessible to the site, at all times while construction activities are occurring 
that may affect the quality of ground and surface water.  
The Pollution Control Inspector shall have the authority to ensure proper implementation 
of this Plan and impose additional corrective actions necessary because of changing 
field conditions.  If the Pollution Control Inspector issues an order necessary to 
implement a portion of this Plan to prevent pollution from reaching the river, all of the 
contractor’s employees, shall immediately comply with that order.   
No sanitary wastes will be permitted to enter any drain or watercourse other than 
sanitary sewers.  No sediment, debris, or other substances will be permitted to enter 
sanitary sewers, and reasonable measures will be taken to prevent such materials from 
entering any drain or watercourse. 
The contractor shall maintain oil absorption pads on the actual job site whenever any 
equipment is present to immediately catch and contain any oil and/or fuel leaks. 

END OF SECTION 
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SECTION 01600 - MATERIAL AND EQUIPMENT 
1.1 QUALITY OF WORKMANSHIP AND MATERIAL 

A. WORKMANSHIP
The contractor shall employ only competent, skillful, and orderly persons to do the work. 
If, in the engineer’s opinion, a person is incompetent, disorderly or otherwise 
unsatisfactory, the engineer shall notify the contractor, in writing, of same.  The 
contractor shall immediately discharge such personnel from the work and shall not again 
employ those person(s) on said contract again.  Work shall conform to the highest 
industry standards. 
See General Provisions, Paragraph 3.08 - Contractor - Supervision and Character of 
Employees for additional requirements. 
B. MATERIALS
Materials shall be delivered to the project site in the manufacturer's original containers, 
bundles or packages unopened with the seals unbroken and the labels intact.  Each type 
of material shall be of the same make and quality throughout.  Manufactured articles, 
materials and equipment shall be installed in accordance with each manufacturer's 
written directions, unless otherwise specified. 
All materials and equipment to be provided under this contract shall conform to the latest 
edition of the applicable codes, but in no case shall be contrary to the laws of the State 
of Washington and/or Federal Government.   
The equipment supplied shall meet appropriate ANSI, OSHA, WISHA, and all Federal, 
state, and local standards for the type of equipment provided for its intended use. 
Deliver, store and handle products according to manufacturer’s written instructions, using 
means and methods that will prevent damage, deterioration, and loss, including theft. 
1. Schedule delivery to minimize long-term storage and to prevent overcrowding

construction spaces.
2. Deliver with labels and written instructions for handling, storing, protecting, and

installing.
3. Inspect products at time of delivery for compliance with the contract documents and

to ensure items are undamaged and properly protected.
4. Store heavy items in a manner that will not endanger supporting construction.
5. Store products subject to damage on platforms or pallets, under cover in a weather

tight enclosure, with ventilation adequate to prevent condensation.  Maintain
temperature and humidity within range required.

1.2 SALVAGEABLE AND NONSALVAGEABLE MATERIAL 
A. PROPERTY OF CONTRACTOR
Demolition, not indicated for salvage, becomes property of contractor.  Removed from 
site at contractor's expense to a legal waste site obtained by the contractor 
Materials deemed to be non-salvageable by the engineer's representative shall be 
disposed by the contractor to a legal dump site obtain by them.  All costs to dispose of 
non-salvageable materials shall be the contractor's responsibility. 
Existing materials and equipment removed by the contractor shall not be reused in the 
work except where so specified or indicated. 
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END OF SECTION 
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SECTION 01700 - CONTRACT CLOSEOUT 
1.1 DOCUMENTS REQUIRED UPON COMPLETION OF WORK 

A. CLOSE OUT PROCEDURES
The contractor shall notify the engineer in writing when identified tasks are complete and 
ready for inspection.  The engineer will make the inspection, forward the results of same 
to the contractor, who shall promptly correct any deficiencies noted. 
The contractor shall notify the engineer in writing when all punchlist deficiencies have 
been completed.  The engineer will promptly set a time for final inspection, at which time 
the engineer and the contractor shall jointly inspect the work.  The contractor will 
promptly correct any deficiencies noted. 
It is possible that other contractors or the City will be working in the project area during 
the time of construction.  It shall be the responsibility of this contractor to coordinate their 
work with all other agencies and/or contractors within the project area. 
B. FINAL DOCUMENTATION
Upon completion of the work and before final payment is made, the contractor shall 
deliver to the engineer, in addition to such other items specified in these specifications, 
the following documents: 
1. "AS-BUILT" Drawings

"AS-BUILT" drawings and specifications of new or revised existing work, shown in
red ink, provided by the general, and all other subcontractors, including all
addendum’s, change orders, deviations, changes, elevations, and dimensions of
their work from the construction documents, updated monthly during the
construction.  Monthly payments will not be made until all redlined as-builts are
updated.
Two (2) copies of all shop and construction drawings used for the project, the final
record drawings (“AS-BUILT” to reflect the actual installation) including one (1)
reproducible set of all design drawings and AutoCAD files, if applicable.
NOTE:  The final payment for this contract will not be released until “AS-BUILT”
drawings are received and approved by the engineer.

2. All Guarantees and/or Agreements
a. All guarantees, warranties, and/or agreements for such equipment and materials

as carry such guarantees.
3. Final Clean Up

After all trades have completed their work, and just prior to occupancy, the general
contractor shall:
a. Leave the entire project site perfectly clean and ready for occupancy.
b. Remove of all temporary facilities and contractor equipment.
c. Clean the site.  Sweep paved areas and walkways.  Remove stains, spills, and

foreign deposits.  Rake grounds to a smooth, even textured surface.
All surfaces disturbed shall be restored to a condition equal to that before the work 
began. 
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Surplus material, tools, temporary structures, dirt and rubbish shall be removed and 
disposed of by the contractor, and the project area shall be left clean to the satisfaction 
of the engineer. 
Clean up is considered incidental to the project and no measurement and payment will 
be allowed. 
Obtain final inspections from authorities having jurisdiction. 

END OF SECTION
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SECTION 01740 – SOILS AND DRILL SPOILS MANAGMENT 

PART 1 GENERAL 

1.1 SECTION INCLUDES 
The activities in this section shall include all work that will require handling, storage, 
sampling, disturbance, removal, transportation, waste designation, and/or disposal of soils. 

A. This section is to establish minimum practices to be used for the excavation,
management, and disposal of soils that may be encountered, and/or generated by
the contractor.

1. All soils that are designated as non-hazardous solid waste and that are
generated, stored, handled, transported, and disposed of shall be managed
in accordance with the standards in WAC 173-350.

2. All soils that are designated as a hazardous material and/or waste, and are
generated, stored, handled, transported, and disposed of shall be managed
in accordance with the standards in WAC 173-303.

B. The contractor shall assume the following:
1. Areas of excavation within the project area may contain contaminants. As

such soils may require additional sampling and analysis by the contractor for
determination of proper handling and disposal requirements as prescribed in
paragraph B.2.

2. All areas where soils will be removed must be evaluated for potential
contaminants of concern prior to beginning excavation.  Soil evaluation will be
consistent with the guidance and requirements identified by the Department
of Ecology.

3. The cost of removal, handling, storage, sampling, analysis, transportation,
and disposal of contaminated soils and/or hazardous wastes as part of the
execution of this contract shall be incidental to the specific proposal item.

1.2 MANAGEMENT AND ANALYSIS OF WASTES 
A. SOILS

1. The contractor shall be responsible for the testing all soils that will be
removed from the site following excavation activities to ensure appropriate
handling, transportation, and disposal. Any deviation to this approach must
be described in detail within the Contractor prepared “Soils Management
Plan”. If an alternative soil handling method is proposed the City of Tacoma
Project Manager must review and approve the plan prior to any soil work
starting.

2. Soil sampling will be consistent with the guidance and requirements identified
by the Department of Ecology.

3. All samples must be analyzed by a Washington State Department of Ecology
accredited laboratory using EPA approved methodologies for all testing
required for waste determination.  Supplemental sampling and analysis may
be required if the contractor has reason to suspect that additional
contamination may be present.
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4. Unless determined otherwise through laboratory sampling results, all soils
must be managed as a hazardous waste and handled in accordance with the
standards in WAC 173-303.

5. If determined to be non-hazardous, soils may be managed in accordance
with the standards in WAC 173-350.

6. Permits, profiles or waste disposal authorizations (WDAs) are the
responsibility of the contractor and must be secured for any soils that are
removed from the site and transported for disposal.

7. The contractor shall report all hazardous and non-hazardous waste
determinations and proposed soil disposal locations with the City of Tacoma
Project Manager/Engineer prior to any soil transportation and/or disposal
efforts are performed.

1.3 CODES, LAWS AND REGULATIONS 
The following laws, codes, and regulations shall be followed for the removal of soils, 
hazardous materials, and stormwater management: 

A. Washington State Department of Labor and Industries Chapters 296-155 WAC, 296-
24 WAC, 296-62 WAC

B. Washington State Department of Ecology Chapters 173-303 WAC, 173-304 WAC,
173-350 WAC

C. Code of Federal Regulations Chapters 29 and 40.

PART 2 EXECUTION 

2.1 GENERAL 
A. SOILS

1. The contractor shall develop a Soil Management Plan for each work area
where soils will be excavated, managed, and/or disturbed. The Soil
Management Plan shall include:
a. An assessment of all potential contaminant sources (present and

historical) and address all aspects of the environment local to the job site.
b. Based upon the potential contaminant sources, the contractor shall

submit a Sampling and Analysis Plan (SAP) identifying sampling locations
and proposed laboratory analyses to the City of Tacoma Project
Manager/Engineer prior to commencement of work.

c. All samples must be analyzed by a Washington State Department of
Ecology-accredited laboratory using EPA-approved methodologies for all
testing required for waste determination.  Supplemental sampling and
analysis may be required if the contractor has reason to suspect that
additional contamination may be present or requested by the Waste
Disposal Authorization authority.

d. The contractor shall utilize all data generated via the Sampling and
Analysis Plan to characterize any soils that may be reused or transported
from the site for disposal. All proposed waste characterizations will be
submitted to the City of Tacoma Project Manager/Engineer prior to any
waste transportation and/or disposal efforts are performed.

e. The contractor shall be responsible for the application and management
of all necessary waste management, transportation, and disposal permits.
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f. The contractor shall be responsible for all logistics and coordination with
disposal vendors, transportation providers, and disposal locations.

g. Upon completion of work, including demobilization, the contractor shall
prepare a Post-Soil Management Plan, which provides a summary of the
actions performed, and identifies any issues encountered. The Post-Soil
Management Plan shall be submitted to the engineer upon completion of
operations.

h. The City will not make final payment for work until the Project
Manager/Engineer has received and reviewed the Post-Soil Management
Plan.

END OF SECTION 



Section 020341 Page 1 
Spec No. PG26-0073F 

DIVISION 2 - SITE WORK 

SECTION 02 03 41 – SELECTIVE DEMOLITION AND REPAIR 
PART 1 GENERAL 

1.1 SUMMARY 
A. The work covered by this Section consists of furnishing all labor, equipment, and

materials, and performing all operations in connection with the selective
demolition for the tiedown anchor head pockets and the verification test anchor
abandonment as shown on the Contract Drawings.

B. Related Sections:
1. Section 02 32 19 – Exploratory Drilling and Video Inspection
2. Section 31 68 13 – Tiedown Anchors

1.2 MEASUREMENT AND PAYMENT 
A. The basis for measurement and payment is provided in Section 01025 –

Measurement and Payment.

1.3  REFERENCES 
A. International Concrete Repair Institute:

  ICRI 310.2R Selecting and Specifying Concrete Surface Preparation for 
Sealers, Coatings, Polymer Overlays, and Concrete Repair 

B. American Society of Testing and Materials (ASTM)
ASTM C33  Concrete Aggregates 
ASTM D422 Standard Test Method for Particle-Size Analysis of Soils 
ASTM D4215 Cold-Mixed, Cold-Laid Asphalt Paving Mixtures 

1.4 SUBMITTALS 
A. Production Anchors in Concrete

1. These items shall be submitted to the Engineer for review and approval 15 days
prior to start of construction. Note that any additional time required due to
incomplete or unacceptable submittals shall not be cause for delay or impact
claims. All costs associated with incomplete or unacceptable submittals shall be
the responsibility of the Contractor.

2. Submit proposed demolition limits for the anchor head pockets. Include site
photographs showing the outline of the demolition extent and anchor I.D.

3. Submit proposed methods and procedures for demolition and disposal of existing
concrete, including proposed off-site disposal location. Submit proposed methods
for protecting Contractor’s work, existing structures, and the
environment during selective demolition of existing concrete.  Submit safety
procedures and protection systems to protect workers from areas of demolition.

4. Submit methods and equipment used to cut and remove concrete and prepare
surface for the anchor head and repair.
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5. Submit methods to prevent damage to remaining concrete and existing steel
reinforcement.

6. Submit shop drawings for the manhole cover.
B. Sacrificial Test Anchor

1. These items shall be submitted to the Engineer for review and approval 15 days
prior to the start of construction.
a. Submit anticipated demolition limits for the asphalt around the test anchor.

Include site photographs showing the outline of the demolition extent.
b. Submit proposed methods and procedures for abandonment of the test

anchor as shown in the Contract Drawings.
c. Submit proposed methods and procedures for demolition and disposal of

existing asphalt, including proposed off-site disposal location. Submit
proposed methods for protecting Contractor’s work, existing structures, and
the environment during selective demolition of existing asphalt.  Submit
safety procedures and protection systems to protect workers from areas of
demolition.

d. Submit methods and equipment used to cut and remove asphalt and prepare
surface for repair.

e. Catalogue cuts and manufacturer’s literature for all materials used in the
repair including but not limited to stone fill and asphalt.

f. Particle size analysis of the proposed stone fill to be used as backfill.
g. Certificate from supplier that stone fill material is environmentally clean.

2. These items shall be submitted to the Engineer for review within 15 days after
completion of the verification load test:
a. Submit proposed demolition limits for the asphalt to be replaced based on the

impacts of the load test frame. Include site photographs showing the outline
of the demolition extent.

1.5 DEMOLITION LOCATION 
A. Anchor head pockets in the Contract Drawings are shown at locations such that

there is no anticipated encounter with steel reinforcement for the existing concrete
pilasters and parapet per historic drawing BA022. If reinforcement is encountered the
Contractor shall notify the Engineer immediately.

B. Temporary reinforcement from original dam construction is not anticipated but may
be encountered.

PART 2 PRODUCTS 

2.1 GENERAL 
A. Demolition equipment shall not cause excessive vibrations or damage to the existing

structures.

2.2 REPAIR MATERIALS 
A. Asphalt: Asphalt for repair of the test anchor area shall be cold-mixed asphalt

conforming to the requirements of ASTM D4215.
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B. Manhole Cover: Shall be 48-inch diameter and AASHTO H-20 traffic-rated or an
approved equivalent. The manhole cover is intended to handle construction
equipment and pickup trucks that can pass along the dam crest. The manhole cover
shall have a locking lid.

C. Stone Fill: Stone fill for repair of the test anchor area between the top of abandoned
anchor and bottom of asphalt shall meet the requirement of ASTM C33 No. 57 stone.

PART 3 EXECUTION 

3.1 GENERAL 
A. Prior to starting removal work, obtain written permission from Engineer.
B. Demolition extent shall be to the dimensions shown in the Contract Drawings and

centered at the tiedown anchor location approved by the Engineer prior to the start of
exploratory pilot hole drilling for each anchor.

C. If demolition occurs after the exploratory pilot hole is drilled, anchor hole is drilled,
and/or the tiedown anchor corrugated sheathing is installed, the Contractor
shall used means and methods that do not damage the corrugation. The corrugated
sheathing and drill holes shall be protected from loose debris falling in.

D. The corrugated sheathing shall be cleaned of all dust and debris after demolition is
completed.

E. Do not place the anchor head until the surface preparation of the anchor head
pocket is approved by the Engineer.

F. Do not place the manhole cover until the anchor load test and liftoff test are
approved by the Engineer.

G. Cease operations and notify Engineer if concrete repair operations crack concrete to
remain in place.

3.2 DEMOLITION 
A. Coring:

1. Do not overcut the bottom of the anchor head pocket.
2. Using a chipping gun, roughen the sidewalls of the anchor head pocket.

Equivalent to or larger than CSP-7 in accordance with ICRI 310.2R.
B. Sawcutting:

1. Sawcut only to the limits of demolition.  Do not overcut.
C. Chipping:

1. When removing concrete within 6 inches of the bottom of the anchor head
pocket, use 15-pound or smaller chipping hammers, high or ultra-high pressure
water jetting.

2. For removal away from saw cut edges, cleanly break concrete with pointed
jackhammer bits.  Replace or sharpen jackhammer bits that are not pointed.

3. Complete removal near repair boundaries with hammers fitted with spade bits.
D. Blasting is not permitted.
E. Demolition methods shall produce clean, sharp edges.
F. Demolition edges shall be normal to the top of the dam crest.
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G. Contractor is responsible for developing and implementing a safety plan during
selective demolition that protects workers and the Contractor’s work from demolition
activities.  Contractor shall prevent debris from falling and shall protect the existing
dam and associated elements. Contractor shall capture and dispose of demolished
material off site.

3.3 SURFACE PREPARATION 
A. Primary Cleaning - Remove dust and debris resulting from concrete removal.

1. Use contained shotblasting, wet sandblasting, or water blasting to remove
weakened or damaged concrete microfractured surfaces.

2. If water blasting, use pressure sufficiently high to prepare surface.
3. Remove materials that weaken the bond between remaining concrete and repair

material.
4. Include saw cut or ground faces.
5. After primary cleaning, protect surface from contaminants.

B. Secondary Cleaning - Within 48 hours prior to placement of the anchor bearing plate
and repair material, use low pressure water jetting to remove materials that may
impair bond.

C. Clean and allow surfaces to dry thoroughly, unless specific repair technique requires
application of materials to a saturated surface.

D. Do not use acids for cleaning or preparing concrete surfaces for repair.

END OF SECTION 
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SECTION 02 32 19 – EXPLORATORY DRILLING AND TELEVIEWER 
PART 1 GENERAL 

1.1 SUMMARY 
A. This Section includes requirements for performing exploratory drilling

of tiedown anchor pilot holes at locations indicated on the Contract Drawings and
for furnishing all labor, materials, tools, supervision, transportation, installation
equipment, and incidentals necessary to complete the Work.

B. The purpose of the exploratory concrete and rock coring at tiedown anchors is to
evaluate the depth and characteristics of the dam foundation contact, potential rock
joints impacting anchor length, and competency of the rock for the tiedown anchor
bonded zones. This information will be used to adjust the design as necessary.

C. Related Sections:
1. Section 31 68 13 – Tiedown Anchors

1.2 MEASUREMENT AND PAYMENT 
A. The basis for measurement and payment is provided in Section 01025 –

Measurement and Payment.

1.3 REFERENCES 
A. Reference Standards:

1. American Society for Testing and Materials (ASTM):
ASTM D2113 Standard Practice for Rock Core Drilling and Sampling of 

Rock for Soil Investigation 
ASTM D6032 Standard Test Method for Determining Rock Quality 

Designation (RQD) of Rock Core  

1.4 QUALITY ASSURANCE 
A. All drilling and downhole televiewer operations shall be performed in the presence of

the Engineer or their designated representative.
B. The drilling, sampling, and televiewer methods shall conform with the Engineer’s

Drilling Program Plan (DPP).

1.5  SUBMITTALS 
A. Tiedown Anchor Pilot Hole Exploratory Drilling: Submit names and qualifications

of the drilling firm that will perform the tiedown anchor pilot hole exploratory drilling at
the preconstruction meeting. The drilling firm shall have a minimum 5 years of
experience performing exploratory drilling using methods and procedures similar
to those required in this specification.

B. Proposed methodology for collecting cuttings and drill fluid at the dam crest and
offsite disposal.

C. Proposed methodology and equipment for measuring drill hole verticality.
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D. Pilot Hole Logs: Pilot hole logs shall be completed in the presence of the
Engineer. In addition to the Engineer’s boring logs, the Contractor shall complete
boring logs of the pilot holes. Boring logs shall include drilling methods, pilot hole
number, depth, drill action and pressure observations, and a description of the
material encountered. Submit field boring logs for tiedown anchor pilot holes to
Engineer within 3 days of completion.

E. Downhole Televiewer: Provide downhole acoustic and optical televiewer of the entire
length of each pilot hole. Televiewer shall be performed in the presence of the
Engineer. Submit one PDF copy of the interpreted televiewer data including
images, amplitude, aperture, orientations, and raw data files to Engineer
within 3 days of completion. The data file shall be compatible with WellCAD.

F. Submit names and qualifications of the firm and operator that will perform the
downhole televiewer for the pilot holes at the preconstruction conference. The
televiewer operator shall have a minimum 5 years of experience performing
downhole acoustic and optical televiewer and shall be a Professional Engineering
and/or Professional Geologist licensed in the State of Washington.

1.6 PILOT HOLE LOCATIONS 
A. Exploratory pilot holes shall be drilled at tiedown anchor locations indicated on

the Contract Drawings. Top of pilot hole shall be at the precise location of
proposed tiedown anchor. Drilling shall be vertical, with a tolerance from vertical,
including plumbness and alignment, of a maximum of 0.06 inches horizontal per foot
of depth (0.5%) as measured on each pilot hole.

B. After successful completion and televiewer of the pilot holes and once the pilot hole
logs and televiewer has been approved by the Engineer, production tiedown anchor
holes shall be drilled at the pilot hole locations to the specified tiedown anchor depth
and socket diameter. Compatibility between the pilot holes and the installation of
tiedowns through the pilot holes is the responsibility of the Contractor.

PART 2 PRODUCTS 

2.1 DOWNHOLE TELEVIEWER SYSTEM 
A. Provide acoustic televiewer (ATV) and optical televiewer (OTV) with the following

features:
1. Accessibility through HQ-diameter boreholes.
2. Ability to function underwater.
3. Reel-mounted cable with depth increments.

PART 3 EXECUTION 

3.1 DRILLING PROCEDURES 
A. Drill exploratory pilot holes at the tiedown anchor locations indicated on Contract

Drawings. Each pilot hole shall be drilled to the planned anchor depth shown in the
Contract Drawings.

B. Water shall be used as a drilling fluid. Unless directed by the Engineer, conduct
drilling and sampling in accordance with the referenced ASTM procedures using a
minimum drill hole diameter equivalent to HQ core bit size. Samples shall be placed
in labeled core boxes provided by the Contractor.
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C. Drill fluid shall be discharged at the top of the drill hole so as to not charge the hole 
with excessive pressure. Drill pressures shall be monitored at all times. If pressure 
builds due to clogging of the hole or any other reason, the contractor 
shall immediately stop and clear the hole to restore unrestricted flushing.  

D. Drilling spoils shall be collected in a controlled manner that prevents spoils 
from draining off of the dam crest. Spoils shall be disposed of at an approved 
location off site.  

3.2 TELEVIEWER PROCEDURE 
Perform downhole televiewer for each pilot hole in the presence of the Engineer and as 
specified in this section. Submit inspection reports to the Engineer.   

END OF SECTION 
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DIVISION 31 - EARTHWORK 

SECTION 31 68 13 – TIEDOWN ANCHORS 

PART 1 GENERAL 

1.1 SUMMARY 
A. The Work of this Section consists of furnishing all labor, materials, tools, supervision,

transportation, installation equipment, and incidentals necessary to complete
the Work specified herein and shown on the Contract Drawings. The Work shall
include installation of restressable post-tensioned tiedown anchors at the locations
shown on the Contract Drawings and providing Tacoma Power with the
materials required for stressing and restressing the anchors, as specified herein.

B. Related Sections:
1. Section 02 03 41 – Selective Demolition and Repair
2. Section 02 32 19 – Exploratory Drilling and Televiewer

1.2 REGULATORY REQUIREMENTS 
A. The basis for measurement and payment is provided in Section 01025 –

Measurement and Payment.

1.3 REFERENCES 
A. Reference Standards:

1. American Society for Testing and Materials (ASTM)
ASTM A36 Carbon Structural Steel 
ASTM A53 Steel Pipe 
ASTM A416 Steel Strand, Uncoated Seven-Wire for Prestressed 

Concrete  
ASTM A500 Cold-formed Welded and Seamless Carbon Steel 

Structural Tubing in Rounds and Shapes  
ASTM A536 Ductile Iron Castings 
ASTM A572 High-Strength Low-Alloy Columbium-Vanadium Structural 

Steel  
ASTM A588 High-Strength Low-Alloy Structural Steel, up to 

50 ksi Minimum Yield Point, with Atmospheric Corrosion 
Resistance  

ASTM A709 (2011) Structural Steel for Bridges 
ASTM A981 (2007) Evaluating Bond Strength for 0.600 in. Diameter 

Steel Prestressing Strand, Grade 270, Uncoated, Used in 
Prestressed Ground Anchors  

ASTM C109 Compressive Strength of Hydraulic Cement Mortars 
(Using 2 inch Cube Specimens)  

ASTM C150 Portland Cement 
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ASTM C595  Blended Hydraulic Cements  
ASTM D1248 Polyethylene Plastics Extrusion Materials for Wire and 

Cable  
ASTM D1429  Standard Test Method for Specific Gravity (Method C)  
ASTM D1784 Rigid Poly Vinyl Chloride (PVC) Compounds and 

Chlorinated Poly Vinyl Chloride (CPVC) Compounds  
ASTM D4101  Polyproylene Injection and Extrusion Materials  

  
2. Post Tensioning Institute (PTI):  

 PTI DC35.1-14 Recommendations for Prestressed Rock and Soil Anchors  

1.4 QUALITY ASSURANCE 
A. Anchor materials, installation, and testing shall be in accordance with Post-

Tensioning Institute (PTI DC35.1-14) Recommendations for Prestressed Rock 
and Soil Anchors (2014), unless specified otherwise herein.  

B. The drilling and grouting methods shall conform with the Engineer’s Drilling Program 
Plan (DPP).   

C. All anchor operations including drilling, placing, grouting, and testing shall be 
performed in the presence of the Engineer or their designated representative.  

D. Changes to the requirements of the contract documents must be provided by the 
Engineer in writing. Oral approvals shall not relieve the Contractor of the 
responsibility to perform the Work in accordance with the Contract Documents and 
referenced standards.  

E. Design Criteria:  
1. The anchors are designed with restressable anchor heads.  
2. The anchors are designed as permanent Class I anchors based upon 

criteria stated in PTI.  
3. Bond socket diameter and socket lengths shown on the Contract Drawings are 

minimum values required for geotechnical bond capacity. The Contractor is 
responsible for selecting installation method, and socket diameter that meet the 
minimum values shown on the drawing, and provide corrosion protection 
and minimum grout cover as required for permanent Class I anchors as specified 
by PTI. Contractor shall select socket diameter that meets minimum value shown 
on drawing and provides adequate space for installation of tendons.  

4. Socket diameters, unbonded lengths, and bond lengths shown on the Contract 
Drawings are minimum required values. Use of methods or materials that result 
in a value exceeding the minimum specified is left to the Contractor’s discretion. 
Any costs associated with exceeding the minimum required values shall be 
included in the contract price.  

5. The Contractor shall establish and maintain quality control for all operations to 
assure compliance with contract requirements, and maintain records of their 
quality control for all operations.   

1.5 GROUND CONDITIONS 
A. Temporary reinforcement from original dam may be encountered but is not 

anticipated.  
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B. There are no anticipated underground structures or utilities at the location of the 
tiedown anchors within the anchor length limits shown on the drawings.   

C. If, during installation of a tendon, an obstruction is encountered that prevents the 
practical advancement of the hole, the Engineer shall be notified immediately.  

D. The contractor shall review the project geotechnical information contained in the 
Geotechnical Data Report (Appendix C) prepared by Schnabel Engineering, LLC, 
and select an appropriate drilling method and grouting methods. The drilling methods 
shall not adversely affect the ground condition, loosen concrete or rock adjacent 
to the drill holes, or contaminate the right abutment adit drains. Core drilling for the 
final anchor drill hole is not permitted. Evidence of adverse conditions include 
connection between holes or rock face, connection with the right 
abutment adit drains, loss of return during drilling and/or grouting without collaring, 
other means observed by the Contractor or Engineer. The Contractor shall stop 
work, review changes to the drilling process and modify as required. This change is 
at no cost to the owner. Drilling shall be vertical, with a tolerance from vertical, 
including plumbness and alignment, of a maximum of 0.06 inches horizontal per foot 
of depth (0.5%) as measured on each pilot hole.  

1.6 SUBMITTALS 
A. Preconstruction: The following shall be submitted to the Engineer for review and 

approval at least 30 days prior to start of construction.  
1. Resumes of the Contractor’s key staff. Key staff includes Project Manager, 

Foremen, Project Engineer, lead drillers and stressing 
specialist. Resumes submitted shall be the actual personnel used for this 
project.  

2. Barge, Mooring, and Operations Plan 
a. Details on mooring including anchoring points and redundant techniques to 

prevent drift, impact, or unintended loading on the dam or Floating Surface 
Collector (FSC). 

b. Plans for addressing reservoir level changes. 
c. Description of procedures to address severe weather protocols, including 

storms, high winds, and rapid weather shifts. 
d. Calculations including buoyancy checks, mooring cables, and crane picks. 

3. Working Plan that includes the following:  
a. Proposed staging areas for materials and equipment. 
b. Erosion and Sediment Control Plan in accordance with the Contract 

Documents.  
c. Detailed description of drilling and installation method, including a discussion 

of the approach to installing the anchors in the project subsurface conditions 
and steps planned to prevent dam destabilization. The installation method 
shall include measures taken to limit the pressure exerted on the subsurface 
materials and methods to collect drill spoils. The plan should 
detail the equipment setup and depict how drill flush is 
discharged, collected and disposed. The plan shall also address methods to 
prevent potential grout loss and contamination of the existing adit drains. 

d. Method and procedures for monitoring drilling pressures at drill head during 
anchor drilling and installation and remedial measures for pressure build up.  

e. Load testing equipment and procedures.  
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f. Grouting materials and methods. Submit the grout mix design(s) proposed for
use, including estimated setting time, stability, strength properties (including
rate of gain of strength), temperature-set time curve, specific gravity, and
recommended installation procedures.  Mix designs required at a minimum
are consolidation grout, primary grout, and secondary tendon grout.

g. Anticipated equipment loads and any temporary anchorage for equipment.
h. Installation Sequence.
i. Contingency plan for installation problems and failed anchors.
j. Shop drawing of the anchor tendon, socket diameter, and the corrosion

protection system including details for the following.
1) Spacers and their location
2) Centralizers and their location
3) All grout tubes and the location required for complete installation
4) Unbonded length corrosion protection system
5) Bond length corrosion protection system
6) Anchorage and trumpet, restressable anchor head assembly
7) Anchorage corrosion protection system

k. Certificates of Compliance for the following materials, if used. The certificate
shall state that the materials or assemblies to be provided will full comply with
the requirements of the Contract.

1) Prestressing steel, strand
2) Portland cement
3) Prestressing hardware
4) Restressing hardware
5) Bearing plates
6) Corrosion protection system

4. Approval of the Contractor’s Working Drawings and design submission does not
relieve the Contractor of his responsibility for the successful completion of the
Work.

B. During Construction:
1. Contractor shall keep drilling and installation records. Drilling and installation

records shall be submitted to the Engineer for review within 3 days of anchor
installation completion. Drilling records shall include:
a. Observations during drilling related to drill pressure, loss of flush, buildup or

plugging
b. Dated drilling logs
c. Anchor drilling duration and drilling rates
d. Final tendon lengths
e. Unbonded and Bonded lengths
f. Corrosion protection sleeve length
g. Description and depth of rock cuttings, presence of groundwater, and unusual

behavior or conditions including, but not limited to, voids and soil-filled
seams

-
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h. Grout pressures
i. Grout quantities pumped (take)
j. Gallons of water per bag of cement used for grouting of anchors
k. Tendon materials and dimensions
l. As-built inclination and splay
m. Difficulties in drilling holes (if any)
n. Details of all water testing, regrouting and redrilling operations.

2. The Contractor shall submit to the Engineer for review calibration data and
certificates for each test jack, load cell, primary pressure gauge, and reference
pressure gauge to be used prior to start of testing, including serial numbers and
calibration dates. The test jack, load cell, and pressure gauge should be tested
together. Testing cannot commence until the Engineer has approved the jack,
load cell, primary pressure gauge, and reference pressure gauge calibrations.

3. Prestressing steel manufacturer’s mill test reports for the tendons incorporated in
the installation.

4. Grouting records indicating the cement type, cement volume, source of
water, weight of water, water-cement ratio by weight, specific gravity, quantity
injected, and the grout pressures.

5. Anchor test results and graphs.

1.7 QUALIFICATIONS 
A. Contractor Qualifications:

1. The Contractor or Specialty Subcontractor performing the Work described in this
Specification shall have successfully installed permanent ground anchors for a
minimum of 3 projects with anchors of similar capacity, length and complexity.

2. The drilling foreman shall be on site at all times during anchor construction and
shall have a minimum of 5 years of experience overseeing installation of anchors
on similar sites.

3. The Contractor’s Project Manager shall have a minimum of 10 years
of experience as Project Manager for anchor installation projects of similar length
and complexity. The Project Manager shall be on site full-time for the installation
of the first two tendons and, at a minimum, make weekly site visits thereafter.

B. Professional Engineer Qualifications:
1. The Contractor shall engage a professional engineer to design

the restressable anchor head components based on the manufacturer’s wedge
plate, including but not limited to stressing tails and reaction plates.

2. The Contractor shall engage a professional engineer to design the load test
apparatus for verification anchor VA-1. The apparatus includes but is not limited
to cribbing, plates, and beams.

1.8 ANCHOR LOCATIONS 
A. Site Access Plan: The Contractor shall design and construct working platforms,

scaffolding, or temporary anchorage as necessary to provide access to all equipment
at anchor locations. The Contractor’s design for site access shall be prepared by a
Professional Engineer registered in the State of Washington with at least 5 years of
experience designing similar structures.
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B. Anchor holes shall be drilled within 3 inches of the location shown on the contract
drawings. Anchor locations shall be field verified by a Professional Surveyor licensed
in the State of Washington prior to the start of drilling.

C. The anchor head pockets are located in the dam crest such that there is
no anticipated encounter with steel reinforcement for the existing concrete pilasters
based on historic drawing BA022. If reinforcement is encountered the Contractor
shall notify the Engineer.

D. Sacrificial verification test anchor, VA-1, is located beyond the right wing wall on
asphalt. The anticipated subsurface conditions are shown in the Contract Drawings.
The final location of the test anchor will be per the Contractor’s approved Work Plan.

PART 2 PRODUCTS 

2.1 GENERAL 
A. The designated materials storage location or locations shall be protected by the

Contractor from theft, vandalism, passage of vehicles, and other potential sources of
damage to materials delivered to the site.

B. The Contractor shall protect the materials from the elements by appropriate means.
Prestressing steel shall be stored and handled in accordance with the manufacturer’s
recommendations, and in such manner that no corrosion or damage to
the component parts occurs. All steel components shall be protected from the
elements at all times. Cement and additives for grout shall be stored under cover and
protected against moisture. Avoid over- stacking grout bags.

C. The anchors shall meet the requirements of a Class I Protection system as defined in
the PTI DC35.1-14.

2.2 ADMIXTURES 
A. Admixtures that control bleed, improve flowability, reduce water content, and retard

set may be used in the grout with approval of the Engineer. Admixtures, if used, shall
be compatible with the prestressing steels and mixed in accordance with the
manufacturer’s recommendations. Expansive admixtures may only be added to the
grout used for filling sealed encapsulations, trumpets, and anchorage covers.
Accelerators shall not be permitted.

2.3 AGGREGATES 
A. Fine aggregate if used for consolidation grouting, must conform to ACI

301. Aggregates must not contain substances which may be deleteriously reactive
with alkalis in the cement.

2.4 ANCHORAGE DEVICES 
A. Anchorages shall be a combination of a steel bearing plate

with a restressable wedge plate and wedges. Anchorage devices shall be capable of
developing 95% of the minimum ultimate tensile strength (MUTS) of the prestressing
steel tendon. The anchorage devices shall conform to the static strength
requirements of PTI TAB.1, Section 3.1.6 (1) and Section 3.1.8 (1 and 2).

B. The bearing plate shall conform to the requirements of ASTM A36, with minimum
yield strength (Fy) of 36 ksi and shall be galvanized.

C. The trumpet shall be fabricated from a steel pipe or tube and shall be galvanized.
Steel pipe or tube shall conform to the requirements of ASTM A53 for pipe or ASTM
A500 for tubing. Steel trumpet pipe size shall be designed by the Contractor
and submitted to Engineer for review.
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D. Wedges shall be designed to preclude premature failure of the prestressing steel due 
to notch or pinching effects under static and dynamic strength requirements of PTI 
TAB.1, Section 3.1.6 (1) and Section 3.1.8 (1 and 2). Wedges shall not be 
reused. Wedges shall be steel and comprise three parts per strand.    

2.5 BONDBREAKER 
A. The bondbreaker (sheath around individual strands) shall be fabricated from a 

smooth plastic tube or pipe having the following properties: (1) resistant to chemical 
attack from aggressive environments, grout, or corrosion-inhibiting compound; (2) 
resistant to aging by ultra-violet light; (3) fabricated from material nondetrimental to 
the tendon; (4) capable of withstanding abrasion, impact, and bending during 
handling and installation; (5) enable the tendon to elongate during testing and 
stressing; and (6) allow the tendon to remain unbonded after lock-off.  

2.6 PRIMARY AND SECONDARY CEMENT GROUT 
A. Type I, II Portland cement conforming to ASTM C150 or ASTM C595 Type 1L 

cement. The grout shall be a pumpable mixture of cement and water and shall be 
stable (bleed less than 1%), fluid, and provide a minimum 28-day compressive 
strength of 4,000 psi measured according to ASTM C109 at time of stressing.   

2.7 CENTRALIZERS 
A. Centralizers shall be fabricated from plastic, steel, or material that is nondetrimental 

to the prestressing steel. Wood shall not be used. The centralizer shall be able to 
support the tendon in the drill hole and position the tendon so a minimum 
of 0.5 inch of grout cover is provided and shall permit grout to freely flow around the 
tendon and up the drill hole. (Note: the centralizers are required on the outside of the 
corrugated duct, with spacer / centralizers required on the tendon inside the 
corrugated).     

B. Centralizers shall be provided at maximum intervals of 10 ft, with the deepest 
centralizer located 1 ft from the end of the anchor, and the upper centralizer for the 
bond zone located no more than 5 ft from the top of the tendon bond length. Spacers 
shall be used to separate the steel strands comprising the tendons. Spacers shall be 
provided at maximum intervals of 10 ft.  

2.8 CONSOLIDATION GROUT 
A. Consolidation Grout refers to grout required to pregrout anchor holes which fail the 

watertightness test under the requirements of Section 3.8. The grout 
mix composition proportions shall be the responsibility of the Contractor. The mix 
design shall be submitted to the Engineer for review. Several mix designs may 
be required.  
1. Anchor holes at the right wing wall (PA-1 through PA-5) require the use of a 

sanded grout mix to minimize migration into existing adit drains and known 
geologic features. 

2. Neat cement grout is permitted for the left wing wall anchor holes (PA-6 through 
PA-10). 

2.9 CONVERSION COUPLER  
A. The conversion coupler is defined as the apparatus that allows for the restressing of 

the threaded strand anchor wedge plate by using all-thread bars.   
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B. Conversion coupler shall be sized to thread on to the strand wedge plate and
shall be capable of developing 95% of the specified minimum ultimate tensile
strength (MUTS) of the prestressing steel tendon.

2.10 CORROSION-INHIBITING COMPOUND 
A. The corrosion-inhibiting compound placed in either the free length or the trumpet

area shall be an organic compound (i.e., grease or wax) with appropriate
polar moisture displacing, corrosion-inhibiting additives, and self-healing properties.
The compound shall permanently stay viscous, and be chemically stable and
nonreactive with the prestressing steel, the sheathing material, and the anchor
grout. Corrosion-inhibiting compounds shall conform to the requirements in PTI
DC35.1, Section 3.2.5.

2.11 END CAPS 
A. Anchor steel end caps shall meet the requirements of the strand manufacturer for the

respective anchor size. Caps shall be filled with corrosion-inhibiting grease or wax to
allow future restressing and shall be galvanized.

2.12 GROUT TUBES 
A. Grout tubes shall have an adequate inside diameter to enable the grout to be

pumped to the bottom of the drill hole. Grout tubes shall be strong enough to
withstand the anticipated grout pressure.

2.13 HEAT SHRINKABLE SLEEVES 
A. Heat shrinkable sleeves shall be fabricated from a radiation crosslinked polyolefin

tube internally coated with an adhesive sealant. Prior to shrinking, the tube shall
have a nominal wall thickness of 0.024 inch. The adhesive sealant inside the heat
shrinkable tube shall have a nominal thickness of 0.02 inch.

2.14 PRESTRESSING STEEL 
A. Seven-Wire Strand Tendons shall conform to ASTM A416, including the

Supplementary Requirement S1, Grade 270, low-relaxation grade, weldless grade,
0.6-inch nominal diameter.

2.15 PRESTRESSING STEEL COUPLERS 
A. Steel strands used for tendons shall be continuous with no splices. Couplers shall

not be used.

2.16 SHEATH 
A. A sheath shall be used as part of the corrosion protection system for the unbonded

length portion of the tendon. The sheath shall be fabricated from one of the
following:
1. A polyethylene tube pulled or pushed over the prestressing steel. The

polyethylene shall be Type II, III, or IV as defined by ASTM D1248 (or approved
equal). The tubing shall have a minimum wall thickness of 0.060 inch.

2. A hot-melt extruded polypropylene tube. The polypropylene shall be cell
classification B55542-11 as defined by ASTM D4101 (or approved equal). The
tubing shall have a minimum wall thickness of 0.060 inch.

3. A hot-melt extruded polyethylene tube. The polyethylene shall be high density
Type III as defined by ASTM D1248 (or approved equal). The tubing shall have a
minimum wall thickness of 0.06 inch.
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4. Plastic pipe or tube of PVC conforming to ASTM D1784, Class 13464-B. The
pipe or tube shall be Schedule 40 at a minimum.

2.17 SPACERS 
A. Spacers shall be used to separate elements of a multi-element tendon and

shall permit grout to freely flow around the strands and up the drill hole. Spacers
shall be fabricated from plastic, steel, or other material that is nondetrimental to the
prestressing steel. Wood shall not be used.

2.18 STRESSING BARS AND ANCHORAGE 
A. Stressing bars for future restressing of the tendon shall consist of all-thread steel

bars and shall conform to the strength properties of ASTM A722 for Type II
(deformed) bars, Grade 75 or 150. The size and length of the stressing tails shall be
per the approved restressable anchorage shop drawings, determined by the
Contractor’s Engineer.

B. Nuts shall comply with the performance requirements of Section 4.2 in PTI M50.1.
C. Washers and hex nuts shall be per the approved stressing tail bar size.

2.19 TENDON BOND LENGTH ENCAPSULATIONS 
A. The tendon bond length encapsulation shall be fabricated from one of the following:

1. High density corrugated polyethylene tubing conforming to the requirements of
AASHTO M252 and having a minimum wall thickness of 0.06 inch except
pregrouted tendons that may have a minimum wall thickness of 0.04 inch.

2. Corrugated, polyvinyl chloride tubes manufactured from rigid PVC compounds
conforming to ASTM D1784, Class 13464-B.

2.20 WATER 
A. Water for mixing grout shall be potable, clean, and free of injurious quantities of

substances known to be harmful to Portland cement or prestressing steel.

PART 3 EXECUTION 

3.1 EQUIPMENT LIMITATIONS 
A. All heavy equipment employed must be able to perform without damaging the

existing structures.
B. Reservoir access for barges shall be coordinated with Tacoma Power and may

require coordination with existing structures such as a boat barrier and fish guide
net.

C. Tacoma Power may require access to the dam crest occasionally. The Contractor is
responsible for coordinating removal of equipment and materials from the dam crest
with the Tacoma Power Operator when access is required.

D. Installation Equipment: All equipment shall be capable of installing the required
tendons at the locations indicated, for the subsurface conditions anticipated, and to
avoid damage to the wing walls.
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E. The grouting equipment shall produce a grout free of lumps and undispersed
cement. The mixer must be of a high-speed “colloidal mill” type. A positive
displacement grout pump shall be used. The pump shall be equipped with a pressure
gauge to monitor grout pressures. The pressure gauge shall be capable of
measuring pressures of at least twice the actual grout pressures used by the
Contractor. The grouting equipment shall be sized to enable the grout to be pumped
in one continuous operation. The annulus around the corrugated duct must be
grouted in stages. The mixer should be capable of continuously agitating the
grout. Paddle mixers are prohibited.

3.2 CORROSION PROTECTION 
A. Anchors shall be protected in accordance with PTI recommendations for Class I,

Encapsulated Tendons. The corrosion protection systems shall be designed and
constructed to provide reliable anchors for permanent structures.

B. Anchorage Protection:
1. Steel bearing plates, trumpets, and end caps shall be hot dip galvanized.
2. Damage to protective coatings shall be repaired.
3. All stressing anchorages shall have a corrosion-inhibiting grease-filled or wax-

filled cover.
4. The trumpet shall be sealed to the bearing plate and shall overlap the unbonded

length corrosion protection by at least 12 inches. The trumpet shall be long
enough to accommodate movements of the tendon during testing and stressing.
On strand tendons, the trumpet shall be long enough to enable the tendon to
make a transition from the diameter of the tendon along the unbonded length to
the diameter of the tendon at the wedge plate without damaging the
encapsulation.

5. The trumpet shall be completely filled with corrosion-inhibiting grease or wax.
Compounds may be placed any time during construction. Compound-filled
trumpets shall have a permanent seal between the trumpet and the unbonded
length corrosion protection.  Grease must be placed after the anchor has been
tested and stressed to the lock-off load.

C. Unbonded Length Protection:
1. Corrosion protection of the unbonded length shall be provided by a combination

of sheaths, sheaths filled with a corrosion-inhibiting compound or grout, or a heat
shrinkable tube internally coated with a mastic compound. The corrosion-
inhibiting compound shall completely coat the tendon elements, fill the void
between them and the sheath, and fill the interstices between the wires of 7-wire
strands. Provisions shall be made to retain the compound within the sheath.

2. The corrosion protective sheath surrounding the unbonded length of the tendon
shall be long enough to extend into the trumpet, but shall not come into contact
with the stressing anchorage during testing. Any excessive protection length shall
be trimmed off.

D. Unbonded Length/Bond Length Transition: The transition between the corrosion
protection for the bonded and unbonded lengths shall be designed and fabricated to
ensure continuous protection from corrosive attack.

E. Tendon Bond Length Protection for Grout Protected Tendons (Class I):
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1. A grout-filled, corrugated plastic encapsulation shall be used. The prestressing
steel must be grouted inside the encapsulation after the tendon has been
placed.

2. Centralizers or grouting techniques shall ensure a minimum of 0.5 inch of grout
cover over the encapsulation.

3.3 TENDON STORAGE AND ANCHORAGE 
A. Tendons shall be handled and stored in such a manner as to avoid damage or

corrosion. Damage to the prestressing steel, the corrosion protection, and/or the
epoxy coating as a result of abrasions, cuts, nicks, welds, and weld splatter will be
cause for rejection by the Engineer. The prestressing steel shall be protected if
welding is to be performed in the vicinity. Grounding of welding leads to the
prestressing steel is forbidden. Prestressing steel shall be protected from dirt, rust,
or deleterious substances. A light coating of rust on the steel is acceptable. If heavy
corrosion or pitting is noted, the Engineer shall reject the affected tendons.

B. The Contractor shall use care in handling and storing the tendons at the site. Prior to
inserting a tendon in the drill hole, the Contractor and the Engineer shall examine the
tendon for damage to the encapsulation and the sheathing. If, in the opinion of
the Engineer, the encapsulation is damaged, the Contractor shall repair the
encapsulation in accordance with the tendon supplier’s recommendations. If, in the
opinion of the Engineer, the smooth sheathing has been damaged, the Contractor
shall repair it with ultra-high molecular weight polyethylene tape. The tape should be
spiral wound around the tendon to completely seal the damaged area. The pitch of
the spiral shall ensure a double thickness at all points.

C. Banding for fabricated tendons shall be padded to avoid damage to the tendon
corrosion protection. Upon delivery, the fabricated anchors or the prestressing steel
for fabrication of the tendons on site and all hardware shall be stored and handled in
such a manner to avoid mechanical damage, corrosion, and contamination with dirt
or deleterious substances.

D. Prestressing steel shall not be exposed to excessive heat (i.e., more than 230°C).

3.4 TENDON FABRICATION 
A. Tendons shall be either shop or field fabricated from materials conforming to Part 2

of the Specification and as shown in the approved Working Drawings and
schedules.

B. Prestressing steel shall be cut with an abrasive saw. Use of an oxyacetylene torch is
prohibited.

C. All of the tendon bond length must be free of dirt, manufacturers’ lubricants,
corrosion-inhibitive coatings, or other deleterious substances that may significantly
affect the grout-to-tendon bond or the service life of the tendon.

3.5 PRECONSTRUCTION MEETING 
A. Prior to the test anchor and production anchor installation, a preconstruction meeting

shall be organized by the Contractor and held at the site. The Representatives of
the Contractor, quality control personnel, Owner, and Engineer shall attend. Detailed
minutes of the meeting shall be prepared by the Contractor and submitted to the
Engineer within 3 days.

B. The meeting should include a review of the contract documents, discussion of
potential issues and solutions, responsibilities of the parties, communication
procedures, and testing requirements.
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3.6 EXPLORATORY DRILLING OF ANCHOR HOLE 
A. Prior to drilling anchor holes, exploratory pilot holes shall be drilled at all anchor

locations shown on the Contract Drawings. Pilot holes shall be drilled at precise
location and alignment of anchors. Drill pilot holes in accordance with Specification
Section 02 32 19 – Exploratory Drilling and Televiewer.

B. Upon receiving approval of pilot hole exploration from Engineer, the Contractor
can proceed to drill the anchor boreholes to the specified diameter. The anchors at
pilot hole locations shall be drilled through the pilot hole to the minimum length and
socket diameter specified on the Contract Drawings. The Engineer reserves the right
to modify the length of the anchors based on results of the exploration.

3.7 DRILLING 
A. The Contractor shall be responsible for using a drilling method to establish a stable

hole of adequate dimensions, within the tolerances specified. Drilling methods that
distress the existing structure and foundation shall not be used.

B. Holes shall be drilled using water or air as drilling fluid. The drilling fluid shall be
returned at the top of the drill hole, and the spoils collected and disposed. Drill spoils
and return shall not induce pressures exceeding the threshold values outlined in
the Engineer’s DPP. Contractor shall continuously monitor and observe drilling action
for signs of pressure build up. If observations indicate pressure build up, the
Contractor shall stop immediately and clear the hole. If signs of pressure build
up continue after the hole is cleared, Contractor shall revise drilling method to
reduce pressure.

C. Holes for anchors shall be drilled at the locations and to the length, inclination, and
diameter shown on the Contract Drawings. The drill bit shall not be more than 0.12-
inch smaller than the specified hole diameter. At the dam crest surface, the drill hole
shall be located within 3 inches of the location shown on the Contract
Drawings unless otherwise directed by the Engineer. The drill hole location is not
allowed to be offset in the upstream direction. The drill hole shall be located so the
longitudinal axis of the drill hole and the longitudinal axis of the tendon are parallel. In
particular, the anchor hole shall not be drilled in a location that requires the tendon to
be bent to enable the bearing plate to be connected to the supported structure. At
the point of entry, the anchor shall be installed within ±1 degrees of the inclination
from vertical shown on the Contract Drawings or the approved Working
Drawings. The Contractor shall measure the inclination of the drill hole every 25 feet
and report data to the Engineer Representative on site. The anchor shall be installed
within ± 2 degrees from vertical over the total length of the anchor.

D. The tendon bond zone shall not be permitted to begin within 15 ft of the dam
foundation contact and shall meet the minimum lengths shown in the Contract
Drawings.

3.8 WATER TIGHTNESS TESTING 
A. The corrugated sheathing shall be water pressure tested by the Contractor prior to

installation into the anchor drill hole. The corrugation shall be water tested at a
minimum initial pressure of 5 psi. If perforations in the corrugated sheathing
are observed, the Contractor shall repair the corrugated sheathing using methods
approved by the tendon manufacturer. The Engineer must be present during the
repair of any corrosion protection.
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B. The anchor holes shall be water pressure (packer) tested for the full length of the
anchor by the Contractor as directed by the Engineer using approved methods and
equipment. All holes shall be water tested at a minimum initial pressure of 5 psi in
excess of the hydrostatic head at the time of testing when measured at the top of the
hole, and the flow rate be measured over a 10-minute period. If the water take of the
hole exceeds 2.75 gallons of water, the Engineer may require the hole to be
consolidation grouted to the extent determined by the Engineer. The sequence of
pressure testing, regrouting, and redrilling shall be repeated until the hole meets the
water pressure testing requirements in this section.

3.9 TENDON INSERTION 
A. Tendons shall be placed in accordance with the Contract Drawings and details,

and the recommendations of the tendon manufacturer. The tendon shall be inserted
into the drill hole to the desired depth without difficulty. When the tendon cannot be
completely inserted, the Contractor shall remove the tendon from the drill hole and
clean or redrill the hole to permit insertion. Partially inserted tendons shall not be
driven or forced into the hole.

B. Each anchor tendon shall be inspected by field personnel during installation into the
drill hole or casing. Damage to the corrosion protection system shall be repaired, or
the tendon replaced if not repairable. Loose spacers or centralizers shall be
reconnected to prevent shifting during insertion. If the patch is not allowed to cure
prior to inserting the tendon in the drill hole, the patched area shall be protected by
tape or other suitable means.

C. The rate of placement of the tendon into the hole shall be controlled, such that the
sheathing, coating, and grout tubes are not damaged during installation of the
tendon. Anchor tendons shall not be subjected to sharp bends. The bottom end of
the tendon may be fitted with a cap or bullnose to aid its insertion into the hole,
casing, or sheathing.

D. Reinforcement shall be centered in the hole with appropriate centering devices.
Reinforcement shall be placed prior to grouting. Reinforcement should not be
subjected to sharp bends.

E. Protect the tail of the anchor from exposure to wet weather at all times.

3.10 GROUTING 
A. The grout shall be injected from the lowest point of the drill hole. The grout shall be

placed after insertion of the tendon. The quantity of the grout and the grout pressures
shall be recorded. The grout pressures and grout takes shall be controlled to prevent
excessive heave or fracturing.

B. The tendon shall be supported at the top of the anchor such that the tendon is
straight during grouting. Tendon supports shall remain in place until the grout has
initially cured.

C. Care shall be taken to ensure that excess differential grout pressures acting on the
encapsulation do not damage, distort, or displace it. Cutting “windows” in the
encapsulation or omission of the end cap to allow equalization of interior and exterior
grout levels shall not be permitted. A dedicated tremie grout tube for grouting the
annulus around the encapsulation may penetrate the end cap or the side of the
encapsulation within the bottom 300 mm (12 in.) provided:
1. The penetration is permanently sealed by the fabricator.
2. The penetration is watertight.
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3. The end cap and grout tube connection are firmly fixed to each other; and
4. The grout tube extends the full length of the tendon.

D. Engineer shall be notified if grout volumes exceed 1.5 times the theoretical
amount. Contractor shall employ remedial measures for grout loss per the approved
Work Plan.

E. The grout tube may remain in the hole on completion of grouting if the tube is filled
with grout.

F. Use neat cement grout that only contains cement and water with a water cement
ratio of 0.4 to 0.5 which is approximately 5.5 gallons of water per 94 lb of Portland
cement. The corresponding specific gravity of the grout shall range from 1.8 to 1.9.
During grouting, the wet grout specific gravity shall be measured and confirmed
using mud balance testing or other approved testing device.

G. After grouting, the tendon shall not be tested until the grout strength has reached
4,000 psi.

3.11 ANCHORAGE INSTALLATION 
A. If ordered with excess unbonded length, the Contractor may cut excess unbonded

length upon the Engineer’s approval of the pilot hole and as-built drill depths. The
excess length shall be cut according to the tendon manufacturer’s recommendation
and shall leave enough tail for anchor stressing. All trimming of the tendons shall be
done on the unbonded length. The bonded length shall not be cut without Engineer’s
approval.

B. The anchor bearing plate and the wedge plate shall be installed perpendicular to the
tendon, within ±3 degrees and centered on the bearing plate, without bending or
kinking of the prestressing steel elements. Wedge holes and wedges shall be free of
rust, grout, and dirt.

C. The stressing tail shall be cleaned and protected from damage until final testing and
lock-off. After the anchor has been accepted by the Engineer, the stress tail shall be
cut to its final length according to the tendon manufacturer's recommendations.

D. The corrosion protection surrounding the unbonded length of the tendon shall extend
up beyond the bottom seal of the trumpet, or 4 inches into the trumpet if no trumpet
seal is provided.

E. The corrosion protection surrounding the unbonded length of the tendon shall not
contact the bearing plate or the anchor head during testing and stressing.

3.12 STRESSING, LOAD TESTING, AND ACCEPTANCE 
A. General:

1. Each anchor shall be tested. No load greater than 10% of
the design working load can be applied to the anchor prior to testing.
The maximum test load shall be 80% of the minimum ultimate tensile strength
(MUTS) of the prestressing steel of the tendon as shown on the Contract
Drawings. The test load shall be simultaneously applied to the entire tendon.
Stressing of single elements of multi-element tendons shall not be permitted.

2. Contractor shall provide a flat, stable bearing surface for stressing equipment.
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3. The Engineer will monitor existing cracks in the concrete wing walls at each load 
increment of the load test for anchors adjacent to the cracks. The cracks are 
shown in the Contractor Drawings. The Contractor shall work cooperatively with 
the Engineer during these readings and shall not proceed to the subsequent load 
increment without the Engineer’s approval. 

B. Stressing Equipment:  
1. The testing equipment shall consist of:  

a. Three dial gauges or vernier scales capable of measuring to the 
nearest 0.001 inch shall be used to measure the tendon extension. At least 
one of the dials must be digital. The movement-measuring device shall have 
a minimum travel equal to the theoretical elastic elongation of the total anchor 
length at the maximum test load, and it shall have adequate travel so the 
anchor movement can be measured without resetting the device at an interim 
point. To allow for accuracy of readings for the pressure gauges, the range of 
the gauge shall be such that the pressures recorded at the 100% design load 
shall be within the mid-range of the gauge.  

b. A hydraulic jack and pump shall be used to apply the test load. The jack and 
a calibrated primary pressure gauge shall be used to measure the applied 
load. The jack and primary pressure gauge shall be calibrated by an 
independent firm as a unit. The calibration shall have been performed 
within 60 working days of the date when the calibration submittals are 
provided to the Engineer. Testing cannot commence until the Engineer has 
approved the calibration. The primary pressure gauge shall be graduated 
in 100 psi increments or less. The ram travel shall be at least 8 inches, and 
preferably not be less than the theoretical elongation of the tendon at 
the maximum test load. If elongations greater than 8 inches are required, 
restroking is allowed.   

c. A calibrated reference pressure gauge shall also be kept at the site to 
periodically check the production (i.e., primary pressure) gauge. The 
reference gauge shall be calibrated with the test jack and primary pressure 
gauge. The reference pressure gauge shall be stored indoors and not 
subjected to rough treatment.  

d. The stressing equipment shall be placed over the tendon in such a manner 
that the jack, bearing plates, and stressing anchorage are axially aligned with 
the tendon and the tendon is centered within the equipment.  

C. Load Test Setup:  
1. Dial gauges shall bear on the pulling head of the jack, and their stems shall be 

coaxial with the tendon direction. The gauges shall be supported on an 
independent, fixed frame, such as a tripod, which will not move as a result 
of stressing, tidal action, freeze thaw, or other ground movements or construction 
activities during the operation.  

2. The Engineer is responsible for monitoring crack gauges to measure 
deformations at existing cracks in the concrete, if any.   

3. Prior to setting the dial gauges, the Alignment Load (AL) shall be accurately 
placed on the tendon.   

4. Regripping of strands, which would cause overlapping wedge bites, or wedge 
bites on the tendon below the anchor head, shall be avoided.  
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5. Stressing and testing of multiple element tendons with single element jacks is
not permitted.

6. Stressing shall not begin before the grout has reached its design strength.
D. Verification Tests: A preproduction verification test shall be performed by Contractor

on a sacrificial Tiedown Anchor prior to the start of anchor installation, as indicated
below. The verification test location shall be at the location shown on the Contract
Drawings. The anchor shall be bonded in rock similar to the foundation of the dam
and be tested. The verification test anchor shall be constructed using the same
installation procedures as the production anchors.
1. The tiedown anchor shall be tested to at least 200 percent of the geotechnical

capacity of the bond zone, where the geotechnical capacity is denoted herein as
the Verification Test Load (VTL) and calculated using the equation below. The
VTL shown on the contract drawings assumes a 20-foot bonded length and 15-
inch diameter drill hole and is subject to change based on the as-built bonded
zone. VTL shall not exceed 80 percent of the ultimate strength of the steel.

VTL = dhole x π x τult x Lbond 
Where,  
dhole = drill hole diameter (in)  
π = 3.14159  
τult = design ultimate bond stress, assumed to be 250 psi 
Lbond = length of verification anchor bond zone (in)  

2. The verification test shall be performed by incrementally loading and unloading
the sacrificial anchor in accordance with schedule below and approved by
Engineer but shall generally follow the provisions of a Performance Test
(including an Extended Creep Test). The load shall be raised from one increment
to another immediately after recording the anchor movement. The anchor
movement shall be measured and recorded to the nearest 0.001 inch with
respect to an independent fixed reference point at the alignment load and at each
increment of load. The load increase shall be established using the calibrated
primary pressure gage. The load recorded shall be as per the calibrated load cell
readings. At load increments other than the maximum test load, the load shall be
held just long enough to record the movement reading.
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The verification test shall be made by incrementally loading the anchor in accordance 
with the following schedule:  

VERIFICATION TEST SCHEDULE 
Step Loading Applied Load  Record and Plot 

Total Movement 
(δti)  

Record and Plot 
Residual 

Movement  
(δri)  

Calculate 
Elastic 

Movement 
(δei) 

1 Apply alignment load (AL) 
2 Cycle 1 0.20VTL δt1

AL δr1 δt1-δr1=δe1

3 Cycle 2 0.20VTL δ2

0.40VTL δt2

AL δr2 δt2-δr2=δe2

4 Cycle 3 0.20VTL δ3

0.40VTL δ3

0.60VTL* δt3

AL δr3 δt3-δr3=δe3

5 Cycle 4 0.20VTL δ4

0.40VTL δ4

0.60VTL δ4

0.80VTL* δt4

AL δr4 δt4-δr4=δe4

6 Cycle 5 0.20VTL δ5

0.40VTL δ5

0.60VTL δ5

0.80VTL δ5

0.9VTL* δt5

AL δr5 δt5-δr5=δe5

7 Cycle 6 0.20VTL δ6

0.40VTL δ6

0.60VTL δ6

0.8VTL δ6

0.9VTL δ6

1.0VTL** δt6, zero reading 
for creep test  

8 *Hold load for 10 minutes while recording movement at specific times. If the total 
load movement measured during the load hold exceeds the specified maximum value, 
then the load hold shall be extended to a total of 60 minutes.
** Hold load for 60 minutes while recording movement at specific times

9 Cycle 6 cont’d AL δr6 δt6-δr6=δe6

Notes: AL = Alignment Load, VTL = Verification Test Load, δi = total movement at a load 
other than maximum for cycle, i = number identifying a specific load cycle.  
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E. Performance Tests:
1. All of the production anchors shall be performance tested in accordance with the

procedures described below
2. The performance test shall be made by incrementally loading and unloading the

anchor in accordance with the schedule provided. The load shall be raised from
one increment to another immediately after recording the anchor movement. The
anchor movement shall be measured and recorded to the nearest 0.001 inch with
respect to an independent fixed reference point at the alignment load and at each
increment of load. The load shall be monitored with the primary pressure gauge.
The reference pressure gauge shall be placed in series with the primary pressure
gauge during each performance test. If the load determined by the reference
pressure gauge and the load determined by the primary pressure gauge differ by
more than 10%, the jack, primary pressure gauge, and reference pressure gauge
shall be recalibrated at no expense to the Owner. At load increments other than
the maximum test load, the load shall be held just long enough to obtain the
movement reading.

3. The maximum test load in a performance test shall be held for a minimum of 10
minutes. A load cell shall be used to monitor small changes in load during
constant load-hold periods.
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PERFORMANCE TEST SCHEDULE 
Step Loading Applied Load Record and Plot 

Total 
Movement  

(δti)  

Record and Plot 
Residual 

Movement  
(δri)  

Calculate 
Elastic 

Movement 
(δei) 

1 Apply alignment load (AL) 
2 Cycle 1 0.25DL δt1

AL δr1 δt1-δr1=δe1

3 Cycle 2 0.25DL δ2

0.50DL δt2

AL δr2 δt2-δr2=δe2

4 Cycle 3 0.25DL δ3

0.50DL δ3

0.75DL δt3

AL δr3 δt3-δr3=δe3

5 Cycle 4 0.25DL δ4

0.50DL δ4

0.75DL δ4

1.00DL δt4

AL δr4 δt4-δr4=δe4

6 Cycle 5 0.25DL δ5

0.50DL δ5

0.75DL δ5

1.00DL δ5

1.20DL δt5

AL δr5 δt5-δr5=δe5

7 Cycle 6 0.25DL δ6

0.50DL δ6

0.75DL δ6

1.00DL δ6

1.20DL δ6

1.33DL δt6, zero reading 
for creep test  

8 Hold load for 10 minutes while recording movement at specific times. If the total load 
movement measured during the load hold exceeds the specified maximum value, then 
the load hold shall be extended to a total of 60 minutes.  

9 Cycle 6 cont’d  AL δr6 δt6-δr6=δe6

10 LO δ 
Notes: AL = Alignment Load, DL = Design Load, LO = Lockoff, δi = total movement at a load 
other than maximum for cycle, i = number identifying a specific load cycle.  
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4. The jack shall be adjusted as necessary in order to maintain a constant load. The
load-hold period shall start as soon as the maximum test load is applied; and the
anchor movement, with respect to a fixed reference, shall be measured and
recorded at 1 minute, 2, 3, 4, 5, 6, and 10 minutes. If the anchor movement
between 1 minute and 10 minutes exceeds 0.04 inch, the maximum test load
shall be held for an additional 50 minutes. If the load hold is extended, the anchor
movement shall be recorded at 15 minutes, 20, 30, 40, 50, and 60 minutes.

5. The field log and submitted performance test schedule shall show the applied
load values, not fractions of the design load.

F. Anchor Acceptance Criteria:
1. A performance-tested or verification-tested anchor with a 10-minute load hold

shall be acceptable if: (1) the anchor resists the maximum test load with less
than 0.04 inch of movement between 1 minute and 10 minutes; and (2) the total
elastic movement at the maximum test load exceeds 80% of the theoretical
elastic elongation of the unbonded length.

2. A performance-tested or verification-tested anchor with a 60-minute load hold
shall be acceptable if: (1) the anchor resists the maximum test load with a creep
rate that does not exceed 0.08 inch in the last log cycle of time; and (2) the total
elastic movement at the maximum test load exceeds 80% of the theoretical
elastic elongation of the unbonded length.

3. An anchor subjected to extended creep testing is acceptable if: (1) the anchor
resists the maximum test load with a creep rate that does not exceed 0.08 inch in
the last log cycle of time; and (2) the total elastic movement at the maximum test
load exceeds 80% of the theoretical elastic elongation of the unbonded
length. The creep within bars that have not been proof stretched by the
manufacturer shall be adjusted by a correction factor determined by test
results furnished by the bar supplier to reflect the behavior of the material.

4. Total movement at the maximum load is no greater than theoretical elastic
elongation of 100% free length plus 50% bond length, and no less than
theoretical elastic elongation of 80% free length.

5. The initial lift-off reading shall be within ±5% of the designed lock-off load. If this
criterion is not met, then the tendon load shall be adjusted accordingly and
the initial lift-off reading repeated.

G. Anchor Lock-Off:
1. Each anchor tendon shall be locked off at the lockoff load specified on

the Contract Drawings.
2. After testing has been completed, the load in the tendon shall be such that after

seating losses (i.e., wedge seating), the specified lock-off load has been applied
to the anchor tendon.

3. The wedges shall be seated at a minimum load of 50% MUTS. If the lock-off load
is less than 50% MUTS, shims shall be used under the wedge plate and the
wedges seated at 50% MUTS. The shims shall then be removed to reduce the
load in the tendon to the desired lock-off load.



Section 316813 Page 21 
Spec No. PG26-0073F 

H. Anchor Lift-Off Test: After transferring the load to the anchorage, and prior to
removing the jack, a lift-off test shall be conducted to confirm the magnitude of the
load in the anchor tendon. This load is determined by reapplying load to the tendon
to lift off the wedge plate without unseating the wedges. The lift-off load shall be
within 5% of the lock-off load. This moment represents zero time for any long-
term monitoring.

3.13 DRILLING AND GROUTING SPOILS 
A. Drilling and grouting spoils shall be collected in a controlled manner that prevents

spoils from ponding on the dam crest or spilling into the dam face and/or reservoir.
Spoils shall be collected using hoses that connect to a dumpster or storage
bin located at a location per the approved Work Plan, and disposed of at an
approved location off site.

PART 4 CONTRACTOR’S QUALITY CONTROL PROGRAM 

4.1 FIELD QUALITY CONTROL 
A. The following describes the minimum inspection and testing requirements for the

work of this section:
1. Installation and testing of all tiedown components, including grout

and load testing as specified in this section.
2. The following records will be prepared for the Engineer. The records shall be

completed within 24 hours after each tiedown installation is completed. The
records shall include the following minimum information:
a. Drilling duration and observations (e.g., flush return)
b. Information on concrete and rock encountered, including description of strata,

water, etc.
c. Length of unbonded zone, bonded zone, and total length of tiedown
d. Description of unusual installation behavior, conditions
e. Any deviations from the intended parameters
f. Grout pressures attained, where applicable
g. Grout quantities pumped
h. Grout strength data
i. Tiedown materials and dimensions
j. Tiedown test records, analysis, and details

END OF SECTION 



TACOMA PUBLIC UTILITIES 
CONTRACTOR'S WORK HAZARD ANALYSIS REPORT 

for 

(Project Name) 

The contractor and his/her subcontractors shall thoroughly review the scope of work described in 
the proposed project drawings and specifications.  Following the review, the contractor will be 
responsible to indicate below any known or potential safety issues or phases of construction that 
may require specific safety procedures as identified by WISHA or OSHA regulations, and/or 
prudent construction practices; i.e., shoring, fall protection, scaffolding, hazardous materials, etc. 

Failure to list and comply with safety requirements will be cause for disqualification from future 
Utilities contracts.  A copy of this report shall be posted at the job site at all times. 

If, during the course of construction, other safety requirements are identified, they will be added 
to this report as an addendum.  The contractor will be required to adhere to the recommended 
actions and/or controls identified in the addendum. 

SAFETY ISSUES/CONCERNS* HAZARDS 
RECOMMENDED ACTION 

AND/OR CONTROLS 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 
*USE A SEPARATE SHEET IF MORE ROOM IS NEEDED

Contractor Name and Title Date Job Site Superintendent Date 

Company Officer Signature 

WORK HAZARDOUS ANALYSIS.DOC 
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APPENDIX B - CONFIDENTIAL

75% Basis of Design Memorandum 

Includes Design and Reference Drawings 

Appendix B contains confidential technical information and is 
available only upon execution of the City's Confidentiality/Non-
Disclosure Agreement (NDA). Prospective bidders shall submit a 
request for the NDA to Ryan Foster, Senior Contracting and 
Procurement Specialist, at 
rfoster1@tacoma.gov. Upon receipt and acceptance of the 
executed NDA, access to the confidential appendix will be 
provided.
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APPENDIX C - CONFIDENTIAL

75% Geotechnical Data Report 

Appendix C contains confidential technical information and is 
available only upon execution of the City's Confidentiality/Non-
Disclosure Agreement (NDA). Prospective bidders shall submit a 
request for the NDA to Ryan Foster, Senior Contracting and 
Procurement Specialist, at 
rfoster1@tacoma.gov. Upon receipt and acceptance of the 
executed NDA, access to the confidential appendix will be 
provided.
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APPENDIX D 

Cushman Dam No. 1 Anchoring WQPP 



�����������	 ����
���	�������������������
��������	��	�������	
�����������������������������

�������������� ������!�� �"�!��������	��������	��
��	����������������������	�����������������#�

���������������������$����	������������������	�����
�����
%���
������	��

�

�

�

�&'()*+��*)�	,��-��+.(,/0+1�
�

�

�*23/�$&*4025��/,23.20,+��4*+�6�$��7�
�

�

�

�

�

�

�

�

�

�

�*.,)*��,83/�

�

T 
... _ 
------

TACOMA POWER 



Water Quality Protection Plan Cushman Dam No. 1 Anchoring   Page i 

List of Acronyms and Abbreviations 
Acronym / Abbreviation Explanation 

303(d) Section of the Clean Water Act pertaining to Impaired Waterbodies 

BFO Bellingham Field Office of the Department of Ecology 

BMP(s) Best Management Practice(s) 

CESCL Certified Erosion and Sediment Control Lead 

CO2 Carbon Dioxide 

CRO Central Regional Office of the Department of Ecology 

CSWGP Construction Stormwater General Permit 

CWA Clean Water Act 

DMR Discharge Monitoring Report 

DO Dissolved Oxygen 

Ecology Washington State Department of Ecology 

EPA United States Environmental Protection Agency 

ERO Eastern Regional Office of the Department of Ecology 

ERTS Environmental Report Tracking System 

ESC Erosion and Sediment Control 

GULD General Use Level Designation 

NPDES National Pollutant Discharge Elimination System 

NTU Nephelometric Turbidity Units 

NWRO Northwest Regional Office of the Department of Ecology 

pH Power of Hydrogen  

RCW Revised Code of Washington 

SPCC Spill Prevention, Control, and Countermeasure 

su Standard Units 

SWMMEW Stormwater Management Manual for Eastern Washington 

SWMMWW Stormwater Management Manual for Western Washington 

SWPPP Stormwater Pollution Prevention Plan 

TESC Temporary Erosion and Sediment Control 

SWRO Southwest Regional Office of the Department of Ecology 

TMDL Total Maximum Daily Load 

VFO Vancouver Field Office of the Department of Ecology 

WAC Washington Administrative Code 

WSDOT Washington Department of Transportation 

WWHM Western Washington Hydrology Model 
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Introduction 

General purpose of the WQPP 
The Water Quality Protection Plan (WQPP) is a compliance tool that provides the Washington 
State Department of Ecology (Ecology) with “reasonable assurance” of the protection of water 
quality.  

Existing permits, certifications, regulations, and/or authorizations 
 

 Number Date(s) Conditions 

401 WQC 7158 8/19/2010 N/A 

WAC 173-201A-200 Char Spawning and Rearing (see “Project Information” for Numeric Criteria) 

HPA 2025-6-420+01 9/22/2025 — 12/21/2025 For Water Diversion 

SEPA Exemption 2026-01 N/A  

Mason County 
Shoreline Exemption 2026-01 N/A — N/A  

 

Project Summary 
• Project/Site Name: Cushman Dam No. 1 Anchoring 
• Street/Location: 391 Standstill Drive 
• City: Hoodsport 
• County: Mason 
• State: WA   
• Zip code:  98548 
• Parcel Number: 422050060000, 422052222222 
• Location (lat/long): 47.42269881495392, -123.22286063968181 
• Waterbody: Lake Cushman 
• Ordinary High Water Mark: 738 Feet (Tacoma City Light Datum) 
• FERC License Number: 460 

This document presents the Water Quality Protection Plan (WQPP) for activities related to the 
Cushman Dam No. 1 Anchoring located in Mason County, Washington. Activities performed 
under this WQPP are covered by Tacoma Power’s Hydraulic Project Approval (HPA), Cushman 
Dam No. 1 Water Diversion (2025-6-420+01), issued by the Washington Department of Fish 
and Wildlife (WDFW). The HPA covers the period 11/6/2025 through 11/5/2030.  

This WQPP describes the project area, activities performed, and Best Management Practices 
(BMPs) utilized to prevent environmental degradation resulting from the actions. The 
Washington Department of Ecology (Ecology) regulates hydroelectric projects as it relates to 
Section 401 Water Quality Certification (WQC) of the Federal Water Pollution Control Act (Clean 
Water Act 33) (U.S.C § 1341). Specific WQC conditions for the Cushman Hydroelectric Project 
(FERC No.460) are found in the WQCs dated 8/19/2010 (Order 7158). Tacoma Power, per 



Water Quality Protection Plan Cushman Dam No. 1 Anchoring    Page 2 

Ecology’s guidance, has prepared this WQPP to comply with the above referenced documents. 
It is our intent to proceed with this work as soon as Ecology has provided written approval of this 
document and all required permits have been obtained. 

Project Description: 
The proposed anchoring consists of 10 anchors and one verification anchor on the right 
abutment of the dam. Five anchors will be installed in each wing wall. All anchors will be 
installed from the crest (top) of the dam. The drilling will consist of diamond-core fluidrotary 
methods for drilling. After the holes are created, the anchors will be lowered down by a crane 
and grout will be used to secure the anchors into the dam. There will be an access hole at the 
top of the anchor to allow for tensioning adjustments as the anchors settle. The intent of this 
WQPP is to prevent all discharge of water runoff to waters of the state during drilling and 
backfilling actions. 

Project Location 
Cushman Dam No. 1 is located in Hoodsport, Washington and impounds Lake Cushman. From 
I-5 take exit 104 towards US-101 N toward Aberdeen/Port Angeles. In 5.5 miles continue right
onto US-101 N. Continue on US-101 N for 28.9 miles. Turn left onto N Lake Cushman Rd. In
3.9 miles turn left onto N Standstill Dr S. Cushman Dam No. 1 is on the left in about 1 mile.

Project Narrative 
This project is required by the Federal Energy Regulatory Commission's Dam Safety 
department. Tacoma Power must complete these actions in order to satisfy our FERC Dam 
Safety obligations. This work is crucial in ensuring structural integrity of the dam.  

Rock and concrete coring will be completed using HQ3 triple-barrel diamond core techniques 
that result in a 3.78-inch diameter hole, and a 2.5-inch diameter core. Borings located on the 
Dam crest, where the proposed anchors will be installed, will collect concrete cores from the 
surface with a diameter of at least 3.78 inches and a length at least two times the diameter, 
approximately 8 inches, before switching to HQ3 methods. Boreholes will range in depth from 
55 to about 275 feet. Borings located downstream of the dam will include installation of surface 
casing prior to coring in preparation for artesian flow, if encountered as a result of high reservoir 
levels or flooding. This will allow a valve to be placed on the casing to seal off the hole, if 
needed.  

Rock and concrete core drilling will be conducted using water from the reservoir to keep the 
equipment cool and remove cuttings while drilling. Polymer designed for use in drilling may be 
added to the drill water to increase viscosity and aid in retrieving cuttings and to increase 
lubrication. Approximately 2,000 gallons of water per day will be used resulting in up to 100,000 
gallons for the project. Drilling fluids that return to the top of the drill casing will be collected in 
barrels and tested for pH. If the water meets state water quality standards it will be disposed of 
at an upland location on site via pump and sprinkler.  

Work Sequence 
Work will begin on or near October 6, 2025 and should take approximately two months. 

1. Install signage and High-Vis fencing to close the area.
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2. Install BMPs. 

3. Clearing Trail to the Abutment on the Right side of the Dam.  

4. Positioning Drilling Rig and Setting Up Water Delivery System. 

5. Drilling and borehole testing. 

6. Dispose of process water. 

7. Backfill boreholes. 

8. Safely demobilize. 

Near- and/or In-Water Work 
Near- and/or In-Water Work will consist of a five gallon per minute (gpm) pump positioned off 
the top deck of the dam extracting water for the drilling process. This pump will be behind a 
Transition Net Structure that prevents fish from entering the forebay near the dam and guides 
fish to the Floating Surface Collector. The floating surface collector will not be running during the 
time of the construction so fish attraction towards the action area is not anticipated A fish screen 
will be used on the pump as required by HPA 2025-6-360+01. 

General BMPs 
1) Equipment utilized will be free of external petroleum based products while working 
in- or near-water. 

2) Accumulations of soils or other debris will be removed from the drive mechanisms 
and undercarriage of utilized equipment prior to performing work. 

3) Equipment will be checked for leaks and necessary repairs prior to commencing in- 
or near-water actions. 

4) Equipment will be positioned to protect and minimize disturbance to riparian 
vegetation. 

5) Equipment will remain on developed roadways and structures as practical. 

6) Equipment will operate below ordinary high water but drive mechanisms (wheels, 
tires, tracks, etc.) will not enter the wetted perimeter when possible. 

7) Refueling activities will be performed a minimum of 50 feet from waters of the state. 

8) Water quality will be monitored as appropriate (see Monitoring section below). 

9) Spoils will not be stockpiled in or adjacent to the water to prevent backflow of turbid 
waters to the river. 

10) Dump truck beds will be sealed or lined to prevent leakage of saturated spoils and 
debris. 

Erosion, Sediment and Pollution Control Best Management Practices (BMPs) 
This Water Quality Protection Plan (WQPP) describes Best Management Practices (BMPs) 
associated with the Cushman Dam No. 1 Anchoring. Personnel noted in the Relevant Project 
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Contacts section below will ensure proper implementation and effectiveness of the WQPP. 
Should the measures initially installed prove to be inadequate, the personnel identified in the 
Relevant Project Contacts section will immediately implement additional measures to protect 
receiving waters. Where appropriate, additional contingency measures are not limited to those 
mentioned. This plan recognizes the obligation to employ all known and reasonable methods of 
prevention, control and treatment (AKART) to prevent pollution of the waters of the State of 
Washington. Appropriate BMPs to prevent erosion and sedimentation, and identify, reduce, 
eliminate or prevent water pollution associated with construction activities will be implemented. 
BMPs utilized for this project, and methodologies for their proper installation are found in the 
2024 Stormwater Management Manual for Western Washington (updated 2024). See link 
below: 

Site-Specific BMPs 
BMPs and methodologies found in the 2024 Stormwater Management Manual for Western 
Washington (or most recent version) that may be utilized include: 

BMP C101: Preserving Natural Vegetation 
BMP C105: Stabilized Construction Entrance / Exit 
BMP C107: Construction Road/Parking Area Stabilization 
BMP C151: Concrete Handling 
BMP C162: Scheduling 
BMP C233: Silt Fence (potential) 
BMP C235: Wattles 
BMP C236: Vegetative Filtration 

Though the SWMMWW is generally associated with upland construction work, these BMPs are 
effective when used as protection for in-or-near water work.  

BMPs, details, and installation guidelines found in WSDOT’s Best Management Practices, 
Regional Road Maintenance Program List of BMPs, and Best Management Practices Field 
Guide for ESA § 4 (d) Habitat Protection that may be utilized for in-or-near water work include: 

Coir Log 
Silt Fence (potential) 
Straw Log 

See attached maps for proposed locations of actions, BMPs and monitoring compliance points. 

Specific Work Areas/Activities 

1. Installation of BMPs
Location of Activities and Associated BMPs 
See Figures 1 through 3. 
Description of Activities: 
Prior to construction, BMPs will be implemented to protect waters of the state 
from potential discharge and/or wastewater runoff. Adaptive management of 

https://apps.ecology.wa.gov/publications/documents/2410013.pdf
https://apps.ecology.wa.gov/publications/documents/2410013.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/97039EBD-9E5B-46F0-83F3-34D92C41FA94/0/part2bestmanagementpracticesregionalroadmaintenance.pdf
https://www.wsdot.wa.gov/NR/rdonlyres/EE446F55-047A-4641-93B9-4611B8087EC2/0/RegionalroadsidemaintenanceguidelinesBMPs.pdf
https://www.wsdot.wa.gov/NR/rdonlyres/177E1E03-C638-48B7-BFD6-AFE116721FE7/0/bestmanagementpracticesfieldguideregionalroadmaintenance.pdf
https://www.wsdot.wa.gov/NR/rdonlyres/177E1E03-C638-48B7-BFD6-AFE116721FE7/0/bestmanagementpracticesfieldguideregionalroadmaintenance.pdf
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BMPs will occur throughout actions as necessary to maintain state water quality 
standards outlined in WAC 173-201(A). 
 

2. Site Preparation 
Location of Activities and Associated BMPs  
See Figures 1 through 3 
Description of Activities:  
Some vegetation management may be necessary to create a stabilized 
construction access so the contractor can navigate the drilling rig down to the 
lower abutments. This would require very minimal clearing of grass and or small 
trees (less than 6 inches diameter at breast height) and all vegetation material 
would be taken off site and kept out of waters of the state. Natural vegetation will 
be preserved when possible.  
 

3. Drawing Lake Water 
Location of Activities and Associated BMPs  
See Figures 1 through 3 
Description of Activities:  
A pump will be used to draw water at a rate of 5 gpm to the drilling rig. This 
project will use approximately 2,000 gallons of water a day and 100,000 gallons 
total. A fish screen will be placed on the pump’s intake to ensure no fish are 
entrapped in the pump. No water quality BMPs are anticipated to pump the 
water.  
 

4. Drilling 
Location of Activities and Associated BMPs  
See Figures 1 through 3. 
Description of Activities:  
Drilling will take place in 10 different locations on/near the dam. Five boreholes 
will occur in the wing walls, one in the center/main structure of the dam, two in 
the right abutment downstream of the dam and two in the left abutments 
downstream of the dam. Wattles (potentially plastic lined) will be used to 
surround the drilling area to contain any process water that comes out of the top 
of the borehole. An additive called EZ-Mud Plus will be added to the process 
water to increase viscosity which will aid in removing the process water from the 
borehole via a pump. The drilling system is a contained system that uses 
pressure to both add and remove water during the drilling process and is 
designed to prevent process water from leaving the borehole. BMPs such as 
wattles or straw logs will be deployed around the drilling area. Leaks in the 
process water disposal route will be addressed as they arise. Process water is 
not anticipated to enter waterbodies of the state, however, if a discharge event 
occurs, work will temporarily stop until the source of discharge can be identified 
and remediated.  
 

5. Disposal of Process Water 



Water Quality Protection Plan Cushman Dam No. 1 Anchoring    Page 6  
 

Location of Activities and Associated BMPs  
See Figures 1 and 2. 
Description of Activities:  
Process water will be held in 55-gallon barrels. The water in the barrels will be 
tested with pH strip technology. If the pH reading is between 6.5 to 8.5, the water 
will be disposed in a forested/grassy area upland of the right bank abutment via a 
sprinkler system. Tacoma Power will take advantage vegetative filtration to filter 
the water and allow it to disperse into the ground. The sprinklers will stay in the 
same area as much as possible but may be moved as needed to ensure no area 
is over-inundated by process water. Water that does not meet the 6.5 to 8.5 pH 
requirement will be hauled offsite for disposal.  
 

6. Anchor Installation 
Location of Activities and Associated BMPs  
See Figures 1 through 3. 
Description of Activities:  
Boreholes will be backfilled with cement-bentonite grout. This will not be allowed 
to come in contact with waters of the state. BMPs such as wattles (potentially 
plasitc lined) will be deployed to contain the material as it is poured. If there is 
any water infiltration to the boreholes, necessary monitoring will occur to make 
sure that no discharges to waters of the state occur. Process water will be 
treated the same as drilling process water. 
 

7. Site Demobilization 
Location of Activities and Associated BMPs  
See Figures 1 through 3. 
Description of Activities:  
When the drilling locations are stabilized BMPs such as plastic lining or wattles 
will be left in place until the cement-bentonite grout is cured. One grout is cured 
all BMPs will be removed from the action area. 
 

Site Inspections 
 
Daily site monitoring, weekly documented site inspections and/or any other required monitoring 
will be led by a qualified individual (CESCL) designated by Tacoma Power. A site inspections 
log will be kept on site at all times when the site is in use. Any required monitoring will be logged 
and kept on site at all times. The qualified individual will examine discharge for the presence of 
suspended sediment, turbidity and discoloration. Pictures will be taken if a turbid or potentially 
pH altering discharges to waters of the state and will be documented in the site inspections 
logbook. They will evaluate and document the effectiveness of the installed BMPs and 
determine if repair or replacement of any BMP is warranted to improve the quality of project 
discharge. New BMPs and design changes will be updated in the WQPP and communicated to 
Ecology by the qualified individual within seven days. 

Monitoring Methodology 
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WSDOT typically samples for turbidity, pH, and sheen. Sheen is not physically sampled, just 
visually observed. If your in-water work occurs within a 303(d) listed water body or has a Total 
Maximum Daily Load (TMDL) established by Ecology 
(https://fortress.wa.gov/ecy/approvedwqa/ApprovedSearch.aspx), you may need to implement 
specific BMPs and sample for additional parameters. Projects that receive additional permit 
conditions or sampling requirements, such as those for 303(d) or TMDL-listed water bodies or 
contaminated sites, should coordinate with their region environmental office or the Headquarters 
Environmental Services Office for assistance with incorporating additional sampling parameters 
and procedures into their protocols. Contact the TMDL Lead for assistance with 303(d) and 
TMDL-related permit conditions. 

Rivers and streams require a sampling location upstream and downstream of the in- water work. 
The upstream sample determines the background value, and the downstream sample reveals 
the effect of the work on water quality (by comparing it to the background). Locate and clearly 
name the sampling points on a map and in the field according to the following: 

• Upstream (Background) – Typically, 100 feet upstream of construction activities. The key
consideration for determining a background sample location is that it has to be outside
the area of influence from the project. Be mindful of water quality influences that may
occur between your background sample location and the in-water activity that could
affect your sample readings (e.g., outfalls, tributaries, etc.); and

• Downstream – locate the point of compliance downstream of the construction activity
based on the parameters for which you will be sampling. Remember that there is no
area of mixing for pH. Use the area of mixing granted in the standards (based on the
velocity of the water (cubic feet per second) at the time of construction), or the area of
mixing granted in the 401 Certification to determine the compliance point for turbidity.

• Visual turbidity monitoring will be employed during dredging actions. Per WAC 173-
201A-200 (1)(e), a temporary area of mixing shall be as follows:

o (iii) For waters above 100 cfs flow at the time of construction, the point of
compliance shall be 300 feet downstream of the activity causing the turbidity
exceedance.

o (iv) For projects within or along lakes, ponds, wetlands, or other non-flowing
waters, the point of compliance shall be at a radius of one hundred fifty feet from
the activity causing the turbidity exceedance.

Applicable project criteria and information:  
Aquatic Life Use Category: Char Spawning and Rearing 

Aquatic Life Turbidity Criteria in Freshwater: 5 NTU over background when the background 
is 50 NTU or less; or A 10 percent increase in turbidity when the background turbidity is more 
than 50 NTU. 

Flow at time of construction: Lake and/or greater than 100 cfs. 

Temporary area of mixing for turbidity: 150 foot radius or 300 feet downstream. 

Aquatic Life pH Criteria in Freshwater: pH shall be within the range of 6.5 to 8.5, with a 
human-caused variation within the above range of less than 0.2 units. 

https://fortress.wa.gov/ecy/approvedwqa/ApprovedSearch.aspx
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Points of compliance 
pH Monitoring 

Process water from the drilling will be tested with pH strip technology. Each 55-gallon drum will 
be tested the results will determine whether the water can be discharged at an upland location 
or if the barrel must be hauled off site for disposal.  

Turbidity Monitoring 
For near- or in-water work, compliance points for each of the actions are illustrated in Figures 2 
and 3 and defined as follows: 

 
1) Drilling 
Turbidity Compliance Point: 150-foot radius for drilling in dam. 

 
Visual turbidity monitoring will be performed throughout drilling actions. Lake Turbidity will be 
observed from the dam. If there appears to be a turbid discharge in the river downstream of 
the powerhouse, turbidity can be observed from a trail or from the deck of the powerhouse. 
If a visible turbidity plume is observed at a point of compliance, it will be documented on a 
site inspection form/logbook, actions will be suspended and Ecology’s SWRO Federal 
Permit Coordinator, Carol Serdar (360-407-6269 or 360-742-9751) will be notified. Work 
stoppage will continue until the turbidity plume has completely dissipated and no visual 
difference in turbidity is perceived. A visible plume is defined as any difference between 
upstream of the action location and at the downstream compliance points, or outside of the 
150-foot radius from the activity for work within a lake or reservoir. See attached list of 
contacts below. 

 

Site Inspections 
Daily site monitoring/inspections and any other required monitoring will be led by a qualified 
individual designated by Tacoma Power. A site monitoring/inspections log containing 
monitoring/inspection data (including tables) and comments will be kept on site at all times 
along with this WQPP.  The qualified individual will examine discharge for the presence of 
suspended sediment, turbidity and discoloration. They will evaluate and document in the 
monitoring/inspection log the effectiveness of the installed BMPs and determine if repair or 
replacement of any BMP is warranted to improve the quality of project discharge. Any major 
changes to the WQPP and associated BMPs will be reviewed with Ecology.
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Site Maps 
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Figure 1. Locations of project actions for Cushman Dam No. 1 Anchoring and BMPs. 

Haul Routes 

Project Staging: 
BMP C105: Stabilized Construction Entrance / Exit 
BMP C107: Construction Road/Parking Area Stabilization 

Process Water Dispersal Area: 
BMP C233: Silt Fence (Potential) 

Lake Cushman 

BMPs not Depicted on Maps: 
BMP C151: Concrete Handling 
BMP C162: Scheduling 

Haul Route 

ure 5-1 
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Figure 2. Cushman Dam No. 1 Anchoring BMPs, visual turbidity and pH compliance monitoring locations. 

Drill Rig Staging 
BMP C105: Stabilized Construction Entrance / Exit 
BMP C107: Construction Road/Parking Area Stabilization 
 

Approx. Boring 
Location 

Water Diverted: 
Area below the 

dam is dry. 

North Fork Skokomish River 

Theoretical point of mixing: 
pH Compliance Point 

River Turbidity Compliance 
Point: 300-feet Downstream 

Lake Cushman 

Containment: 
BMP C235: Wattles 
Coir Log 
Straw Log Trail 
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Figure 3. Cushman Dam No. 1 Anchoring locations of actions, visual turbidity and pH compliance monitoring locations.  

Drill Rig Staging 
BMP C105: Stabilized Construction Entrance / Exit 
BMP C107: Construction Road/Parking Area Stabilization 

BMP C235: Wattles 
Coir Log 
Straw Log 

Theoretical Lake Turbidity Compliance Point: 
150-foot radius 

Water Diversion Pump 
(Location will vary based on 

lake elevation) 

Approx. Boring 
Location 

Lake Cushman 

Theoretical point of mixing: 
pH Compliance Point 
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Relevant Project Contacts 
Table 1. Project contacts for dredging maintenance actions associated with the Cushman Dam 
No. 1 Anchoring.  

Title Name Phone Contact Email Contact 

Permitting 
Lead 

Benjamin 
Caviness Cell: 253-888-5412 bcaviness2@tacoma.gov 

Ecology 
Contact 

Andrew 
Luymes 

Office: 360-407-6269 
Cell: 360-742-9751 Aluy461@ecy.wa.gov 

WDFW 
Contact Will Robinson Office: 360-890-5912 William.Robinson@dfw.wa.gov 

Emergency 
Site Contact Mike McCoy Office: 253-779-7205 

Cell: 360-545-5382 MMccoy@tacoma.gov 

Project 
Manager Kevin Smith Office: 253-514-5660 kesmith@tacoma.gov 

Environmental 
Response 
Tracking 
system 
(ERTS) 

N/A 360-407-6300 N/A 
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Signature Page 

Price Proposal Form 

Bid Bond  

Certification of Compliance With Wage Payment Statutes  

State Responsibility and Reciprocal Bid Preference Information 

List of Subcontractors Category of Work  

List of Equipment Form  



Form No. SPEC-080A   
Revised: 06/01/2021 

SIGNATURE PAGE  
 

CITY OF TACOMA  
TACOMA POWER/GENERATION 

 
All submittals must be in ink or typewritten, executed by a duly authorized officer or representative of 
the bidding/proposing entity, and received and time stamped as directed in the Request for Bids page 
near the beginning of the specification. If the bidder/proposer is a subsidiary or doing business on 
behalf of another entity, so state, and provide the firm name under which business is hereby transacted. 
 
 

REQUEST FOR BIDS SPECIFICATION NO. PG26-0073F 
CUSHMAN NO. 1 DAM RIGHT & LEFT-WING WALL ANCHORING  

 
The undersigned bidder/proposer hereby agrees to execute the proposed contract and furnish all 
materials, labor, tools, equipment and all other facilities and services in accordance with these 
specifications. 
 
The bidder/proposer agrees, by submitting a bid/proposal under these specifications, that in the event 
any litigation should arise concerning the submission of bids/proposals or the award of contract under 
this specification, Request for Bids, Request for Proposals or Request for Qualifications, the venue of 
such action or litigation shall be in the Superior Court of the State of Washington, in and for the County 
of Pierce. 
 

Non-Collusion Declaration 
 

The undersigned bidder/proposer hereby certifies under penalty of perjury that this bid/proposal is 
genuine and not a sham or collusive bid/proposal, or made in the interests or on behalf of any person or 
entity not herein named; and that said bidder/proposer has not directly or indirectly induced or solicited 
any contractor or supplier on the above work to put in a sham bid/proposal or any person or entity to 
refrain from submitting a bid/proposal; and that said bidder/proposer has not, in any manner, sought by 
collusion to secure to itself an advantage over any other contractor(s) or person(s). 
 

 
       
Bidder/Proposer’s Registered Name 
 
       
Address 
 
       
City, State, Zip 
 
       
Authorized Signatory E-Mail Address 
 
       
E.I.No. / Federal Social Security Number Used on Quarterly  
Federal Tax Return, U.S. Treasury Dept. Form 941 
 
 
       
E-Mail Address for Communications 
 

 
       
Signature of Person Authorized to Enter               Date 
into Contracts for Bidder/Proposer 
 
        
Printed Name and Title   
 
        
(Area Code) Telephone Number / Fax Number 
 
        
State Business License Number  
in WA, also known as UBI (Unified Business Identifier) Number  
 
        
State Contractor’s License Number 
(See Ch. 18.27, R.C.W.) 
 

 
 

Addendum acknowledgement #1_____  #2_____  #3_____ #4_____ #5_____ 
 
 

THIS PAGE MUST BE SIGNED AND RETURNED WITH SUBMITTAL.  
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Name of Bidder 
 

PROPOSAL 
 
 

QUANTITY 
BID 

UNIT 
 

UNIT COST 
 

TOTAL COST 
ITEM 1    

Mobilization/Demobilization                 1        LS $  $  

ITEM 2    

Pilot Hole Exploratory Drilling 1125     LF $  $  

ITEM 3    

Pilot Hole Televiewer                          11      EA $  $  

ITEM 4    

Verification Anchor Demolition             1  
and Surface Restoration 

     EA $  $  

ITEM 5    

Verification Anchor Supply,                 80 
Drilling and Installation 

     LF $  $  

ITEM 6    

Verification Anchor Testing                  1 
 

     EA $  $  

ITEM 7    

Tiedown Anchor Selective                   10 
Demolition and Repair 
 

     EA $  $  

ITEM 8    

Tiedown Anchor Supply,                    1125 
Drilling and Installation 
 

     LF $  $  

ITEM 9    

Tiedown Anchor Performance             10 
Testing and Lockoff 
 

     EA $  $  

ITEM 10    

Re-Stressable Testing Parts                 2   
 

     EA $  $  
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ITEM 11 
Consolidation Grout                           1725 
 

     CF $  $  

ITEM 12    

Redrill                                                 1125 
 

     LF $  $  

ITEM 13    

Re-Water Test                                      11 
 

     EA $  $  

ITEM 14    

*Force Account   $     1,200,000          
 
*Bidders shall include the $1,200,000 figure as part of their overall bid. 

 
TOTAL ITEMS 1 - 14 $  

**Sales Tax @     8.6%  $  

(**Note Paragraph 1.13 of General Provisions) 
 

TOTAL AMOUNT $  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 



Form No. SPEC-090A  Revised: 08/2004 

Herewith find deposit in the form of a cashier’s check in the amount of $__________________ which 

amount is not less than 5-percent of the total bid. 

 

                    SIGN HERE__________________________________ 

 
 

 

BID BOND 
 

KNOW ALL MEN BY THESE PRESENTS: 

That we, ______________________________________________________________, as Principal, and 

______________________________________________________________________, as Surety, are held 

and firmly bound unto the City of Tacoma, as Obligee, in the penal sum of  __________________ 

_________________________________________________ dollars, for the payment of which the Principal 

and the Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and 

severally, by these presents. 

 

The condition of this obligation is such that if the Obligee shall make any award to the Principal for 

 

 

 

 

according to the terms of the proposal or bid made by the Principal therefor, and the Principal shall duly make 

and enter into a contract with the Obligee in accordance with the terms of said proposal or bid and award and 

shall give bond for faithful performance thereof, with Surety or Sureties approved by the Obligee; or if the 

Principal shall, in case of failure to do so, pay and forfeit to the Obligee the penal amount of the deposit 

specified in the call for bids, then this obligation shall be null and void; otherwise it shall be and remain in full 

force and effect and the Surety shall forthwith pay and forfeit to the Obligee, as penalty and liquidated 

damages, the amount of this bond. 

 

SIGNED, SEALED AND DATED THIS _______________ DAY OF __________________, 20______. 

 

PRINCIPAL:  SURETY: 
 
 

  
 

     
 
 

  
 

   
 
 

 
 

                                                                                                            __________________, 20______ 
 
Received return of deposit in the sum of $ _______________________________________________ 
 
                                                                                                            ___________________________ 



 

 
 
 

     City of Tacoma 

 
 
 

   

 

Certification of Compliance with Wage Payment Statutes 09/20/2018 

Certification of Compliance with Wage Payment Statutes 

The bidder hereby certifies that, within the three-year period immediately preceding 
the bid solicitation date (INSERT DATE), that the bidder is not a “willful” violator, 
as defined in RCW 49.48.082, of any provision of chapters 49.46, 49.48, or 49.52 
RCW, as determined by a final and binding citation and notice of assessment issued 
by the Department of Labor and Industries or through a civil judgment entered by a 
court of limited or general jurisdiction. 
 
I certify under penalty of perjury under the laws of the state of Washington that the 
foregoing is true and correct. 
 
 

Bidder 
 
 

Signature of Authorized Official* 
 
 

Printed Name  
 
 

Title  
 

     
Date  City  State 

 

Check One: 
Individual ☐             Partnership ☐             Joint Venture ☐           Corporation ☐ 

 
State of Incorporation, or if not a corporation, the state where business entity was 
formed: 

 

 
If a co-partnership, give firm name under which business is transacted: 

 
 
* If a corporation, proposal must be executed in the corporate name by the president or vice-president 
(or any other corporate officer accompanied by evidence of authority to sign). If a co-partnership, 
proposal must be executed by a partner. 



Revised: 07/20/2007, 04/12/2012, 06/21/2019 

Specification No.    

Name of Bidder: ________________________ 

State Responsibility and Reciprocal Bid Preference Information 

Certificate of registration as a contractor Number: 

(Must be in effect at the time of bid submittal): 

Effective Date:   

Expiration Date: 

Current Washington Unified Business Identifier Number: 

(UBI) Number: 

Do you have industrial insurance (workers’ compensation) ☐ Yes ☐ No

Coverage nor your employees working in Washington? ☐ Not Applicable

Washington Employment Security Department Number Number: 

☐ Not Applicable

Washington Department of Revenue state excise tax Number: 

Registration number: 

☐ Not Applicable

Have you been disqualified from bidding any public 

works contracts under RCW 39.06.010 or 39.12.065(3)? 

Do you have a physical office located in the state of 

Washington? 

If incorporated, in what state were you incorporated? 

If not incorporated, in what state was your business 

entity formed? 

Have you completed the training required by RCW

39.04.350, or are you on the list of exempt businesses

maintained by the Department of Labor and Industries? 

☐ Yes ☐ No

If yes, provide an explanation of your

disqualification on a separate page.

☐ Yes ☐ No

State: ☐ Not Incorporated

State: 

☐ Yes ☐ No



List of Subcontractor Categories of Work 

Project Name   ___________________________________________________________________ 

Subcontractor(s) that are proposed to perform the work of heating, ventilation and air conditioning, 
and/or plumbing, as described in Chapter 18.106 RCW, and electrical as described in Chapter 19.28 
RCW must be listed below.  This information must be submitted with the bid proposal or within 
one hour of the published bid submittal time via email to sendbid@cityoftacoma.org.

Subcontractor(s) that are proposed to perform the work of structural steel installation and/or rebar 
installation must be listed below.  This information must be submitted with the bid proposal or 
within forty-eight hours of the published bid submittal time via email to 
sendbid@cityoftacoma.org.

Failure to list subcontractors or naming more than one subcontractor to perform the same work will 
result in your bid being non-responsive.  Contractors self-performing must list themselves below.  The 
work to be performed is to be listed below the subcontractor(s) name.  

Subcontractor Name  _____________________________________________________________ 
Work to be Performed  _____________________________________________________________ 

 _____________________________________________________________ 
 _____________________________________________________________ 
 _____________________________________________________________ 

Subcontractor Name  _____________________________________________________________ 
Work to be Performed  _____________________________________________________________ 

 _____________________________________________________________ 
 _____________________________________________________________ 
 _____________________________________________________________ 

Subcontractor Name  _____________________________________________________________ 
Work to be Performed  _____________________________________________________________ 

 _____________________________________________________________ 
 _____________________________________________________________ 
 _____________________________________________________________ 

Subcontractor Name  _____________________________________________________________ 
Work to be Performed  _____________________________________________________________ 

 _____________________________________________________________ 
 _____________________________________________________________ 
 _____________________________________________________________ 

Subcontractor Name  _____________________________________________________________ 
Work to be Performed  _____________________________________________________________ 

 _____________________________________________________________ 
 _____________________________________________________________ 

 _____________________________________________________________ 

G:pur-comm\Forms\Subcontractor List.doc Revised: 09/21/2022



 
 
              
        Name of Bidder 
 
 
 

LIST OF EQUIPMENT 
 
 
Following is a list to be filled in by the bidder, showing equipment definitely available for use on 
the proposed work as required. (Give quantity, description, size or capacity, condition and 
present location of each item of equipment.) 
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APPENDIX F 

Sample Contract 

Sample Payment Bond  

Sample Performance Bond  

Sample General Release Form  
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CONTRACT 
Resolution No. 

Contract No. 

This Contract is made and entered into effective as of [Month], [Day], [Year] (“Effective Date”) by and between 
the City of Tacoma, a Municipal Corporation of the State of Washington (“City”), and [supplier name as it 
appears in Ariba, including dbas or trade names] (“Contractor”).  

That in consideration of the mutual promises and obligations hereinafter set forth the Parties hereto agree as 
follows: 

I. Contractor shall fully execute and diligently and completely perform all work and provide all services and
deliverables described herein and in the items listed below each of which are fully incorporated herein
and which collectively are referred to as “Contract Documents”:

1. Specification No. [Spec Number] [ Spec Title] together with all authorized addenda.
2. Contractor’s submittal [or specifically described portions thereof] dated [Enter Submittal Date]

submitted in response to Specification No. [Spec Number] [Spec Title].
3. Describe with specific detail and list separately any other documents that will make up the 

contract (fee schedule, work schedule, authorized personnel, etc.) or any other additional items
mutually intended to be binding upon the parties.

II. If federal funds will be used to fund, pay or reimburse all or a portion of the services provided under the 
Contract, the terms and conditions set forth at this Appendix A are incorporated into and made part of
this Contract and CONTRACTOR will comply with all applicable provisions of Appendix A and with all
applicable federal laws, regulations, executive orders, policies, procedures, and directives in the 
performance of this Contract.

If CONTRACTOR’s receipt of federal funds under this Contract is as a sub-recipient, a fully completed 
Appendix B, “Sub-recipient Information and Requirements” is incorporated into and made part of this
Contract.

III. In the event of a conflict or inconsistency between the terms and conditions contained in this document
entitled Contract and any terms and conditions contained the above referenced Contract Documents the
following order of precedence applies with the first listed item being the most controlling and the last
listed item the least controlling:

1. Contract, inclusive of Appendices A and B.
2. List remaining Contract Documents in applicable controlling order.

IV. The Contract terminates on xxxxx, and may be renewed for xxxxxxxx

V. The total price to be paid by City for Contractor’s full and complete performance hereunder, including
during any authorized renewal terms, may not exceed:
$[Dollar Amount], plus any applicable taxes.

VI. Contractor agrees to accept as full payment hereunder the amounts specified herein and in Contract
Documents, and the City agrees to make payments at the times and in the manner and upon the terms
and conditions specified. Except as may be otherwise provided herein or in Contract Documents
Contractor shall provide and bear the expense of all equipment, work and labor of any sort whatsoever
that may be required for the transfer of materials and for constructing and completing the work and
providing the services and deliverables required by this Contract.

VII. The City’s preferred method of payment is by ePayables (Payment Plus), followed by credit card (aka
procurement card), then Electronic Funds Transfer (EFT) by Automated Clearing House (ACH), then
check or other cash equivalent. CONTRACTOR may be required to have the capability of accepting the
City’s ePayables or credit card methods of payment. The City of Tacoma will not accept price changes
or pay additional fees when ePayables (Payment Plus) or credit card is used. The City, in its sole
discretion, will determine the method of payment for this Contract.
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VIII. Failure by City to identify a deficiency in the insurance documentation provided by Contractor or failure 
of City to demand verification of coverage or compliance by Contractor with the insurance requirements 
contained in the Contract Documents shall not be construed as a waiver of Contractor’s obligation to 
maintain such insurance.  

IX. Contractor and for its heirs, executors, administrators, successors, and assigns, does hereby agree to 
the full performance of all the requirements contained herein and in Contract Documents. 

It is further provided that no liability shall attach to City by reason of entering into this Contract, except 
as expressly provided herein.  

 
IN WITNESS WHEREOF, the Parties hereto have accepted and executed this Contract, as of the Effective Date 
stated above, which shall be Effective Date for bonding purposes as applicable.  
 

CITY OF TACOMA: CONTRACTOR:  
Signature:  Signature:   

Name:  Name:   

Title:  Title:   

 
 
 

(City of Tacoma use only - blank lines are intentional) 

Director of Finance: ______________________________________________________________ 

Deputy/City Attorney (approved as to form): _________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 

 
 
 
 

APPENDIX A 
FEDERAL FUNDING 
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1. Termination for Breach  
 
CITY may terminate this Contract in the event of any material breach of any of the terms and 
conditions of this Contract if CONTRACTOR’s breach continues in effect after written notice of 
breach and 30 days to cure such breach and fails to cure such breach.   
 

2. Prevailing Wages 
1. If federal, state, local, or any applicable law requires CONTRACTOR to pay prevailing  

wages in connection with this Contract, and CONTRACTOR is so notified by the CITY, 
then CONTRACTOR shall pay applicable prevailing wages and otherwise comply with the 
Washington State Prevailing Wage Act (RCW 39.12) in the performance of this Contract.   

2. If applicable, a Schedule of Prevailing Wage Rates and/or the current prevailing wage 
determination made by the Secretary of Labor for the locality or localities where the 
Contract will be performed is made of part of the Contract by this reference. If prevailing 
wages apply to the Contract, CONTRACTOR and its subcontractors shall: 

i. Be bound by and perform all transactions regarding the Contract relating to 
prevailing wages and the usual fringe benefits in compliance with the provisions of 
Chapter 39.12 RCW, as amended, the Washington State Prevailing Wage Act 
and/or the Davis-Bacon Act (40 U.S.C. 3141- 3144, and 3146-3148) and the 
requirements of 29 C.F.R. pt. 5 as may be applicable, including the federal 
requirement to pay wages not less than once a week. 

ii. Ensure that no worker, laborer or mechanic employed in the performance of any 
part of the Contract shall be paid less than the prevailing rate of wage specified on 
that Schedule and/or specified in a wage determination made by the Secretary of 
Labor (unless specifically preempted by federal law, the higher of the Washington 
state prevailing wage or federal Davis-Bacon rate of wage must be paid. 

iii. Immediately upon award of the Contract, contact the Department of Labor and 
Industries, Prevailing Wages section, Olympia, Washington and/or the federal 
Department of Labor, to obtain full information, forms and procedures relating to 
these matters. Per such procedures, a Statement of Intent to Pay Prevailing Wages 
and/or other or additional documentation required by applicable federal law, must 
be submitted by CONTRACTOR and its subcontractors to the CITY, in the manner 
requested by the CITY, prior to any payment by the CITY hereunder, and an 
Affidavit of Wages Paid and/or other or additional documentation required by 
federal law must be received or verified by the CITY prior to final Contract payment. 

 
3. COPELAND ANTI-KICKBACK ACT 
For Contracts subject to Davis Bacon Act the following clauses will be incorporated into the 
Contract: 
 
A. CONTRACTOR shall comply with 18 U.S.C. § 874, 40 U.S.C. § 3145, and the 

requirements of 29 C.F.R. pt. 3 as may be applicable, which are incorporated by reference 
into this Contract. 

B. CONTRACTOR or subcontractor shall insert in any subcontracts the clause above and 
such other clauses  federal agencies may by appropriate instructions require, and also a 
clause requiring the subcontractors to include these clauses in any lower tier subcontracts. 



S
A
M

P
LE

 
 
 

Supplies_PurchasedServices_PW Form No. SPEC-120A CW####### 
Template Revised: 02/03/2022   Page 4 of 9 

The prime contractor shall be responsible for the compliance by any subcontractor or lower 
tier subcontractor with all of these Contract clauses. 

C. Breach. A breach of the contract clauses above may be grounds for termination of the 
contract, and for debarment as a contractor and subcontractor as provided in 29 C.F.R. § 
5.12. 

4. EQUAL EMPLOYMENT OPPORTUNITY   
During the performance of this Contract, CONTRACTOR will not discriminate against any 
employee or applicant for employment because of race, color, religion, sex, sexual orientation, 
gender identity, or national origin. If the CONTRACTOR does over $10,000 in business a year 
that is funded, paid or reimbursed with federal funds, CONTRACTOR will take specific and 
affirmative action to ensure that applicants are employed, and that employees are treated 
during employment without regard to their race, color, religion, sex, sexual orientation, gender 
identity, or national origin. Such action shall include, but not be limited to the following: 
 
A. Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; 

layoff or termination; rates of pay or other forms of compensation; and selection for 
training, including apprenticeship. CONTRACTOR agrees to post in conspicuous places, 
available to employees and applicants for employment, notices to be provided setting forth 
the provisions of this nondiscrimination clause. 

B. CONTRACTOR will, in all solicitations or advertisements for employees placed by or on 
behalf of the Contractor, state that all qualified applicants will receive consideration for 
employment without regard to race, color, religion, sex, sexual orientation, gender identity, 
or national origin. 

C. CONTRACTOR will not discharge or in any other manner discriminate against any 
employee or applicant for employment because such employee or applicant has inquired 
about, discussed, or disclosed the compensation of the employee or applicant or another 
employee or applicant. This provision shall not apply to instances in which an employee 
who has access to the compensation information of other employees or applicants as a 
part of such employee's essential job functions discloses the compensation of such other 
employees or applicants to individuals who do not otherwise have access to such 
information, unless such disclosure is in response to a formal complaint or charge, in 
furtherance of an investigation, proceeding, hearing, or action, including an investigation 
conducted by the employer, or is consistent with the Contractor's legal duty to furnish 
information. 

D. CONTRACTOR will send to each labor union or representative of workers with which he 
has a collective bargaining agreement or other contract or understanding, a notice to be 
provided advising the said labor union or workers' representatives of the contractor's 
commitments under this section, and shall post copies of the notice in conspicuous places 
available to employees and applicants for employment. 

E. CONTRACTOR will comply with all provisions of Executive Order 11246 of September 24, 
1965, and of the rules, regulations, and relevant orders of the Secretary of Labor. 

F. In the event of CONTRACTOR’s noncompliance with the nondiscrimination clauses of this 
contract or with any of the said rules, regulations, or orders, this Contract may be 
canceled, terminated, or suspended in whole or in part and the CONTRACTOR may be 
declared ineligible for further federally funded contracts in accordance with procedures 
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authorized in Executive Order 11246 of September 24, 1965, and such other sanctions 
may be imposed and remedies invoked as provided in Executive Order 11246 of 
September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as 
otherwise provided by law. 

G. CONTRACTOR will include the portion of the sentence immediately preceding paragraph 
(A) and the provisions of paragraphs (A) through (G) in every subcontract or purchase 
order unless exempted by rules, regulations, or orders of the Secretary of Labor issued 
pursuant to section 204 of Executive Order 11246 of September 24, 1965, so that such 
provisions will be binding upon each subcontractor or vendor. CONTRACTOR will take 
such action with respect to any subcontract or purchase order as the administering agency 
may direct as a means of enforcing such provisions, including sanctions for 
noncompliance: 

Provided, however, that in the event CONTRACTOR becomes involved in, or is threatened 
with, litigation with a subcontractor or vendor as a result of such direction by the 
administering agency, the CONTRACTOR may request the United States to enter into 
such litigation to protect the interests of the United States. 
 

5. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 
 

A. Overtime requirements. Neither CONTRACTOR or subcontractor contracting for any part 
of the Contract work which may require or involve the employment of laborers or 
mechanics shall require or permit any such laborer or mechanic in any workweek in which 
he or she is employed on such work to work in excess of forty hours in such workweek 
unless such laborer or mechanic receives compensation at a rate not less than one and 
one-half times the basic rate of pay for all hours worked in excess of forty hours in such 
workweek. 

 
B. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the 

clause set forth in paragraph (3)(A) of this section the CONTRACTOR and any 
subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such 
CONTRACTOR and subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages shall be computed with respect 
to each individual laborer or mechanic, including watchmen and guards, employed in 
violation of the clause set forth in paragraph (3)(A) of this section, in the sum of $27 for 
each calendar day on which such individual was required or permitted to work in excess of 
the standard workweek of forty hours without payment of the overtime wages required by 
the clause set forth in paragraph (3)(A) of this section. 

 
 
 

 
C. Withholding for unpaid wages and liquidated damages. The CITY shall upon its own action 

or upon written request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account of work performed 
by the CONTRACTOR or subcontractor under any such contract or any other Federal 
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contract with the same prime contractor, or any other federally-assisted contract subject to 
the Contract Work Hours and Safety Standards Act, which is held by the same prime 
contractor, such sums as may be determined to be necessary to satisfy any liabilities of 
such CONTRACTOR or sub-contractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph (3)(B) of this section. 

 
D. Subcontracts. The Contractor or subcontractor shall insert in any subcontracts the clauses 

set forth in paragraph (3)(A) through (D) of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier subcontracts. The prime 
CONTRACTOR shall be responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (3)(A) through (D) of this section. 

 
6. CLEAN AIR ACT 

A. CONTRACTOR agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act, as amended, 42 U.S.C. § 7401 
et seq. 

 
B. CONTRACTOR agrees to report each violation to the CITY and understands 

and agrees that the CITY will, in turn, report each violation as required to assure 
notification to the Federal Emergency Management Agency, and the appropriate 
Environmental Protection Agency Regional Office. 

 
CONTRACTOR agrees to include these requirements in each subcontract exceeding 
$150,000 financed in whole or in part with federal funds. 
 
7. FEDERAL WATER POLLUTION CONTROL ACT 
A. CONTRACTOR agrees to comply with all applicable standards, orders, or regulations 

issued pursuant to the Federal Water Pollution Control Act, as amended, 33 U.S.C. 1251 
et seq. 

 
B. CONTRACTOR agrees to report each violation to the CITY and understands and agrees 

that the CITY will, in turn, report each violation as required to assure notification to the 
appropriate federal agency. 
 

C. CONTRACTOR agrees to include these requirements in each subcontract exceeding 
$150,000 financed in whole or in part with federal funding. 

 

 8. DEBARMENT AND SUSPENSION 

A. This Contract is a Covered Transaction for purposes of 2 C.F.R. pt. 180 and 2 C.F.R. pt. 
3000. As such, the CONTRACTOR is required to verify that none of the contractor’s 
principals (defined at 2 C.F.R. § 180.995) or its affiliates (defined at 2 C.F.R. § 180.905) 
are excluded (defined at 2 C.F.R. § 180.940) or disqualified (defined at 2 C.F.R. § 
180.935). 

 
B. CONTRACTOR must comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, 

subpart C, and must include a requirement to comply with these regulations in any lower 
tier Covered Transaction it enters into. 
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C. This certification is a material representation of fact relied upon by the CITY. If it is later 
determined that the CONTRACTOR did not comply with 2 C.F.R. pt. 180, subpart C and 2 
C.F.R. pt. 3000, subpart C, in addition to remedies available to CITY, the Federal 
Government may pursue available remedies, including but not limited to suspension and/or 
debarment. 
 

D. CONTRACTOR agrees to comply with the requirements of 2 C.F.R. pt. 180, subpart C and 
2 C.F.R. pt. 3000, subpart C throughout the period of this Contract and to include a 
provision requiring such compliance in its lower tier covered transactions. 

 
 9. BYRD ANTI-LOBBYING AMENDMENT 

A. Contractors who apply or bid for an award of $100,000 or more shall file the required 
certification with CITY. Each tier certifies to the tier above that it will not and has not used 
Federal appropriated funds to pay any person or organization for influencing or attempting 
to influence an officer or employee of any agency, a Member of Congress, officer or 
employee of Congress, or an employee of a Member of Congress in connection with 
obtaining any Federal contract, grant, or any other award covered by 31 U.S.C. § 1352. 
Each tier shall also disclose any lobbying with non-Federal funds that takes place in 
connection with obtaining any Federal award. Such disclosures are forwarded from tier to 
tier up to the recipient who in turn will forward the certification(s) to the CITY.  
 

B. If applicable, CONTRACTOR must sign and submit to the CITY the certification required 
by Appendix A to 44 CFR Part 18 contained at Appendix A-1 to this Contract. 

 
10. PROCUREMENT OF RECOVERED MATERIALS 
A. In the performance of this Contract, CONTRACTOR shall make maximum use of products 

containing recovered materials that are EPA-designated items unless the product cannot 
be acquired: 
 

i. Competitively within a timeframe providing forcompliance with the contract 
performance schedule; 

ii. Meeting contract performance requirements; or 

iii. At a reasonable price. 

B. Information about this requirement, along with the list of EPA- designated items, is 
available at EPA’s Comprehensive Procurement Guidelines web site, 
https://www.epa.gov/smm/comprehensive- procurement-guideline-cpg-program. 
 

C. CONTRACTOR also agrees to comply with all other applicable requirements of Section 
6002 of the Solid Waste Disposal Act. 

 

https://www.epa.gov/smm/comprehensive-%20procurement-guideline-cpg-program
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APPENDIX A-1 

 
APPENDIX A to 44 C.F.R. PART 18 – CERTIFICATION REGARDING LOBBYING 

Certification for Contracts, Grants, Loans, and Cooperative Agreements 
 
 

The undersigned certifies, to the best of his or her knowledge and belief, that:  
 
1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any 
person for influencing or attempting to influence an officer or employee of an agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement.  
 
2. If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, 
grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
“Disclosure Form to Report Lobbying,” in accordance with its instructions.  
 
3. The undersigned shall require that the language of this certification be included in the award documents for all 
subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative 
agreements) and that all subrecipients shall certify and disclose accordingly.  
 
This certification is a material representation of fact upon which reliance was placed when this transaction was 
made or entered into. Submission of this certification is a prerequisite for making or entering into this transaction 
imposed by section 1352, title 31, U.S. Code. Any person who fails to file the required certification shall be 
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.  
 
The Contractor, __________, certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the Contractor understands and agrees that the provisions of 31 
U.S.C. Chap.38, Administrative Remedies for  
False Claims and Statements, apply to this certification and disclosure, if any.  
 
 
 
 
___________________________________  
Signature of Contractor’s Authorized Official  
 
 
 
 
___________________________________  
Name and Title of Contractor’s Authorized Official  
 

 

______________Date 
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APPENDIX B—Sub-recipient information and requirements  
 

Pursuant to 2 CFR 200.332(a)(1) Federal Award Identification 

(i)  Agency Name (must match the name 
associated with its unique entity identifier)  

 

(ii) Unique Entity Identifier 

 (i.e., DUNS)  

 

City of Tacoma 
Number for This 
Agreement  

 

(iii) Federal Award 
Identification Number 
(FAIN)  

 

(iv) Federal Award 
Date  

 

 

(v) Federal Period of 
Performance Start and End 
Date  

 

(vi) Federal Budget 
Period Start and End 
Date 

 

 

(vii) Amount of Federal 
Funds Obligated to the 
agency by this action:  

$ 

(viii) Total Amount of Federal 
Funds Obligated to the agency  

 

 

(ix) Total Amount of the Federal 
Award Committed to the agency  

 

$ 

(x) Federal Award Project Description:  

 

CORONAVIRUS STATE AND LOCAL FISCAL RECOVERY FUNDS– City of Tacoma  

 

(xi) Federal Awarding Agen
cy:  

DEPARTMENT OF THE 
TREASURY  

Pass-Through Entity:  

City of Tacoma  

Awarding Official Name 
and Contact Information:  

  

 

(xii) Assistance Listing Number and Name (the pass-through entity must 
identify the dollar amount made available under each Federal award and 
the Assistance Listing number at time of disbursement)  

 

(xiii) Identification 
of Whether the Award is 
R&D  

  

(xiv) Indirect Cost Rate for 
the Federal Award  

  

Award Payment Method (lump 
sum payment or reimbursement)  

 REIMBURSEMENT 

  

 

 

- ,... 



 

Form No. SPEC-100B 04/09/2020 

 
 Resolution No.       

Bond No.       
 That we, the undersigned,  
as principal, and  

as a surety, are jointly and severally held and firmly bound to the CITY OF TACOMA, in the penal sum of,  
$  , for the payment whereof Contractor and Surety bind themselves,  

their executors, administrators, legal representatives, successors and assigns, jointly and severally, firmly by these presents. 

 This obligation is entered into in pursuance of the statutes of the State of Washington, the Ordinances of the City of 
Tacoma. 
 WHEREAS, under and pursuant to the City Charter and general ordinances of the City of Tacoma, the said City has or is 
about to enter with the above bounden principal, a contract, providing for  

Specification No.  

Specification Title:   

Contract No.  
 
(which contract is referenced to herein and is made a part hereof as though attached hereto), and 

 WHEREAS, the said principal has accepted, the said contract, and undertake to perform the work therein provided for in 
the manner and within the time set forth. 

This statutory payment bond shall become null and void, if and when the Principal, its heirs, executors, administrators, 
successors, or assigns shall pay all persons in accordance with RCW 39.08, 39.12, and 60.28, including all workers, laborers, 
mechanics, subcontractors, and materialmen, and all person who shall supply such contractor or subcontractor with provisions 
and supplies for the carrying on of such work, and all taxes incurred on said Contract under Titles 50 and 51 RCW and all 
taxes imposed on the Principal under Title 82 RCW; and if such payment obligations have not been fulfilled, this bond shall 
remain in full force and effect. 

The Surety for value received agrees that no change, extension of time, alteration or addition to the terms of the Contract shall 
in any way affect its obligation on this bond, and waivers notice of any changes, extension of time, alteration or addition to the 
terms of the Contract or the work performed. The Surety agrees that modifications and changes to the terms and conditions of 
the Contract that increase the total amount to be paid the Principal shall automatically increase the obligation of the Surety on 
this bond and notice to Surety is not required for such increased obligation. 

No suit or action shall be commenced hereunder by any claimant unless claimant shall have given the written notices to the 
City, and where required, the Contractor, in accordance with RCW 39.08.030. 

The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith hereunder, 
inclusive of the payment by Surety of claims which may be properly filed in accordance with RCW 39.08 whether or not suit is 
commenced under and against this bond. 

If any claimant shall commence suit and obtain judgment against the Surety for recovery hereunder, then the Surety, in 
addition to such judgment and attorney fees as provided by RCW 39.08.030, shall also pay such costs and attorney fees as 
may be incurred by the City as a result of such suit. Venue for any action arising out of or in connection with this bond shall be 
in Pierce County, WA. 

Surety companies executing bonds must be authorized to transact business in the State of Washington as surety and named 
in the current list of “Surety Companies Acceptable in Federal Bonds” as published in the Federal Register by the Audit Staff 
Bureau of Accounts, U.S. Department of the Treasury. 

  

PAYMENT BOND 
TO THE CITY OF TACOMA ~ 

1 
Tacoma 
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 Resolution No.       
Bond No.       

Specification No.       
Contract No.       

 
 

 

One original bond shall be executed, and be signed by the parties’ duly authorized officers. This bond will only be accepted if it 
is accompanied by a fully executed power of attorney for the office executing on behalf of the surety. 

Principal: Enter Vendor Legal Name 
 
 

By:   
 
Surety: 
 
 

By:   

Agent’s Name:   

Agent’s Address:   
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 Resolution No.       

Bond No.       
 That we, the undersigned,  
as principal, and  

as a surety, are jointly and severally held and firmly bound to the CITY OF TACOMA, in the penal sum of  
$ , for the payment whereof Contractor and Surety bind themselves,  

their executors, administrators, legal representatives, successors and assigns, jointly and severally, firmly by these presents. 

 This obligation is entered into in pursuance of the statutes of the State of Washington, the Ordinances of the City of 
Tacoma.    

 WHEREAS, under and pursuant to the City Charter and general ordinances of the City of Tacoma, the said City has or is 
about to enter with the above bounden principal, a contract, providing for  

Specification No.  

Specification Title:   

Contract No.  
 
(which contract is referenced to herein and is made a part hereof as though attached hereto), and 

 WHEREAS, the said principal has accepted, the said contract, and undertake to perform the work therein provided for in 
the manner and within the time set forth. 

This statutory performance bond shall become null and void, if and when the principal, its heirs, executors, administrators, 
successors, or assigns shall well and faithfully perform all of the Principal’s obligations under the Contract and fulfill all terms 
and conditions of all duly authorized modifications, additions and changes to said Contract that may hereafter be made, at the 
time and in the manner therein specified; and if such performance obligations have not been fulfilled, this bond shall remain in 
force and effect. 

The Surety for value received agrees that no change, extension of time, alteration or addition to the terms of the Contract, the 
specifications accompanying the Contract, or to the work to be performed under the Contract shall in any way affect its 
obligation on this bond, and waives notice of any change, extension of time, alteration or addition to the terms of the Contract 
or the work performed. The Surety agrees that modifications and changes to the terms and conditions of the Contract that 
increase the total amount to be paid the Principal shall automatically increase the obligation of the Surety on this bond and 
notice to Surety is not required for such increase. 

If the City shall commence suit and obtain judgment against the Surety for recovery hereunder, then the Surety, in addition to 
such judgement, shall pay all costs and attorney’s fees incurred by the City in enforcement of its rights hereunder. Venue for 
any action arising out of in in connection with this bond shall be in Pierce County, Washington. 

Surety companies executing bonds must be authorized to transact business in the State of Washington as surety and named 
in the current list of “Surety Companies Acceptable in Federal Bonds” as published in the Federal Register by the Audit Staff 
Bureau of Accounts, U.S. Department of the Treasury. 

One original bond shall be executed, and signed by the parties’ duly authorized officers. This bond will only be accepted if it is 
accompanied by a fully executed power of attorney for the office executing on behalf of the surety. 

Principal: Enter Vendor Legal Name 
 
 

By:   
 
Surety: 
 
 

By:   

Agent’s Name:   

Agent’s Address:   
 

PERFORMANCE BOND 
TO THE CITY OF TACOMA ~ 

1 
Tacoma 



 

 
 
 
 
 
 
 
 
 

GENERAL RELEASE TO THE CITY OF TACOMA 
 

 
 

The undersigned, named as the contractor for __________________________ 
         Project / Spec. # 
between ______________________________________________ and the City of Tacoma, 
   (Themselves or Itself) 
dated ______________________________, 20___, hereby releases the City of Tacoma, its 
 
departmental officers and agents from any and all claim or claims whatsoever in any manner 
 
whatsoever at any time whatsoever arising out of and/or in connection with and/or relating  
 
to said contract, excepting only the equity of the undersigned in the amount now retained by  
 
the City of Tacoma under said contract, to-wit the sum of $ _________________________. 
 
 
 
Signed at Tacoma, Washington this _______ day of _________________, 20 __. 
 
 
 
 
       ___________________________________ 
         Contractor 
 
       By_________________________________ 
 
       Title _______________________________  
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This Insurance Requirements shall serve as an attachment and/or exhibit form to the Contract. The 
Agency entering a Contract with City of Tacoma, whether designated as a Supplier, Contractor, 
Vendor, Proposer, Bidder, Respondent, Seller, Merchant, Service Provider, or otherwise referred to 
as “Contractor”. 

1.  GENERAL REQUIREMENTS 

The following General Requirements apply to Contractor and to Subcontractor(s) performing services 
and/or activities pursuant to the terms of this Contract. Contractor acknowledges and agrees to the 
following insurance requirements: 

 
1.1. Contractor shall not begin work under the Contract until the required insurance has been 

obtained and approved by the City of Tacoma. 
 

1.2. Contractor shall keep in force during the entire term of the Contract, at no expense to the 
City of Tacoma, the insurance coverage and limits of liability listed below and for Thirty 
(30) calendar days after completion of all work required by the Contract, unless otherwise 
provided herein. 

 
1.3. Liability insurance policies, except for Professional Liability and Workers’ Compensation, 

shall: 
1.3.1. Name the City of Tacoma and its officers, elected officials, employees, and agents 

as additional insured 
1.3.2. Be considered primary and non-contributory for all claims with any insurance or self-

insurance or limits of liability maintained by the City of Tacoma 
1.3.3. Contain a “Waiver of Subrogation” clause in favor of City of Tacoma 
1.3.4. Include a “Separation of Insureds” clause that applies coverage separately to each 

insured and additional insured 
1.3.5. Name the “City of Tacoma” on certificates of insurance and endorsements and not a 

specific person or department 
1.3.6. Be for both ongoing and completed operations using Insurance Services Office 

(ISO) form Both CG 20 10, or CG 20 26, or CG 20 33, 10 01 Editions, or  
1.3.7. CG 20 38 04 13 or the equivalent 
1.3.8. Be satisfied by a single primary limit or by a combination of a primary policy and a 

separate excess umbrella 
 

1.4. A notation of coverage enhancements on the Certificate of Insurance shall not satisfy 
these requirements below. Verification of coverage shall include: 

1.4.1. An ACORD certificate or equivalent 
1.4.2. Copies of requested endorsements (Additional Insured, Waiver of Subrogation, 

Primary and non-contributory) specifically issued by the insurance carriers evidencing 
coverage on the certificate 

 
1.5. Contractor shall provide to City of Tacoma Procurement & Payable Division, prior to the 

execution of the Contract, Certificate(s) of Insurance and endorsements from the insurer 
certifying the coverage of all insurance required herein. Contract or Permit number and the 
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City of Tacoma Department must be shown on the Certificate of Insurance.   
 

1.6. A renewal Certificate of Insurance shall be provided electronically prior to coverage 
expiration via email sent annually to coi@tacoma.gov. 

 
1.7. Contractor shall send a notice of cancellation or non-renewal of this required insurance 

within Thirty (30) calendar days to coi@tacoma.gov. 
 

1.8. “Claims-Made” coverages, except for pollution coverage, shall be maintained for a 
minimum of three years following the expiration or earlier termination of the Contract.  
Pollution coverage shall be maintained for six years following the expiration of the 
Contract. The retroactive date shall be prior to or coincident with the effective date of the 
Contract. 

 
1.9. Each insurance policy must be written by companies licensed or authorized (or issued as 

surplus line by Washington surplus line broker) in the State of Washington pursuant to 
RCW 48 with an (A-) VII or higher in the A.M. Best key rating guide. 

 
1.10. Contractor shall not allow any insurance to be cancelled, voided, suspended, or reduced in 

coverage/limits, or lapse during any term of this Contract. Otherwise, it shall constitute a 
material breach of the Contract. 
 

1.11. Contractor shall be responsible for the payment of all premiums, deductibles and self-insured 
retentions, and shall indemnify and hold the City of Tacoma harmless to the extent such a 
deductible or self-insured retained limit may apply to the City of Tacoma as an additional insured. 
Any deductible or self-insured retained limits in excess of Twenty Five Thousand Dollars 
($25,000) must be disclosed and approved by City of Tacoma Risk Manager and shown on the 
Certificate of Insurance. 
 

1.12. City of Tacoma reserves the right to review insurance requirements during any term of the 
Contract and to require that Contractor make reasonable adjustments when the scope of 
services changes. 
 

1.13. All costs for insurance are included in the initial Contract and no additional payment will be 
made by City of Tacoma to Contractor. 
 

1.14. Insurance coverages specified in this Contract are not intended and will not be interpreted to limit 
the responsibility or liability of Contractor or Subcontractor(s). 
 

1.15. Failure by City of Tacoma to identify a deficiency in the insurance documentation or to verify 
coverage or compliance by Contractor with these insurance requirements shall not be construed 
as a waiver of Contractor’s obligation to maintain such insurance. 
 

1.16. If Contractor is a government agency or self-insured for any of the above insurance 
requirements, Contractor shall be liable for any self-insured retention or deductible portion of any 
claim for which insurance is required. A certification of self-insurance shall be attached and 
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incorporated by reference and shall constitute compliance with this Section. 

 
2. SUBCONTRACTORS 

It is Contractor's responsibility to ensure that each subcontractor obtain and maintain 
adequate liability insurance coverage that applies to the service provided. Contractor shall 
provide evidence of such insurance upon City of Tacoma’s request. Failure of any 
subcontractor to comply with insurance requirements does not limit Contractor’s liability or 
responsibility.  

 
3. REQUIRED INSURANCE AND LIMITS 

The insurance policies shall provide the minimum coverages and limits set forth below. Providing 
coverage in these stated minimum limits shall not be construed to relieve Contractor from liability in 
excess of such limits.   
 

3.1 Commercial General Liability Insurance 
Contractor shall maintain Commercial General Liability Insurance policy with limits not less than 
One Million Dollars ($1,000,000) each occurrence and Two Million Dollars ($2,000,000) annual 
aggregate. This policy shall be written on ISO form CG 00 01 04 13 or its equivalent and shall 
include product liability especially when a Contract is solely for purchasing supplies or products. It 
includes Products and Completed Operations for three years following the completion of work 
related to performing construction services. It shall be endorsed to include: A per project 
aggregate policy limit (using ISO form CG 25 03 05 09 or equivalent endorsement) and/or 
Contractual Liability-Railroad using ISO form CG 24 17 10 01 or equivalent if Contractor is 
performing work within Fifty (50) feet of a City of Tacoma railroad right of way.   

 
3.2 Marine General Liability Insurance 

Contractor shall maintain Marine General Liability Insurance with limits not less than One Million 
Dollars ($1,000,000) each occurrence and Two Million Dollars ($2,000,000) in the aggregate. 
Products and Completed Operations shall be maintained for a period of three years following 
completion of work. 
 
Marine General Liability Insurance policy cannot exclude non-owned watercraft and shall be 
endorsed to include: 
3.2.1 A per project aggregate policy limit 
3.2.2 Personal/Advertising Injury 
 

3.3 Protection and Indemnity Insurance 
Contractor shall maintain Protection and Indemnity Insurance with limits of liability not less than 
One Million Dollars ($1,000,000) each occurrence and Two Million Dollars ($2,000,000) in the 
aggregate. This insurance must cover all claims with respect to injuries or damages to persons or 
property, arising out of the use, operation or ownership of boats, ships, or vessels.      
 

3.4 Commercial (Business) Automobile Liability Insurance 
Contractor shall maintain Commercial Automobile Liability policy with limits not less than One 
Million Dollars ($1,000,000) each accident for bodily injury and property damage and bodily injury 
and property damage coverage for owned (if any), non-owned, hired, or leased vehicles. 
Commercial Automobile Liability Insurance shall be written using ISO form CA 00 01 or 
equivalent. Contractor must also maintain MCS 90 and CA 99 48 endorsements or equivalent if 
“Pollutants” are to be transported unless in-transit Pollution coverage is covered under required 
Contractor’s Pollution Liability Insurance.  
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3.5 Workers' Compensation 

Contractor shall comply with Workers’ Compensation coverage as required by the Industrial 
Insurance laws of the State of Washington, as well as any other similar coverage required for this 
work by applicable federal laws of other states. Contractor must comply with their domicile State 
Industrial Insurance laws if it is outside the State of Washington.  
      

3.6 Employers’ Liability Insurance 
Contractor shall maintain Employers’ Liability coverage with limits not less than One Million 
Dollars ($1,000,000) each employee, One Million Dollars ($1,000,000) each accident, and One 
Million Dollars ($1,000,000) policy limit.  
 

3.7 Professional Liability Insurance or Errors and Omissions 
Contractor and/or its subcontractor shall maintain Professional Liability or Errors and 
Omissions with limits of One Million Dollars ($1,000,000) per claim and Two Million Dollars 
($2,000,000) in the aggregate covering acts, errors and omissions arising out of the 
professional services under this Contract. Contractor shall maintain this coverage for Two 
Million Dollars ($2,000,000) if the policy limit includes the payment of claims or defense costs, 
from the policy limit. If the scope of such design-related professional services includes work 
related to pollution conditions, the Professional Liability policy shall include Pollution Liability 
coverage. 
 

3.8 Excess or Umbrella Liability Insurance 
Contractor shall provide Excess or Umbrella Liability Insurance with limits not less than Ten 
Million Dollars ($10,000,000) per occurrence and in the aggregate. This coverage shall apply, at 
a minimum, in excess of primary underlying Commercial General Liability, Employer’s Liability, 
Pollution Liability, Marine General Liability, Protection and Indemnity, and Automobile Liability if 
required herein.    
 

3.9 Pollution Liability Insurance 
Contractor shall maintain Pollution Liability or Environmental Liability Insurance with limits not 
less than One Million Dollars ($1,000,000) each occurrence and Two Million Dollars 
($2,000,000) in the aggregate. Coverage shall include investigation and defense costs for bodily 
injury and property damage, loss of use of damaged or destroyed property, Natural Resource 
Damage, and Hazardous Substance Removal. Such coverage shall provide both on-site and 
off-site cleanup costs, cover gradual and sudden pollution, and include in its scope of coverage 
the City of Tacoma damage claims for loss arising out of Contractor’s work. Transportation 
Pollution Liability insurance, covering materials to be transported by Contractor pursuant to the 
contract, may be a required coverage depending on course and scope of the contract.   
  

3.10 Installation Floater Insurance 
Contractor shall maintain during the term of the Contract, at its own expense, Installation 
Floater Insurance covering Contractor's labor, materials, and equipment to be used for 
completion of the work performed under this Contract against all risks of direct physical loss, 
excluding earthquake and flood, for an amount equal to the full amount of the Contract 
improvements. 
 

3.11 Builder's Risk Insurance 
Contractor shall maintain during the term of the Contract and until final acceptance of the 
work by the City of Tacoma, a policy of Builder’s Risk Insurance providing coverage for all-
risk of physical injury to all structures to be constructed according to the Contract. City of 
Tacoma shall be included as a named insured (not named as additional insured) on the 
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policy. Builder’s Risk Insurance policy shall: 
 

3.11.1 Have a deductible of no more than Five Thousand Dollars ($5,000) for each 
occurrence, the payment of which will be the responsibility of Contractor. Any 
increased deductibles accepted by City of Tacoma will remain the 
responsibility of Contractor 

3.11.2 Be on an ISO Special Form Causes of Loss or the equivalent and also 
include coverage for Collapse, Earthquake and Flood. The deductible for 
Earthquake and Flood may be higher than the $5,000 deductible required in 
3.18.1 

3.11.3 Include coverage for temporary buildings, debris removal, and damage to 
materials in transit or stored off-site 

3.11.4 Be written in the amount of the completed value of the structures, with no 
coinsurance provisions exposure on the part of Contractor or City of Tacoma 

3.11.5 Contain a Waiver of Subrogation provision whereby each insured waives 
their subrogation rights to the extent the loss is covered by this insurance 

3.11.6 Grant permission to occupy, allowing the building or structure to be partially 
occupied prior to completion, without detrimental effect to the coverage 
provided 

3.11.7 Include coverage for the testing and startup of the building’s operating 
systems 

3.11.8 Include coverage for City of Tacoma’s loss of use or business interruption 
arising out of a covered loss which delays completion 

3.11.9 Include resultant damage coverage for loss due to faulty workmanship and 
defective material 

3.11.10 Include coverage for startup and testing 
3.11.11 Include coverage for resultant damage coverage for loss due to faulty 

workmanship and defective material 
 
Contractor and City of Tacoma waive all rights against each other, their respective 
subcontractors, agents, and representatives for damages caused by fire or other perils to the 
extent covered by Builder’s Risk Insurance or other property insurance applicable to the 
work. The policies shall provide such waivers by endorsement or otherwise.  
 

3.12 Other Insurance 
Other insurance may be deemed appropriate to cover risks and exposures related to the scope 
of work or changes to the scope of work required by City of Tacoma. The costs of such 
necessary and appropriate Insurance coverage shall be borne by Contractor. 
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GENERAL PROVISIONS 
(Revised October 8, 2024) 

SECTION I - BIDDING REQUIREMENTS 
SECTION I REQUIREMENTS ARE BINDING ON ALL RESPONDENTS. 

1.01 USE AND COMPLETION OF CITY PROPOSAL SHEETS 

A. Respondent's Proposal 

Each Respondent must bid exactly as specified on the Proposal sheets. All proposals must remain open for 
acceptance by the City for a period of at least 60 calendar days from the date of opening of the bids. 

B. Alterations of Proposals Not Allowed 

Proposals that are incomplete or conditioned in any way contain alternatives or items not called for in the 
General Provisions and Specifications, or not in conformity with law may be rejected as being 
nonresponsive. The City cannot legally accept any proposal containing a substantial deviation from these 
Specifications. 

C. Filling Out City Proposal Sheets 

All proposals must be completed using the proposal sheets and forms included with this specification, and 
the prices must be stated in figures either written in ink or typewritten. No proposal having erasures or 
interlineations will be accepted unless initialed by the Respondent in ink. 

1.02 CLARIFICATION OF PROPOSAL FOR RESPONDENT 

If a prospective Respondent has any questions concerning any part of the Proposal, he/she may submit a 
written request for answer of his/her questions. Any interpretation of the Proposal will be made by an 
Addendum duly issued and mailed or delivered to each prospective Respondent. Such addendum must be 
acknowledged in the proposal. The City of Tacoma will not be responsible for any other explanation or 
interpretation of the bid documents. 

1.03 RESPONDENT'S BOND OR CERTIFIED CHECK 

Each bid for construction must be accompanied either by a certified or cashier’s check for 5 percent of the 
total amount bid, including tax, payable to the City Treasurer, or an approved bid bond, by a surety company 
authorized to do business in the State of Washington, for 5 percent of the total amount bid. The person 
legally authorized to sign the bid must sign all bid bonds. The approved bid bond form attached to these 
Specifications should be used: no substantial variations from the language thereof will be accepted. 

If a bid bond is used, the 5 percent may be shown either in dollars and cents, or the bid bond may be filled in 
as follows, "5 percent of the total amount of the accompanying proposal." 

The check of the successful Respondent will be returned after award of the Contract, acceptance of the 
Payment and Performance Bond and City's receipt of the signed Contract. The checks of all other 
Respondents will be returned immediately upon the award of the Contract. Bid bonds will not be returned. 

1.04 DELIVERY OF PROPOSALS TO THE CITY’S PURCHASING OFFICE 

A. Proposal packages must be received by the City’s Procurement and Payables Division in SAP Ariba 
(unless another form of delivery is stated), prior to the scheduled time and date stated in the 
Solicitation.  

B. Supplier is solely responsible for timely delivery of its Submittal.  

C. Submittals received after the time stated in the solicitation will not be accepted.  

D. For purposes of determining whether a Submittal has been timely received in SAP Ariba, the City's 
Procurement and Payables Division will rely on the submittal clock in SAP Ariba.  
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1.05  LICENSES/PERMITS 

A. Suppliers, if applicable, must have a Washington state business license at the time of Submittal and 
throughout the term of the Contract. Failure to include a Washington state business license may be 
grounds for rejection of the Submittal or cancellation of contract award. Information regarding 
Washington state business licenses may be obtained at http://bls.dor.wa.gov. 

B. Upon award, it is the responsibility of the Supplier to register with the City of Tacoma's Tax and License 
Division, 733 South Market Street, Room 21, Tacoma, WA 98402-3768, 253-591-5252, 
https://www.cityoftacoma.org/government/city_departments/finance/tax_and_license/. Supplier shall 
obtain a business license as is required by Tacoma Municipal Code Subtitle 6C.20. 

C. During the term of the Contract, Supplier, at its expense, shall obtain and keep in force any and all 
necessary licenses and permits. 

1.06 CONTRACTOR'S STATE REGISTRATION NUMBER 

Contractors for construction or public works construction are required to be licensed by the state. If the 
provisions of Chapter 18.27 of the Revised Code of Washington apply to the Respondent, then the 
Respondent's Washington State Contractor's Registration No. must accompany the bid. 

1.07 BID IS NONCOLLUSIVE 

The Respondent represents by the submission of the Proposal that the prices in this Bid are neither directly 
nor indirectly the result of any formal or informal agreement with another Respondent. 

1.08 EVALUATION OF BID 

A. Price, Experience, Delivery Time and Responsibility 

In the evaluation of bids, the Respondent's experience, delivery time, quality of performance or product, 
conformance to the specifications and responsibility in performing other contracts (including satisfying all 
safety requirements) may be considered in addition to price. In addition, the bid evaluation factors set forth 
in City Code Section 1.06.262 may be considered by the City. Respondents who are inexperienced or who 
fail to properly perform other contracts may have their bids rejected for such cause. 

B. Prequalified Electrical Contractor 

Certain types of electrical construction require special expertise, experience, and prequalification of the 
Contractor (or subcontractor) by the City. In such cases, the Respondent must be prequalified or the 
Respondent must subcontract with a City prequalified electrical contractor for the specialty work. 

C. Insertions of Material Conflicting with Specifications 

Only material inserted by the Respondent to meet requirements of the Specifications will be considered. Any 
other material inserted by the Respondent will be disregarded as being nonresponsive and may be grounds 
for rejection of the Respondent's Proposal. 

D. Correction of Ambiguities and Obvious Errors 

The City reserves the right to correct obvious errors in the Respondent's proposal. In this regard, if the unit 
price does not compute to the extended total price, the unit price shall govern. 

1.09 WITHDRAWAL OF BID 

A. Prior to Bid Opening 

Any Respondent may withdraw his/her Proposal prior to the scheduled bid opening time by delivering a 
written notice to the City’s Procurement and Payables Office. The notice may be submitted in person or by 
mail; however, it must be received by the City’s Procurement and Payables Office prior to the time of bid 
opening. 

B. After Bid Opening 

No Respondent will be permitted to withdraw his/her Proposal after the time of bid opening, as set forth in 
the Call for Bids, and before the actual award of the Contract, unless the award of Contract is delayed more 
than sixty (60) calendar days after the date set for bid opening. If a delay of more than 60 calendar days 
does occur, then the Respondent must submit written notice withdrawing his/her Proposal to the Purchasing 
Manager. 

  

http://bls.dor.wa.gov/
https://www.cityoftacoma.org/government/city_departments/finance/tax_and_license/
https://www.cityoftacoma.org/government/city_departments/finance/tax_and_license/
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1.10 OPENING OF BIDS 

At the time and place set for the opening of bids, all Proposals, unless previously withdrawn, will be publicly 
opened and read aloud, irrespective of any irregularities or informalities in such Proposal. 

1.11 CITY COUNCIL/PUBLIC UTILITY BOARD FINAL DETERMINATION 

The City Council or Public Utility Board of the City of Tacoma shall be the final judge as to which is the 
lowest and best bid in the interest of the City of Tacoma. The City reserves the right to reject any and all 
bids, waive minor deviations or informalities, and if necessary, call for new bids. 

1.12 RESPONDENT'S REFUSAL TO ENTER INTO CONTRACT 

Any Respondent who refuses to enter into a Contract after it has been awarded to the Respondent will be in 
breach of the agreement to enter the Contract and the Respondent's certified or cashier’s check or bid bond 
shall be forfeited. 

1.13 TAXES 

A. Include In Proposal All Taxes 

Respondent shall include in his/her Proposal all applicable local, city, state, and federal taxes. It is the 
Respondent's obligation to state on his/her Proposal sheet the correct percentage and total applicable 
Washington State and local sales tax. The total cost to the City including all applicable taxes may be the 
basis for determining the low Respondent. 
B. Federal Excise Tax 

The City of Tacoma is exempt from federal excise tax. Where applicable, the City shall furnish a Federal 
Excise Tax Exemption certificate. 

C. City of Tacoma Business and Occupation Tax 

Sub-Title 6A of the City of Tacoma Municipal Code (TMC) provides that transactions with the City of 
Tacoma, may be subject to the City of Tacoma's Business and Occupation Tax. It is the responsibility of the 
Respondent awarded the Contract to register with the City of Tacoma's Department of Tax and License, 733 
South Market Street, Room 21, Tacoma, WA 98402-3768, telephone 253-591-5252. The City's Business 
and Occupation Tax amount shall not be shown separately but shall be included in the unit and/or lump sum 
prices bid. 

1.14 FIRM PRICES/ESCALATION 

Except as specifically allowed by the Special Provisions, only firm prices will be accepted. 

1.15 AWARD 

A. Construction and/or Labor Contracts 

Unless specifically noted in the Special Provisions or Proposal sheets, all construction and/or labor contracts 
will be awarded to only one Respondent. 

B. Supply/Equipment Contracts 

The City reserves the right to award an equipment or supply contract for any or all items to one or more 
Respondents as the interests of the City will be best satisfied. 

1.16 INCREASE OR DECREASE IN QUANTITIES 

The City of Tacoma reserves the right to increase or decrease the quantities of any items under this 
Contract and pay according to the unit prices quoted in the Proposal (with no adjustments for anticipated 
profit). 

1.17 EXTENSION OF CONTRACT 

Contracts resulting from this specification shall be subject to extension by mutual agreement per the same 
prices, terms and conditions. 
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1.18 PAYMENT TERMS 

A. Prices will be considered as net 30 calendar days if no cash discount is shown. Payment discount 
periods of twenty (20) calendar days or more if offered in the submittal, will be considered in determining 
the apparent lowest responsible submittal. Discounts will be analyzed in context of their overall 
cumulative effect. Invoices will not be processed for payment nor will the period of cash discount 
commence until receipt of a properly completed invoice and until all invoiced items are received and 
satisfactory performance of the Contractor has been attained. If an adjustment in payment is necessary 
due to damage or dispute, the cash discount period shall commence on the date final approval for 
payment is authorized. 

B. ePayable/Credit Card Acceptance. Submittals offering ePayable/Credit card acceptance may be 
compared against submittals offering a prompt payment discount to evaluate the overall cumulative 
effect of the discount against the advantage to the City of the ePayable/Credit card acceptance, and 
may be considered in determining the apparent lowest responsible submittal. 

1.19 PAYMENT METHOD – EPAYABLES – CREDIT CARD ACCEPTANCE – EFT/ACH ACCEPTANCE 

A. Payment methods include: 

• EPayables (Payment Plus). This is payment made via a virtual, single use VISA card number 
provided by the City’s commercial card provider. Suppliers accepting this option will receive “due 
immediately” payment terms. Two options for acceptance are available to suppliers. Both are 
accompanied by an emailed advice containing complete payment details: 

• Straight-through processing (buyer initiated). Immediate, exact payments 
directly deposited to supplier accounts by the City’s provider bank; the supplier 
does not need to know card account details. 

• Supplier retrieves card account through the secure, on-line portal provided via 
email notifications sent by the City’s commercial card provider. 

• Credit card. Tacoma’s VISA procurement card program is supported by standard bank credit 
suppliers and requires that merchants abide by the VISA merchant operating rules. It provides 
“due immediately” payment terms. 

• Suppliers must be PCI-DSS compliant (secure credit card data 
management) and federal FACTA (sensitive card data display) compliant. 

• Suppliers must be set up by their card processing equipment provider 
(merchant acquirer) as a minimum of a Level II merchant with the ability to 
pass along tax, shipping and merchant references information. 

• Electronic Funds Transfer (EFT) by Automated Clearing House (ACH). Standard terms are net 
30 for this payment method. 

• Check or other cash equivalent. Standard terms are net 30 for this payment method. 

B. The City’s preferred method of payment is by ePayables (Payment Plus) followed by credit card 
(aka procurement card). Suppliers may be required to have the capability of accepting the City’s 
ePayables or credit card methods of payment. The City of Tacoma will not accept price 
changes or pay additional fees when ePayables (Payment Plus) or credit card is used. 

C. The City, in its sole discretion, will determine the method of payment for goods and/or services 
as part of the Contract. 

1.20 COOPERATIVE PURCHASING 

The Washington State Interlocal Cooperative Act RCW 39.34 provides that other governmental agencies 
may purchase goods and services on this solicitation or contract in accordance with the terms and prices 
indicated therein if all parties are agreeable. 

1.21 PUBLIC DISCLOSURE: PROPRIETARY OR CONFIDENTIAL INFORMATION 

A. Respondent’s Submittals, all documents and records comprising any Contract awarded to 
Respondent, and all other documents and records provided to the City by Respondent are deemed 
public records subject to disclosure under the Washington State Public Records Act, Chapter 42.56 
RCW (Public Records Act). Thus, City may be required, upon request, to disclose the Contract and 
documents or records related to it unless an exemption under the Public Records Act or other laws 
applies. In the event CITY receives a request for such disclosure, determines in its legal judgment that 
no applicable exemption to disclosure applies; and Respondent has complied with the requirements to  
Respondent has complied with the requirements to mark records considered confidential or proprietary 
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as such requirements are stated below, City agrees to provide Respondent 10 days written notice of 
impending release. Should legal action thereafter be initiated by Respondent  to enjoin or otherwise 
prevent such release, all expense of any such litigation shall be borne by Respondent, including any 
damages, attorneys’ fees or costs awarded by reason of having opposed disclosure. City shall not be 
liable for any release where notice was provided and Respondent took no action to oppose the release 
of information. 

B. If Respondent provides City with records or information that Respondent considers confidential 
or proprietary, Respondent must mark all applicable pages or sections of said record(s) as 
“Confidential” or “Proprietary.” Further, in the case of records or information submitted in response to a 
Request for Proposals, an index must be provided indicating the affected pages or sections and 
locations of all such material identified Confidential or Proprietary. Information not included in the 
required index will not be reviewed for confidentiality or as proprietary before release. If Supplier fails to 
so mark or index Submittals and related records, then the City, upon request, may release said 
record(s) without the need to satisfy the requirements of subsection A above; and Respondent 
expressly waives its right to allege any kind of civil action or claim against the City pertaining to the 
release of said record(s). Submission of materials in response to City’s Solicitation shall constitute 
assent by Respondent  to the foregoing procedure and Respondent shall have no claim against the City 
on account of actions taken pursuant to such procedure. 

1.22  FEDERAL AID PROJECTS 

The City of Tacoma in accordance with Title VI of the Civil Rights Act of 1964, 78 Stat. 252, 42 U.S.C. 2000d 
to 2000d-4 and Title 49, Code of Federal Regulations, Department of Transportation, subtitle A, Office of the 
Secretary, part 21, nondiscrimination in federally assisted programs of the Department of Transportation 
issued pursuant to such Act, hereby notifies all bidders that it will affirmatively insure that in any contract 
entered into pursuant to this advertisement, disadvantaged business enterprises as defined at 49 CFR, part 
26, will be afforded full opportunity to submit bids in response to this invitation and will not be discriminated 
against on the grounds of race, color, national origin, or sex in consideration for an award. 

SECTION II - CONTRACT REQUIREMENTS 

2.01 CONTRACTOR'S RESPONSIBILITY 

A. Contract Documents 

The Respondent to whom the Contract is awarded, hereinafter called the Contractor, shall enter into a 
Contract with the City of Tacoma, , within 10 days after receipt from the City of Tacoma of a properly 
prepared Contract. In addition, the Contractor will do all things required to promptly perform this Contract 
pursuant to the terms of this Contract. Certain contracts for supplies, goods or equipment may use the City 
Purchase Order in place of a formal contract document. 

B. Surety Bonds 

Except as modified by the Special Provisions, the Respondent to whom the Contract is awarded shall 
provide a payment and performance bond, including power of attorney, for 100 percent of the amount of 
his/her bid (including sales taxes), to insure complete performance of the Contract including the guarantee. 
The bonds must be executed by a surety company licensed to do business in the State of Washington. For a 
supply-type contract, a cashier’s check or cash may be substituted for the bonds; however, this cash or 
cashier’s check must remain with the City through the guarantee period and any interest on said amount 
shall accrue to the City. 

C. Independent Contractor 

Contractor is an independent contractor; no personnel furnished by the Contractor shall be deemed under 
any circumstances to be the agent or servant of the City. Contractor shall be fully responsible for all acts or 
omissions of Subcontractors and its and their suppliers and of persons employed by them, and shall be 
specifically responsible for sufficient and competent supervision and inspection to assure compliance in 
every respect with the Contract. There shall be no contractual relationship between any Subcontractors or 
supplier and the City arising out of or by virtue of this agreement. No provision of the Contract is intended or 
is to be construed to be for the benefit of any third party. 
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2.02 CONFLICTS IN SPECIFICATIONS 

Anything mentioned in the Specifications and not shown on the Drawings and anything on the Drawings and 
not mentioned in the Specifications shall be of like effect and shall be understood to be shown and/or 
mentioned in both. In case of differences between Drawings and Specifications, the Specifications shall 
govern. In addition, in the event of any conflict between these General Provisions, the Special Provisions, 
the Technical Provisions and/or the Proposal pages, the following order of precedence shall control: 

1. Proposal pages prevail if they conflict with the General, Special or Technical Provisions. 

2. Special Provisions prevail if they conflict with the General Provisions and/or Technical Provisions. 

3. Technical Provisions prevail if they are in conflict with the General Provisions. 
In case of discrepancy of figures between Drawings, Specifications or both, the matter shall immediately be 
submitted to the Engineer for determination. Failure to submit the discrepancy issue to the Engineer shall 
result in the Contractor's actions being at his/her own risk and expense. The Engineer shall furnish from time 
to time such detailed drawings and other information as he/she may consider necessary. 

2.03 INSPECTION 

A. Of the Work 

All materials furnished and work done shall be subject to inspection. 

The Inspector administering the Contract shall at all times have access to the work wherever it is in progress 
or being performed, and the Contractor shall provide proper facilities for such access and inspection. Such 
inspection shall not relieve the Contractor of the responsibility of performing the work correctly, utilizing the 
best labor and materials in strict accordance with the Specifications of this Contract. All material or work 
approved and later found to be defective shall be replaced without cost to the City of Tacoma. 

B. Inspector's Authority 

The inspector shall have power to reject materials or workmanship which do not fulfill the requirements of 
these Specifications, but in case of dispute the Contractor may appeal to the Director or Superintendent, 
whose decision shall be final. The word “Director” means the Director of the City of Tacoma General 
Government department that is administering the contract. The word "Superintendent" means the 
Superintendent of the City of Tacoma, Department of Public Utilities Division that is administering the 
contract. 

The Contract shall be carried out under the general control of the representative of the particular City 
Department or Division administering the Contract, who may exercise such control over the conduct of the 
work as may be necessary, in his or her opinion, to safeguard the interest of the City of Tacoma. The 
Contractor shall comply with all orders and instructions given by the representative of the particular 
Department or Division administering the Contract in accordance with the terms of the Contract. 

Provided, that for the purposes of construction contracts, such control shall only apply (a) to the extent 
necessary to ensure compliance with the provisions of this contract, and (b) to the extent necessary to fulfill 
any nondelegable duty of the City for the benefit of third parties not engaged in promoting the activity of this 
contract. 

Nothing herein contained, however, shall be taken to relieve the Contractor of his/her obligations or 
responsibilities under the Contract. 

2.04 FEDERAL, STATE AND MUNICIPAL REGULATIONS 

All federal, state, municipal and/or local regulations shall be satisfied in the performance of all portions of 
this Contract. The Contractor shall be solely responsible for all violations of the law from any cause in 
connection with work performed under this Contract. 
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2.05 INDEMNIFICATION 

A. Indemnification 

Contractor acknowledges that pursuant to the terms of this agreement, Contractor is solely and totally 
responsible for the safety of all persons and property in the performance of this Contract. To the greatest 
extent allowed by law, Contractor assumes the risk of all damages, loss, cost, penalties and expense and 
agrees to indemnity, defend and hold harmless the City of Tacoma, from and against any and all liability 
which may accrue to or be sustained by the City of Tacoma on account of any claim, suit or legal action 
made or brought against the City of Tacoma for the death of or injury to persons (including Contractor's or 
subcontractor's employees) or damage to property involving Contractor, or subcontractor(s) and their 
employees or agents, arising out of and in connection with or incident to the performance of the Contract 
including if the City is found to have a nondelegable duty to see that work is performed with requisite care, 
except for injuries or damages caused by the sole negligence of the City. In this regard, Contractor 
recognizes that Contractor is waiving immunity under industrial Insurance Law, Title 51 RCW. This 
indemnification extends to the officials, officers and employees of the City and also includes attorney's fees 
and the cost of establishing the right to indemnification hereunder in favor of the City of Tacoma. In addition, 
within the context of competitive bidding laws, it is agreed that this indemnification has been mutually 
negotiated. Provided however, this provision is intended to be applicable to the parties to this agreement 
and it shall not be interpreted to allow a Contractor's employee to have a claim or cause of action against 
Contractor. 

B. Limitation of Liability for Primarily Supply-Type Contracts 

In all contracts where the total cost of the supply of materials and/or equipment constitute at least 70 percent 
of the total contract price (as determined by the City), the City agrees that it will not hold the contractor, 
supplier or manufacturer liable for consequential damages for that part of the contract related to the 
manufacture and/or design of the equipment, materials or supplies. 

2.06 CONTRACTOR'S INSURANCE 

A. During the course and performance of a Contract, Contractor will provide proof and maintain the 
insurance coverage in the amounts and in the manner specified in the City of Tacoma Insurance 
Requirements as is applicable to the services, products, and deliverables provided under the Contract. The 
City of Tacoma Insurance Requirements document, if issued, is fully incorporated into the Contract by 
reference.   

B. Failure by City to identify a deficiency in the insurance documentation provided by Contractor or 
failure of City to demand verification of coverage or compliance by Contractor with these insurance 
requirements shall not be construed as a waiver of Contractor’s obligation to maintain such insurance. 

2.07 ASSIGNMENT AND SUBLETTING OF CONTRACT 

C. Assignment 

The Contract shall not be assigned except with the consent of the Superintendent or his/her designee. 

Requests for assignment of this contract must be in writing with the written consent of the surety, and the 
request must show the proposed person or organization to which the contract is assigned is capable, 
experienced and equipped to perform such work. The proposed substitute person or organization may be 
required to submit to the City information as to his/her experience, financial ability and give statements 
covering tools, equipment, organization, plans and methods to fulfill any portion of the Contract prior to 
approval of assignment. 

D. Subletting 

The Contract shall not be sublet except with the written consent of the Superintendent or his/her designee. 
In the event that a prequalified electrical contractor is necessary to perform certain portions of the work, 
such work may be subcontracted with a City prequalified electrical contractor for the type of work involved. 

Requests for subletting of this Contract must be in writing with the written consent of the Surety, and the 
request must show the proposed person or organization to which the Contract is sublet is capable, 
experienced and equipped to perform such work. The proposed substitute person or organization may be 
required to submit to the City information as to his experience, financial ability and give statements covering 
tools, equipment, organization, plans and methods to fulfill any portion of the Contract prior to approval of 
subletting. 
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The written consent approving the subletting of the Contract shall not be construed to relieve the Contractor 
of his/her responsibility for the fulfillment of the Contract. The Subcontractor shall be considered to be the 
agent of the Contractor and the Contractor agrees to be responsible for all the materials, work and 
indebtedness incurred by the agent. 

A subcontractor shall not sublet any portion of a subcontract for work with the City without the written 
consent of the City. 

2.08 DELAY 

E. Extension of Time 

With the written approval of the Superintendent or his/her designee, the Contractor may be granted 
additional time for completion of the work required under this Contract, if, in the Superintendent's opinion the 
additional time requested arises from unavoidable delay. 

F. Unavoidable Delay 

Unavoidable delays in the prosecution of the work shall include only delays from causes beyond the control 
of the Contractor and which he/she could not have avoided by the exercise of due care, prudence, foresight 
and diligence. Delay caused by persons other than the Contractor, Subcontractors or their employees will be 
considered unavoidable delays insofar as they necessarily interfere with the Contractor's completion of the 
work, and such delays are not part of this Contract. 

Unavoidable delay will not include delays caused by weather conditions, surveys, measurements, 
inspections and submitting plans to the Engineer of the particular Division involved in administering this 
Contract. 

2.09       GUARANTEE 

A. Guarantee for Construction, Labor or Services Contract 

Neither the final certificate of payment or any provision in the Contract Documents, nor partial or entire 
occupancy of the premises by the City, shall constitute an acceptance of work not done in accordance with 
the Contract Documents or relieve the Contractor of liability in respect to any express warranties or 
responsibility for faulty materials or workmanship. The Contractor shall remedy any defects in the work and 
pay for any damage to other work resulting therefrom, which shall appear within a period of one year from 
the date of final acceptance of the work unless a longer period is specified. The City will give notice of 
observed defects with reasonable promptness. 

If it has been discovered, before payment is required under the terms of the Contract, that there is a failure 
to comply with any of the terms and provisions of this Contract, the City has the right and may withhold 
payment. 

In case of a failure of any part of the work, materials, labor and equipment furnished by the Contract or to 
fully meet all of the requirements of the Contract, the Contractor shall make such changes as may be 
necessary to fully meet all of the specifications and requirements of this Contract. Such changes shall be 
made at the Contractor's sole cost and expense without delay and with the least practicable inconvenience 
to the City of Tacoma. Rejected material and equipment shall be removed from the City's property by and at 
the expense of the Contractor. 

B. Guarantee for Supply Contracts 

Unless a longer period is specified, the supplier and/or manufacturer of the supplies, materials and/or 
equipment furnished pursuant to this Contract agrees to correct any defect or failure of the supplies, 
materials and/or equipment which occurs within one year from the date of: (1) test energization if electrical 
or mechanical equipment; (2) commencement of use if supplies or materials, provided, however, said 
guarantee period shall not extend beyond eighteen months after date of receipt by the City. All of the costs 
(including shipping, dismantling and reinstallation) of repairs and/or corrections of defective or failed 
equipment, supplies and/or material is the responsibility of the supplier and/or manufacturer. 

When the supplier is not the manufacturer of the item of equipment, supplier agrees to be responsible for 
this guarantee and supplier is not relieved by a manufacturer's guarantee. 
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C. Guarantee Period Extension 

The Contract guarantee period shall be suspended from the time a significant defect is first documented by 
the City until the work or equipment is repaired or replaced by Contractor and accepted by the City. In 
addition, in the event less than ninety (90) days remain on the guarantee period (after recalculating), the 
guarantee period shall be extended to allow for at least ninety (90) days from the date the work or 
equipment is repaired or replaced and accepted by the City. 

2.10      DEDUCTIONS FOR UNCORRECTED WORK 

If the City of Tacoma deems it expedient to correct work not done in accordance with the terms of this 
Contract, an equitable deduction from the Contract price shall be made. 

2.11      CITY OF TACOMA'S RIGHT TO TERMINATE CONTRACT 

A.   Termination for Convenience  

1. Supplies. The City may terminate a Contract for supplies at any time upon prior written notice to 
Contractor. Upon the effective date of termination specified in such notice, and payment by the City, 
all conforming supplies, materials, or equipment previously furnished hereunder shall become its 
property. 

2. Services. The City may terminate a Contract for services at any time, with or without cause, by 
giving 10-business day’s written notice to Supplier. In the event of termination, all finished and 
unfinished work prepared by Supplier pursuant to the Contract shall be provided to the City. In the 
event City terminates the Contract due to the City’s own reasons and without cause due to 
Supplier’s actions or omissions, the City shall pay Supplier the amount due for actual work and 
services necessarily performed under the Contract up to the effective date of termination, not to 
exceed the total compensation set forth in the Contract. 

B.  Termination for Cause  

1. The City may terminate a Contract for either services or supplies in the event of any material 
breach of any of the terms and conditions of the Contract if the Contractor’s breach continues in 
effect after written notice of breach and 30 days to cure such breach and fails to cure such breach 

2. Bankruptcy. If the Contractor should be adjudged as bankrupt, or makes a general assignment for 
the benefit of creditors, or a receiver should be appointed on account of his/her insolvency, or if 
he/she or any of his/her subcontractors should violate any of the provisions of the Contract, or if the 
work is not being properly and diligently performed, the City of Tacoma may serve written notice 
upon the Contractor and Surety, executing the Payment and Performance Bond, of its intention to 
terminate the Contract; such notice will contain the reasons for termination of the Contract, and 
unless within 10 days after the serving of such notice, such violation shall cease and an 
arrangement satisfactory to the City of Tacoma for correction thereof shall be made, the Contract 
shall, upon the expiration of said I 0 days, cease and terminate and all rights of the Contractor 
hereunder shall be forfeited. In the event the Contract is terminated for cause, Contractor shall not 
be entitled to any lost profits resulting therefrom. 

3. Notice. In the event of any such termination for cause, the City of Tacoma shall immediately 
send (by regular mail or other method) written notice thereof to the Surety and the Contractor. 
Upon such termination the Surety shall have the right to take over and perform the Contract, 
provided however, the Surety must provide written notice to the City of its intent to complete 
the work within 15 calendar days of its receipt of the original written notice (from the City) of 
the intent to terminate. Upon termination and if the Surety does not perform the work, the City 
of Tacoma may take over the work and prosecute the same to completion by any method it 
may deem advisable, for the account of and at the expense of the Contractor, and the 
Contractor and the Surety shall be liable to the City of Tacoma for all cost occasioned to the 
City of Tacoma thereby. The City of Tacoma may without liability for doing so, take possession 
of and utilize in completing the work, such materials, equipment, plant and other property 
belonging to the Contractor as may be on the site of the work and necessary therefore. 
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2.12 LIENS 

In the event that there are any liens on file against the City of Tacoma, the City of Tacoma shall be entitled 
to withhold final or progress payments to the extent deemed necessary by the City of Tacoma to properly 
protect the outstanding lien claimants until proper releases have been filed with the City Clerk. 

2.13 LEGAL DISPUTES 

A. General 

Washington law shall govern the interpretation of the Contract. The state or federal courts located in Pierce 
County Washington shall be the sole venue of any mediation, arbitration, or litigation arising out of the 
Contract. 

Respondents providing submittals from outside the legal jurisdiction of the United States of America will be 
subject to Tacoma’s City Attorney’s Office (CAO) opinion as to the viability of possible litigation pursuant to 
a contract resulting from this Specification. If it is the opinion of the CAO that any possible litigation would be 
beyond reasonable cost and/or enforcement, the submittal may be excluded from evaluation. 

B. Attorney Fees 

For contracts up to $250,000, which become the subject of litigation or arbitration, the substantially prevailing 
party may be entitled to reasonable attorney fees, as provided in RCW 39.04.240. Provided, however, the 
attorney fee hourly rate for the City of Tacoma's assistant city attorneys is agreed to be $150 per hour or the 
same as the hourly rate for Contractor's legal counsel, whichever is greater. 

2.14 DELIVERY 

Prices must be quoted F.O.B. destination, freight prepaid and allowed with risk of loss during transit 
remaining with Contractor/Supplier (unless otherwise stated in these Specifications) to the designated 
address set forth in these Specifications. 

Deliveries shall be between 9:00 a.m. and 3:30 p.m.; Monday through Friday only (except legal holidays of 
the City of Tacoma). 

Legal holidays of the City of Tacoma are: 

New Year's Day January I 
Martin Luther King's Birthday 3rd Monday in January 
Washington's Birthday 3rd Monday in February 
Memorial Day Last Monday in May 
Juneteenth June 19 
Independence Day July 4 
Labor Day 1st Monday in September 
Veteran's Day November 11 
Thanksgiving Day 4th Thursday of November 
Day after Thanksgiving 4th Friday of November 
Christmas Day December 25 

When any of these holidays occur on Saturday or Sunday, the preceding Friday or the following Monday, 
respectively, is a legal holiday for the City of Tacoma. 

2.15 PACKING SLIPS AND INVOICES 

A.  Packing slips and shipping notices shall be sent to the specific City Division or Department receiving 
the item(s) at the address stated in City’s Solicitation or as otherwise stated in the Contract and include 
complete description of items, contents of items if crated or cased, quantity, shipping point, carrier, bill of 
lading number and City of Tacoma purchase order. 

B.  Each invoice shall show City of Tacoma purchase order number, release number if applicable, 
quantity, unit of measure, item description, unit price and extended price for each line if applicable, services 
and deliverables provided if applicable. Line totals shall be summed to give a grand total to which sales tax 
shall be added, if applicable. 

1. For transactions conducted in SAP Ariba, invoices shall be submitted through Ariba. 
2. For invoices paid by ACH or by check, unless stated otherwise, invoices shall be electronically 

submitted by email with corresponding PO number listed in the subject line to 
accountspayable@cityoftacoma.org. 
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3. For invoices paid by credit card, invoices shall also display the last name of the cardholder and last 
four digits (only) of the card number (e.g., Jones/6311). Unless stated otherwise, invoices shall be 
electronically submitted by email with corresponding PO number listed in the subject line to (do not 
combine different POs into one invoice or charge) to pcardadmin@cityoftacoma.org. 

2.16 APPROVED EQUALS 

A. Unless an item is indicated as "No substitute", special brands, when named, are intended to describe the 
standard of quality, performance or use desired. Equal items will be considered by the City, provided that 
the respondent specifies the brand and model, and provides all descriptive literature, independent test 
results, product samples, local servicing and parts availability to enable the City to evaluate the proposed 
"equal". 

B. The decision of the City as to what items are equal shall be final and conclusive. If the City elects to 
purchase a brand represented by the respondent to be an "equal", the City's acceptance of the item is 
conditioned on the City's inspection and testing after receipt. If, in the sole judgment of the City, the item 
is determined not to be an equal, the item shall be returned at the respondent's expense. 

C. When a brand name or level of quality is not stated by the respondent, it is understood the offer is 
exactly as specified. If more than one brand name is specified, respondents must clearly indicate the 
brand and model/part number being bid. 

2.17 ENTIRE AGREEMENT 

This written contract represents the entire Agreement between the parties and supersedes any prior oral 
statements, discussions or understandings between the parties. 

2.18 CODE OF ETHICS 

The City's Code of Ethics, Chapter 1.46, Tacoma Municipal Code, provides ethical standards for City 
personnel and prohibits certain unethical conduct by others including respondents and contractors. Violation 
of the City's Code of Ethics will be grounds for termination of this contract. 

2.19  FEDERAL FINANCIAL ASSISTANCE 

If federal funds, including FEMA financial assistance to the City of Tacoma, will be used to fund, pay or 
reimburse all or a portion of the Contract, Contractor will comply with all applicable Federal law, regulations, 
executive orders, FEMA policies, procedures, and directives and the following clauses will be incorporated 
into the Contract: 

A. EQUAL EMPLOYMENT OPPORTUNITY  During the performance of this Contract, Contractor will not 
discriminate against any employee or applicant for employment because of race, color, religion, sex, 
sexual orientation, gender identity, or national origin. The contractor will take affirmative action to ensure 
that applicants are employed, and that employees are treated during employment without regard to their 
race, color, religion, sex, sexual orientation, gender identity, or national origin. Such action shall include, 
but not be limited to the following: 

1. Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff 
or termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship. The contractor agrees to post in conspicuous places, available to 
employees and applicants for employment, notices to be provided setting forth the 
provisions of this nondiscrimination clause. 

2. The contractor will, in all solicitations or advertisements for employees placed by or on 
behalf of the contractor, state that all qualified applicants will receive consideration for 
employment without regard to race, color, religion, sex, sexual orientation, gender identity, 
or national origin. 

3. The contractor will not discharge or in any other manner discriminate against any employee 
or applicant for employment because such employee or applicant has inquired about, 
discussed, or disclosed the compensation of the employee or applicant or another 
employee or applicant. This provision shall not apply to instances in which an employee 
who has access to the compensation information of other employees or applicants as a part 
of such employee's essential job functions discloses the compensation of such other  
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employees or applicants to individuals who do not otherwise have access to such 
information, unless such disclosure is in response to a formal complaint or charge, in 
furtherance of an investigation, proceeding, hearing, or action, including an investigation 
conducted by the employer, or is consistent with the contractor's legal duty to furnish 
information. 

4. The contractor will send to each labor union or representative of workers with which he has 
a collective bargaining agreement or other contract or understanding, a notice to be 
provided advising the said labor union or workers' representatives of the contractor's 
commitments under this section, and shall post copies of the notice in conspicuous places 
available to employees and applicants for employment. 

5. The contractor will comply with all provisions of Executive Order 11246 of September 24, 
1965, and of the rules, regulations, and relevant orders of the Secretary of Labor. 

6. The contractor will comply with all provisions of Executive Order 11246 of September 24, 
1965, and of the rules, regulations, and relevant orders of the Secretary of Labor. 

7. In the event of the contractor's noncompliance with the nondiscrimination clauses of this 
contract or with any of the said rules, regulations, or orders, this contract may be canceled, 
terminated, or suspended in whole or in part and the contractor may be declared ineligible 
for further Government contracts or federally assisted construction contracts in accordance 
with procedures authorized in Executive Order 11246 of September 24, 1965, and such 
other sanctions may be imposed and remedies invoked as provided in Executive Order 
11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or 
as otherwise provided by law. 

8. The contractor will include the portion of the sentence immediately preceding paragraph (1) 
and the provisions of paragraphs (1) through (8) in every subcontract or purchase order 
unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant 
to section 204 of Executive Order 11246 of September 24, 1965, so that such provisions 
will be binding upon each subcontractor or vendor. The contractor will take such action with 
respect to any subcontract or purchase order as the administering agency may direct as a 
means of enforcing such provisions, including sanctions for noncompliance: 

Provided, however, that in the event a contractor becomes involved in, or is threatened with, litigation with a 
subcontractor or vendor as a result of such direction by the administering agency, the contractor may request 
the United States to enter into such litigation to protect the interests of the United States. 

B. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 

1.  Overtime requirements. No contractor or subcontractor contracting for any part of the contract work 
which may require or involve the employment of laborers or mechanics shall require or permit any 
such laborer or mechanic in any workweek in which he or she is employed on such work to work in 
excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a 
rate not less than one and one-half times the basic rate of pay for all hours worked in excess of forty 
hours in such workweek. 

2.  Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set 
forth in paragraph (B)(1) of this section the contractor and any subcontractor responsible therefor 
shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for the District of Columbia or a territory, to 
such District or to such territory), for liquidated damages. Such liquidated damages shall be computed      
with respect to each individual laborer or mechanic, including watchmen and guards, employed in 
violation of the clause set forth in paragraph (B)(1) of this section, in the sum of $27 for each calendar 
day on which such individual was required or permitted to work in excess of the standard workweek of 
forty hours without payment of the overtime wages required by the clause set forth in paragraph (b)(1) 
of this section. 
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3.  Withholding for unpaid wages and liquidated damages. The City shall upon its own action or upon 
written request of an authorized representative of the Department of Labor withhold or cause to be 
withheld, from any moneys payable on account of work performed by the contractor or subcontractor 
under any such contract or any other Federal contract with the same prime contractor, or any other 
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is 
held by the same prime contractor, such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided in 
the clause set forth in paragraph (B)(2) of this section. 

4.   Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in 
paragraph (B)(1) through (4) of this section and also a clause requiring the subcontractors to include 
these clauses in any lower tier subcontracts. The prime contractor shall be responsible for compliance 
by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (B)(1) 
through (4) of this section. 

C. CLEAN AIR ACT  

1. Contractor agrees to comply with all applicable standards, orders or regulations issued pursuant to the 
Clean Air Act, as amended, 42 U.S.C. § 7401 et seq. 

2. Contractor agrees to report each violation to the City and understands and agrees that the City will, in 
turn, report each violation as required to assure notification to the Federal Emergency Management 
Agency, and the appropriate Environmental Protection Agency Regional Office. 

3. Contractor agrees to include these requirements in each subcontract exceeding $150,000 financed in 
whole or in part with Federal assistance provided by FEMA. 

D. FEDERAL WATER POLLUTION CONTROL ACT 

1. Contractor agrees to comply with all applicable standards, orders, or regulations issued pursuant to the 
Federal Water Pollution Control Act, as amended, 33 U.S.C. 1251 et seq. 

2.  Contractor agrees to report each violation to the City, understands, and agrees that the City will, in 
turn, report each violation as required to assure notification to the Federal Emergency Management 
Agency, and the appropriate Environmental Protection Agency Regional Office. 

3. Contractor agrees to include these requirements in each subcontract exceeding $150,000 financed in 
whole or in part with Federal assistance provided by FEMA. 

E. DEBARMENT AND SUSPENSION 

1. This contract is a covered transaction for purposes of 2 C.F.R. pt. 180 and 2 C.F.R. pt. 3000. As 
such, the contractor is required to verify that none of the contractor’s principals (defined at 2 C.F.R. § 
180.995) or its affiliates (defined at 2 C.F.R. § 180.905) are excluded (defined at 2 C.F.R. § 180.940) 
or disqualified (defined at 2 C.F.R. § 180.935). 

2. Contractor must comply with 2 C.F.R. pt. 180, subpart C and2 C.F.R. pt. 3000, subpart C, and must 
include a requirement to comply with these regulations in any lower tier covered transaction it enters 
into. 

3. This certification is a material representation of fact relied upon by the City. If it is later determined 
that the contractor did not comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C, 
in addition to remedies available to (insert name of recipient/subrecipient/applicant), the Federal 
Government may pursue available remedies, including but not limited to suspension and/or 
debarment. 

4. Contractor agrees to comply with the requirements of 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 
3000, subpart C while this offer is valid and throughout the period of any contract that may arise from 
this offer. The bidder or proposer further agrees to include a provision requiring such compliance in 
its lower tier covered transactions. 
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F. BYRD ANTI-LOBBYING AMENDMENT 

1. Contractors who apply or bid for an award of $100,000 or more shall file the required certification with   
City. Each tier certifies to the tier above that it will not and has not used Federal appropriated funds to 
pay any person or organization for influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress, officer or employee of Congress, or an employee of a Member of 
Congress in connection with obtaining any Federal contract, grant, or any other award covered by 31 
U.S.C. § 1352. Each tier shall also disclose any lobbying with non-Federal funds that takes place in 
connection with obtaining any Federal award. Such disclosures are forwarded from tier to tier up to 
the recipient who in turn will forward the certification(s) to the City.  

2. If applicable, Contractor must sign and submit to the City the following certification:  

 

APPENDIX A, 44 C.F.R. PART 18 – CERTIFICATION REGARDING LOBBYING 

Certification for Contracts, Grants, Loans, and Cooperative Agreements 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of an agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection 
with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 

2. If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of Congress in connection with this 
Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions. 

3. The undersigned shall require that the language of this certification be included in the award documents 
for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and 
cooperative agreements) and that all subrecipients shall certify and disclose accordingly. This 
certification is a material representation of fact upon which reliance was placed when this transaction 
was made or entered into. Submission of this certification is a prerequisite for making or entering into 
this transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for 
each such failure. 

The Contractor, __________, certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the Contractor understands and agrees that the provisions of 
31 U.S.C. Chap.38, Administrative Remedies for False Claims and Statements, apply to this certification and 
disclosure, if any. 

___________________________________ 

Signature of Contractor’s Authorized Official 

___________________________________ 

Name and Title of Contractor’s Authorized Official 

______________Date 
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G. PROCUREMENT OF RECOVERED MATERIALS 

1. In the performance of this contract, the Contractor shall make maximum use of products containing 
recovered materials that are EPA-designated items unless the product cannot be acquired: 

a. Competitively within a timeframe providing for compliance with the contract performance 
schedule; 

b. Meeting contract performance requirements; or 

c. At a reasonable price. 

2. Information about this requirement, along with the list of EPA- designated items, is available at EPA’s 
Comprehensive Procurement Guidelines web site, https://www.epa.gov/smm/comprehensive- 
procurement-guideline-cpg-program. 

3. Contractor also agrees to comply with all other applicable requirements of Section 6002 of the Solid 
Waste Disposal Act. 

 
[Section III is for contracts that involve construction and/or labor, and are not applicable to contracts solely for 
material/supply purchases.] 

 

GENERAL PROVISIONS 

SECTION Ill - CONSTRUCTION AND/OR LABOR CONTRACTS 

SECTION Ill REQUIREMENTS APPLY ONLY TO CONSTRUCTION AND/OR LABOR CONTRACTS AND ARE IN 
ADDITION TO APPLICABLE REQUIREMENTS CONTAINED IN SECTION II CONTRACT REQUIREMENTS. 

3.01 RESPONDENT'S DUTY TO EXAMINE 

The Respondent agrees to be responsible for examining the site(s) and to have compared them with the 
Specifications and Contract Drawings, and to be satisfied as to the facilities and difficulties attending the 
execution of the proposed Contract (such as uncertainty of weather, floods, nature and condition of 
materials to be handled and all other conditions, obstacles and contingencies) before the delivery of his/her 
Proposal. No allowance will be subsequently made by the City on behalf of the Respondent by reason of 
any error or neglect on Respondent's part, for such uncertainties as aforesaid. 

3.02 PERMITS 

Except when modified by the Special Provisions, the Contractor shall procure and pay for all permits and 
licenses necessary for the completion of this Contract including those permits required by the City of 
Tacoma. The City will obtain county or state road crossing permits if required. In the event a necessary 
permit is not obtained, the Contractor will not be permitted to work on items subject to said permit and any 
delays caused thereby will not be subject to extra compensation or extensions. 

3.03 NOTIFICATION OF OTHER GOVERNMENTAL AGENCIES AND UTILITIES WHEN UNDERGROUND 
WORK IS INVOLVED 

The Contractor shall notify all other affected governmental agencies and utilities whenever underground 
work is done under the terms of this Contract. The Contractor is required to obtain permission of the 
appropriate public and private utilities and governmental agencies before performing underground work 
pursuant to the terms of this Contract. The Contractor is required to call "one call" at 1-800-424-5555 for all 
work involving excavation or digging more than 12 inches beneath ground or road surface. 

The City may have indicated on the plans and specifications the existence of certain underground facilities 
that are known to the City department responsible for this Contract. It is the Contractor's responsibility to fully 
comply with the Underground Utility Locate Law, Chapter 19.122 RCW. If the site conditions are "changed or 
differing" as defined by RCW 19.122.040(l), the Contractor may pursue the party responsible for not properly 
marking or identifying the underground facility. The Contractor agrees not to file any claim or legal action 
against the City (department responsible for this Contract) for said "changed or differing" conditions unless 
said City department is solely responsible for the delay or damages that the Contractor may have incurred. 
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3.04 TRENCH EXCAVATION BID ITEM 

In the event that "trench excavation" in excess of four feet requires a safety system pursuant to Washington 
State law and safety shoring, sloping, sheeting, or bracing is used, a separate bid item should be set forth in 
the Proposal for this work. If a separate bid item is not set forth in the Proposal pages, said installed safety 
system shall be paid at $3.00 per lineal foot of trench, which unit price includes both sides of the trench. 

3.05 SAFETY 

A. General 

The Contractor shall, at all times, exercise adequate precautions for the safety of all persons, including its 
employees and the employees of a Subcontractor, in the performance of this Contract and shall comply with 
all applicable provisions of federal, state, county and municipal safety laws and regulations. It is the 
Contractor's responsibility to furnish safety equipment or to contractually require Subcontractors to furnish 
adequate safety equipment relevant to their responsibilities. 

The Contractor shall obtain the necessary line clearance from the inspector before performing any work in, 
above, below or across energized Light Division circuits. 

The Inspector and/or Engineer may advise the Contractor and the Safety Officer of any safety violations. It is 
the Contractor's responsibility to make the necessary corrections. Failure to correct safety violations is a 
breach of this Contract and, as such, shall be grounds for an order from the Safety Officer, lnspector or 
Engineer to cease further work and remove from the job site until the condition is corrected. Time and wages 
lost due to such safety shutdowns shall not relieve the Contractor of any provisions of Section 3.14 of this 
Specification and shall be at the sole cost of the Contractor. The purpose of this authority to stop work is to 
enforce the contract and not to assume control except to the extent necessary to ensure compliance with the 
provisions of this contract. 

Any of the above actions by employees of the City of Tacoma shall in no way relieve the Contractor of 
his/her responsibility to provide for the safety of all persons, including his/her employees. 

B. Work Hazard Analysis Report 

The Contractor will be required to complete a work hazard analysis report. This report shall outline how the 
Contractor proposes to satisfy all safety laws and regulations involved in performing the work. This report 
shall be completed and submitted to the City Safety Officer before the pre-construction conference. A copy 
of the report shall be maintained at the work site (accessible to the supervisor). 

3.06 PROTECTION OF WORKERS AND PROPERTY 

The Contractor shall erect and maintain good and sufficient guards, barricades and signals at all unsafe 
places at or near the work and shall, in all cases, maintain safe passageways at all road crossings, and 
crosswalks, and shall do all other things necessary to prevent accident or loss of any kind. 

The Contractor shall protect from damage all utilities, improvements, and all other property that is likely to 
become displaced or damaged by the execution of the work under this Contract. 

The Contractor is responsible for all roads and property damaged by his/her operations as shall be 
determined by the Engineer administering this Contract. The Contractor shall be responsible for repairing all 
damage to roads caused by his/her operations to the satisfaction of the particular governmental body having 
jurisdiction over the road. 

3.07 CONTRACTOR - SUPERVISION AND CHARACTER OF EMPLOYEES 

A. Superintendent to Supervise Contractor's Employees 

The Contractor shall keep on his/her work, during its progress, a competent superintendent and any 
necessary assistants, all of whom must be satisfactory to the City of Tacoma. The Contractor's 
superintendent shall not be changed except with the consent of the City of Tacoma, unless the Contractor's 
superintendent proves to be unsatisfactory to the Contractor and ceases to be in his/her employ. The 
Contractor's superintendent shall represent the Contractor in his/her absence and all directions given to 
him/her shall be binding as if given to the Contractor directly. The Contractor shall give efficient supervision 
to the work, using his/her best skill and attention. 
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B. Character of Contractor's Employees 
The Contractor shall employ only competent, skillful, faithful and orderly persons to do the work, and 
whenever the Engineer administering the Contract shall notify the Contractor in writing that any person on 
the work is, in his or her opinion, incompetent, unfaithful, disorderly or otherwise unsatisfactory, the 
Contractor shall forthwith discharge such persons from the work and shall not again employ him or her on 
this Contract. 

3.08 CONTRACTOR'S COMPLIANCE WITH THE LAW 

A. Hours of Labor 

The Contractor and Subcontractors shall be bound by the provisions of RCW Chapter 49.28 (as amended) 
relating to hours of labor. Except as set forth in the Special Provisions, eight (8) hours in any calendar day 
shall constitute a day's work on a job performed under this Contract. 

In the event that the work is not performed in accordance with this provision and in accordance with the laws 
of the State of Washington, then this Contract may be terminated by the City of Tacoma for the reason that 
the same is not performed in accordance with the public policy of the State of Washington as defined in said 
statutes. 

B. Prevailing Wages 

    If federal, state, local, or any applicable law requires Supplier to pay prevailing wages in connection with 
a Contract, and Supplier is so notified by the City, then Supplier shall pay applicable prevailing wages.    

If applicable, a Schedule of Prevailing Wage Rates and/or the current prevailing wage determination made 
by the Secretary of Labor for the locality or localities where the Contract will be performed is attached and 
made of part of the Contract by this reference. If prevailing wages do apply to the Contract, Supplier and its 
subcontractors shall:  

1.  Be bound by and perform all transactions regarding the Contract relating to prevailing wages and the 
usual fringe benefits in compliance with the provisions of Chapter 39.12 RCW, as amended, the 
Washington State Prevailing Wage Act and/or the Davis-Bacon Act (40 U.S.C. 3141- 3144, and 3146-3148) 
and the requirements of 29 C.F.R. pt. 5 as may be applicable, including the federal requirement to pay 
wages not less than once a week,   

2.  Ensure that no worker, laborer or mechanic employed in the performance of any part of the Contract 
shall be paid less than the prevailing rate of wage specified on that Schedule and/or specified in a wage 
determination made by the Secretary of Labor (unless specifically preempted by federal law, the higher of 
the Washington state prevailing wage or federal Davis-Bacon rate of wage must be paid)and Additionally, in 
compliance with applicable federal law, contractors are required to pay wages not less than once a week. 

3.  Immediately upon award of the Contract, contact the Department of Labor and Industries, Prevailing 
Wages section, Olympia, Washington and/or the federal Department of Labor, to obtain full information, 
forms and procedures relating to these matters. Per such procedures, a Statement of Intent to Pay 
Prevailing Wages and/or other or additional documentation required by applicable federal law, must be 
submitted by Contractor and its subcontractors to the City, in the manner requested by the City, prior to any 
payment by the City hereunder, and an Affidavit of Wages Paid and/or other or additional documentation 
required by federal law must be received or verified by the City prior to final Contract payment. In the event 
any dispute arises as to what are the prevailing rates of wages for work of a similar nature and such dispute 
cannot be adjusted by the parties in interest, including labor and management representatives, the matter 
shall be referred for arbitration to the Director of the State of Washington, Department of Labor and 
industries whose decision shall be final, conclusive and binding on all parties involved in the dispute. 
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3.09       COPELAND ANTI-KICKBACK ACT 

For contracts subject to Davis Bacon Act the following clauses will be incorporated into the Contract: 

A. Contractor. The contractor shall comply with 18 U.S.C. § 874, 40 U.S.C. § 3145, and the 
requirements of 29 C.F.R. pt. 3 as may be applicable, which are incorporated by reference into this contract. 

B. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clause above and 
such other clauses as FEMA may by appropriate instructions require, and also a clause requiring the 
subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for the compliance by any subcontractor or lower tier subcontractor with all of these contract 
clauses. 

C. Breach. A breach of the contract clauses above may be grounds for termination of the contract, and 
for debarment as a contractor and subcontractor as provided in 29 C.F.R. § 5.12. 

3.10 CHANGES 

A. In Plans or Quantities 

The City of Tacoma, without invalidating this Contract, or any part of this Contract, may order extra work or 
make reasonable changes by altering, adding to or deducting from the materials, work and labor and the 
Contract sum will be adjusted accordingly. All such work and labor shall be executed under the conditions of 
the original Contract except that any claim for extension of time caused thereby shall be adjusted at the time 
of ordering such change. When work or bid items are deducted, reduced or eliminated, it is agreed that no 
payment will be made to Contractor for anticipated profit. 

B. Extra Work 

Any claim or order for extra materials, work and labor made necessary by alterations or additions to the 
plans or by other reasons for which no price is provided in this Contract, shall not be valid unless the 
Contractor and Engineer administering the Contract have agreed upon a price prior to commencing extra 
work, and the agreement has been signed by the Contractor and approved by the Superintendent or his/her 
designee, and approved by the payment and performance bond surety. 

C. Extra Work - No Agreed Price 

If it is impracticable to fix an increase in price definitely in advance, the order may fix a maximum price which 
shall not under any circumstances, be exceeded, and subject to such limitation, such alteration, 
modification, or extra shall be paid for at the actual necessary cost as determined by the City of Tacoma, 
which cost (including an allowance for profit) shall be determined as the sum of the following items (1) to (7) 
inclusive: 

(1) Labor, computed at regular wage scale, including premium on compensation insurance and charge 
for social security taxes, and other taxes, pertaining to labor; no charge for premium pay shall be 
allowed unless authorized by the Engineer administering the Contract; 

(2) The proportionate cost of premiums on comprehensive general liability and other insurance 
applicable to the extra work involved and required under this Contract; 

(3) Material, including sales taxes pertaining to materials; 

(4) Plant and equipment rental, to be agreed upon in writing before the work is begun; no charge for 
the cost of repairs to plant or equipment will be allowed; 

(5) Superintendence, general expense and profit computed at 20 percent of the total of paragraphs (1) 
to (4) inclusive; 

(6) The proportionate cost of premiums on bonds required by this Contract, computed by 1 1/2 percent 
of the total of paragraphs (1) to (5) inclusive. 

(7) The City of Tacoma reserves the right to furnish such materials as it may deem expedient, and no 
allowance will be made for profit thereon. 

Whenever any extra work is in progress, for which the definite price has not been agreed on in advance, the 
Contractor shall each day, report to the Engineer the amount and cost of the labor and material used, and 
any other expense incurred in such extra work on the preceding day, and no claim for compensation for 
such extra work will be allowed unless such report shall have been made. 
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The above-described methods of determining the payment for work and materials shall not apply to the 
performance of any work or the furnishing of any material, which, in the judgment of the Engineer 
administering the Contract, may properly be classified under items for which prices are established in the 
Contract. 

D. Claims for Extra Work 

If the Contractor claims that any instructions by drawings or otherwise, involve extra cost under this 
Contract, he/she shall give the City of Tacoma written notice thereof within 30 days after receipt of such 
instruction, and in any event before proceeding to execute the work, except in an emergency endangering 
life or property, and the procedures governing the same shall be as provided for immediately above in this 
paragraph. The method in these paragraphs is the only method available to the Contractor for payment of 
claims for extra work performed under the terms of this Contract. 

3.11 CLEANING UP 

The Contractor shall at all times, at his/her own expense, keep the premises free from accumulation of 
waste materials or debris caused by any workers or the work, at the completion of the work the Contractor 
shall remove all his waste materials from and about the site and all his/her equipment, sanitary facilities and 
surplus materials. In the case of dispute, the City of Tacoma may remove the debris and charge the cost to 
the Contractor as the City of Tacoma shall determine to be just. All material that is deposited or placed 
elsewhere than in places designated or approved by the Engineer administering the Contract will not be paid 
for and the Contractor may be required to remove such material and deposit or place it where directed. 

3.12 PROGRESS PAYMENT 

Progress payments will be made up to the amount of ninety-five percent (95%) of the actual work completed 
as shall be determined by the Engineer administering the Contract. 

 

The Contractor may request that an escrow account be established as permitted by law, in which event the 
Contractor will earn interest on the retained funds. 

When the time for construction, services and/or installation will exceed thirty (30) days, the Contractor may 
request, by invoice, to be paid a progress payment based on percentage of work completed. The Engineer 
will review and approve the progress payment request on a monthly basis. 

3.13 FINAL PAYMENT 

The final payment of five percent (5%) of the Contract price shall be approved on final acceptance of the 
work under this Contract by the Superintendent or his/her designee. In addition, before final payment is 
made, the Contractor shall be required to: 

A. Provide a certificate from the Washington State Department of Revenue that all taxes due from the 
Contractor have been paid or are collectible in accordance with the provisions of Chapter 60.28 and Title 82 
of the Revised Code of Washington; 

B. Provide the General Release to the City of Tacoma on the form set forth in these Contract documents; 

C. Provide a release of any outstanding liens that have been otherwise filed against any monies held or 
retained by the City of Tacoma; 

D. File with the City Director of Finance, and with the Director of the Washington State Department of Labor 
and Industries, on the state form to be provided, an affidavit of wages paid; 

E. File with the City Director of Finance, on the state form to be provided, a statement from the State of 
Washington, Department of Labor and Industries, certifying that the prevailing wage requirements have 
been satisfied. 

F. File with the City Director of Finance, on the state form to be provided, a statement of release from the 
Public Works Contracts Division of the State of Washington, Department of Labor and Industries, verifying 
that all industrial insurance and medical aid premiums have been paid. 

If there is a fee assessed to the City for any certificate, release or other form required by law, the contractor 
agrees that the fee amount may be passed on to the Contractor and deducted from the monies paid to the 
Contractor. 
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3.14 FAILURE TO COMPLETE THE WORK ON TIME 

Should the completion of the work required under the Contract be delayed beyond the expiration of the 
period herein set for the completion of said work, or such extension of said period as may be allowed by 
reason of unavoidable delays, there shall be deducted from the total Contract price of work, for each 
calendar day by which such completion shall be delayed beyond said period of such extension thereof the 
sum of $300 or a sum of money as set forth hereinafter in these Specifications, as the amount of such 
deduction per calendar day. 

Said sum shall be considered not as a penalty, but as liquidated damages, which the City will suffer by 
reason of the failure of the Contractor to perform and complete the work within the period, herein fixed 
or such extensions of said period as may be allowed by reason of unavoidable delays. 

Any money due or to become due the Contractor may be retained by the City to cover said liquidated 
damages, and should such money not be sufficient to cover such damages, the City shall have the right to 
recover the balance from the Contractor or his/her Sureties. 

The filing of any bid for the work herein contemplated shall constitute acknowledgment by the Respondent 
that he/she understands, agrees and has ascertained that the City will actually suffer damages to the 
amount hereinabove fixed for each and every calendar day during which the completion of the work herein 
required shall be delayed beyond the expiration of the period herein fixed for such completion or such 
extension of said period as may be allowed by reason of unavoidable delays. 

3.15 CITY RESERVES RIGHT TO USE FACILITIES PRIOR TO ACCEPTANCE 

The City of Tacoma hereby reserves the right to use the facilities herein contracted prior to final acceptance 
under this Contract. The use of said facilities, as mentioned herein, shall not be construed as a waiver or 
relinquishment of any rights that the City of Tacoma has under this Contract. 

3.16 LIST OF SUBCONTRACTORS 
Bid proposals for construction, alteration or repair of any building or other public works that may exceed 
$1,000,000 including tax shall satisfy the following requirement: Respondent shall submit as part of the bid, 
the names of the subcontractors, with whom the respondent, if awarded the contract, will subcontract 
performance of the work of heating, ventilation and air conditioning, plumbing as described in chapter 
18.106 RCW, and electrical as described in chapter 19.28 RCW, or to name itself for the work. The 
respondent shall not list more than one subcontractor for each category of work identified, unless 
subcontractors vary with bid alternates, in which case the respondent must indicate which subcontractor will 
be used for which alternate. Failure to comply with this provision or the naming of two or more 
subcontractors to perform the same work shall require the City (pursuant to state law RCW 39.30.060) to 
determine that respondent's bid is nonresponsive; therefore, the bid will be rejected. 
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www.tacoma.gov/leap

  Local Employment and Apprenticeship Training Program 

LEAP 

LOCAL EMPLOYMENT AND APPRENTICESHIP TRAINING 
PROGRAM (LEAP) 

ABBREVIATED PROGRAM DESCRIPTION 

The Local Employment and Apprenticeship Training Program (LEAP) is a mandatory City of Tacoma 
workforce utilization program adopted in 1997, to provide employment and training opportunities for 
Tacoma residents and residents of the Economically Distressed Areas of the Tacoma Public Utilities Service 
Area. LEAP also provides expanded opportunities for apprentices. Based on the location and estimated 
dollar amount of projects, LEAP assigns one or more program requirements to qualifying public works 
projects or service contracts.  Based on compliance with LEAP requirements assigned, incentives or 
penalties apply. 

LEAP WORKFORCE REQUIREMENT(s) ASSIGNED TO THIS PROJECT 

1. LOCAL EMPLOYEE REQUIREMENT – see definition below and zip code list included

2. Additional LEAP APPRENTICE UTILIZATION REQUIREMENT – see definition and zip code list included

DEFINITIONS OF ALL TYPES OF LEAP PROGRAM WORKFORCE UTILIZATION REQUIREMENTS 
1. LEAP LOCAL EMPLOYEE REQUIREMENT: The Prime Contractor is required to ensure that 15 percent of
the total Labor Hours worked on the project are performed by residents of the City of Tacoma or
Economically Distressed ZIP Codes for the following projects. Penalties for noncompliance apply.

2. LEAP APPRENTICE REQUIREMENT: The Prime Contractor is required to ensure that an additional 15
percent of the total Labor Hours worked on qualifying projects $1,000,000 and up are performed by
Apprentices who are LEAP qualified. They must be in an apprenticeship program approved by the
Washington State Apprenticeship Council (SAC) who are residents of the Tacoma Public Utilities Service
Area. This is in addition to the Local Employment Goal. Incentives for compliance and penalties for
noncompliance apply.

3. LEAP WA STATE APPRENTICE REQUIREMENT: The Prime Contractor is required to ensure that 15% of
the total labor hours Labor Hours on projects of $1,000,000 and up located outside of the Tacoma Public
Utilities Service Area but benefitting the Tacoma Public Utilities are performed by Apprentices who are
residents of the Washington State. Incentives for compliance and penalties for noncompliance apply.



PRIME CONTRACTOR LEAP UTILIZATION PLAN (included) 

The plan is due to leap@tacoma.gov at or before the Preconstruction Meeting. List how the LEAP 
requirements will be fulfilled. Include all subcontractors, trades, number of hours and percentage of hours 
that will be performed by Local Employees/Journeymen/Apprentices and any training programs involved. 
Notification of approval or rejection (with reasons) of the plan will be sent within ten business days. A 
revised plan must be submitted within ten business days from receipt of rejection. Failure to submit an 
approved plan in a timely fashion may result in withholding of project payment(s).  

Per the Department of Labor & Industries’ recommendation, no adjustments to apprentice utilization 
requirements will be considered until the end of the project and all related information has been 
submitted.  

MONETARY PENALITIES 

FAILURE TO MEET ASSIGNED LEAP UTILIZATION REQUIREMENT(S) 
Contractors shall be assessed an amount for each hour that is not achieved, per requirement. The amount 
per hour shall be based on the percent of the requirement that is met. All rounding shall be done down to 
the nearest whole percent. The amount per hour that shall be assessed is as follows: 

Percentage of 
Requirement Met 

Penalty per Unmet 
Hour 

100% achievement $ 0.00 penalty 

99% to 90% achievement $ 12.00 penalty 

89% to 75% achievement $ 20.00 penalty 

74% to 50% achievement $ 30.00 penalty 

49% to 1% achievement $ 45.00 penalty 

0% achievement $ 60.00 penalty 

Penalties are invoiced to the Prime Contractor prior to final project payment. Retainage is held until this 
invoice is paid.  

INCENTIVES - COMPLIANCE WITH MEETING AN APPRENTICE REQUIREMENT 
For projects estimated to cost $2,000,000 up to $10,000,000, an incentive of $1,000 per $1,000,000 of 
estimated cost, including tax, is paid at the end of the project if the apprentice utilization requirement is 
met in full. Incentives are not paid when a good faith effort is used.  

Engineer’s Estimate + Tax Incentive 

$2,000,000 - $2,999,999 $ 2,000 

$3,000,000 - $3,999,999 $ 3,000 

$4,000,000 - $4,999,999 $ 4,000 

$5,000,000 - $5,999,999 $ 5,000 

$6,000,000 - $6,999,999 $ 6,000 

$7,000,000 - $7,999,999 $ 7,000 

$8,000,000 - $8,999,999 $ 8,000 

$9,000,000 - $9,999,999 $ 9,000 

 $10,000,000 and up $10,000 

mailto:leap@cityoftacoma.org


GOOD FAITH EFFORTS

The Prime Contractor must demonstrate that they have exercised “best efforts” to meet the LEAP 
requirements and were still unable to do so. Best efforts include repeated seeking out utilization 
opportunities for LEAP-qualified employees for all trades involved in the project. Documentation of 
requests for LEAP-qualified employees and the responses from the organization(s) stating by letters or 
emails that no applicable employees are available, regardless of cost of employing them. LEAP must be 
copied on all requests. If requests are made via phone call or text, follow up documentation including the 
organization contacted and LEAP must be sent to leap@tacoma.gov.  

CERTIFIED PAYROLLS AND NO WORK PERFORMED STATEMENTS - LCPtracker 
LEAP utilizes LCPtracker cloud-based system for recording certified payrolls and no work performed 
statements to determine compliance with LEAP requirements. It is the Prime Contractor’s responsibility to 
ensure all such documents are entered in LCPtracker and the. These must match what is entered in the 
Department of Labor and Industries’ site in content and in number of entries.  

SUBCONTRACTOR NOTIFICATION 
Prime Contractors shall notify all Subcontractors of the LEAP Program requirement(s).  Subcontractor labor 
hours may be utilized towards achievement of LEAP Requirements. Owner/Operator hours may be used 
for the Local Employment Requirement. 

LEAP EMPLOYEE VERIFICATION FORM (included) 
LEAP may request this form and supporting documentation from the Prime and Subcontractors. 
Supporting documentation is a form of proof of residency for each employee presumed as able to assist in 
fulfilling LEAP requirements. List of items acceptable as proof of residency are located on page 2 of the 
form. 

If you have any questions or need request further information, please feel free to contact the City of 
Tacoma’s LEAP Program at (253) 591-5590 or email leap@tacoma.gov.  

mailto:leap@cityoftacoma.org
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City of Tacoma  
LEAP Office 
747 Market Street 
Tacoma, WA 98402 
leap@tacoma.gov 
(253) 591-5590

PRIME CONTRACTOR 
LOCAL EMPLOYMENT AND APPRENTICESHIP TRAINING PROGRAM (LEAP) 
UTILIZATION PLAN 

Failure to submit this plan at the Preconstruction Meeting may result in Progress Payments being withheld. 

PART A:  PROJECT INFORMATION AND TYPE OF LEAP UTILIZATION REQUIREMENTS 

Prime Contractor: Spec Number: 

Project Name: 

LEAP Coordinator signature 

LEAP Utilization Requirements: Total Project Labor Hours - 15% Local Employees AND an additional 15% Apprentices 

Explanation: 

- 15% of the total project labor hours must be met by LOCAL EMPLOYEES:
o Journey or apprentice level craft workers living in the City of Tacoma or in the local Economically Distressed Areas as outlined in the project

specification

- An additional 15% of the total labor hours must be met by APPRENTICES:
o Apprentices registered with WA State living in the Tacoma Public Utilities Infrastructure or Service Areas as outlined in the project specification

Compliance: Per Tacoma Municipal Code Chapter 1.90, failure to meet LEAP Utilization Requirements results in a monetary penalty. 

Page 1 of 3 
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PART B:  PLAN FOR MEETING LEAP REQUIREMENTS 

Contractor Name Trade or Craft Number and Percent of 
total labor hours to be 
met by Journeyman 
LOCAL EMPLOYEES 
performing this craft and 
living in the City of 
Tacoma or in a local 
Economically Distressed 
Area 

Number and Percent of 
total labor hours to be 
met by Apprentice LOCAL 
EMPLOYEES performing 
this craft and living in the 
City of Tacoma or in a 
local Economically 
Distressed Area 

Number and Percent 
of total labor hours to 
be met by 
APPRENTICES 
performing this craft 
and living in the 
Tacoma Public 
Utilities Infrastructure 
or Service Area 

If Apprentice, list 
Apprentice Training 
Program Name: 

# % # % # % 
# % # % # % 
# % # % # % 
# % # % # % 
# % # % # % 
# % # % # % 
# % # % # % 
# % # % # % 
# % # % # % 
# % # % # % 
# % # % # % 

TOTALS # % # % # % 

PART C:  PROVIDE A DESCRIPTION OF PLANS TO ENSURE THE LEAP UTILIZATION REQUIREMENTS WILL BE MET. USE ADDITIONAL SHEETS IF NECESSARY. 
____________________________________________________________________________________________________________ 

____________________________________________________________________________________________________________ 

____________________________________________________________________________________________________________ 
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General Instructions for Prime Contractor to complete this LEAP Utilization Plan Form 

------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Part A Guidance 

Contractor/Contract Information Section:  The Prime Contractor is responsible for completing this section.   Failure to submit this plan at the 
Preconstruction Meeting may result in Progress Payments being withheld. 

Part B Guidance

Trade or Craft: Indicate the Trade or Craft being used. 

Employee Categories: Indicate the number of hours and percentage of hours of the LEAP Utilization Requirement that will be met by each type 
of craft worker in each LEAP-Qualified Employee category for LEAP Requirements noted in Part A. 

Totals: Total the number of hours and percentage number in each of the two middle columns. Percentage numbers in each column should equal 
the required percentage in Part A. 

Name of Apprenticeship Program: If the line references Apprentices, list the name of the Registered Apprenticeship Program they are enrolled 
in.  

Part C Guidance 

Description of how the Contractor plans to ensure fulfillment of the LEAP Utilization Requirements:  Prime Contractor - Please describe how you plan to 
satisfy the LEAP Utilization Requirements on this project.  Provide a summary of your outreach and recruitment procedures to hire LEAP-Qualified 
Employees to work on this project. If noting you will contact an organization requesting LEAP-Qualified Employees, include LEAP (leap@tacoma.gov) in 
each email exchange between you and the organization.   

Page 3 of 3 



 

LOCAL APPRENTICESHIP PROGRAMS  -  CONTACT INFORMATION FOR DISPATCHERS TO REQUEST APPRENTICES 
IF CALLING, FOLLOW UP WITH AN EMAIL AND COPY leap@tacoma.gov. INCLUDE LEAP ON ALL EMAILS ABOUT APPRENTICES 

 

 

 

WSATC Approved Apprenticeship Dispatcher or Point of Contact Dispatcher or POC Phone Dispatcher or POC Email 

Programs 2024 Name Number 

CITC of Washington 
Adriana Gamboa 425-.2&5-2.325 adriana@citcwa.com 

BOILERMAKERS UNION 
Matt Frecin 253-435-0330 mattfregj n502@comcast.net 

LOCAL#502 

BRKKLAYERS & ALLIED 
Chris Ellis 206-482-7447 cellis@baonorltlwest.org 

CRAFTWORKERS UNION LOCAL #1 

CEMENT MASONS & PLASTERERS 
Justin Palachuk 

UNION LOCAL #528 
206-900-7822 jpaladmk@o~cmia528.org 

ELECTRICAL WORKERS UNION 
Bryant Mullin 

LOCAL #76 
253-475-1190 b!'.}'.antm@ibew76.o!R 

ELEVATOR CONSTRUCTORS UNION 
Jim Norris 206-282-4885 J norris@iuec19.org 

LOCAL#19 

HEAT & FROST INSULATORS 
UNION LOCAL #7 

Greg Bowers 425-765-9741 grej!@local7insulators.org 

IUPAT DISTRICT COUNCIL #5 
Maria Miner 206-441-5554 maria@iupatdc5.org 

IRONWORKERS UNION LOCAL #86 
Joe McClain 206-412-8.254 dispat ch@local86.org 

LABORERS UNION LOCAL #252 
Nick Padilla 253-383-1493 Ext.2 nick{@laborerslocal252.org 

OPERATING ENGINEERS #612 
Mike Baker 253-475-9612 mike@iuoe612.ora 

PLUMBERS & PIPEFITTERS UNION 
Jeff Erskine 

LOCAL#26 
360-486-9312 dispatch@ua26.org 

ROOFERS/WATERPROOFERS 
Richard Geyer 253-474-0527 rich a rd@roofersloc.al 153.org 

UNION LOCAL #153 

SHEET METAL WORKERS UNION 
Kevin Thomas 

LOCAL#66 
253-219-1644 Kevint@smw66.org 

SPRINKLERFITTERS UNION LOCAL 
#699 

Brittney 206-441-0737 bri,ttnev@uatocal699.org 

TEAMSTERS UNION LOCAL #313 
Ricardo Lopez 509-545-8297 rlo~ez@teamsterstJrainirlJ!:.org 

CARPENTERS UNION Lupe Brown 206-4 73,-9•380 lbrown@wsca ri:1enters. org 

mailto:leap@tacoma.gov


2024-1202 

City of Tacoma LEAP Office 
747 Market Street, Room 900 
Tacoma, WA  98402 
(253) 591-5590 or leap@tacoma.gov
www.tacoma.gov/leap

LEAP EMPLOYEE VERIFICATION FORM 

Contractor/Sub:  Specification Number: 

Project Description: 

Employee Name: ________________________________ _ Craft: 

Ethnic Group (optional):   African American/Black   Asian   Hispanic or Latinx 

 Native American/Alaskan Native   Native Hawaiian or Other Pacific Islander   White   Other

Gender (optional):     MALE   FEMALE  OTHER 

Complete Physical Address (No PO Boxes): 

City: _____________ State:_______ Zip:_______ Telephone:____________ Date of Hire:____________ 

If Apprentice, Apprenticeship County:___________ Apprentice Registration I.D.:  

Age: ________ Copy of DD-214 if applicable: _______ 

*******Please fill out entire form for tracking LEAP performance******* 

LEAP-qualified employee categories: (check project requirements, fill out the corresponding section, and 
provide proof of residency of employee – see page 3). 

FOR PROJECTS WITH ONLY THE LOCAL EMPLOYEE REQUIREMENT:  

_____ a. Journeyman or Registered Apprentice residing in the City of Tacoma 

_____ b. Journeyman or Registered Apprentice residing in an Economically Distressed Area within the Tacoma 
Public Utilities Service Area 
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FOR PROJECTS WITH THE LOCAL EMPLOYEE REQUIREMENT AND THE ADDITIONAL APPRENTICE 

REQUIREMENT 

_____ a. Journeyman or Registered Apprentice residing in the City of Tacoma 

_____ b. Journeyman or Registered Apprentice residing in an Economically Distressed Area within the Tacoma  
Public Utilities Service Area 

_____c. WA State Registered Apprentice living in Tacoma Public Utilities Service Area 

FOR PROJECTS WITH ONLY THE STATE APPRENTICE REQUIREMENT – WORK IS PERFORMED OUTSIDE THE 

TACOMA PUBLIC UTILITIES SERVICE AREA 

_____a. WA State Approved Apprentice *(Only valid for contracts where 100% of work is performed outside of 
Pierce County) 

Signature of Employee: Date: 

Contractor Representative: Date: 

Title: 
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Please attach a legible copy of the following document(s) showing employee name and address of residence 
in the applicable categories. If employee is a Registered Apprentice, provide Apprentice Registration ID. 

 ............................................................................................................................................ 

WA Driver’s License (Date of Birth and Driver’s License hidden) 

Utility Bill/Phone Bill/Cell Bill/Cable Bill  

Rental Agreement/Lease (residential) 

Computer Printout From Other Government Agencies 

Property Tax Records 

Apprentice Registration I.D. 

Food Stamp Award Letter 

Housing Authority Verification 

Insurance Policy showing address (Residence/Auto) 

*Any of the above must have a complete physical address verified by the www.govme.org website.   No PO

Boxes



LOCAL EMPLOYEE REQUIREMENT ONLY 
 

 

City of Tacoma 

(Journeyman AND Apprentice) 
 
 
 
 

98402 98418 

98403 98421 

98404 98422 

98405 98444 

98406 98445 

98407 98465 

98408 98466 

98409 98467 
 
 

Check addresses here: 
 

https://data.tacoma.gov/apps/78d5845f62294ec3a91250b7d3411fc8/explore 
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https://tacoma.maps.arcgis.com/apps/webappviewer/index.html?id=38107f6b096a4b8280c0d9b8a05bc7eb
https://tacoma.maps.arcgis.com/apps/webappviewer/index.html?id=38107f6b096a4b8280c0d9b8a05bc7eb


LOCAL EMPLOYEE REQUIREMENT ONLY 
 

 

Economically Distressed Areas 

(Journeyman AND Apprentice) 
 

 
 
 
 
 
 

10/2025 DT 

., 

Zi1p Gode 100% 1Pov U11en11p~oy,ed 25+Colleg;e Area1 

98002 y y Au burn 

98304 y y Ashfo:r,d/ Rai11ier 

98323 y y y carbo nado 

983.28 y y Eatonville 

98330 y y Elbe 

98336 y y Glenoma 

98349 y y Lakeb ay 

98355 y y M ineral 

98356 y y y M orton 

98377 y y y Randle 

98385 y y South Prainie 

98402. y y IDm...nfow11 

98403 y y Stadium/St. Helens 

98404 y y Easts!ide 

98405 y y Hi I ltop/Gentral 

98408 y y South End 

9.8409 y y South Tacoma 

984-'.ll& y y I.Jin coin/ Sout h Eml 

984-.21 y '( y Poirt 

984-39 y y M cChordAFB 

98444 y y Parkland 

9.84-45 y y M idllaml 

984-99 y y Lakewood 

985.20 y y y Aberdeen 

98528 y y Belfair 

98533 y y Cineibar 

98546 y y y Grapeview 

98548 y y y IHoodsport 

98563 y '( y M onte.sano 

98564 y y y M ossyrock 

98575 y y Quinault 

98580 y y Roy 

98582 y y Sadlmm 

98584 y y Shelton 

98591 y y Toledo 

98592. y y ILln ion 

98925 y y Easton 



ONLY FOR APPRENTICE UTILIZATION REQUIREMENT 
 

Tacoma Public Utilities Infrastructure and Service Area 
(Apprentices) 

 
98001 Auburn  98356 Morton  98443 Tacoma 
98002 Auburn 98360 Orting 98444 Tacoma 
98003 Federal Way 98371 Puyallup 98445 Tacoma 

98010 Black 
Diamond 98372 Puyallup 98446 Tacoma 

98022 Enumclaw 98373 Puyallup 98447 PLU 
98023 Federal Way 98374 Puyallup 98465 Tacoma 
98030 Kent 98375 Puyallup 98466 Tacoma 

98032 Kent 98377 Randle 98467 University 
Place 

98038 Maple Valley 98385 South 
Prairie 98498 Lakewood 

98042 Kent 98387 Spanaway 98499 Lakewood 
98045 North Bend 98388 Spanaway 98520 Aberdeen 
98051 Ravensdale 98390 Sumner 98524 Allyn 
98070 Vashon 98391 Bonney 98528 Belfair 
98092 Auburn 98402 Tacoma 98533 Cinebar 
98198 Seattle 98403 Tacoma 98546 Grapeview 
98304 Ashford 98404 Tacoma 98548 Hoodsport 
98321 Buckley 98405 Tacoma 98555 Lilliwaup 
98323 Carbonado 98406 Tacoma 98563 Montesano 
98327 DuPont 98407 Tacoma 98564 Mossyrock 
98328 Eatonville 98408 Tacoma 98575 Quinault 
98329 Gig Harbor 98409 Tacoma 98580 Roy 
98330 Elbe 98416 UPS 98582 Salkum 
98332 Gig Harbor 98418 Tacoma 98584 Shelton 
98333 Fox Island 98421 Tacoma 98585 Silver Creek 
98335 Gig Harbor 98422 Tacoma 98591 Toledo 
98336 Glenoma 98424 Tacoma 98592 Union 

98338 Graham 98430 Camp 
Murray 98597 Yelm 

98349 Lakebay 98433 Tacoma 98925 Easton 
98354 Milton 98438 McChord 
98355 Mineral 98439 Lakewood 

 
 
 
 
 

10/2025 DT 
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CHAPTER 1.90   
LOCAL EMPLOYMENT AND APPRENTICESHIP TRAINING PROGRAM 

Sections: 
1.90.010 Purpose. 
1.90.020 Scope. 
1.90.030 Definitions. 
1.90.040 LEAP Requirements. 
1.90.050 Repealed. 
1.90.060 Effect of program on prime contractor/subcontractor relationship. 
1.90.070 Apprentice utilization requirements – Bidding and contractual documents. 
1.90.080 Enforcement. 
1.90.090 Compliance with applicable law. 
1.90.100 Review and reporting. 
1.90.105 Authority 
1.90.110 Interpretation. 

1.90.010 Purpose. 
The purpose of this Chapter is to establish a means of providing for the development of a trained and capable workforce 
possessing the skills necessary to fully participate in the construction trades. 

(Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.020 Scope. 
The provisions of this Chapter shall apply to all Public Works or Improvements and Service Contracts related to Public Works 
or Improvements funded in whole or in part with City funds or funds which the City expends or administers in accordance 
with the terms of a grant. 

(Ord. 28970 Ex. A; passed Jun. 11, 2024: Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.030 Definitions. 
As used in this chapter, the following terms shall have the following meanings: 

1.90.030.A  

“Apprentice” shall mean a person enrolled in a course of training specific to a particular construction trade or craft, which 
training shall be approved by the Washington State Apprenticeship and Training Council established pursuant to 
RCW 49.04.010. 

1.90.030.B  

“Building Projects” shall mean all Public Works or Improvements having an Estimated Cost greater than $750,000.00, and for 
which a building permit must be issued pursuant to Chapter 1 of the current edition of the state building code (Uniform 
Building Code). 

1.90.030.C  

“City” shall mean all divisions and departments of the City of Tacoma, and all affiliated agencies, provided, however, that the 
Tacoma Community Redevelopment Authority shall not be included within this definition. 

“Civil Projects” shall mean all Public Works or Improvements that are not defined as a “Building Project,” provided that those 
projects having an Estimated Cost of less than $250,000.00 shall not be included in this definition. 

“Contractor or Service Provider” means a person, corporation, partnership, or joint venture entering a contract with the City to 
construct a Public Work or Improvement or provide a service related to a Public Work or Improvement. 

1.90.030.D  

“Director” shall mean the Director of Community and Economic Development, or the Director’s Designee. 

1.90.030.E  
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“Economically Distressed ZIP Codes”* shall mean ZIP codes in the Tacoma Public Utilities Service Area that meet two out of 
three (2/3) of the criteria of: 

1. High concentrations of residents living under 200% of the federal poverty line in terms of persons per acre (69th percentile) 

2. High concentrations of unemployed people in terms of persons per acre (45th percentile) 

3. High concentrations of people 25 years or older without a college degree in terms of persons per acre (75th percentile).  

(*Current ZIP Codes are available on the Local Employment and Apprenticeship Program web page.) 

“Electrical Utility” and “Water Utility” shall mean, respectively, the Light Division of the Department of Public Utilities of 
the City of Tacoma, and shall include the electrical services of that Division, and the Water Division of the Department of 
Public Utilities of the City of Tacoma. 

“Estimated Cost” shall mean the anticipated cost of a Public Work or Improvement or related Service Contract, as determined 
by the City, based upon the expected costs of materials, supplies, equipment, and labor, but excluding taxes and contingency 
funds. 

“Existing Employee” shall mean an employee whom the Contractor or Service Provider can demonstrate was actively 
employed by the Contractor or Service Provider for at least 1000 hours in the calendar year prior to bid opening plus one 
month following bid opening, and who was performing work in the construction trades. 

1.90.030.L  

“Labor Hours” shall mean the actual number of hours worked by workers receiving an hourly wage who are employed on the 
site of a Public Work or Improvement or related Service Contract, and who are subject to state or federal prevailing wage 
requirements. The term “Labor Hours” shall include hours performed by workers employed by the Contractor or Service 
Provider and all Subcontractors and shall include additional hours worked as a result of a contract or project adjustment or 
pursuant to an agreed upon change order. The term “Labor Hours” shall not include hours worked by workers who are not 
subject to the prevailing wage requirements set forth in either RCW 39.12 or the Davis-Bacon Act - 40 U.S.C. 276 (a). 

“LEAP Coordinator” shall mean the City of Tacoma staff member who administers LEAP. 

“LEAP Program” or “Program” shall mean the City of Tacoma’s Local Employment and Apprenticeship Training Program, as 
described in this chapter. 

“LEAP Regulations” or “Regulations” shall mean the rules and practices established in this document.  

“LEAP Utilization Plan” shall mean the document submitted by the Contractor to the LEAP Coordinator which outlines how 
the associated LEAP requirements will be met. 

1.90.030.P  

“Priority Hire Resident” shall mean any resident within the Economically Distressed ZIP Codes.  

“Project Engineer” shall mean the City employee who directly supervises the engineering or administration of a particular 
construction project subject to this chapter. 

“Public Work or Improvement” shall have the same meaning as provided in Section 39.04.010 RCW, as that Section may now 
exist or hereafter be amended. 

1.90.030.R  

“Resident of Tacoma” shall mean any person who continues to occupy a dwelling within the boundaries of the City of 
Tacoma, has a present intent to continue residency within the boundaries of the City, and who demonstrates the genuineness 
of that intent by producing evidence that the person’s presence is more than merely transitory in nature. 

1.90.030.S  

“Service Area - Electrical” or “Electrical Service Area” shall mean that area served with retail sales by the Electrical Utility of 
the City of Tacoma at the time a bid is published by the Electrical Utility for a Public Work or Improvement or related Service 
Contract to be performed primarily for the Electrical Utility. 

“Service Area - Water” or “Water Service Area” shall mean that area served with retail sales by the Water Utility of the City 
of Tacoma at the time a bid is published by the Water Utility for a Public Work or Improvement or related Service Contract to 
be performed primarily for the Water Utility. 

“Service Contract” shall mean all City contracts relating to a Public Work or Improvement which utilize labor at a City site 
and which are not within the exceptions to nor defined as “Building Projects” or “Civil Projects.” 
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“Subcontractor” means a person, corporation, partnership, or joint venture that has contracted with the Contractor or Service 
Provider to perform all or part of the work to construct a Public Work or Improvement or related Service Contract by a 
Contractor. 

1.90.030.T  

“Tacoma Public Utilities” means the City of Tacoma, Department of Public Utilities. 

“Tacoma Public Utilities Service Area” shall mean every ZIP code listed by Tacoma Public Utilities as an area that either 
receives services or maintains infrastructure to provide services. 

1.90.030.W  

“Washington State Labor and Industries Prevailing Wage” shall mean the hourly wage, usual benefits and overtime, paid in 
the largest city in each county, to the majority of workers, laborers, and mechanics. Prevailing wages are established, by the 
Department of Labor & Industries, for each trade and occupation employed in the performance of public work. They are 
established separately for each county and are reflective of local wage conditions. 

(Ord. 28970 Ex. A; passed Jun. 11, 2024: Ord. 28520 Ex. A; passed Jul. 17, 2018: Ord. 28147 Ex. B; passed May 7, 2013: 
Ord. 28110 Ex. C; passed Dec. 4, 2012: Ord. 27815 Ex. A; passed Jun. 30, 2009: Ord. 27368 § 1; passed Jun. 21, 2005: 
Ord. 26698 § 1; passed Sept. 12, 2000: Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.040 LEAP Requirements. 
A. Utilization Requirements. 

1. All Contractors constructing Civil Projects or Building Projects, and all Service Providers involved with the construction of 
a Public Work or Improvement, shall ensure that at least 15 percent of the total Labor Hours worked on the Project are 
performed by persons having their residence within the boundaries of the City of Tacoma or Economically Distressed ZIP 
Codes, whether or not any such person is an Apprentice. 

a. The thresholds for this section shall be $250,000.00 for Civil Projects and $750,000.00 for Building Projects.  

2. Fifteen percent (15%) of the Total Labor Hours on contracts above one-million dollars ($1,000,000.00) shall have work 
performed by Apprentices who are residents of the Tacoma Public Utilities Service Area consistent with RCW 
39.04.320(1)(a), subject to waiver based on exceptions as specified in RCW 39.04.320(2)(a), (b), and (c). 

3. Labor Hours performed by non-residents of the State of Washington will be deducted from a project’s total Labor Hours for 
purposes of determining compliance with the requirements of this chapter.  

4. All Contractors and Service Providers shall submit a LEAP Utilization Plan as provided for in the regulations adopted 
under this chapter, and shall meet with the LEAP Coordinator to review said Plan prior to being issued a Notice to Proceed. 
Failure to submit a LEAP Utilization Plan may be grounds for the City to withhold remittance of a progress payment until 
such Plan is received from the responsible Contractor or Provider. A meeting with the LEAP Coordinator prior to issuance of 
a Notice to Proceed shall be excused only when the LEAP Coordinator is unavailable to meet prior to the scheduled date for 
issuance of the Notice to Proceed and the Contractor and the LEAP Coordinator have otherwise scheduled a meeting for the 
coordinator to review the Contractor’s or Provider’s plan. 

The Contractor or Service Provider shall be responsible for meeting the LEAP utilization goal requirements of the contract, 
including all amendments and change orders thereto, and shall be responsible for overall compliance for all hours worked by 
Subcontractors. To the extent possible, the Contractor or Service Provider shall recruit Apprentices from multiple trades or 
crafts. 

B. Failure to Meet Utilization Requirements. 

1. Contracts for the construction of Building projects or Civil projects and Service Contracts shall provide that Contractors or 
Service Providers failing to meet the LEAP utilization requirements shall be assessed an amount for each hour that is not 
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achieved. The amount per hour shall be based on the extent the Contractor or Service Provider met its requirements. The 
amount per hour that shall be assessed shall be as follows: 

Percent of 
Requirements Met 

Assessment per unmet hour 

100% $ 0.00 
90% - 99% $ 12.00 
75% to 89% $ 20.00 
50% to 74% $ 30.00 
1% to 49% $ 45.00 
0% $60.00 

When determining the percent of requirements that are met, all rounding shall be down to the nearest whole percent. No 
penalty shall be waived by the City unless it is determined by the Director to be in the best interests of the City, which 
determination shall be made after consultation with the LEAP Coordinator. 

2. Deposit of Assessments. All assessments imposed pursuant to this section shall be deposited into a separate account and 
utilized to support the City’s pre-apprenticeship and training programs. The policies and regulations adopted by the City 
Manager and Director of Utilities pursuant to this chapter shall address issues pertaining to a Contractor’s existing workforce. 
Contributions need not be made for Labor Hours that have been adjusted in accordance with Section 1.90.040(E). 

C. LEAP Reports.  

Notwithstanding the provisions of TMC 1.90.100, the LEAP Coordinator shall, not less than annually, publish a LEAP report 
setting forth Contractor compliance with this chapter. Said report shall include information on all contracts and all Contractors 
to which this chapter applies, and shall detail the level and nature of LEAP participation by contract and by Contractor, The 
LEAP Coordinator’s LEAP report may include such other information as may be helpful to assuring fair and accurate 
representation of the contracts, Contractors or projects covered in the report. The LEAP Coordinator’s LEAP reports may be 
considered by the Board of Contracts and Awards in its determinations as to bidder responsibility. 

D. LEAP Requirement Adjustments. 

1. LEAP utilization requirements may be adjusted prior to bid opening and/or as a result of a contract amendment or change 
order on a Building Project, Civil Project, or Service Contract. 

a. If LEAP utilization requirements are adjusted prior to bid opening, they shall be set forth in the bid or Request For Proposal 
advertisement and specification documents or in an addendum timely provided to prospective bidders, provided that such 
adjustment shall be based upon a finding by the Project Engineer that the reasonable and necessary requirements of the 
contract render LEAP utilization unfeasible at the required levels. The Director shall concur with the Project Engineer’s 
finding, provided that should the Project Engineer and the Director fail to reach agreement on the Project Engineer’s finding, 
then in that circumstance the matter shall be referred to the City Manager or the Director of Utilities, as appropriate, for 
ultimate resolution. Notwithstanding any other provision of this chapter to the contrary, the decision of the City Manager or 
the Director of Utilities with regard to LEAP requirement adjustments may not be appealed. 

b. If LEAP utilization requirements are adjusted due to contract amendment or change order, the amount of adjustment shall 
be consistent with the utilization requirements set forth in this chapter and shall be determined pursuant to regulations adopted 
pursuant to this chapter for administration of LEAP utilization requirement adjustments. 

2. The methodology of determining the appropriate adjustments to LEAP utilization requirements shall be determined in 
consultation with the LEAP Advisory Committee, established pursuant to this ordinance for so long as the LEAP Advisory 
Committee remains in existence. 

3. LEAP utilization requirements shall not apply to those portions of a project that are funded by sources other than (a) City 
funds, or (b) funds which the City expends or administers in accordance with the terms of a grant to the City, provided that the 
Project Engineer shall notify the LEAP Coordinator of such non-application prior to bid advertisement. For the purposes of 
this paragraph, credits extended by another entity for the purpose of providing project funding shall not be considered to be 
City funds. 

E. Utilization - Electrical Projects Outside Electrical Service Area.  

Civil Projects or Building Projects that are constructed primarily for the benefit or use by the City’s Electrical Utility, which 
are wholly situated outside the Electrical Service Area, and for which the estimated cost is less than $1,000,000.00, are 
exempt from the requirements of this chapter. 
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F. Utilization - Water Projects Outside Water Service Area.  

Civil Projects or Building Projects that are constructed primarily for the benefit or use by the City’s water utility, which are 
wholly situated outside the Water Service Area, and for which the estimated cost is less than $1,000,000.00 are exempt from 
the requirements of this chapter. 

G. Utilization - Projects Outside Tacoma Public Utilities Service Area.  

Civil Projects or Building Projects that are constructed primarily for the benefit or use by Tacoma Public Utilities, which are 
wholly situated outside the retail service area of the Tacoma Public Utilities Service Area, and for which the estimated cost is 
less than $1,000,000.00 are exempt from the requirements of this chapter. Projects wholly situated outside the Tacoma Public 
Utilities Service Area, and for which the estimated cost is more than $1,000,000.00, shall be exempt from 15% utilization 
requirement specified in subsection A1. of this section. The 15% utilization requirement specified in subsection A2. of this 
section may be met if project work is performed by Apprentices who are enrolled in a course of training specific to a particular 
construction trade or craft, provided such training has been approved by the Washington State Apprenticeship and Training 
Council in accordance with Chapter 49.04, RCW. 

H. Emergency.  

This chapter shall not apply in the event of an Emergency. For the purposes of this section, an “Emergency” means unforeseen 
circumstances beyond the control of the City that either: (a) present a real, immediate threat to the proper performance of 
essential functions; or (b) will likely result in material loss or damage to property, bodily injury, or loss of life if immediate 
action is not taken. 

I. Conflict with State or Federal Requirements.  

If any part of this chapter is found to be in conflict with federal or state requirements which are a prescribed condition to the 
allocation of federal or state funds to the City, then the conflicting part of this chapter is inoperative solely to the extent of the 
conflict and with respect to the City departments directly affected. This provision does not affect the operation of the 
remainder of this chapter. Administrative rules or regulations adopted under this chapter shall meet federal and state 
requirements which are a necessary condition to the receipt of federal or state funds by the City. 

(Ord. 28970 Ex. A; passed Jun. 11, 2024: Ord. 28520 Ex. A; passed Jul. 17, 2018: Ord. 28147 Ex. B; passed May 7, 2013: 
Ord. 27815 Ex. A; passed Jun. 30, 2009: Ord. 27368 § 2; passed Jun. 21, 2005: Ord. 26992 § 1; passed Oct. 15, 2002: 
Ord. 26698 § 2; passed Sept. 12, 2000: Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.050 Repealed by Ord. 27368. Good faith efforts.  
(Ord. 27368 § 3; passed Jun. 21, 2005: Ord. 26698 § 3; passed Sept. 12, 2000: Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.060 Effect of program on prime contractor/service provider - subcontractor relationship. 
The LEAP Program shall not be construed so as to modify or interfere with any relationship between any Contractor or 
Service Provider and Subcontractor. The LEAP Program shall not grant the City any authority to control the manner or 
method of accomplishing any construction work that is additional to any authority retained by the City in a Public Works 
contract. 

(Ord. 26698 § 4; passed Sept. 12, 2000: Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.070 Apprentice utilization requirements – Bidding and contractual documents. 
All packages of bid documents for every Building Project and every Civil Project shall incorporate provisions satisfactory to 
the City Attorney so as to allow enforcement of the provisions contained in this Chapter. Such contractual provisions may 
include liquidated damages, calculated to reimburse the City for the Contractor’s breach of these performance requirements, 
which shall be published with the City’s call for bids. 

(Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.080 Enforcement. 
A. The LEAP Coordinator shall review the Contractor’s or Service Provider’s and all Subcontractor’s employment practices 
during the performance of the work for compliance with LEAP Program requirements. On-site visits may be conducted as 
necessary to verify compliance with the requirements of the LEAP Program. The Contractor, Service Provider, or 
Subcontractors shall not deny to the City the right to interview its employees, provided that the LEAP Coordinator shall make 
reasonable efforts to coordinate employee interviews with employers. 
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B. Any knowing failure or refusal to cooperate in compliance monitoring may disqualify the defaulting Contractor, Service 
Provider, or Subcontractor from eligibility for other City contracts. 

C. The making of any material misrepresentation may disqualify the defaulting Contractor, Service Provider, or Subcontractor 
from eligibility for other City contracts. 

D. Any action by the City, its officers and employees, under the provisions of this Chapter may be reviewed by the Hearing 
Examiner upon written application of the party so affected. Application shall be made within twenty (20) days of the date of 
the action upon which the appeal is based, and provided to the City by certified mail or by personal service. Any action taken 
by the Hearing Examiner may be appealed pursuant to Hearing Examiner code, TMC Chapter 1.23. 

(Ord. 28970 Ex. A; passed Jun. 11, 2024: Ord. 26698 § 5; passed Sept. 12, 2000; Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.090 Compliance with applicable law. 
Nothing in this Chapter shall excuse a Prime Contractor, Service Provider, or Subcontractor from complying with all relevant 
federal, state, and local laws. 

(Ord. 26698 § 6; passed Sept. 12, 2000; Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.100 Review and reporting. 
The City Manager and Director of Utilities shall review the Program on or before January 1, 2000, and every two (2) years 
thereafter, and shall report to the City Council and Public Utility Board the Manager’s and LEAP Coordinator’s findings, 
conclusions, and recommendations as to the continued need for the Program, and any revisions thereto that should be 
considered by the Council and Board. 

(Ord. 28970 Ex. A; passed Jun. 11, 2024: Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.105 Authority. 
The City Manager and the Director of Utilities shall have authority to jointly adopt policies and regulations consistent with 
this chapter to implement the LEAP program. 

(Ord. 26698 § 7; passed Sept. 12, 2000: Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.110 Interpretation. 
This Chapter shall not be interpreted or construed so as to conflict with any state or federal law, nor shall this Chapter be 
enforced such that enforcement results in the violation of any applicable judicial order. 

(Ord. 26301 § 1; passed Oct. 6, 1998) 
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