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PREFACE 
 
 

General: 
 

These Specifications, provisions, and Special Provisions are issued for the information of 
Bidders submitting Bids for the Project or Work described herein at the time and place 
specifically indicated herein, subject to such revision as may be made in accordance with 
provisions stated below, and will be incorporated in and made a part of any Contract for 
said Project or Work that may be awarded on the basis of a Bid received at said specifically 
indicated time and place. 

 
 

Revisions Prior to Bid Closing: 
 

All information herein is subject to revision by the Agency at any time prior to the time 
specified herein for the receiving of Bids. Prospective Bidders for the Work are 
responsible for checking the Agency website for Addenda. The website should be 
checked weekly until the week of Bid Closing and daily the week of Bid Closing. 

 
 

Booklet May Be Retained by Bidder: 
 

This booklet need not be returned to the Agency, either with the Bid or otherwise. 
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DESCRIPTION OF WORK 
 

and 
 

TIME AND PLACE OF RECEIVING BIDS 
 
 
The work to which the Specifications, provisions, and Special Provisions contained herein 
apply, the time and place at which Bids for the Work are to be received, and other 
information pertinent to the Specifications and provisions, including any statements required 
to accompany the Bid, and their application are described and stated on the sheet or sheets 
inserted between printed pages [2] and [3] hereof. 



 

 

 
DESCRIPTION OF WORK 

 
Grading, Structures, Paving, Signing, and Roadside Development  

US101: Astoria-Megler (Columbia River) Bridge Project  
Oregon Coast Highway  

Clatsop County  
 
 

TIME AND PLACES OF RECEIVING BIDS (BID CLOSING) 
 
Bid Closing for the work described above will be at 9:00:00 a.m. on the 22nd day of October, 
2026. Bids will be received by BJ McCartney, Construction Contracts Manager. 
 
Submit electronic bids, on-line through Bid Express® (www.bidx.com) before 9:00:00 a.m. on 
the day of Bid Closing. 
 
Submit paper bids to BJ McCartney, Construction Contracts Manager: 
 
Before 9:00:00 a.m. on the day of Bid Closing. 
 
For Bids submitted by mail or parcel delivery service, send to: 
 
 Oregon Department of Transportation 
 Procurement Construction Contracts, MS #33 
 355 Capitol Street NE 
 Salem, Oregon 97301. 
 
For Bids submitted by hand delivery, date stamp the Bid with the provided date stamping 
device and place into the ODOT Procurement Bid Box located in the 1st floor lobby at the 
following address: 
 
 Oregon Department of Transportation 
 355 Capitol Street NE 
 Salem, Oregon 97301. 
 
Bids, Bid modifications, and Bid withdrawals will not be accepted at or after 9:00:00 a.m. on 
the day of Bid Closing. 
 
 

PLACE, TIME, AND DATE OF READING BIDS (BID OPENING) 
 
Bid Opening for the work described above will be at the following address: Oregon 
Department of Transportation, 355 Capitol Street NE, Salem, Oregon, beginning at 
9:00:00 a.m. on the day of Bid Closing. 
 
 

COMPLETION TIME LIMIT 
 
See Subsection 00180.50(h). 
 





 

 

 
CLASS OF PROJECT 

 
This is a Federal-Aid Project. 
 
 

CLASS OF WORK 
 
The Class of Work for this Project is: Bridges and Structures. 
 
 

PROJECT INFORMATION 
 
 
Information pertaining to this Project may be obtained from the following: 
 
 
 
Anita Eaton, Resident Engineer, 350 W Marine Drive, Astoria, OR 97103; or Email 
Anita.C.EATON@odot.oregon.gov. All requests for information must be in writing with 
reference to the Project name. 
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SPECIFICATIONS and PROVISIONS 

 
 
Subject to such revision as may be made in accordance with provisions stated in the Preface 
hereto, the Specifications and provisions stated on the sheets inserted between printed pages 
[4] and [5] hereof are additional required provisions and supplements, identified by this 
reference as a part of the Specifications, which will be incorporated in and made a part of any 
Contract that may be awarded for the Work on the basis of a Bid received at the time and 
places stated herein under the headings "Description of Work" and "Time and Places of 
Receiving Bids (Bid Closing)". 
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FHWA-1273 – Revised June 25, 2026 
 
 

CONTRACT PROVISIONS FOR 
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 
I.  General  
II.  Nondiscrimination 
III. Davis-Bacon and Related Act Provisions 
IV. Contract Work Hours and Safety Standards Act 

Provisions 
V.  Subletting or Assigning the Contract 
VI. Safety: Accident Prevention 
VII.  False Statements Concerning Highway Projects 
VIII. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
IX.  Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
X.  Certification Regarding Use of Contract Funds for 

Lobbying 
XI. Use of United States-Flag Vessels 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only). 
 
 
I. GENERAL 
 
1. Historically, contracting agencies using Federal-aid highway 
funds were required to ensure Form FHWA-1273 was 
physically incorporated into all contracts and subcontracts. 
Effective June 10, 2026, this requirement was eliminated [91 
FR 25492]. Future use of Form FHWA-1273 is now optional on 
the part of the contracting agency using Federal-aid highway 
funds. FHWA continues to make Form FHWA-1273 available 
as a convenience to contracting agencies. Contracting 
agencies must continue to ensure compliance with the 
provisions cited in Form FHWA-1273 in accordance with the 
provisions regardless of the use of Form FHWA-1273. 
Accordingly, the contracting agency retains the authority to 
determine whether the contractor must use Form FHWA-1273 
to physically incorporate required contract provisions in each 
subcontract and in lower tier contracts. Where permitted by the 
contracting agency, the contractor may choose other ways to 
include required contract provisions in each subcontract, 
besides incorporating Form FHWA-1273. Contract provisions 
in Form FHWA-1273 are not required to be physically included 
in subcontracts for design services on Federal-aid design-build 
contracts, or in purchase orders, rental agreements and other 
agreements for supplies or services.  
 
The applicable provisions of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor or design-builder shall be responsible for 
compliance by any subcontractor, lower-tier subcontractor or 
service provider.  
 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents. 
 
2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 
performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 

immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 
  
3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA.  
 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 
 
  
II. NONDISCRIMINATION  
 
The contractor and all subcontractors must comply with the 
following policies: 29 CFR Parts 1625-1627, 23 U.S.C. 140, 
Section 504 of the Rehabilitation Act of 1973, as amended (29 
U.S.C. 794), Title VI of the Civil Rights Act of 1964, as 
amended (42 U.S.C. 2000d et seq.), and related regulations 
including 49 CFR Parts 21, 26, and 27, including any 
amendments thereto. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with 29 CFR Parts 1625-1627. The 
contracting agency and the FHWA have the authority and the 
responsibility to ensure compliance with 23 U.S.C. 140, 
Section 504 of the Rehabilitation Act of 1973, as amended (29 
U.S.C. 794), and Title VI of the Civil Rights Act of 1964, as 
amended (42 U.S.C. 2000d et seq.), and related regulations 
including 49 CFR Parts 21, 26, and 27, including any 
amendments thereto. 
 
The provisions of the Americans with Disabilities Act of 1990 
(42 U.S.C. 12101 et seq.) set forth under 28 CFR Part 35 and 
29 CFR Part 1630 are incorporated by reference in this 
contract.  
 
1. Assurances Required: 
 

a.  The requirements of 49 CFR Part 26, including any 
amendments thereto, and the State DOT’s FHWA-approved 
Disadvantaged Business Enterprise (DBE) program are 
incorporated by reference. 
 

b.  The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26, including any 
amendments thereto, in the award and administration of DOT-
assisted contracts. Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may 
result in the termination of this contract or such other remedy 
as the recipient deems appropriate, which may include, but is 
not limited to: 
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(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
c.  The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E, including any 
amendments thereto, are incorporated by reference. 49 CFR 
Part 21. 
 
 
III. DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 
Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167.  

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1. Minimum wages (29 CFR 5.5) 

a. Wage rates and fringe benefits. All laborers and 
mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics must be paid the 
appropriate wage rate and fringe benefits on the wage 
determination for the classification(s) of work actually 
performed, without regard to skill, except as provided in 

paragraph 4. of this section. Laborers or mechanics performing 
work in more than one classification may be compensated at 
the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records 
accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including 
any additional classifications and wage rates conformed under 
paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and 
its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers.  

b. Frequently recurring classifications. (1) In addition to wage 
and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that:  

(i) The work performed by the classification is not 
performed by a classification in the wage determination for 
which a prevailing wage rate has been determined;  

(ii) The classification is used in the area by the 
construction industry; and  

(iii) The wage rate for the classification bears a reasonable 
relationship to the prevailing wage rates contained in the 
wage determination.  

(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid 
at no less than the wage and fringe benefit rate listed on the 
wage determination for such classification.  

c. Conformance. (1) The contracting officer must require that 
any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met:  

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and  

(ii) The classification is used in the area by the 
construction industry; and  

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination.  

(2) The conformance process may not be used to split, 
subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

(3) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 

https://www.ecfr.gov/current/title-29/part-3
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.ecfr.gov/current/title-29/part-1
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classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(4) In the event the contractor, the laborers or mechanics to 
be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(5) The contracting officer must promptly notify the 
contractor of the action taken by the Wage and Hour Division 
under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which 
work is performed in the classification. 

d. Fringe benefits not expressed as an hourly rate. 
Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof.  

e. Unfunded plans. If the contractor does not make 
payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 
§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program.  

f. Interest. In the event of a failure to pay all or part of the 
wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages.  

2. Withholding (29 CFR 5.5)  

a. Withholding requirements. The contracting agency may, 
upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 

necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with paragraph 
2.a. of this section or Section IV, paragraph 3.a., or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs;  

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

3. Records and certified payrolls (29 CFR 5.5) 

a. Basic record requirements (1) Length of record retention. 
All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed.  

(2) Information required. Such records must contain the 
name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 

mailto:DBAconformance@dol.gov
mailto:DBAconformance@dol.gov
https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
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of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid.  

(3) Additional records relating to fringe benefits. Whenever 
the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits.  

(4) Additional records relating to apprenticeship. Contractors 
with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs.  

b. Certified payroll requirements (1) Frequency and method 
of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting 
agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors 
to submit certified payrolls through an electronic system, as 
long as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting 
agency or prime contractor permits other methods of 
submission in situations where the contractor is unable or 
limited in its ability to use or access the electronic system.  

(2) Information required. The certified payrolls submitted 
must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency.  

(3) Statement of Compliance. Each certified payroll 
submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following:  

(i) That the certified payroll for the payroll period contains 
the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete;  

(ii) That each laborer or mechanic (including each helper 
and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and  

(iii) That each laborer or mechanic has been paid not less 
than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract.  

(4) Use of Optional Form WH–347. The weekly submission 
of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section.  

(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature.  

(6) Falsification. The falsification of any of the above 
certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 
U.S.C. 3729.  

(7) Length of certified payroll retention. The contractor or 
subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed.  

c. Contracts, subcontracts, and related documents. The 
contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed.  

d. Required disclosures and access (1) Required record 
disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job.  

https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.ecfr.gov/current/title-29/part-3
https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/31/3729
https://www.govinfo.gov/link/uscode/31/3729
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(2) Sanctions for non-compliance with records and worker 
access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production.  

(3) Required information disclosures. Contractors and 
subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 
of each covered worker, and must provide them upon request 
to the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or other compliance 
action. 

4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

a. Apprentices (1) Rate of pay. Apprentices will be permitted 
to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved.  

(2) Fringe benefits. Apprentices must be paid fringe benefits 
in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination.  

(3) Apprenticeship ratio. The allowable ratio of apprentices to 
journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed.  

(4) Reciprocity of ratios and wage rates. Where a contractor 
is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed.  

b. Equal employment opportunity. The use of apprentices 
and journeyworkers under this part must be in conformity with 
29 CFR part 30, including any amendments thereto. 

c. Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section III. 
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeyworkers shall not be 
greater than permitted by the terms of the particular program.  

5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

6. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs (1) 
through (11) of this section, along with the applicable wage 
determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

7. Contract termination: debarment. A breach of the contract 
clauses in 29 CFR 5.5 may be grounds for termination of the 

https://www.ecfr.gov/current/title-29/part-6
https://www.ecfr.gov/current/title-29/part-30
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contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 
U.S.C. 3144(b) or § 5.12(a).  

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract by 
virtue of 40 U.S.C. 3144(b) or § 5.12(a). 

c. The penalty for making false statements is prescribed in 
the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

d. Informing any other person about their rights under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 
IV. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT  

Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 

Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the 
terms laborers and mechanics include watchpersons and 
guards. 

1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, 
in the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section.  

* $33 as of January 15, 2025 (See 90 FR 1859) as may be 
adjusted annually by the Department of Labor, pursuant to the 
Federal Civil Penalties Inflation Adjustment Act of 1990. 

3. Withholding for unpaid wages and liquidated damages  

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with Section III 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by:  

https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/18/1001
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
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(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs; 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 
event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate.  

5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under CWHSSA or this 
part; or 

d. Informing any other person about their rights under 
CWHSSA or this part. 

 
V. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 

the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116).  
 

a. The term “perform work with its own organization” in 
paragraph 1. of this section refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. Such 
term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 
 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph 1. of this section 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116). 
 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
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contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d).  
 
 
VI. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 
 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 
 
VII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law. To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 

character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as 
amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
 
 
VIII. IMPLEMENTATION OF CLEAN AIR ACT AND 
FEDERAL WATER POLLUTION CONTROL ACT (42 U.S.C. 
7606; 2 CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related 
subcontracts. 48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 
or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office 
of the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may 
direct as a means of enforcing such requirements. 2 CFR 
200.327. 
 
 
IX. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 
 
 
1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
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covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 
 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 CFR 
180.330. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 
180.220 and 180.300. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for ensuring 
that its principals are not suspended, debarred, or otherwise 
ineligible to participate in covered transactions. 2 CFR 
180.335. To verify the eligibility of its principals, as well as the 

eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325.  
 
    i. Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 
 
* * * * * 
 
2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a. The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335; 
 
    (2) Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800;  
 
    (3) Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 
 
    (4) Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 CFR 
180.335(d). 
 
 (5) Are not a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 
 (6) Are not a corporation with any unpaid Federal tax liability 
that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 
 

https://www.sam.gov/
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  b. Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 
CFR 180.335 and 180.340. 
 
* * * * * 
 
  3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200). 2 CFR 180.220 and 1200.220. 
 
    a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 
this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 

transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 
 
* * * * * 
 
4. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 
 

(2) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 

(3) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 
 
  b. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal.  
 
* * * * * 
 
 
  

https://www.sam.gov/
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X. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
 
 
XI. USE OF UNITED STATES-FLAG VESSELS:  
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract.  
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees:  
 
1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 

extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 
 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (40 U.S.C. sections 14501(d) and 14701 
and the Appalachian Regional Commission Code as 
authorized under 40 U.S.C. section 14302) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form. The job order may be 
placed with the State Employment Service in writing or by 
telephone. If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service. The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of the 
contractor's permanent project records. Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 40 U.S.C. 14501 allow the contracting 
agency to provide a contractual preference for the use of 
mineral resource materials native to the Appalachian region.  

  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
 
 
 



On-Site Workforce Affirmative Action Requirements Page 1 
09-01-23 
SP00021_AA_REQ 

ON-SITE WORKFORCE AFFIRMATIVE ACTION REQUIREMENTS 
FOR WOMEN AND MINORITIES ON FEDERAL-AID CONTRACTS 

 
 
Pursuant to 41 CFR 60-4.6 (see also 41 CFR 60-4.2(a)) the following notice concerning 
Affirmative Action Requirements for Women and Minorities shall be included in, and shall 
be a part of, all solicitations for offers and bids on all Federal and federally assisted 
construction contracts or subcontracts in excess of $10,000 to be performed in 
geographical areas designated by the United States Department of Labor (USDOL) 
Director.  The USDOL, Office of Federal Contract Compliance Programs (OFCCP) has 
made the following statement concerning Goals, Timetables and Good Faith Efforts: 
 

"Numerical goals are established based on the availability of qualified applicants in the 
job market or qualified candidates in the employer’s work force.  Executive Order 
[E.O. 11246] numerical goals do not create set-asides for specific groups, nor are they 
designed to achieve proportional representation or equal results.  Rather, the goal-
setting process in affirmative action planning is used to target and measure the 
effectiveness of affirmative action efforts to eradicate and prevent discrimination.  The 
Executive Order and its supporting regulations do not authorize OFCCP to penalize 
contractors for not meeting goals.  The regulations at 41 CFR 60-2.12(e), 60-2.30 
and 60-2.15, specifically prohibit quota and preferential hiring and promotions under the 
guise of affirmative action numerical goals.  In other words, discrimination in the 
selection decision is prohibited." 

 
For purposes of these "On-Site Workforce Affirmative Action Requirements for Women and 
Minorities on Federal-Aid Contracts", "Good Faith Effort" means affirmative action 
measures designed to implement the established objectives of an Affirmative Action 
Plan 23 CFR 230.407(o). 
 
 
A.  AFFIRMATIVE ACTION REQUIREMENTS 
 
Notice of Requirement for Affirmative Action To Ensure Equal Employment 
Opportunity (Executive Order 11246) 
 
1.  The goals and timetables for minority and female participation, expressed in percentage 
terms for the Contractor's aggregate workforce in each trade on all construction work in the 
covered area, are as follows: 
 
 

Goal and Timetable for Female Utilization Statewide 
 
 

Timetable Goal (Percent) 
 
From Apr. 1, 1980 until further notice .......................... 6.9 
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Goals for Minority Utilization by County 
 

 Goal (Percent) 
 
Clackamas, Multnomah, and Washington Counties .... 4.5 
 
Marion and Polk Counties ........................................... 2.9 
 
Benton, Clatsop, Columbia, Crook, Deschutes, 
Hood River, Jefferson, Lincoln, Linn, Sherman, 
Tillamook, Wasco, and Yamhill Counties .................... 3.8 
 
Lane, Coos, Curry, Douglas, Jackson, Josephine, 
Klamath, and Lake Counties ....................................... 2.4 
 
Baker, Gilliam, Grant, Morrow, Umatilla, Union, 
Wallowa, and Wheeler Counties ................................. 3.6 
 
Harney and Malheur Counties ..................................... 4.4 

 
These goals are applicable to all the Contractor's construction work (whether or not it is 
Federal or federally assisted) performed in the covered area.  If the contractor performs 
construction work in a geographical area located outside of the covered area, it shall apply 
the goals established for such geographical area where the work is actually performed.  
With regard to this second area, the contractor also is subject to the goals for both its 
federally involved and non-federally involved construction. 
 
The Contractor's compliance with the Executive Order and the regulations in 
41 CFR Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, 
specific affirmative action obligations required by the specifications set forth in 
41 CFR 60-4.3(a), and its efforts to meet the goals.  The hours of minority and female 
employment and training must be substantially uniform throughout the length of the 
contract, and in each trade, and the contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects.  The transfer of minority or female 
employees or trainees from Contractor to Contractor or from project to project for the sole 
purpose of meeting the Contractor's goals shall be a violation of the contract, the Executive 
Order and the regulations in 41 CFR Part 60-4.  Compliance with the goals will be 
measured against the total work hours performed. 
 
2.  The Contractor shall provide written notification to the Director of the Office of Federal 
Contract Compliance Programs within 10 business days of award of any construction 
subcontract in excess of $10,000 at any tier for construction work under the contract 
resulting from this solicitation.  The notification shall list the name, address and telephone 
number of the subcontractor; employer identification number of the subcontractor; 
estimated dollar amount of the subcontract; estimated starting and completion dates of the 
subcontract; and the geographical area in which the subcontract is to be performed. 
 
3.  As used in this Notice, and in the contract resulting from this solicitation, the "covered 
area" is the county or counties shown in the Solicitation Documents.  In cases where the 
work is two or more counties covered by different percentage goals, the highest percentage 
will govern. 
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B.  STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION 
CONTRACT SPECIFICATIONS (EXECUTIVE ORDER 11246) 
 
1.  As used in these specifications: 
 

a.  "Covered area" means the geographical area, described in the solicitation from which 
this contract resulted; 
 
b.  "Director" means Director, Office of Federal Contract Compliance Programs, United 
States Department of Labor, or any person to whom the Director delegates authority; 
 
c.  "Employer identification number" means the Federal Social Security number used on 
the Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 
 
d.  "Minority" includes: 
 

(i)  Black (all persons having origins in any of the Black African racial groups not of 
Hispanic origin); 
 
(ii)  Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South 
American or other Spanish Culture or origin, regardless of race); 
 
(iii)  Asian American and Pacific Islander (all persons having origins in any of the 
original peoples of the Far East, Southeast Asia, the Indian Subcontinent, or the 
Pacific Islands); and 
 
(iv)  American Indian or Alaskan Native (all persons having origins in any of the 
original peoples of North America and maintaining identifiable tribal affiliations 
through membership and participation or community identification). 

 
2.  Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the 
work involving any construction trade, it shall physically include in each subcontract in 
excess of $10,000 the provisions of these specifications and the Notice which contains the 
applicable goals for minority and female participation and which is set forth in the 
solicitation from which this contract resulted. 
 
3.  A contractor participating, either individually or through an association, in an approved 
Hometown Plan (including heavy highway affirmative action plans) shall comply with its 
affirmative action obligations under Executive Order 11246 by complying with its obligations 
under the plan; provided, that each contractor or subcontractor participating in an approved 
plan is individually required to comply with the equal opportunity clause set forth in 
41 CFR 60-1.4; to make a good faith effort to achieve the goals for each trade participating 
in the plan in which it has employees; and that the overall good performance by other 
contractors or subcontractors toward a goal in an approved plan does not excuse any 
covered contractor's or subcontractor's failure to take good faith efforts to achieve the plan's 
goals and timetables. 
 
4.  The Contractor shall implement the specific affirmative action standards provided in 
paragraphs 7a through 7p of these specifications.  The goals set forth in the solicitation 
from which this contract resulted are expressed as percentages of the total hours of 
employment and training of minorities and female utilization the Contractor should 
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reasonably be able to achieve in each construction trade in which it has employees in the 
covered area.  Covered construction contractors performing construction work in 
geographical areas where they do not have a Federal or federally assisted construction 
contract shall apply the minority and female goals established for the geographical area 
where the work is performed.  Goals are published periodically in the Federal Register in 
notice form, and such notices maybe obtained from any Federal Contract Compliance 
Programs office or from Federal procurement contracting officers.  The Contractor is 
expected to make substantially uniform progress toward its goals in each craft during the 
period specified. 
 
5.  Neither the provisions of any collective bargaining agreement, nor the failure by a union 
with whom the Contractor has a collective bargaining agreement, to refer either minorities 
or women shall excuse the Contractor's obligations under these specifications, Executive 
Order 11246, or the regulations promulgated pursuant thereto. 
 
6.  In order for the non-working training hours of apprentices and trainees to be counted in 
meeting the goals, such apprentices and trainees must be employed by the Contractor 
during the training period, and the Contractor must have made a commitment to employ the 
apprentices and trainees at the completion of their training, subject to the availability of 
employment opportunities.  Trainees must be trained pursuant to training programs 
approved by the U.S. Department of Labor. 
 
7.  The Contractor shall take specific affirmative actions to ensure equal employment 
opportunity.  The evaluation of the Contractor's compliance with these specifications shall 
be based upon its effort to achieve maximum results from its actions.  The Contractor shall 
document these efforts fully, and shall implement affirmative action steps at least as 
extensive as the following: 
 

a.  Ensure and maintain a working environment free of harassment, intimidation, and 
coercion at all sites, and in all facilities at which the Contractor's employees are assigned 
to work.  The Contractor, where possible, will assign two or more women to each 
construction project.  The Contractor shall specifically ensure that all foremen, 
superintendents, and other on-site supervisory personnel are aware of and carry out the 
Contractor's obligation to maintain such a working environment, with specific attention to 
minorities and female individuals working at such sites or in such facilities. 
 
b.  Establish and maintain a current list of minority and female recruitment sources, 
provide written notification to minority and female recruitment sources and to community 
organizations when the Contractor or its unions have employment opportunities 
available, and maintain a record of the organization’s responses. 
 
c.  Maintain a current file of the names, addresses and telephone numbers of each 
minority and female off-the-street applicant and minority or female referral from a union, 
a recruitment source, or a community organization and of what action was taken with 
respect to each such individual.  If such individual was sent to the union hiring hall for 
referral and was not referred back to the Contractor by the union or, if referred, not 
employed by the Contractor, this shall be documented in the file with the reason 
therefore, along with whatever additional actions the Contractor may have taken. 
 
d.  Provide immediate written notification to the Director when the union or unions with 
which the Contractor has a collective bargaining agreement has not referred to the 
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Contractor a minority person or woman sent by the Contractor, or when the Contractor 
has other information that the union referral process has impeded the Contractor's 
efforts to meet its obligations. 
 
e.  Develop on-the-job training opportunities and/or participate in training programs for 
the area which expressly include minorities and women, including upgrading programs 
and apprenticeship and trainee programs relevant to the Contractor's employment 
needs, especially those programs funded or approved by the Department of Labor.  The 
Contractor shall provide notice of these programs to the sources compiled under 7b 
above. 
 
f.  Disseminate the Contractor's EEO policy by providing notice of the policy to unions 
and training programs and requesting their cooperation in assisting the Contractor in 
meeting its EEO obligations; by including it in any policy manual and collective 
bargaining agreement; by publicizing it in the company newspaper, annual report, etc., 
by specific review of the policy with all management personnel and with all minority and 
female employees at least once a year, and by posting the Contractor’s EEO policy on 
bulletin boards accessible to all employees at each location where construction work is 
performed. 
 
g.  Review, at least annually, the company's EEO policy and affirmative action 
obligations under these specifications with all employees having any responsibility for 
hiring, assignment, layoff, termination or other employment decisions including specific 
review of these items with on-site supervisory personnel such as Superintendents, 
General Foremen, etc., prior to the initiation of construction work at any job site.  A 
written record shall be made and maintained identifying the time and place of these 
meetings, persons attending, subject matter discussed, and disposition of the subject 
manner. 
 
h.  Disseminate the Contractor's EEO policy externally by including it in any advertising 
in the news media, specifically including minority and female news media, and providing 
written notification to and discussing the Contractor's EEO policy with other Contractors 
and Subcontractors with whom the Contractor does or anticipates doing business. 
 
i.  Direct its recruitment efforts, both oral and written, to minority, female and community 
organizations, to schools with minority and female students and to minority and female 
recruitment and training organizations serving the Contractor's recruitment area and 
employment needs.  Not later than one month prior to the date for the acceptance of 
applications for apprenticeship or other training by any recruitment source, the 
Contractor shall send written notification to organizations such as the above, describing 
the openings, screening procedures, and tests to be used in the selection process. 
 
j.  Encourage present minority and female employees to recruit other minority persons 
and women and, where reasonable, provide after school, summer and vacation 
employment to minority and female youth both on the site and in other areas of a 
Contractor's work force. 
 
k.  Validate all tests and other selection requirements where there is an obligation to do 
so under 41 CFR Part 60-3. 
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l.  Conduct, at least annually, an inventory and evaluation at least of all minority and 
female employees for promotional opportunities and encourage these employees to 
seek or to prepare for, through appropriate training, etc., such opportunities. 
 
m.  Ensure that seniority practices, job classifications, work assignments and other 
personnel practices, do not have a discriminatory effect by continually monitoring all 
personnel and employment related activities to ensure that the EEO policy and the 
Contractor's obligations under these specifications are being carried out. 
 
n.  Ensure that all facilities and Contractor’s activities are non-segregated except that 
separate or single-user toilet and necessary changing facilities shall be provided to 
assure privacy between the sexes. 
 
o.  Document and maintain a record of all solicitations of offers for subcontracts from 
minority and female construction contractors and suppliers, including circulation of 
solicitations to minority and female contractor associations and other business 
associations. 
 
p.  Conduct a review, at least annually, of all supervisor’s adherence to and performance 
under the Contractor's EEO policies and affirmative action obligations. 

 
8.  Contractors are encouraged to participate in voluntary associations which assist in 
fulfilling one or more of their affirmative action obligations (7a through 7p).  The efforts of a 
contractor association, joint contractor union, contractor-community; or other similar group 
of which the Contractor is a member and participant, may be asserted as fulfilling any one 
or more of its obligations under 7a through 7p of these specifications provided that the 
Contractor actively participates in the group, makes every effort to assure that the group 
has a positive impact on the employment of minorities and women in the industry, ensures 
that the concrete benefits of the program are reflected in the Contractor's minority and 
female work force participation, makes a good faith effort to meet its individual goals and 
timetables, and can provide access to documentation which demonstrates the effectiveness 
of actions taken on behalf of the Contractor.  The obligation to comply, however, is the 
Contractor's and failure of such a group to fulfill an obligation shall not be a defense for the 
Contractor's noncompliance. 
 
9.  A single goal for minorities and a separate single goal for women have been 
established.  The Contractor, however, is required to provide equal employment opportunity 
and to take affirmative action for all minority groups, both male and female, and all women, 
both minority and non-minority.  Consequently, the Contractor may be in violation of the 
Executive Order if a particular group is employed in a substantially disparate manner (for 
example, even though the Contractor has achieved its goals for women generally, the 
Contractor may be in violation of the Executive Order if a specific minority group of women 
is underutilized). 
 
10.  The Contractor shall not use the goals and timetables or affirmative action standards to 
discriminate against any person because of race, color, religion, sex or national origin. 
 
11.  The Contractor shall not enter into any subcontract with any person or firm debarred 
from Government contracts pursuant to Executive Order 11246. 
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12.  The Contractor shall carry out such sanctions and penalties for violation of these 
specifications and of the Equal Opportunity Clause, including suspension, termination and 
cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive 
Order 11246, as amended, and its implementing regulations, by the Office of Federal 
Contract Compliance Programs.  Any Contractor who fails to carry out such sanctions and 
penalties shall be in violation of these specifications and Executive Order 11246, as 
amended. 
 
13.  The Contractor, in fulfilling its obligations under these specifications, shall implement 
specific affirmative action steps, at least as extensive as those standards prescribed in 
paragraph 7 of these specifications, so as to achieve maximum results from its efforts to 
ensure equal employment opportunity.  If the Contractor fails to comply with the 
requirements of the Executive Order, the implementing regulations, or these specifications, 
the Director shall proceed in accordance with 41 CFR 60-4.8. 
 
14.  The contractor will designate an EEO Officer who will have the responsibility for and 
must be capable of effectively administering and promoting an active contractor program of 
EEO and who must be assigned adequate authority and responsibility to do so.  
Additionally, the contractor EEO Officer shall ensure that the company EEO policy is being 
carried out, to submit reports relating to the specifications hereof as may be required by the 
Agency and to keep records.  Records shall at least include for each employee the name, 
address, telephone numbers, construction trade, union affiliation if any, employee 
identification number when assigned, social security number, race, sex, status (e.g., 
mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked 
per week in the indicated trade, rate of pay, and locations at which the work was performed.  
Records shall be maintained in an easily understandable and retrievable form; however, to 
the degree that existing records satisfy this requirement, Contractors shall not be required 
to maintain separate records. 
 
15.  Nothing herein provided shall be construed as a limitation upon the application of other 
laws, which establish different standards of compliance, or upon the application of 
requirements for the hiring of local or other area residents (e.g., those under the Public 
Works Employment Act of 1977 and the Community Development Block Grant Program). 
 
16.  The Office of Federal Contract Compliance Programs (OFCCP) may conduct 
compliance evaluations to determine if the contractor maintains nondiscriminatory hiring 
and employment practices and is taking affirmative action to ensure that applicants are 
employed and that employees are placed, trained, upgraded, promoted, and otherwise 
treated during employment without regard to race, color, religion, sex, or national origin.  In 
the event of the contractor's non-compliance with the nondiscrimination clauses of this 
contract or with any of such rules, regulations, or orders, this contract may be canceled, 
terminated or suspended in whole or in part and the contractor may be declared ineligible 
for further Government contracts in accordance with procedures authorized in Executive 
Order 11246 of September 24, 1965, and such other sanctions may be imposed and 
remedies invoked as provided in Executive Order 11246 of September 24, 1965, or by rule, 
regulation, or order of the Secretary of Labor, or as otherwise provided by law. 
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EQUAL EMPLOYMENT OPPORTUNITY PROVISIONS 
 
 
As used in these provisions, "Engineer" means the Chief Engineer of the Oregon Department 
of Transportation acting either directly or through authorized representatives.  "Good Faith 
Efforts" means "affirmative action measures designed to implement the established 
objectives of an Affirmative Action Plan" 23 CFR 230.407(o). 
 
Section 140 of Title 23, United States Code, EQUAL EMPLOYMENT OPPORTUNITY, as in 
effect on May 1, 1982, is incorporated by this reference and made a part of these provisions. 
 
 
 

Written Notification 
 
The Contractor shall provide to the Engineer within two weeks of award of any construction 
subcontract in excess of $10,000 at any tier for construction work under the Contract resulting 
from this solicitation written notification with the following information:  the name, address and 
telephone number of the Subcontractor; employer identification number; estimated dollar 
amount of the subcontract; estimated starting and completion dates of the subcontract; and 
the geographical area in which the subcontract is to be performed. 
 
The Contractor shall provide immediate written notification to the Engineer when (1) the union 
or unions with which the Contractor has a collective bargaining agreement has not referred 
to the Contractor minorities or women that the Contractor sent to the union, or (2) the 
Contractor has other information that the union referral process has impeded the Contractor's 
efforts to meet its equal opportunity obligations.  This is in addition to the notification required 
in item 7d in the "On-Site Workforce Affirmative Action Requirements for Women and 
Minorities on Federal-Aid Contracts". 
 
 
 

Monthly Report 
 
The Contractor and each Subcontractor (on contracts that require certified payrolls) shall 
submit each month to the Engineer a "Monthly Employment Utilization Report" (Form 
731-0668).  The electronic form is available at: 
 

https://www.oregon.gov/ODOT/Business/OCR/Pages/Forms.aspx 
 
 
 

Annual Report 
 
Each July for the duration of the Project, each Contractor and Subcontractor shall submit 
Form FHWA-1391.  This report shall be sent directly to the ODOT Office of Equity and Civil 
Rights. 
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PURSUANT TO 23 CFR PART 230, SUBPART D, THE STATE HIGHWAY AGENCY HAS 
A RESPONSIBILITY TO ASSURE COMPLIANCE BY CONTRACTORS WITH THE 
REQUIREMENTS OF FEDERAL-AID CONSTRUCTION CONTRACTS, 23 CFR 230.405(b).  
THEREFORE, THE STATE HIGHWAY AGENCY HAS THE FOLLOWING OBLIGATIONS 
CONCERNING MONITORING AND COMPLIANCE, INCLUDING SHOW CAUSE NOTICE 
REQUIREMENTS. 
 
 
 

Monitoring and Compliance 
 
The Agency will maintain a vigorous monitoring process to ensure nondiscrimination and 
affirmative action on all federally funded Projects.  Monitoring shall include at a minimum, 
monthly meetings to review the "Monthly Employment Utilization Report" (Form 731-0668) 
with the Contractor's Equal Employment Opportunity (EEO) Officer and quarterly reviews of 
the Contractor's Good Faith Efforts as outlined in FHWA 1273. 
 
The Agency shall determine the Contractor's compliance with equal opportunity requirements 
including: 
 

• Non-discrimination in selection and retention of subcontractors, material suppliers 
and vendors; 

• Maintenance of non-segregated facilities; 
• Adequate representation and utilization of minorities and women (by craft and trade) 

in the Contractor's workforce; 
• Good Faith Efforts in meeting on-the-job training and training special provisions 

contained in FHWA 1273; 
• Fair treatment in all terms and conditions of employment; and, 
• Adherence (where applicable) to Indian preference provisions. 

 
If the Agency or the FHWA becomes aware of any possible violations of Executive 
Order 11246 or 41 CFR 60, each has the authority and the responsibility to notify the Office 
of Federal Contract Compliance Programs.  The Contractor has the responsibility either to 
meet all the craft goals set forth in the applicable "Covered Area" of "On-Site Workforce 
Affirmative Action Requirements for Women and Minorities on Federal-Aid Contracts" or 
demonstrate Good Faith Efforts to meet these goals (as specified in paragraphs 7a through 
7p of the "On-Site Workforce Affirmative Action Requirements for Women and Minorities on 
Federal-Aid Contracts"). 
 
 
 

Show Cause Notice 
 
If an investigation or review reveals that a Contractor or Subcontractor has not complied with 
these EEO Provisions, the Agency shall issue a Show Cause Notice to initiate efforts to bring 
the Contractor or Subcontractor into compliance.  This written notice shall state the 
deficiencies found during the review, and shall advise the Contractor or Subcontractor to 
show cause within 30 Calendar Days why the Agency shall not impose administrative 
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sanctions.  The Contractor or Subcontractor must then show good cause or must provide an 
acceptable agreement for corrective action within 30 Calendar Days. 
 
If the Contractor or Subcontractor does not provide this information by the end of the 
30 Calendar Days, the Engineer shall withhold all project progress payments in process as 
of the date the Show Cause Notice was issued and will continue to withhold project progress 
payments until the Contractor or Subcontractor responds in an acceptable manner.  If the 
Contractor or Subcontractor fails to meet the conditions of the corrective action agreement, 
no further Show Cause Notice is required; the Agency shall immediately initiate enforcement 
proceedings. 
 
If a Contractor's prequalification certification is revoked or disqualified because the Contractor 
has been found on at least two occasions to be in breach of these EEO Provisions of 
Federal-Aid highway construction contracts, the Contractor must be determined to be in 
compliance with these EEO Provisions prior to the Contractor's prequalification certificate 
being reinstated. 



 

 

 



 Page 1 
10-15-25 
SP00028_SUSPENSION of DBE 

SUSPENSION OF DISADVANTAGED BUSINESS ENTERPRISE (DBE) 
REQUIREMENTS EFFECTIVE 10/03/2025 

 
 
In accordance with the Interim Final Rule, effective October 3, 2025 and published at 90 Fed 
Reg 47,969 (2025), modifying the certification, compliance and reporting requirements of the 
Disadvantaged Business Enterprise program (DBE IFR), ODOT’s DBE requirements that 
were applicable to federally funded projects  prior to the 10/03/2025 effective date of the rule   
are no longer in effect, and the associated DBE contractual requirements have been 
suspended pending implementation of the DBE IFR.  Contractor will cooperate in processing 
any contractual revisions ODOT deems necessary or appropriate to effectuate the updated 
DBE Program requirements that may result from the DBE IFR implementation. 
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APPRENTICESHIP REQUIREMENTS 
 
For projects with a contract price that exceeds $3 million, the Contractor is subject to the 
apprenticeship requirements found in ORS 279C.533 and set forth herein.   
 
I. Apprenticeship Goal 

Contractor shall employ Apprentices to perform 12 percent of the Work hours that Contractor’s 
employees in Apprenticeable Occupations perform under this Contract.  
 
Contractor shall also require that each subcontractor with a subcontract of an estimated value of 
$750,000 or more at the time of Agency’s consent to the subcontract (“Covered Subcontractors”) 
employ Apprentices to perform 12 percent of the Work hours that its employees in Apprenticeable 
Occupations perform under the subcontract.  
 
Contractor has the primary responsibility to ensure the apprenticeship requirements set forth 
herein are met. Contractor shall ensure that the applicable subcontracts contain the appropriate 
clauses, obligating Subcontractor to the Apprenticeship goal as applicable; however, this shall 
not relieve the Contractor of the Contractor's primary responsibility. 
 
Contractor and Covered Subcontractors shall use apprentices that the BOLI Apprenticeship & 
Training Division certifies are registered with the Oregon State Apprenticeship and Training 
Council in a Registered Apprenticeship Training Program.  Contractor shall be an Oregon Bureau 
of Labor and Industries (BOLI) Registered Training Agent in accordance with OAR 839-011-0162 
at time of time of contract execution.  Reciprocal approval for federal purposes is accorded to 
contractors, apprentices, apprenticeship programs and standards that are registered with the 
USDOL Office of Apprenticeship (“OA”) or registered to other State Apprenticeship Registration 
Agencies duly recognized by OA for federal public works projects in Oregon that are subject to 
the Davis-Bacon Act, in accordance with 29 CFR 29.5(b)(13) (see OAR 839-011-0162(6)).  A 
Covered Subcontractor must be an approved training agent at the time of consent to subcontract 
unless it will not be performing work in an Apprenticeable Occupation. 
 
Contractor and Covered Subcontractors shall pay an Apprentice for Work on the Project at the 
hourly rate to which the Apprentice is entitled under the applicable Apprenticeship Agreement or 
as otherwise specified by the Apprenticeship Training Program. 
 
Apprenticeable Occupations are those designated by BOLI as available trades with 
apprenticeships.  The list of those trades is available at:  
https://www.oregon.gov/boli/apprenticeship/Pages/trades.aspx  
 

II. Reporting.  
 
A.  Required Forms.  Contractor shall submit weekly the BOLI Enhanced WH-38 Form to BOLI 
with a copy to the Agency to report the extent of Contractor’s and Covered Subcontractor’s 
compliance with these Apprenticeship Requirements.  Agency may disclose the reports as 
provided under ORS 279C.845(6).   
 
At any time, BOLI may change the required form or method to identify, collect, and report the 
information required under this Subsection II.  Contractor is under a continuing obligation to use 
the most current form required by BOLI for this purpose.   

https://www.oregon.gov/boli/apprenticeship/Pages/trades.aspx
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B.  Failure to Report.  Failure of Contractor to provide reports as described in Subsection A above 
may result in withholding of payment as provided in ORS 279C.845(7).  
 
C.  Obligation to Provide Additional Information.  Upon request by Agency, and in a form and 
schedule specified by Agency, Contractor shall provide the following information: 

i. The name of or other identification for this Contract; 
ii.  The city or county in which the public improvement is located; 
iii.  A detailed accounting of: 

a. The total number of hours of work that workers performed under this Contract 
and each Covered Subcontract; 
b.  The total number of hours of work that workers performed in each 
Apprenticeable Occupation for the Contract and each Covered Subcontract on 
the public improvement; 
c. The total number of hours of work that Apprentices performed under this 
Contract and each Covered Subcontract; and 
d.  The total number of hours of work that Apprentices in each Apprenticeable 
Occupation performed under this Contract and each Covered Subcontract. 

iv.  The total number of workers who performed construction work and the total numbers 
of minority individuals, women and veterans who performed construction work under this 
Contract. A report under this subparagraph must separately list for each worker the 
worker’s race, ethnicity, gender, veteran status and, as applicable, trade, craft or job 
category.  

 
D.  Final Report.  Upon request by Agency prior to final completion, Contractor shall provide 
Agency with a final report regarding its employment of Apprentices, which shall contain the 
following information for Contractor and each subcontractor subject to the Apprenticeship 
requirements: 

• Total amount of Work hours that workers performed in each Apprenticeable Occupation 
• Total amount of Work hours performed by Apprentices 
• Number of hours subject to calculation of reduction in payment as described in 

Subsection II(C)(iii)(b) 
 
III. Noncompliance and Reduction in Payment. 

As required by ORS 279C.533, Agency will reduce payment due to Contractor under this 
Contract if Contractor does not meet the Apprenticeship Goal set forth in Section I. The 
reduction will be the equivalent of the difference between the total number of work hours that 
Apprentices in Apprenticeable Occupations should have performed to meet the apprenticeship 
requirements less the total number of work hours that Apprentices in Apprenticeable 
Occupations actually performed, multiplied by $15 per hour. 
 
Contractor may apply reduction in the amount due to a Covered Subcontractor if that Covered 
Subcontractor fails to meet the Apprenticeship Goal. In such case, Contractor must notify 
Agency and reduce its invoices to Agency accordingly.  In no event shall Contractor charge 
Agency for the amount reduced from the Subcontract.   
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OUTREACH, RECRUITMENT AND RETENTION 
 

For projects with a contract price that exceeds $3 million, the Contractor is subject to the 
outreach, recruitment and retention requirements found in ORS 279C.533 and set forth herein.   

 
Contractor shall comply fully with the provisions of ORS 279C.533.  It is a material provision of 
this public improvement contract that Contractor establish and implement a plan for outreach to 
and recruitment and retention of women, minority individuals and veterans, with an aspirational 
target of having individuals in one or more of these groups to compose at least 15 percent of the 
total number of workers who perform work under this contract (“Outreach, Recruitment and 
Retention Plan”)  that meets the Plan Requirements set forth herein.   Additionally, Contractor 
shall require any subcontractor with which the contractor has a subcontract with a contract price 
of $750,000 or more (“Covered Subcontractors”) to establish and implement an Outreach, 
Recruitment and Retention Plan for Subcontractor’s outreach to and recruitment and retention 
of women, minority individuals and veterans, with an aspirational target of having individuals in 
one or more of these groups to compose at least 15 percent of the total number of workers who 
perform work under that subcontract.    
 
Outreach, Recruitment and Retention Plans must require, at a minimum, that Contractor (or 
Covered Subcontractor): 

(i) Advertise employment opportunities available under the public improvement 
contract in general circulation  publications, trade association publications and 
publications that serve an audience or readership that consists primarily of minority 
individuals, women or veterans; 
(ii) Follow upon the contractor’s initial solicitations of interest by contacting minority 
individuals, women or veterans who expressed interest in or responded to the initial 
solicitation to determine with certainty whether the minority individual, woman or veteran 
is interested in the opportunities described in subsection (i); 
(iii) Provide all persons who express continued interest with adequate information 
about hiring qualifications, pay rates, benefits, the expected duration of employment, 
work hours and other conditions of employment under the public improvement contract; 
(iv) Make efforts to encourage minority individuals, women and veterans to seek 
employment under the public improvement contract that the contractor may reasonably 
expect will produce a level of participation that meets the aspirational target described 
herein; and 
(v) Use the services of minority community organizations, local, state, federal and 
tribal governments or other organizations that have recruiting, training and otherwise 
assisting minority individuals, women and veterans as the organization’s primary 
purpose or mission to assist the contractor with outreach, recruitment and retention. 

 
Contractor shall submit its Outreach, Recruitment, and Retention Plan ten (10) days prior to the 
preconstruction conference. Contractor shall submit the Outreach, Recruitment, and Retention 
Plans of Covered Subcontractors with Contractor’s request for Agency’s consent to subcontract.  
Contractor shall follow the reporting requirements Section II of the Apprenticeship Requirements 
Special Provision to satisfy the reporting requirements of 279C.533 as it relates to the Outreach, 
Recruitment and Retention Plan. Upon request of Agency, Contractor shall provide any other 
supporting information Agency deems necessary or appropriate to determine compliance with this 
provision and requirements of ORS 279C.533.   
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Contractor shall demonstrate adequate good faith efforts to comply with this provision.  While 
the aspirational target is not a requirement for this Contract and is not binding on the Contractor, 
ODOT desires to encourage the highest possible participation of women, minority individuals, 
and veterans in the workforce. Neither the Contractor nor its Subcontractors are under any 
obligation to meet or achieve the aspirational targets set forth herein. 
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PROJECT WAGE RATES 
 
 
 
Applicable Wages - The following federal prevailing wage rates and the State prevailing 
wage rates (including any wage rate determinations, modifications, or amendments), last 
published prior to Bid Opening apply to this Project and will be incorporated into the Contract: 
 

(1)  U.S. Department of Labor (USDOL), "General Wage Determinations Issued under 
the Davis-Bacon and Related Acts: Oregon Highway Construction Projects", and 
 
(2)  Oregon Bureau of Labor and Industries (BOLI), "Prevailing Wage Rates For Public 
Works Contracts". 

 
Wage Rates are Subject to Change - Modifications or amendments to the Davis-Bacon and 
BOLI wage rates applicable to this Project may occur any time before Bid Opening. Bidders 
are responsible to monitor the USDOL website, BOLI website, and the ODOT web page for 
modifications and amendments up until Bid Opening. 
 
Wage Rates are Internet-Accessible - Contractor may access the Davis-Bacon/BOLI 
Combined Prevailing Wage Rates, on the table provided by Bid Opening Date on the web 
page located at: 
 

https://www.oregon.gov/ODOT/Business/Pages/Project-Wages.aspx 
 
Covered Occupations – The BOLI publication titled “Definitions of Covered Occupations” 
last published prior to bid opening applies to this project and is located at: 
 

https://www.oregon.gov/boli/employers/pages/occupational-definitions.aspx 
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SPECIAL PROVISIONS 
 
 
Subject to such revision as may be made in accordance with provisions stated in the 
Preface hereto, the provisions stated on the sheets inserted between pages [6] and [7] 
hereof are the Special Provisions which will be incorporated in and made a part of any 
Contract that may be awarded for the Work on the basis of a Bid received at the time and 
places stated herein under the headings "Description of Work" and "Time and Places of 
Receiving Bids (Bid Closing)". 
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OREGON DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISIONS 

 
FOR 

 
 

Grading, Structures, Paving, Signing, and Roadside Development 
US101: Astoria-Megler (Columbia River) Bridge Project 

Oregon Coast Highway 
Clatsop County 

 
 
 

PROFESSIONAL OF RECORD CERTIFICATION: 
 

I certify the Special Provision Section(s) listed below are 
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SPECIAL PROVISIONS 
 

WORK TO BE DONE 

 
The Work to be done under this Contract consists of the following: 
 

1.  Construct hydrodemolition and HESC overlay of Structure No. 07949F. 
2.  Construct 2-tube parapet rail modification. 
3.  Perform additional and Incidental Work as called for by the Specifications and Plans. 

 
 

APPLICABLE SPECIFICATIONS 
 
The Specifications that are applicable to the Work on this Project is the 2024 edition of the 
"Oregon Standard Specifications for Construction", as modified by these Special Provisions. 
All Sections in Part 00100 apply, whether or not modified or referenced in the Special 
Provisions. 
 
All number references in these Special Provisions shall be understood to refer to the Sections 
and subsections of the Standard Specifications bearing like numbers and to Sections and 
subsections contained in these Special Provisions in their entirety.  
 

CLASS OF PROJECT 
 
This is a Federal-Aid Project. 
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SECTION 00110 - ORGANIZATION, CONVENTIONS, ABBREVIATIONS AND 
DEFINITIONS 

 
Comply with Section 00110 of the Standard Specifications modified as follows: 
 
00110.05(e)  Reference to Websites - Add the following bullet list to the end of this 
subsection: 
 

• AASHTOWare Project TM 

 www.oregon.gov/odot/Construction/Pages/AW-Construction.aspx 

 
• American Traffic Safety Services Association (ATSSA) 

 www.atssa.com 
 

• BidExpress 

 www.bidx.com 
 

• EquipmentWatch 

 www.equipmentwatch.com 

 
• ODOT Construction Section 

 www.oregon.gov/odot/construction/pages/index.aspx 
 

• ODOT Construction Section - Qualified Products List (QPL) 

 www.oregon.gov/ODOT/Construction/Pages/Qualified-Products.aspx 
 

• ODOT Construction Surveying Manual for Contractors 

  www.oregon.gov/ODOT/ETA/Documents_Geometronics/Construction-Survey-
Manual-Contractors.pdf 

 
• ODOT Electronic Bidding Information Distribution System (eBids) 

(Also referred to as ODOT eBids website) 

  https://ecmnet.odot.state.or.us/ebidse 

 
• ODOT Environmental Product Declaration 

https://www.oregon.gov/odot/Construction/Pages/Environmental-Product-
Declarations.aspx 

 
• ODOT Estimating 

 www.oregon.gov/ODOT/Business/Pages/Steel.aspx 
 

http://www.oregon.gov/odot/Construction/Pages/AW-Construction.aspx
https://www.oregon.gov/odot/Construction/Pages/Environmental-Product-Declarations.aspx
https://www.oregon.gov/odot/Construction/Pages/Environmental-Product-Declarations.aspx
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• ODOT Oregon Trucking Online - "Highway Restriction Notice - Size and/or Weight" 
(Form No. 734-2357) 

 https://www.oregon.gov/odot/Forms/2ODOT/7342357.pdf 
 

• ODOT Procurement Office - Conflict of Interest Guidelines and Disclosure Forms 

 www.oregon.gov/ODOT/Business/Procurement/Pages/PSK.aspx 
 

• ODOT Procurement Office - Construction Contracts Unit Notice of Intent 

 www.oregon.gov/ODOT/Business/Procurement/Pages/NOI.aspx 
 

• ODOT Procurement Office - Construction Contracts Unit prequalification forms 

 www.oregon.gov/odot/business/procurement/pages/bid_award.aspx 
 

• ODOT Traffic Control Plans Unit 

 www.oregon.gov/ODOT/Engineering/Pages/Work-Zone.aspx 
 

• ODOT Traffic Standards 

 www.oregon.gov/ODOT/Engineering/Pages/Signals.aspx 

 
• Oregon Legislative Counsel 

 www.oregonlegislature.gov/lc 

 
• Oregon Secretary of State: State Archives 

 sos.oregon.gov/archives/Pages/default.aspx 
 
00110.10  Abbreviations - Add the following paragraph to the end of this subsection: 
 
EPD - Environmental Product Declaration 
 
PCD - Pedestrian Channelizing Device 
 
Delete the following paragraph: 
 
DBE - Disadvantaged Business Enterprise  
 
00110.20  Definitions - Add the following paragraphs to the end of this subsection: 
 
Environmental Product Declaration - An environmental declaration providing 
environmental data using predetermined parameters and, where relevant, additional 
environmental information. ISO 14025 refers to these as Type III Environmental Declarations. 
 
Materially Unbalanced Bid - A Bid which generates a reasonable doubt that Award to the 
Bidder submitting a Mathematically Unbalanced Bid will result in the lowest ultimate cost to 
the Agency. 
 
Mathematically Unbalanced Bid - A Bid containing lump sum or unit Pay Items (bid items) 
which do not reflect reasonable actual costs plus a reasonable proportionate share of the 
Bidder's anticipated profit, overhead costs and other indirect costs. 
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Pedestrian Accessible Route - An area for the use of pedestrians to navigate along 
sidewalks, driveways, curb ramps, crossings, and pedestrian facilities. 
 
Pedestrian Channelizing Device - Devices used for channelizing pedestrians along a 
Temporary Pedestrian Accessible Route. 
 
 

SECTION 00120 - BIDDING REQUIREMENTS AND PROCEDURES 

 
Comply with Section 00120 of the Standard Specifications modified as follows: 
 
00120.00  Prequalification of Bidders - Add the following bullet to the end of the bullet list: 
 

• If delivered by electronic mail, the application shall be sent to: 
 

ODOTProcurementOfficeConstruction@odot.oregon.gov 
 
Replace the bullet that begins “If delivered by mail…” with the following bullet: 
 

• If delivered by mail or parcel delivery service, the application shall be sent to: 
 
Oregon Department of Transportation 
Procurement Construction Contracts, MS #33 
355 Capitol Street NE 
Salem, OR 97301 

 
00120.01  General Bidding Requirements - Replace the paragraph that begins “If the 
Bidder submits the Bid…” with the following paragraph: 
 
If the Bidder submits the Bid electronically through BidExpress® as a joint venture, in addition 
to the joint venture signing with the digital signature and unique ID for the joint venture, the 
Bidder must also submit the signature pages from the Bid Booklet signed by each member 
of the joint venture, together with a statement the Bidder adds above or with the signatures 
as follows: “The following joint venture member signatures are for the Bid for the [Insert 
Project Name] Project submitted by the joint venture through BidExpress®. The signatures 
are on behalf of each joint venture member and the joint venture and also confirm that the 
signatory in BidExpress® was authorized to submit the Bid on behalf of the joint venture.” 
The Bidder must also email .pdf copies of the signature pages showing the signatures of the 
joint venture members with the required statement which must be received by BJ McCartney, 
Construction Contracts Manager, at the ODOT Procurement Office at: 
ODOTProcurementOfficeConstruction@odot.oregon.gov before the Closing date and time 
for the Bid. The signature pages with the original signatures must also be mailed or delivered 
to and received by BJ McCartney, Construction Contracts Manager, at the address given in 
the Bid Book as a condition of Award. 
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00120.05  Request for Plans, Special Provisions, and Bid Booklets - Add the following 
to the end of this subsection: 
 
The Plans, which are applicable to the Work to be performed under the Contract, bear title 
and date as follows: 
 

"Grading, Structures, Paving, Signing, and Roadside Development 
US101: Astoria-Megler (Columbia River) Bridge Project 

Oregon Coast Highway  
Clatsop County 
October 2026" 

 
00120.10  Bid Booklet - Replace the bullet that begins “Appendix, which includes…” with 
the following bullet: 
 

• Appendix, which includes required time-sensitive forms, sample forms, and other 
informational pages 

 
00120.15  Examination of Work Site and Solicitation Documents; Consideration of 
Conditions to be Encountered - Add the following to the end of this subsection: 
 
Certain Specifications included in the Project require additional experience or personnel 
qualifications. Refer to the subsection requirements that may affect bidding considerations, 
including but not limited to the following: 
 
 Subsection Title 
 00295.30  Personnel Qualifications 
 00296.30  Personnel Qualifications 
 00535.30  Personnel Qualifications 
 00558.30  Personnel Qualifications 
 00585.30  Personnel Qualifications 
 
00120.40(b)  Bidding Considerations - Add the following to the end of the list: 
 
 00160.20(d) Build America Buy America Act Requirements 
 
00120.40(f)  Disclosure of First-Tier Subcontractors - Replace the paragraph beginning 
“If no subcontracts subject to the above…” with the following paragraph: 
 
If no subcontracts subject to the above disclosure requirements are anticipated, a Bidder 
shall so indicate by entering "NONE" or by filling in the appropriate check box. For each 
Subcontractor listed, Bidders shall provide all requested information. Failure to submit a form 
or submission of a form that does not include the information required by ORS 279C.370 for 
each Subcontractor listed, specifically the name of each Subcontractor, the dollar amount of 
each subcontract and the category of Work that each Subcontractor will perform, will result 
in the rejection of the Bid. The Agency is not required to determine the accuracy or the 
completeness of the Subcontractor disclosure. See ORS 279C.370 and OAR 731-005-0420. 
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Replace both of the bullets that begin “Using the form provided on the Agency’s website…” 
with the following bullet: 
 

• Using the fillable form provided on the Agency's website, identified in the Bid Booklet 
on the ODOT eBIDS website, filling the form out and submitting the completed form via 
email to the email address given in the paper Bid Booklet. 

 
00120.70  Rejection of Nonresponsive Bids - Delete the bullet that begins “The Bidder has 
not complied with the DBE…”. 
 
Add the following bullet to the end of the bullet list: 
 

• The Bid is found to be Mathematically Unbalanced and Materially Unbalanced. 
 
 

SECTION 00130 - AWARD AND EXECUTION OF CONTRACT 

 
Comply with Section 00130 of the Standard Specifications modified as follows: 
 
00130.00  Consideration of Bids - Replace the paragraph that begins “The Agency 
reserves…” with the following paragraph: 
 
The Agency reserves the right to waive minor informalities and irregularities, seek clarification 
of any Bid or response that, in its sole discretion, it deems necessary or advisable, and to 
reject any Bids for irregularities under 00120.70 or all bids for good cause after finding that it 
is in the public interest to do so (ORS 279C.395). The Agency may correct obvious clerical 
errors, when the correct information can be determined from the face of the documents, if it 
finds that the best interest of the Agency and the public will be served thereby. 
 
00130.40  Contract Submittals - Add the following paragraph to the end of this subsection: 
 
The Agency, in its sole discretion, may require execution of documents identified in 
subsections (a), (b) and (c) with a form of electronic signature (including but not limited to 
sealing and signing) acceptable to the Agency. 
 
00130.40(c)  Workers' Compensation - Replace this subsection, except for the subsection 
number and title, with the following: 
 
To certify compliance with the workers' compensation insurance coverage required by 
00170.61(a) and 00170.70(e), the successful Bidder shall complete and sign the 
"Certification of Workers' Compensation Coverage" form bound in the Contract booklet. 
 
00130.50  Execution of Contract and Bonds - Add the following paragraph to the end of 
this subsection: 
 
The Agency, in its sole discretion, may require execution of documents identified in 
subsection (a) with a form of electronic signature (including but not limited to sealing and 
signing) acceptable to the Agency. 
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00130.80  Project Site Restriction - Replace the paragraph that begins “Until the Agency 
sends the Contractor …” with the following paragraph: 
 
Until the Agency sends the Contractor written Notice to Proceed with the Work, and the 
Contractor has filed the public works bonds required in 00170.65(b), the Contractor shall not 
go onto the Project Site on which the Work is to be done, nor move Materials, Equipment, or 
workers onto that Project Site. 
 
 

SECTION 00140 - SCOPE OF WORK 

 
Comply with Section 00140 of the Standard Specifications. 
 
 

SECTION 00150 - CONTROL OF WORK 

 
Comply with Section 00150 of the Standard Specifications modified as follows: 
 
00150.15(b)  Agency’s Responsibilities - Replace this subsection, except for the 
subsection number and title, with the following: 
 
The Engineer will perform the Agency responsibilities described in the Construction 
Surveying Manual for Contractors, Chapter 1.5 (see Section 00305). 
 
00150.15(c)  Contractor’s Responsibilities - Replace this subsection, except for the 
subsection number and title, with the following: 
 
The Contractor shall perform the Contractor responsibilities described in the Construction 
Surveying Manual for Contractors, Chapter 1.6 (see Section 00305). 
 
The Contractor shall perform slope staking including intersections and set stakes defining 
limits for clearing which approximate Right-of-Way and easements. 
 
00150.30  Delivery of Notices - Replace the paragraph and bullets that begin “Following 
Notice to Proceed, all notices and other documents submitted…” with the following paragraph 
and bullets: 
 
Following Notice to Proceed, all notices and other documents submitted to the Contractor by 
the Engineer, or to the Engineer by the Contractor, electronically under 00170.08 or 
00170.09: 
 

• If recorded in Doc Express® or AASHTOWare ProjectTM as received before 5:00 p.m. 
PST on a business day it shall be considered as received on the business day on which 
it was actually received in Doc Express® or AASHTOWare ProjectTM. 

• If recorded in Doc Express® or AASHTOWare ProjectTM as received on a non-business 
day, or after 5:00 p.m. PST on a business day, it shall be considered as received at 
8:00 a.m. PST on the next business day. 
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00150.50(c)  Contractor’s Responsibilities - Replace the bullet that begins “In addition to 
the notification required…” with the following bullet: 
 

• In addition to the notification required in OAR 952-001-0090(7), notify the Engineer and 
the Utility as soon as the Contractor discovers any previously unknown Utility conflicts 
or issues. Contrary to the OAR, stop excavating until directed by the Engineer and allow 
the Utility a minimum of two weeks to relocate or resolve the previously unknown Utility 
issues; and 

 
00150.50(e)  Notification - Add the following paragraph to the end of this subsection: 
 
A portion of the Project is located outside the area served by the Oregon Utility Notification 
Center. The Contractor shall also comply with all applicable Washington state laws and rules 
regarding Utility location and required notifications. For further information, visit 
www.callbeforeyoudig.org/washington or call the Utilities notification system telephone 
number (811). 
 
Add the following subsection: 
 
00150.50(f)  Utility Information (No Anticipated Relocations) - Within the Project limits, 
there are no anticipated relocations with the Utilities listed in Table 00150-1. The Contractor 
shall contact those Utilities having buried facilities and request that they locate and mark 
them for their protection prior to construction. 
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Table 00150-1 
 

Utility 

Contact Person's Name, 
Address, 
Email, 
and Phone Number  

City of Astoria (See contacts below) 
1095 Duane St 
Astoria, OR 97103 
 
Nathan Crater 
ncrater@astoria.gov 
503-338-5173 
 
John Edwards 
jedwards@astoria.gov 
503-440-6899 

Charter Communications Travis C Hanshew 
419 Gateway Ave 
Astoria, OR 97103 
travis.hanshew@charter.com 
503-338-7730 

NW Natural Ryan Winfree 
20285 Cipole Rd 
Sherwood, OR 97140 
ryan.winfree@nwnatural.com 
503-610-7765 

Northwest Open Access 
Network 

Michael LaFond 
11707 E Sprague Ave, Ste 201 
Spokane Valley, WA 99206 
mlafond@noanet.net 
(360) 791-2869 

Lumen (See contacts below) 
4501 NE Minnehaha St  
Vancouver, WA 98661 
 
Jordan Connell 
jordan.connell@lumen.com 
(564) 888-2012 
 
Joshua Coplantz 
joshua.coplantz@lumen.com 

Astound (Wave Broadband) James May 
5331 S Macadam Ave, Ste 350 
Portland, OR 97239 
james.may@astound.com 
503-348-7521 

 

mailto:ncrater@astoria.gov
mailto:jedwards@astoria.gov
mailto:travis.hanshew@charter.com
mailto:ryan.winfree@nwnatural.com
mailto:mlafond@noanet.net
mailto:jordan.connell@lumen.com
mailto:joshua.coplantz@lumen.com
mailto:james.may@astound.com
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The Contractor shall notify, in writing, the Utilities listed above, with a copy to the Engineer, 
at least 14 Calendar Days before beginning Work on the Project. Utilities may require an on-
site observer, at no cost to the Contractor. 
 
NW Natural - Gas Utilities - The Gas Utility operates a gas pipeline within the Project limits 
and may require an on-site safety watcher, at no cost to the Contractor. 
 
In the event of an emergency, and in addition to the calls required by the Utilities notification 
system, the Contractor shall call: 
 

• Northwest Natural Gas 1-800-882-3377 
 
Charter Communications and Lumen - Telecommunication 
Utilities - Telecommunication Utilities may require an on-site safety watcher at no cost to the 
Contractor for monitoring purposes.  
 
Add the following subsection: 
 
00150.50(g)  Utility Information (Anticipated Relocations): 
 
The organizations list in Table 00150-2 may be adjusting Utilities within the limits of the 
Project during the period of the Contract with relocation Work estimated to be completed by 
the following dates and times: 
 

Table 00150-2 
 

Subsection Utility 

Contact Person's Name, 
Address, 
Email, 
and Phone Number  

Estimated 
Completion 

Date 

00150.50(g)(1) Pacific Power Bret Dorsey 
2340 SE Dolphin Ave 
Warrenton, OR 97146 
Bret.Dorsey@pacificorp.com 
503-861-6010 

12/31/2026 

 
The Contractor shall notify, in writing, the Utilities listed above, with a copy to the Engineer, 
at least 14 Calendar Days before beginning Work on the Project. Utilities may require an on-
site observer, at no cost to the Contractor. 
 

(1)  Pacific Power - "Power Supplier": 
 
The Contractor shall notify the Power Supplier(s) in writing, with a copy to the Engineer, 
at least 14 Calendar Days before beginning Work within 10 feet of the power line(s). 
 
Energized power lines overhang portions of the Work with a minimum vertical clearance 
of 18 feet. The Contractor shall maintain at least 10 feet of safety clearance. When a crane 
is employed, the contractor shall maintain at least 20 feet of safety clearance to crane 
operations. Exceptions require written approval from the Power Supplier(s) and may 
require an on-site safety watcher, at no cost to the Contractor. The Contractor shall provide 
the Engineer a copy of the written approval of exception before beginning work. 

mailto:Bret.dorsey@pacificorp.com
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The Contractor shall maintain at least 10 feet of safety clearance from energized power 
lines. Exceptions require written approval from the Power Supplier and will require an on-
site safety watcher at no cost to the Contractor. The Contractor shall provide the Engineer 
with a copy of the written approval of exception before beginning work. 
 

00150.55  Cooperation with Other Contractors - Add the following to the end of this 
subsection: 
 
The following contract work will be ongoing within the Project Site during the following times: 
 
  Estimated Times 
Contract Name (Contractor's Name) (From - To) 
 
Bridge Number: 07949F, Astoria-Megler (Columbia River) Bridge October 2027 
Geoffrey Paull, Area 1 Bridge Inspector  503-428-9338 
 
00150.60(a)  Load and Speed Restrictions for Construction Vehicles and Equipment - 
Add the following bullet to the end of the bullet list: 
 

• The Contractor shall restrict the combined weights of construction vehicles, Equipment, 
and Materials on Bridges according to 00220.45. 

 
 

SECTION 00160 - SOURCE OF MATERIALS 

 
Comply with Section 00160 of the Standard Specifications modified as follows: 
 
00160.01(a)  All Materials - Replace the paragraph that begins “The Contractor shall 
identify…” with the following paragraph: 
 
When the estimated value is over $10,000, the Contractor shall submit a copy of the materials 
purchase order or supply agreement. 
 
Delete the paragraph that begins “For this purpose…”. 
 
00160.05  Qualified Products List (QPL) - Replace this subsection, except for the 
subsection number and title, with the following: 
 
The QPL is a listing of manufactured products available on the market (shelf items) that 
ODOT has evaluated and found suitable for a specified use in highway construction. The 
QPL is available from ODOT's Construction Section website (see 00110.05(e)). 
 
The most current version of the QPL on ODOT's Construction Section website at the time of 
Advertisement is the version in effect for the Project. When the Contract specifies the use of 
the QPL, unless specified as the subject of an exemption per ORS 279C.345, the Agency 
may approve for use a product qualified for inclusion in a later edition of the QPL, or other 
equivalent product that meets the requirements of the QPL, following the Standard Guidelines 
for Product Review, if the Agency finds the product acceptable for use on the Project. 
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Use of listed products shall be restricted to the category of use for which they are listed. The 
Contractor shall install all products as recommended by the manufacturer. The Contractor 
shall replace qualified products not conforming to Specifications or not properly handled or 
installed at no additional cost to the Agency. 
 
00160.20(a)  Buy America - Replace this subsection, except for the subsection number and 
title, with the following: 
 
If $500,000 or more of federal highway funds are involved on the Project, the Contractor shall 
limit the quantity of foreign Materials incorporated into the Work as follows. Section 635.410 
of Title 23, Code of Federal Regulations, and the Intermodal Surface Transportation 
Efficiency Act require that all iron or steel manufacturing processes, including, without 
limitation, the casting of ingots, for iron or steel Materials permanently incorporated into the 
Project shall occur in the United States, unless the cost of foreign-origin iron or steel Materials 
does not exceed one-tenth of one percent (0.1%) of the Contract Amount or $2,500, 
whichever is greater. Buy America requirements apply to any steel or iron component of a 
manufactured product regardless of the overall composition of the manufactured product 
(e.g., Buy America applies to the steel wire mesh or steel reinforcing components of a precast 
reinforced concrete pipe). The Contractor shall not incorporate foreign-origin iron or steel 
Materials in excess of this amount into the Project. All foreign-origin iron or steel Materials 
incorporated in the Project in excess of the amount indicated above shall be removed and 
replaced with domestic iron or steel Materials at the Contractor's expense. For purposes of 
this Specification, the cost of foreign-origin iron or steel Materials shall be the value of the 
iron or steel products as of the date they are delivered to the Project Site. 
 
Manufacturing processes include without limitation the casting of ingots and the application 
of coatings to finished iron or steel products or components. Coatings include epoxy coating, 
galvanizing, painting, and any other coating that protects or enhances the value of the steel 
or iron product or component. The Contractor shall provide the Engineer with a Certificate of 
Materials Origin, on a form furnished by the Engineer, before incorporating any iron or steel 
products into the Project. Unless a Certificate of Materials Origin has been provided to the 
Engineer, the Materials shall be considered of foreign origin. 
 
The Contractor shall retain manufacturers' certificates verifying the origin of all domestic iron 
or steel Materials for 3 years after the date of final payment for the Project, and shall furnish 
copies to the Engineer upon request. 
 
The Contractor shall include this provision in all subcontracts. 
 
00160.20(d)  Build America Buy America Act Requirements - Replace this subsection, 
except for the subsection number and title, with the following: 
 
If federal highway funds are involved on the Project, the Contractor shall comply with the 
Build America Buy America Act and implementing regulations (Infrastructure Investment and 
Jobs Act (“IIJA”), Pub. L. No. 117-58, which includes the Build America, Buy America Act 
(“the Act”). Pub. L. No. 117-58, Sections 70901-70941). 
 
The Build America Buy America Act requirements apply to construction materials and 
manufactured products permanently incorporated in the Project. All construction materials 
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and manufactured products permanently incorporated in the Project must be produced in the 
United States. 
 
Construction materials include an article, Material, or supply that is or consists primarily of 
only one of the following, with the standard for the material to be considered ‘‘produced in the 
United States’’: 
 

• Non-ferrous metals - All manufacturing processes, from initial smelting or melting 
through final shaping, coating, and assembly, occurred in the United States. 

• Plastic and polymer-based products (including polyvinylchloride, composite 
building materials, and polymers used in fiber optic cables) - All manufacturing 
processes, from initial combination of constituent plastic or polymer-based inputs, 
or, where applicable, constituent composite materials, until the item is in its final 
form, occurred in the United States. 

• Glass (including optic glass) - All manufacturing processes, from initial batching 
and melting of raw materials through annealing, cooling, and cutting, occurred in the 
United States. 

• Fiber optic cable (including drop cable) - All manufacturing processes, from the 
initial ribboning (if applicable), through buffering, fiber stranding and jacketing, 
occurred in the United States. All manufacturing processes also include the 
standards for glass and optical fiber, but not for non-ferrous metals, plastic and 
polymer-based products, or any others. 

• Optical fiber - All manufacturing processes, from the initial preform fabrication 
stage through the completion of the draw, occurred in the United States. 

• Lumber - All manufacturing processes, from initial debarking through treatment and 
planing, occurred in the United States. 

• Drywall - All manufacturing processes, from initial blending of mined or synthetic 
gypsum plaster and additives through cutting and drying of sandwiched panels, 
occurred in the United States. 

• Engineered wood - All manufacturing processes from the initial combination of 
constituent materials until the wood product is in its final form, occurred in the United 
States. 

 
The classification of an article, material, or supply as construction material is based on its 
status at the time it is brought to the work site for incorporation in the Project. In general, the 
work site is the location of the Project at which the construction materials will be incorporated. 
 
FHWA issued a final rule on January 14, 2025 amending FHWA's Buy America regulation to 
terminate FHWA's general waiver for manufactured products and establish Buy America 
requirements for manufactured products with respect to Federal-aid highway projects. 
https://www.federalregister.gov/documents/2025/01/14/2024-31350/buy-america-
requirements-for-manufactured-products 
 

https://www.federalregister.gov/documents/2025/01/14/2024-31350/buy-america-requirements-for-manufactured-products
https://www.federalregister.gov/documents/2025/01/14/2024-31350/buy-america-requirements-for-manufactured-products
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Manufactured products assembled outside the Project Site are also subject to the Build 
America Buy America requirements. Manufactured products means articles, materials, or 
supplies that have been: 

• Processed into a specific form and shape; or 

• Combined with other articles, materials, or supplies to create a product with different 
properties than the individual articles, materials, or supplies. 

 
For manufactured products, the final assembly of the product shall occur within the United 
States for projects obligated on or after October 1, 2025. For projects obligated after October 
1, 2026, the cost of the components of the product that are mined, produced or manufactured 
in the United States shall be more than 55 percent of the total cost of all components of the 
product. 
 
The USDOT issued a Public Interest Waiver for De Minimis Costs and Small Grants. The 
final waiver can be viewed here: 
 
https://www.federalregister.gov/documents/2023/08/16/2023-17602/waiver-of-buy-america-
requirements-for-de-minimis-costs-and-small-grants and this waiver applies to Materials 
covered by the Build America Buy America Act. 
 
The public interest waiver is for manufactured products and construction materials for which: 

• The total value of the non-compliant products (foreign or unknown origin) is no more 
than the lesser of $1,000,000 or 5% of total applicable costs for the project*; or 

• The total amount of Federal financial assistance applied to the project, through 
awards or subawards, is below $500,000. 

 
*The “total value of the non-compliant products” includes construction materials and 
manufactured products only. The “total applicable costs” includes construction 
materials, iron and steel, and manufactured products. The value of materials are the 
actual cost of the materials, not the anticipated cost of materials. Furthermore, this 
bullet does not apply to iron and steel subject to the requirements of 23 U.S.C. 313. 
The de minimis threshold in 23 CFR 635.410(b)(4) continues to apply for steel and iron. 
(See 00160.20(a).) 

 
Strict compliance with the Build America, Buy America domestic preferences is required, 
except to the extent the above public interest waiver applies. The Contractor shall not 
incorporate construction materials and manufactured products in excess of this amount into 
the Project. All foreign origin construction materials and manufactured products incorporated 
in the Project in excess of the amount indicated above shall be removed and replaced with 
domestic construction materials at the Contractor's expense. 
 
The Contractor shall provide the Engineer with a Certificate of Materials Origin, on a form 
furnished by the Engineer, before incorporating any applicable construction materials and 
manufactured products into the Project. Unless a Certificate of Materials Origin has been 
provided to the Engineer, the products and Materials shall be considered of foreign origin. 
 
The Contractor shall retain manufacturers' certificates verifying the origin of all applicable 
construction materials and manufactured products for 3 years after the date of final payment 
for the Project, and shall furnish copies to the Engineer upon request. 
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Iron and steel Materials and manufactured products that are predominately iron or steel are 
subject to 00160.20(a). 
 
The Contractor shall include this provision in all subcontracts. 
 
00160.21  Cargo Preference Act Requirements - Add the following to the end of this 
subsection: 
 
Additional information may be available at the following websites: 
 

https://www.fhwa.dot.gov/construction/cqit/cargo.cfm 

https://www.fhwa.dot.gov/construction/cqit/cargo/qa.cfm. 
 
Add the following subsection: 
 
00160.65  Environmental Product Declaration - Pursuant to ORS 184.879 and 
OAR 731-005-0910, provide an Environmental Product Declaration for the following 
materials: 
 

• Concrete, including ready mix concrete, shotcrete, precast concrete and concrete 
masonry units; 

• Asphalt paving mixtures; 

• Steel, including rebar, reinforcing steel and structural steel, hot-rolled sections, hollow 
sections, plate steel and cold-formed steel.   

 
Submit an EPD according to the ODOT Environmental Product Declaration Manual (see 
00110.05(e)). 
 
The most current published PDF version of the ODOT Environmental Product Declaration 
Manual on the date of Advertisement is the version in effect for the Project. 
 
The EPD must be accepted by the Engineer before the product is incorporated into the 
Project unless the product is procured under a listed exemption in ODOT’s Environmental 
Product Declaration Manual. 
 
 

SECTION 00165 - QUALITY OF MATERIALS 

 
Comply with Section 00165 of the Standard Specifications modified as follows:  
 
00165.10(b)  Nonfield-Tested Materials - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Nonfield-tested Materials will be accepted according to the ODOT Nonfield Tested Materials 
Acceptance Guide (NTMAG), unless otherwise specified in the Contract. The NTMAG is 
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available on the ODOT Construction Section website (see 00110.05(e)). The most current 
version of the NTMAG on the date of Advertisement is the version in effect for the Project. 
 

(1)  Rejections - The inspection at the mill, shop, or precaster of any Material, Work or 
finished members will not prevent subsequent rejection, if later found damaged or 
defective, nor relieve the Contractor of the responsibility to correct or replace the Work at 
no additional cost to the Agency. 
 
(2)  Transport - Do not ship members or piece of fabricated steel or precast member, that 
requires a fabrication inspection report, without the Inspector’s label or marking. 

 
Add the following subsection: 
 
00165.15  AASHTOWareTM - Field-tested Materials and Nonfield-tested Materials will be 
tracked within AASHTOWare ProjectTM for this Project. The acceptance criteria for Materials 
in AASHTOWare ProjectTM can be viewed at the 
https://www.oregon.gov/odot/Business/Pages/AASHTOWare-Project.aspx (see 
00110.05(e)). The most current version of AASHTOWareTM on the date of Advertisement is 
the version in effect for the Project. 
 
00165.20  Materials Specifications and Test Method References - Replace this 
subsection, except for the subsection number and title, with the following: 
 
References to materials specifications and test methods of ODOT, WAQTC, AASHTO, 
ASTM, other governmental agencies, or other recognized organizations mean those officially 
adopted and in current use by the agency or organization on the date of Advertisement. 
 
If there are conflicting references, or if no reference is made to materials specifications, 
sampling and testing frequencies, or test method, the Engineer will resolve any discrepancies 
between these documents in the following orders of precedence: 
 
Field-Tested Materials: 
 

• Contract Change Orders; 

• Special Provisions; 

• ODOT Laboratory Manual of Test Procedures; 

• MFTP;  

• Standard Specifications; and 

• AASHTOWareTM 
 
Nonfield-Tested Materials: 
 

• Contract Change Orders; 

• Special Provisions; 

• ODOT Laboratory Manual of Test Procedures;  

• Standard Specifications; and 

• AASHTOWareTM 
 

https://www.oregon.gov/odot/Business/Pages/AASHTOWare-Project.aspx
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Material test methods: 
 

• ODOT; 

• WAQTC; 

• AASHTO; 

• ASTM; 

• Other recognized national organizations, such as ANSI, AWPA, IMSA, ISSA, and UL; 
and 

• Industry standards in the location where the Work is being performed. 
 
Sampling and testing frequencies: 
 

• Contract Change Orders; 

• Special Provisions; 

• MFTP;  

• Standard Specifications; and 

• AASHTOWareTM. 
 
If the Contractor identifies conflicting references or if no reference is made, the Contractor 
shall immediately request a clarification from the Engineer. 
 
00165.35(d)  Certificate of Origin of Steel Materials - Replace this subsection with the 
following subsection: 
 
00165.35(d)  Certificate of Origin of Steel Materials, Construction Materials, and 
Manufactured Products - When a certificate of material origin is specified, complete the 
form furnished by the Engineer as required by 00160.20. 
 
00165.35(e)  Certificate of Origin of Construction Materials - Delete this subsection. 
 



US101: Astoria-Megler (Columbia River) Bridge Project  
 

SPS_K21734, US101: Astoria-Megler (Columbia River) Bridge Project, Bidding, 08/20/2026 18 

00165.91  Fabrication Inspection Expenses - Replace the table with the following table: 
 

TABLE 00165-3 
Zone Place of Fabrication Reduction in Payment 

1 All of State of Oregon, and the 
portion of the State of 
Washington within 50 airline 
miles of Portland International 
Airport (PDX) 
 

$0 

2 Outside of Zone 1, and up to 250 
airline miles of Portland 
International Airport (PDX) 
 

$300 per Calendar Day 

3 Outside of Zone 2, up to 1,000 
airline miles of Portland 
International Airport (PDX). 
 

Round trip coach airfare 
from Portland, Oregon 
plus $300 per Calendar 
Day 
 

4 Outside of Zone 3, or outside of 
the continental United States. 

Round trip coach airfare 
from Portland, Oregon 
plus $500 per Calendar 
Day  

 
 

SECTION 00170 - LEGAL RELATIONS AND RESPONSIBILITIES 

 
Comply with Section 00170 of the Standard Specifications modified as follows: 
 
Add the following subsection: 
 
00170.06  Federal-Aid Participation - This Project is to be conducted according to the 
regulations applying to Federal-Aid Highway Projects. 
 
00170.07  Record Requirements - Replace the paragraph that begins "For purposes of this 
Subsection, the term …" with the following paragraph: 
 
For purposes of this Subsection, the term "Contractor" includes the Contractor, all 
Subcontractors, Material Suppliers, and providers of rented operated Equipment (except 
truck drivers), at all tiers, for all subcontracts with first-tier Subcontractors, all subcontracts 
between the first-tier Subcontractors and their Subcontractors and any other lower-tier 
subcontracts, and "Related Entities" as that term is defined in OAR 734-010-0400. The 
Material Suppliers included in this definition are those for Aggregates, asphalt cement 
concrete, Portland cement concrete and the supply and fabrication of structural steel items, 
and Material Suppliers that provide quotes. 
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00170.07(a)  Records Required - Replace the paragraph that begins "The Contractor shall 
include in its subcontracts …" with the following paragraph: 
 
The Contractor shall include in its subcontracts, purchase orders, and all other written 
agreements, a provision requiring all Subcontractors, Material Suppliers and providers of 
rented operated Equipment (except truck drivers), at all tiers, to comply with 00170.07. The 
Contractor shall also require all Subcontractors, Material Suppliers, and providers of rented 
operated Equipment (except truck drivers), at all tiers, and Related Entities to include in their 
contracts, purchase orders, and all other written agreements, a provision requiring all lower-
tier Subcontractors, Material Suppliers and providers of rented operated Equipment (except 
truck drivers) to comply with 00170.07. The Material Suppliers to which this applies are those 
for Aggregates, asphalt cement concrete, portland cement concrete and the supply and 
fabrication of structural steel items and Material suppliers that provide Material quotes and 
Related Entities as defined in OAR 734-010-0400. 
 
00170.08  Electronic Document Management - Replace this subsection with the following 
subsection: 
 
00170.08  Electronic Data and Document Management - The requirements of this 
Subsection do not apply to claims. Claims must be submitted on paper documents according 
to Section 00199. 
 
For additional Specifications applicable to AASHTOWare Project™ see 00170.09. 
 
Following Notice to Proceed, the Contractor shall submit all data and documents for this 
Contract to the Agency in an electronic format using Doc Express®, or using AASHTOWare 
Project™ for data and documents as specified in 00170.09. No paper documents, faxes or 
other similar paper methods or media are permitted, unless otherwise allowed or directed by 
the Engineer. The Contractor shall be solely responsible for submitting data and documents 
to the Agency using Doc Express® or AASHTOWare Project™, as applicable, for the 
Contractor and for Subcontractors, Suppliers, vendors and other third parties. Only data and 
documents submitted by the Contractor to the Agency and recorded in Doc Express® or 
AASHTOWare Project™, as applicable, as received will be considered valid and received by 
the Agency. 
 
Following Notice to Proceed, all data and documents for this Contract will be managed in Doc 
Express® or AASHTOWare Project™, as applicable, unless otherwise allowed or directed 
by the Engineer. Following Notice to Proceed, the Contractor shall use Doc Express® or 
AASHTOWare Project™, as applicable, to submit data and documents to the Agency, and 
the Agency will use Doc Express® or AASHTOWare Project™, as applicable, to submit, or 
make available, data and documents to the Contractor. 
 
If authorized to do so, Subcontractors, Suppliers, vendors and other third parties may enter 
data and documents into AASHTOWare Project™, but such data and documents shall not 
be considered submitted to Agency until the Contractor reviews the data or document and 
completes the workflow transition to submit the data or document to the Agency within 
AASHTOWare. Required workflow transitions are defined in the ODOT AASHTOWare 
Project™ User Guide for Construction Contractors for specific data and documents that are 
required to be submitted to the Agency. Completion of required workflow transitions by the 
Contractor will constitute submittal to the Agency. See 00170.09. 
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Subcontractors, Suppliers, vendors and other third parties shall not be authorized to and shall 
not enter data or documents into Doc Express®. 
 
The Contractor shall comply with naming conventions, drawer structure, and other Doc 
Express® instructions as specified in the ODOT Doc Express® User Guide for Construction 
Contractors, as may be revised from time to time and available from the Engineer. 
Instructions for entry and submittal of data and documents using AASHTOWare Project™ 
are specified in 00170.09. 
 
The Contractor shall provide all Subcontractors, Suppliers, vendors, and any other third 
parties receiving payment from the Contractor or any Subcontractor, Supplier, vendor, or any 
other third party, with read-only access to the Doc Express® drawer that contains payment 
documents from the Agency and the Contractor. The Contractor may provide Subcontractors, 
Suppliers, vendors, and any other third parties receiving payment from the Contractor or any 
Subcontractor, Supplier, vendor or other third party with read-only access to other Doc 
Express® drawers at the Contractor’s discretion. The Contractor shall not grant write access 
in Doc Express® to Subcontractors, Suppliers, vendors or any other third parties or their 
respective officers, employees or agents. Additional access requirements and limitations for 
AASHTOWare Project™ are specified in 00170.09. 
 
Data and documents submitted according to this Subsection, from the Agency to the 
Contractor and from the Contractor to the Agency, are official data and documents for the 
Contract and will be accepted as such by both parties. 
 
By submitting data and documents that originate from the Contractor to the Agency using 
Doc Express® or AASHTOWare Project™, as applicable, the Contractor is certifying that the 
data and documents are true and accurate and that if the data or document was required to 
be signed, it has been signed by a person with appropriate authority. By submitting data and 
documents to the Agency using Doc Express® or AASHTOWare Project™, as applicable, 
that originate from a Subcontractor, Supplier, vendor, manufacturer or other third party, the 
Contractor is certifying that the data and documents are a true and complete copy of the data 
and documents the Contractor received, that if the data or document was required to be 
signed, it has been signed, and that the Contractor does not know, nor does it have reason 
to believe, that the data and documents are not true and accurate, are not complete, are not 
what was required, or were signed by a person without appropriate authority. 
 
In the event of a conflict between this Subsection and the Standard Specifications or other 
Special Provisions, this Subsection shall control except for, as applicable, 00170.09 and 
00199.30. 
 
Costs associated with obtaining and maintaining access to Doc Express® and AASHTOWare 
Project™ and the use of Doc Express® and AASHTOWare Project™ are Incidental to 
Mobilization. 
 
Failure to submit data and documents electronically, as required by 00170.08 and 00170.09, 
may result in payments being withheld according to 00195.50. 
 
The Contractor shall be responsible for causing access to Doc Express® (or to notify the 
Agency for AASHTOWare Project™) to be disabled for any Entity or individual that is no 
longer assigned, employed or under contract in relation to the Project or whose access is to 
be disabled due to improper activity. The Contractor’s obligation to disable access applies to 
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its own officers, employees and agents and to all Subcontractors, Suppliers, vendors and 
other third parties and their respective officers, employees and agents. 
 
The Agency reserves the right to suspend or disable, or cause to be suspended or disabled, 
the access to Doc Express®, or AASHTOWare Project™, or both, for any Entity or individual 
at any time. 
 
Use and access for Doc Express® and AASHTOWare Project™ are provided “as is”. The 
Agency does not warrant that access to or functioning of Doc Express® or AASHTOWare 
Project™ will be error free, uninterrupted, or will meet the Contractor’s needs. The Agency is 
not responsible for any damage that may occur due to error, omission, lack of timeliness or 
other malfunction of Doc Express® or AASHTOWare Project™ or their supporting systems. 
The Agency disclaims all liability arising from interference or interruption, viruses, telephone 
faults, malicious damage by anyone, electronic system downtime, overloading of the Internet 
or sites or any cause beyond the control of the Agency. The Agency reserves the right to 
temporarily suspend or cause to be suspended access to Doc Express® or AASHTOWare 
Project™, or both, without notice, because of maintenance, repair or any other reason 
deemed necessary for the proper functioning of Doc Express® or AASHTOWare Project™ 
by the Agency, AASHTO, or Info Tech, Inc. 
 
In no event shall the State of Oregon, the Oregon Transportation Commission or the Agency 
or their respective members, officers, agents and employees be liable for any claims, suits, 
actions, losses, liabilities, damages, costs or expenses, including but not limited to attorney 
fees, of whatsoever nature, resulting from or arising out of the use of Doc Express® or 
AASHTOWare Project™ by the Contractor or Subcontractors, Suppliers, vendors or other 
third parties at any level or their respective officers, employees or agents. 
 
The Contractor’s indemnification, defense and hold harmless obligations under the Contract 
shall apply to the terms, conditions and requirements of 00170.08 and 00170.09 and to the 
use of Doc Express® and AASHTOWare Project™ and the acts, errors and omissions of the 
Contractor, Subcontractors, Suppliers, vendors and other third parties and their respective 
officers, employees and agents respecting access to and use of Doc Express® and 
AASHTOWare Project™. 
 
The terms, conditions and requirements of 00170.08, 00170.09, and 00150.30 shall be 
included in all contracts with all Subcontractors, Suppliers, vendors and other third parties at 
all levels for which access to Doc Express® or AASHTOWare Project™ will or may be 
required. 
 

(a)  User Terms and Conditions - The Contractor shall comply with, shall require its 
officers, employees and agents to comply with, and shall require all Subcontractors, 
Suppliers, vendors and other third parties to comply with and to require their officers, 
employees and agents using or accessing Doc Express® or AASHTOWare Project™, or 
both, as applicable, to comply with 00170.08, 00170.09, and the following User Terms and 
Conditions, all as may be revised from time to time: 
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As an officer, employee or agent of the Contractor or any Subcontractor, Supplier, vendor 
or other third party, respecting my use of or access to Doc Express®, AASHTOWare 
Project™, or both, I agree to the following, all as may be revised from time to time: 

 
• The terms, conditions and requirements of 00170.08; 

• The terms, conditions and requirements of 00170.09; 

• The Info Tech, Inc. Doc Express® Privacy Policy and Terms of Use and the Digital 
Millennium Copyright Act (DMCA) Policy, accessible from the Doc Express® 
registration site; 

• The AASHTOWare Project™ Privacy Policy and Terms of Use and the Digital 
Millennium Copyright Act (DMCA) Policy, accessible from the AASHTOWare 
Project™ registration site; 

• The ODOT Doc Express® User Guide for Construction Contractors available from 
the Engineer;  

• The AASHTOWare Project™ Directory available from the Engineer; 

• The ODOT AASHTOWare Project™ User Guide for Construction Contractors 
available from the Engineer; and 

• The following Additional User Terms and Conditions: 
 

My use of and access to Doc Express® or AASHTOWare Project™, or both, as 
applicable, are conditioned on my agreement to and my compliance with the foregoing 
and these Additional User Terms and Conditions. 
 
I may have access to sensitive personnel, business, financial and/or security related 
information (“Confidential Information”) through use of Doc Express® or AASHTOWare 
Project™, and, except to the limited extent necessary to perform my duties, I will 
maintain its confidential status and will not share, publish or disseminate Confidential 
Information or other information obtained through Doc Express® or AASHTOWare 
Project™, without regard to how ODOT may treat any such Confidential Information or 
other information. All information is also subject to the Oregon Public Records law (see 
00170.07(d)). In addition, if I know or have reason to believe any information was 
inadvertently or improperly included in Doc Express® or AASHTOWare Project™, I will 
immediately notify my employer for purposes of notification to the Contractor and the 
Contractor’s notification to ODOT. 
 
I will not access any information, data or documents I am not authorized to use or 
access and I will not browse or otherwise use or access information, data or documents 
that exceed the minimum necessary to perform my duties. 
 
If my authorized use of and access to Doc Express® or AASHTOWare Project™ 
includes entering data and documents (or “read-write” access) into Doc Express® or 
AASHTOWare Project™, I will not enter any data or documents into Doc Express® or 
AASHTOWare Project™ except those I am authorized to enter (or in the case of the 
Contractor, to enter or submit, or both) and are necessary to perform my duties.  
 
I have no expectation of privacy, rights or ownership of anything I may access, create, 
store, send or receive within Doc Express® or AASHTOWare Project™, respecting any 
data or documents, including but not limited to Confidential Information of any individual 
or Entity. For audit or system security purposes, ODOT may monitor and record all 
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activity conducted within Doc Express® and AASHTOWare Project™. This includes 
but is not limited to the login identification information, times, dates and duration of 
access, as well as resources, data, or documents accessed. 
 
Unauthorized access or activities that could compromise the systems or Confidential 
Information are strictly prohibited and patterns of unauthorized or unusual activity may 
result in access being immediately disabled, and possible further investigation. 
 
If a breach of these terms and conditions or a security incident occurs, I will immediately 
notify my employer for purposes of notification to the Contractor and the Contractor’s 
notification to ODOT. 
 
I will not share my password or other means of access with any other individual or 
Entity. Violation of this restriction or of any of these other Terms and Conditions may 
result in my access being immediately disabled.  
 
I understand that my use of and access to Doc Express® or AASHTOWare Project™, 
or both, as applicable, are conditioned on my relationship to my employer and my 
employer’s relationship to one or more of: ODOT, the Contractor, a Subcontractor, 
Supplier, vendor or other third party, and that if I am no longer so employed, my job 
position or duties no longer require my access to Doc Express® or AASHTOWare 
Project™, or my employer no longer has such relationship, I will immediately cease my 
use of and access to Doc Express® and AASHTOWare Project™ and will immediately 
notify my employer for purposes of notification to the Contractor and the Contractor’s 
notification to ODOT. 
 
(b)  Electronic Submittal Requirements - Unless otherwise allowed or directed by 
the Engineer, all data and documents submitted to the Agency for this Contract that 
require a signature shall be signed by a person with appropriate authority by applying: 
 
• An original handwritten signature to a document and scanning the document into 

PDF format; 

• An electronic signature to a document and converting the document into PDF 
format; 

• A third-party verifiable digital signature to a PDF document; 

• A Doc Express® electronic signature when prompted during submission of the 
document into Doc Express®; or 

• An AASHTOWare Project™ electronic signature when prompted during entry or 
submission of the data or document into AASHTOWare Project™. 

 
Data and documents that require a signature, but do not have a signature according to 
00170.08 or 00170.09, or were signed by a person without appropriate authority, will 
be considered as not received and of no effect. Notice requirements will not be satisfied 
and payments may be withheld for any affected Work items until the required data or 
documents with compliant signatures have been received by the Engineer. 
 
Unless otherwise allowed or directed by the Engineer, all data and documents 
submitted to the Agency for this Contract that do not require a signature shall be 
submitted using Doc Express® or AASHTOWare Project™, as applicable. 
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Add the following subsection: 
 
00170.09  AASHTOWare Project™ - The requirements of this Subsection do not apply to 
claims. Claims must be submitted on paper documents according to Section 00199. 
 
This subsection applies to data and documents identified in the AASHTOWare Project™ 
Directory (AWD), as data or documents to be managed in AASHTOWare Project™, as may 
be revised from time to time. The AWD is available from the Engineer and can be downloaded 
from the Agency’s AASHTOWare Project™ website (see 00110.05(e)). 
 
Following Notice to Proceed, the Contractor, Subcontractors, Suppliers, vendors, and any 
other third parties, shall use AASHTOWare Project™ to enter certain data and upload certain 
documents, as identified in the AWD, for submittal by the Contractor to the Agency. The 
Agency will use AASHTOWare Project™ to submit or make available certain data and 
documents, as identified in the AWD, to the Contractor. 
 
The Contractor, Subcontractors, Suppliers, vendors, and any other third parties authorized 
to enter data and documents into AASHTOWare Project™, shall comply with naming 
conventions, processes and other AASHTOWare Project™ instructions as specified in the 
ODOT AASHTOWare Project™ User Guide for Construction Contractors, as may be revised 
from time to time and available from the Engineer. 
 
Data and documents that are required to be submitted to the Agency using AASHTOWare 
Project™ are identified in the AWD. Data and documents identified in the AWD to be 
submitted using AASHTOWare Project™ that are not submitted as required will be 
considered as not received and of no effect. 
 
Data or documents that are not identified in the AWD as required to be submitted using 
AASHTOWare Project™ shall be submitted according to 00170.08 using DocExpress®, 
unless otherwise specified, allowed or directed by the Engineer.  
 
The Contractor shall coordinate and identify to the Engineer the Subcontractors, Suppliers, 
vendors, and any other third parties requiring access to AASHTOWare Project™ to enter or 
access data or documents. Once identified, the Agency will work with Subcontractors, 
Suppliers, vendors and third parties for access rights in AASHTOWare Project™ per the 
AWD. 
 
See also 00170.08, including but not limited to user terms and conditions and signature 
requirements which also apply to AASHTOWare Project™. 
 
00170.10(g)  Paid Summary Report - Replace this subsection, except for the subsection 
number and title, with the following: 
 
The Contractor shall submit a Paid Summary Report to the Engineer certifying payments 
made to all of its Subcontractors. 
 
The Paid Summary Report shall be completed on the form provided by the Engineer and 
submitted to the Engineer within 20 Calendar Days of receipt of payment from the Agency 
for each month in which payments were made to each Subcontractor.  
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At the completion of the Project, submit a final Paid Summary Report form that provides the 
total amounts paid to each Subcontractor. 
 
The Contractor shall require each Subcontractor at every tier to comply with the requirement 
to submit a Paid Summary Report within 20 Calendar Days of receipt of payment for Work 
on the Project and submit a final Paid Summary Report that provides the total amounts paid 
to the Subcontractor for its Work under the subcontract at the completion of the Project or 
completion of its Work. 
 
00170.20  Public Works Bond - Delete this subsection. 
 
00170.61(a)  Workers’ Compensation - Replace this subsection with the following 
subsection: 
 
00170.61(a)  Workers’ Compensation and Employer’s Liability - The Contractor shall 
provide workers' compensation and employer’s liability coverage for on-the-job injuries as 
required by 00170.70(e). 
 
00170.65  Minimum Wage and Overtime Rates for Public Works Projects - Replace this 
subsection with the following subsection: 
 
00170.65  Requirements for Public Works Projects: 
 

(a)  General - The provisions of ORS 279C.800 through ORS 279C.875 and OAR 839-25 
are applicable to this Public Works Project (“Prevailing Wage Rate Provisions”). The 
Contractor, a Subcontractor or other person or Entity Contractor uses in performing all or 
part of the Contract who are required to comply with the Prevailing Wage Rate Provisions 
are collectively referred to as “Covered Employers” for the purposes of 00170.65. Covered 
Employers include employers of workers described in 00170.65(c)(1). “Covered 
Occupation” as used in 00170.65, refers to each occupation defined in the applicable 
Oregon Bureau of Labor and Industry (“BOLI”) publication titled Definitions of Covered 
Occupations for Public Works Contracts in Oregon. 
 
As required by ORS 279C.520, the Contractor shall comply with ORS 652.220 and shall 
not unlawfully discriminate against any of the Contractor’s employees in the payment of 
wages or other compensation for work of comparable character on the basis of an 
employee’s membership in a protected class. “Protected class” means a group of persons 
distinguished by race, color, religion, sex, sexual orientation, national origin, marital status, 
veteran status, disability, or age. The Contractor’s compliance with this provision 
constitutes a material element of the Contract and failure to comply constitutes a material 
breach that entitles the Agency to exercise any remedies available under the Contract, 
including, but not limited to, termination for default. 
 
As required by ORS 279C.520, the Contractor shall not prohibit any of the Contractor's 
employees from discussing the employee's rate of wage, salary, benefits or other 
compensation with another employee or another person and shall not retaliate against an 
employee who discusses the employee’s rate of wage, salary, benefits or other 
compensation with another employee or another person. 
 
(b)  Public Works Bond - Before starting Work, Covered Employers shall each file with 
the Construction Contractors Board, and maintain in full force and effect, a separate public 
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works bond, in the amount of $30,000 unless otherwise exempt, as required by 
ORS 279C.830(2) and ORS 279C.836. The Contractor shall verify each Covered 
Employer has filed a public works bond before that employer begins work. 
 
(c)  Prevailing Wage Requirements - Each Covered Employer must pay its workers on 
the Project in each Covered Occupation not less than the prevailing rate of wage for each 
Covered Occupation as set by BOLI in the applicable version of its publication entitled 
Prevailing Wage Rates for Public Works Contracts. 
 
If the Class of Project is Federal-aid, each Covered Employer must pay its workers on the 
Project in each Covered Occupation not less than the applicable BOLI prevailing wage 
rate or the federal prevailing wage rate required under the Davis Bacon Act 
(40 U.S.C. 3141 et seq.), whichever is higher. 
 
The Contractor is responsible for investigating local labor conditions. The Agency does 
not imply that labor can be obtained at the minimum hourly wage rates specified in State 
or federal wage rate publications, and no increase in the Contract Amount will be made if 
wage rates paid are more than those listed. 
 
The applicable Project Wage Rates and Definitions of Covered Occupations for Public 
Works Contracts in Oregon are included in the Special Provisions. 
 

(1)  Satellite Location Bespoke Work Subject to ORS 279C.800(G) - As required in 
ORS 279C.800(G) and OAR 839-025-0800, Covered Employers include employers of 
workers performing bespoke work at satellite locations when the applicable version of 
the BOLI publication entitled Prevailing Wage Rates for Public Works Contracts has 
expressly made a wage rate applicable to the satellite location bespoke work. 
Contractor must provide the Engineer with written notice of the satellite work that will 
be performed as part of its Consent to Subcontract. If the Covered Employer is not a 
Subcontractor, Contractor must provide the Engineer with a copy of its agreement with 
that Covered Employer prior to that Covered Employer performing any Work on the 
Project. The agreement must meet the requirements of 00170.65(f). 
 
(2)  Payroll and Certified Statements - As required in ORS 279C.845, every Covered 
Employer shall submit written certified statements to the Engineer on the form 
prescribed by the Commissioner of BOLI in OAR 839-025-0010 certifying compliance 
with wage payment requirements and accurately setting out the Contractor's or 
Subcontractor's weekly payroll records for each worker employed on the Project. 
 
If the Class of Project is Federal-aid, in addition to providing the payroll information and 
certified statements required under ORS 279C.845, every Covered Employer shall 
submit written certified statements that also meet the requirements in FHWA 
Form 1273. 
 
The Covered Employers shall preserve the certified statements for a period of 6 years 
from the date of completion of the Contract. 
 
(3)  Retainage for Noncompliance with 279C.845: 
 

a.  Agency - As required in ORS 279C.845(7) the Agency will retain 25% of any 
amount earned by the Contractor on the Project until the Contractor has filed the 
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certified statements required in ORS 279C.845 and in FHWA Form 1273, if the 
Class of Project is Federal-aid. The Agency will pay to the Contractor the amount 
retained within 14 Days after the Contractor files the required certified statements, 
regardless of whether a Subcontractor has failed to file certified statements. 
 
b.  Contractor - As required in ORS 279C.845(8) the Contractor shall retain 25% of 
any amount earned by a first-tier Subcontractor on the Project until the first-tier 
Subcontractor has filed with the Agency the certified statements required in 
ORS 279C.845 and in FHWA Form 1273, if the Class of Project is Federal-aid. 
Before paying any amount retained, the Contractor shall verify that the first-tier 
Subcontractor has filed the certified statement. Within 14 Days after the first-tier 
Subcontractor files the required certified statement, the Contractor shall pay the 
first-tier Subcontractor any amount retained. 

 
(4)  Posting Requirements - Every Covered Employer must post the prevailing wage 
rates and notices in accordance with OAR 839-025-0033. 

 
(d)  Overtime Requirements - As a condition of the Contract, the Contractor shall comply 
with the pertinent provisions of ORS 279C.520 and ORS 279C.540. If the Class of Project 
is Federal-aid, the Contractor shall comply with the overtime provision affording the 
greatest compensation required under FHWA Form 1273 and ORS 279C.540. 
 

(1)  Maximum Hours of Labor and Overtime Pay - According to ORS 279C.540, no 
person shall be employed to perform Work under this Contract for more than 10 hours 
in any 1 Day, or 40 hours in any 1 week, except in cases of necessity, emergency, or 
where public policy absolutely requires it. In such instances, the Contractor shall pay 
the employee at least time and a half pay: 

 
• For all overtime in excess of 8 hours a day or 40 hours in any 1 week when the 

work week is 5 consecutive days, Monday through Friday; or 

• For all overtime in excess of 10 hours a day or 40 hours in any 1 week when the 
work week is 4 consecutive days, Monday through Friday; and 

• For all Work performed on Saturday and on any legal holiday specified in 
ORS 279C.540. 

 
For additional information on requirements for overtime and establishing a work 
schedule see OAR 839-025-0050 and OAR 839-025-0034. 
 
(2)  Notice of Hours of Labor - The Contractor shall give written notice to employees 
of the number of hours per day and days per week the employees may be required to 
work. Provide the notice either at the time of hire or before commencement of work on 
this Contract, or by posting a notice in a location frequented by employees. 
 
(3)  Exception - The maximum hours of labor and overtime requirements under 
ORS 279C.540 will not apply to the Contractor's Work under this Contract if the 
Contractor is a party to a collective bargaining agreement in effect with any labor 
organization. For a collective bargaining agreement to be in effect it shall be 
enforceable within the geographic area of the Project, and its terms shall extend to 
workers who are working on the Project (see OAR 839-025-0054). 
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(e)  State Time Limitation on Claim for Overtime - According to ORS 279C.545, any 
worker employed by the Contractor is foreclosed from the right to collect any overtime 
provided in ORS 279C.540 unless a claim for payment is filed with the Contractor within 
90 Days from the completion of the Contract, provided the Contractor posted and 
maintained a circular as specified in this provision. Accordingly, the Contractor shall: 
 

• Cause a circular, clearly printed in boldfaced 12-point type and containing a copy of 
ORS 279C.545, to be posted in a prominent place alongside the door of the 
timekeeper's office or in a similar place that is readily available and freely visible to 
any or all workers employed to perform Work; and 

• Maintain such circular continuously posted from the inception to the completion of 
the Contract on which workers are or have been employed. 

 
(f)  Required Terms for Agreements with Covered Employers - Contractor must have 
agreements with all Covered Employers. For each Covered Employer that is not a 
Subcontractor, the Contractor’s agreement must include: 
 

(1)  A clause or condition that if the Contractor fails, neglects, or refuses to make 
payment to the Covered Employer, the Covered Employer may file a complaint with the 
Construction Contractors Board, unless payment is subject to a good-faith dispute as 
defined in ORS 279C.580. 
 
(2)  A provision requiring the Covered Employer to have a public works bond filed with 
the Construction Contractors Board before starting Work on the Project, unless exempt. 
 
(3)  A provision that requires the Covered Employer’s workers on the Project to be paid 
not less than the specified minimum hourly rate of wage. 
 
(4)  A provision that requires the Covered Employer to be registered as a vendor in 
OregonBuys, the on-line electronic Automated Oregon Procurement System 
administered by the State’s Department of Administrative Services; and 
 
(5)  A clause that requires the Covered Employer to include (1) – (4) in each of the 
Covered Employer’s agreements with other Covered Employers of Workers on the 
Project that are also subject to the requirements of ORS 279C.800 through 
ORS 279C.870. 

 
00170.70(a)  Insurance Coverages - Replace the paragraph that begins “Contractor – The 
Contractor shall…” with the following paragraph: 
 
Contractor - The Contractor shall obtain the insurance specified below prior to the execution 
of the Contract. The Contractor shall maintain the insurance in full force at the Contractor’s 
expense throughout the duration of the Contract and as required by an extended reporting 
period or tail coverage requirements, and all warranty periods that apply. 
 
Replace the paragraph that begins “Insurance Provisions - The Contractor and 
Subcontractor(s), if…” with the following paragraph: 
 
Insurance Provisions - The Contractor and Subcontractor(s), if any, shall obtain insurance 
from insurance companies or entities that are authorized to transact the business of 
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insurance and issue coverage in the State and that are acceptable to the Agency.  Insurance 
coverage shall be primary and noncontributory with any other insurance and self-insurance, 
with the exception of Workers’ Compensation/Employer’s Liability. The Contractor, or 
appropriate Subcontractor, but not the Agency, shall pay for all deductibles, self-insurance 
retentions and self-insurance, if any. 
 
Replace the paragraph that begins “Commercial General Liability - The Contractor shall 
provide Commercial…” with the following paragraph: 
 
Commercial General Liability - The Contractor shall provide Commercial General Liability 
Insurance written on an occurrence basis and covering the Contractor’s liability for bodily 
injury, property damage, personal and advertising injury, products and completed operations, 
and contractual liability. Coverage may be written in combination with Commercial 
Automobile Liability Insurance with separate limits for Commercial General Liability and 
Commercial Automobile Liability. Combined single limit per occurrence shall not be less than 
the dollar amount specified in the Special Provisions. The annual aggregate limit shall not be 
less than the dollar amount specified in the Special Provisions. The policy shall be endorsed 
to state that the annual aggregate limit of liability shall apply separately to the Contract. 
 
Add the following to the end of this subsection: 
 
The following insurance coverages and dollar amounts are required pursuant to this 
subsection: 
 
 Insurance Combined Single Limit Annual Aggregate 
 Coverages per Occurrence Limit 
 
Commercial General Liability $2,000,000 $5,000,000 
 
Commercial Automobile Liability $1,000,000 (aggregate limit not required) 
 
00170.70(b)  Extended Reporting - Replace the paragraph that begins "The Contractor or 
Subcontractor shall…" with the following paragraph: 
 
The Contractor or Subcontractor shall furnish certification of this extended reporting 
requirement as a condition to receive Third Notification under 00150.90(b) and 00180.50(g). 
 
00170.70(c)  Excess/Umbrella Liability - Replace this subsection, except for the 
subsection number and title, with the following: 
 
A combination of primary and Excess/Umbrella Liability Insurance may be used to meet the 
required minimum limits of insurance. If any Excess/Umbrella Liability policies are in place, 
they must be on a true “following form” or broader coverage basis, with coverage at least as 
broad as provided on the underlying insurance. In addition, the limits of the underlying 
insurance must be sufficient to prevent any gap between such minimum limits and the 
attachment point of the coverage provided by the Excess/Umbrella Liability policy. 
 
00170.70(d)  Additional Insured - Replace the paragraph that begins "The liability 
insurance coverages of 00170.70(a)…" with the following paragraph: 
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The liability insurance coverages of 00170.70(a) shall include an Additional Insured 
Endorsement endorsing the “State of Oregon, the Oregon Transportation Commission and 
the Oregon Department of Transportation, and their respective officers, members, agents, 
and employees” as Additional Insureds, but only with respect to the Contractor's activities to 
be performed under the Contract. Coverage shall be primary and non-contributory with any 
other insurance and self-insurance. The liability coverages of 00170.70(a) that are permitted 
by the Agency to be obtained by an appropriate Subcontractor shall include all of the 
foregoing as Additional Insureds and shall also include the Contractor and its officers and 
employees as Additional Insureds. 
 
00170.70(e)  Workers' Compensation - Replace the title of this subsection with “Workers' 
Compensation and Employer’s Liability” 
 
00170.70(g)  Certificate(s) of Insurance - Replace the bullet that begins "List the “State of 
Oregon…" with the following bullet: 
 

• List the “State of Oregon, the Oregon Transportation Commission and the Oregon 
Department of Transportation, and their respective officers, members, agents and 
employees” as a Certificate holder and endorse as an Additional Insured; 

 
Replace the bullet that begins “Specify that all liability insurance …" with the following bullet: 
 

• Specify that all liability insurance coverages shall be primary and noncontributory with 
any other insurance and self-insurance, with exception of Workers’ 
Compensation/Employer’s Liability; 

 
Replace the bullet that begins "Include a list of all policies…" with the following bullet: 
 

• Include a list of all policies that fall under the Excess/Umbrella Liability Insurance if 
Excess or Umbrella Liability Insurance is used to meet the minimum insurance 
requirements . 

 
00170.70(i)  Insurance Requirement Review - Replace this subsection, except for the 
subsection number and title, with the following: 
 
The Contractor agrees to periodic review of insurance requirements by Agency. Agency 
reserves the right to periodically assess risks and the adequacy of insurance coverage and 
in its discretion to require additional insurance coverage or increased coverage limits on 
existing coverages, or both. 
 
 

SECTION 00180 - PROSECUTION AND PROGRESS 

 
Comply with Section 00180 of the Standard Specifications modified as follows: 
 
00180.20(d)  Disadvantaged Business Enterprise (DBE) - Delete this subsection. 
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00180.20(e)  Trucking - Replace the paragraph that begins "This Section does not apply 
to…" with the following paragraph: 
 
This Section does not apply to delivery of Materials by or for or from a Supplier. This 
Subsection applies to all truck hauling of materials not performed with trucks owned (or 
rented) and operated by the Contractor.  
 
00180.20(e)(1)  Trucking Services Agreement - Delete the bullet that begins "Statement 
specifying whether the services will be provided by a DBE…". 
 
00180.20(e)(2)  Limitations - Replace the paragraph that begins "The approved trucking 
services agreements…" with the following paragraph: 
 
The approved trucking services agreements shall be used for all trucking services for hauling 
materials not provided by trucks owned (or rented) and operated by the Contractor. The 
Contractor shall execute a trucking services agreement with every trucking services provider 
for hauling materials prior to the trucking services provider doing any Work on the Project 
Site. 
 
00180.20(e)(3)  Submittals - Replace this subsection, except for the subsection number and 
title, with the following: 
 
The Contractor shall provide the Engineer with an executed copy of the trucking services 
agreement not later than 2 Days after the trucking services provider for hauling materials has 
started work. The Contractor shall make certain that the provider of approved trucking 
services submits payrolls required under Section 00170, complies with applicable Contract 
provisions, including, without limitation, 00170.07, and complies with applicable trucking 
services agreement provisions. The work or service provider will not be considered a 
Subcontractor under the Contract, but the work or services will be considered to have been 
performed by the Contractor’s own organization for the purposes of determining compliance 
with 00180.20(a). If the trucking services are provided by an owner/operator attach a copy of 
the following data to the trucking services agreement before the time the services are 
performed and include without limitation for each owner/operator: 
 

• Driver's name; 

• Present driver license upon request; 

• Vehicle identification number; 

• Present vehicle registration upon request; 

• Motor vehicle license plate number; 

• Motor Carrier account number; 

• Present ODOT Motor Carrier 1A Permit upon request; and 

• Name of owner/operator from the side of the truck. 
 
Each truck shall have the name of the owner/operator clearly displayed on the side of the 
truck. 
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00180.21(a)  General - Replace the bullet that begins "If the Subcontractor is providing 
any…" with the following bullet: 
 

• If the Subcontractor is providing any of the insurance coverages as permitted under 
00170.70(a), the Agency will respond within 35 Calendar Days after the Engineer's 
receipt of the request. (28 Calendar Days for the Agency to review and approve the 
Certificates of Insurance required by 00170.70(g) plus 7 Calendar Days to review and 
approve the subcontract request.) 

 
00180.40(b)  On-Site Work - Replace the bullet that begins “Filed with the Construction 
Contractors…” with the following bullet: 
 

• Filed with the Construction Contractors Board the public works bond as required in 
00170.65(b); 

 
Add the following subsection: 
 
00180.40(c)  Specific Limitations - Limitations of operations specified in these Special 
Provisions include, but are not limited to, the following: 
 
 Limitations Subsection 
 
 Cooperation with Utilities  ..........................................  00150.50 
 Cooperation with Other Contractors  .........................  00150.55 
 Contract Time  ......................................................  00180.50(h) 
 Closed Lanes  ..................................................  00220.40(e)(1) 
 Special Events  ............................................  00220.40(e)(2)(b) 
 Limited Duration Road Closure ............................... 00220.40(f) 
 Noise Control  ...........................................................  00290.32 
 Maintenance Under Traffic  .......................................  00620.43 
 Opening Sections to Traffic .......................................  00744.51 
 
The Contractor shall be aware of and subject to schedule limitations in the Standard 
Specifications that are not listed in this subsection. 
 
00180.41  Project Work Schedules - After the paragraph that begins "One of the following 
Type…" add the following paragraph: 
 
In addition to the "look ahead" Project Work schedule, a Type "B" schedule as detailed in the 
Standard Specifications is required on this Contract. 
 
Add the following subsection: 
 
00180.50(h)  Contract Time - There is one Contract Time on this Project as follows: 
 

The Contractor shall complete all Work to be done under the Contract, except for  plant 
establishment, not later than April 20, 2028. 
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Add the following subsection: 
 
00180.85(c)  Lane Closures - Lane closures beyond the limits specified will inconvenience 
the traveling public and will be a cost to the Agency. 
 
It is impractical to determine the actual damages the Agency will sustain in the event Traffic 
Lanes are closed beyond the limits listed in 00220.40(e) or 00220.40(f). Therefore, the 
Contractor shall pay to the Agency, not as a penalty, but as liquidated damages, $500.00 per 
15 minutes, or for a portion of 15 minutes, per lane, for any lane closure beyond the limits 
listed in 00220.40(e) or 00220.40(f).  
 
The Engineer will determine when it is safe to reopen lanes to traffic. Assessment of 
liquidated damages will stop when all lanes have been safely reopened. Any liquidated 
damages assessed under these provisions will be in addition to those listed in 00180.85(b). 
 
 

SECTION 00190 - MEASUREMENT OF PAY QUANTITIES 

Comply with Section 00190 of the Standard Specifications modified as follows: 
 
00190.20(f)(2)  Scale Without Automatic Printer - Replace the paragraph that begins "The 
Contractor shall inform…" with the following paragraph: 
 
If the scales require manual entry of gross weight information, the Agency may periodically 
have a representative weigh witness at the scales to observe the weighing procedures. The 
Contractor shall inform the Engineer of their intent to use a scale without an automatic printer 
at least 3 working days before weighing begins or before the Contractor changes to a scale 
that does not have an automatic printer. The Contractor shall pay costs for the weigh witness. 
The hourly cost of the weigh witness will be as stated in the Special Provisions. In addition, 
the Engineer may periodically check the weight for a load of Materials by directing the haul 
vehicle to reweigh on a different scale that has been inspected and certified according to 
00190.20(b) and 00190.20(d). 
 
Add the following paragraph after the paragraph that begins " If the scales require manual 
entry…": 
 
Pay costs for the weigh witness at $35.00 per hour. 
 
00190.20(g)  Agency-Provided Weigh Technician - Add the following paragraph to the end 
of this subsection: 
 
Pay costs for the weigh technician at $35.00 per hour. 
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SECTION 00195 - PAYMENT 

 
Comply with Section 00195 of the Standard Specifications modified as follows: 
 
Add the following subsection: 
 
00195.11  Fuel Cost Price Escalation/De-escalation - A fuel escalation/de-escalation 
clause will be in effect during the life of the Contract. 
 
The Agency reserves all of its rights under the Contract, including, but not limited to, its rights 
for suspension of the Work under 00180.70 and its rights for termination of the Contract 
under 00180.90, and this escalation/de-escalation provision will not limit those rights. 
 

(a)  Monthly Fuel Price (MFP) - A monthly fuel price (MFP) is established by the Agency 
each month. For the actual MFP, go to the Agency website at: 
 

https://www.oregon.gov/ODOT/Business/Pages/Asphalt-Fuel-Price.aspx 
 
The MFP for a given month is the average rack price obtained from the Oil Price 
Information Service (OPIS) listing dated the first Friday of that month for ultra low sulfur 
distillate No. 2 diesel fuel for Portland, Oregon. If the average rack price is not posted by 
OPIS or is otherwise not available to the Agency for the first Friday of any month for any 
reason, the Agency may use the average rack price posted by OPIS immediately before 
or after the first Friday of that month. If the average rack prices cease to be available from 
OPIS for any reason, the Agency in its discretion will select and begin using a substitute 
price source or index to establish the MFP each month. The Agency does not guarantee 
that fuel will be available at the MFP. 
 
(b)  Base Fuel Price (Base) - The base fuel price for this Project is the MFP published on 
the Agency website for the month immediately preceding the Bid Opening date. 
 
(c)  Monthly Fuel Adjustment Factor - A monthly fuel adjustment factor is determined 
each month as follows: 
 

• If the MFP is within ± 10% of the Base, there will be no adjustment. 
 
• If the MFP is more than 110% of the Base, then: 
 

Adjustment Factor = (MFP) - (1.10 x Base) 
 
• If the MFP is less than 90% of the Base, then: 
 

Adjustment Factor = (MFP) - (0.90 x Base) 
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(d)  Fuel Price Adjustment - A fuel price adjustment for fluctuations in the cost of fuel will 
apply only to the major fuel usage Pay Items shown in the following list and at the 
respective fuel factors listed: 

 Item Fuel Factor 
 

General Excavation 0.33 Gal. / Cu. Yd. 
Adjusting Inlets 15 Gal. / Each 
Cold Plane Pavement Removal, 0 - 2 Inches Deep 0.45 Gal. / Sq. Yd. 
Aggregate Base 0.69 Gal. / Ton 
Level 3, 1/2 Inch ACP Mixture 2.93 Gal. / Ton 
Concrete Curbs, Standard Curb 0.12 Gal. / Foot 

 
The following Pay Items associated with the following Bridges and Structures: 
 

Bridge No. 07949F 19 Gal/$1,000 
 

Item 
 
Bridge Removal Work 
Extra for Salvaging and Stockpiling Bridge 
Selective Hydrodemolition 
Deep Cut Hydrodemolition, 0-2 Inch Depth 
Deep Cut Hydrodemolition, 1 Inch Depth 
Surface Texturing 
Construct HESC Overlay 
Furnish High Early Strength Concrete 
Modifying Existing Bridge Drains 
Elastomeric Concrete Nosing Material 
Constructing Elastomeric Concrete Nosing 
Precompressed Foam Silicone Joint Seal 
Control Joint 
2-Tube Parapet Mount Rail Retrofit 
Mobile Temporary Work Access and Containment System 
 

The Contractor is cautioned to consider that its operations may require more or less fuel. 
 

A price adjustment () to the Contractor for fuel cost changes will be made monthly if the 
MFP differs more than 10% or more from the Base. This adjustment will be the product of 
the monthly fuel adjustment factor and the estimated monthly fuel used. The monthly fuel 
used will be determined by multiplying the quantities of Work accomplished during the 
month for subject Pay Items, by the appropriate fuel factors. 
 
Fuel cost adjustments will continue to be made as specified and will not be revised for any 
reason, including the Contractor’s election to use an alternative fuel (natural gas, wood 
pellets, propane, or other). 
 

00195.12(d)  Steel Materials Pay Item Selection - Add the following paragraphs to the end 
of this subsection: 
 
If the Contractor elects not to participate in the steel escalation/de-escalation program for this 
Project, no response from the Contractor is required. 
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The Contractor may elect to participate in the steel escalation/de-escalation program for this 
Project under 00195.12 through 00195.12(d) by marking each check box for each Pay Item 
in the list below the Contractor is selecting for participation in the program. The completed 
list must be submitted in writing, signed and dated by the Contractor, to the Project Manager 
before or within 7 Calendar Days after the date of the preconstruction conference. 
 
PARTICIPATE PAY ITEM DESCRIPTION COST BASIS (CB) 

□ 2-Tube Parapet Mount Rail Retrofit  50.00% 

 
Regardless of the number of Pay Items listed by the Agency or selected by the Contractor, 
or if no Pay Items qualify for the steel escalation/de-escalation program for this Project or the 
Contractor elects not to participate in the steel escalation/de-escalation program for this 
Project, the steel price escalation/de-escalation clause (and program) contained in 00195.12 
through 00195.12(d) are included in this Contract and are the only steel price escalation/de-
escalation clause (and program) that apply to this Contract. 
 
 
________________________________________ _______________________ 
Contractor's Signature Date 
 
00195.50(b)  Retainage - Replace the paragraph that begins “As provided in…” with the 
following paragraph: 
 
As provided in 00170.65(c)(3) in addition to any retainage, a withholding of 25% of amounts 
earned will be withheld and released according to ORS 279C.845 when the Contractor fails 
to file the certified statements required in ORS 279C.845, FHWA Form 1273, and 00170.65. 
 
00195.50(c)(1)  Cash, Alternate A - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Retainage will be deducted from progress payments and held by the Agency until final 
payment is made according to 00195.90, unless otherwise specified in the Contract. 
 
Except as otherwise provided, the Agency will deposit the cash retainage withheld in an 
interest bearing account, established through the State Treasurer for the benefit of the 
Agency, as required by ORS 279C.560(5). Interest earned on the account shall accrue to the 
Contractor. Amounts retained and interest earned will be included in the final payment made 
according to 00195.90, unless otherwise specified in the Contract. 
 
Any retainage withheld on Work performed by a Subcontractor will be released to the 
Contractor according to 00195.50(d). 
 
00195.50(c)(2)  Cash, Alternate B (Retainage Surety Bond) - Replace this subsection, 
except for the subsection number and title, with the following: 
 
The Contractor may submit a Surety bond in lieu of all or a portion of the retainage required 
under the Contract. The Agency will accept this Surety bond unless the Agency first finds in 
writing good cause for rejection based on unique project circumstances in accordance with 
ORS  279C.560(1)(c). 
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The Surety bond must be in substantially the form specified in ORS 701.435 (4) (Oregon 
House Bill 4006, 2024), and executed by a Surety bonding company that is authorized to 
transact Surety business in the State of Oregon and may not be a Surety obligation of an 
individual. The Surety bond and any proceeds of the Surety bond must be made subject to 
all claims and liens and in the same manner and priority specified for retainage under 
ORS 279C.550 to 279C.570 and ORS 279C.600 to 279C.625. Agency will reduce the cash 
retainage held by an amount equal to the value of the Surety bond and pay the amount of 
the reduction to Contractor according to ORS 279C.570. Any retainage withheld on Work 
performed by a Subcontractor will be released to the Contractor according to 00195.50(d). 
 
When the Agency accepts a Surety bond in lieu of retainage from the Contractor, the 
Contractor shall accept Surety bonds from Subcontractors or Suppliers from which the 
Contractor has withheld retainage. At any time before final payment a Subcontractor may 
submit a Surety bond to the Contractor and request that the Contractor submit a Surety bond 
as described above for the portion of the Contractor’s retainage that pertains to the 
Subcontractor. The Surety bond the Subcontractor provides to the Contractor must meet the 
Agency requirements specified in the paragraph above. When a Contractor at a 
Subcontractor’s request obtains and submits a Surety bond under this subsection, the 
Contractor may withhold from payments to the Subcontractor an amount equivalent to the 
portion of the Contractor’s Surety bond premium for which the Subcontractor is responsible 
in accordance with ORS 279C.560 (Oregon House Bill 4006, 2024). 
 
Within 30 Days after a Subcontractor’s request the Contractor shall provide a Surety bond as 
described above, and the Agency will accept the Surety bond unless: 
 

• The Agency finds in writing good cause for rejection based on unique project 
circumstances in accordance with ORS 279C.560; 

• A Surety bond is not commercially available; 

• The Subcontractor refuses to pay to the Contractor the Subcontractor’s portion of the 
Surety bond premium; or 

• The Subcontractor refuses to provide the Contractor with a Surety bond that meets the 
requirements of ORS 279C.560(1)(b). 

 
Notwithstanding 00195.50(d), within 30 Days of receiving a Surety bond from Contractor at 
a Subcontractor’s or Supplier’s request, Agency will release to the Contractor the amount 
held as retainage that is equivalent to the amount the Contractor submitted as a Surety bond. 
Contractor shall, within 30 Days after receiving a Surety bond from a Subcontractor or 
Supplier, release to the Subcontractor or Supplier the amount the Contractor holds as 
retainage that is equivalent to the amount of the Surety bond submitted, in accordance with 
ORS 279C.560(8). 
 
00195.50(c)(3)  Bonds, Securities, and Other Instruments - Replace this subsection, 
except for the subsection number and title, with the following: 
 
Contractor may deposit bonds, securities or other instruments with the Agency or in a bank 
or other financial institution, to be held by Agency instead of cash retainage for the benefit of 
the Agency, which the Agency will accept unless the Agency first finds in writing good cause 
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for rejection based on unique project circumstances, in accordance with 
ORS 279C.560(1)(c). 
 
If the Contractor deposits bonds, securities or other instruments, and Agency does not reject 
the bonds, securities or other instruments as permitted by ORS 279C.560(1)(c), the Agency 
will reduce the cash retainage by an amount equal to the value of the bonds, securities and 
other instruments. Interest or earnings on the bonds, securities and other instruments accrue 
to the Contractor. 
 
Bonds, securities and other instruments deposited instead of cash retainage shall be of a 
character approved by the Director of the Oregon Department of Administrative Services, 
including, but not limited to:  
 

• Bills, certificates, notes or bonds of the United States; 

• Other obligations of the United States or agencies of the United States; 

• Obligations of a corporation wholly owned by the federal government; 

• Indebtedness of the Federal National Mortgage Association; 

• General obligation bonds of the State of Oregon or a political subdivision of the State 
of Oregon; 

• Irrevocable letters of credit issued by an insured institution, as defined in ORS 706.008. 
 
00195.50(f)  Prompt Payment Policy - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Payments shall be made promptly according to ORS 279C.560, ORS 279C.570, 
ORS 279C.580 and other applicable legal requirements. 
 
 

SECTION 00196 - PAYMENT FOR EXTRA WORK 

 
Comply with Section 00196 of the Standard Specifications. 
 
 

SECTION 00197 - PAYMENT FOR FORCE ACCOUNT WORK 

 
Comply with Section 00197 of the Standard Specifications modified as follows: 
 
00197.20(e)  Standby Time - Replace this subsection, except for the subsection number 
and title, with the following: 
 
If ordered by the Engineer, standby time will be paid at 50% of the hourly rental rate calculated 
according to this Subsection, excluding the hourly operating rate. Rates for standby time that 
are calculated at less than $1 per hour will not be paid. Payment will be limited to not more 
than 8 hours in a 24-hour period or 40 hours in a 1 week period. 
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00197.80  Percentage Allowances - Replace the table that shows Subsection and Percent 
with the following: 
 

 Subsection  Percent 
 00197.10 Materials  19 
 00197.20 Equipment 19 
 00197.30 Labor 29 
 00197.40 Special Services 19 
 
Replace the paragraph that begins "When a Subcontractor performs ordered…" with the 
following paragraph: 
 
When a Subcontractor performs ordered Force Account Work, the Contractor will be allowed 
a supplemental markup of 10% on each Force Account Work order. 
 
 

SECTION 00199 - DISAGREEMENTS, PROTESTS, AND CLAIMS 

 
Comply with Section 00199 of the Standard Specifications.  
 
 

SECTION 00210 - MOBILIZATION 

 
Comply with Section 00210 of the Standard Specifications modified as follows: 
 
00210.90  Payment - Replace the paragraph that begins “No separate or additional…” with 
the following paragraph: 
 
No separate or additional payment will be made for any costs associated with obtaining and 
maintaining access to Doc Express® and AASHTOWare ProjectTM or the use of Doc 
Express® and AASHTOWare ProjectTM. 
 
 

SECTION 00220 - ACCOMMODATIONS FOR PUBLIC TRAFFIC 

 
Comply with Section 00220 of the Standard Specifications modified as follows: 
 
00220.01(b)  Abbreviations - Delete this subsection. 
 
00220.02(a)  General Requirements - Add the following bullets to the end of the bullet list: 
 

• When performing trench excavation or other excavation across or adjacent to a Traffic 
Lane on a Roadway having a pre-construction posted speed greater than 35 mph, 
backfill the excavation, install Surfacing, and open the Roadway to traffic by the end of 
each work shift. Install a "BUMP" (W8-1-48) sign approximately 100 feet before the 
backfilled area and a "ROUGH ROAD" (W8-8-48) sign approximately 500 feet ahead 
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of the "BUMP" sign. If this requirement is not met, maintain all necessary lane or 
shoulder closures and provide additional TCM, including flagging, at no additional cost 
to the Agency. Do not use temporary steel plating to reopen the Roadway. 

• When an abrupt edge is created by excavation, protect traffic according to the 
"Excavation Abrupt Edge" and the "Typical Abrupt Edge Delineation" configurations 
shown on the Standard Drawings. 

• When flagging operations may extend traffic queues onto the railroad crossing, protect 
traffic on southbound Portway St by providing an additional flagger. Position additional 
flagger signs according to the "Advance Flagger for Extended Traffic Queues" 
configuration shown on the Standard Drawings.  Do not allow traffic to stop on the 
railroad crossing. 

 
00220.02(b)  Temporary Pedestrian Accessible Route Plan - Replace the title of this 
subsection with “Temporary Pedestrian Accessible Route” 
 
Replace the paragraph that begins "For the safety and accessibility …" with the following 
paragraph: 
 
For the safety and accessibility of pedestrians, provide and maintain TPAR for pedestrian 
pathways impacted by construction or construction staging, and the following: 
 
Replace the bullet that begins "TPAR shall meet …" with the following bullet: 
 

• Meet the requirements of Part 6 of the MUTCD. 
 
Replace the bullet that begins "Mount signs between the panels…" with the following bullet: 
 

• Mount signs between the panels of a Type II barricade, on a PCD, or on a single-post 
temporary sign support, as shown. Place signs facing pedestrian traffic. 

 
Add the following bullet(s) to the end of the bullet list: 
 

• Maintain access to bus stops and Pedestrian Accessible Routes. 
 
00220.03(b)  Closures - Replace the bullet that begins, “Roads – A minimum of 14…” with 
the following: 
 

• Roads - A minimum of 5 Calendar Days before closure. Notify in writing all affected 
emergency services, school districts, and US Postal Service a minimum of 5 Calendar 
Days before the closure. 

 
00220.40(e)(1)  Closed Lanes - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Traffic Lanes may be closed on the Oregon Coast Highway (US 101) when allowed, shown, 
or directed during the following periods of time except as specified in 00220.40(e)(2): 
 
All Traffic Lane closures must take place between October 1, 2027, and April 20, 2028. 
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Single Lane Closures – Astoria-Megler Bridge (US101) - A maximum of 90 single Traffic 
Lane closures will be allowed on the Astoria-Megler Bridge (US101, MP 3.30 - 3.79). 
Closures do not need to be consecutive. One Traffic Lane on the Astoria-Megler Bridge 
(US 101) may be closed during the following times: 
 

• Daily, Monday morning through Thursday night, between 6:00 a.m. and 8:00 p.m. 
 
Single Lane Closures – US 101/US 30 - One Traffic Lane in each direction on the Oregon 
Coast Highway (US 101, MP 3.80 - 4.05) and the Columbia River Highway (US 30/W Marine 
Dr) may be closed during the following times: 
 

• Daily, Monday through Thursday, between 9:00 a.m. and 3:00 p.m. 

• Nightly, Sunday through Friday, between 8:00 p.m. and 6:00 a.m. 
 
One Traffic Lane may be closed on all other adjacent Roadways within the Project Site not 
listed above, when allowed, shown, or directed during the following periods of time except as 
specified in 00220.40(e)(2): 
 

• Daily, Monday through Thursday, between 9:00 a.m. and 3:00 p.m. 

• Nightly, Sunday night through Friday morning, between 8:00 p.m. and 6:00 a.m. 
 
00220.40(e)(2)  Opened Lanes - Replace the paragraph that begins "Keep all Traffic Lanes 
and …" with the following paragraph: 
 
Keep all Traffic Lanes and pedestrian facilities open during the following periods. Remove all 
barricades and objects from the Roadway during the periods that Traffic Lanes are to remain 
open. 
 
00220.40(e)(2)(a)  Holidays - Replace the paragraph that begins "When a holiday falls …" 
with the following paragraph: 
 
When a holiday falls on Sunday, the following Monday is recognized as a legal holiday. When 
a holiday falls on Saturday, the preceding Friday is recognized as a legal holiday. 
 
00220.40(e)(2)(b)  Special Events - Add the following to the end of this subsection: 
 
The following special events will occur during this Project: 
 

• Great Columbia Crossing 10K Run/Walk, October 10, 2027  
 
Add the following subsection: 
 
00220.40(f)  Limited Duration Bridge Closures - Close all Traffic Lanes on the Astoria-
Megler Bridge on the Oregon Coast Highway (US 101) during Bridge deck rehabilitation 
Work. Work will only be permitted nightly, Sunday night through Friday morning, between the 
hours of 8:00 p.m. and 6:00 a.m. for a maximum of 35 nights. Except as specified in 
00220.40(e)(2), all Limited Duration Bridge Closures must take place between October 1, 
2027 and April 20, 2028. 
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During the overnight full bridge closures, open one Traffic Lane on the Astoria-Megler Bridge 
during the following times: 
 

• Nightly, Sunday through Wednesday, between 10:00 p.m. and 10:30 p.m. and again 
between 2:00 a.m. and 2:30 a.m. 

 
Succeeding roadway closures will not be allowed until traffic clears from a preceding closure. 
 
Add the following subsection: 
 
00220.41  Bridge Work - Before starting any grading or Pavement removal at Bridge ends 
or removal of Pavement from Bridge decks, arrange so that all Equipment, labor, and 
Materials required to complete the Pavement replacement Work and Bridge deck 
waterproofing Work are on hand or are guaranteed to be delivered. Once grading and 
Pavement removal begins, vigorously prosecute and complete this Work. Complete paving 
and membrane waterproofing Work in the shortest possible time. 
 
Temporarily taper or bevel longitudinal and transverse grade changes or drop-offs resulting 
from grading and Pavement removal and membrane waterproofing Work with asphalt 
concrete mixture to provide a smooth and safe transition. Construct tapers according 
to 00620.40. 
 
Add the following subsection: 
 
00220.42  Bridge Site Road Closure - Close the road to traffic at the Bridge site during 
reconstruction of the Bridge. Do not close the road until all Materials and Equipment are on 
hand or guaranteed to be delivered so that the Work can be done in an efficient manner with 
a minimum period of road closure. 
 
The road closure will not be allowed until the area and the detour route are signed according 
to the TCP and the requirements of Section 00221 and Section 00222. 
 
Add the following subsection: 
 
00220.45  Load Restrictions on Bridges - For Structure No. 07949F, limit the combined 
weight of Equipment, vehicles, and supplies placed in a closed Traffic Lane or Shoulder on 
the Bridge according to 00253.46. 
 
00220.60(a)(1)  Contractor Responsibility - Replace this subsection, except for the 
subsection number and title, with the following: 
 
If this Work is not completed and in place, the Agency may do the Work according to 
00220.60(d). 
 

(a)  Do the following at no additional cost to the Agency: 

• Keep surfaces being used by Public Traffic free of all dirt, mud, gravel, materials, 
and debris. 

• Repair damage to surfaces caused by the Contractor's operations. 

• Maintain all detour and stage construction Surfacing as specified or directed. 
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(b)  Before periods of no active Work that last longer than seven consecutive Days, unless 
otherwise directed, do the following: 

• Provide temporary pedestrian surfaces meeting the requirements of the MUTCD 
and Section 00228. 

• Provide traversable bicycle and pedestrian routes with surfaces free of dirt, mud, 
gravel, and debris. 

 
(c)  Before periods of no active Work that is anticipated to last or lasts longer than 30 
consecutive Days, unless otherwise directed, do the following: 

• Pave Traffic Lanes at least 12 feet wide, with 2-foot-wide paved Shoulders for each 
direction of traffic. 

• Do not leave abrupt edges. 

• Remove or cover temporary construction signs unless otherwise directed. 

• Clean, install, and reinstall all necessary pedestrian, motor vehicle, and bicycle 
channelization and pavement markings, unless otherwise directed. 

 
00220.60(a)(2)  Agency Responsibility - Replace the paragraph that begins "The Agency 
is responsible …" with the following paragraph: 
 
The Agency is responsible to do the following at Agency expense: 
 
00220.60(b)  During Suspensions - Replace the paragraph that begins "During 
suspensions of the Work …" with the following paragraph: 
 
During suspensions of the Work, maintain Surfacings that the Contractor is responsible for 
under 00220.60(a)(1), and maintain Work Zone traffic control according to the Specifications 
and the following: 
 
00220.70  Opening to Traffic - Replace the paragraph that begins "When it is in the public 
interest, the …" with the following paragraph: 
 
When it is in the public interest, the Engineer may order any portion of the Work opened to 
traffic. If the portion opened to traffic has been finished in an acceptable manner, it will be 
designated as "accepted for traffic", and the Contractor will be relieved of maintaining it for 
legal, Public Traffic. If the portion of the Work to be opened to traffic has not been finished in 
an acceptable manner, maintain that portion of the Work under traffic in a condition 
serviceable and adequate for traffic until it is finished in an acceptable manner, except as 
specified in 00220.60(b). 
 
Replace the paragraph that begins "Maintain portions of the Work designated …" with the 
following paragraph: 
 
Maintain portions of the Work designated "accepted for traffic" if so ordered. Maintain portions 
of the Work opened to traffic but not "accepted for traffic" at no additional compensation, 
except watering ordered to protect the Work or to alleviate dust will be paid for according to 
Section 00340. 
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Replace the paragraph that begins "If the Contractor delays the completion …" with the 
following paragraph: 
 
If the Contractor delays the completion of Shoulders, sidewalks, curb ramps, drainage 
Structures, or other feature of the Work, the Engineer may order all or any portion of the Work 
to be opened to traffic. In this case, the Contractor is responsible for maintenance as 
described in 00220.60(a)(1), during the period the Work is opened to traffic, until Final 
Acceptance. Conduct the remaining operations to cause the least obstruction to traffic, and 
pay all additional costs caused by the presence of traffic. 
 
 

SECTION 00221 - COMMON PROVISIONS FOR WORK ZONE TRAFFIC CONTROL 

 
Comply with Section 00221 of the Standard Specifications modified as follows: 
 
00221.05  Regulations and Codes - Replace this subsection with the following subsection: 
 
Provide all electrical Equipment, Materials, and Work conforming to NEC requirements and 
all other laws that apply. 
 
00221.06  Traffic Control Plan - Replace this subsection with the following subsection: 
 
00221.06  Traffic Control Plan and Tourist-Oriented Directional and Business Logo 
Signs -  
 

(a)  Traffic Control Plan - Submit one of the following, 5 Calendar Days before the 
preconstruction conference: 

 
(1)  Agency Traffic Control Plan - If the Contractor intends to use the Agency TCP 
without modification, a written notification indicating that the Agency TCP will be used 
without modification. 
 
(2)  Contractor-Modified Traffic Control Plan - The Contractor may request to use a 
Contractor-modified Agency TCP, or a TCP developed by the Contractor. Do not use 
a modified TCP, or a TCP developed by the Contractor, unless approved by the 
Engineer. Use the Agency TCP unless a modified TCP, or a TCP developed by the 
Contractor is accepted. 
 
The Engineer is not obligated to consider any modified Agency TCP or a TCP 
developed by the Contractor. The Agency will not be liable to the Contractor for failure 
to accept or act upon any request for a modified Agency TCP or a TCP developed by 
the Contractor. 
 
To conserve time and funds, the Contractor may first submit a written request for a 
preliminary review by the Engineer. The request should contain a description of the 
proposal together with a rough estimate of anticipated dollar and time impacts. The 
Engineer will, within a reasonable time, respond to the Contractor in writing whether or 
not the request would be considered by the Agency. 
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Meet all requirements of the Contract documents and comply with the Project 
transportation management plan (TMP) if requesting a Contractor-modified Agency 
TCP, or a Contractor developed TCP. Provide the following information: 
 

• Stamped Working Drawings according to 00150.35 that include the proposed 
TCP showing all TCM and quantities of TCD. 

• A TPAR plan that includes: 

• Details and features used to provide pedestrian accessibility. 

• Pedestrian staging Plans at a scale no smaller than 1 inch = 50 feet. 

• Temporary alternate facilities or detour routes for pedestrian traffic. 

• Staging sequences and details for Work affecting vehicular, pedestrian, and 
bicycle traffic. 

• Proposed order and duration of the TCM. 

• A detailed temporary striping plan. 
 

If the Contractor’s request to use a Contractor-modified Agency TCP, or a TCP 
developed by the Contractor is approved in whole or in part, acceptance will be 
made by a Change Order.  
 
The Engineer will establish prices that represent a fair measure of the value of Work 
to be added, changed, or deleted as a result of any accepted modifications to the 
Agency TCP or an accepted TCP developed by the Contractor. 
 
Once a TCP has been accepted by the Engineer, submit any additional 
modifications for Agency review following the procedure described above. The 
Engineer is not obligated to consider additional modifications to a previously 
approved TCP. 
 

(b)  Tourist-Oriented Directional and Business Logo Signs - Submit one of the 
following for approval, at least 5 Calendar Days before the preconstruction conference: 

 
(1)  No Signs - If there are no tourist-oriented directional (TOD) or business logo signs 
on the Project, a written notification that no TOD or business logo signs exist within the 
Project limits or 
 
(2)  Signs - Submit one copy of a sketch map of the Project showing all existing TOD 
and business logo signs and a written narrative describing how these signs will be kept 
in service and protected throughout all the construction stages. If modifications are 
necessary, submit updated information to the Engineer for approval at least 21 
Calendar Days before the change is needed. 

 
00221.10  General - Replace the paragraph that begins “All Work Zone TCD shall…” with 
the following paragraph: 
 
Provide Work Zone TCD complying with the crashworthiness requirements of the National 
Cooperative Highway Research Program (NCHRP) Report 350 or with the AASHTO Manual 
for Assessing Safety Hardware (MASH). 
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00221.20  Safety Apparel - Replace the paragraph that begins “Workers, except flaggers, 
working …” with the following paragraph: 
 
Workers, except flaggers, working within Highway Right of Way and exposed to traffic or 
construction Equipment are required to wear high visibility safety apparel that meets the 
Performance Class requirements of the most current version of ANSI/ISEA 107, American 
National Standard for High Visibility Safety Apparel and Headwear Devices. Wear safety 
apparel that at least meets the following minimum requirements: 
 
00221.40  General - Replace the paragraph that begins “Existing operational TCD’s shall 
remain…” with the following paragraph: 
 
Maintain existing TCD’s in operation throughout the Contract or until replaced by new, 
permanent TCD as appropriate. 
 
00221.60  Temporary Traffic Control Devices - Replace the paragraph that begins “TCD 
delivered to the Project Site found…” with the following paragraph: 
 
Repair or replace TCD delivered to the Project Site found to be in “marginal” or 
“unacceptable” condition, at no additional cost to the Agency. 
 
00221.90(b)  Temporary Protection and Direction of Traffic – Replace the bullet that 
begins “Providing, Surfacing, maintain…” with the following bullet: 
 

• Providing, surfacing, maintaining, removing, and restoring the TPAR. 
 
00221.98  Payment, Method "B" - Lump Sum Basis - Replace the paragraph that begins 
"Payment will be payment …" with the following paragraph: 
 
Payment will be payment in full for furnishing, installing, moving, operating, maintaining, 
inspecting, and removing Materials and TCD, and for providing all Equipment, labor, and 
Incidentals necessary to complete the Work as specified. 
 
 

SECTION 00222 - TEMPORARY TRAFFIC CONTROL SIGNS 

 
Comply with Section 00222 of the Standard Specifications modified as follows: 
 
00222.10  Temporary Signs - Replace the paragraph that begins "Furnish temporary signs 
meeting …" with the following paragraph: 
 
Furnish temporary signs meeting the requirements of the "Acceptable" category shown in the 
ATSSA Quality Guidelines for Temporary Traffic Control Devices and Features handbook, 
available from the ATSSA website. Use Materials and fabricate signs according to 
Section 00940, Section 02910 and the following: 
 
00222.11(b)  Portable Sign Supports - Replace the paragraph that begins "Use portable 
sign supports …" with the following paragraph: 
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Use portable sign supports from the QPL and according to the following: 
 
00222.12(b)  Permanent Signs - Replace the paragraph that begins "Sign covers for 
permanent signs …" with the following paragraph: 
 
Provide sign covers for permanent signs according to Section 00941. 
 
00222.13  Sign Flags - Replace the paragraph that begins "Sign flags shall be …" with the 
following paragraph: 
 
Provide sign flags that are: 
 
00222.40(e)  Temporary Sign Placement - Add the following to the end of the bullet list: 
 

• Install "ROAD WORK AHEAD" (W20-1-48) signs with a 36 by 24-inch "FINES 
DOUBLE" (R2-6aP) rider on the Oregon Coast Highway (US 101), according to the 
"TCD Spacing Table" shown on the Standard Drawings or as modified by the Plans 
except do not install the "FINES DOUBLE" rider on concrete barrier mounted signs. 

 

• Install beyond each end of the Project, facing outgoing traffic, an "END ROAD WORK" 
(CG20-2A-24) sign a distance of (A ÷ 2) according to the "TCD Spacing Table" shown 
on the Standard Drawings or as modified by the Plans. 

 

• Install two sign flag boards, as shown on the Standard Drawings, above the following 
detour and road closed advance warning signs, where applicable: 

 
• "DETOUR AHEAD", "DETOUR XXXX FT", "DETOUR X/X MILE" (W20-2) signs. 

• "ROAD CLOSED AHEAD", "ROAD CLOSED XXXX FT", "ROAD CLOSED X/X 
MILE" (W20-3) signs. 

 
00222.41(d)  Temporary Sign Supports - Replace the bullet that begins "Provide reflective 
sheeting …" with the following bullet: 
 

• Furnish reflective sheeting on TSS posts as shown in the Standard Drawings. 
 
00222.45(b)  Portable Changeable Message Signs - Replace the bullet that begins 
"Messages shall not scroll …" with the following bullet: 
 

• Do not use messages that scroll horizontally or vertically across the face of the sign. 
 
00222.90  Payment - Replace the paragraph that begins "Payment will be payment …" with 
the following paragraph: 
 
Payment will be payment in full for furnishing, installing, moving, operating, maintaining, 
inspecting, and removing the Materials and TCD, and for providing all Equipment, labor, and 
Incidentals necessary to complete the Work as specified, except as covered in 00221.90(b). 
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SECTION 00223 - WORK ZONE TRAFFIC CONTROL LABOR AND VEHICLES 

 
Comply with Section 00223 of the Standard Specifications modified as follows: 
 
00223.00  Scope - Replace this subsection, except for the subsection number and title, with 
the following: 
 
In addition to the requirements of Section 00221, this Work consists of providing flaggers, 
traffic control supervisors, and providing, operating, and maintaining associated Work Zone 
traffic control vehicles. 
 
00223.22  Flagger Station Lighting - Replace the paragraph that begins "Use flagger 
station lighting …" with the following paragraph: 
 
Use flagger station lighting from the QPL and according to the following: 
 
Replace the bullet that begins "Illuminates the flagger so that …" with the following bullet: 
 

• Illuminate the flagger station so that it is visible, and is discernable as a flagger station, 
from a distance of 1,000 feet. 

 
Replace the bullet that begins "Illuminates the flagger from above …" with the following bullet: 
 

• Illuminate the flagger station from above at a height of 18 feet ± 3 feet. 
 
00223.23  Automated Flagger Assistance Device - Replace the paragraph that begins 
"Furnish an automated flagger …" with the following paragraph: 
 
Provide an automated flagger assistance device (AFAD) from the QPL. Submit the following 
information for approval for the use of an AFAD to the Engineer, according to 00150.37, a 
minimum of 21 Calendar Days in advance of using an AFAD. The Engineer will respond 
within 14 Calendar Days after receipt of the submittal. 
 
00223.26  Pedestrian Transport Vehicle - Replace the bullet that begins "A roof or 
post-mounted rotating …" with the following bullet: 
 

• A roof or post-mounted rotating amber light or strobe light that is visible for 
360 degrees. Provide a light that is visible and functioning at all times while operating 
within the Project limits. 

 
00223.31(a)  Traffic Control Supervisor - Replace the paragraph that begins "When the 
Schedule of Items …" with the following paragraph: 
 
When the Schedule of Items includes an item for a TCS, provide a TCS who meets the 
requirements of 00223.30. Do not designate the Project superintendent as the TCS. The TCS 
is required to possess a current ODOT "Oregon Certified Traffic Control Supervisor" card. A 
TCS with a current card from another state's transportation department, or from the American 
Traffic Safety Services Association, may obtain an Oregon Certified TCS card upon 
successful completion of ODOT's Recertification Class. 
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Replace the paragraph that begins "Before beginning Work …" with the following paragraph: 
 
Before beginning Work on the Project, the TCS is required to: 
 
Replace the bullet that begins "File with the Engineer and …" with the following bullet: 
 

• File with the Engineer and local police, their name and a telephone number where the 
TCS can be contacted at all times. 

 
Replace the bullet that begins "If the Contractor requests to …" with the following bullet: 
 

• If the Contractor requests to use a modified Agency TCP or a TCP developed by the 
Contractor, ensure stamped Working Drawings showing the revisions are submitted 
according to 00221.06 and 00150.35. 

 
Replace the paragraph that begins "The TCS shall not act as …" with the following paragraph: 
 
The TCS cannot perform the duties of a flagger or pilot car operator, except in the event of 
an emergency. The TCS may relieve the flagger or pilot car operator for a period of less than 
15 minutes, not to exceed 1 hour per construction work shift. 
 
Replace the paragraph that begins "Make arrangements so that the …" with the following 
paragraph: 
 
Make arrangements so that the TCS is available every Day, on call at all times, and available 
upon the Engineer's request at other than normal working hours. 
 
Replace the paragraph that begins "The TCS shall report to the  …" with the following 
paragraph: 
 
The TCS is required to report to the Project Site within 1 hour after being notified in the event 
of a Work Zone incident during non-work periods. Have appropriate personnel, Equipment, 
and Material available at all times to expeditiously correct any deficiency in the TCM for the 
Project. 
 
Replace the paragraph that begins "Notify the Engineer of an alternate …" with the following 
paragraph: 
 
Notify the Engineer of an alternate TCS who can assume the duties of the assigned TCS in 
the event of that person's inability to fulfill the duties of the position. Provide an alternate TCS 
adequately trained and certified according to 00223.30 and 00223.31. Notify the Engineer at 
least 12 hours before designating the TCS for the following 12-hour period. Make succeeding 
notifications within 24 hours every time a subsequent TCS is appointed to the Project. 
 
00223.31(b)  Traffic Control Inspection Without TCS - Replace the paragraph that begins 
"When the Schedule of Items does …" with the following paragraph: 
 
When the Schedule of Items does not include an item for a TCS, or when TCS is not on-site 
for a work shift, designate a trained person who is on the Project Site during work hours and 
on call at all other times, and who: 
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Replace the bullet that begins "Notifies the Engineer of any …" with the following bullet: 
 

• Notifies the Engineer of any corrective measures made to the TCP if the TCP is not 
functioning as required, or to accommodate site conditions. Follow the TCP and do not 
implement changes to the TCP before revisions are approved by the Engineer. 

 
Replace the bullet that begins "Shall report to the Project …" with the following bullet: 
 

• Reports to the Project Site within 1 hour after being notified in the event of a Work Zone 
incident during non-work periods. 

 
Replace the bullet that begins "Designate an area for …" with the following bullet: 
 

• Designates an area for pedestrians to wait for, load and unload the transport vehicle. 
 
00223.32  Automated Flagger Assistance Device Operator - Replace this subsection, 
except for the subsection number and title, with the following: 
 
Use a certified flagger who has been trained in the operation of the AFAD. 
 
The AFAD operator duties include: 
 

• Attending the AFAD at all times during the operation of the device. 

• Not flagging traffic and operating an AFAD at the same time. 

• Operating a single AFAD. Each AFAD is required to have a separate AFAD operator. 
 
00223.40  Flaggers - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Locate flaggers far enough in advance of the Work Area to permit adequate time for the 
motorist to respond to the flagger's instructions. All flaggers, including advance flaggers, are 
required to use a STOP/SLOW paddle. Do not use roll-up STOP/SLOW paddles for 
non-emergency flagging operations. 
 
During advance flagging operations, the advance flagger is required to only display the 
"SLOW" face of the paddle. Cover the "STOP" face of the paddle with a sign cover according 
to 00222.12(a). 
 
Position flaggers, as directed, at locations where traffic can enter the Highway within the limits 
of the Work Zone. 
 
Direct vehicles entering the Highway to follow the pilot car line. 
 
Direct pedestrians to wait for flagger instructions. Stop and hold motor vehicle traffic to allow 
pedestrians to enter the TPAR or exit the TPAR. Ensure pedestrians are clear of all Traffic 
Lanes before flaggers release motor vehicle traffic. 
 
Direct pedestrians to use the pedestrian transport vehicle to pass through or around the Work 
Zone. Direct pedestrians to wait for the pedestrian transport vehicle in designated areas 
identified under 00223.31. 
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If a TPAR is designed and installed with a width less than 5 feet, and 5-foot-by-5-foot passing 
spaces at 200-foot intervals are not provided, inform pedestrians of the narrowed TPAR. 
Before allowing pedestrians in wheelchairs or similar devices to use the TPAR, direct the 
flagger at the opposite end of the TPAR to stop and hold opposing pedestrian traffic until the 
pedestrian in the wheelchair has reached the other end of the narrowed TPAR. 
 
Provide flaggers at flagging stations continuously or until the Engineer determines flagging is 
no longer required. 
 
00223.41  Flagger Station Lighting - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Provide continuous flagger station lighting for nighttime flagging as follows: 
 

• Locate the light Equipment on the same side of the Roadway as the flagger station 
between 5 and 10 feet from the edge of the Traffic Lane, on or beyond the Roadway 
Shoulder, or as directed. 

• Position and orient the flagger station lighting to direct the maximum amount of light 
toward the flagger station and away from the approaching traffic in the near lane. 

• Aim all of the luminaires directly at the flagger station. 

• Increase the output wattage or number of luminaires as the luminance from, and 
number of, surrounding and background lights increases. Do not provide a total output 
greater than 2,500 watts, unless otherwise directed. 

 
00223.43  Automated Flagger Assistance Device - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Use the AFAD to control traffic through the Work Zone and as follows: 
 

• Position the AFAD operator’s control location a safe distance from traffic. 

• Install and operate the AFAD according to the manufacturer’s instructions and as 
shown. 

• Do not use the AFAD to control more than one lane of approaching traffic. If necessary, 
close additional Traffic Lanes, left turn lanes or right turn lanes approaching the AFAD 
to limit approaching traffic to one lane. 

• Provide flagger station lighting when using an AFAD during nighttime hours. Provide 
flagger station lighting according to 00223.22 and 00223.41. 

• Do not use an AFAD to replace a continuously operating temporary traffic control 
signal. The Engineer may order adjustments to the operation of the AFAD or substitute 
flagging for the AFAD based on traffic delay, field conditions, and safety concerns. 

• When providing an AFAD for each direction of traffic, use AFADs of the same type and 
from the same manufacturer. 

• When an AFAD is not in use during a work shift either turn it off or switch the yellow 
lens to flash mode. When the AFAD is not in use for more than one work shift, remove 
it and all accompanying signing from the Roadway. 
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00223.80  Measurement - Replace the bullet that begins ”The replacement of TCD and 
TCM…” with the following bullet: 
 

• The replacement of flagger station lighting damaged by Public Traffic and replaced by 
the Contractor. 

 
Add the following paragraph to the end of the bullet list: 
 
No additional measurement will be made for automated flagger assistance devices damaged 
by Public Traffic and replaced or repaired by the Contractor. 
 
00223.90  Payment - Replace the paragraph that begins "Item (c) includes furnishing…" with 
the following paragraph: 
 
Item (c) includes providing, operating, moving, and removing the flagger station lighting. No 
separate or additional payment will be made for backup unit in event it is used or not. 
 
Replace the paragraph that begins "Item (f) includes furnishing…" with the following 
paragraph: 
 
Item (f) includes furnishing, operating, maintaining, repairing, replacing moving and removing 
each AFAD device, regardless of size or type. No separate or additional payment will be 
made for AFAD replacement or repair. The AFAD operator will be paid for as a flagger. 
 
Replace the paragraph that begins "Payment will be payment …" with the following 
paragraph: 
 
Payment will be payment in full for furnishing, installing, moving, operating, maintaining, 
inspecting, and removing the Materials and TCD, and for providing all Equipment, labor, and 
Incidentals necessary to complete the Work as specified, except as covered in 00221.90(b). 
 
 

SECTION 00224 - TEMPORARY TRAFFIC CHANNELIZING DEVICES 

Comply with Section 00224 of the Standard Specifications modified as follows: 
 
00224.00  Scope - Replace this subsection, except for the subsection number and title, with 
the following: 
 
In addition to requirements of Section 00221, this Work consists of providing, installing, 
moving, maintaining, inspecting, and removing channelizing devices including, but not limited 
to, tubular markers, conical markers, surface mounted tubular markers, plastic drums, and 
delineators throughout the Project area as shown or specified. 
 
00224.14  Delineators - Replace the paragraph that begins "Use new delineators from …" 
with the following paragraph: 
 
Use new delineators from the QPL or salvaged reflectorized delineators (W-1) or (Y-1), as 
appropriate, and according to the requirements of Section 00840 and the following: 
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00224.90  Payment - Replace the paragraph that begins "Item (a) includes …" with the 
following paragraph: 
 
Item (a) includes providing and installing the complete assembly of each device in its initial 
location and for removing the device from the surface. 
 
Replace the paragraph that begins "Item (b) includes …" with the following paragraph: 
 
Item (b) includes providing new or refurbished devices to replace damaged or missing 
devices. 
 
Replace the paragraph that begins "In item (e), the type …" with the following paragraph: 
 
In item (e), the type of barricade is inserted in the blank. 
 
Replace the paragraph that begins "Payment will be payment …" with the following 
paragraph: 
 
Payment will be payment in full for furnishing, installing, moving, operating, maintaining, 
inspecting, and removing the Materials and TCD, and for providing all Equipment, labor, and 
Incidentals necessary to complete the Work as specified, except as covered in 00221.90(b). 
 
 

SECTION 00225 - TEMPORARY PAVEMENT MARKINGS 

 
Comply with Section 00225 of the Standard Specifications modified as follows: 
 
00225.40  Temporary Pavement Markers - Replace the paragraph that begins "Temporary 
pavement markers..." with the following paragraph: 
 
Maintain temporary pavement markers in place until the permanent markings are complete. 
Replace damaged or missing markers when directed by the Engineer. On the final Pavement 
wearing Course and along final alignment, place permanent markings a maximum of 
28 Calendar Days after placing temporary pavement markers, or as directed. 
 
00225.45  Pavement Marking Removal - Replace the bullet that begins "Do not use 
grinding to …" with the following bullet: 
 

• Do not use grinding to remove stripes, durable markings, legends, or bars from the 
wearing Course or existing surfaces, unless the area is paved over, obliterated, or the 
pavement markings are replaced to match the original striping configuration. 

 
00225.60  Temporary Traffic Pavement Markings - Replace the paragraph that begins 
"Temporary pavement markings …" with the following paragraph: 
 
Maintain temporary pavement markings in place until the permanent markings are complete. 
Replace missing or damaged temporary markings when directed by the Engineer. On the 
final Pavement wearing Course and along final alignment, place permanent markings a 
maximum of 28 Calendar Days after placing temporary pavement markings, or as directed. 
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Replace the paragraph that begins "If permanent pavement …" with the following paragraph: 
 
If permanent pavement markings are not placed within 28 Calendar Days after placing 
temporary pavement markings, replace missing or damaged temporary pavement markings 
on wearing Course and along final alignment at no additional cost to the Agency, unless 
otherwise directed. 
 
00225.80  Measurement - Replace the paragraph that begins "(a)  Unit Basis - Temporary 
…" with the following paragraph: 
 

(a)  Unit Basis - Temporary reflective pavement markers, temporary flexible pavement 
markers, and temporary pavement legends, will be measured on the unit basis, by actual 
count. 

 
00225.90  Payment - Replace the paragraph that begins “Item (a)…” with the following 
paragraph: 
 
Item (a) includes installation and removal of temporary pavement markers having either one 
or two reflective faces. 
 
Replace the paragraph that begins “Item (b)…” with the following paragraph: 
 
Item (b) includes installation of flexible temporary pavement markers and removal of flexible 
temporary pavement markers and temporary flexible pavement marker covers. 
 
Add the following paragraph after the paragraph that begins “Item (b)…”: 
 
Items (c) and (e) include removal of the temporary tape. 
 
Replace the paragraph that begins "Payment will be payment …" with the following 
paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified, except as 
covered in 00221.90(b). 
 
 
SECTION 00253 - TEMPORARY WORK ACCESS AND CONTAINMENT SYSTEM 
 
Replace this Section with the following: 
 

SECTION 00253 - MOBILE TEMPORARY WORK ACCESS AND CONTAINMENT 
SYSTEM 

 
Description 

 
00253.00  Scope - This Work consists of mobilization, operation, maintenance, relocation, 
and removal of all mobile temporary work access and containment systems for the removal 
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of existing structures and the erection of new permanent structures associated with the 
Bridge. This includes all necessary Materials, Equipment, and Labor.  
 
On Structure No. 07949F, provide mobile temporary work access and containment systems 
to complete bridge rail construction on spans 172 through 201.   
 
Work under this Section includes, but is not limited to: 
 

• Powered platforms, manlifts, and vehicle-mounted work platforms utilized for temporary 
work access; and systems to prevent the discharge of dust, debris, wastewater, 
concrete slurry, and construction waste to traffic, waterways, adjacent property, and 
areas outside the approved work limits. 

 
00253.01  General - Comply with all access limitations, construction methods, and 
restrictions in the Project’s environmental permits, commitment documentation, and traffic 
control requirements. Provide and operate mobile temporary work access and containment 
systems following applicable safety and environmental regulations. 
 
00253.03  Submittals - Submit unstamped mobile temporary work access and containment 
system plans according to 00150.35 at least 21 Calendar Days prior to beginning work.  
 
Submit the following: 
 

• Equipment description and specifications. 

• Proposed maximum operating axle weights and spacings, maximum outrigger loads, 
float or pad bearing dimensions, and proposed cribbage or load-distribution mats.  

• Maximum construction loading including equipment, materials and personnel. 

• Proof of operator training and certification for all operators. 

• Task-Specific Work Plan including:  

• Description of tasks to be performed with the Equipment. 

• Equipment positioning and movement plan. 

• Stability considerations. 

• Clearance distances from live traffic, existing Structures, and utilities. 

• If operated near or over traffic, a Traffic Control Plan according to Section 00220. 

• Description of shielding, netting, or other containment measures to comply with 
Section 00290. 

 
Construction 

 
 
00253.40  General - Contain and collect all rubble, debris, dust, slurry, wastewater, tools, 
and construction waste generated by the Work. Do not allow material to enter waterways, 
travel lanes, pedestrian facilities, adjacent property, or areas outside approved work limits. 
 
Comply with all applicable permit requirements, environmental commitments, and project-
specific restrictions. 
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Do not attach temporary work access or containment to existing bridge without written 
permission of the Engineer. 
 
Repair damage to the existing bridge, roadway, protective coating, utilities, or adjacent 
facilities caused by the Work, at no additional cost to the Agency. 
 
00253.41  Traffic Clearance - Maintain all traffic clearances shown. Consider the complete 
operating envelope, including boom movement, basket swing, platform deflection, 
containment, hoses, cables, counterweights, and suspended materials. Do not allow the 
temporary work access and containment system to encroach on the indicated traffic 
clearances at any time.  
 
00253.42  Safety Requirements - Comply with all applicable OSHA requirements, 
manufacturer instructions, and approved work plans for powered platforms, aerial lifts, mobile 
elevating work platforms, vehicle-mounted work platforms, and associated fall-protection 
systems. 
 
Follow approved procedures for evacuating and securing mobile temporary work access and 
containment systems if actual or forecasted wind speeds exceed the manufacturer's rated 
wind limits or the system design limits, whichever is less. Suspend work until conditions are 
safe. 
 
Ensure all personnel operating mobile access equipment are trained and certified for the 
specific Equipment in use. 
 
00253.46  Loads Placed on Existing Bridge - According to the Load and Resistance Factor 
Rating, the existing bridge No. 07949F has load rating factors greater than 1.0 for all legal 
vehicles. Limit the combined loading of Equipment, vehicles, and supplies placed in a closed 
Traffic Lane on the Bridge to no more than the maximum legal vehicle load effects.  
 
If the contractor elects to apply loads to the existing bridge that exceed legal vehicle load 
effects, then stamped calculations showing structural capacity adequacy must be provided 
and submitted according to 00150.35 at least 21 Calendar Days prior to beginning work. 
 

Measurement 
 
00253.80  Measurement - No measurement of quantities will be made for Work performed 
under this Section. 
 

Payment 
 
00253.90  Payment - The accepted quantities of Work performed under this Section will be 
paid for at the Contract unit price, per unit of measurement, for the following items: 
 
 Pay Item   Unit of Measurement 
 
(a)  Mobile Temporary Work Access and Containment System ....... Lump Sum 

 
Payment will be payment in full for providing all Equipment, labor, and Incidentals required to 
complete the Work as specified. 
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SECTION 00280 - EROSION AND SEDIMENT CONTROL 

 
Comply with Section 00280 of the Standard Specifications modified as follows: 
 
00280.00  Scope - Replace the paragraph that begins "This Work also consists of providing 
temporary …" with the following paragraphs and bullets: 
 
This Work also consists of providing temporary erosion and sediment control (ESC) 
measures and furnishing, installing, moving, operating, maintaining, inspecting, and 
removing ESC throughout the Project area according to the Standard Drawings, the erosion 
and sediment control plan (ESCP), the Specifications, or as directed, until the site is 
permanently stabilized. Included also is the monitoring of weather, of stormwater and 
receiving waters, the reporting of monitoring observations, the reporting of corrective actions 
(when necessary) and the updates and revisions of the ESCP, including ESCP cover sheet, 
necessary to keep it representative of current site conditions and compliant with the NPDES 
1200-CA, 1200-CN, OR 1200-C permit if applicable.  
 
Conditions requiring NPDES 1200 permits are as follows: 
 

• Projects with one acre of ground disturbance or more on Agency owned land are 
regulated under the Agency’s 1200-CA permit. 

• When Project Work on Agency owned land disturbs less than one acre, but ground 
disturbances on non-Agency owned lands combined with Project ground disturbances 
on Agency owned land total one acre or more the Agency Project Work will be regulated 
by the Agency’s 1200-CA permit. The Contractor is responsible for acquiring the 1200-
C permit for all areas of disturbance on non-Agency owned land. 

 
When the combined areas of disturbance of all Project related activities is less than one acre, 
no NPDES 1200 permit coverage is required. 
 
The area of ground disturbance on Agency owned land is 0.1 acres. 
 
Delete the paragraph that begins “When contaminants, pollutants or hazardous materials…”. 
 
Add the following paragraph to the end of this subsection: 
 
The Agency’s NPDES 1200-CA permit is not applicable to this Project. Comply with all 
applicable conditions of this Section. 
 
00280.01  Abbreviations - Replace this subsection with the following subsection: 
 
00280.01  Abbreviations and Definitions: 
 
BMP - Best Management Practices 
EMP - Environmental Management Plan 
ESC - Erosion and Sediment Controls 
ESCP - Erosion and Sediment Control Plan 
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ESCM - Erosion and Sediment Control Manager 
 
Effective Functioning - Preventing Erosion, controlling Runoff, or controlling Sediment in 
each location where an ESC is needed so Erosion-related impacts of site construction are 
mitigated as required. 
 
Erosion - The wearing away of the land surface by water, wind, ice, gravity or other 
geological agents. 
 
Perimeter Controls - Perimeter Controls include sediment fences, ditches, filter berms in 
flatter areas, and other methods for preventing Sediment and other construction-generated 
pollutants from leaving the construction site. 
 
Permanent Stabilization - Maintenance-free measures or methods necessary to prevent 
Erosion or Sediments from leaving the Project Site. 
 
Runoff - That portion of precipitation that flows from drainage area on the land surface, in 
open channels or in stormwater conveyance systems. 
 
Sediment - Fragmented material originated from weathering and Erosion of Rock and 
unconsolidated deposits. Sediment also includes fragmented materials from man-made 
materials. The material is transported by, suspended in, or deposited by water. 
 
Temporary Stabilization - Covering soil or other measures to prevent Erosion until 
Permanent Stabilization measures are in place and established. 
 
00280.02  Definitions - Replace this subsection with the following subsection: 
 
00280.02  Submittals - Submit documentation that the compost material meets the 
requirements of Section 03020 for its intended use and is available for use according to the 
Project schedule in 00180.41 according to 00150.37, within 30 Calendar Days of Award of 
the Contract. 
 
00280.04  Erosion and Sediment Control Plan on Agency Controlled Lands - Replace 
the bullet that begins “Information required under 1200-CA…” with the following bullet: 
 

• Information required under 1200-CA permit, if applicable. 
 
Replace the bullet that begins "When using a Contractor developed …" with the following 
bullet: 
 

• When using a Contractor developed ESCP, develop, provide, and stamp the ESCP by 
a professional with one of the following credentials. Include their name and credentials 
in the ESCP. 

 
Replace the paragraph that begins "Ensure that the Contractor's construction ESCP …" with 
the following paragraph: 
 
Ensure that the Contractor's construction ESCP and implementation schedules are prepared 
by an individual who meets qualifications of 00280.30. Provide a signed copy of the ESCP 
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with individual's name, title, state certifications, and employing firm if different than 
Contractor's firm. 
 
00280.06  Erosion and Sediment Control Manager - Delete this subsection. 
 
00280.14(a)  Plastic Sheeting - Replace the bullet that begins “Plastic Sheeting - Minimum 
6-mil thick…” with the following bullet: 
 

• Plastic Sheeting - Minimum 6-mil thick polyethylene plastic sheeting or plastic 
sheeting that meets or exceeds the performance properties outlined in ASTM D4397. 

 
Replace the bullet that begins “Rock – Class 50…” with the following bullet: 
 

• Class 50 riprap according to Section 00390. 
 
00280.16(d)  Inlet Protection - Replace the bullet that begins “Geotextile…” with the 
following bullet: 
 

• Geotextile - Type 1 geotextile meeting the requirements of 02320.20 Table 02320-1 
Provide documentation according to 02320.10(c). 

 
Replace the bullet that begins “Sand bags conforming…” with the following bullet: 
 

• Sandbags according to 00280.15(a). 
 
00280.16(i)  Concrete Washout - Replace the paragraph that begins "Furnish impermeable, 
spill resistant …" with the following paragraph: 
 
Provide impermeable, spill resistant, leak proof concrete washout basin of sufficient size and 
quantity to retain all concrete wash water and concrete waste developed during construction, 
meeting the following requirements: 
 
00280.16(k)  Active Treatment System - Add the following sentence to the end of this 
subsection: 
 
Obtain approval of the active treatment system from DEQ prior to use. 
 
00280.41(a)  Disturbance Limits - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Prior to any ground disturbing activity, delineate all construction site clearing limits with high 
visibility markings and do not disturb areas outside the clearing limits. Prior to beginning 
construction activities, delineate and protect riparian areas including trees, root zones and 
vegetation to be preserved and delineate and protect vegetated buffer zones according to 
00280.41(e). Protect post-construction stormwater facilities, unless used during construction 
as sediment trap, then repair according to 00280.46(h). 
 
00280.41(c)  Wet Season Work and Temporary Work Suspension - Replace this 
subsection with the following subsection: 
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00280.41(c)  Temporary Work Interruption - Update the ESCP and schedule for Work 
proposed between October 1 and May 31 to ensure that all appropriate controls, including 
ESC during Work interruption, are implemented and maintained. Submit the updated ESCP 
and schedule to the Agency and receive approval before beginning any Work between 
October 1 and May 31. 
 
Between October 1 and May 31, limit excavation and bare ground activities to only those 
required for immediate operations. Stabilize stockpiles at the end of each workday by 
diverting flows, placing covers, or installing Sediment barriers. 
 
00280.41(d)  Disturbance Restrictions - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Limit the amount of disturbed areas to what can be effectively controlled. 
 
00280.41(f)  Hauling Material - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Cover loads carrying soil or sediment that may generate dust. Haul saturated loads in 
watertight beds or drain saturated loads prior to leaving the Project Site. 
 
00280.41(g)  Underground Injection Controls (UIC) - Replace this subsection, except for 
the subsection number and title, with the following: 
 
Do not allow storm water from work area to enter Underground Injection Control (UIC) inlets, 
UIC catch basins or UIC wells. 
 
00280.44(d)  Temporary and Permanent Mulching and Seeding - Replace the bullet that 
begins "Mulching - Evenly apply …" with the following bullet: 
 

• Mulching - Evenly apply dry mulch and tackifier materials according to Section 01030. 
In areas not accessible to heavy Equipment, mulch by hand or by other approved 
methods. Areas not prepared according to 01040.48(d) require a greater rate of 
application to obtain complete coverage, at no additional cost to the Agency. 

 
00280.48  Emergency Materials - Add the following paragraphs after the paragraph that 
begins "Provide, stockpile, and protect...": 
 
Furnish and stockpile the following emergency Materials on the Project Site: 
 
 Item Quantity 
 
 Sediment barrier, type 3  .........................................  25 feet 
 Inlet protection, type 3  ............................................  2 each 
 
When emergency materials are used, restock emergency materials within 48 hours of use. 
 
00280.61  Ineffective Controls - Replace this subsection, except for the subsection number 
and title, with the following: 
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If an ESC device does not meet Effective Functioning, repair, replace, or provide additional 
devices. Provide devices repaired, replaced, or added due to improper installation, 
insufficient maintenance, or damage from Contractor operations at no additional cost to the 
Agency. 
 
00280.62  Inspecting and Monitoring - Delete the paragraph that begins “Inspect the 
Project Site…”. 
 
00280.62(a)  Inspection - Replace the paragraph that begins "Perform site inspection, 
complete…" with the following paragraph: 
 
Inspect the Project Site and all ESC devices for Effective Function and potential erosion or 
sediment movement and complete all applicable parts of the ODOT Erosion Control 
Monitoring Form, and submit the form to the Agency as follows: 
 
00280.64(a)  Corrective Action Timelines - Delete the bullet that begins “If completion of 
corrective action is not feasible…” 
 
Delete the bullet that begins “Provide a schedule for clean-up and corrective actions…” 
 
Delete the bullet that begins “Provide all corrective action documentation and photographs…” 
 
00280.90  Payment - Replace the paragraph that begins "In item (f), the word …" with the 
following paragraph: 
 
In item (f), the word "Hydromulch", "Straw", or "Compost" is inserted in the blank. 
 
Replace the paragraph that begins "In items (g), the …" with the following paragraph: 
 
In item (g), the type is inserted in the blank. 
 
Replace the paragraph that begins "Payment will be payment …" with the following 
paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
 
00280.91  Payment - Replace the paragraph that begins “In items (a), (f), (g)…” with the 
following paragraph: 
 
In items (a), (f), (g), (j), and (k), the type is inserted in the blank. 
 
Replace the paragraph that begins “Emergency Materials that are incorporated…” with the 
following paragraph: 
 
Materials listed in 00280.48 that are incorporated into the Project will be paid for under the 
appropriate items listed in the Contract Schedule of Items. 
 
Replace the paragraph that begins “Payment will be payment …” with the following 
paragraph: 
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Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
 
 

SECTION 00290 - ENVIRONMENTAL PROTECTION 

 
Comply with Section 00290 of the Standard Specifications modified as follows: 
 
00290.00  Scope - Replace the paragraph that begins “If any provision of the Specifications 
…” with the following paragraph: 
 
If any provision of the Specifications appears to conflict with one or more Laws, the more 
stringent requirement applies, unless the Engineer directs otherwise in situations where the 
Specifications are more stringent. 
 
00290.20(c)(3)d.  Concrete and Masonry - Replace the paragraph that begins "If the 
Engineer provides written …" with the following paragraph: 
 
If the Engineer provides written approval, concrete may be reused as Aggregate as directed. 
 
00290.20(c)(3)f.  Off-Site Disposal - Replace the paragraph that begins "Subject to local 
zoning codes …" with the following paragraph: 
 
Subject to local zoning codes and the requirements of 00280.05, materials that meet the 
definition of clean fill may be placed on other properties in a manner consistent with 
environmental requirements, and with the written permission of the property owner. Provide 
the Engineer a copy of the signed agreement with the owner before placing the clean fill 
material. Do not place the clean fill material at locations that are visible from a public Highway, 
road, or street unless the site is zoned and licensed for landfill. 
 
00290.20(d)  Hazardous Waste Management - Replace the bullet that begins "Fill in the 
Comments section with …" with the following bullet: 
 

• Fill in the Comments section with the following statement: 
"[Contractor name] is responsible for the following: All hazardous waste management 
on-site for the duration of this construction Project, for delivery of the waste to a permitted 
recycling or disposal facility, and for all forms and fees associated with the hazardous 
waste management including cancellation of the RCRA site identification number at the 
end of the Project. ODOT is the owner of the waste and maintains long-term responsibility 
for the waste as required by RCRA, excluding all wastes generated solely from materials 
brought to the site by the Contractor that remain the property of the Contractor." 

 
Replace the bullet that begins "All employees involved in the handling …" with the following 
bullet: 
 

• The Contractor is responsible to ensure that all employees involved in the handling and 
waste management of CEG hazardous waste comply with the federal and State Laws 
for hazardous waste management. Train all employees involved in the handling of SQG 
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and LQG hazardous waste according to federal and State Laws. For LQG hazardous 
waste projects, keep employee training records on-site and readily available. 

 
Replace the bullet that begins "If hazardous waste is treated on-site …" with the following 
bullet: 
 

• If hazardous waste is treated on-site, obtain approval from DEQ and the Engineer for 
each specific treatment or recycling process, treat wastes within accumulation tanks or 
closed containers that meet RCRA requirements, conduct treatment within the storage 
time for the applicable generator category, maintain current copies of all required 
notifications and waste analysis plans readily available on-site and request DEQ 
technical assistance prior to starting any on-site recycling or treatment. 

 
00290.20(f)  Unexpected Contamination - Replace the paragraph that begins "The 
Engineer will attempt to resolve …" with the following paragraph: 
 
The Engineer will attempt to resolve the unanticipated situation expeditiously according 
to 00140.40. Delays to Work due to the discovery of unexpected contamination may be 
considered for exclusion from Contract Time according to 00180.50(e). 
 
00290.20(g)  Spills and Releases - Replace the bullet that begins "Provide a written report 
to the Engineer …" with the following bullet: 
 

• Provide a written report to the Engineer, using the DEQ Spill/Release Report form, 
within 10 Calendar Days of completing spill response, but no more than 30 Calendar 
Days after the initial event. If the spill was reported to DEQ, submit the report to DEQ 
concurrently. Include a description of how to prevent future releases. 

 
00290.30  Pollution Control - Replace the paragraph that begins "Prevent, control, and 
abate…" with the following paragraph: 
 
Prevent, control, and abate pollution of the environment. 
 
00290.30(a)(1)  General - Replace this subsection, except for the subsection number and 
title, with the following: 
 

• Do not allow any foreign substances or objects to enter waters of the State and U.S. 
that exceed regulated or permit limits. 

• Do not cause turbidity in waters of the State and U.S. that exceeds regulated or permit 
limits. 

 
Add the following subsection: 
 
00290.30(a)(7)  Water Quality: 

 
• Do not discharge water contaminated by pollutants including sediment, drilling fluids 

and waste, concrete, grout, or water contained within a work area isolation, into any 
waters of the State or U.S. or conveyances draining thereto until it has been treated 
using Materials such as those listed in 00280.15 or 00280.16 or by pumping to a 
vegetated upland location. Do not allow Project discharges to increase the 
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concentration of any pollutant in the receiving water to a level that exceeds the limits 
prescribed by OAR 340-041. 

• Do not use permanent stormwater quality treatment facilities to treat construction runoff 
unless prescribed by an ESCP approved under Section 00280. 

• If construction discharge water is released using an outfall or diffuser port, do not 
exceed velocities more than 4 feet per second, and do not exceed an aperture size of 
1 inch. 

• Implement containment measures adequate to prevent pollutants from entering waters 
of the State or U.S. Such pollutants include but are not limited to construction and 
demolition materials, waste spoils, fuel or petroleum products, detergents, silt, welding 
slag and grindings, concrete sawcutting by-products and sandblasting abrasives. 

• Do not allow curing concrete or grout to be submerged within waters of the State or 
U.S. less than 24 hours after placement, except within work area isolation. Do not end-
dump riprap into the waters of the State or U.S. Place riprap from above the ordinary 
high water line. 

• Monitor weather and streamflow forecasts and conditions to anticipate high flows that 
may unintentionally inundate any portion of the Project Site. 

• If high flow conditions occur or are anticipated to occur that may unintentionally 
inundate any portion of the Project Site, remove all potentially affected Equipment, 
Materials, and debris from the potential inundation area. Cease Work in the area until 
water recedes and the risk of further high water events passes. The Engineer retains 
the authority to temporarily halt or modify the Work in case of excessive turbidity or 
damage to natural resources. 

• If Work in or around waters of the State or U.S. violate permit conditions or any 
requirement of this subsection, stop such Work and notify the Engineer. 

 
00290.32  Noise Control - Replace the bullet that begins "Notify nearby residents whenever 
extremely …" with the following bullet: 
 

• Notify nearby residents whenever extremely noisy Work is planned to occur. 
 
Add the following paragraph(s) to the end of this subsection: 
 
Review Astoria City Code 5.025 Unnecessary Noise that describes noise control regulations. 
Comply with the applicable noise control requirements of the permit for Project Work. 
 
Copies of the noise variance permit for this Project are available from the Engineer. 
 
00290.34  Protection of Fish and Fish Habitat - Add the following paragraph: 
 
Meet with the Agency Biologist, Resource Representative, Engineer, and inspector on site, 
before moving equipment on-site or beginning any work, to ensure that all parties understand 
the locations of sensitive biological sites and the measures that are required to be taken to 
protect them. 
 
00290.36(a)  Migratory Birds - Replace the paragraph that begins "Comply with the 
Migratory Bird Treaty Act …" with the following paragraph: 
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Comply with the Migratory Bird Treaty Act (16 U.S.C. 703-712) that protects most species of 
birds in Oregon and prohibits the removal of nests containing eggs or dependent young (i.e., 
active nest) without a permit. Migratory birds include most birds in Oregon; the few exceptions 
include rock pigeons, house sparrows, and European starlings. 
 
Replace the paragraph that begins "Except where allowed by the Contract …" with the 
following paragraph: 
 
Except where allowed by the Contract and by permit, do not disturb an active migratory bird 
nest, do not inhibit the ability of adult birds to care for eggs or dependent young, and do not 
impact the supporting structure where an active nest is built. 
 
Add the following to the end of this subsection: 
 

(1)  Bird Management - Bird management activities to comply with the Migratory Bird 
Treaty Act (16 U.S.C. 703 712) will be performed by the Agency. Ensure that the Agency 
and its permitted agents have access to the project area, as needed to prevent migratory 
bird nesting. Nesting prevention may include daily bird harassment and the installation 
and maintenance of devices that exclude birds. 
 
Do not disturb migratory bird nesting habitats (shrubs, trees, and structures), or clear 
vegetation from March 1 to September 1 of each calendar year without prior written 
approval from the Engineer. Notify the Engineer, in writing, a minimum of 10 Calendar 
Days prior to starting activities that could harm nesting birds. 
 

00290.38  Protection of Plants - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Plant habitats to be protected are shown with the plant habitat boundaries flagged by the 
Engineer. Avoid destruction of plant habitats by ensuring construction personnel, Equipment, 
and associated pollutants, including sediment, chemical contaminants, discharge water, non-
native grass and weed seed, do not enter the habitat. 
 
00290.41(a)  Identifying Waters of the U.S. or State, Including Wetlands - Replace the 
paragraph that begins "Wetlands known to be …" with the following paragraph: 
 
Wetlands known to be on the Project Site are shown and identified either as "permanently 
filled or excavated" or as "temporarily impacted". Wetlands to be protected are shown as "no 
Work Zones". 
 
00290.41(b)  Disturbing Waters of the U.S. or State, Including Wetlands - Replace the 
paragraph that begins "If Wetlands are shown, …" with the following paragraph: 
 
If Wetlands are shown, meet with the Agency Wetland Specialist, the Engineer, and Inspector 
on-site prior to moving Equipment onto the site or beginning any Work, to ensure that all 
parties understand the locations of Wetlands and the measures that are necessary to protect 
them. 
 
Add the following subsection: 
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00290.42  Work Containment Plan - A Work Containment Plan (WCP) is required on this 
Project for all bridge rail removal/installation, cub, and structural activities. 
 
Develop and submit a WCP for approval at least 28 Calendar Days prior to mobilization for 
all bridge rail removal/installation, cub, and structural  activities. Maintain a copy of the WCP 
on the Project Site at all times during construction, readily available to employees and 
inspectors. Ensure that all employees comply with the provisions of the WCP. Design the 
WCP to avoid or minimize disturbance to protected features (sensitive cultural or natural 
resources, regulated work areas, aquatic life or habitat in regulated work areas) related to 
Contractor operations. 
 
Before developing the WCP, meet with Agency to review the Contractor’s activities that 
require the WCP to ensure that all parties understand the locations of protected features to 
be avoided and the measures needed to avoid and protect them. 
 
Notify the Engineer at least 10 Calendar Days before beginning work access or containment 
construction activities. 
 
The Agency reserves the right to stop Work and require the Contractor to change the WCP 
methods and Equipment before any additional Contract Work, at no additional cost to the 
Agency, if and when, in the opinion of the Agency, such methods jeopardize sensitive cultural 
or natural resources, regulated work areas, or aquatic life or habitat in regulated work areas. 
 
Provide a WCP that identifies how the Contractor's construction operations will protect 
regulated features during mobilization, construction, maintenance, and demolition. Include a 
narrative describing compliance with Section 00290.  
 
00290.50  Protection of Cultural Resources - Replace the paragraph that begins “Comply 
with all Laws…” with the following paragraph: 
 
Comply with all Laws governing preservation of cultural resources. Cultural resources 
include, but are not limited to: 
 

• Historic buildings (i.e. typically 50 years of age and older) 

• Historic structures (i.e. bridges) 

• Sites (i.e. sites with artifacts) 

• Objects (i.e. monuments) 

• Districts (i.e. historic districts, or linear historic districts like historic roads). 
 
Replace the paragraph that begins “If cultural resources are…” with the following paragraph: 
 
If cultural resources not previously identified in preconstruction are encountered on the 
Project area or in material sources, and their disposition is not addressed in the Special 
Provisions, do the following: 
 
00290.51(b)  Disturbing Unknown Sensitive Cultural Sites - Replace the paragraph that 
begins "If the Contractor finds a previously undiscovered…" with the following paragraph: 
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If the Contractor finds a previously undiscovered sensitive cultural site, immediately cease all 
activities at that site, follow procedures listed in 00290.50, and notify the Engineer. If the 
Contractor inadvertently disturbs unknown sensitive cultural sites, but immediately ceases all 
activities and follows the procedures listed in 00290.50, the Agency, to the extent permitted 
by Article XI, section 7 of the Oregon Constitution and by the Oregon Tort Claims Act, will 
indemnify, within the limits of the Tort Claims Act, the Contractor for costs associated with 
monitoring, recovery, site restoration or other required archaeological Work, provided neither 
the Agency nor the State are required to indemnify the Contractor for such costs resulting 
from, arising out of or relating to the willful misconduct, negligence or other wrongful acts 
attributable to the Contractor or other persons on the Project site. 
 
Replace the paragraph that begins "Delays to Work due to new …" with the following 
paragraph: 
 
The Engineer may consider for exclusion from Contract Time according to 00180.50(e) 
delays to Work due to new cultural resource finds. 
 
00290.90  Payment - Add the following paragraphs to the end of this subsection: 
 
The work containment plan will be paid for at the Contract lump sum amount for the item 
"Work Containment Plan". 
 
Payment will be payment in full for providing all Materials, Equipment, labor, and Incidentals 
necessary to complete the Work as specified. Payment includes providing and updating the 
Work Containment Plan. 
 
 

SECTION 00295 - ASBESTOS MATERIALS 

 
Section 00295 is not a Standard Specification and is included in this Project by Special 
Provision. 
 

Description 
 
00295.00  Scope - This Work consists of removing and disposing of materials containing 
asbestos. This Work may also consist of testing materials for the presence of asbestos and 
removing and disposing of materials containing asbestos. 
 
00295.01  Asbestos Survey and Sampling - This Work consists of testing materials for the 
presence of asbestos and removing and disposing of materials containing asbestos. 
 
The suspected asbestos containing materials listed in Table 00295-2 were not sampled. 
 

Table 00295-2 
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Location/Address Material Description 
Quantity 

(ft. or sq.ft.) 
Friable or 

Non-Friable 

Structure No. 07949F, 
metal tubular rail, both 
sides of bridge deck 

Slip joints or 
connections 

 100 sq. ft.  Non-Friable 

Structure No. 07949F, 
within railing tubes 

Electrical wire sheath   1,800 ft.  Non-Friable 

 
The May 20, 2026 ODOT report, titled Hazardous Materials Structure Survey, US101: 
Astoria-Megler (Columbia River) Bridge, (K21734), Astoria, Oregon documenting the 
asbestos identified within the Project is available from the Engineer. Maintain a copy of this 
report and all additional asbestos survey results on site at all times and readily available to 
employees and inspectors during demolition and repair activities. 
 
00295.02  Definitions: 
 
Asbestos Containing Material (ACM) - Any material containing more than 1% asbestos. 
 
00295.03  Submittals - The following forms and reports are required: 
 

• Asbestos survey report documenting sample locations and analytical results according 
to Oregon Administrative Rule (OAR) 340-248-0270 (3)(d). 

• Completed and signed DEQ Notice for Removal of Non-Friable Asbestos to Agency 
and DEQ at least 5 Calendar Days before beginning non-friable asbestos removal. 

• Completed and signed DEQ Waste Shipment Report Form according to the following: 
 

• Send the form along with the asbestos waste to the disposal facility. 

• Provide a copy of the form to the Engineer within 48 hours of transportation of the 
asbestos waste. 

• Obtain the final signed form from the disposal facility along with the disposal receipts 
and submit them to the Engineer within 3 Calendar Days after receiving them from 
the waste disposal facility. 

• Disposal receipts within 72 hours of receipt from the waste disposal facility. 
 

Labor 
 
00295.30  Personnel Qualifications - Provide employees meeting the following 
requirements: 
 

• A current Oregon DEQ Certified Supervisor meeting the requirements of 
OAR 340-248-0130. 

• A current AHERA Inspector Training Certification according to 40 CFR 763, Part 763, 
Appendix C - TSCA Tile II 

 
When a DEQ Certified Supervisor is required, ensure the supervisor is on site and overseeing 
the work whenever asbestos materials are disturbed or removed. 
 

Materials Testing 
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00295.35  Testing of Suspect Asbestos Containing Material - When additional testing is 
needed for suspected ACM listed in Table 00295-2, complete the following with an Asbestos 
Hazard Emergency Response Act (AHERA) Inspector prior to removal of material listed in 
the Table 00295-2: 
 

• Collect at least 2 samples of each material listed in Table 00295-2 to determine if 
asbestos is present. 

• Submit samples to a National Voluntary Laboratory Accreditation Program (NVLAP) 
certified laboratory for analysis by polarized light microscopy (PLM) following EPA 
Method 600/R-93/116. 

• Submit the laboratory test results to Engineer for review. 
 
If asbestos is detected in any material sample then all similar material are considered 
asbestos containing material and all similar materials are to be removed according to 
00295.40. 
 

Construction 
 
00295.40  Asbestos Removal - Comply with Section 00290, 29 CFR 1910, 
29 CFR 1926.1101, 40 CFR 61, 40 CFR 763, OAR 340-248, ORS 468A and the following: 
 

• Before beginning asbestos removal work, sign and submit all notifications and pay all 
fees to DEQ. Provide copies to the Engineer. 

• Complete and sign all manifests and bill-of-lading forms for transporting and disposing 
the ACM. 

• Maintain the ACM in an undamaged and non-friable condition by keeping the material 
wet during demolition or by using methods approved by DEQ. 

• Keep material sealed during transport to the disposal facility. Transport and dispose of 
all ACM according to OAR 340-248-280 and OAR 340-248-290. 

• Remove and dispose of the materials identified as having less than 1% asbestos 
according to 29 CFR 1926.1101, where that regulation refers to "asbestos" rather than 
"asbestos containing material" or "ACM". 

 
Measurement 

 
00295.80  Measurement - The quantities of removing asbestos containing materials will be 
measured on either the length basis or the area basis. 
 
No measurement of quantities will be made for bulk asbestos sampling, analytical testing, 
and reporting. 
 
Materials containing 1% or less asbestos will not be measured.  
 
Materials containing asbestos that cover less than 3 square feet will not be measured. 
 

Payment 
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00295.90  Payment - The accepted quantities of Work performed under this Section will be 
paid for at the Contract unit price, per unit of measurement, for the following item(s): 
 
  Pay Item  Unit of Measurement 
 
 (a) Remove Asbestos Material, ______ ........................................ Foot 
 (b) Remove Asbestos Material, ______ .................................. Square Foot 
 (c) Bulk asbestos sampling, analytical testing, and reporting ... Lump Sum 
 
In item (a) and (b), the type of Material is inserted in the blank. 
 
Payment will be payment in full for providing all Equipment, labor, and Incidentals necessary 
to complete the Work as specified. 
 
No separate or additional payment will be made for materials containing 1% or less asbestos. 
 
No separate or additional payment will be made for asbestos covering less than 3 square 
feet. 
 
 

SECTION 00296 - PAINT AND PAINTED MATERIALS 

 
Section 00296 is not a Standard Specification and is included in this Project by Special 
Provision. 
 

Description 
 
00296.00  Scope - In addition to the requirements of Section 00290, remove lead, chromium, 
and cadmium based paints, and materials coated with lead, chromium, and cadmium based 
paints, according to the following Specifications. 
 
Lead, chromium and cadmium based paints coat the concrete for centerline and fog line 
striping on the US101: Astoria-Megler (Columbia River) Bridge. Analysis of paint samples 
collected from this Bridge detected concentrations of total lead, cadmium and chromium in 
the concrete paint indicated in Table 00296-1 below: 
 

Table 00296-1 
 

Sample Location and 
Material 

Total Lead 
(mg/kg) 

Total Chromium 
(mg/kg) 

Total Cadmium 
(mg/kg) 

White Fog Line Paint on 
Bridge Deck 

6.38 1.99 0.099 

Yellow Centerline Paint on 
Bridge Deck 

3.18 0.769 0.132 

ND = not detected above the laboratory detection limit. 
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The May 20, 2026 ODOT report, titled  Hazardous Materials Structure Survey, US101: 
Astoria-Megler (Columbia River) Bridge, (K21734), Astoria, Oregon documenting these 
analyses, is available from the Engineer.  
 
Unless otherwise tested, assume that all coatings contain lead, chromium, and cadmium and 
handle paint and painted materials accordingly during demolition. 
 
00296.03  Submittals - Submit the following documents: 
 

• A job specific written compliance program, according to 29 CFR 1926.62(e)(2), at least 
10 Calendar Days before the pre-construction conference. When applicable, include 
compliance procedures for cadmium and chromium VI, according to 
29 CFR 1926.1127 and 29 CFR 1926.1126. 

• Modifications to the written compliance program within 7 Calendar Days of the 
modifications. 

• Current employee training certificates and medical surveillance information before 
beginning work that disturbs paint containing lead, cadmium or chromium. 

• Within 48 hours of completing or receiving them: 
 

• Disposal and recycling facility permits. 

• Transport manifests and bill-of-ladings. 

• All reuse, recycling, and disposal receipts. 

• All analytical test results. 
 
00296.04  Documentation - Include paint and painted materials management and planned 
reuse, recycling, and disposal information in the pollution control plan. Obtain Engineer 
approval for the specific reuse, recycling, and disposal methods for all materials before 
beginning demolition work. 
 
Complete, sign and pay all required fees for all required permits, manifests, and bill-of-lading 
forms for transport and disposal of the paint and painted materials. 
 

Labor 
 
00296.30  Personnel Qualifications - Provide employees trained in lead awareness, 
according to 29 CFR 1926.62(l), and also trained according to 29 CFR 1926.1126(j)(2) for 
chromium and 29 CFR 1926.1127(m)(4) for cadmium, during demolition of painted portions of 
the Structures. 
 

Construction 
 
00296.40  Handling - Minimize employee exposure to the metals contained in the paint. 
Provide containment that prevents release of paint chips to the environment. Do not remove or 
separate paint from painted substrates, unless required to accomplish repair activities. 
 
00296.42  Painted Concrete Debris Management - Reuse, recycle, or dispose of painted 
concrete debris according to any of the following: 
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• Recycle as New Concrete - Recycle the concrete into new concrete on site or at an 
off-site fixed facility. Only use concrete containing recycled concrete debris on the 
Project when testing demonstrates that the mix meets applicable design standards for 
the intended use and is acceptable to the Engineer. Before beginning on-site crushing, 
obtain permits required under OAR 340-216-0020 and comply with all the permit 
conditions. 

 
• Recycle or Dispose of at Landfill - Recycle at a permitted municipal solid waste 

landfill or a permitted construction and demolition landfill as aggregate material for 
roads or other infrastructures within the landfill area or dispose of at a permitted 
municipal solid waste landfill or a permitted construction and demolition landfill for 
disposal. 

 
00296.45  Non-Hazardous Waste Paint Management - When non-hazardous paint is 
separated from its substrate, contain all the paint waste and dispose of it at a permitted 
municipal solid waste landfill. 
 

Measurement 
 
00296.80  Measurement - No measurement of quantities will be made for Work performed 
under this Section. 
 

Payment 
 
00296.90  Payment - No separate or additional payment will be made for Work performed 
under this Section. Payment will be included in payment made for the appropriate items under 
which this Work is required. 
 
 

SECTION 00305 - CONSTRUCTION SURVEY WORK 

 
Comply with Section 00305 of the Standard Specifications modified as follows: 
 
00305.00  Scope - Add the following to the end of this subsection: 
 
In addition to the requirements of the ODOT Construction Surveying Manual for Contractors, 
establish Engineering Stationing at 100 foot intervals for the length of the project along the 
Shoulder of the Highway. Maintain the stationing so it is visible throughout construction of the 
project. 
 
00305.05  3D Engineered Models - Replace this subsection, except for the subsection 
number and title, with the following: 
 
If the Contractor elects to use the 3D Engineered Models to control the work, provide 
unstamped 3D Construction Models according to 00150.35 that include the following: 
 

• An automated machine guidance (AMG) work plan containing a detailed outline, list of 
the Pay Items and Work controlled by the 3D Construction Models, and a narrative 
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outlining any differences between the Agency prepared 3D Engineered Models and the 
3D Construction Models. 

• A copy of the 3D Construction Models used by the Contractor’s Equipment for machine 
guidance or verification that include and represent the Agency prepared 3D Engineered 
Models with changes identified in the narrative. Provide files in LandXML format or as 
directed. 

 
 

SECTION 00310 - REMOVAL OF STRUCTURES AND OBSTRUCTIONS 

 
Comply with Section 00310 of the Standard Specifications modified as follows: 
 
00310.80  Measurement - Replace the bullet “Length and Area…” with the following bullet: 
 

• Length and Area - The length or area of the Structure or item actually removed, will 
be measured along the line and grade of the Structure or item for each continuous 
Structure or item removed. Measurement will be on the length or area basis, limited to 
the Neat Lines shown or directed. 

 

Asphalt Pavement Sawcutting will be measured by the linear foot of sawcut, limited to 
the Neat Lines shown or directed unless otherwise specified. Methods other than 
sawcutting will not be measured.  

 

Additional concrete sawcutting beyond what is shown or directed by the Engineer will 
not be measured. 

 
00310.92  Separate Item Basis - Replace the Pay Item Asphalt Pavement Sawcutting with 
the following Pay Item: 
 
 Pay Item  Unit of Measurement 
 
 (g)  Asphalt Pavement Sawcutting, _____ Inches Deep .................Foot 
 
Replace the paragraph that begins “Item (g) applies…” with the following paragraph: 
 
In item (g), “less than 6”, “6 to 14”, or “greater than 14” is inserted in the blank. 
 
Add the following paragraph to the end of the subsection: 
 
No separate or additional payment will be made when methods other than sawcutting are 
utilized where sawcutting is shown or directed. 
 
 

SECTION 00330 - EARTHWORK 

 
Comply with Section 00330 of the Standard Specifications modified as follows: 
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00330.00  Scope - Replace the paragraph that begins "The term "earthwork" will be…" with 
the following paragraph: 
 
The term "earthwork" is used as a general term to designate the Work included within the 
scope of this Section. 
 
00330.01  Lines, Grades, and Cross Sections - Replace the paragraph that begins "All 
earthwork…" with the following paragraph: 
 
Conform all earthwork to the lines, grades and Cross Sections established. 
 
Replace the paragraph that begins "Roadbed Cross Sections …" with the following 
paragraph: 
 
Roadbed Cross Sections are subject to variation from the Typical Sections , if directed, to: 
 
00330.02  Definitions - Replace the paragraph that begins "Construction Slide - A Slide 
outside …" with the following paragraph: 
 
Construction Slide - A Slide outside the designated limits of excavations, or below the 
foundation within designed limits of embankments or within embankments, that occurs after 
excavation or embankment construction starts and before Final Acceptance of the Contract. 
 
00330.03  Basis of Performance - Add the following paragraph to the end of this 
subsection: 
 
Perform all earthwork under this Section on the excavation basis. 
 
00330.03(a)  General - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Except as provided in 00330.00, perform all earthwork on either the excavation basis or the 
embankment basis. The basis of performance for each earthwork Pay Item is specified in the 
Special Provisions and the Contract Schedule of Items. 
 
00330.04  Sources of Borrow - Replace this subsection, except for the subsection number 
and title, with the following: 
 

(a)  Agency-Furnished Borrow - Use Materials obtained from Agency-provided sources 
lying outside of, separated from and independent of planned Roadbed excavations, or 
other required excavations within the Project limits, only when called for by the Contract 
or when specifically directed. (See 00330.41(d).) 
 
(b)  Contractor-Furnished Borrow - Unless otherwise specified or directed, furnish all 
Borrow. Use sources that are wholly outside of and beyond the limits of Agency-Controlled 
Lands. Acquire at Contractor's own expense. The provisions of 00160.60 and 00160.80 
apply. 

 
00330.10  Selected Materials - Replace this subsection, except for the subsection number 
and title, with the following: 
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When the Contract contains a Pay Item "Extra for Selected ____ Material", furnish the 
Material from required excavations. The Specifications for the selected Materials are in the 
Special Provisions, if different than specified in these Specifications. If other provisions of this 
Section call for selecting or sorting Material for various parts of the Work, select and sort the 
Materials to meet the directed requirements. 
 
00330.16(a)  Requirements - Replace the paragraph that begins "If the 1" - 0 portion 
exceeds …" with the following paragraph: 
 
If the 1" - 0 portion exceeds 10 percent of the total volume by the Engineer's visual 
examination, the 1" - 0 material will be randomly sampled for testing. The Agency will perform 
the wet sieve test, according to AASHTO T 11, on the sampled material. The limit on the 
amount of material passing the No. 200 sieve is not to exceed 5.0 percent by weight. 
 
00330.16(b)  Control Sample - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Provide, at a location acceptable to the Engineer, in close proximity to the Project, at least a 
5-cubic yard sample of stone embankment meeting the gradation specified. This sample is 
used as a frequent reference for judging the gradation of the material supplied. 
 
00330.40(a)  Quantities - Replace the paragraph that begins "The Agency makes no 
guarantee …" with the following paragraph: 
 
The Agency makes no guarantee or representation by implication or otherwise, that any 
Material available on the Project site is suitable for incorporation into any portion of the 
Project. No Material is considered unsuitable on the sole basis that special or additional 
processing or handling is required to make it suitable for incorporation into the Project. 
 
00330.40(c)  Avoidance and Correction of Detrimental Operations - Replace the 
paragraph that begins "Perform all operations involved …" with the following paragraph: 
 
Perform all operations involved in excavating, hauling and placing of earthwork Materials so 
no damage or detriment to the completed or partially completed Work results. At all times 
provide sufficient drainage of completed or partially completed earthwork to prevent damage 
or loss due to rainfall, surface water or any other cause. In all cases, take proper precautions 
to ensure that embankment construction and filling do not move, endanger or cause undue 
strain or stress to any Structure or adjacent ground. Do not construct temporary and final 
embankment slopes within any Cross Section steeper than the Slope staked for that Cross 
Section. 
 
00330.41(a)(3)  Unsuitable Materials - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Unsuitable Materials encountered in required excavations are classed as waste material and 
disposed of according to 00330.41(a)(5). 
 
00330.41(a)(12)  Outside Earthwork Limits - Replace this subsection, except for the 
subsection number and title, with the following: 
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Outside earthwork limits but within the Clear Zone, (see 00320.02(c)), remove partially buried 
natural objects, such as Boulders, that the Engineer determines would be dangerous to an 
errant vehicle. Place them within embankments as specified or dispose of them as directed. 
 
00330.41(b)  Foundation Excavation - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Excavate Unsuitable Materials in embankment foundations and elsewhere as designated. 
This Work is classed as "Foundation Excavation". Dispose of these materials according to 
00330.41(a)(5) and replace with selected general backfill, selected granular backfill or other 
suitable Materials as directed. 
 
00330.41(d)  Borrow Excavation - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Whenever the Specifications or Contract Plans call for an Agency-provided Borrow source 
for earthwork materials, the Material excavated from such source and used in the Work as 
earthwork materials are classed as "Borrow Excavation". Excavate and use these materials 
according to the Contract provisions, or as directed. 
 
00330.42(a)  Embankment Foundation Preparation - Replace the paragraph that begins 
"In addition to the excavation …" with the following paragraph: 
 
In addition to the excavation and replacement of Unsuitable Materials as provided in 
00330.41(b), and before constructing embankments, prepare the areas where embankments 
are to be constructed as follows: 
 
00330.42(a)(1)  Unstable Areas - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Where the embankment foundation will not support hauling or compaction Equipment and 
only if directed, place an initial layer of selected Materials. Place the initial layer by dumping 
successive loads in a uniformly distributed layer of a thickness not greater than necessary to 
support the Equipment and not greater than 3 feet, unless otherwise authorized. Do not place 
the initial layer higher than 3 feet below Subgrade. Commence consolidation of the initial 
layer by routing construction Equipment uniformly over the entire layer. Meet the compaction 
requirements of 00330.43 for the initial layer, except for layer thickness. Meet all 
requirements of 00330.43 for subsequent layers. 
 
00330.42(a)(3)  Drainage - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Provide drainage and drainage Structures as shown or directed. 
 
00330.42(a)(4)  Backfilling Inside Roadbed Limits - Replace this subsection, except for 
the subsection number and title, with the following: 
 
Break up concrete or asphalt floors, slabs, or walls, as specified in 00310.41(d), before 
backfilling or placing embankment. Backfill basements, trenches and holes within 
embankment limits with selected stone backfill Material. Backfill Material placed in basements 
may include pieces of broken concrete and masonry not exceeding 15 inches in any 
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dimension provided they are placed and compacted according to 00330.42(c). Protruding 
reinforcement is not allowed in the broken concrete and masonry used as backfill. 
 
00330.42(a)(7)  Foundation Benching - Replace the paragraph that begins "Make the 
bottom bench …" with the following paragraph: 
 
Make the bottom bench at least 10 feet wide. Penetrate each succeeding bench into the 
slope at least 3 feet horizontally beyond the vertical side of the previous bench. Ensure the 
bench is wide enough to operate placing and compaction Equipment. Bring each bench and 
embankment layer surface to a Slope flatter than 1V:10H. Perform the benching, placing and 
compaction operation simultaneously from the bottom up. 
 
00330.42(c)(1)  General - Replace the paragraph that begins "Except as provided in …" with 
the following paragraph: 
 
Except as provided in 00330.42(a)(1), do not construct embankments or fillings when the 
embankment Material, the foundation or the embankment where it would be placed is frozen, 
not stable or not compacted, unless otherwise directed. 
 
00330.42(c)(2)(c)  Oversize Durable Rock Fragments - Replace the paragraph that begins 
"Placing isolated individual …" with the following paragraph: 
 
Placing isolated individual Durable Rock fragments having dimensions greater than the 
specified layer thickness is allowed if: 
 
00330.42(c)(2)(d)  Durable Rock - Replace the paragraph that begins "If the visible quantity 
of Silt …" with the following paragraph: 
 
If the visible quantity of Silt and Clay Materials passing the No. 200 screen is less than 
20 percent by volume, as determined by the Engineer, the maximum Rock fragment size and 
layer thickness may be increased to 36 inches, but do not exceed the layer thickness of the 
average maximum size of the Rock fragments. 
 
00330.42(c)(2)(e)  Nondurable Rock - Replace the bullet that begins "The moisture content 
of …" with the following bullet: 
 

• Compact the Material when the moisture content is within the requirements of 
00330.43. 

 
Replace the bullet that begins "Compact the Material to density …" with the following bullet: 
 

• Compact the Material to density/deflection requirements specified in 00330.43 with a 
tamping-foot roller that meets the requirements of 00330.20. Perform a minimum of 
three Coverages on each embankment layer with the tamping-foot roller. Operate the 
roller at a uniform speed not exceeding 3 mph. No additional compensation will be 
made for additional roller Coverages to meet the requirements of 00330.43. 

 
00330.42(c)(3)  Embankment Slope Protection - Replace the paragraph that begins 
"Construct outer portions of …" with the following paragraph: 
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Construct outer portions of embankments exposed to erosion by stream flow or other erosive 
action with Rock fragments, or other desirable Materials, if directed, and such are available 
in the excavations. Also, if directed, place similar Material as a protective layer on the outside 
of the regular embankment slopes as embankment widening, closely following construction 
of the embankment. Compaction is not required for protective Materials placed as 
embankment widening. Place protective Materials with a reasonably smooth surface, 
resistant to washout or slippage. 
 
00330.42(c)(5)  Embankment Construction Around Minor Structures - Replace this 
subsection, except for the subsection number and title, with the following: 
 
Backfill prior excavations in the vicinity of curbs, walks, driveways, inlets, manholes and other 
such minor Structures with selected general backfill, or selected granular backfill as directed 
with no particles larger than 1 inch and that is compatible with the adjacent material, unless 
otherwise specified. Place backfill in layers according to 00330.42(c)(1), compact according 
to 00330.43, and with a moisture content according to 00330.43. 
 
00330.42(c)(7)  Embankment Construction at Bridge Ends - Replace this subsection, 
except for the subsection number and title, with the following: 
 
At the ends of Bridges and for a distance of at least 100 feet from the Bridge, place and 
compact the embankments before beginning Bridge construction, unless otherwise directed. 
Unless the embankment is constructed according to 00330.42(c)(8), furnish and place 
selected stone backfill Material, meeting the requirements of 00330.15 when such is 
available from excavations, in all embankments within 100 feet of Bridges, or as directed. 
 
00330.42(c)(8)  Engineered Fills - Replace the paragraph that begins "Place the granular 
structure …" with the following paragraph: 
 
Place the granular structure backfill, meeting the requirements of 00510.13, in maximum 
6-inch Lifts and compact to 100 percent maximum density from the top of the selected stone 
backfill to the footing elevation shown. Place these Materials at the thickness and extent 
according to the details shown, or as directed. 
 
Replace the paragraph that begins "The foundation compaction …" with the following 
paragraph: 
 
The foundation compaction requirements in 00330.43 are subject to the higher requirements 
of this subsection. Compact according to the percentages required above. 
 
00330.42(d)  Stone Embankment - Replace the paragraph that begins "If the Contract 
Plans or …" with the following paragraph: 
 
If the Contract Plans or Specifications require embankments, or parts of embankments, to be 
constructed of stone embankment Material, furnish and place the stone embankment 
Material according to this provision and as directed. Furnish Materials from 
Contractor-provided sources according to the requirements of 00330.16, unless otherwise 
specified. 
 
Replace the bullet that begins "Material placed in the …" with the following bullet: 
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• Material placed in the upper 1-foot of embankments or within 1-foot of a culvert or other 
Structure, are not more than 3 inches in size. 

 
00330.43(b)(2)  Replace the paragraph that begins "In place Materials shall …" with the 
following paragraph: 
 
Meet the following moisture content, density, and deflection requirements for in-place 
Materials: 

 
00330.43(b)(2)(a)  Moisture Content - Replace this subsection, except for the subsection 
number and title, with the following: 
 
At the time of compaction, compact the Materials at a moisture content to within minus 
4 percent to plus 2 percent of optimum moisture content. Add water to Material that does not 
contain sufficient moisture to obtain proper compaction and thoroughly mix as directed. Dry 
Material containing an excess of moisture by manipulation, aeration, drainage or other means 
before being compacted. 
 
00330.43(b)(2)(b)  Density - Replace the paragraph that begins "After compaction of each 
…" with the following paragraph: 
 
After compaction of each layer provide a density of at least: 
 
00330.43(d)  Small, Irregular Fill Areas - Replace the paragraph that begins “The density 
requirements of 00330.43 do not apply…” with the following paragraph: 
 
The density requirements of 00330.43 do not apply to irregular fill areas outside of the travel 
lanes that have a total volume of no more than 150 cubic yards at each location. Construct 
these areas according to the following: 
 
00330.44(a)  Preparation - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Do not start excavation for each segment until a stockpile of stone embankment Material is 
immediately available at or near the site. Locate the stockpile at a site approved by the 
Engineer. Provide a stockpile size sufficient to fill one excavated segment. 
 
00330.44(b)  Sequence of Construction - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Excavate the area according to 00330.40 and 00330.41 to provide a backslope to the lines, 
Slopes and details shown, or as directed. Excavate and backfill in segments to minimize 
aggravating stability conditions. For each segment do not exceed 75 feet in length as 
measured across the top of each open excavation segment, unless otherwise specified or 
directed. 
 
00330.47  Specified Selected Courses or Layers of Materials - Replace the paragraph 
that begins “Place and construct selected …” with the following paragraph: 
 
Place and construct selected Courses or layers according to the requirements of 00330.42 
and 00330.43, unless otherwise specified. 
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00330.90  Payment - Replace the paragraph that begins "Payment will be payment …" with 
the following paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
 
Replace the paragraph that begins "No separate or additional …" with the following 
paragraph: 
 
No separate or additional payment will be made for blasting done according to 00330.41(e) 
unless a blasting item is listed in the Contract Schedule of Items. 
 
00330.91(c)  Toe Trench Excavation - Replace the bullet that begins "At the toe of riprap 
slopes …" with the following bullet: 
 

• At the toe of riprap slopes as shown and elsewhere as directed to provide a suitable 
foundation toe trench where to place riprap geotextile or filter blanket, and riprap 
Material. 

 
 

SECTION 00440 - COMMERCIAL GRADE CONCRETE 

 
Comply with Section 00440 of the Standard Specifications modified as follows: 
 
00440.11  Proportions - Replace the paragraph that begins "Furnish, in writing to the 
Engineer …" with the following paragraph: 
 
Provide, in writing to the Engineer, the proportions by weight of the following Materials before 
using any CGC: 
 
00440.12  Properties of Commercial Grade Concrete - Replace the bullet that begins 
“Entrained Air…” with the following bullet: 
 

• Entrained Air - 4.0 to 7.0 percent 

• Entrained air not required for precast elements utilizing dry cast mix designs. 
 
00440.13  Field-Mixed Concrete - Replace the paragraph that begins "CGC Work items 
listed in 00440.14(a)…" with the following paragraph: 
 
CGC Work items listed in 00440.14(a) may be field-mixed conventionally, or by 
volumetric/mobile mixers according to ASTM C685. When approved, concrete sidewalks, 
concrete curb ramps, concrete driveways, and other flat concrete surfaces may be 
field-mixed using volumetric/mobile mixers according to ASTM C685, request approval prior 
to placement. For all other CGC applications, submit written request to the Engineer for 
approval to use volumetric/mobile mixers according to ASTM C685 at least 21 Days prior to 
placement. 
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00440.14(a)  General - Replace the paragraph that begins "Acceptance sampling…" with the 
following paragraph: 
 
Acceptance sampling and testing is based on tests performed by the Contractor’s QCT from 
samples obtained at the site of placement from the discharge of the delivery vehicle. 
 
00440.40(b)  Placing - Replace the paragraph that begins "Place CGC…" with the following 
paragraph: 
 
Place CGC according to the appropriate Sections where CGC is required and the following: 
 
00440.40(c)  Forms - Replace the paragraph that begins "Provide forms for CGC …" with 
the following paragraph: 
 
Provide forms for CGC according to the appropriate Sections where CGC is required and 
best common practices. Place to the lines and grades shown or directed. 
 
00440.40(e)  Curing - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Cure CGC for a minimum of 7 Calendar Days by one of the following methods: 

• Cover with wet burlap, canvas, Sand, or other acceptable Material, and keep moist. 

• Apply curing compounds at a rate of not less than 1 gallon per 150 square feet. Do not 
use on surfaces that come into contact with adjacent pours and avoid overspray on 
exposed reinforcement. Use curing compounds according to the following: 

 
Table 00440-1 

Section Item Type 1 or 
1-D (Clear) 

Type 2 
(White-

Pigmented) 

00480 Drainage Curbs * * 

00599 Slope Paving Curbs 
and Berm Paving 

Yes No 

00759 Walks, Curb Ramps, 
Driveways, Surfacings, 

Curbs, and Islands 

* * 

*Use Type 2 except when the Engineer requires Type 1 or 1-D 
 
 

SECTION 00490 - WORK ON EXISTING SEWERS AND STRUCTURES 

 
Comply with Section 00490 of the Standard Specifications modified as follows: 
 
00490.10  Materials - Add the following to the end of this subsection: 
 
 Portland Cement Concrete Repair Materials……………02015.20 
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00490.11  High Early Strength Concrete - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Furnish high early strength concrete meeting one of the following requirements: 
 

• Commercial Grade Concrete designed to achieve high early strength utilizing 
accelerating admixture from 02040.10, Type III cement from Section 02010, or rapid 
setting cement from Section 02011. 

• A Portland cement concrete repair material from 02015.20, rapid setting or very rapid 
setting. 

 
00490.40  General - Replace the paragraph that begins "Provide high early strength 
concrete …" with the following paragraph: 
 
Furnish high early strength concrete when shown, or when traffic is required to traverse the 
Structure due to staging requirements. The Engineer will determine the length of curing time. 
 
Replace the paragraph that begins "New construction …" with the following paragraph: 
 
Provide new construction according to Section 00470. 
 
Replace the paragraph that begins "Bypass pump sanitary …" with the following paragraph: 
 
Bypass pump sanitary sewer and stormwater flows around the pipe section or manhole being 
repaired or replaced by plugging an existing upstream manhole and pumping the flow around 
the Work to a downstream manhole. Submit a bypass pumping plan to the Engineer at least 
48 hours before beginning bypass pumping. Use a pump with adequate capacity to handle 
existing flows and additional flow due to rain. Use a pump that does not exceed a noise level 
of 86 dB at a distance of 50 feet. Do not operate bypass pumps at night except in an 
emergency. Do not discharge raw sewage onto private property or city streets, or into storm 
drain systems. 
 
00490.41(b)  Manholes over Existing Rigid Pipe Sewers - Replace the paragraph that 
begins "Construct manholes over existing …" with the following paragraph: 
 
Construct manholes over existing rigid sewers after first cleaning and applying an approved 
commercial concrete bonding agent to all surfaces of the pipe that are in contact with the 
manhole. 
 
00490.41(c)  Manholes over Existing Flexible Pipe Sewers - Replace the bullet that 
begins "Apply a coating of PVC …" with the following bullet: 
 

• Apply a coating of PVC solvent to the pipe that is in contact with the manhole. 
 
00490.41(d)  Manhole Connections - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Core or sawcut openings in the existing manhole base or barrel as required. Construct 
connections that are watertight and that will provide a smooth flow into and through the 
manhole. Provide all sanitary sewer pipe connections, including those at invert level as well 
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as penetrations for drop connectors, conduits and carry-throughs, according to 
Section 00470. 
 
00490.43  Abandoning Pipe in Place - Replace the paragraph that begins "Drain 
abandoned pipes and …" with the following paragraph: 
 
Drain abandoned pipes and plug watertight. Plug abandoned pipes with gasketed mechanical 
plugs or grout seals, as directed. Where abandoned pipes connect to sewer manholes, install 
the plugs or seals from the inside of the manhole and reshape the channel according to the 
Standard Drawings. 
 
00490.45  Salvaging Manhole Frames, Covers and Grates - Replace the paragraph that 
begins "Remove manhole frames …" with the following paragraph: 
 
Remove manhole frames, covers and grates scheduled for salvage and store in an approved 
location. Frames, grates and covers meeting Specifications may be salvaged from Structures 
to be adjusted and may be reused in the Work if of suitable size and condition. Replace, at 
no additional cost to the Agency, all items damaged or lost by the Contractor with similar 
items that are comparable in all respects with those they are to replace, and that are adequate 
for the intended purpose. 
 
00490.46(c)  Raising Tops of Manholes - Replace the paragraph that begins "Do not 
exceed 24 inches …" with the following paragraph: 
 
Do not exceed 24 inches total distance from the top of the metal frame at its new adjusted 
grade to the top of the cone. Provide riser rings and repairs according to Section 00470. 
Extend manhole barrels of brick, block or concrete in kind. 
 
00490.46(c)(1)  Concrete Manholes - Replace the bullet that begins "Chip away the 
exposed …" with the following bullet: 
 

• Chip away the exposed top surface where new mortar or concrete is to be placed, to a 
depth of 1 1/2 inches or until firm concrete is exposed. 

 
00490.49  Finish Grade - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Center a 12-foot straightedge, as nearly as practicable, over the center of the cover of 
manholes and boxes. The final grade of the Pavement surface and adjusted manholes and 
boxes is unacceptable if it varies more than 1/4 inch from the finish grade and Cross Section 
at any point along the straightedge. 
 
00490.90  Payment - Replace the paragraph that begins "Payment will be payment …" with 
the following paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
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SECTION 00501 - BRIDGE REMOVAL 

 
Comply with Section 00501 of the Standard Specifications modified as follows: 
 
00501.00  Scope - Add the following paragraph to the end of this subsection: 
 
Remove portions of existing rail, Bridge joints, tolling traffic counter, portions of the Bent 172 
curtain wall, Bridge drain grates and frames, and all vegetation to complete the Work of the 
existing bridge Structure No. 07949F as shown. 
 
Add the following subsection: 
 
00501.02  Plans - Plans of the existing Structure are available from the Engineer. Prints of 
these plans are available upon request. 
 
Add the following subsection: 
 
00501.03  Submittals - Submit unstamped bridge removal plans according to 00150.35 
21 Calendar Days before beginning removal work. 
 
Include the following information in the submittal: 
 

• Removal sequence, including contractor staging and traffic staging. 

• Detailed schedule of bridge removal work. 

• Type of Equipment, including size and capacity. 

• Equipment location during removal operations. 
 
Do not begin bridge removal work until the bridge removal plans have been approved. 
 
Add the following subsection: 
 
00501.45  Salvage - Salvage the following items and deliver them to the onsite ODOT facility 
at 350 W. Marine Drive, Astoria, OR 97103: 
 

• Straight aluminum rails with a length greater than 8 feet 2 inches - 40 each 

• Aluminum posts - 30 each 
 
00501.90  Payment - Replace the paragraph that begins "Payment will be payment …" with 
the following paragraph: 
 
Payment will be payment in full for providing all Equipment, labor, and Incidentals necessary 
to complete the Work as specified. 
 
Add the following to the end of this subsection: 
 
The accepted quantities of salvaging and stockpiling portions of the existing bridge will be 
made at the Contract lump sum amount for the item "Extra for Salvaging and Stockpiling 
Bridge". 
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Payment includes removing, salvaging, and stockpiling portions of the existing bridge as 
shown and specified. 
 
 

SECTION 00505 - CONCRETE DECK HYDRODEMOLITION 

 
Section 00505 is not a Standard Specification and is included in this Project by Special 
Provision. 
 

Description 
 
00505.00  Scope - This Work consists of partial depth removal and preparing of concrete 
decks for structural concrete overlays and inlays with hydrodemolition Equipment and 
associated operations. 
 
00505.01  Definitions and References: 
 

(a)  Definitions: 
 
Blow-through - An unanticipated full-depth removal of deck concrete during 
hydrodemolition operations. 
 
Selective Hydrodemolition - Preparation of deck concrete with hydrodemolition 
Equipment that creates a scarified surface profile and removes approximately 1/2 inch of 
concrete in areas of sound concrete and Unsound Concrete is removed in the same 
operation. 
 
Deep Cut Hydrodemolition - Removal of deck concrete to the depth shown or specified.  
 
Unsound Concrete - Delaminated or otherwise deteriorated concrete identified by a deck 
delamination survey or during surface preparation operations. 
 
(b)  References - In these Specifications, the reference ICRI 310.3R refers to Guideline 
No. 310.3R, Guide for the Preparation of Concrete Surfaces for Repair Using 
Hydrodemolition Methods. 

 
00505.02  Submittals - Submit the following to the Engineer for approval at least 
21 Calendar Days before the pre-placement meeting: 

• Wastewater control and debris management plan. Include details of water supply 
system, pumping system, and vacuum Equipment. 

• Plan and Materials to be used to shield traffic from hydrodemolition debris. 

• Blow-through contingency plan. Provide a written plan for potential Blow-through 
scenarios. Include Materials used to contain water and debris both above and below 
the deck. 

• Type of Equipment used for deck preparation. 
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Equipment 
 
00505.20  General - Provide Equipment to perform hydrodemolition of the concrete deck 
surface. Remove all Equipment that leaks oil or other contaminants from the work area until 
they are repaired. 
 
00505.21  Hydrodemolition Equipment - Hydrodemolition Equipment consists of a water 
supply system, a high-pressure pumping system, vacuum Equipment, and a robotic 
hydrodemolition unit. 
 

(a)  Water Supply System and Pumping System - Provide a water supply system and 
pumping system compatible with the hydrodemolition units and that supplies water that 
meets the requirements of Section 02020. 
 
(b)  Hydrodemolition Unit - Provide a hydrodemolition unit that is robotic, computerized, 
and self-propelled, that is capable of removing concrete at a rate and volume as specified 
and as accepted by the Engineer without leaving a striated surface. Provide either rotating 
or oscillating nozzles. For Selective Hydrodemolition, provide Equipment capable of 
operating in the pressure range of 14,000-20,000psi. 
 
(c)  Vacuum Equipment - Provide vacuum Equipment suitable for removal of wastewater 
and construction debris. 

 
00505.22  Wastewater Recycling Equipment - The Contractor may provide a wastewater 
recycling unit that removes solid waste from the wastewater such that the water may be 
reused for hydrodemolition operations. 
 
00505.23  Hand Lances - Provide hand-operated high-pressure lances that operate at 
pressures of 10,000 to 40,000psi. 
 
00505.24  Micro-Milling Equipment - Provide cold plane or rotomill grinding machines 
using carbide cutting tools on a rotary drum. Provide Equipment with tooth spacing of not 
more than 1/4 inch, capable of leaving a smooth, uniform pattern of striations. Limit machines 
to a gross operational weight of no more than 35 Tons and a forward speed to 2.5 feet per 
minute. Operate at a drum speed of at least 120 RPM. 
 

Construction 
 
00505.40  General - When not in conflict with this Specification, perform hydrodemolition 
according to ICRI 310.3R. 
 
00505.41  Partial Depth Concrete Deck Removal - Perform partial depth concrete deck 
removal on Bridge No. 07949F to the depths shown as follows: 
 

(a)  Existing Deck Elevation - Measure and identify existing deck elevations and cross 
slopes at least every 10 feet, to verify removal depths and to establish final grade. Provide 
a vertical reference for approval by the Engineer before beginning removal work. 
 
(b)  Reinforcement Survey - Using a rebar locator or other approved means, measure 
and mark the depth of reinforcement at least every 10 feet, in each lane of traffic prior to 
beginning micro-milling operations. 
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(c)  Existing Repairs - Prior to micro-milling or hydrodemolition operations, remove 
existing repair patches from the deck using power-driven hand tools. The Contractor may 
elect to proceed with micro-milling and hydrodemolition operations prior to removing 
existing repairs if it is demonstrated during hydrodemolition calibration that existing repairs 
can be removed without increasing the depth of removal at the perimeter of the repairs or 
causing Blow-throughs. 
 
(d)  Micro-milling - Limit micro-milling to the depth shown or within 1/2 inch of 
reinforcement, whichever is least, measured from the nominal roadway surface. If 
reinforcement is encountered during milling operations, stop Work immediately and notify 
the Engineer. Repair any damage to the reinforcement caused by micro-milling operations 
at no additional cost to the Agency. 

 
(e)  Hydrodemolition - Perform Selective Hydrodemolition or Deep Cut Hydrodemolition 
as shown. In the presence of the Engineer, calibrate hydrodemolition Equipment on the 
deck in a location with sound concrete. Measure the removal depth to the mean paste 
elevation. Mean paste elevation is defined as the average elevation of parent deck 
concrete paste, excluding exposed aggregate. Record the calibrated settings, including: 
water pressure gauge, machine staging control, nozzle size and type, nozzle travel speed, 
and water usage rate. Provide calibrated settings to the Engineer. Do not adjust calibrated 
settings without notifying the Engineer. Monitor the removal depths to verify the desired 
depth of sound concrete and all Unsound Concrete is removed. Perform additional 
calibration in an area with Unsound Concrete if directed by the Engineer.  
 
Hydrodemolition Equipment is operated in the pressure range of 14,000-20,000 psi during 
Selective Hydrodemolition operations. During Deep Cut Hydrodemolition operations the 
prescribed depth of removal is achieved with one or more passes of the hydrodemolition 
unit. 

 
(1)  Depth of Removal - Removal depth is measured from the original parent deck 
surface, or the top of the milled surface, to the mean paste elevation. When performing 
Selective Hydrodemolition, remove approximately 1/2" of parent deck concrete. When 
performing Deep Cut Hydrodemolition, remove parent deck concrete to the depth 
shown or specified, +/- 1/2". The depth of removal is measured from the original parent 
deck surface accounting for the depth of milling performed. If shown or specified, 
remove to a depth below the bottom of the top mat of reinforcement. 
 
(2)  Deck Blow-Through - If hydrodemolition operations cause a full depth deck Blow-
through, immediately stop Work and notify the Engineer. Contain water and debris 
above and below deck, as necessary. Use equal to or less than 30-pound class 
chipping hammers to excavate all remaining Unsound Concrete. Square off the repair 
area and slope the sides to avoid vertical edges. Perform Blow-through repair Work 
according to 00140.30. 
 
(3)  Wastewater and Debris Management - Contain wastewater and debris as 
outlined in the wastewater control and debris management plan. Provide sufficient 
shielding during hydrodemolition process to contain dislodged concrete and prevent 
damage to surrounding property. 
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(4)  Cleaning - Do not allow debris and slurry to dry. Use pressurized water and 
vacuum Equipment to remove dislodged debris and slurry from the bridge deck. Repeat 
cleaning until the wastewater is clear. If slurry dries prior to cleaning, use a minimum 
of 7500 psi water to remove dried slurry. Remove standing water from deck surface 
prior to surveying the deck for additional removal.  

 
(f)  Post Hydrodemolition Survey - In the presence of the Engineer, perform a visual 
inspection and sounding of the concrete surface. Identify locations of Unsound Concrete 
for removal. Remove additional Unsound Concrete using 15-pound class power-driven 
hand tools or hand lances. Identify locations of exposed reinforcement that require 
removal of concrete surrounding the reinforcing bars. Using a straightedge, stringline, or 
other approved methods, ensure minimum overlay thickness is achieved. Remove high 
areas of concrete with power driven hand tools, hand lances, or additional passes of 
hydrodemolition Equipment to ensure minimum required overlay thickness. Provide 
reinforcement chairs or blocks to place reinforcement at required elevation and to prevent 
deformation of the bars from construction vehicle loading. 
 
(g)  Removal of Concrete Surrounding Reinforcing Bars - Remove a minimum of 
3/4 inch of concrete around and below reinforcing steel in the following scenarios: 
 

• When there is exposed reinforcement that exceeds 24 inches in length, is within the 
mean paste elevation, and is not bonded to the concrete as identified by hammer 
sounding. 

• When power-driven hand tools are used to remove Unsound Concrete that exposes 
greater than 50 percent of the reinforcing bar. 

 
(h)  Reinforcing Bar Repair - Abrasive blast reinforcing steel that is pitted or has flaking 
corrosion, that would inhibit adequate bonding to the concrete, to a bright finish. Light rust 
staining may remain in place.  
 
When exposed reinforcement has greater than 50 percent section loss, required repairs 
will be designated by the Engineer and performed according to 00140.30. 
 
(i)  Surface Preparation Accommodations - Clean the entire surface by using abrasive 
blast or 7500 psi high pressure water blast.  Saturate the surface with water for a minimum 
of 1 hour before resurfacing. Remove standing water with compressed air or wet-dry 
vacuum ahead of concrete placement. Repeat cleaning and water saturation on areas that 
are allowed to dry or become contaminated before resurfacing. Immediately after surface 
preparation is complete cover the prepared deck with clear plastic, overlapping it to 
prevent contaminants from construction vehicles or other sources from contacting the 
deck. Maintain the covering until overlay installation. 

 
00505.43  Special Repair Zones - A special repair zone is a specific zone or location on the 
bridge deck as indicated in the plans. Perform Work in special repair zones as shown 
according to the following: 
 

(a)  Negative Moment Regions  In areas designated as negative moment regions with 
negative moment reinforcement, do not excavate below the top of the transverse 
reinforcement. If negative moment reinforcement is exposed, stop Work and re-calibrate 
the hydrodemolition Equipment in the presence of the Engineer. 
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Measurement 

 
00505.80  Measurement - The quantities of Work performed under this Section will be 
measured on the area basis. 
 

Payment 
 
00505.90  Payment - The accepted quantities of Work performed under this Section will be 
paid for at the Contract unit price, per unit of measurement, for the following items: 
 
  Pay Item Unit of Measurement 
 

(b)  Selective Hydrodemolition ..................................................... Square Yard 
(c)  Deep Cut Hydrodemolition, 1 inch depth ............................... Square Yard 
(e)  Deep Cut Hydrodemolition, 0 - 2 inch depth .......................... Square Yard 

 
Item (b) includes hand tool removal of concrete surrounding reinforcing bars. 
 
Item (c) includes hand tool removal of concrete surrounding reinforcing bars. 
 
Item (e) includes hand tool removal of concrete surrounding reinforcing bars. 
 
Removal of Unsound Concrete is included in the hydrodemolition operations and the 
associated Pay Item including additional removal of Unsound Concrete following the post 
hydrodemolition survey. 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
 
 

SECTION 00535 - POST-INSTALLED ANCHOR SYSTEMS 

 
Comply with Section 00535 of the Standard Specifications modified as follows: 
 
00535.00  Scope - Replace this subsection, except for the subsection number and title, with 
the following: 
 
This Work consists of drilling and preparing holes in hardened concrete and providing and 
installing anchor bolts, rods, or reinforcing bars using a resin bonded anchor system or a 
mechanical anchor system as shown. 
 
00535.01  Required Submittals - Replace the title of this subsection with “Submittals” 
 
Add the following to the end of the subsection: 
 
Submit the anchor system manufacturer's installation instructions at least 21 Calendar Days 
before installation. 
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00535.10(a)  Resin Bonded Anchor System - Replace the paragraph that begins “Furnish 
anchor bolts meeting …” with the following paragraph: 
 
Furnish anchor bolts and rods meeting the requirements of 02560.30 and reinforcing steel 
meeting the requirements of Section 02510 as shown. High-strength anchor bolts meeting 
the requirements of ASTM A193, Grade B7 may be substituted in place of these specified in 
02560.30(b). 
 
Replace the paragraph that begins “Furnish a polyester …” with the following paragraph: 
 
Furnish a polyester, vinyl ester, or epoxy resin bonding system from the QPL that sustains 
the minimum pullout force shown. Furnish resin used for installation of the anchor system as 
shown from the same lot used for testing according to 00535.45(a)(1). 
 
Replace the paragraph that begins “Unless shown otherwise, galvanize all …” with the 
following paragraph: 
 
Unless shown otherwise, galvanize all anchors that have any portion of the anchor exposed. 
Galvanize according to AASHTO M 232 (ASTM A153) or AASHTO M 298 (ASTM B695), 
Class 50. When within 25 aerial miles of the Pacific Ocean, galvanize according to 
AASHTO M 232 (ASTM A153) only. Anchors that become completely encased in concrete 
will not require galvanizing. 
 
00535.10(b)  Mechanical Anchor System - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Furnish a mechanical anchor system from the QPL that sustains the minimum pullout force 
and is not longer than the embedment depth shown. Furnish anchors used for installation 
from the same lot used for testing according to 00535.45(a)(2). Unless shown otherwise, 
furnish galvanized mechanical anchors according to AASHTO M 232 (ASTM A153). 
 
00535.40  Construction - Replace the paragraph that begins “Install the anchor system 
according …” with the following paragraph: 
 
Install the anchor system according to the manufacturer's installation instructions and to the 
embedment depths shown. 
 
00535.40(a)  General - Replace the paragraph that begins “Clean holes with a 
nonmetallic…” with the following paragraph: 
 
Drill and clean holes according to the manufacturer’s installation instructions. Protect drilled 
and cleaned holes from contamination. If a drilled hole becomes contaminated, as 
determined by the Engineer, re-clean the hole. 
 
Replace the paragraph that begins “Provide components connected …” with the following 
paragraph: 
 
Furnish components connected to the installed anchors with the same metal type or provide 
electrical isolation when metal type of the components is dissimilar or unknown. 
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00535.40(b)  Resin Bonded Anchor System - Replace the paragraph that begins “For resin 
bonded anchor system …” with the following paragraph: 
 
For resin bonded anchor system with anchor and nuts, after the resin is fully cured, mark the 
position of the nut with a felt tip pen or similar marker. Rotate the nut of each anchor past 
snug-tight by no more than 1/6 turn, unless shown otherwise, to avoid unintended damage. 
 
00535.45(a)(1)  Resin Bonded Anchor System - Replace Table 00535-1 with the following 
table. 
 

TABLE 00535-1 

  Minimum Pullout Force    

  Anchor Bolts or Rods   Rebar  

 Grade 36 
Grade 

55 
Grade 

105 
 

 Grade  60 

Dia.  
(inch) 

 
Force  

(Pounds) 
 

Embed
. 

Depth 
(inch)* 

Size 
Force  

(Pounds) 

Embed. 
Depth 
(inch)* 

1/2 7,400 9,700 15,300 4.50 3 7,900 3.25 

5/8 11,700 16,900 24,300 6.00 4 14,400 5.25 

3/4 17,300 22,500 36,000 7.50 5 22,300 6.50 

7/8 24,000 31,200 49,900 9.25 6 31,700 7.50 

1 31,700 40,900 65,400 11.00 7 43,800 8.75 

     8 56,700 10.25 

*± 1/8 inch 
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Add the following subsection: 
 
00535.45(c)  Anchor Test Summary - Test the installed anchors according to Table 
00535-2 and Section 00165. 
 

Table 00535-2 
 

Str. 
# 

Sheet 
# 

Anchor 
System 
(Mech/
Resin) 

Anchor 
Type  

(bolt/rod 
rebar) 

Anchor 
Size 

 

Anchor 
Grade 

 

Anchor 
Sustained 
Tension 
(yes/no) 

Demo. 
Test 

(yes/no) 

Prod. 
Test 

(yes/no) 

07949F J13 
J16 

Resin Rebar #5 60 No No Yes 

07949F J14 
J16 

Resin Rebar #5 60 No No Yes 

07949F J15 
J16 

Resin Rebar #5 60 No No Yes 

07949F J14 Resin Rod 1" 105 No No Yes 

07949F J14 
J16 

Resin Rod 3/4" 105 No Yes Yes 

07949F J15 
J16 

Resin Rod 3/4" 105 No Yes Yes 

07949F J17 Resin Rod 1/2" 105 No No Yes 

07949F J20 Resin Rod 5/8" 105 No Yes Yes 

 
Replace anchors that fail at no additional cost to the Agency. 

 
00535.45  Testing - Replace the paragraph that begins “Do not incorporate demonstration 
…” with the following paragraph: 
 
Do not incorporate demonstration test anchors into the Work. Do not begin installing the 
anchor system until the installation process is approved. Test results with the average load 
meeting or exceeding the minimum pullout force are acceptable. If any test anchor has a 
capacity less than 95 percent of the minimum pullout force, the anchor lot is rejected. 
 
00535.45(a)  Demonstration Tests - Replace the paragraph that begins “Install three test 
anchors …” with the following paragraph: 
 
Install three test anchors using the same Materials and methods that is used for installing the 
anchor system. One demonstration test includes 3 test anchors. 
 
00535.45(b)  Production Tests - Replace the paragraph that begins “Use anchors from the 
same …” with the following paragraph: 
 
Use anchors from the same lot used for the demonstration tests. Perform production tests 
during installation of the anchor system, after the installation is finished, and for the resin 
bonded anchor system the resin has cured according to the manufacturer’s 
recommendations. One production test includes 1 test anchor. Maintain the test load at the 
required load level for a minimum of 10 seconds. Measurable displacement is a failure. If the 
Engineer suspects improper installations, more testing may be required. 
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SECTION 00540 - STRUCTURAL CONCRETE 

 
Comply with Section 00540 of the Standard Specifications modified as follows: 
 
00540.03  Required Submittals for Deck Sidewalk and Curb Ramps - Replace the title of 
this subsection with “Submittals for Deck Sidewalk and Curb Ramps” 
 
Replace the paragraph that begins "Material ordered or Work …" with the following 
paragraph: 
 
Material ordered or Work done before the Engineer reviews and returns the documents are 
at the Contractor's risk. 
 
Add the following subsection: 
 
00540.10(a)  Pigmented Sealer - Furnish a semi-opaque, or opaque, 100% acrylic or acrylic 
co-polymer resin concrete sealer meeting the following requirements: 
 

Property Test Method Requirement 

UV Resistance ASTM D5894 5000 hour exposure 

Wind Driven Rain 
Resistance 

ASTM D6904 reference FED TT-
P-555B 

No visible leaks 

Permeance  ASTM E96/E96M 
 or ASTM D1653 

Minimum 10 perms 

Fungal Growth FED STD 141 No fungal growth after 21 
Days 

 
Provide colors and color samples as shown or directed. Furnish a sealer designated for 
vertical application when applied to walls. When applied to structures with soffits or 
overhangs, furnish a sealer that is designated for vertical and overhead application. 
 
Furnish pigmented sealer color that conforms to the following colors: 
 
Light Gray, according to SAE AMS-STD-595C color #36375. 
 
00540.15  Form Materials - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Furnish wood, minimum nominal 5/8-inch-thick APA exterior grade plywood, minimum 
nominal 5/8-inch-thick APA plyform, metal, or other suitable form material. For round concrete 
columns, furnish either metal or other approved form material that produces a smooth and 
true surface free from fins, joints and other irregularities. Use APA plyform for all decks and 
slabs. 
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00540.17  Acceptance of Concrete - Replace the paragraph that begins “Acceptance of 
concrete …” with the following paragraph: 
 
Acceptance of concrete is according to Section 00165 and the following: 
 
00540.17(a)  Aggregate - Replace the paragraph that begins “Acceptance of Aggregate …” 
with the following paragraph: 
 
Acceptance of Aggregate is according to 02690.12. 
 
00540.17(b)  Plastic Concrete - Replace the paragraph that begins “Acceptance of plastic 
concrete …” with the following paragraph: 
 
Acceptance of plastic concrete is based on tests performed by the Contractor's QCT, 
according to the Tolerances and limits of 02001.20. 
 
00540.17(c)  Hardened Concrete - Replace the paragraph that begins “Cast and cure…” 
with the following paragraph: 
 
Cast and cure test specimens according to AASHTO R 100 in 6-inch x 12-inch or 
4-inch x 8-inch, single-use plastic molds and test at 28 Days according to AASHTO T 22. 
 
00540.17(c)(1)  General - Replace the paragraph that begins “For all classes of concrete …” 
with the following paragraph: 
 
For all classes of concrete, acceptance of hardened concrete is based on an analysis of 
compressive strength tests of cylinders cast by the QCT. Test cylinders at an ODOT certified 
laboratory. 
 
00540.17(c)(2)  Acceptance - Replace this subsection, except for the subsection number 
and title, with the following: 
 

Hardened concrete with an ASTV meeting or exceeding the specified design strength, 'c is 

accepted for strength. If the ASTV is less than 'c but at least 85 percent of 'c, the Engineer 
may review the results to determine if the concrete represented by the cylinders is suitable 

for the intended purpose. Remove concrete that has an ASTV less than 85 percent of 'c 
unless otherwise authorized, in writing, by the Engineer. If the concrete is removed, the cost 
of removal, replacement and all related Work is the Contractor's responsibility. If the Engineer 
determines that the concrete is suitable for the intended purpose, the concrete may be 
allowed to remain in place, subject to a price adjustment according to 00150.25. 
 
If an ASTV falls below ƒ'c, the Contractor may submit a written plan outlining a proposed 
alternate method of evaluating compressive strength. Submit the plan for review by the 

Engineer within 3 Days of the test. Provide evidence that a reasonable 'cr (over-design) was 
maintained and that there is credible evidence (besides low strength) that warrants 
consideration of this option. The Engineer may allow an alternate method of acceptance if 
the compressive strength test results are determined to be suspect from definable external 
factors. 
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00540.24(a)  Deck Finishing Machine Support System - Replace this subsection, except 
for the subsection number and title, with the following: 
 
Provide calculations and detailed drawings of the proposed deck finishing machine support 
system according to 00540.41. 
 
00540.25  Straightedge - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Provide a 12-foot metal straightedge for checking bridge deck roadway and sidewalk surface 
Tolerances. 
 
00540.40(b)(3)(c) - Replace this subsection, except for the subsection number and title, with 
the following: 
 
On ramps, sidewalks and intersections the gap below a 12-foot unleveled straightedge 
resting on high spots does not exceed 1/4 inch in any direction. 
 
00540.40(b)(3)(d) - Replace this subsection, except for the subsection number and title, with 
the following: 
 
On bridge decks, the gap below a 12-foot unleveled straightedge does not vary from the 
testing edge by more than 1/8 inch in any direction. 
 
00540.41(b)  General Design Loads - Replace the paragraph that begins "Ensure design 
loads …" with the following paragraph: 
 
Ensure design loads used are the maximum loadings. Ensure deflections used on 
manufactured devices and assemblies do not exceed the manufacturer's recommendations. 
Provide catalog data that lists the manufacturer's recommendations. 
 
00540.41(c)(2)  On Piles - Replace the paragraph that begins "For Falsework supported …" 
with the following paragraph: 
 
For Falsework supported on piles, show on the Working Drawings the pile type, size and 
spacing. Accompany these drawings with calculations that show the assumptions and 
methods used to design the piles and the bearing values that the piles need to be driven to 
support the calculated loads. 
 
00540.41(d)  Requirements at Highway and Railroad Traffic Openings - Replace the 
bullet that begins "Increase the vertical post …" with the following bullet: 
 

• Increase the vertical post load 150 percent. If the load on the Falsework is increased 
by load transfer due to prestressing, increase the vertical post load by the additional 
load due to prestressing or by 150 percent, whichever is greater. 

 
00540.42  Falsework Construction - Replace the paragraph that begins "Construct 
Falsework according …" with the following paragraph: 
 
Construct Falsework according to the current edition of AASHTO Construction Handbook for 
Bridge Temporary Works, except where in conflict with the Specifications. Assure that 
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Falsework is constructed according to the Falsework design and on Soils equal to or 
exceeding design assumptions. Within 2 Days of notice of the falsework design engineer's 
pending inspection, the Engineer will provide a list of construction concerns. Do not place 
concrete until the falsework design engineer of record, accompanied by the Engineer, field 
inspects that portion of the Falsework proposed for use. Do not place concrete until all 
construction concerns have been addressed, the falsework design engineer provides the 
Engineer a written statement that the Falsework conforms to the design and will serve the 
intended use, and the Engineer agrees in writing that the Falsework will serve the intended 
use. 
 
00540.43(a)  Construction Joints - Replace the paragraph that begins "Apply a concrete 
surface …" with the following paragraph: 
 
Apply a concrete surface retarder according to the manufacturer's recommendations. 
Remove surface mortar within the time period recommended by the manufacturer and clean 
the joint surface and reinforcing steel by removing loosened particles of Aggregate, damaged 
concrete, unconsolidated concrete and surface laitance with a high pressure washer 
according to 00540.28 to the extent that clean Aggregate (free of surface mortar) is exposed 
on 50 percent of the surface. Clean the joint surface again immediately prior to the concrete 
placement to remove any subsequent deposits of dirt, debris or other foreign materials. 
Saturate the joint surface with potable water immediately before resuming concrete 
placement. Remove standing water in depressions or hollows of the joint surface. 
 
00540.43(e)  Construction Joints Between Existing and New Concrete - Replace the 
paragraph that begins "Sand-blast or water-blast existing …" with the following paragraph: 
 
Sand-blast or water-blast existing concrete surfaces where shown or directed. Roughen 
surface to a uniformly distributed 1/4-inch minimum amplitude surface profile. If approved, 
bush hammers or scabbler may be used for roughening existing concrete surfaces. Use 
pneumatic hammers, chipping guns, manual picks and chisels for area with limited access. 
Do not use pneumatic hammers heavier than a nominal 15-pound class. Remove loosened 
particles of Aggregate and damaged concrete with a high-pressure washer according 
to 00540.28. 
 
00540.45  Construction of Forms - Replace the bullet that begins "Are retightened before 
…" with the following bullet: 
 

• Are retightened before depositing new concrete on or against concrete that has 
hardened. 

 
00540.48(a)  General - Replace the bullet that begins "Through pumps, chutes …" with the 
following bullet: 
 

• Through pumps, chutes or trunks according to 00540.22, when placement requires 
dropping concrete more than 5 feet. Place the bottom of pump hose, chutes, pipes or 
trunks as close to final placement position as practicable. 
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Replace the bullet that begins "In layers not more …" with the following bullet: 
 

• In layers not more than 18 inches thick, except for seal concrete placement, unless 
shown otherwise. Place and consolidate each layer before the preceding layer has 
taken initial set to avoid surfaces of separation between the layers. 

 
00540.48(b)  Pumping Concrete - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Pump concrete with pumping Equipment according to 00540.22. Pump a cement-water slurry 
through the lines before starting the mix through the pump. Operate the pump in a manner 
that produces a continuous stream of concrete without air pockets or segregation. When a 
placement nears completion, if concrete remaining in the pipeline is to be used, remove it in 
a manner that will not cause contamination of the concrete already in place. 
 
There is no extra payment for additional cement or additives required to ensure a mix is 
pumpable. 
 
00540.48(c)  Vibrating Concrete - Replace the paragraph that begins "Apply vibration at the 
point …" with the following paragraph: 
 
Apply vibration at the point of freshly deposited concrete. Apply vertically at points uniformly 
spaced not farther apart than 1 1/2 the radius over where the vibration is visibly effective. 
Penetrate into previously placed plastic layers. 
 
Replace the paragraph that begins "Do not use vibrators to …" with the following paragraph: 
 
Do not use vibrators to make concrete flow or to move concrete from one point to another in 
the Forms. Do not apply directly on or through the reinforcement to sections or layers of 
concrete that have hardened to the degree that the concrete ceases to be plastic under 
vibration. 
 
00540.48(g)  Bridge Decks - Replace the paragraph that begins "Use deck finishing 
machines …" with the following paragraph: 
 
Use deck finishing machines according to 00540.24 and set to run parallel to the skew of the 
bent lines. Place screed rails outside the finishing area. Extend screed rails beyond both ends 
of the scheduled placement length for a distance that allows the finishing machine to reach 
all of the concrete. 
 
Replace the paragraph that begins "Before placing concrete, operate …" with the following 
paragraph: 
 
Before placing concrete, operate the finishing machine the length of the proposed placement, 
and check the deck thickness and clearance from the screed to the reinforcing steel in the 
presence of the Engineer, by an approved method. The permissible variation from the 
clearance indicated is plus or minus 1/4 inch. Make necessary corrections before beginning 
the placement. 
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Replace the bullet that begins "Provides wind breaks, fog …" with the following bullet: 
 

• Provides wind breaks, fog spray, or other approved methods when the concrete surface 
is exposed to conditions that may cause premature drying during placement 
operations. 

 
00540.49(a)(2)(a)  General - Replace the paragraph that begins "To place concrete when 
the …" with the following paragraph: 
 
To place concrete when the temperature is below 40 °F, submit a Cold Weather Plan that 
identifies the methods that are used to prevent the concrete temperature from falling below 
50 °F. Methods include heated enclosures and insulated Forms. Also include in the plan 
measures that are taken if the concrete temperature falls below 50 °F. Provide a 24-hour 
continuous recording thermometer to verify the concrete temperature. 
 
00540.49(a)(2)(b)  Enclosures - Replace the bullet that begins "Furnish and use, within …" 
with the following bullet: 
 

• Provide and use, within the enclosure, a 24-hour continuous temperature/humidity 
recorder to record the air temperature and relative humidity every hour during the cure 
period. 

 
00540.50(b)  Deck Roadway Finish - Replace the paragraph that begins "After the deck 
roadway concrete …" with the following paragraph: 
 
After the deck roadway concrete has been screeded with a finishing machine according to 
00540.24, float, if necessary, to produce a uniform surface, according to 00540.55. If the 
Work does not conform to the prescribed limits, stop the operation until revised methods, 
changes in Equipment, or correction of procedures are approved for trial. Also stop the 
revised operation if it does not produce a specified surface. 
 
00540.50(d)  Deck Sidewalk and Curb Ramp Finish - Replace this subsection, except for 
the subsection number and title, with the following: 
 
Finish concrete surfaces on pedestrian facilities including but not limited to sidewalks, curb 
ramps and pedestrian structures that contain a Pedestrian Accessible Route according to 
00759.50. 
 
00540.51(a)  General Requirements - Replace the paragraph that begins “If the ambient 
temperature falls …” with the following paragraph: 
 
If the ambient temperature falls below 50 °F, or is forecasted to be below 50 °F, provide a 
24-hour continuous recording thermometer and place it directly on the surface of the 
concrete. Once placed, leave the thermometer in place for the duration of the cure period. 
Use methods approved by the Engineer to maintain a concrete temperature of at least 50 °F 
during the cure period. 
 



US101: Astoria-Megler (Columbia River) Bridge Project  
 

SPS_K21734, US101: Astoria-Megler (Columbia River) Bridge Project, Bidding, 08/20/2026 99 

00540.51(b)  Curing Concrete Bridge Decks - Replace the bullet that begins “Provide wind 
breaks or …” with the following bullet: 
 

• Provide wind breaks or other approved methods when exposed to conditions that may 
cause premature drying during placement operations. Premature drying is defined as 
an evaporation rate equal to or greater than 0.10 pounds per square foot per hour, as 
determined from Figure 00540-1, or as the loss of surface sheen when the evaporation 
rate at the surface exceeds the bleed rate. 

 
Replace the bullet that begins “Maintain a continuous water…” with the following bullet: 
 

• Except for HPC(IC), maintain a continuous water cure of the concrete surface for 
14 Days. For HPC(IC), maintain a continuous water cure of the concrete surface for 
7 Days. 

 
00540.52  Removal of Forms and Falsework, and Subsequent Loading – Replace the 
paragraph that begins “In determining when to remove …” with the following paragraph: 
 
In determining when to remove Forms and Falsework, and when to place subsequent loads, 
the Engineer will consider the Contractor's proposed schedule, the location and character of 
the Structure, the weather, and other conditions influencing the setting of the concrete. If 
appropriate, these operations are controlled by compressive strength tests of cylinders cast 
by the Contractor and witnessed by the Engineer. Test the cylinders at a recognized testing 
laboratory at no additional cost to the Agency. Cast and cure cylinders according to 
AASHTO R 100 (field cured) that is equivalent to the most unfavorable field conditions for the 
portions of the concrete that the cylinders represent. 
 
Replace the paragraph that begins “2 Where continuous spans …” with the following 
paragraph: 
 

2 Where continuous spans are involved, the time for all spans is determined by the last 
concrete placed affecting any span. 

 
00540.53(b)  Class 1 Surface Finish (Ground, Sacked, and Coated) - Replace the 
paragraph that begins “After completion of the general …” with the following paragraph: 
 
After completion of the general surface finish, grind the surface with a power grinder or an 
equivalent method to remove laitance and surface film. Sack the surface to fill all holes using 
a paste of fine mortar sand, cement, water, and bonding agent. The ratio of bonding agent to 
water is one part bonding agent to two parts water, or as recommended by the manufacturer. 
Apply coating according to 00540.53(d). 
 
00540.53(d)  Concrete Coating - Replace the paragraph that begins “Apply either a 
concrete paint…” with the following paragraph: 
 
Apply either a concrete paint or a pigmented sealer as shown or specified. Where a Class 1 
or Class 2 surface finish is shown, apply a concrete paint unless specified or shown 
otherwise. 
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00540.53(d)(1)  Concrete Paint - Replace the paragraph that begins “Thoroughly saturate 
the surface …” with the following paragraph: 
 
Thoroughly saturate the surface with water and coat it, while damp, with a coating Material 
according to 02210.30. Apply a minimum of two coats of coating Material. Apply coating 
according to the manufacturer's instructions. The second coat may be applied any time after 
the previous coat, when touched lightly, does not adhere to the finger. Additional coats may 
be required to provide uniformity in coverage and color. Mortar sand may be added to the 
coating Material to help achieve a uniform surface. 
 
00540.53(d)(2)  Penetrating Concrete Stain or Sealer - Replace this subsection with the 
following subsection: 
 
00540.53(d)(2)  Pigmented Sealer - Prepare concrete surfaces and apply 2 coats of the 
pigmented sealer according to the manufacturer’s recommendations. Follow all 
recommended curing schedules for newly placed concrete prior to application and for recoat 
or repair. Monitor and follow all environmental limitations as published by the manufacturer 
during application, and curing. 
 
00540.54  Crack Inspection and Deck Sealing - Replace the paragraph that begins 
“Perform crack sealing Work …” with the following paragraph: 
 
Perform crack sealing Work at no additional cost to the Agency. Complete all crack sealing 
Work before opening to traffic. If the Bridge is opened to traffic at the Contractor's request 
before completing crack sealing, all additional traffic control to complete crack sealing is at 
no additional cost to the Agency. 
 
00540.55  Final Acceptance of Bridge Deck Surface - Replace the paragraph that begins 
“Ensure the finished …” with the following paragraph: 
 
Ensure the finished bridge deck roadway surface meets the Tolerance specified in 
00540.40(b)(3)(d) at every point. Provide a 12-foot straightedge and use it under the 
Engineer's direction. 
 
00540.80(b)  Sawcut Texturing - Replace this subsection with the following subsection: 
 
00540.80(b)  Surface Texturing - The quantities of surface texturing will be measured on 
the area basis and is the area of each bridge deck or approach slab as shown, less 16 inches 
along each curb and 6 inches from joint blockouts and bridge ends. Field measurement of 
surface texturing will not be made. 
 
00540.90  Payment – Replace the Pay Item Sawcut Texturing with the following Pay Item: 
 
  Pay Item Unit of Measurement 
 
 (d) Surface Texturing ................................................... Square Yard 
 
Replace the paragraph that begins “In items (a), (b) …” with the following paragraph: 
 
In items (a), (b), and (c), the class of concrete is inserted in the blank. 
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Replace the paragraph that begins “Payment will be payment …” with the following 
paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
 
 

SECTION 00558 - HIGH EARLY STRENGTH CONCRETE OVERLAY 

 
Section 00558 is not a Standard Specification and is included in this Project by Special 
Provision. 
 

Description 
 
00558.00  Scope - This Work consists of constructing high early strength concrete (HESC) 
overlays. 
 
00558.03  Submittals - At least 21 Calendar Days before the pre-placement conference, 
provide the following information and samples to the Engineer for approval: 
 

• Personnel qualifications according to 00558.30 and 00558.31. 

• The HESC mix design. 

• A detailed work plan, by the hour, for the HESC preparation, resurfacing, and cleanup. 

• Equipment specifications for all Work. 
 
00558.04  Preplacement Conferences: 
 

(a)  Supervisory Personnel - Hold a pre-placement conference with all supervisory 
personnel, Subcontractors, Suppliers, QCT, CCT, and all other personnel who are 
involved in the resurfacing Work. Meet at a mutually agreed time at least 14 Calendar 
Days in advance of the Work. Present and discuss all phases of the resurfacing Work. 
 
(b)  Placement Crew - Hold a second pre-placement conference with the Engineer and 
the entire resurfacing work crew and the QCT, at the job site 1/2 hour before resurfacing 
Work begins to discuss placement duties and procedures. Hold additional pre-placement 
conferences for additional shifts or changes in personnel. Do not begin the resurfacing 
Work until this meeting is held. 

 
Materials 

 
00558.10  Materials - Furnish Materials meeting the following requirements: 
 
 Concrete ................................................................... 02001 
 Rapid Hardening Hydraulic Cement .......................... 02011 
 Curing Materials ........................................................ 02050 
 Portland Cement Concrete Repair Material ............... 02015 
 Preformed Joint Fillers for Concrete ..................... 02440.10 
 Synthetic Macro Fiber Reinforcing ....................... 02045.20 
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00558.11  Class of Concrete - Furnish Class HESC4000 - 3/4” concrete designed to attain 
high early strength, according to Section 02001 except as modified by this Section. 
 
Furnish macro fiber reinforcement according to 02045.20. Introduce and mix the fibers in a 
way that will achieve uniform distribution. 
 
00558.12  Permeability - Furnish the following permeability reducing admixture, dosed at 
the manufacturer’s recommended rate. 
 
Liquid Low-PTM (Liquid admixture) 
CTS Cement Manufacturing Corp. 
12442 Knott Street 
Garden Grove, CA 92841 
Contact: Tony Tomasini 
Phone: (360) 607-3553 
 
00558.13  Maturity - Establish a strength-maturity relationship for HESC mix designs 
according to AASHTO T 276 and AASHTO T 325 during the mix design phase for the 
purpose of opening to traffic. Take a minimum of seven early age readings at 1, 2, 3, 4, 5, 6, 
and 24 hours. Each reading requires averaging the two maturity cylinders and breaking two 
compressive strength specimens. Submit the required concrete maturity data outlined in the 
“Reports” sections 11.1.1 through 11.1.10 of AASHTO T 276 and 11.1.1 through 11.1.5 of 
AASHTO T 325 for approval by the Engineer. 
 
00558.15  Quality Control - Provide quality control according to Section 00165 and the 
following: 
 

• Sample and test according to Section 00165, matching the frequencies from Section 
00559 

• For all HESC, provide personnel according to 02001.50 to sample and test the mix for 
temperature, air content, water-cementitious ratio, density, and yield when: 

• The first load of each placement is made. 

• There is a visible change in the slump of the concrete. 

• A set of cylinders is obtained. 

• Sample and cast maturity cylinders from the last truck of the shift. 
 
If the results of any test are outside of the specification limits, stop placement of the load. 
Correct the load or, if the load cannot be corrected, do not incorporate it into the Work. Test 
subsequent loads before any further concrete placement. Correct subsequent loads if any of 
the tests are still outside the specification limits. Return to the specified test frequency when 
the test results from two consecutive loads are shown to meet the specification limits. 
 
00558.17  Acceptance of Concrete - Acceptance of concrete is according to Section 00165 
and the following: 
 

(a)  Aggregate - Acceptance of Aggregate is according to 02690.12. 
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(b)  Plastic Concrete - Acceptance of the plastic concrete is based on the tests 
performed by the Contractor's QCT, according to the tolerances and limits for 
water/cementitious ratio, air entrainment, and temperature of Section 02001. 
 
(c)  Hardened Concrete - Acceptance of hardened concrete is based on one set of three 
cylinders cast from each 50 cubic yards of concrete placed. Cast a minimum of one set 
per production shift. Cast and cure the test specimens according to AASHTO R 100 in 
4 x 8 inch single-use plastic molds and test at 28 Days according to AASHTO T 22. 

 
(1)  General - For all HESC, acceptance of hardened concrete is based on an analysis 
of compressive strength tests of cylinders cast by the QCT. Test the cylinders at an 
Agency certified laboratory. 
 
(2)  Actual Strength Test Value (ASTV) - The ASTV at 28 Days is the average 
compressive strength of the three cylinders tested. Discard all specimens that show 
definite evidence, other than low strength, of improper sampling, molding, handling, 
curing, or testing. The average strength of the remaining cylinders is considered the 
test result. 
 
(3)  Acceptance - Hardened concrete with an ASTV meeting or exceeding the 

specified design strength, 'c is accepted for strength. If the ASTV is less than 'c but 

at least 85 percent of 'c, the Engineer may review the results to determine if the 
concrete represented by the cylinders is suitable for the intended purpose. Remove 

concrete that has an ASTV less than 85 percent of 'c unless otherwise authorized in 
writing by the Engineer. If the concrete is removed, the cost of removal, replacement 
and all related Work is the Contractor's responsibility. If the Engineer determines that 
the concrete is suitable for the intended purpose, the concrete may be allowed to 
remain in place, subject to a price adjustment according to 00150.25. 

 
If an ASTV falls below ƒ'c, the Contractor may submit a written plan outlining a 
proposed alternate method of evaluating compressive strength. Submit the plan for 
review by the Engineer within 3 Days of the test. Provide evidence that a reasonable 
ƒ'cr (over-design) was maintained and that there is credible evidence (besides low 
strength) that warrants consideration of this option. The Engineer may allow an 
alternate method of acceptance if the compressive strength test results are determined 
to be suspect from definable external factors. 

 
Equipment 

 
00558.20  Equipment - Remove all Equipment that leaks oil or other contaminants from the 
work area until they are repaired. 
 
00558.21  Mobile Mixer for HESC - Provide self-contained, mobile, continuous mixing 
Equipment for proportioning, mixing and placing HESC that: 
 

• Is self-propelled and carries sufficient unmixed dry bulk cement, Sand, Coarse 
Aggregate, admixtures, and water to produce a minimum of 6 cubic yards of concrete 
on site. 

• Provides positive measurement of cement being introduced into the mix by meter or 
counter. 
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• Provides positive control of the flow of water into the mixing chamber. Water flow is 
readily adjustable to provide for minor variations in Aggregate moisture. 

• Is calibrated to automatically proportion and blend all components according to the mix 
design on a continuous or intermittent basis as required by the placing operation. 

 
Perform a calibration and yield test on each mixer prior to the first placement to accurately 
proportion the specified mix. Use a written calibration procedure from the mixer manufacturer, 
a procedure provided by the Agency or other written procedure acceptable to the Agency. 
Calibrate the mixer in the presence of the Engineer. Provide the Engineer with information 
about the scheduled date, time and place for the calibration. Perform a new calibration on 
every Project and when the source of Materials changes, when the mixer undergoes a major 
repair, or when requested by the Engineer. 
 
00558.22  Finishing Equipment - Provide a roller screeds or truss screeds capable of 
providing a smooth travel surface. Roller screeds are to be of adequate diameter and weight 
as to not float on the surface of the placement or flex during finishing operations.  
 
00558.23  Miscellaneous Equipment: 
 

(a)  Hand Tools - Provide hand tools for placing and finishing concrete. Use manual type 
screeds with approved vibrators attached to consolidate and finish smaller areas where it 
is impracticable to use a finishing machine. Use spud vibrators when depths exceed 2 1/2 
inches. Use supplemental vibration along the meet lines where adjacent pours come 
together at bulkheads, and along curb lines, unless it can be shown that vibration reaches 
the meet lines. 
 
(b)  Straightedge - Provide a 12-foot metal straightedge. 
 
(c)  Recording Thermometer - Provide a 24-hour recording thermometer accurate to 
± 1 °F. 
 
(d)  Coring Equipment - Provide core cutting Equipment that can produce a core at least 
3 inches in diameter. 
 
(e)  Bond Testing Equipment - Provide bond testing Equipment that: 
 

• Is compatible with the core tested. 

• Can exert a tensile load to the core sufficient to exceed 300 psi. 

• Is equipped with a measuring device capable of reading tensile force exerted within 
1 percent accuracy. 

 
(f)  Wet-dry Vacuum Equipment - Provide vacuum Equipment that can remove puddled 
water ahead of the concrete placement. 
 
(g)  Strength-Maturity Relationship Testing Equipment - Provide temperature sensors 
that meet the requirements of AASTHO T 276 and AASHTO T 325. 
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Labor 
 
00558.30  Personnel Qualifications - Demonstrate the company's qualifications and 
experience and the qualifications of personnel performing the HESC overlay work by 
providing the Engineer the following: 
 

• A project reference list of at least three structural overlay projects, successfully 
completed within the last five years. Include the following information for each qualifying 
project: 

• A brief description of each project. 

• Each project's name. 

• The owner’s contact person’s name, title, and current phone number for each 
project. 

• Alternate owner's contact person's name, title, and current phone number for each 
project. 

• Documentation that demonstrates that the mobile mixer operators and the finishing 
machine operators have completed at least one structural overlay project within the last 
three years. 

 
The Engineer may suspend the HESC overlay work if the Contractor substitutes unapproved 
personnel during construction. Submit requests for substitution of mixer operators and 
finishing machine operators to the Engineer.  
 
00558.31  Quality Control Personnel - Provide certified technicians according to 02001.50. 
 

Construction 
 
00558.40  Trial Overlay Strip - Conduct one or more trial overlays on a concrete base to 
demonstrate the effectiveness of deck preparation, mixing, placing, and finishing equipment 
and methods proposed. Construct trial overlay when weather conditions are similar to those 
expected during the construction of the overlay. Use the same Equipment and personnel, 
including deck preparation equipment used for the overlay. Hydrodemolition equipment is not 
required to be demonstrated at the trial overlay. Acceptance of the trial overlay is based on 
concrete plastic properties, hardened concrete ASTV, concrete strength-maturity, bond 
strength, and surface tolerance. Perform testing at locations designated by the Engineer. 
Construct each trial overlay the same width as the final overlay placement and at least 20 
feet long. 
 
00558.41  Surface Preparation - Perform surface preparation according to Section 00505. 
 
00558.42  Placing: 
 

(a)  Mixing and Delivering HESC - Mix HESC according to mobile mix supplier’s 
recommendations. 
 
(b)  Placement Conditions - Place structural concrete overlays according to 00540.49 
and the following: 
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• The surface temperature of the prepared deck is 40 °F or greater and less than 
80 °F. 

• If the surface temperature is between 40 °F and 45 °F, the temperature is rising.  

• Measure the surface temperature with an infra-red thermometer at a minimum of 
three locations on the deck in the presence of the Engineer. 

 
(c)  Thickness - Place HESC with a minimum thickness of 2 inches, as shown. 
 
(d)  Construction Limitations - Place HESC against a firmly fixed bulkhead. Control 
sagging or running of freshly placed HESC in areas of steep gradient by one or both of 
the following methods: 
 

• Modifying direction or method of placement 

• Modifying slump 
 
Slow traffic in the adjacent lane by flagging for at least 3 hours after completion of the 
pour. The Engineer may adjust the time limits due to weather or traffic conditions. 
 
(e)  Placement Procedures: 
 

(1)  Preceding Placement - Each Day before placing concrete operate the finishing 
Equipment, in the presence of the Engineer, over the deck to check that the required 
thickness of concrete overlay is achieved. Place concrete working up-grade, unless 
otherwise approved. 
 
(2)  Joints - At transverse and longitudinal joints, sawcut the section previously placed 
to form a straight, vertical edge before placing any adjacent sections. Sawcutting joints 
may be omitted if the bulkhead produces a straight, smooth, vertical surface. On both 
sawcut and formed joints remove all loose material by sand blasting or water blasting 
the face of the joints. 

 
a.  Longitudinal Joint - A longitudinal construction joint is allowed only at the 
centerline of the Roadway or at lane lines unless otherwise shown or directed. 
 
b.  Transverse Joint - When placement operation is delayed by 1/2 hour or more, 
form a construction joint by removing all material not up to finish grade, in a straight 
line. 

 
(3)  Grout Coat - After the deck surface has been cleaned and immediately before 
resurfacing, broom a thin coat of HESC (grout) onto the prepared deck. Remove 
Coarse Aggregate during the brooming procedures. Ensure that all parts of the 
prepared deck receive a vigorous brooming that scrubs the grout into the deck surface 
and results in an even coat with no excess grout collecting in pockets. Broom the grout 
at a rate to prevent drying and remove excess Aggregate from the deck before being 
covered by the HESC Overlay. If the grout does dry, stop the overlay, remove the dried 
grout, clean and prepare the affected area of the deck, and reapply grout according to 
this subsection. Grout coat is not required on surfaces prepared by hydrodemolition. 
 
(4)  Roadway Finish - After the overlay has been struck off with a finishing machine, 
mist the surface horizontally with water and float it, if necessary, to produce a smooth, 
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uniform, sealed surface. Hand finishing may be required along edges of concrete 
placement. Use a 12-foot straightedge during placement to verify deck grades and to 
correct defects in hand finished areas.  
 
(5)  Curing - Cure HESC by placing curing blankets and applying water to the deck 
surface within 15 minutes from placement and continually for a minimum of 3 hours. 
Prior to opening to traffic, place a curing compound on the deck surface. The Engineer 
will approve the Equipment, Materials, and method of curing . 

 
00558.43  Bond Strength - Perform two bond tests for each placement in the presence of 
and at locations designated by the Engineer within 28 Calendar Days of overlay placement. 
Cut 3-inch diameter cores and conduct bond tests on the cores. 
 
The bond tests consist of: 
 

• Coring through the overlay and approximately 1 inch into the existing concrete. Locate 
reinforcement prior to coring, do not core through reinforcement. 

• Attaching a device to the top of the core. 

• Exerting a tensile load to the core sufficient to cause failure or achieve 300 psi, 
whichever occurs first. 

 
A successful test is the failure of the concrete substrate or bond failure at or above 175 psi. 
 
After coring and testing, restore the area voided by the cores by blowing with compressed air 
and filling with an approved PCC repair material. 
 
00558.44  Delamination Inspection - The Engineer will inspect the surface for 
delamination, bond failure, or other damage by use of a chain drag, coring, or other devices. 
Core samples are at no additional cost to the Agency. 
 
Repair all delaminated areas of 1 square foot or greater as directed by the Engineer. 
Delaminated areas of less than 1 square foot will not require repair. 
 
00558.45  Surface Finish, Tolerance, and Texturing: 
 

(a)  Surface Tolerance - Furnish a finished surface, when tested with a 12-foot 
straightedge, that does not vary by more than 1/8 inch. Provide the straightedge and 
operate it under the direction of the Engineer. 
 
If the concrete surface does not meet the surface tolerance, stop the operation until 
revised methods, changes in Equipment, or correction of procedures are proposed and 
approved. 
 
Correct all non specification surface tolerance after curing and before texturing with a 
self-propelled diamond grinder. Correct the surface tolerances before opening the 
Roadway to traffic at no additional cost to the Agency. 
 
(b)  Surface Texturing - Texture the concrete according to 00540.50(c) as early as 
feasible after duration of cure and a minimum of 2,500 psi strength is met, as determined 
by the strength-maturity relationship. 
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00558.46  Crack Inspection and Sealing - The Engineer will inspect the surface for cracks. 
 
After correcting non specification surface tolerances and after texturing the deck surface, seal 
all visible cracks as follows: 
 

• In areas where cracks are 10 feet or more apart, seal each crack separately. 

• In areas where the cracks are numerous or are less than 10 feet apart, seal the entire 
area where the cracks occur. 

 
Seal with a low modulus concrete and crack sealer from the QPL. 
 
Perform all repair and sealing Work at no additional cost to the Agency. Complete all repair 
and sealing Work as soon as feasible.  
 
00558.47  Use of New Surface - Do not open sections to traffic or allow vehicles or 
construction Equipment on the new HESC surface until curing is complete and the concrete 
has met a minimum average compressive strength of 2,500 psi. 
 

Measurement 
 
00558.80  Measurement - The quantities of Work performed under this Section will be 
measured according to the following: 
 

(a)  Furnish HESC Material - Furnishing concrete material will be measured on the 
volume basis. The quantities will be determined from the delivery vehicle batch tickets and 
checked using the yield factor according to AASHTO T 121 (ASTM C138). 
 
A deduction will be made for Material placed and removed beyond sawcuts or formed 
construction joints. 
 
(b)  Construct HESC Overlay - Construct HESC overlay will be measured on the area 
basis. The area will be determined by measuring the actual surface area of the resurfaced 
bridge deck. 

 
Payment 

 
00558.90  Payment - The accepted quantities of Work performed under this Section will be 
paid for at the Contract unit price, per unit of measurement, for the following items: 
 
  Pay Item Unit of Measurement 
 
 (a) Furnish High Early Strength Concrete ..................... Cubic Yard 
 (b) Construct HESC Overlay ........................................ Square Yard 
 
Surface texturing will be paid for according to 00540.90. 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
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SECTION 00581 - BRIDGE DRAINAGE SYSTEMS 

 
Comply with Section 00581 of the Standard Specifications modified as follows: 
 
00581.41(b)  Modifying Inlets - Replace the bullet that beings "Remove existing concrete 
deck…" with the following bullet: 
 

• Remove existing concrete deck around inlet frame according to Section 00505 or with 
chipping hammers equal to or less than a nominal 15 point class. 

 
Add the following bullets to the end of the bullet list: 
 

• Remove vegetation and debris from drain and downspout.  

• Flush water down all pipes to verify all debris have been removed.  
 
00581.90  Payment - Replace the paragraph that begins "Payment will be payment …" with 
the following paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified.  
 
Add the following paragraph to the end of the subsection: 
 
No separate or additional payment will be made for flushing or cleaning of drains.  
 
 

SECTION 00584 - ELASTOMERIC CONCRETE NOSING 

 
Comply with Section 00584 of the Standard Specifications modified as follows: 
 
00584.00  Scope - Add the following paragraph to the end of this subsection: 
 
This Work also includes the replacement of existing elastomeric concrete nosing as shown 
and specified. 
 
00584.10  Materials - Replace the paragraph that begins "Provide Materials delivered …" 
with the following paragraph: 
 
Furnish Materials delivered in their original, undamaged containers bearing the 
manufacturer's label with the following information: 
 
Replace the paragraph that begins "Provide sufficient Materials in storage …" with the 
following paragraph: 
 
Furnish sufficient Materials in storage at the site prior to beginning construction to complete 
the entire elastomeric concrete nosing as detailed on the Plans or as directed. Store the 
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Materials to prevent damage by the elements and to ensure the Materials maintain their 
original quality. 
 
00584.30  Manufacturer's Representative - Replace the paragraph that begins "Provide a 
manufacturer's representative on-site …" with the following paragraph: 
 
Provide a manufacturer's representative on-site during the installation of the elastomeric 
concrete nosing. The manufacturer's representative is either someone independent of the 
Contractor's work force or a member of the Contractor's work force that possesses 
certification from the manufacture that the Contractor's representative has the knowledge, 
skills, and training to install the elastomeric concrete nosing. Discuss the Work to be done 
with the manufacturer's representative to review the methods of installation and the 
Equipment needed before beginning the Work. 
 
Replace the paragraph that begins "The representative shall…" with the following paragraph: 
 
The representative makes recommendations to both the Engineer and the Contractor on 
proper installation procedures to assure correct installation of the elastomeric concrete 
nosing. 
 
00584.80  Measurement - Replace this subsection, except for the subsection number and 
title, with the following: 
 
The quantities of Work performed under this Section will be measured according to the 
following: 
 

(a)  Elastomeric Concrete Nosing Material - Elastomeric concrete nosing Material will 
be measured on the volume basis for Material placed in the nosing. When using a mobile 
mixer, the quantities will be determined by converting the weight identified on the mixer’s 
automatic metering device to volume, using the manufacturer’s published unit weight and 
yield factor. When hand batching, the quantities will be determined based on volumes 
calculated by batch weights and published unit weights of the Material. If placed 
monolithically with a premixed polymer concrete overlay, the volume will be calculated by 
multiplying the average depth of the nosing by the measured area. 
 
(b)  Constructing Elastomeric Concrete Nosing - Constructing elastomeric concrete 
nosing will be measured on the area basis. The length will be determined by measuring 
from face of curb to face of curb along the centerline of the joint. The width will be 
determined by measuring to the outer limits of the installed Material perpendicular to the 
joint. Subtract the area of the joint opening from the area calculation. 

 
Joint seal Material will be measured according to 00585.80. 
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00584.90  Payment - Replace this subsection, except for the subsection number and title, 
with the following: 
 
The accepted quantities of Work performed under this Section will be paid for at the Contract 
unit price, per unit of measurement, for the following items: 
 
 Pay Item   Unit of Measurement 
 
       (a)  Elastomeric Concrete Nosing Material ................................. Cubic Foot 
       (b)  Constructing Elastomeric Concrete Nosing  ........................ Square Foot 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
 
Joint seal Material will be paid for according to 00585.90. 
 
No separate or additional payment will be made for providing the manufacturer's 
representative. 
 
 

SECTION 00585 - EXPANSION JOINTS 

 
Comply with Section 00585 of the Standard Specifications modified as follows: 
 
00585.01  Definitions - Replace the paragraph that begins “Filled Joint…” with the 
following paragraph: 
 
Filled Joint - A joint using a preformed joint filler placed prior to concrete pour. Hot applied 
joint sealant or poured joint seal may be placed on top of the joint filler. 
 
Add the following paragraph after the paragraph that begins “Filled Joint…” 
 
Hot Applied Joint Seal - A joint filled with hot applied, single component sealant. 
 
Replace the paragraph that begins “Poured Joint Seal …” with the following paragraph: 
 
Poured Joint Seal - A seal made of Materials that remain flexible that is poured into the gap 
of a joint and adheres to the sides of the gap. 
 
00585.02(b)  Personnel Qualifications - Replace this subsection, except for the subsection 
number and title, with the following:  
 
At the pre-construction conference, submit the following: 
 

• Joint installer personnel certifications(s) from the manufacturer affirming that the 
installers have been trained in application methods of Materials and health and safety 
to install Closed Joints as detailed. 
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• A letter from the manufacturer affirming that the technical representative is qualified to 
provide technical assistance regarding expansion joint installation. 

 
00585.10  Materials - Add the following Material to the Material list: 
 
 Portland Cement Concrete Repair Material ............... 02015 
 
00585.11  Concrete for Blockout Opening - Replace this subsection with the following 
subsection: 
 
00585.11  Material for Blockout Opening - Fill blockout openings with the same class and 
type of concrete used in the deck, unless otherwise shown. 
 
For joint surface reconstruction, fill openings with Material as shown or specified. If not 
shown, fill openings with one of the following Materials: 
 

• Structural polymer concrete with a minimum compressive strength of 10 ksi, a minimum 
tensile strength of 1 ksi, and a minimum modulus of elasticity of 2,500 ksi. 

• High early strength concrete (HESC), Class HESC4000 – 3/4 inch, designed according 
to Section 02001. Incorporate the following: 

• Rapid hardening hydraulic cement meeting the requirements of Section 02011. 

• Aggregate meeting the requirements of Section 02690. 

• Macro fibers meeting the requirements of 02045.20. 

• Portland cement concrete repair materials meeting the requirements of Section 02015. 
 
00585.30(b)  Expansion Joint Seal Manufacturer’s Representative - Replace this 
subsection with the following subsection: 
 
00585.30(b)  Expansion Joint Seal Manufacturer’s Technical Representative - Provide 
a manufacturer’s technical representative during the Work. Prior to beginning the Work, 
discuss with the representative regarding the Work to be done, methods of installation, 
installation procedures, and required Equipment to assure correct expansion joint installation. 
Ensure the manufacturer’s technical representative remains available for consultation until 
the completion and acceptance of the Work. For strip seals, the manufacturer’s technical 
representative is required to be on-site during the Work. 
 
00585.42(c)  Joint Preparation - Replace the paragraph that begins "For joint replacement, 
remove… " with the following paragraph: 
 
For joint replacement, remove joint material from existing joints and clean the existing joints 
full depth and full width as directed by the Engineer. If existing joint surfaces have spalled, 
cracked, or deteriorated concrete, repair as shown or directed to provide a uniform and 
smooth surface. Unless otherwise shown or directed, epoxy inject cracks according to 
Section 00538 and repair surfaces using an approved PCC repair material. 
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00585.43  Armored Corners - Replace the title of this subsection with “Armored Corners 
and Edgebeam” 
 
Replace the paragraph that begins "Provide joint corner armoring …" with the following 
paragraph: 
 
Furnish joint corner armoring or Edgebeam with anchors as shown or specified, and 
according to the following: 
 
00585.43(a)  Tolerance - Replace the paragraph that begins "Install armored corners that 
are straight…" with the following paragraph: 
 
Install Armored Corners or Edgebeams that are straight and do not deviate from a true line 
by more than 1/4 inch horizontal and 1/8 inch vertical over the length of the joint, nor more 
than 1/16 inch in either direction from a 12-foot straightedge. 
 
00585.43(b)  Installation - Replace the paragraph that begins "Furnish armored corners in 
the longest …" with the following paragraph: 
 
Furnish Armored Corners or Edgebeams in the longest practical length as controlled by 
transportation and installation. 
 
Replace the paragraph that begins "For new construction, install armored …" with the 
following paragraph: 
 
For new construction, install Armored Corners or Edgebeams with anchors in preformed 
blockouts at least 14 Days after the deck is cast with the joint opening as shown. Support the 
Armored Corners or Edgebeams securely in position before placing concrete in the joint 
blockout. Install the preformed seal at least 7 Days after the concrete blockouts have been 
cast and after the deck concrete reaches 3,000 psi. 
 
00585.44  Asphaltic Plug Joint Seal - Replace the bullet that begins "Provide a clean, intact 
…" with the following bullet: 
 

• Provide a clean, intact, and plane surface to place the steel bridging plate on. 
 
00585.47  Strip Seal - Replace the bullet that begins "Use steel retainers acting …” with the 
following bullet: 
 

• Use steel retainers acting as the Edgebeams according to 00585.43. 
 
00585.49  Hot-Dip Galvanizing - Replace the paragraph that begins "The contact surfaces 
at all …" with the following paragraph: 
 
Furnish contact surfaces at all galvanized slip critical structural bolted connections meeting 
Class C (slip coefficient 0.33) surface preparation requirements. 
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00585.50  Control Joint - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Construct Control Joints as shown. If details of the Control Joint are not shown, sawcut the 
surface 1 1/2 inches deep and 1/2 inch wide. Flush the sawcut thoroughly with a high-
pressure water stream after the cut has been made. Before the cut dries out, blow it free of 
water and debris with compressed air. Fill the sawcut joint with a hot applied joint sealant 
from the QPL. 
 
Add the following subsection: 
 
00585.51  Hot Applied Joint Seal Replacement - Remove existing hot applied joint sealant 
from joint. Clean and repair joint surfaces and edges. Install hot applied joint sealant from the 
QPL and according to the manufacturer’s recommendations. 
 
Add the following subsection: 
 
00585.52  Joint for Sidewalk, Multi-Use Path, or Other Facility Intended for Pedestrian 
Travel - Furnish an expansion joint seal having a firm, stable, and slip resistant top surface, 
not more than 3/8 inch below finished surface. 
 
For joint seals installed greater than 1/4 inch below finished surface, bevel the joint surface 
corners with a Slope not steeper than 1V:2H. 
 
For Precompressed Foam Silicone Joint Seals, furnish a joint seal having at least double 
width of the seal designed for the joint size. Install the joint seal according to the 
manufacturer’s recommendations. 
 
For joint openings 3 inches or wider, design and detail a steel cover plate for facilities with a 
Pedestrian Accessible Route, Temporary Pedestrian Accessible Route, Multi -Use Path, or 
other structures intended for pedestrian travel. Hot-dip galvanize the steel plate and provide 
a slip-resistant surface or coating. Limit the elevation change between the steel plate and 
deck surface with a vertical face to 1/4 inch not to exceed 1/2 inch. When the elevation 
change is greater than 1/4 inch, bevel the steel plate corners to a Slope not steeper than 
1V:2H. 
 
00585.80  Measurement - Replace the paragraph that begins “No measurement of … with 
the following paragraph: 
 
No measurement of quantities will be made for joints, gland replacement for strip seals, or 
joint surface reconstruction. Estimated quantities of joints, gland replacement, and joint 
surface reconstruction are listed below. The listed quantities are based on the theoretical 
horizontal length from gutter line to gutter line. 
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Add the following to the end of the subsection: 
 
The estimated quantities of joints are: 
 
 Quantity 
 Structure Joint Type (Foot) 
 

Bridge No. 07949F  Precompressed Foam Silicone Joint Seal 252 
Bridge No. 07949F  Control Joint 66 

 
00585.90  Payment - Replace the paragraph that begins "In item (d) …" with the following 
paragraph: 
 
In item (d), the type of compression joint seal is inserted in the blank. 
 
Add the following paragraph after the paragraph that begins “In item (d), the….”: 
 
Item (g) includes sawcutting and hot applied joint sealant. 
 
Replace the paragraph that begins "Payment will be payment …" with the following 
paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
 
Add the following paragraph after the paragraph that begins “Payment will be payment….”: 
 
Elastomeric concrete nosing incorporated in the Work will be paid for according to 00584.90. 
 
In the paragraph that begins "No separate or additional payment…", replace the bullet 
beginning with “elastomeric concrete …” with the following bullet: 
 

• structural patching material used to provide a smooth contact surface with joint seals, 
to provide a plane surface on which to place the steel bridging plate, or to make level 
surfaces between joint. 

 
 

SECTION 00587 - BRIDGE RAILS 

 
Comply with Section 00587 of the Standard Specifications modified as follows: 
 
00587.00  Scope - Replace the paragraph that begins "Bridge rails will be …" with the 
following paragraph: 
 
Bridge rails are classified as concrete or steel according to the predominant Material used in 
the rail. 
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00587.42(a)  General - Replace the bullet that begins "Construct expansion joints …" with 
the following bullet: 
 

• Construct expansion joints that permit freedom of movement. After all other Work is 
completed, use a sharp chisel to remove all loose or thin shells of concrete likely to 
spall under movement at expansion joints. 

 
00587.42(b)  Fixed Forms - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Provide forms that are smooth and tight fitting, rigidly held in line and grade, and removed 
without damage to the concrete. Make form joints in vertical planes. Construct all moldings, 
panel Work, and bevel strips as shown. Make corners in the finished Work true, sharp and 
free from cracks, spalls or other defects. 
 
00587.42(c)  Slipformed - Replace the paragraph that begins "Concrete rails may be …" 
with the following paragraph: 
 
Concrete rails may be slipformed if the Plans contain details for slipforming. Before 
slipforming any permanent rail, meet one or both of the following requirements (1) and (2) as 
directed: 
 
00587.42(c)(2)  Replace the bullet that begins "Provide concrete with …" with the following 
bullet: 
 

• Furnish concrete with a slump of 1 inch  1/2 inch. 
 
00587.43(a)  Construction - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Furnish structural steel tubing, tube or metal thrie beam rail as shown or specified. Fabricate 
and erect metal rails according to Section 00560. Adjust metal rails before fixing in place to 
ensure proper matching at abutting joints and correct alignment and Camber throughout their 
length. 
 
00587.80  Measurement - Replace the paragraph that begins "No measurement of 
quantities …" with the following paragraph: 
 
No measurement of quantities will be made for bridge rails performed under this Section. 
 
Add the following to the end of this subsection: 
 
The estimated quantity of bridge rail is: 
 
 Quantity 
 Structure Rail Type (Foot) 
 

Bridge No. 07949F 2-Tube Parapet Mount Rail Retrofit 3,716 
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00587.90  Payment - Add the following paragraph after the paragraph beginning “The 
accepted quantities…” 
 
Payment made for 2-Tube parapet mount rail retrofit includes the modified end block, and 
2-tube parapet mount rail retrofit termination. 
 
Replace the paragraph that begins "Payment will be payment …" with the following 
paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
 
 

SECTION 00620 - COLD PLANE PAVEMENT REMOVAL 

 
Comply with Section 00620 of the Standard Specifications modified as follows: 
 
00620.40(b)  Depth 1 inch to 2 inches - Replace this subsection, except for the subsection 
number and title, with the following: 
 
If the depth of the existing Pavement to be removed is 2 inches or less, but more than 1 inch 
and the section is under traffic, schedule the Work so the full width and length of travel lanes 
Pavement can be removed during the same shift. Remove the Shoulder area within 24 hours. 
 
00620.40(c)  Depth over 2 inches - Replace this subsection, except for the subsection 
number and title, with the following: 
 
If the depth of the existing Pavement to be removed is over 2 inches and the section is under 
traffic, schedule the Work so the full width and length of the travel lanes and Shoulders can 
be removed, leaving no longitudinal or transverse drop-offs, during the same shift. 
 
00620.41  Surface Tolerance - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Test with a 12-foot straightedge furnished and operated by the Contractor, as directed. The 
maximum variation of the top of the ridges from the testing edge of the straightedge, between 
any two ridge contact points, is 1/4 inch. 
 
00620.43  Maintenance Under Traffic - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Traffic is not allowed on the cold planed surface. Before opening the area to traffic, pave the 
surface according to 00744.51. 
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SECTION 00640 - AGGREGATE BASE AND SHOULDERS 

 
Comply with Section 00640 of the Standard Specifications modified as follows: 
 
00640.16  Acceptance of Aggregates - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Acceptance is visual by the Engineer. 
 
00640.40  Preparation of Foundation - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Provide a firm surface that Aggregates are to be placed according to Sections 00320, 00330, 
or 00610 as applicable. 
 
00640.42(a)  Base - Replace the paragraph that begins "If the required compacted …" with 
the following paragraph: 
 
If the required compacted depth of the Base Course exceeds 6 inches, construct it in two or 
more layers of nearly equal thickness. The maximum compacted thickness of any one layer 
is 6 inches. 
 
00640.42(b)  Shoulders - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Place Shoulder Aggregates in a single layer, or two or more layers of nearly equal thickness. 
The maximum compacted thickness of any one layer is 9 inches. 
 
00640.43  Shaping and Compacting - Replace the paragraph that begins "Compact each 
layer …" with the following paragraph: 
 
Compact each layer of Material placed in Shoulder and Base areas by rollers meeting the 
requirements of 00641.24 or as directed. 
 
00640.44  Surface Tolerance - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Parallel the finished surface and the surface of each underlying layer of the Aggregate to the 
established grade and Cross Section for the finished surface within 0.04 foot. 
 
Do not vary the finished surface of the compacted Aggregate Base, when tested with a 
12-foot straightedge, from the testing edge by more than 1/2 inch at any point. Furnish and 
operate the straightedge as directed. 
 
00640.90  Payment - Replace the paragraph that begins "Payment will be payment …" with 
the following paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
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SECTION 00730 - EMULSIFIED ASPHALT TACK COAT 

 
Comply with Section 00730 of the Standard Specifications modified as follows: 
 
00730.11  Emulsified Asphalt - Replace the paragraph that begins “Excessive delay in the 
…” with the following paragraph: 
 
Excessive delay in the use of the Emulsified Asphalt or excessive pumping of the Emulsified 
Asphalt may significantly reduce the viscosity and may make the material unsuitable for tack 
coat use. For this reason limit pumping between the bulk storage tank, hauling transportation, 
field storage tanks and distributor to an absolute minimum to maintain proper viscosity. Final 
acceptance of Emulsified Asphalt is at the point of application. 
 
Replace the paragraph that begins “Obtain samples according …” with the following 
paragraph: 
 
Obtain samples according to AASHTO R 66 prior to dilution with water, if allowed, according 
to Section 00165. Samples are tested at the ODOT Materials Laboratory, or other laboratory 
as designated by the Agency. Emulsified Asphalt is tested within 30 Calendar Days from the 
date it is sampled. 
 
Replace the sentence that begins “Furnish CSS-1, CSS-1h…” with the following sentence: 
 
Furnish CSS-1, CSS-1h, CMS-2, CMS-2S, CMS-2h, CRS-1, CRS-2, HFRS-2, HFMS-2 or 
HPTC as selected by the Contractor. 
 
Replace the paragraph that begins “Dilution of the tack coat …” with the following paragraph: 
 
Except for HPTC, dilution of the tack coat material may be allowed to a maximum 1:1 ratio. 
Determine the proportion of water to be added to the Emulsified Asphalt. Do not dilute the 
Emulsified Asphalt until the Engineer approves the dilution ratio. Add the water to the 
Emulsified Asphalt and mix according to the asphalt Supplier. For HPTC, dilution of the tack 
coat material is allowed only by the asphalt Supplier at a ratio meeting the requirements of 
ODOT's publication Standard Specifications for Asphalt Materials. 
 
00730.22  Asphalt Distributor - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Provide an asphalt distributor designed, equipped, maintained and operated so the 
Emulsified Asphalt Material may be applied uniformly at even heat. Provide a distributor 
capable of applying the asphalt on variable surface widths up to 16 feet, at readily determined 
and controlled rates from 0.05 to 2.0 gallons per square yard, and with uniform pressure. Do 
not vary any specified rate by more than 0.02 gallons per square yard. Provide distributor 
Equipment that includes a tachometer, pressure gauges, accurate volume measuring 
devices and a thermometer for measuring temperature of tank contents. Provide distributors 
equipped with a positive power unit for the asphalt pump, and full circulation spray bars 
adjustable both laterally and vertically. Set the bar height for triple lap coverage. 
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00730.41  Traffic Control - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Do not apply the tack to more than one-half the width of the travel way at one time. Allow the 
remaining width to remain open to traffic. Do not close the open lane until traffic controlled by 
pilot car is operating on the new surface. 
 
00730.42  Preparation of Underlying Surfaces - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Immediately before applying the tack coat, provide a clean and dry surface to be tacked. 
Clean all loose material by brooming, flushing with water or other approved methods. 
 
00730.44  Applying Tack Coat - Replace the paragraph that begins "Apply the Emulsified 
Asphalt …" with the following paragraph: 
 
Apply the Emulsified Asphalt with a pressure distributor according to 00730.22, unless 
otherwise allowed. Apply the Emulsified Asphalt to the prepared surface at a rate between 
0.05 and 0.20 gallons per square yard as directed and with the Emulsified Asphalt 

temperature between 140 F and 185 F as recommended by the manufacturer. Application 
rates for tack coat diluted according to 00730.11 are increased as necessary to provide the 
same amount of residual asphalt as the application rates specified above. 
 
00730.90  Payment - Replace the paragraph that begins "Payment will be payment …" with 
the following paragraph: 
 
Payment will be payment in full for furnishing, mixing with water, and placing the Materials, 
and for providing all Equipment, labor, and Incidentals necessary to complete the Work as 
specified. 
 
Replace this subsection, except for the subsection number and title, with the following: 
 
No separate or additional payment will be made for Emulsified Asphalt tack coat. 
Approximately 1 Ton of Emulsified Asphalt in tack coat is required on this Project. 
 
 

SECTION 00744 - ASPHALT CONCRETE PAVEMENT 

 
Comply with Section 00744 of the Standard Specifications modified as follows: 
 
00744.10(a)  New Coarse and Fine Aggregates - Replace the paragraph that begins 
"Testing of Aggregates …" with the following paragraph: 
 
Testing of Aggregates for soundness, durability, and harmful substances is at the discretion 
and expense of the Agency. 
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00744.10(a)(1)  Soundness - Replace the paragraph that begins "Provide Coarse …" with 
the following paragraph: 
 
Furnish Coarse and Fine Aggregate with a weighted loss not exceeding 12 percent when 
subjected to five cycles of the soundness test using sodium sulfate solution according to 
AASHTO T 104. 
 
00744.10(a)(2)  Durability - Replace the paragraph that begins "Provide Aggregate …" with 
the following paragraph: 
 
Furnish Aggregate not exceeding the following maximum values: 
 
00744.10(a)(3)  Fractured Faces - Replace the paragraph that begins "Provide crushed 
Aggregate …" with the following paragraph: 
 
Furnish crushed Aggregate with not less than the minimum number of fractured faces as 
determined by AASHTO T 335 as follows: 
 
00744.10(b)  Reclaimed Asphalt Pavement - Replace this subsection, except for the 
subsection number and title, with the following: 
 
RAP Material used in the production of new ACP is optional. No more than 30 percent RAP 
Material is allowed in the new ACP Pavement. Use RAP Aggregates in the ACP that are no 
larger than the specified maximum allowable Aggregate size before entering the cold feed. 
Blend the RAP Material with new Aggregate to provide a mixture according to the JMF within 
the tolerances specified. 
 
00744.10(c)(5)  Establishing Mix Design Inputs - Replace the paragraph that begins 
"Blend the RAS …" with the following paragraph: 
 
Blend the RAS or RAM with new Aggregate to provide a mixture according to the JMF within 
the tolerances specified. 
 
00744.11(a)  Asphalt Cement - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Furnish asphalt cement according to ODOT's publication Standard Specifications for Asphalt 
Materials. The applicable Specifications are those contained in the current publication on the 
date the Project is advertised. Use the grade of asphalt that is specified in the Special 
Provisions. 
 
Provide PG 64-22 grade asphalt cement for this Project. 
 
00744.13  Job Mix Formula Requirements - Replace the paragraph that begins "Develop 
the JMF …" with the following paragraph: 
 
Develop the JMF according to the ODOT Contractor Mix Design Guidelines for Asphalt 
Concrete; or verify according to the ODOT mix design verification process. Submit the 
proposed JMF and supporting data to the Engineer for review and approval at least 
10 Calendar Days before anticipated use. Perform a new TSR if the source of the asphalt 
cement changes. 
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00744.14  Tolerances and Limits - Replace the paragraph that begins "Develop the JMF 
…" with the following paragraph: 
 
When a JMF tolerance applies to a constituent, full tolerance is given even if it exceeds the 
control points established in 00744.12(b). Full tolerance is given for RAP, RAS, or RAM 
content even if it exceeds the limits established in 00744.10. 
 
00744.16  Sampling and Testing - Replace this subsection, except for the subsection 
number and title, with the following: 
 
For each 1,000 Tons of placement, have a CAT I perform a minimum of one of each of the 
following test methods as modified in the MFTP: 
 

• Asphalt Content - AASHTO T 308 with ODOT TM 323 determined Calibration Factor 

• Gradation - AASHTO T 30 

• Mix Moisture - AASHTO T 329 

• Maximum Specific Gravity - AASHTO T 209 

• Field Compacted Gyratory Specimens - ODOT TM 326 
 
When less than 1,000 Tons of mix is placed in a Day, perform a minimum of one series of 
tests per Day. Provide test results to the Engineer by the middle of the following work shift.  
The Engineer may waive the requirement for any of AASHTO T 308, AASHTO T 30, 
AASHTO T 329, and ODOT TM 326 on a daily basis. The Engineer may waive the 
requirement for AASHTO T 209 when less than 500 Tons of ACP is placed in a single work 
shift. 
 
Provide samples or split samples to the Engineer when requested. 
 
00744.17  Acceptance - Replace this subsection, except for the subsection number and title, 
with the following: 
 
If the test result for each mix gradation constituent, asphalt content, and density 
measurement is within the Specification limits, the Material is accepted. If the asphalt content, 
one or more gradation constituents, or the density measurement are not within the 
specification limits, the Material that is not within the Specification limits is accepted according 
to 00150.25. 
 
00744.41  Mixing Temperature - Replace the table with the following: 
 
   Temperature, °F 

 Type Maximum Minimum Behind 
  at Mixer Paver 

 HMAC 350 240 

 WMAC 350 215 
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00744.23  Pavers - Replace the bullet that begins "Self-contained, self-propelled …" with the 
following bullet: 
 

• Self-contained, self-propelled, supported on tracks or wheels, that does not contact the 
mixture being placed. 

 
Replace the bullet that begins "Equipped with augers …" with the following bullet: 
 

• Equipped with augers and a screed or strike-off assembly, heated if necessary, that: 
 
Replace the bullet that begins "Equipped with a paver …" with the following bullet: 
 

• Equipped with a paver control system that: 
 
00744.41  Mixing Temperatures- Replace the paragraph that begins "Establish the 
allowable …" with the following paragraph: 
Establish the allowable mixing and placement temperature ranges by the JMF. Measure the 
mixture temperature at the discharge of the mixer. Measure the placement temperature 
behind the paver. The allowable production temperatures may be adjusted based on the 
asphalt cement Supplier's recommendation if approved by the Engineer. The maximum 
mixture temperature and the minimum placement temperature is as follows: 
 
00744.42  Tack Coat - Replace the paragraph that begins "Treat all paved surfaces …" with 
the following paragraph: 
Treat all paved surfaces on and against where ACP is to be placed with an asphalt tack coat 
according to Section 00730. Before applying the tack coat, clean and dry the surface to be 
tacked. 
 
Replace the paragraph that begins "Treat all waterproofing membranes …" with the following 
paragraph: 
Treat all waterproofing membranes on and against where ACP is to be placed with an asphalt 
tack coat meeting the requirements of 00744.11(a) or as recommended by the membrane 
manufacturer. 
 
00744.43(a)  Hauling - Replace the paragraph that begins "ACP will be …" with the following 
paragraph: 
ACP is rejected before placing if one or more of the following occurs: 
 
00744.44  Longitudinal Joints - Replace the paragraph that begins "At longitudinal joints 
…" with the following paragraph: 
At longitudinal joints, bond, compact and finish the new ACP equal to the ACP against where 
it is placed. 
 
00744.44(a)  Location - Replace the paragraph that begins "Place the ACP …" with the 
following paragraph: 
Place the ACP in Panel widths that hold the number of longitudinal joints to a minimum. Offset 
the longitudinal joints in one Panel by at least 6 inches from the longitudinal joints in the Panel 
immediately below. 
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00744.44(b)  Drop-Offs - Replace the bullet that begins "Construct, maintain, remove …" 
with the following bullet: 
 

• Construct, maintain, remove, and dispose of the temporary wedge at no additional cost 
to the Agency. ACP for the temporary wedge is paid for at the Contract unit price. 

 
00744.45(a)(1)  Temporary End Panel - Replace the bullet that begins "For wedges that will 
be under traffic for less …" with the following bullet: 
 

• For wedges that are under traffic for less than 24 hours, construct an 8-foot-long wedge 
(1V:50H taper rate). 

 
Replace the bullet that begins "For wedges that will be under traffic for 24 …" with the 
following bullet: 
 

• For wedges that are under traffic for 24 hours or longer, construct a 25-foot-long wedge 
(1V:160H taper rate). 

 
Replace the bullet that begins "Construct, maintain, remove …" with the following bullet: 
 

• Construct, maintain, remove, and dispose of the temporary wedge at no additional cost 
to the Agency. ACP for the temporary wedge is paid for at the Contract unit price. 

 
00744.45(a)(3)  Excess Asphalt Concrete Pavement - Replace this subsection, except for 
the subsection number and title, with the following: 
 
After completing a temporary end Panel as specified, dispose of unused, remaining ACP as 
directed. Payment is made for the entire load of ACP, but is limited to only one load for each 
joint of each Panel. 
 
00744.45(a)(5)  Joint Requirements - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Compact both sides of the joint to the specified density. Test the joint surface according to 
00744.70 with a straightedge placed across the joint. 
 
00744.49  Compaction - Replace the paragraph that begins "Determine compliance with…" 
with the following paragraph: 
 
Determine compliance with density Specifications by random testing of the compacted 
surface with calibrated nuclear gauges. Determine the density by averaging QC tests 
performed by a CDT with the nuclear gauge operated in the backscatter mode according to 
AASHTO T 335 at one random location for each 100 Tons of asphalt concrete placed, but 
take no less than three tests each shift. Do not locate the center of a density test less than 
1 foot from the Panel edge. Calculate MAMD according to ODOT TM 305. The Engineer may 
waive compaction testing requirements when less than 500 Tons of ACP is placed in a single 
work shift. 
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Replace the bullet that begins "Thin Pavements - Leveling …" with the following bullet: 
 

• Thin Pavements - Leveling, patches, or where the nominal compacted thickness of a 
Course of ACP is less than 2 inches. 

 
Add the following subsection: 
 
00744.51  Opening Sections to Traffic - Schedule work so that, during the same shift, the 
surfaces being paved are paved full width and length through the wearing Course before 
opening to traffic. 
 
00744.70  Pavement Smoothness - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Provide a 12-foot straightedge. Test with a 12-foot straightedge parallel to and perpendicular 
to the centerline, as directed. Do not vary the Pavement surface by more than 1/4 inch. Mark 
areas not meeting the surface tolerance. 
 
00744.90  Payment - Replace this subsection, except for the subsection number and title, 
with the following: 
 
The accepted quantities of ACP incorporated into the Project, whether or not recycled 
Materials are used, will be paid for at the Contract unit price, per Ton, for the item 
"Level ____,  ____  ACP Mixture  ____". 
 
The following is inserted in the blanks: 
 

• The level of ACP “1”, “2”, “3” is inserted in the first blank. 

• The type of ACP “3/4 inch”, “1/2 inch”, “3/8 inch”, is inserted in the second blank. 

• The words "in Leveling", "in Temporary", or "in Leveling and Temporary" is inserted in 
the third blank when applicable. 

 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
 
No separate or additional payment will be made for: 
 

• Asphalt cement, mineral filler, lime, and anti-stripping or other additives 

• Sawing, cleaning, and filling joints on bridge deck overlays 
 
 

SECTION 00759 - MISCELLANEOUS PORTLAND CEMENT CONCRETE STRUCTURES 

 
Comply with Section 00759 of the Standard Specifications modified as follows: 
 
00759.02  Definitions - Delete this subsection. 
 



US101: Astoria-Megler (Columbia River) Bridge Project  
 

SPS_K21734, US101: Astoria-Megler (Columbia River) Bridge Project, Bidding, 08/20/2026 126 

00759.03  Required Submittals - Replace the title of this subsection with “Submittals” 
 
Replace the paragraph that begins "Material ordered or Work …" with the following 
paragraph: 
 
Material ordered or Work performed before the Engineer reviews and returns the documents 
is at the Contractor's risk. 
 
00759.03(d)  Corrective Action Plan - Replace the paragraph that begins "At least 21 
Calendar Days …" with the following paragraph: 
 
At least 21 Calendar Days before concrete Structures Work is scheduled to begin, submit a 
corrective action plan. Address procedures to correct deficient Structures through minor 
corrective action or replacement according to 00759.55(a) in the corrective action plan, and 
include: 
 
Replace the bullet that begins "List of minor …" with the following bullet: 
 

• List of minor corrective actions that are used to correct deficiencies, according to 
00759.50 and 00759.55. 

 
00759.11  Aggregate Base - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Furnish Aggregate Base Materials for Base, foundation courses, Leveling courses, or 
bedding meeting the requirements of 00640.10 or dense graded Base Aggregate in 00641.10 
as appropriate and included in the Special Provisions. 
 
00759.12  Curb Ramp Treatment - Delete this subsection. 
 
00759.21  Concrete Extruding Machine - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Provide concrete extruding machines that operate under sufficient restraint to forward motion 
to produce a well consolidated mass of concrete. 
 
00759.22(a)  Qualified Smart Levels - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Measure Slopes with the use of a 24-inch SmartTool level model 92379 or model 92500, and 
a 6-inch SmartTool level model 92346 or 92510. 
 
00759.23  Concrete Resurfacing Equipment - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Provide power-operated scarifying Equipment capable of uniformly removing and preparing 
the existing surface to depths required. For concrete grinding operations, provide 12 segment 
grinders, fine-toothed scarifying Equipment, or other approved grinding Equipment. 
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00759.42  Foundations - Replace this subsection with the following subsection: 
 
00759.42  Aggregate Base - Before placing concrete, prepare underlying Aggregate Base 
surfaces according to Section 00640. 
 
00759.43  Foundation Preparation - Replace the paragraph that begins “Bring areas …” 
with the following paragraph: 
 
Bring areas where Structures are to be constructed to established line, and make firm, dry 
and free of all Unsuitable Material before placing concrete. Provide clean and moist existing 
concrete surfaces at the time of placing new concrete. 
 
00759.45  Reinforcement, Dowels, and Tie Bars - Replace the paragraph that begins 
“Provide dowels …” with the following paragraph: 
 

Furnish dowels with "slip sleeves" and place as load transfer devices where shown. Place 
dowels without "slip sleeves" as fastenings or ties between new and existing underlying 
concrete when shown. 
 
00759.48  Expansion Joints - Replace the bullet that begins "Not less than …" with the 
following bullet: 
 

• Not less than 1/2 inch wide, except where abutting or underlying concrete joints are 
larger, then match those joints’ width. 

 
Replace the bullet that begins "Which completely …" with the following bullet: 
 

• That completely separate the concrete segments. 
 
00759.48(a)  Curbs, Islands, and Traffic Separators - Replace the paragraph that begins 
“Provide expansion …” with the following paragraph: 
 
Construct expansion joints: 
 
00759.48(b)  Driveways, Walks, Monolithic Curbs and Sidewalks, and 
Surfacings - Replace this subsection, except for the subsection number and title, with the 
following: 
 
Do not construct expansion joints within the curb ramp, and between separate concrete pours 
on the same Project. 
 
Construct expansion joints: 
 

• Between driveways and concrete Pavement. 

• Transversely in walks opposite expansion joints in adjoining curbs and elsewhere so 
the distance between joints does not exceed 45 feet. 

• Transversely in walks at a distance of 16 feet to 8 feet from ends of walks that abut 
curbs. 

• Around poles, posts, boxes, and other fixtures that protrude through or against the 
Structures. 
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00759.48(c)  Stairs - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Construct expansion joints for stairs at the top and bottom landings as shown. 
 
00759.49(c)  Requirements - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Construct contraction joints that: 

 
• Are not less than 1/8 inch or more than 1/4 inch wide. 

• Have a depth of one-third the thickness of the concrete. 

• Have clean, unfilled grooves (if preformed expansion joint filler is not used). 
 
00759.50(a)  General - Replace the paragraph that begins “The top and face…” with the 
following paragraph: 
 
Construct the top and face of Structures true and straight, free from humps, sags, or other 
irregularities. Do not vary the surface by more than 1/4 inch from the edge of 12-foot-long 
straightedge laid on the top or face of the Structure, except in curves. Provide and operate 
the straightedge as directed. Unless otherwise shown or directed, tool edges to 1/4-inch 
radius. 
 
00759.50(c)  Driveways, Walks, and Surfacings - Replace the paragraph that begins “The 
24-inch smart …” with the following paragraph: 
 
The 24-inch smart level is used to measure driveway and sidewalk cross slopes on the 
pedestrian access route. 
 
00759.50(d)  Curb Ramps - Replace the paragraph that begins “The 6-inch smart …” with 
the following paragraph: 
 
Use the 6-inch smart level to measure the curb running Slope. Use the 6-inch smart level to 
measure Slopes on portions of the curb ramp, gutter pan, or adjacent surfaces that cannot 
accommodate a 24-inch smart level. All other curb ramp locations will use a 24-inch smart 
level to measure Slopes. 
 
00759.51  Curing - Add the following paragraph to the end of this subsection: 
 
Concrete Structures may be opened to Public Traffic before 7 Calendar Days if the concrete 
has reached a minimum compressive strength of 2,000 psi as verified by the rebound number 
determined according to ASTM C805. Test at locations as directed. 
 
00759.53  Welding - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Conform welding, welder qualifications, prequalification of weld details and inspection of 
welds to AWS D1.1. Submit all welding procedure specifications to the Engineer for approval. 
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00759.54(b)  Accuracy of Punched Holes - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Locate all holes punched full size so accurately that when multiple anchor plates are stacked 
with the edges even, a cylindrical pin 1/8 inch smaller in diameter than the nominal size of 
the punched hole may be entered perpendicular to the face of the plate without drifting in 
each of the connecting holes in the same plane. Non-conforming pieces are rejected. 
 
00759.55(a)(2)a.  Keyway - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Sawcut a keyway at the boundaries of repair areas that are not already defined by panel 
control joints. Sawcut the keyway 1/8 inch wide and 1/4 inch deeper than the edge of the 
repair area. Bevel inside edge of keyway at a 45-degree angle. 
 
00759.55(a)(2)d.  Resurface - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Furnish concrete resurfacer from the QPL according to 02015.60; refer to QPL remarks to 
select an appropriate material based on allowable installation depths. Furnish resurfacer in a 
color that closely matches the color of surrounding concrete surfaces. Mask boundaries of 
the repair area. Use hand tools to work resurfacer into keyways and match existing grade at 
boundaries. Apply a light broom-finish to achieve non-slip surface. 
 
00759.55(b)  Acceptance of Structures - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Once the corrective work or replacement has been completed, acceptance is based on the 
Engineer’s inspection and approval of the Structure. 
 
00759.80  Measurement - Replace the bullet that begins “Each Basis…” with the following 
bullet: 
 

• Each Basis - Measurement will be by actual count. 
 
00759.90  Payment - Delete Pay Items (k), (l) and (m) from the Pay Item list. 
 
Replace the paragraph that begins "In item (a) the type …" with the following paragraph: 
 
In item (a) the type of curb is inserted in the blank, if appropriate. Item (a) includes the curb 
runs constructed adjacent to the curb ramps. 
 
Replace the paragraph that begins "In item (g)…" with the following paragraph: 
 
In item (g), the specified thickness, or type, of concrete Surfacings is inserted in the blank, if 
appropriate. 
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Replace the paragraph that begins "Payment will be payment …" with the following 
paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
 
Delete the paragraph that begins “Item (k) includes…”. 
 
Delete the paragraph that begins “Item (l) includes…”. 
 
Delete the paragraph that begins “Item (m) includes…”. 
 
In the paragraph that begins "No separate or additional payment…", add the following bullet 
to the end of the bullet list: 
 

• The additional Work required to construct a curb ramp or replace an existing curb ramp, 
including any corrective action. 

 
Replace the paragraph that begins "When earthwork is included as separate Pay …" with the 
following paragraph: 
 
When earthwork is included as separate Pay Items under Section 00330, payment will be 
made according to 00330.90 through 00330.94 as appropriate and only for locations where 
earthwork quantities are shown. No separate or additional payment will be made for 
earthwork under Section 00330 where earthwork quantities are not shown. 
 
 
 

SECTION 00810 - METAL GUARDRAIL 

 
Comply with Section 00810 of the Standard Specifications modified as follows: 
 
00810.00  Scope - Replace the paragraph that begins "Metal guardrail and metal …" with 
the following paragraph: 
 
Metal guardrail and metal Median barrier is referred to in this Section as "guardrail". The 
types of guardrail are shown. 
 
00810.11  Wood Posts - Furnish wood guardrail posts meeting the requirements 
of  00810.10. 
 
00810.12  Median Barrier on Bridges - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Furnish metal Median barrier on bridge decks comprised of metal beam rail, metal posts, and 
hardware meeting the requirements of 00810.10. 
 
At expansion joints on bridge decks, construct special dimension slots in the rail member for 
post bolt and rail joint bolts as shown. 
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00810.14  Condition of Materials - Replace this subsection, except for the subsection 
number and title, with the following: 
 
All Materials are subject to inspection of condition at the latest practical time available before 
or during incorporation of Materials in the Work. 
 
00810.15(b)  Metal Beam Rail Members - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Furnish metal beam rail members unpainted, straight and free of breaks, kinks, dents, 
damage to galvanized coating, or any other damage that would affect the integrity of the 
member. If paint is removed from metal beam rail members salvaged from the Project, 
remove the paint at a location outside of the Highway Right-of-Way, and in a manner that will 
not damage the galvanizing. Repair minor damage to galvanizing according to 00810.43. 
 
00810.40  Timing and Coordination of Work - Replace the paragraph that begins "Do not 
leave posts …" with the following paragraph: 
 
Do not leave posts installed for guardrail and Median barrier exposed to traffic for more than 
24 hours before installing the rail members, rail end pieces and anchors and tightening all 
bolts. Install replacement rail according to 00310.40(a). 
 
00810.43  Erection of Rails and Other Components - Replace the paragraph that begins 
"Normally, all fabrication …" with the following paragraph: 
 
Fabricate metal beam rail members and other components in the shop or by the 
manufacturer. Limit field cutting, drilling and other field fabrication to the minimum and 
perform in a manner that will not impair the appearance or structural quality of the material. 
Burning new holes in metal beam rail members is not allowed. 
 
Replace the paragraph that begins "Draw tight all …" with the following paragraph: 
 
Draw tight all bolts. Furnish bolts of sufficient length to extend slightly beyond the nuts. 
 
00810.90  Payment - Replace the paragraph that begins "In item (a), the …" with the 
following paragraph: 
 
In item (a), the type of guardrail is inserted in the blank. Item (a) includes all posts including 
steel, base plates, and base plate concrete anchors. 
 
Replace the paragraph that begins "Items (a), (b), and (k) include …" with the following 
paragraph: 
 
Items (a), (b), and (k) include constructing the respective items except for: 
 

• End pieces 

• Anchors 

• Transitions 

• Extra costs involved in constructing guardrail connections to existing Bridges 
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• Terminals 

• Guardrail height conversions 
 
Replace the paragraph that begins "In item (c), the …" with the following paragraph: 
 
In item (c), the type of anchor is inserted in the blank. 
 
Replace the paragraph that begins "In item (d), the …" with the following paragraph: 
 
In item (d), the type of guardrail end piece is inserted in the blank. 
 
Replace the paragraph that begins "In item (g) the …" with the following paragraph: 
 
In item (g), the type of terminal is inserted in the blank. Item (g) includes guardrail terminals, 
posts, anchors, rails, guards, end pieces, struts, Soil tubes, and all necessary appurtenances 
and hardware. 
 
Replace the paragraph that begins "In item (h) the …" with the following paragraph: 
 
In item (h), the length of post is inserted in the blank. Item (h) includes installing 8 foot long 
or longer posts instead of standard 6-foot-long posts.  The extra costs for the longer posts 
are costs that are not covered and included in the unit price for one or more of the other listed 
Pay Items. 
 
Replace the paragraph that begins "In item (k), the …" with the following paragraph: 
 
In item (k), the type of guardrail is inserted in the blank. Item (k) includes all posts including 
steel, base plates, and base plate concrete anchors. 
 
Replace the paragraph that begins "In item (l), the …" with the following paragraph: 
 
In Item (l), the type of guardrail is inserted in the blank. Item (l) includes posts, rails, and all 
necessary appurtenances and hardware to construct the guardrail height conversion. 
 
Replace the paragraph that begins "Payment will be payment …" with the following 
paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and providing all 
Equipment, labor and Incidentals necessary to complete the Work, as specified. 
 
 



US101: Astoria-Megler (Columbia River) Bridge Project  
 

SPS_K21734, US101: Astoria-Megler (Columbia River) Bridge Project, Bidding, 08/20/2026 133 

SECTION 00820 - CONCRETE BARRIER 

 
Comply with Section 00820 of the Standard Specifications modified as follows: 
 
00820.11(a)  Concrete - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Furnish concrete meeting the requirements of Section 00440, except modify Aggregates as 
follows: 
 

(1)  Fine Aggregate - Furnish Fine Aggregate meeting the test requirements 
of 02690.30(c) and 02690.30(d) with test results less than 1 year old. 
 
(2)  Coarse Aggregate - Furnish Coarse Aggregate meeting the test requirements of 
02690.20(b) and 02690.20(c) with test results less than 1 year old. 

 
00820.11(b)  Hardware - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Furnish pins, bolts, and dowels according to ASTM A449 and hot-dip galvanized according 
to AASHTO M 232 (ASTM A153). 
 
00820.12(b)  Barrier Used on Previous Projects - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Precast concrete barriers used on previous projects may be reused in permanent 
installations, provided they meet all the requirements of this Section. Prior to delivery to the 
Project Site provide documentation required by 00165.10(b) and barriers: 

 
• Are restored to like-new condition, without visible cracks, chips, spalls or corroded 

loops. 

• Present a surface of uniform texture and appearance. 

• Are free of markings, except as required by 00820.11(e). 
 

Apply two coats of a water-based coating Material meeting the requirements of 02210.30 
after installation in final position. 
 
00820.41  Line and Grade - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Place precast barrier sections on the Pavement surface. Ensure new Pavement surfaces 
placed as a part of this Project meet the appropriate smoothness requirement prior to placing 
the barrier. If corrective work is required for existing surfaces to receive concrete barrier, it is 
paid according to 00195.20. 
 
Place the barrier sections so that the joints offset no more than 1/4 inch transversely and no 
more than 1/2 inch vertically. 
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Construct the top and face of finished barriers true and straight. Construct the top surface of 
the barriers to uniform width and free from humps, sags, or other irregularities. When a 
12-foot straightedge is laid on the top or face of the barrier, do not vary the surface does 
more than 1/4 inch from the edge of the straightedge, except at grade breaks or curves. To 
compensate for variations in the Roadway grade and cross Slope, adjust the height of the 
barrier at no additional cost to the Agency. 
 
00820.43(a)(2)  Latex Paint Cure - Replace the paragraph that begins "Barriers cured in this 
…" with the following paragraph: 
 
Barriers cured in this manner are considered to have met the surface finishing requirements 
of 00820.45 except that additional coats may be necessary to provide uniform coverage and 
appearance to correct construction damage. 
 
00820.43(b)(2)  Steam Cure - Replace the paragraph that begins "Steam curing can be …" 
with the following paragraph: 
 
Steam curing can be substituted for water curing if done under a suitable enclosure 
constructed to contain live steam and to minimize moisture and heat loss. Steam cure at 
100 percent relative humidity to prevent loss of moisture and to provide excess moisture for 
proper hydration of cement. Do not apply the steam directly to the concrete. 
 
00820.45  Surface Finishing - Replace the paragraph that begins "After stripping forms …" 
with the following paragraph: 
 
After stripping forms and while the concrete is still green, remove all fins and form marks, and 
repair all rock pockets and holes having a surface opening over 3/8 inch in diameter with 
portland cement grout meeting the requirements of 02080.40. Prevent grout from drying 
prematurely. Additional finishing after precast concrete barrier is set in its permanent position 
may be required to present a surface of uniform texture and appearance. 
 
00820.49(a)  Test Section - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Cast a test section at least 25 foot long that: 

 
• Is placed off the final barrier location site 

• Has the same section and reinforcement as detailed 

• Includes one typical contraction or expansion joint. 

• Is removed and disposed of at no additional cost to the Agency 
 
00820.49(b)  Prior Performance - Replace the paragraph that begins "Identify at least two 
…" with the following paragraph: 
 
Identify at least two recent projects where the Contractor installed slipformed single-slope 
concrete barrier. For each project, provide the name and phone number of a person the 
Engineer may contact to determine the success of the installation. The Engineer will 
determine whether to allow slipforming on the current project. 
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00820.90  Payment - Replace the paragraph that begins "Payment will be payment …" with 
the following paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
 
Replace the paragraph and bullets that begins "No separate or additional …" with the 
following paragraph and bullets: 
 
No separate or additional payment will be made for: 
 

• Excavating and backfilling buried ends of concrete barrier 

• Securing concrete barrier to the Roadway by means of grout or keyways 

• Moving, stockpiling, handling, and pinning removed and reinstalled concrete barrier. 
 
 

SECTION 00840 - DELINEATORS AND MILEPOST MARKER POSTS 

 
Comply with Section 00840 of the Standard Specifications modified as follows: 
 
00840.11(a)  General - Replace the paragraph that begins "* As defined in U.S.…" with the 
following paragraph: 
 

* As defined in U.S. Department of Commerce Commercial Standard 1CS 150-48, 
furnish rail steel products rolled from standard tee-section steel rails. Do not 
substitute other materials, such as those known by the terms "rerolled", "rail steel 
equivalent", and "rail steel quality". 

 
00840.11(b)  Multiple Punching - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Milepost marker posts with holes in addition to those called for on the Plans are acceptable 
provided that the critical net width of the section measured on the frontal plane projection of 
the post is not less than 2 1/2 inches. 
 
00840.11(d)  Acceptance - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Acceptance of milepost marker posts is according to 00165.35. Accompany each shipment 
of support posts with a quality compliance certificate. 
 
00840.90  Payment - Replace the paragraph that begins "In item (a) the.…" with the 
following paragraph: 
 
In item (a), the type of delineator is inserted in the blank regardless of the color or number of 
reflectors and targets. 
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Replace the paragraph that begins "Payment will be payment.…" with the following 
paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
 
 

SECTION 00850 - COMMON PROVISIONS FOR PAVEMENT MARKINGS 

 
Comply with Section 00850 of the Standard Specifications modified as follows: 
 
00850.11  Flexible Bituminous Adhesive - Replace this subsection, except for the 
subsection number and title, with the following: 
 
At least 2 weeks before using, submit for Agency testing and approval a 15-pound brick 
sample of flexible bituminous adhesive for each manufacturer lot number, including 
previously tested and approved lot numbers that are over 1 year old, that are used on the 
Project. All previously rejected lot number samples will not be retested. Agency testing and 
approval is only for acceptance of use of the adhesive. 
 
00850.44  Alignment Layout – Replace the paragraph that begins "Place control points for 
lines every …" with the following paragraph: 
 
Place control points for lines every 40 feet on tangent and every 25 feet on a curve. Place 
layout transition details at the start of pavement markings, where pavement markings 
transition into a different pavement marking, and at the end of pavement markings. Using 
these control points and layout transition details, layout a continuous narrow guideline for 
each line, along one edge of, or uniformly offset from the intended permanent line location. 
Do not proceed with installation until the guidelines are approved by the Engineer. 
 
00850.45  Installation - Replace the sentence that begins "Apply pavement marking …" with 
the following sentence: 
 
Apply pavement marking Materials to clean dry Pavement surfaces and according to the 
following: 
 
Replace the bullet that begins "The Pavement surface …" with the following bullet: 
 

• Ensure the Pavement surface is not visible through the pavement marking. 
 
Replace the bullet that begins "The top of pavement …" with the following bullet: 
 

• Provide a smooth and uniform top of pavement marking. 
 
Replace the bullet that begins "Skip line ends …" with the following bullet: 
 

• Provide square and clean skip line ends. 
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00850.46  Placement Tolerance - Replace the bullet that begins "Skip Cycle …" with the 
following bullet: 
 

• Skip Cycle:  A tolerance of 1/10 of the skip line length on the first skip line of a run, but 
on cycle within one skip 

 
00850.47(c)  Retroreflectivity - Replace the paragraph that begins "Except for paint 
applications …" with the following paragraph: 
 
Except for paint applications, evaluate longitudinal and transverse marking retroreflectivity 
according to ODOT TM 777. Acceptance is according to the following: 
 
In the bullet that begins “Longitudinal Markings”, replace the paragraph that begins "Each 
longitudinal marking …" with the following paragraph: 
 

• Each longitudinal marking sublot is accepted if the average of the measurements and 
at least 90 percent of the individual measurements within the sublot meet or exceed 
the required minimum initial retroreflectivity. 

 
In the bullet that begins “Transverse Markings”, replace the paragraph that begins "Each 
transverse marking …" with the following paragraph: 

 
• Each transverse marking sublot is accepted if the average of the measurements and 

at least 90 percent of the individual measurements within the sublot meet or exceed 
the required minimum initial retroreflectivity. 

 
 

SECTION 00865 - LONGITUDINAL PAVEMENT MARKINGS - DURABLE 

 
Comply with Section 00865 of the Standard Specifications modified as follows: 
 
00865.45  Installation - Replace the bullet that begins "For grooved markings, grind …" with 
the following bullet: 
 

• For grooved markings, grind the slot depth as shown. Apply the specified marking 
Material centered in the slot as shown. Ensure the top of the marking is flat or slightly 
convex. 

 
00865.75  Manufacturer Warranty - Replace the paragraph that begins "Furnish a 
manufacturer …" with the following paragraph: 
 
Provide a manufacturer warranty that unconditionally warrants to the Agency the product(s) 
and installation under this Section against failure, according to this Subsection 
and 00170.85(c)(1). Use Agency-supplied warranty forms, available from the Engineer. 
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00865.90  Payment - Replace the paragraph that begins "In items (a) and (b), …" with the 
following paragraph: 
 
In items (a) and (b), the word "Surface" or "Grooved" is inserted in the first blank and the 
word "Profiled" or "Non-Profiled" is inserted in the second blank. 
 
Replace the paragraph that begins "In items (e) and (f), …" with the following paragraph: 
 
In items (e) and (f), "Rolled-In" or "Grooved" is inserted in the first blank and "Patterned" or 
"Non-Patterned" is inserted in the second blank. 
 
Replace the paragraph that begins "In items (g) and (h), …" with the following paragraph: 
 
In items (g) and (h), the word "Surface" or "Grooved" is inserted in the first blank and the 
word "Profiled" or "Non-Profiled" is inserted in the second blank. 
 
Replace the paragraph that begins "Payment will be payment …" with the following 
paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
 
 

SECTION 00867 - TRANSVERSE PAVEMENT MARKINGS - LEGENDS AND BARS 

 
Comply with Section 00867 of the Standard Specifications modified as follows. 
 
00867.45  Installation - Replace the paragraph that begins "Transverse joints …" with the 
following paragraph: 
 
Transverse joints are allowed with no overlap or gap allowed at the joint. 
 
Replace the paragraph that begins "Minimum initial retroreflectivity …" with the following 
paragraph: 
 
Meet the following minimum initial retroreflectivity: 
 
Replace the bullet that begins "Type A:  Liquid, Hot-Laid Thermoplastic Material …" with 
the following bullet: 
 

• Type A:  Liquid, Hot-Laid Thermoplastic Material - For pavement bars, apply the 
thermoplastic material to the Pavement by a spray or extrusion method, to the full width 
shown, in a single application. For pavement legends, apply the thermoplastic material 
to the Pavement by a spray method, to the full width shown, in a single application. 
Apply Pavement markings 90 mils to 120 mils in thickness, exclusive of projecting 
surface-applied reflective elements, with a continuous and uniform cross sectional 
configuration, and with the upper surface slightly arched. 
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Separately apply reflective elements to the material as it is placed at a sufficient rate to 
obtain an initial reflectivity reading of 250 mcd/m2/lx. Locate the dispenser behind the 
pavement marking extrusion die and uniformly distribute the reflective elements over 
the entire width of the thermoplastic material. 

 
Replace the bullet that begins "Type D:  Methyl Methacrylate …" with the following bullet: 
 

• Type D:  Methyl Methacrylate - Apply the methyl methacrylate material to the 
Pavement by a gravity and extrusion method, to the full width shown, in a single 
application. Apply Pavement markings 90 mils to 120 mils in thickness, exclusive of 
projecting surface-applied reflective elements, with a continuous and uniform cross-
sectional configuration, and with the upper surface slightly arched. Provide intermixed 
reflective elements. 

 
00867.75  Manufacturer Warranty - Replace the paragraph that begins "Furnish a 
manufacturer …" with the following paragraph: 
 
Provide a manufacturer warranty that unconditionally warrants to the Agency the product(s) 
and installation under this Section against failure, according to this Subsection and 
00170.85(c)(1). Use Agency-supplied warranty forms, available from the Engineer. 
 
00867.90  Payment - Replace the paragraph that begins "In items (a) through (s), …" with 
the following paragraph: 
 
In items (a) through (s), the type of pavement marking materials is inserted in the first blank. 
 
Replace the paragraph that begins "Payment will be payment …" with the following 
paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
 
 

SECTION 00905 - REMOVAL AND REINSTALLATION OF EXISTING SIGNS 

 
Comply with Section 00905 of the Standard Specifications modified as follows: 
 
00905.40  General - Replace the paragraph that begins "Do not remove signs …" with the 
following paragraph: 
 
Do not remove signs from existing supports until new supports are in place, ready to receive 
the signs. Install the signs on the new supports immediately after removing from existing 
supports. Furnish temporary supports as required. Furnish permanent supports according to 
Sections 00910, 00920, and 00930 as required. 
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Replace the paragraph that begins "Protect specific service signs …" with the following 
paragraph: 
 
Protect specific service signs (business logos) and TODS from damage, whether the signs 
are to remain in place or are placed on temporary supports, until reinstalled on permanent 
supports. Repair or replace damaged signs at no additional cost to the Agency. Liquidated 
damages are assessed against the Contractor in the amount of $200 per Day for each sign 
out of service for more than 5 Calendar Days. 
 
00905.90  Payment - Replace the paragraph that begins "Payment will be …" with the 
following paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
 
 

SECTION 00920 - SIGN SUPPORT FOOTINGS 

 
Comply with Section 00920 of the Standard Specifications modified as follows: 
 
00920.10  Materials - Replace this subsection, except subsection number and title, with the 
following: 
 
Furnish Materials for constructing sign support footings meeting the following requirements: 
 
 Anchor Bolts ........................................................ 02560.30 
 Backfill, unless otherwise directed ... 00510.10 or 00510.11 
 Commercial Grade Concrete .................................... 00440 
 Reinforcement .......................................................... 02510 
 Structural Concrete ................................................... 00540 
 
Furnish Commercial Grade Concrete for minor sign support foundations. Furnish structural 
concrete for major sign support foundations. 
 
00920.41  Concrete - Replace the paragraph beginning “Construct concrete sign 
foundations…” with the following: 
 
Construct concrete minor sign support foundations according to Section 00440 and the 
applicable portions of 00540.48(a). Construct major sign support footings according to 
Section 00540. 
 
00920.80  Measurement - Add the following to the end of this subsection: 
 
The estimated quantities of concrete for minor sign supports are: 
 
 Support Type  Quantity 
 

Perforated Steel Square Tube Slip Base Sign Supports 0.18 cu. yd. 
Perforated Steel Square Tube Anchor Sign Supports 0.09 cu. yd. 
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00920.90  Payment - Replace the paragraph that begins "Secure temporary concrete barrier 
to bridge …" with the following paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
 
 

SECTION 00930 - METAL SIGN SUPPORTS 

 
Comply with Section 00930 of the Standard Specifications modified as follows: 
 
00930.01  Definitions - Add the following definition at the end of this subsection: 
 
Street Name Sign Mount - This group includes plates, brackets, and fasteners necessary to 
install a street name sign on a sign support. 
 
00930.02  Working Drawings - Replace the paragraph that begins “Submit six copies…” 
with the following paragraph: 
 
Submit six copies of unstamped Working Drawings according to 00150.35 for all structural 
metal Work. Submit six copies of stamped designs, details, Plans, and calculations according 
to 00150.35 for all engineered details and drawings that are not prepared by the Agency but 
are required by the Contract Documents and Specifications for the Project prior to fabrication. 
Include the Field Verification of Post Lengths form, available from the Engineer. Material 
ordered or Work performed before the Engineer finishes and returns the documents is at the 
Contractor's risk. 
 
Replace the paragraph that begins “Working Drawings for these supports…” with the 
following paragraph: 
 
Working Drawings for these supports are provided by the Engineer. Use the Field Verification 
of Post Lengths form, available from the Engineer, to provide the necessary site data for the 
engineer of record to use in producing Working Drawings. Work performed, or Materials 
ordered, before receiving Working Drawings from the Engineer is at the Contractor’s risk. 
 
Replace the paragraph that begins “Include the completed Field Verification…” with the 
following paragraph: 
 
Include the completed Field Verification of Post Lengths forms that are available from the 
Engineer for these intelligent transportation systems supports. Material ordered or work 
performed before receiving approved Working Drawings from the Engineer is at the 
Contractor's risk. 
 
00930.09  Identifying Tags - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Furnish stainless steel or brass identifying tags for overhead and butterfly sign support 
Structures, except structure mounts. Attach tags to all posts, arms, and truss sections. 
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Furnish tags that are at least 1/16 inch thick with lettering at least 1/4 inch in height, and 
stamped into the tag. Attach the tags with stainless steel pop rivets of at least 3/16-inch 
nominal body diameter. Do not locate pop rivet holes within 6 inches of welds. Locate post 
tags approximately 5 feet above the baseplate. Drill holes for pop rivets prior to hot-dip 
galvanizing. Remove excess hot-dip galvanizing from holes and repair according to 
ASTM A780. 
 
Include the following information on the tags: 
 

• Structure number 

• Manufacturer 

• Month and year of manufacture 

• Highway number and mile point 
 
00930.10  Materials - Replace the paragraph that begins “Except for Perforated Steel 
Square …” with the following paragraph: 
 
Except for Perforated Steel Square Tube Slip Base Sign Supports and for Perforated Steel 
Square Tube Anchor Sign Supports, galvanize according to the requirements of 
Section 02530. Galvanize Perforated Steel Square Tube Slip Base Sign Supports and 
Perforated Steel Square Tube Anchor Sign Supports according to ASTM A653 G90, zinc 
coat corner seam weld after scarfing, apply a conversion coating, and apply a final clear 
polymer coating. 
 
00930.30  Fabricators - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Fabricators of metal sign supports are required to have either a current AISC Simple Steel 
Bridge Structures (Sbr) certification or a current AISC Major Steel Bridges (Cbr) certification. 
 
00930.40(a)  General - Replace the paragraph that begins “Except for Perforated Steel 
Square …” with the following paragraph: 
 
Where two or more posts are required to support a sign, orient and position both posts so 
that no twist or warp is imparted to the sign panels. 
 
00930.40(b)  Assembly of Metal - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Accurately assemble the parts as shown and follow any match marks. Handle the material 
carefully so that no parts are bent, broken or otherwise damaged. Clean bearing surfaces 
and surfaces to be in permanent contact before the members are assembled. Roughen faying 
surfaces of slip-critical structural connections utilizing high strength bolts by means of hand 
wire brushing after galvanizing. Power wire brushing is not allowed. 
 
Furnish faying surfaces of plates flat to within a tolerance of 1/32 inch in 12 inches and a 
tolerance of 1/16 inch overall. Furnish base plates with leveling nuts that are flat to within a 
tolerance of 1/8 inch in 12 inches and a tolerance of 3/16 inch overall. 
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00930.40(c)  Welding - Replace the paragraph that begins “The fabricator shall …” with the 
following paragraph: 
 
Complete the welding inspection by the fabricator according to the details and requirements 
called out on the Contract Documents. This requirement overrides all appropriate weld 
inspection requirements called out in Section 5.15 WELDED CONNECTIONS in AASHTO 
Standard Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic 
Signals. Submit all Procedure Qualification Records, Welding Procedure Specifications, and 
testing procedures for Engineer's review prior to starting manufacturing. Submit certified 
copies of inspection reports to the Engineer for review. 
 
Replace the paragraph that begins “If requested by the Engineer …” with the following 
paragraph: 
 
If requested by the Engineer, additional weld inspection may be required upon arrival of the 
material at the Project Site. If defects are found by this additional inspection, the Contractor 
is responsible for the additional testing and repair costs. If no defects are found, the Engineer 
is responsible for the additional inspection costs. 
 
00930.40(d)  Bolt Installation - Replace the paragraph that begins “Provide all high …” with 
the following paragraph: 
 
Furnish all high strength bolts with hardened washers under the element (nut or bolt head) 
turned in tightening. If a high strength bolt is installed in an oversized or short slotted hole in 
an outer ply, use a hardened washer. If a high strength bolt is installed in a long slotted hole 
in an outer ply, use a plate washer or a continuous bar made of structural grade steel at least 
5/16 inch thick with standard holes. Make the washer or bar sufficiently large to completely 
cover the slot after installation. 
 
00930.40(d)(1)  Bolt Installation for Slip Bases (Breakaway) - Replace the paragraph that 
begins “Furnish, at no additional …” with the following paragraph: 
 
Provide, at no additional cost to the Agency, a calibrated torque wrench of a capacity 
appropriate to the size of the high-strength bolts installed and tightened. Confirm the accuracy 
of the calibrated torque wrench through calibration by an approved testing agency at least 
once a year. 
 
00930.40(e)(1)  General - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Notify the Engineer in writing at least 24 hours before starting installation. The Engineer will 
observe the installation and tightening of bolts to determine that the selected tightening 
procedure is properly used and that all bolts are tightened, and in the case of direct tension 
indicators that the correct indication of tension has been achieved. Bolts may reach tensions 
substantially above the value given in Table 00560-1, but this will not be cause for rejection. 
The installation is rejected if the geometry does not satisfy the requirements of 02560.05. 
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00930.40(e)(2)  Direct Tension Indicator Method - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Upon completion of a bolted joint, the Engineer will determine that all bolts have been 
tightened. A minimum of 10 percent, but not less than two bolts in each joint, are inspected. 
The joint is accepted as properly tightened when one open space allows entry of a 0.005-inch 
feeler gauge. If there is more than one space between the direct tension indicator protrusions 
that allow entry of a 0.005-inch feeler gauge, re-inspect all bolts, retighten bolts in the joint 
as required, and resubmit the joint for inspection. If no spaces exist between the direct tension 
indicator protrusions that allow entry of a 0.005-inch feeler gauge, replace bolt assembly, 
tighten bolts in the joint as required, and resubmit the joint for inspection. For connections 
with all bolts fully tightened, one bolt at a time may be replaced without providing crane 
support of the mast arm. 
 
00930.40(e)(3)  Turn-of-Nut Method - Replace the bullet that begins "In the presence …" 
with the following bullet: 
 

• In the presence of the Engineer, use an inspection wrench, that may be a calibrated 
torque wrench. 

 
Replace the bullet that begins "Tighten each bolt specified …" with the following bullet: 
 

• Tighten each bolt specified in the paragraph above in the calibration device by any 
convenient means to an initial condition equal to 20 percent of the required tension, 
and then to a tension not less than 5 percent greater than specified for its size in 
Table 00560-1 in Section 00560. Do not produce greater nut rotation than 1.5 times 
that allowed in Table 00560-3 in Section 00560 when tightening beyond the initial 
condition. Then apply the inspecting wrench to the tightened bolt and determine the 
torque necessary to turn the nut or head 5 degrees, approximately 1 inch at 12 inches 
radius, in the tightening direction. Take the average torque measured in the tests of 
three bolts as the job inspecting torque to be used in the manner specified in the next 
paragraph. 

 
Replace the bullet that begins "Test bolts that have been …" with the following bullet: 
 
Test bolts that have been tightened in the Structure and are represented by the sample 
prescribed above with the inspecting wrench. Apply the job inspecting torque to 10 percent 
of the bolts, but not less than two bolts selected at random. If no nut or bolt head is turned by 
this application of the job inspecting torque, the connection is accepted as properly tightened. 
If any nut or bolt head is turned by the application of the job inspecting torque, test all bolts 
in the connections. Retighten all bolts whose nut or head is turned by the job inspecting 
torque, and re-inspect. Retighten all of the bolts in the connection and then resubmit the 
connection for the specified inspection. 
 
00930.40(f)  Tube Bending - Replace this subsection, except for the subsection number and 
title, with the following: 
 
For Major sign supports, bend tube using induction heating methods according to TPA-IBS-
98 Recommended Standards for Induction Bending of Pipe and Tube. Provide written bend 
qualifications that include bending procedures, essential variables, material group, and 



US101: Astoria-Megler (Columbia River) Bridge Project  
 

SPS_K21734, US101: Astoria-Megler (Columbia River) Bridge Project, Bidding, 08/20/2026 145 

destructive testing results. Destructive testing results includes yield strength, tensile strength, 
and elongation at locations indicated in Table 2-1 of the TPA-IBS-98. 
 
00930.41  Adjustable Sign Mounts - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Furnish adjustable sign mounts that allow vertical adjustment for positioning the sign and 
allow rotation to plumb the sign. Use galvanized or stainless steel nuts, bolts and washers 
for fasteners. 
 
00930.80  Measurement - Add the following to the end of this subsection: 
 
The estimated quantities of structural steel are as follows: 
 
 Item Quantity 
 (Pound) 
Mounts 
 

Bridge Structure Mounts 366 
 

Minor Sign Supports 
 

Perforated Steel Square Tube Slip Base Sign Supports 125 
Perforated Steel Square Tube Anchor Sign Supports 35 

 
00930.90  Payment - Replace the paragraph that begins "Payment will be payment …" with 
the following paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
 
Replace the paragraph that begins "No separate or additional payment will…" with the 
following paragraph: 
 
No separate or additional payment will be made for: 

• Coating steel sign supports 

• Route marker frames 

• Wind bracing 

• Pole clamps 

• Stainless steel clamps 

• Mast Arm Street Name Sign Mounts 

• Street Name Sign Mounts 

• Special sign brackets. 
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SECTION 00940 - SIGNS 

 
Comply with Section 00940 of the Standard Specifications modified as follows: 
 
00940.03  Drawings - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Copies of Working Drawings for non-standard signs are made available to the Contractor by 
the Engineer. Construct standard signs called for in the Contract Documents using drawings 
available in FHWA's Standard Highway Signs (FHWA English Version) or ODOT's Sign 
Policy and Guidelines for the State Highway System. The ODOT sign policy is available on 
the ODOT Traffic Roadway Section website. 
 
00940.10  Materials - Replace the paragraph that begins "Use sign sheeting colors…" with 
the following paragraph: 
 
Use sign sheeting colors according to the Federal Highway Administration Color 
Specifications for Retroreflective Sign and Pavement Marking Materials. The Engineer will 
visually determine if all panels in any one sign match the specified color(s). 
 
00940.40  General - Replace the paragraph that begins "Finished signs shall…" with the 
following paragraph: 
 
Construct finished signs to the designs shown or specified. 
 
00940.41(a)  General - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Fabricate aluminum panel signs as shown or specified. Do not round corners of panels 
outside the border. Reinforced sheet aluminum signs are not allowed. Furnish new Material 
for all aluminum used for sign panels. 
 
00940.41(b)  Extruded Aluminum - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Furnish a continuous section for each panel of extruded aluminum panel signs. Apply the 
sign sheeting to the extrusion a sufficient distance around the edge to ensure that no 
aluminum surface is visible on the face of the sign. 
 
00940.41(c)  Sheeting - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Apply the sign sheeting background color of the sign to the extrusions. 
 
00940.42(a)  General - Replace the paragraph that begins ”Cut the sheet…” with the 
following paragraph: 
 
Cut the sheet aluminum sign to size and shape as shown or specified. Furnish signs free of 
buckles, warps, dents, cockles, burrs and defects resulting from fabrication. 
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00940.42(b)(1)  On Posts - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Signs having a vertical dimension of less than 48 inches and mounted on wood or metal 
posts are required to have at least two mounting holes. Signs having a vertical dimension of 
48 inches or greater are required to have three mounting holes. Place the third mounting hole 
near the center of the sign. Locate mounting holes so the mounting hardware will not cover 
any portion of the legend unless otherwise shown. 
 
00940.44  Retroreflective, Reflective, or Nonreflective Sheeting Application - Replace 
this subsection, except for the subsection number and title, with the following: 
 
Apply the sheeting according to the sheeting manufacturer's recommendations on extruded 
aluminum panel signs. Up to 25 percent of the extruded aluminum panel signs required in 
the Plans are allowed one manufacturer's splice for each sign. One patch is allowed for each 
50 square feet of sign to a maximum of three patches for each sign. Furnish patches that are 
between 3/4 inches and 3 3/8 inches in diameter. Contractor splices are not allowed. 
 
On all other signs, manufacturer's splices are not allowed except as noted on approved shop 
drawings, or when sign dimensions exceed the sheeting manufacturer's capabilities. Make 
these splices horizontal with the upper section of sheeting overlapping the lower by a 
minimum of 3/8 inch on encapsulated lens sheeting, and butt splice prismatic lens sheeting 
with no appreciable substrate visible. The use of overlaid transparent paste or electronic 
cuttable film is not allowed on overlapped splices. Contractor splices are not allowed. 
 
00940.45(a)  General - Replace the paragraph that begins ”Spacing between letters or …” 
with the following paragraph: 
 
Ensure spacing between letters or numbers meet the requirements of the FHWA Standard 
Alphabets for Highway Signs manual. 
 
Replace the paragraph that begins ”Spacing between words for Series…” with the following 
paragraph: 
 

Spacing between words for Series "E" (modified) legend are 1.5 times the upper case 
letter height. Spacing between words for other fonts is as tabulated below unless 
otherwise shown: 

 
Replace the paragraph that begins ”Spacing between symbols …” with the following 
paragraph: 
 
Follow the FHWA Standard Highway Signs for spacing between symbols, unless otherwise 
shown. 
 
00940.45(b)  Attachment - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Attach removable legend to aluminum panels using aluminum, domed head, 1/8-inch 
diameter, self-plugging blind rivets. Remove aluminum shavings from the sign face before 
attaching the legend. The entire sign is rejected if any shavings are left beneath the legend. 
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Drill 0.128-inch diameter holes in the removable legend and sign panel as shown on the 
Mounting Details for Removable Legend Standard Drawings. 
 
Apply screened legend according to the sheeting manufacturer's recommendations. Apply 
cut-out legend according to 00940.44. 
 
Attach 1-inch retroreflective removable border sections by placing two rivets 1/2 inch from 
the end of each border section with additional rivets spaced at a maximum of 6 inches apart, 
centered in the section. Attach corner border sections with a minimum of five rivets, two rivets 
1/2 inch from each end, and the remaining rivet centered in the middle of the section. 
 
Attach 2-inch retroreflective removable border sections by placing two rivets 1/2 inch from 
the end of each border section with additional rivets spaced at a maximum of 6 inch apart, 
along the top and bottom edge of the section. Attach corner border sections with a minimum 
of five rivets, two rivets 1/2 inch from each end, and the remaining rivet centered in the 
section. 
 
00940.46  Inspection - Replace this subsection, except for the subsection number and title, 
with the following: 
 
The Engineer will inspect signs at the fabrication shop or at the Project Site or both. Inspection 
is for conformance to the Plans and Specifications, for conformance to nighttime visibility, 
and for rejectable defects. Rejectable defects include scratches, scuffs, tears, or any defect 
that impacts reflectiveness, readability, or performance. Signs not meeting inspection criteria 
are to be replaced at no additional cost to the Agency. The Contractor's expense for sign 
inspection is according to 00165.91. 
 
00940.47  Sign Erecting - Replace the paragraph that begins “The closest edge of any…” 
with the following paragraph: 
 
The closest edge of any column or overhead sign Structures is as shown. 
 
Add the following paragraph to the end of this subsection: 
 
Trim and remove branches, vegetation, or other materials obstructing the visibility of signs 
by Public Traffic, as directed. 
 
00940.90  Payment - Add the following paragraph to the end of this subsection: 
 
Trimming and removal of branches, vegetation, or other materials will be paid for according 
to 00320.90. 
 
Replace the paragraph that begins “Payment will be payment in full…” with the following 
paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
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SECTION 00950 - REMOVAL OF ELECTRICAL SYSTEMS 

 
Comply with Section 00950 of the Standard Specifications modified as follows: 
 
00950.40  General - Replace the paragraph that begins "Secure temporary concrete barrier 
to bridge …" with the following paragraph: 
 
Remove existing materials, as specified or approved, that interfere with or are incompatible 
with new construction before completion of the new construction. Notify the Engineer at least 
4 Calendar Days in advance of removal. 
 
00950.90  Payment - Replace the paragraph that begins "Payment will be payment …" with 
the following paragraph: 
 
Payment will be payment in full for providing all Equipment, labor, and Incidentals necessary 
to complete the Work as specified. 
 
 
 

SECTION 01030 - SEEDING 

 
Comply with Section 01030 of the Standard Specifications modified as follows: 
 
01030.02  Definitions - Replace the paragraph that begins "Noxious Weed - All Weed …" 
with the following paragraph: 
 
Noxious Weed - All Weed designated by the Oregon State Weed Board as injurious to public 
health, agriculture, recreation, wildlife, or all public or private property. The Oregon 
Department of Agriculture (ODA) is the authority in determination of Noxious Weed species. 
 
01030.15  Mulch - Replace the paragraph that begins "Furnish mulch Materials …" with the 
following paragraph: 
 
Furnish mulch Materials free of all Weed or plant seeds and containing no substances 
detrimental to plant life. The kind of mulch materials acceptable for use is shown, listed in the 
Special Provisions, or as approved. Furnish mulch meeting the following requirements: 
 
01030.15(b)  Straw - Replace the paragraph that begins "Straw mulch for …" with the 
following paragraph: 
 
Straw mulch for non-hydroseeding applications from bentgrass, bluegrass, fescue or 
ryegrass singly or in combination. Cereal grain straw from barley, oat or wheat may be 
allowed upon approval of the Agency. Furnish straw that is not moldy, caked, decayed or of 
otherwise low quality. Submit certification from the Supplier that the straw is free of Noxious 
Weed seeds or plant parts. Acceptable documentation is any one of the following: 
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01030.16(a)  Liquid Stabilizer Emulsion - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Tackifier with a base material of liquid, polyvinyl acetate polymers, using emulsion resins and 
containing not less than 55 percent total solids by weight. Furnish tackifier containing no 
polyacrylates or polyvinyl acrylics. Furnish an emulsion that, when diluted with water and 
upon drying, allow exchange of air and moisture to the seeds and have an effective life of 
1 year or more. 
 
01030.16(b)  Dry Powder Tackifier - Replace the paragraph that begins "Tackifier base 
consisting …" with the following paragraph: 
 
Tackifier base consisting of one or more active hydrocolloids from natural plant sources, that 
hydrates in water and blends with other slurry materials, and upon application and drying 
tacks the slurry particles to the Soil surface, and exhibits no growth or germination inhibiting 
factors. Furnish stabilizing emulsion in a dry powder form that may be re-emulsifiable, and 
consisting of a processed organic adhesive derivative of one of the following: 
 
01030.48(b)(2)a  Straw Mulch - Replace the paragraph that begins "Place straw mulch 
approximately …" with the following paragraph: 
 
Place straw mulch approximately 2 inches deep, in loose condition, that requires 
approximately 2 1/2 Tons per acre of dry mulch, depending on moisture content. Do not use 
straw mulch on Slopes of 1V:1.5H or steeper. 
 
01030.62(b)(3)  Weed Control - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Kill and remove Specified Weeds as directed, prior to the Weeds going to seed. Keep WMAs 
and seeded areas, Weed Free throughout the Establishment Period. 
 
01030.90  Payment - Replace the paragraph that begins “Soil testing will be…” with the 
following paragraph: 
 
Soil testing, topsoil, wetland soil, soil amendments, and bio-amendments will be paid for 
according to 01040.90. 
 
 

SECTION 01040 - PLANTING 

 
Comply with Section 01040 of the Standard Specifications modified as follows: 
 
01040.02  Definitions: Add the following definitions to the end of this subsection: 
 
Fall - The period beginning on the equinox in September through solstice in December. 
 
Summer - The period beginning on the solstice in June through the equinox in September. 
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Replace the paragraph that begins "Permanent Wilting Point …" with the following 
paragraph: 
 
Permanent Wilting Point - The level of Soil wetness at the point a plant wilts and can no 
longer recover its sustainable turgidity when placed in a saturated atmosphere for 12 hours. 
 
Replace the paragraph that begins "Root Protection Zone …" with the following paragraph: 
 
Root Protection Zone - A generally circular area around an existing plant to be protected 
from disturbance or compaction by the use of temporary fencing or other means. The zone 
as actually staked may exceed the current root area to allow for future growth of the plant. 
Root Protection Zones are shown or staked before construction activities begin. 
 
01040.03(b)  Pesticide Applicators License and Chemical Registration - Replace this 
subsection, except for the subsection number and title, with the following: 
 
Provide evidence to the Agency that each applicator is licensed for the specific class of 
chemical being applied. Also, provide evidence that any chemical is registered for the 
proposed use by the Oregon Department of Agriculture according to ORS Chapters 452, 561, 
570, and 634. 
 
01040.04(a)  Planting Work Plan - Replace the bullet that begins "Plant installation and…" 
with the following bullet: 
 

• Plant installation 
 
Add the following bullet to the end of the bullet list: 
 

• Plant establishment plan according to 01040.70 
 
Add the following subsection: 
 
01040.05  Submittals - Submit the following for review and approval: 
 

• Contract Growing Plan according to 01040.19(g). 

• Planting work plan according 01040.04(a). 

• Plant establishment plan according to 01040.70. 

• Weed Control Work Plan according to 01030.42(a). 

• Photo log 10 Days after each plant establishment visit and periodic inspection. Provide 
date stamped photographs in photo log of each plant establishment site visit with 
photos of multiple individual plants, seeded areas and weed control areas that are 
sufficiently close to display plant condition and that are representative of the health, 
vigor and growth of the site plantings. 

 
01040.10  General - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Submit a list of Project Materials for approval according to 01040.04(a) before arranging for 
procurement of any Materials. For materials not approved, submit a list of alternate Materials 
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for approval. Materials installed without approval are subject to removal and replacement with 
acceptable Material at no additional cost to the Agency. 
 
Substitute Materials may be allowed if proof of equivalent quality, suitable product 
specifications, manufacturer's literature and other detailed information is provided to the 
Agency according to 00140.70. 
 
01040.13(a)  Soil Fertility Test and Soil Amendment Report - Replace the paragraph that 
begins "Prior to planting …" with the following paragraph: 
 
Prior to planting, provide a Soil fertility analysis of existing Soils performed by a certified 
testing lab. Prior to planting, adjust Soil amendment and fertilizer applications as 
recommended by the Soil amendment report and as approved by the Agency. 
 
01040.13(a)(1)  Sampling - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Take five samples per acre of each Soil type. Mix the five samples into one test sample for 
each Soil type. Provide Soil fertility test results that provide information on available nutrient 
content and fertility status of the Soil. Conduct sampling procedures according to the Oregon 
State University Extension Service handout EC 628, How to Take a Soil Sample… and Why. 
 
01040.13(a)(3)  Soil Amendment Report - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Provide a report from the testing laboratory summarizing sampling locations and procedures 
with printed results, and that makes recommendations for fertilizers and Soil amendments to 
effectively develop productive Soil. 
 
01040.14  Topsoil - Replace the bullet that begins "Provide one 20…" with the following 
bullet: 
 

• Furnish one 20-pound representative Soil sample of each Topsoil type for testing of 
particle size range and organic matter by the Agency, unless otherwise specified. 

 
01040.14(a)  Selected Topsoil - Replace the paragraph that begins "Furnish native Topsoil 
…" with the following paragraph: 
 
Furnish native Topsoil from the required excavations meeting the requirements of 00330.10 
or from other Agency-Controlled Lands. The general limits of Topsoil Materials are indicated 
on the Plans. The Agency will make the final determination of the areas where the most 
suitable materials exist. Furnish Topsoil that is the fertile part of a Soil profile commonly 
referred to as the "A" horizon, typically ranging in depth from 3 inches to 12 inches. Do not 
take material for Topsoil from a depth greater than 12 inches below existing ground, unless 
approved. 
 
01040.14(c)  Wetland Topsoil - Replace the paragraph that begins "Furnish a native…" with 
the following paragraph: 
 
Furnish a native, naturally hydric Wetland Topsoil consisting of Silts, Clays, and organic 
matter in combination that is free from substances detrimental to plant growth, such as 
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Noxious Weeds, undesirable plant roots, refuse, sticks, or lumps. Furnish Wetland Topsoil 
that is from a Wetland with an existing, well established, healthy growth of the desired 
Wetland plants. Obtain approval of the source before excavation of Wetland Topsoil begins. 
 
01040.15  Soil Conditioners - Replace the paragraph that begins "Soil conditioners…" with 
the following paragraph: 
 
Soil conditioners are for modifying Soil structure and improving Soil aeration characteristics, 
as distinguished from plant foods, mulch, and Soil organism amendments. Furnish Soil 
conditioners free of Noxious Weeds, living plants and rhizomes, and substances detrimental 
to plant life. For mushroom compost and Peat moss only, submit a 15-pound sample for 
approval by the Agency prior to construction. Furnish Soil conditioners that are free of weed 
seeds, excessive salts, chemicals detrimental to plant growth, and pest organisms. Soil 
conditioners proposed for use are subject to testing at any time or place the Agency deems 
appropriate. 
 
01040.16  Soil Amendments - Replace the paragraph that begins "Soil amendments…" 
with the following paragraph: 
 
Soil amendments are intended to improve Soil nutrition. Furnish Soil amendments that are 
free of materials detrimental to plant life. Provide manufacturer or Supplier quality compliance 
certification according to 00165.35. Ensure that material testing methods meet the 
requirements of the Oregon Department of Agriculture appropriate to that material. Obtain 
approval for use before beginning Work. Soil amendments may include the following: 
 
01040.17  Soil Bio-Amendments - Replace the paragraph that begins "Soil 
bio-amendments…" with the following paragraph: 
 
Soil bio-amendments are intended to increase beneficial Soil organism numbers or Soil 
organic nutrient content. Furnish bio-amendment products or materials that are free of 
substances or life forms detrimental to plant life and receive approval prior to use on the 
Project. Provide manufacturer or Supplier quality compliance certification according to 
00165.35. Ensure that material testing methods meet the requirements of the Oregon 
Department of Agriculture appropriate to that material. The following are typical Soil bio-
amendments that may be identified in the Soil bio-amendment report: 
 
01040.18(b)  Plant Bags and Tablets - Replace the paragraph that begins "Furnish plant 
bags…" with the following paragraph: 
 
Furnish plant bags or tablets that are controlled-release with a minimum one-year release 
period. Chemical formulation, rates and are approved by the Agency. 
 
01040.19(a)  Nomenclature - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Use the most current edition of Hortus Third, by Bailey for botanical identification and 
nomenclature of plant materials. The Agency may authorize use of other references such as 
the Sunset Western Garden Book, the Flora of the Pacific Northwest, by Hitchcock, or the 
Manual of California Plants, by Jepson. 
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Furnish plants according to the applicable requirements of the current issue of the American 
Standard for Nursery Stock, published by the American Association of Nurserymen. When a 
conflict exists between this publication and the Specifications, the Specifications will prevail. 
 
01040.19(b)  Quality - Replace the paragraph that begins "Provide plants that are healthy…" 
with the following paragraph: 
 
Furnish plants that are healthy, first-class representatives of their species or variety, free from 
disease and insect pests, with top growth that is well developed and free of disfiguring knots, 
sun scalds, bark abrasions, wind or frost injury or any other objectionable features. 
 
Replace the paragraph that begins "Furnish plants that are acclimated…" with the following 
paragraph: 
 
Furnish plants that are acclimated to the specific Project environmental site conditions prior 
to planting. Store all container-grown and balled and burlapped plant materials acquired for 
planting a minimum of 3 months before planting, as specified in 01040.41 or 01040.42, at a 
location north of the Oregon - California border. 
 
Replace the paragraph that begins "Furnish plants that possess…" with the following 
paragraph: 
 
Furnish plants that possess top growth and root systems typical to their variety. Furnish trees 
with central leaders that have a symmetrical, well-branched, straight trunk. Trees with a 
damaged or missing leader, multiple leaders or Y-crotches, or sheared conifer trees are 
rejected. 
 
01040.19(c)  Certification - Replace the paragraph that begins "Furnish a State…" with the 
following paragraph: 
 
Provide a State inspection certificate and shipping certificate for each load or lot of plant 
material that includes the following information: 
 
01040.19(d)  Inspection - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Plants are subject to inspection by the Agency, at any time and place. The Agency will make 
no plant material inspection at the source, except as it may elect. Notify the Agency of each 
delivery of plants to the Project site no less than 24 hours ahead of delivery. Do no planting 
until the plants have been inspected and approved for use. Any planting done without prior 
approval of the plants is considered in violation of the Specifications. 
 
The presence of Noxious Weeds in the Soil accompanying plants or at the nursery source is 
cause for rejection of any or all plants from that source. 
 
01040.19(e)  Availability - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Provide a list of nursery sources for all specified plants within 90 Calendar Days after 
execution of the Contract. Verify, by this list, that all specified plant material has been located 
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and is available for use on the Project. If applicable, see 01040.19(g) for alternate 
requirements. 
 
01040.19(f)  Plant Substitution - Replace this subsection, except for the subsection number 
and title, with the following: 
 
No substitution of plant materials is allowed unless written evidence is submitted that a 
specified plant or material cannot be obtained and has been unobtainable since the execution 
of the Contract. If substitution is allowed, it is by written approval from the Agency for the 
nearest acceptable variety, size and grade. Make any request for substitution in writing to the 
Agency with ample time for approval without delaying the Work. 
 
01040.19(h)(2)  Deciduous Trees - Replace the paragraph that begins "Trees with leaves 
that are…" with the following paragraph: 
 
Trees which shed their leaves annually. 
 
01040.19(h)(3)  Transplanted Specimen Plants - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Unique or large plants typically used in low numbers on projects. See the Plans for specimen 
type, size, and location. Deliver trees to the site that are dormant and with buds that have not 
yet swelled. Furnish plants that have an unbroken root ball sufficient to sustain continued 
growth. Ensure that the root ball size conforms to the current edition of the American 
Standard for Nursery Stock. Furnish plants with no broken limbs or bark abrasions, and 
cleanly cut off any frayed roots or damaged limbs. Deliver trees that are balled and burlapped, 
boxed or moved by commercial tree spade. 
 
01040.19(h)(4)  Balled and Burlapped (B&B) Plants - Replace the paragraph that begins 
"Furnish plants with …" with the following paragraph: 
 
Furnish plants with root balls securely wrapped in burlap or similar mesh fabrics not harmful 
to plants, and bound with removable twine or wire. Furnish root balls that are firm, intact and 
held solidly together by a fibrous root system consisting of only the earth where the plant was 
growing. "Made" balls are rejected. 
 
01040.19(h)(6)  Container Grown Plants - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Plants that are grown and delivered in containers that possess well-formed top growth and 
whose root growth is typical to the variety. 
 
Furnish plants that are resident in their delivery containers long enough to have established 
new fibrous roots, have a root mass that will retain its shape, and hold 90 percent (visual 
estimate) of the root ball material when removed from their containers. Some root growth 
should be visible along the outer edges of the container. Root-bound container grown plants 
and "made" container plants are rejected. 
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01040.19(h)(7)  Seedling Trees - Replace the paragraph that begins "Plants that are grown 
from seed…" with the following paragraph: 
 
Plants that are grown from seed in a nursery and brought to the site in a bare root condition. 
Furnish seedlings labeled with age and certification (class number) that shows the length of 
time grown in a nursery seedbed, followed by the length of time grown in a transplant bed. 
Furnish seedling trees that are a minimum of 2 years old. 
 
01040.19(h)(9)  Plant Cuttings - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Living, freshly cut branches from certain woody shrub or tree species that readily propagate 
when embedded in damp Soil. Furnish plant cuttings of regionally native species and 
dimensions as shown. Obtain written approval of the cutting stock sources before taking any 
cuttings and provide a brief, written description of the cutting sites and the date and time the 
cuttings were taken to the Agency. Take cuttings in such a manner so as to leave no 
long-term damage to the source population. If willow species are called for, select the local 
native shrub variety. 
 
01040.19(h)(15)  Wetland Plants - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Plants that meet the definition of hydrophyte, that is any macrophyte that grows in water, or 
on a substrate, that is at least periodically deficient in oxygen as a result of excessive water 
content. 
 
01040.19(h)(16)  Bulbs - Replace this subsection, except for the subsection number and 
title, with the following: 
 
For the purposes of this section, these will typically include the forms known as bulbs, corms, 
culms, plantlets, rhizomes, runners, small offsets, stolons and tubers. These plants are 
collectively referred to as "Bulbs". The appropriate propagule (plant part that can be 
separated and used to grow another plant) will vary depending on the plant species. 
 
01040.19(h)(17)  Sod Lawn - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Grass sod grown on agricultural land that is commercially cultivated specifically for turf sod. 
Furnish sod that is free of Weeds, diseases, harmful nematodes and insects. Furnish sod 
that is mature, not less than 10 months old, and machine cut to a uniform thickness of 5/8 
inch or more, excluding top growth and thatch. Broken pieces and torn or uneven ends will 
not be accepted. Plant sod within 36 hours of harvest. 
 
01040.20  Mulch - Replace this subsection, except for the subsection number and title, with 
the following: 
 
Furnish plant bed mulch Materials free of Noxious Weed seeds or plants and that contain no 
substance detrimental to plant life. Mulches are subject to inspection at any time and place 
at the discretion of the Agency. The following are some types of Materials that fall under the 
category of "mulch", and may be used on projects: 
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(a)  Bark Mulch - Ground, shredded or broken particles from the bark of fir, pine or 
hemlock trees that are free of non-bark debris, harmful bacteria, disease spores, pests 
and substances toxic to plant growth. Furnish mulch that is the standard trade size known 
as "medium fine mulch". 
 
(b)  Cinder Mulch - Crushed lava cinders, screened to an approximate size between 
3/16 inch to 5/8 inch. Furnish cinders free of fines and other non-cinder material. 
 
(c)  Straw Mulch - Furnish straw mulch according to 01030.15. 
 
(d)  Rock Mulch - Round 3/8" - No. 4 pea gravel or round 2" - 3/8" Rock. Furnish Material 
that is free of fines and other non-gravel material. Rock colors may vary. 
 
(e)  Wood Chip Mulch - Mulch that is chipped from cleared site vegetation. Ensure that 
chipped material is free of any Noxious Weeds or invasive vegetation. 
 
(f)  Compost Mulch - Commercially manufactured medium compost material meeting the 
requirements of Section 03020, unless otherwise approved. 

 
01040.21  Herbicides - Replace the paragraph that begins "The use of herbicide …" with the 
following paragraph: 
 
The use of herbicide chemicals is allowed only upon approval of the Agency. Select and 
apply chemical herbicides according to all applicable Federal, State and local laws, as well 
as the WCWP requirements of the PWP. The following are standard herbicide functional 
categories: 
 
01040.22  Water - Add the following paragraph to the end of this subsection: 
 
Provide moisture retention chemicals for this Project. 
 
01040.22(b)  Moisture Retention Chemicals - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Granular chemical that are typically cross-linked potassium based polyacrylate or 
polyacrylamide copolymers. Furnish commercial quality product from the QPL. 
 
01040.23  Miscellaneous Items - Replace the paragraph that begins "Furnish 
miscellaneous items …" with the following paragraph: 
 
Furnish miscellaneous items meeting the following requirements or furnish commercial-
quality products from the QPL. Obtain approval from the Agency prior to use. 
 
01040.23(g)  Tree Stakes and Ties - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Rough sawn tree stakes of 1 1/2 inches x 1 1/2 inches Douglas fir or pine, construction grade 
or better. Use stakes 6 feet long for trees less than 8 feet tall, and stakes 8 feet long for trees 
8 feet or taller. Stain all tree stakes with an approved, dark green penetrating oil stain. Furnish 
tree trunk protection of guying material of either a commercially available tree tie or a section 
of garden hose. Furnish tree guying material of a commercial product manufactured for this 
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use, such as plastic chain, or stainless steel woven-wire with clamp fasteners. Size the guying 
material appropriate to the size of the tree and the wind factors of the area. 
 
01040.41 Planting Season (West of the Cascades) - Replace the title of this subsection 
with “Planting (West of the Cascades)”. 
 
01040.42  Planting Season (East of the Cascades) - Replace the title of this subsection 
with “Planting (East of the Cascades)”. 
 
01040.44(c)  Hauling and Spreading - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Transport select Wetland Topsoil to the site by any means that meets all applicable 
regulations related to hauling potentially wet or moist materials. Spread the Topsoil to a depth 
of 6 inches minimum to 24 inches maximum, or to meet the finished elevations as specified 
on the Plans. Make as smooth as practicable without excessive Soil compaction. After 
spreading, have the area inspected and approved by the Agency prior to planting. 
 
01040.45  Soil Amendments - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Incorporate Soil amendments into the Topsoil when required by the Soil fertility test and Soil 
amendment report. The application rate is verified by checking settings on the spreading or 
application Equipment. 
 
01040.46  Bio-Amendments - Replace the bullet that begins "Mycorrhizal Inoculation 
(Injection) …" with the following bullet: 
 

• Mycorrhizal Inoculation (Injection) - Furnish pre-measured packets containing live 
endomycorrhizal and ectomycorrhizal fungi. 

 
Replace the paragraph that begins "The application rate …" with the following paragraph: 
 
The application rate is verified by visual inspection of application rates. A one-time application 
should be adequate, as long as pesticides, fertilizers or other toxic materials are not used at 
the same time. If it becomes necessary to apply pesticides that have non-target organism 
effects, or to apply fertilizer at rates greater than 13 pounds per acre, re-inoculate the 
organisms about 1 month after the pesticide or fertilizer was applied. 
 
01040.47  Fertilizers - Replace the paragraph that begins "The application rate …" with the 
following paragraph: 
 
The application rate is verified by visual inspection. Provide manufacturer or Supplier quality 
compliance certification according to 00165.35. Ensure that material testing methods meet 
the requirements of the Oregon Department of Agriculture appropriate to that material. 
 
01040.48  Planting Area Preparation - Replace the paragraph that begins "All planting 
areas …" with the following paragraph: 
 
Provide Weed Free planting areas before planting or seeding operations begin. Identify, kill, 
and remove Weeds according to 01030.62(b)(3). 
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01040.48(a)  Method "A" (Cultivated Planting Areas, Non-lawn) - Add the following to the 
end of this subsection: 
 
Add moisture retention chemicals to cultivated planting beds. Apply according to 
manufacturer's recommendations. 
 
01040.48(b)  Method "B" (Non-Cultivated Planting Areas) - Replace the paragraph that 
begins "Finish Wetland mitigation planting …" with the following paragraph: 
 
Finish Wetland mitigation planting areas to specified finish elevations, blending to existing 
ground smoothly, as required and directed. Except for projects that are less than 1 year in 
duration and unless otherwise approved, review the hydrology of the area to be planted for 
the period November 15 to February 28 prior to planting any Wetland plants. Adjust plant 
types and planting locations as required or directed, based on the review of site hydrology. 
 
01040.48(c)  Method "C" (Sod Lawn and Seeded Lawn Areas) - Replace the paragraph 
that begins "Furnish the Agency …" with the following paragraph: 
 
Provide the Agency with sod mixture information and a quality compliance certificate from 
the sod grower, certifying sod compliance with mixture requirements, according to 01040.10. 
 
01040.49  General Planting - Replace the bullet that begins "Apply bark or wood chip …" 
with the following bullet: 
 

• Apply bark or wood chip mulch of the type and depth as shown. Correct contamination 
of new mulch due to the Contractor's operations at no additional cost to the Agency. 
Feather mulch into plant material trunks, stems, canes or root collars, and leave 1 inch 
below the top of junction and valve boxes, curbs and Pavement edges. Any mulch 
placed to a thickness greater than specified is at no additional cost to the Agency. 

 
01040.50(a)(1)  Mechanical Digging - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Use a tree spade unless otherwise directed. Move only while the tree is dormant. Treat 
deciduous plants with anti-transpirant prior to excavation. Confirm with the Agency that the 
size of the spade is appropriate to the size and type of tree prior to beginning Work. Dig the 
receiving hole prior to digging the tree to be transplanted. Take care not to damage the tree 
bark. Refill the original hole after transplanting. Do not move Oregon White Oak (Quercus 
garryana) by this method. 
 
01040.50(c)  Seedling Trees - Replace the paragraph that begins "No pre-staking of 
planting …" with the following paragraph: 
 
No pre-staking of planting locations is required. The Agency will be present as planting begins 
and will approve the spacing, planting method, and areas to be planted before Work can 
begin. Vary plant spacing in order to allow seedlings to be planted in suitable Soil. During the 
planting process, remove one tree at a time from the planting bag or other container to 
prevent drying of roots. 
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01040.50(g)  Plant Cuttings - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Collect and plant the cuttings while the plant is dormant, generally between October and 
March. Notify the Agency if conflicts exist with permit requirements. Store all cut material in 
ventilated plastic containers that allow free flow of water. Protect root systems from excessive 
drying at all times. Do not store plants in airtight containers. 
 
Plant stock within 4 hours of harvest. If plants are a willow species, plant in the riparian zone 
on that portion of the slope where the plant stem ends are in contact with year-round moist 
Soil as determined by the Agency. Make planting holes by forcing a steel bar or similar tool 
into the ground about 12 inches deep. Place the cuttings into the holes and tamp Soil firmly 
around the stems, leaving a minimum of 6 inches showing. Vary these dimensions as 
required for larger plant cuttings. 
 
01040.53(a)  Ornamental Plant Bed Areas - Replace the paragraph that begins "Submit a 
15-pound …" with the following paragraph: 
 
Submit a 15-pound sample of bark mulch to the Agency for visual inspection and approval. 
The approved sample is the standard of acceptability for all mulch used on the Project. 
 
01040.53(b)(3)  Compost Blanket - Replace this subsection with the following subsection: 
 
01040.53(b)(3)  Compost Mulch - Spread compost on top of the Soil to a nominal depth of 
3 inches. Where a compost erosion blanket is in place according to 00280.44(f) apply and 
spread additional compost to achieve a depth of 3 inches. 
 
01040.54(a)  Pressure Moisture Stress Sensor - Replace the paragraph that begins 
"When a pressure moisture …" with the following paragraph: 
 
When a pressure moisture stress sensor is specified, the Agency will test a 1 to 5 percent 
representative sample to ensure that the moisture stress level is below 20 bars of pressure 
and inform the Contractor if any material exceeds this limit. Any plant material found to have 
greater than 25 bars of pressure is considered to be under extreme moisture stress. Provide 
sufficient water within 24 hours to bring the plant into normal range. The Agency will retest to 
determine the new representative pressure. Plant material that have 30 bars or greater is 
considered to have reached its Permanent Wilting Point. Replace all such material during the 
next planting period. Testing will occur mid-day at the following times until the end of the 
Establishment Periods: 
 
Replace the bullet that begins "At 1-month intervals…" with the following bullet: 
 

• At 1-month intervals throughout the Summer, up to the first Fall rain or snow. 
 
01040.70  Plant Establishment - Replace this subsection, except for the subsection number 
and title, with the following: 
 
The Contractor is responsible for the survival of all plant material until the end of a Plant 
Establishment Period of 1 calendar year. The Plant Establishment Period begins when all the 
original planting is complete. The original planting is considered complete when all the plant 
material has been planted to the satisfaction of the Agency. 
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At a minimum of 15 Days prior to landscape Work, submit the plant establishment plan as 
part of the planting work plan according to 01040.05. Should the plan become unworkable at 
any time during Plant Establishment Period, submit a revised plan prior to proceeding with 
further Work. Include the following in the plant establishment plan: 
 

• Activity descriptions necessary to ensure continued health and vigor of planted areas 
according to 01040.71. 

• Proposed scheduling of joint inspection meetings, weeding, and watering/irrigation 
schedule. 

• Materials including herbicides and fertilizers, and Equipment to be utilized for the plant 
establishment. 

• Proposed adaptive management activities for successful establishment of seeded, 
sodded, and planted areas, during changing environmental conditions or unanticipated 
weather. 

 
Establishment Period Work includes removing all plants that have reached their Permanent 
Wilting Point, are dead, dying, or do not meet Specifications, and replacing them with healthy 
plants. All plants in place after this replacement are recognized as the original planting and 
are subject to the establishment Specifications. Repair, restore, and replace all plantings that 
have been damaged by vehicles, vandalized, and stolen according to 00170.80. 
 
01040.71  Plant Care and Success Criteria - Replace the paragraph that begins "The 
determination of a successful …" with the following paragraph: 
 
The determination of a successful Plant Establishment Period is made at periodic plant 
establishment inspections. A successful planting establishment for each inspection is defined 
as follows: 
 
Replace the paragraph that begins "At the discretion of the Agency, …" with the following 
paragraph: 
 
At the discretion of the Agency, certain types of regularly spaced plantings such as 
groundcovers may be measured using an area sampling method. To determine the rate of 
survival, set out (delineate) representative plots measuring 100 square feet at the completion 
of the original planting at random locations in each general planting area. The representative 
plots are mutually agreed upon between the Contractor and the Agency. Mark the plot 
corners with permanent markers such as re-bar, including date and identification. Delineate 
a minimum of three plots per acre of new planting area. 
 
Add the following to the end of this subsection: 
 
The following watering frequencies are required: 
 

• All groundcovers, water at a frequency of 1 inch per week. 
 
01040.72  Periodic Inspections - Replace the bullet that begins "Spring…" with the 
following bullet: 
 

• Early May 
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Replace the bullet that begins "Summer…" with the following bullet: 
 

• Mid-July 
 
Replace the bullet that begins "Fall…" with the following bullet: 
 

• Late September 
 
Replace the paragraph that begins "Depending on when the Establishment …" with the 
following paragraph: 
 
Depending on when the Establishment Period begins, one of the above inspections is the 
final inspection. 
 
01040.73  Corrective Work - Replace the paragraph that begins "The Contractor will be 
allowed…" with the following paragraph: 
 
The Contractor is allowed to replace plants outside the planting times described in 01040.41 
or 01040.42 as applicable to perform corrective work after each periodic inspection. 
 
Replace the paragraph that begins "Furnish plant replacements …" with the following 
paragraph: 
 
Furnish plant replacements of the same variety, size, and quality as specified for the original 
plants, unless otherwise approved. 
 
01040.75  Weed Control - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Perform weed control throughout the Plant Establishment Period. Kill and remove Specified 
Weeds as directed, prior to the Weeds going to seed. Keep the plant areas Weed Free 
throughout the Plant Establishment Period. 
 
01040.77(b)  Trimming and Pruning - Replace the paragraph that begins "Prune during the 
dormant…" with the following paragraph: 
 
Prune during dormancy unless otherwise specified. Remove and dispose of all dead and 
critically damaged plant material to maintain the overall appearance of the Project. 
 
01040.77(d)  Sod Lawn - Replace the paragraph that begins "Mow, cut and fertilize …" with 
the following paragraph: 
 
Mow, cut and fertilize sod lawns as required to maintain a healthy and vigorous condition. A 
schedule of feeding, mowing, and general treatment, including thatching and aeration is listed 
in the Special Provisions. Final acceptance of sod lawn areas will depend on its health and 
condition. Keep sod lawns mowed to a height between 1 1/2 inches to 2 inches. 
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01040.80(c)  Soil Conditioners - Replace this subsection with the following subsection: 
 
01040.80(c)  Soil Conditioners and Hydraulically Applied Soil Conditioner - Soil 
conditioners and hydraulically applied soil conditioners will be measured according to one of 
the following: 
 

• Area Basis - Hydraulically applied soil conditioners and other surface applied soil 
conditioners will be measured on the area basis, along the ground surface. 

• Volume Basis - Soil conditioners will be measured on the volume basis in the hauling 
vehicle or in containers delivered to the Project Site. 

 
01040.90  Payment - Replace the paragraph that begins "Payment will be payment …" with 
the following paragraph: 
 
Payment will be payment in full for furnishing and placing all Materials, and for providing all 
Equipment, labor, and Incidentals necessary to complete the Work as specified. 
 
Replace the paragraph and bullets that begin "No separate …" with the following paragraph 
and bullets: 
 
No separate or additional payment will be made for: 
 

• Soil amendments 

• Lime, gypsum, or trace minerals 

• Soil bio-amendments 

• Fertilizer 

• Herbicides 

• Anti-transpirants 

• Game repellant 

• Browsing protectors 

• Pesticides 

• Trunk wraps 

• Tree stakes and ties 

• Water 

• Pressure moisture stress sensors 

• Mulch materials required as part of replacement planting 

• Corrective work during the Plant Establishment Period 
 
01040.90(c)  Soil Conditioners - Replace this subsection with the following subsection: 
 
01040.90(c)  Soil Conditioners and Hydraulically Applied Soil Conditioner - Soil 
conditioners will be paid for at the Contract unit price, per cubic yard, for the item "Soil 
Conditioner". 
 
Hydraulically applied soil conditioners will be paid for at the Contract unit price, per acre or 
square yard, for the item “Hydraulically Applied Soil Conditioner”. 



US101: Astoria-Megler (Columbia River) Bridge Project  
 

SPS_K21734, US101: Astoria-Megler (Columbia River) Bridge Project, Bidding, 08/20/2026 164 

 
 

SECTION 02001 - CONCRETE 

 
Comply with Section 02001 of the Standard Specifications modified as follows: 
 
02001.15  Concrete Mix Design - Replace the paragraph that begins "Submit current or new 
mix …" with the following paragraph: 
 
Submit current or new mix designs, prepared by a CCT, with the information listed in 
02001.15(c), for each required class of concrete to the Engineer for review. Allow 21 
Calendar Days for the review. Design mixes by the volumetric method in ACI 211.1 to achieve 
the properties of 02001.20 and 02001.30 when tested according to 02001.15(b). Provide a 
design that is workable, placeable and finishable given the specific conditions for the Project 
and Structure. Do not proceed with concrete placement until the Engineer has determined 
that the mix design complies with the Specifications. Review of concrete mix designs does 
not relieve the Contractor of the responsibility to provide concrete meeting the Specification 
and Project Site requirements. 
 
02001.15(a)  Current Mix Design - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Mix designs that meet the requirements for the specified class of concrete and are currently 
being used or have been used within the past 24 months on any project, public or private 
may be submitted for review. Provide individual tests results that comprise the average if 
more than one data point exists. Provide flexural strength testing for paving designs from 
within the last two years. Provide length change and permeability tests for HPC designs from 
within the last two years. 
 
02001.15(b)  New Mix Designs - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Make at least one trial batch for each concrete mix design. Notify the Engineer at least 48 
hours before making each trial batch. The Engineer may witness preparation and testing. 
Prepare and test trial batches using the same Materials, at the same proportions, and having 
the same plastic properties of concrete that are used in the Project. Simulate haul time, 
batching sequence and mixing conditions to ensure the trial batch is representative of the 
mixture that is delivered to the Project. Furnish all Materials, Equipment, testing and Work 
required for designing the mixes at no additional cost to the Agency. 
 
02001.15(b)(1)  Trial Batch Plastic Properties - Replace the test method that begins 
”AASHTO T 23…” with the following test method: 
 
AASHTO R 100 or R 39 3 
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02001.15(b)(2)(a)  Compressive Strength Tests - Replace this subsection, except for the 
subsection number and title, with the following: 
 
For each trial batch, cast and cure at least three test cylinders according to AASHTO R 100 
or AASHTO R 39, in 6-inch by 12-inch or 4-inch by 8-inch single use plastic molds. The use 
of unbonded caps according to ASTM C1231 is permitted. Test at 28 Days according to 
AASHTO T 22. 
 
02001.15(b)(2)(b)  Flexural Strength Tests - Replace this subsection, except for the 
subsection number and title, with the following: 
 
For each paving concrete trial batch, cast and cure at least three flexural beams according 
to AASHTO R 100 or AASHTO R 39. Test flexural beams at 28 Days according to 
AASHTO T 97. 
 
02001.15(b)(2)(c)  Length Change Tests - Replace this subsection, except for the 
subsection number and title, with the following: 
 
For all HPC mix designs, except for precast or prestressed elements, make at least three 
specimens from the trial batch for length change testing. Provide sample prisms having a 
square, 4-inch by 4-inch Cross Section. Wet cure the samples until they have reached an 
age of 28 Days, including the period in the molds. Following the wet cure, air store and 
measure samples according to AASHTO T 160, Section 11.1.2 for 28 Days. Report length 
change results at total specimen age of 56 Days. 
 
02001.15(b)(2)(d)  Permeability Tests - Replace this subsection, except for the subsection 
number and title, with the following: 
 
For alternate HPC mix designs, select from the following options: 
 

• Make at least three specimens from the trial batch for permeability testing. Prepare, 
cure, dry and test according to AASHTO T 277. Report permeability in coulombs at 90 
Days. 

• Make at least two specimens from the trial batch for resistivity testing. Prepare, cure 
and test according to AASHTO T358 using the sealed conditioning method. Report 
resistivity in kΩꞏcm at 56 Days. 

 
02001.15(c)  Required Submittals for Mix Designs - Replace the title of this subsection 
with “Submittals for Mix Designs” 
 
02001.20  Concrete properties, Tolerances, and Limits - Replace the paragraph that 
begins "Provide concrete that is…" with the following paragraph: 
 
Furnish concrete that is workable, placeable, uniform in composition and consistency, and 
having the following properties: 
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02001.20(a)  Strength - Replace the paragraph that begins "Provide concrete meeting …" 
with the following paragraph: 
 
Furnish concrete meeting the required classes shown in the Contract Documents. The class 

of concrete designates the minimum required compressive strength, 'c at 28 Days. 
 
02001.20(b)  Air Entrainment - Replace the paragraph that begins "Provide all concrete…" 
with the following paragraph: 
 
Furnish all concrete, except PPCM with cast-in-place decks, seal concrete, and drilled shaft 
concrete with entrained air in the amounts shown in Table 02001-2. Provide field measured 
entrained air content  within ± 1.5 percent of target air entrainment values. 
 
02001.20(c)  Slump - Replace the paragraph that begins "Provide concrete…" with the 
following paragraph: 
 
Furnish concrete at the appropriate slump shown in Table 02001-3. Take corrective action to 
maintain a consistent slump at the point of discharge from the delivery vehicle. 
 
02001.20(d)  Temperature - Replace the paragraph that begins "Provide concrete…" with 
the following paragraph: 
 

Provide concrete, at time of placement, at a temperature between a minimum of 50 F and a 

maximum of 90 F, except the maximum bridge deck concrete temperature is 80 F. 
 
02001.20(e)  Durability - Replace this subsection, except for the subsection number and 
title, with the following: 
 
For HPC designs the following additional requirements apply: 
 

Test Test Method Acceptance Value 

Length Change AASHTO T 160 -0.045% 1 

Permeability AASHTO T 277 1,000 Coulombs (max.) at 90 Days 2 

1 Not required for precast or prestressed elements. 
2 Only required for alternate HPC designs. See 02001.30(b)(2). A minimum resistivity 
of 37.0 kΩꞏcm at 56 Days for 4x8 inch cylinders and 29 kΩꞏcm at 56 Days for 6x12 
inch cylinders are accepted as equal when tested according to AASHTO T 358 using 
the sealed conditioning method. 

 
02001.30(a)  Portland Cement - Replace this subsection, except for the subsection number 
and title, with the following: 
 
For structural or paving concrete applications use cement according to 02010.10 or 
02010.20, excluding Type III. Use Type III cement for precast prestressed concrete. 
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02001.30(b)(1)  General Limits - Replace the paragraph that begins "*Fly ash + other…" 
with the following paragraph: 
 

*Furnish fly ash + other Pozzolans at a rate no more than 25% and silica fume at 
a rate no more than 5% of the total weight of Cementitious Materials. 

 
02001.30(b)(2)  HPC Cementitious Composition - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Cement with SCM proportioned according to 02001.30(b)(1) and with trial batches performed 
to demonstrate that the proposed alternate mix design provides a maximum of 1,000 
coulombs at 90 Days when tested according to AASHTO T 277 or a minimum resistivity of 
37.0 kΩꞏcm at 56 Days for 4x8 inch cylinders and 29 kΩꞏcm at 56 Days for 6x12 inch cylinders 
are accepted as equal when tested according to AASHTO T358 using the sealed conditioning 
method. 
 
02001.30(f)  Synthetic Fiber Reinforcing for Concrete - Replace this subsection, except 
for the subsection number and title, with the following: 
 
Except for precast or prestressed elements, use synthetic fiber reinforcing from the QPL and 
according to Section 02045 in all HPC. Use synthetic fiber reinforcing according to the 
manufacturer’s recommendations at the rate designated on the QPL. Fiber packaging is not 
allowed in the mixed concrete. 
 
02001.40  Concrete Production - Replace the paragraph that begins "1  When haul time or 
…" with the following paragraph: 
 
1  When haul time or placement conditions warrant exceeding the time of discharge, submit 
a detailed breakdown of the estimated time needed from batching to discharge of a load 
along with the measures that are taken to ensure slump, temperature and uniformity is 
maintained. Submit this request in advance and may establish a new time limit at the 
Engineer’s discretion. 
 
02001.40(a)  Delivery Tickets - Replace the paragraph that begins "Send a concrete 
delivery …" with the following paragraph: 
Send a concrete delivery ticket with each load of concrete supplied to the Project. Include the 
following information on each delivery ticket: 
 
02001.40(b)  Adjusting Concrete Proportions - Replace the bullet that begins "Large 
admixture dosage changes…" with the following bullet: 
 

• Large admixture dosage changes, excluding adjustments for air entraining agents and 
Type A or D water reducers (± 25 oz/cubic yard). 

 
02001.50  Quality Control - Replace the bullet that begins "The Contractor shall…" with the 
following bullet: 
 

• Designate a person responsible for accepting and rejecting concrete on-site. 
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02001.50(c)  Concrete Control Technician (CCT) - Replace the bullet that begins "Make 
adjustments to loads …" with the following bullet: 
 

• Make adjustments to loads that fail to meet the air content or slump criteria of the 
Specifications prior to the 90-minute time limit. Make adjustments complying with the 
provisions of ASTM C94. 

 
02001.60  Acceptance of Concrete - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Acceptance of concrete is according to Section 00165 and the following: 
 

(a)  Aggregate - Acceptance of Aggregate is according to 02690.12. 
 
(b)  Plastic Concrete - Acceptance of plastic concrete is based on tests performed by the 
Contractor's QCT, according to the tolerances and limits of 02001.20, when discharged 
within the time allotted in 02001.40. 
 
(c)  Hardened Concrete - Cast and cure test specimens according to AASHTO R 100 in 
6-inch x 12-inch or 4-inch x 8-inch, single-use plastic molds and test at 28 Days according 
to AASHTO T 22. 

 
(1)  General - For all classes of concrete, acceptance of hardened concrete is based 
on an analysis of compressive strength tests of cylinders cast by the QCT. Test 
cylinders at an Agency certified laboratory. 

 
(2)  Acceptance - Hardened concrete with an ASTV meeting or exceeding the 

specified design strength, 'c is accepted for strength. If the ASTV is less than 'c but at 

least 85 percent of 'c, the Engineer may review the results to determine if the concrete 
represented by the cylinders is suitable for the intended purpose. Remove concrete 

that has an ASTV less than 85 percent of 'c unless otherwise authorized, in writing, by 
the Engineer. If the concrete is removed, the cost of removal, replacement and all 
related Work is the Contractor's responsibility. If the Engineer determines that the 
concrete is suitable for the intended purpose, the concrete may be allowed to remain 
in place, subject to a price adjustment according to 00150.25. If an ASTV falls below 

'c, the Contractor may submit a written plan outlining a proposed alternate method of 
evaluating compressive strength. Submit the plan for review by the Engineer within 

3 Days of the test. Provide evidence that a reasonable 'cr (over-design) was 
maintained and that there is credible evidence (besides low strength) that warrants 
consideration of this option. The Engineer may allow an alternate method of 
acceptance if the compressive strength test results are determined to be suspect from 
definable external factors. 

 
 



US101: Astoria-Megler (Columbia River) Bridge Project  
 

SPS_K21734, US101: Astoria-Megler (Columbia River) Bridge Project, Bidding, 08/20/2026 169 

SECTION 02010 - PORTLAND CEMENT 

 
Comply with Section 02010 of the Standard Specifications modified as follows: 
 
02010.10(b)  Specifications - Replace this subsection except for the subsection number 
and title with the following: 
 
Furnish portland cement according to AASHTO M 85 or ASTM C150 for low alkali cement 
except as follows: 
 

• Cement having a total alkali content (sodium and potassium oxide calculated as 
Na2O + 0.658 K2O) not exceeding 0.60 percent. 

• All cement types contain a maximum of 8 percent tricalcium aluminate (C3A). 

• The time-of-setting tests are by either the Gillmore test or the Vicat test. 

• Types I and II maximum fineness (specific surface) as determined by AASHTO T 153 
air permeability test is 430 m2/kg. If C3S + 4.75 C3A is less than or equal to 90, the 
fineness criteria does not apply. 

 
02010.10(c)  Acceptance - Replace this subsection except for the subsection number and 
title with the following: 
 
Furnish portland cement from the QPL. 
 
02010.20  Blended Hydraulic Cement - Replace this subsection except for the subsection 
number and title with the following: 
 
Furnish blended hydraulic cement that is either Type IS-portland blast-furnace slag cement, 
Type IP-portland-pozzolan cement, Type IL-portland-limestone cement, or Type IT-ternary 
blended cement according to AASHTO M 240. 
 
Furnish blended hydraulic cement from the QPL. 
 
 

SECTION 02011 - RAPID HARDENING HYDRAULIC CEMENT 

Section 02011 is not a Standard Specification and is included in this Project by Special 
Provision. 
 

Description 
 
02011.00  Scope - This Section includes the requirements for rapid hardening hydraulic 
cement. 
 

Materials 
 
02011.10  Rapid Hardening Hydraulic Cement - Furnish Type VRH rapid hardening 
hydraulic cement from the QPL and meeting the requirements of ASTM C1600. Do not mix 
or alternately use differing brands or types of cement. 
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SECTION 02020 - WATER 

 
Comply with Section 02020 of the Standard Specifications modified as follows: 
 
02020.10(a)  General - Replace this subsection except for the subsection number and title 
with the following: 
 
Use water in mixing or curing concrete, mortar, grout, and in mixing cement-treated Base that 
is reasonably clean, and free of oil, sugar, organic matter, or other substances injurious to 
the finished product. 
 
02010.20(c)  Non-Potable, Unknown Quality, or Suspected Quality - Replace this 
subsection except for the subsection number and title with the following: 
 
Test non-potable, unknown quality, or suspected quality water at no additional cost to the 
Agency. Test according to ASTM C114 and ASTM C1603. Water from concrete 
production operations is considered unknown quality. Provide test results that comply 
with the limits and ranges of ASTM C1602. Make test results available for review upon 
request. 
 
 

SECTION 02050 - CURING MATERIALS 

 
Comply with Section 02050 of the Standard Specifications modified as follows: 
 
02050.10  Liquid Compounds - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Furnish liquid membrane-forming curing compounds from the QPL and meeting the 
requirements of ASTM C309. Before use, submit two, one-quart samples from each lot for 
testing. Samples are tested according to ODOT TM 721. Samples are not required for curing 
compounds used on Commercial Grade Concrete. 
 
Furnish Type 1-D, Type 2, Class A or B compounds. 
 
Only Type 2, Class B resins are allowed for the following concrete Pavement applications: 
 

• Plain concrete Pavement. 

• Continuously reinforced concrete Pavement. 

• Plain concrete Pavement repair. 

• Reinforced concrete Pavement repair. 
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SECTION 02080 - GROUT 

 
Comply with Section 02080 of the Standard Specifications modified as follows: 
 
02080.40  Portland Cement Grout - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Furnish portland cement grout consisting of one-part portland cement and three parts Sand 
by weight, thoroughly mixed with a minimum amount of water to produce a thick, creamy 
consistency. Furnish Sand meeting the requirements of 02690.30. Furnish cement meeting 
the requirements of Section 02010. 
 
Add the following subsection: 
 
02080.80  Rock and Ground Anchor Grout - Furnish rock and ground anchor grout from 
the QPL. 
 
 

SECTION 02110 - POSTS, BLOCKS, AND BRACES 

 
Comply with Section 02110 of the Standard Specifications modified as follows: 
 
02110.10(a)  General - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Furnish posts for guardrail and median barrier of the size shown, manufactured from Douglas 
fir, Hem-fir, or Southern Yellow Pine. A minimum extreme fiber bending stress (Fb) of 
1,200 psi is required for wood posts. Only treated posts from approved Suppliers that are 
listed in the Nonfield-Tested Materials Acceptance Guide are allowed. 
 
02110.10(b)  Grading - Replace the paragraph that begins "Grading of posts shall…" with 
the following paragraph: 
 
Furnish posts with grading meeting the following: 
 
02110.10(c)  Certificates - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Provide certificates of lumber inspection by a recognized inspection agency. 
 
02110.10(f)  Seasoning and Checking - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Furnish preservative treated post that show evidence of reasonable amount of seasoning or 
conditioning having occurred prior to treatment, so that further shrinkage of treated posts will 
not create checking that would expose untreated wood. 
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At the time of inspection at the plant and at the time of installation each treated post is subject 
to inspection for evidence of seasoning having occurred. The presence of checking on the 
surface of the post will not be cause for rejection unless the width of the widest check, shake, 
or split exceeds 1/2 inch (surface measurement). 
 
If an otherwise acceptable treated post has a through check, shake, or end split in the same 
slope of grain or plane as the bolt hole and extending from the top of the post to within 3 
inches of the bolt hole, the post is rejected unless it is provided with a tight fastening across 
the separation, centered on the post, and 2 inches below the top. Fasten with a 1/2-inch 
diameter galvanized bolt and nut with a galvanized washer under the bolt head and under 
the nut after final curing of post is achieved. Treat holes for fastenings according to 00570.40. 
 
02110.10(g)  Inspection, Rejection and Marking at Plant - Replace this subsection, except 
for the subsection number and title, with the following: 
 
Posts are subject to inspection at the treating plant at any time before, during or after 
treatment. Normally, inspection of treated posts is made by the Agency's Inspector not later 
than 10 Calendar Days after treatment, provided the Inspector is notified of the time that 
treating is to be done. 
 
Inspection of treated posts for compliance with the requirements of 02110.10(e) is according 
to applicable AWPA standards, except as follows: 

 
• The Inspector will choose the number of treated posts from any one charge of the 

treating cylinder for determining penetration of treatment. 

• Each post selected for testing is representative as a basis of acceptance or rejection 
of a pro rata number of posts in the charge. 

• If 20 percent of the posts randomly selected for testing fail to conform to requirements, 
all of the posts in the entire charge from where they are selected may be classed as 
unacceptable. 

 
At the Inspector's discretion, each treated post or a representative random selection of 
treated posts may be inspected for compliance with the requirements of 02110.10(f) 
"Seasoning and Checking". 
 
Posts that fail to conform to requirements of this Subsection are subject to rejection at the 
treating plant singly, by partial lots, or by whole lots. (A "lot" comprises the posts in any charge 
of the treating cylinder.) 
 
Apply a permanent mark or metal tag to each treated post that identifies the Supplier and 
year of treatment, placed by the Supplier either: 

 
• On the top of the post, or 

• On the back of the post, 8 inches to 10 inches below the bolt hole. 
 
02110.10(h)  Field Inspection, Acceptance and Rejection - Replace the paragraph that 
begins "Posts that show a check …" with the following paragraph: 
 
Posts that show a check, shake, or split exceeding 1/2 inch in width (surface measurement) 
on any surface are rejected. 
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Replace the paragraph that begins "Acceptance of Material…" with the following paragraph: 
 
Acceptance of Material is according to 00165.35, 02110.10(g), and the Specifications. 
 
02110.20  Guardrail Blocks - Replace this subsection, except for the subsection number 
and title, with the following: 
 

(a)  General - Furnish wood guardrail blocks of the dimensions shown. Furnish blocks 
either Douglas fir or Hem-fir meeting the requirements of 02110.10, or pine or Southern 
Yellow Pine meeting the requirements of 02110.20(b) and 02110.10 except for 
02110.10(b). The requirements of marking and branding the treated blocks, according to 
the last paragraph of 02110.10(g), is waived provided that the Supplier of the treated 
blocks provides certification with each shipment stating that the blocks conform to 
Specifications and that the preservative treating was done under the inspection and with 
the approval of the Engineer. 
 
(b)  Grading - Furnish pine guardrail blocks according to the requirements of paragraph 
80.11 of the current WWPA Grading Rules. Furnish Southern Yellow Pine guardrail blocks 
according to the requirements for No. 1 timber as specified in section 402 of the current 
SPIB Grading Rules. 
 
(c)  Recycled Plastic - Recycled plastic guardrail blocks from the QPL may be used. 
 
(d)  Acceptance - Acceptance of Material is according to 00165.35 and this Section. 

 
02110.30  Fence Posts and Braces - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Furnish fence posts and brace rails of the sizes and dimensions shown and of sound Douglas 
fir, western hemlock, or western pine free from decay, end splits, and multiple crooks. 
Seasoning checks of not more than 5/16-inch width (surface measurement) is allowed. 
Allowable crooks may be in one plane only. Do not allow a line drawn between the centers 
of the butt and tip of each post and brace rail to fall outside of the actual longitudinal centerline 
of the post or rail by more than 1.67 percent of its length, with an allowable maximum of 2 
inches. 
 
Posts and brace rails may be square, rough, or dressed lumber, or may be peeled round 
posts, as the Contractor elects. Furnish round members free from bark, protruding knots and 
irregularities detrimental to a pleasing appearance. 
 
Fabricate posts and brace rails before pressure treatment. Where field boring or field cutting 
of a treated member is required, field-treat the exposed untreated surface of the member 
according to 00570.40. Do not allow the size of holes after treatment to exceed the size of 
the dowels or bolts to be inserted by more than 1/16 inch. 
 
Posts intended to be driven may be machine-pointed on either the small end or the large end, 
before pressure treatment. 
 
Pressure treat the posts and brace rails according to Section 02190. 
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Acceptance of Material is according to 00165.35 and the Specifications. 
 
02110.40(a)  Grading - Replace the paragraph that begins "Grading requirements…" with 
the following paragraph: 
 
Furnish wood signposts with grading according to the applicable paragraphs of either the 
current WCLIB Grading Rules or the current WWPA Grading Rules, as follows: 
 
02110.40(b)(1)  Length - Replace the paragraph that begins "The length of the posts…" with 
the following paragraph: 
 
Furnish posts of the length as shown or, where not shown, a sufficient length to provide 
proper sign mounting, a proper mounting height and the required foundation depth. 
 
02110.40(b)(4)  Cuts and Abrasions - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Treat cuts, abrasions and bolt-holes, prior to shipping, with the same preservative as 
originally used to treat the post, except that if the post was originally treated with 
pentachlorophenol - volatile petroleum solvent (LPG) solution, treat cuts, abrasions and bolt-
holes with pentachlorophenol - mineral spirits solvent solution according to 
AWPA Standard M4. 
 
02110.40(c)  Cuts and Abrasions - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Acceptance of Material is according to 00165.35 and this Section. 
 
 

SECTION 02210 - COATING MATERIALS FOR TIMBER AND CONCRETE 

 
Comply with Section 02210 of the Standard Specifications modified as follows: 
 
02210.10(a)  Manufacturing - Replace the bullet that begins "All coats in…" with the 
following bullet: 
 

• Use the same manufacturer for all coats in the coating system. 
 
Replace the bullet that begins "Multi-component coating Materials…" with the following bullet: 
 

• Furnish manufacturer proportioned multi-component coating Materials with each 
component in its correct proportion and furnished in separate containers ready for field 
mixing. 
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SECTION 02440 - JOINT MATERIALS 

 
Comply with Section 02440 of the Standard Specifications modified as follows: 
 
02440.10  Preformed Joint Fillers for Concrete - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Furnish preformed joint fillers for concrete from the QPL according to the requirements of 
AASHTO M 153 or AASHTO M 213. 
 
02440.15  Lubricant/Adhesive - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Furnish a lubricant/adhesive according to ASTM D4070 and according to the 
recommendations of the seal manufacturer. 
 
02440.20  Strip Seals - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Furnish strip seals from the QPL and according to ASTM D5973. 
 
02440.22  Preformed Compression Joint Seal - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Furnish preformed compression joint seals from the QPL and according to the requirements 
of AASHTO M 297. 
 
02440.40(a)  Preformed Flexible Joint Sealant - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Furnish Materials for tongue and groove or key lock manhole joints according to the 
requirements of ASTM C990. 
 
02440.40(b)  Rubber Gaskets - Replace this subsection, except for the subsection number 
and title, with the following: 
 
Furnish Materials for O-ring manhole and concrete pipe joints according to ASTM C443. 
 
02440.50 Joint Materials for Concrete Precast Manhole Section Joints - Replace this 
subsection, except for the subsection number and title, with the following: 
 

(a)  Mortar - Furnish mortar according to the requirements of ASTM C387, or 
proportioned one part Type II portland cement to two parts clean, well-graded Sand 
passing a No. 6 screen. Admixtures may be used not exceeding the following percentages 
by weight of cement: 
 

 Hydrated lime  .............................................................. 10% 
 Diatomaceous earth or other inert materials  .................. 5% 
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Furnish mortar with the consistency such that it will readily adhere to the precast concrete 
if using the standard tongue-and-groove type joint. 
 
(b)  Non-Epoxy (Non-Shrink) Grout - Furnish a non-epoxy (non-shrink) grout according 
to 02080.20. Place or pack non-epoxy (non-shrink) grouts only with the use of a non-epoxy 
bonding agent according to 02070.20, applied to all cured concrete surfaces being 
grouted. Use a bonding agent compatible with the grout used. 

 
02440.60  Plastic Compound for Precast Manhole Section Joints - Replace the bullet 
that begins "Is pliable at temperatures …" with the following bullet: 
 

• Is pliable at temperatures between 32 F and 135 F. Ensure a specimen at 77 F and 
1/2-inch square in Cross Section stretches at least 1 1/2 inches before rupture when 
tested with the apparatus described in ASTM D113. 

 
02440.70(a)  Plastic - Replace the paragraph that begins "Polyvinyl chloride water stop …" 
with the following paragraph: 
 
Manufacture polyvinyl chloride water stop from virgin polyvinyl chloride (PVC) compound. 
Reclaimed PVC is not allowed. Furnish the water stop having the following properties: 
 
02440.70(b)  Rubber - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Furnish rubber water stops to the dimension shown and according to the requirements of 
ASTM C923, ASTM C1478, or ASTM F2510 as appropriate for the specific Structure and 
pipe types. 
 
02440.80  Acceptance - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Acceptance of joint Materials is according to 00165.35 and this Section. 
 
 

SECTION 02450 - MANHOLE AND INLET MATERIALS 

 
Replace Section 02450 of the Standard Specifications except for the Section number and 
title with the following: 
 

Descriptions 
 
02450.00  Scope - This Section includes the requirements for precast manhole sump 
sections, metal frames, covers, grates, and manhole steps. 
 

Materials 
 
02450.10  Precast Concrete Manhole Sections - Furnish precast risers, cones, and cover 
slabs for precast concrete manholes according to the requirements of AASHTO M 199 
(ASTM C478). 
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02450.15  Precast Concrete Catch Basins and Inlets - Furnish precast concrete catch 
basins and inlet according to the requirements of ASTM C913. 
 
02450.20  Precast Concrete Sump Sections - Furnish precast rings and lids for precast 
concrete sumps of portland cement concrete according to AASHTO M 199 (ASTM C478). 
 
02450.30  Metal Frames, Covers, Grates, and Steps - Comply with the following: 
 

Projects on State Highways 

 Item AASHTO (ASTM) Designation Grade 
 
 Manhole frames and covers M 306 Class 35 B 
 
 Inlet frames and grates M 306 Class 35 B 
  M 227 (A663) 65 
  M 270 (A709) (A36) 36 
  M 103 (A27) 65 - 35 
 

All Other Projects 

 Item AASHTO (ASTM) Designation Grade  
 
 Manhole frames and covers M 105 Class 30 B 
 
 Inlet frames and grates M 227 (A663) 65 
  M 270 (A709) (A36) 36 
  M 103 (A27) 65 - 35 
 
Furnish steps for manholes that are steel-reinforced plastic according to AASHTO M 199 
(ASTM C478) and AASHTO T 280 (ASTM C497). Use deformed reinforcing bar according to 
AASHTO M 31 (ASTM A615) Grade 60, No. 4 minimum. Use plastic material that is injection 
molded, with a textured, non-slip surface and a minimum thickness over the steel of 1/16 
inch. Voids in the plastic are cause for rejection of the step. 
 
Provide welding according to AWS D1.1. Furnish frames, covers and grates for use one with 
another with even and uniform bearings. Furnish miscellaneous metal items and hardware 
according to the appropriate requirements of Section 00560. 
 
Galvanize inlet frames and grates that are fabricated out of steel according to the appropriate 
requirements of Section 02530. 
 
02450.40  Damaged Zinc or Aluminum Coating - Repair damaged zinc or aluminum 
coating according to 02420.10(d). 
 
02450.50  Acceptance - Acceptance of manholes and inlets is according to 00165.35 and 
this Section. 
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SECTION 02510 - REINFORCEMENT 

 
Replace Section 02510 of the Standard Specifications except for the Section number and 
title with the following: 
 

Description 
 
02510.00  Scope - This Section includes the requirements for bars, dowels, and strand 
reinforcement and tendon ducts. 

Materials 
 
02510.10  Deformed Bar Reinforcement - Furnish deformed bar reinforcement from the 
QPL and according to the requirements of ASTM A706, AASHTO M 31 (ASTM A615), 
AASHTO M 334, or ASTM A1035. Unless otherwise specified or shown, furnish Grade 60 
reinforcing bars. 
 
02510.11  Epoxy Coated Reinforcement: 
 

(a)  Plant Certification - Apply epoxy coating in a coating plant certified by the Concrete 
Reinforcing Steel Institute (CRSI). 
 
(b)  Handling - Provide systems for handling coated bars having padded contact areas 
for the bars wherever feasible. Pad all bundling bands. Lift all bundles with strong-backs, 
multiple supports, or platform bridges so as to prevent bar-to-bar abrasion from sags in 
the bar bundle. 

 
02510.20  Mechanical Splices - Furnish mechanical splices from the QPL. Where bars of 
different sizes or strengths are connected, the strength of the smaller or weaker bar governs. 
Measure the total slip displacement after loading in tension to 30.0 ksi and relaxing to 3.0 ksi. 
The maximum allowed displacement for bars up to No. 14 is 0.01 inches. and is 0.03 inches 
for No. 18 bar. 
 

• Type 1 Mechanical Splices - Furnish Type 1 Mechanical Splices that develop at least 
125 percent of the specified minimum yield strength of the reinforcing bars. Type 1 
Mechanical Splices are not allowed for column bars. 

• Type 2 Mechanical Splices - Furnish Type 2 Mechanical Splices that develop at least 
125 percent of the specified minimum yield strength of the reinforcing bars and 100 
percent of the specified tensile strength of the reinforcing bars. 

 
02510.25  Headed Bar Reinforcement - Furnish Class HA headed steel bar from the QPL 
for concrete reinforcement. Ensure the headed steel bar develops the specified minimum 
tensile strength of the reinforcing bars, according to ASTM A970. Ferrous-filler coupling 
sleeves and welded headed steel bars are not allowed for concrete reinforcement. 
 
02510.30  Galvanized Reinforcement: 
 

(a)  General - Furnish galvanized reinforcement meeting the requirements of 
ASTM A767, Class II, including Supplementary Requirement S3, and ASTM A143. 
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(b)  Fabrication - The bars may be fabricated before or after galvanizing. If the bars are 
fabricated after galvanizing, Supplementary Requirements S1 and S2 of ASTM A767 
apply. 
 
(c)  Handling - Handle galvanized bars according to 02510.11(c). 

 
02510.40  Welded Wire Reinforcement - Furnish welded wire reinforcement and deformed 
welded wire reinforcement meeting the requirements of ASTM A1064. 
 
02510.50  Dowels - Furnish dowels meeting to the requirements of AASHTO M 31 
(ASTM A615), for Grades 40 and 60, or AASHTO M 227 (ASTM A663) for Grades 70, 75, 
and 80. 
 
02510.60  Ties and Supports - Furnish tie wire and supports according to CRSI Manual of 
Standard Practice. 
 

(a)  Coated Reinforcement Ties and Supports - Furnish nonmetallic coated ties and 
supports for coated reinforcement, including ties for coated-to-uncoated reinforcement 
connections. 

 
(b)  Uncoated Reinforcement Ties and Supports - Tie all mats of galvanized steel bars 
with galvanized ties. Furnish precast concrete blocks with galvanized ties that support 
galvanized reinforcement. 

 
02510.70  Acceptance - Acceptance of reinforcement is according to 00165.35 and 
this Section. 
 

SECTION 02530 - STRUCTURAL STEEL 

 
Comply with Section 02530 of the Standard Specifications modified as follows: 
 
02530.10  Structural Steel for Bridges - Replace the paragraph that begins “Structural 
steel for Bridges…” with the following: 
 
Furnish structural steel for Bridges meeting the following, as shown or specified: 
 
02530.20  Structural Steel for Non-Bridge Structures - Replace the paragraph that begins 
“Structural steel for metal…” with the following: 
 
Structural steel for metal sign Structures and other non-Bridge Structures meeting the 
following, or as shown or specified: 
 
Replace the paragraph that begins “Notch toughness…” with the following: 
 
Ensure notch toughness of all structural steel members and plates greater than 1/2 inch thick 
in load carrying members of sign Bridges and cantilever sign supports meets Zone 2 
requirements of AASHTO M 270. 
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02530.50  Universal Mill Plate - Replace the paragraph that begins “Universal mill plate…” 
with the following: 
 
Universal mill plate is not allowed. 
 
02530.70  Galvanizing - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Hot-dip galvanize according to the following, as applicable: 
 

• AASHTO M 111 (ASTM A123) 

• AASHTO M 232 (ASTM A153) 
 
Furnish steel that is finished by hot-dip galvanizing for use as sign bridges, illumination poles, 
traffic signal poles, sign supports, bridge rail and items designated on the Plans as 
"Galvanize - Control Silicon" having controlled silicon content of either 0 - 0.06 percent or 
0.13 percent - 0.25 percent. Before galvanizing, submit mill test certificates verifying silicon 
content to the Engineer and the galvanizer. 
 
02530.80  Acceptance - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Acceptance of structural steel is according to 00165.35 and this Section. 
 

SECTION 02560 - FASTENERS 

 
Comply with Section 02560 of the Standard Specifications modified as follows: 
 
02560.05  Geometry - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Use a bolt or rod length such that the end of the bolt or rod extends beyond or is at least flush 
with the outer face of the nut when properly installed. 
 
02560.10(a)  Bolts - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Furnish carbon steel bolts meeting the requirements of ASTM A307, Grade A or B. 
 
02560.10(b)  Nuts - Replace the paragraph that begins “Nuts for carbon steel bolts…” with 
the following: 
 
Furnish nuts for carbon steel bolts meeting the requirements of the following, or equivalent: 
 
02560.20(a)  Bolts - Replace the paragraph that begins “High-strength bolts used in…” with 
the following: 
 
Use Type 3 high-strength bolts in noncoated weathering steel connections. Furnish 
high-strength bolts meeting the requirements of the following: 
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02560.20(b)  Nuts - Replace the paragraph that begins “Nuts for high-strength bolts…” with 
the following: 
 
Furnish nuts for high-strength bolts meeting the following requirements, or equivalent: 
 
02560.20(c)  Washers - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Furnish washers for high-strength bolts meeting the requirements of ASTM F436. Use Type 3 
washers with Type 3 bolts. 
 
02560.20(d)  Direct Tension Indicators - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Furnish direct tension indicators that are the compressible-washer type, mechanically 
galvanized, according to ASTM F959. Adjust bolt lengths to accommodate both direct tension 
indicators and hardened washers. 
 
02560.20(e)  Markings - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Mark all bolts, nuts, washers and direct tension indicators according to the appropriate 
AASHTO/ASTM specifications and with a symbol identifying the manufacturer. 
 
02560.30(a)  Steel Tie Rods, Anchor Bolts, and Anchor Rods - Replace this subsection, 
except for the subsection number and title, with the following: 
 
Furnish steel tie rods, anchor bolts, and anchor rods meeting the requirements of 
AASHTO M 314, Grade 36 or 55; ASTM F1554, Grade 36 or 55. 
 
02560.30(b)  High-Strength Tie Rods, Anchor Bolts, and Anchor Rods - Replace this 
subsection, except for the subsection number and title, with the following: 
 
Furnish high-strength tie rods, anchor bolts, and anchor rods meeting the requirements of 
AASHTO M 314, Grade 105; ASTM F1554, Grade 105; or ASTM A449, Type 1. 
 
End stamp all ASTM F1554, Grade 105 according to ASTM F1554 Supplementary 
Requirements S2 and S3. If the end of the bolt is to be embedded in concrete, mark the 
projecting end from the concrete. 
 
02560.30(c)  Nuts - Replace the paragraph that begins “Nuts for tie rods…” with the 
following: 
 
Furnish nuts for tie rods, anchor bolts, and anchor rods meeting the following requirements, 
or equivalent: 
 
02560.30(d)  Washers - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Furnish washers for anchor bolts meeting the requirements of ASTM F436, Type 1. 



US101: Astoria-Megler (Columbia River) Bridge Project  
 

SPS_K21734, US101: Astoria-Megler (Columbia River) Bridge Project, Bidding, 08/20/2026 182 

 
02560.60(a)  Rotational Capacity Test - Replace the paragraph that begins “Test each 
combination of bolt…” with the following: 
 
Test each combination of bolt production lot, nut lot and washer lot as an assembly. Assign 
a rotational capacity lot number to each combination of lots tested. The minimum frequency 
of testing is two assemblies per rotational capacity lot. Test according to one of the following 
requirements: 
 
02560.60(a)(1)  Method 1 - Replace the paragraph that begins “the above measured 
torque…” with the following: 
 
Do not allow the above measured torque to exceed the torque value calculated by the 
following equation: 
 
Replace the paragraph that begins “Continue to tighten the nut until…” with the following: 
 
Continue to tighten the nut until the nut has turned twice the rotation shown in Table 00560-3 
of Section 00560 from its snug-tight position mark for bolt lengths up to 8D (for greater than 
8D up to 12D bolt lengths tighten to 1 1/6 turn from snug-tight). 
 
02560.60(a)(2)  Method 2 - Replace this subsection, except for the subsection number and 
title, with the following: 
 
Test bolts that are too short to be tested in a direct bolt tension indicating device in a steel 
joint. 
 
Place the lubricated fastener including a washer in one or more flat structural steel plates. 
The total thickness including the washer is such that three to five full threads of the bolt are 
located between the bearing surfaces of the bolt head and the nut. Provide the hole in the 
joint at the same nominal diameter as the hole in the washer. Using a calibrated torque 
wrench, tighten the nut to a snug-tight condition to produce an initial torque in the bolt equal 
to approximately 10 percent of the torque calculated using the equation given in Method 1 
above where P is the minimum tension in the bolt according to Table 00560-1 of 
Section 00560. Mark the nut's position relative to the fixed bolt for this snug tight position. 
 
Using the calibrated torque wrench, further tighten the nut until the nut has turned the rotation 
shown in Table 00560-3 of Section 00560 from its snug-tight position mark. Prevent the bolt 
head from turning during the tightening process. Record the measured torque with the nut in 
motion. The measured torque is not to exceed 1.15 times the torque value calculated in the 
preceding step of Method 2. Reject assemblies with torque values exceeding the calculated 
value. 
 
Tighten the nut further until the nut has turned twice the rotation shown in Table 00560-3 from 
its snug-tight position mark. Reject assemblies that fail this rotation either by stripping or 
fracture. 
 
Loosen and remove the nut. Examine the threads on the nut and bolt. Reject assemblies 
showing evidence of thread shear failure, stripping or torsional failure of the bolt. 
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02560.60(b)  Other Test Requirements - Replace the paragraph that begins “Provide three 
high-strength bolt …” with the following: 
 
Furnish three high-strength bolt assemblies per size per lot for check testing. 
 
Replace the paragraph that begins “Provide one high-strength tie rod…” with the following: 
 
Furnish one high-strength tie rod, one high-strength anchor bolt, and one high-strength 
anchor rod assembly per size per lot for check testing. 
 
02560.70  Lubricating Fasteners - Replace the paragraph that begins “Furnish all 
galvanized and coated…” with the following: 
 
Furnish all galvanized and coated fasteners with a factory applied commercial water-soluble 
wax that contains a visible dye of a color that contrasts with the color of galvanizing or coating. 
Furnish black fasteners that are "oily" to the touch when installed. 
 
02560.80  Acceptance - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Acceptance of fasteners are according to 00165.35 and this Section. 
 
 

SECTION 02630 - BASE AGGREGATE 

 
Comply with Section 02630 of the Standard Specifications modified as follows: 
 
02630.10(a)  Grading - Replace the paragraph that begins "Dense-graded base 
Aggregate…" with the following paragraph: 
 
Furnish dense-graded base Aggregate consisting of crushed Rock, including Sand. Uniformly 
grade the Aggregates from coarse to fine. Perform sieve analysis according to 
AASHTO T 27. Furnish Aggregates according to one of the grading requirements of 
Table 02630-1 as identified in the Special Provisions or indicated by the Pay Items in the 
Contract Schedule of Items. 
 
Replace the paragraph that begins "2 Of the fraction passing the…" with the following 
paragraph: 
 

2 Of the fraction passing the 1/4-inch sieve, 40 percent to 60 percent is required to pass 
the No. 10 sieve 

 
02630.10(b)  Fracture of Rounded Rock - Replace the paragraph that begins "Fracture of 
rounded Rock…" with the following paragraph: 
 
Determine fracture of rounded Rock according to AASHTO T 335. Provide at least one 
fractured face based on the following percentage of particles retained on the 1/4-inch sieve 
for the designated size: 
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02630.10(c)  Durability - Replace the paragraph that begins "Dense-graded Aggregate …" 
with the following paragraph: 
 
Furnish dense-graded Aggregate meeting the following durability requirements: 
 
02630.10(d)  Sand Equivalent - Replace the paragraph that begins "Dense-graded 
Aggregate …" with the following paragraph: 
 
Test dense-graded Aggregate according to AASHTO T 176 and ensure a Sand equivalent of 
not less than 30. 
 
02630.11(a)  Grading - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Furnish open-graded Aggregate meeting the following grading requirements: 
 

Table 02630-2 

Aggregate Gradation for Open-Graded Aggregate 

  Percent Passing 
 Sieve Size (by Weight) 

 1" 100 

 3/4" 80 - 98 

 1/2" 60 - 85 

 3/8" 30 - 45 

 No. 100 0 - 6 (Dry Sieve) 
 
02630.11(b)  Fracture of Rounded Rock - Replace this subsection, except for the 
subsection number and title, with the following: 
 
Determine fracture of rounded Rock according to AASHTO T 335. Provide Open-graded 
Aggregate meeting the following fracture requirements: 
 

Percentage of Fracture (by Weight) 
Material Retained on 3/4", 1/2", and 1/4" Sieves (two fractured faces) ........... 90 

 
 

SECTION 02690 - PCC AGGREGATES 

 
Comply with Section 02690 of the Standard Specifications modified as follows: 
 
02690.10  Materials - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Furnish PCC Aggregates consisting of natural or crushed Rock that is hard, strong, durable 
and free from adherent Coatings or other Detrimental Materials. 
 



US101: Astoria-Megler (Columbia River) Bridge Project  
 

SPS_K21734, US101: Astoria-Megler (Columbia River) Bridge Project, Bidding, 08/20/2026 185 

Produce, handle and store the Aggregates in a way that will maintain passing material 
properties and avoid introducing deleterious materials or segregation prior to its use in 
portland cement concrete. 
 
02690.11  Alternate Grading - Replace this subsection, except for the subsection number 
and title, with the following: 
 
The Contractor may request approval to produce Coarse and Fine Aggregates in sizes other 
than those stated in 02690.20 and 02690.30. Submit the request in writing and state the 
proposed target value and specified tolerances for each of the individual sieve sizes of the 
materials the Contractor proposes to produce. 
 
02690.12  Acceptance of Aggregate - Replace this subsection, except for the subsection 
number and title, with the following: 
 
Acceptance of Aggregate is according to Section 00165 and based on the Contractor's 
quality control testing, if verified, according to Section 00165. 
 

(a)  Aggregate Gradation - A stockpile contains specification Aggregate gradation when 
the quality level for each sieve size calculated according to 00165.40 is equal to or greater 
than the quality level in Table 00165-2 for a PF of 1.00. Each required sample represents 
a sublot. When the quality level in Table 00165-2 yields a PF of less than 1.00 for any 
constituent, the material is non-specification. 
 
(b)  Non-specification Aggregate Gradation - Stockpiled Aggregates that contain non 
specification Aggregate gradation is rejected by the Engineer unless non specification 
material is removed from the stockpile. Do not add additional material to the stockpile until 
enough non specification material is removed so that the quality level for each constituent 
is equal to or greater than the quality level in Table 00165-2 for a 1.00 PF. 
 
Reprocessing of non-conforming material and the testing required for acceptance is at no 
additional cost to the Agency. Acceptance of reprocessed material is based on passing 
test results or accepted visually by the Engineer. 

 
02690.20  Coarse Aggregate - Replace this subsection, except for the subsection number 
and title, with the following: 
 

(a)  Harmful Substances - Do not exceed the following harmful substances limits: 
 

 Test Method Percent 
 Test ODOT AASHTO (by Weight) 

 
 Lightweight Pieces – T 113 1.0 
 Material passing No. 200 sieve – T 27 / T 11 1.0  
 Wood Particles TM 225 – 0.05 

 
(b)  Soundness - Test Coarse Aggregates for concrete for soundness using sodium 
sulfate salt, according to AASHTO T 104. Do not exceed the weighted percentage loss of 
12 percent by weight. 
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(c)  Durability - Furnish Coarse Aggregates meeting the following durability 
requirements: 
 

 Test Method 
 Test ODOT AASHTO Requirements 

 
 Abrasion – T 96 30.0% Max. 
 Oregon Air Aggregate Degradation: 
 Passing No. 20 sieve TM 208 – 30.0% Max. 
 Sediment Height TM 208 – 3.0" Max. 

 
(d)  PCC Paving Aggregate - In addition to requirements above, comply with the 
following: 
 

(1)  Fracture - Furnish Aggregate with at least two fractured faces on at least 50 
percent of the particles retained on the 3/8-inch, 1/2-inch, 3/4-inch, 1-inch, and 
1 1/2-inch sieves, as determined by AASHTO T 335. 
 
(2)  Elongated Pieces - Furnish Aggregate with elongated pieces not exceeding 10 
percent by weight of the material retained on the No. 4 sieve when tested according to 
ODOT TM 229 with the proportional caliper device set at a ratio of 5:1. 

 
(e)  Grading and Separation by Sizes - Sample according to AASHTO R 90. Perform 
sieve analysis according to AASHTO T 27 and AASHTO T 11. Furnish Aggregates 
meeting the gradation requirements of Table 02690-1 for structural concrete. Provide a 
CAgT to perform sampling and testing when required. 

 
 
 

SECTION 02810 - BRIDGE RAIL 

 
Replace Section 02810 of the Standard Specifications except for the Section number and 
title with the following: 
 

Description 
 
02810.00  Scope - This Section includes the requirements for the steel in railings for Bridges. 
 

Materials 
 
02810.10  Shapes, Plates, and Bars - Furnish shapes, plates and bars meeting the 
following, or as shown or specified: 
 

• ASTM A36 

• ASTM A572 Grade 50 

• ASTM F1554 Grade 105 
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Provide the silicon content of all exposed shapes, plates and bars that are called out on 
drawings as "Galvanize - Control Silicon", according to 02530.70. 
 
02810.15  Anchor Adhesive - Use one of the following epoxy adhesives from the QPL: 
 

• Hilti HIT-HY200-A 

• Hilti HIT-RE 500v3, Red Head C6+ 

• Ultrabond HS-1CC 
 
02810.20  Structural Steel Tubing - Furnish structural steel rail members complying with 
ASTM A500, Grade B, or ASTM A501. Steel meeting the requirements of ASTM A513 or 
ASTM A618 may be substituted for AST A500 tubing subject to the following limitations: 
 

• Provide chemical and tensile properties test results. 

• Provide silicon content according to 02530.70. 

• Strength and elongation requirements of ASTM A513 tubing meets the requirements 
of ASTM A500 tubing. 

 
02810.30  Steel Pipe - Furnish metal parapet rail members that are standard steel pipe 
complying with ASTM A53, Grade B or ASTM A500, Grade B. 
 
02810.40  Cast Steel Posts - Furnish cast steel posts that are carbon steel castings 
complying with AASHTO M 103 (ASTM A27), Grade 65-35. 
 
02810.50  Metal Thrie Beam Rail - Galvanize steel thrie beam rail according to 
AASHTO M 180, Class A rail, Type II coating after fabrication and subject to the single spot 
test. Backup plates are accepted with ungalvanized edges and bolt holes, provided these 
areas are field-coated with an approved galvanizing substitute according to 02530.71. 
Provide metal posts and hardware meeting the requirements of 02820.20 and 02820.30. 
 
02810.60  Incidentals - Furnish plates, caps and miscellaneous pieces necessary to 
complete the rail as shown or specified. 
 
02810.70  Acceptance - Bridge rail Materials are accepted according to 00165.35 and this 
Section. 
 
 

SECTION 02820 - METAL GUARDRAIL 

 
Replace this Section except for the Section number and title with the following: 
 

Description 
 
02820.00  Scope - This Section includes the requirements for forming galvanized steel 
sheets into metal beam rail, and the manufacture of guardrail hardware. 
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Materials 
 
02820.10  Metal Beam Rail - Form metal beam rail from galvanized steel. Furnish 
galvanized steel beam rail meeting the requirements of AASHTO M 180, Class A. Furnish 
zinc coating meeting the requirements of AASHTO M 180, Type II, applied after fabrication 
and subject to the single spot test. Backup plates are accepted with ungalvanized edges and 
bolt holes, provided these areas are field coated with an approved galvanizing substitute. 
 
02820.20  Metal Guardrail and Median Barrier Posts - Furnish metal posts that are 
structural steel meeting the requirements of ASTM A36 and galvanized according to 
AASHTO M 111 (ASTM A123). 
 
02820.30  Guardrail Hardware - Furnish all bolts, nuts, washers and other fittings for beam 
type guardrail that are galvanized steel meeting the requirements of AASHTO M 180. 
 
Furnish all bolts, nuts, and washers as detailed, with nuts tapped oversize not to exceed 
1/32 inch. 
 
02820.40  Guardrail Anchor Hardware - Furnish cable and fittings for guardrail anchors 
according to the requirements of AASHTO M 30, Class A, for Type II cable. Galvanize all 
fittings according to AASHTO M 111 (ASTM A123). 
 
For steel anchors, furnish steel tubing meeting the requirements of ASTM A500, Grade B, 
ASTM A501 or ASTM A618. Furnish a Soil plate meeting the requirements of ASTM A36. 
After fabrication galvanize tubing and plate according to AASHTO M 111 (ASTM A123). 
 
02820.50  Acceptance of Materials - Acceptance of metal guardrail Materials is according 
to Section 00165.35. 
 
 

SECTION 02910 - SIGN MATERIALS 

 
Comply with Section 02910 of the Standard Specifications modified as follows: 
 
02910.10  Aluminum - Replace the paragraph that begins "The aluminum Materials shall…" 
with the following paragraph: 
 
Furnish new aluminum Materials meeting the following requirements: 
 
Replace the paragraph that begins "Aluminum to be color coated shall…" with the following 
paragraph: 
 
Furnish aluminum to be color coated consisting of an alloy that is compatible with the coating 
and the application process. Furnish color-coated aluminum having a temper that, after 
coating and aging, provides an ultimate strength of 30,000 psi and a yield strength of 
25,000 psi. 
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Replace the paragraph that begins "Fabricate sheet aluminum signs …" with the following 
paragraph: 
 
Fabricate sheet aluminum signs from aluminum alloy 6061-T6, 5052-H38, 5154-H38, or 
approved equal. Give a chromate treatment according to ASTM B449, Class 2 or a 
titanium-based coating according to ASTM B921. Provide certified test reports for all heats 
of aluminum products furnished to the Agency. Furnish signs with a thickness shown in 
Table 02910-1 unless otherwise indicated. 
 
02910.11  Plywood - Replace this subsection, except for the subsection number and title, 
with the following: 
 

(a)  General - Construct all plywood signs for permanent signing from 3/4-inch 
high-density overlay plywood. Construct plywood signs for temporary signs from either 
3/4-inch high-density overlay plywood or 3/4-inch medium-density overlay plywood. 
Furnish Douglas fir plywood, Grade B-B exterior or better, according to Product Standard 
PS-1 for Douglas Fir Plywood published by the U. S. Department of Commerce. 
 
(b)  Overlay - Furnish black or buff high-density and medium-density overlay unless 
otherwise shown or specified. Furnish high-density and medium-density overlays that 
meet the Product Standard PS-1 for Douglas Fir Plywood. 
 
(c)  Plywood Sealer - Fill all voids in top or sides of panel with caulking compound after 
cutting plywood to size. Apply an approved plywood edge sealer tinted to match the color 
of the panel overlay material. Use a medium oil alkyd primer sealer. 

 
02910.20  Retroreflective Sheeting - Replace this subsection, except for the subsection 
number and title, with the following: 
 

(a)  General - Use retroreflective sheeting from the QPL and the following: 
 

(1)  Perforation - If required for application, the sheeting may be pre-perforated with 
holes not greater than 0.02 inch in diameter. Perforate the holes approximately 0.4 inch 
apart in rows approximately 1.5 inches apart. 
 
(2)  Surface - Furnish sheeting and adhesive compatible with non-reflective 
permanent cut-out legend. 

 
(b)  Acceptance - Provide a quality compliance certification according to 00165.35, 
certifying that the reflective sheeting furnished meets the above requirements. 

 
02910.21  Nonreflective Sheeting for Sign Background: Replace this subsection, except 
for the subsection number and title, with the following: 
 

(a)  General - Furnish nonreflective sheeting that is durable, weather resistant, gloss 
plastic film, and has a protected, precoated adhesive backing. 
 
(b)  Color - Use color for the nonreflective sheeting according to 00940.10. Submit for 
testing a 4-inch by 4-inch sample of the background color for each color of nonreflective 
sheeting shown. 
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(c)  Adhesive - Adhere the nonreflective sheeting by a mildew and vandal resistant 
precoated adhesive that has no staining effect on the sheeting. 
 
(d)  Film: 
 

(1)  General - Furnish nonreflective sheeting that is flexible and easily cut to shape. 
The minimum tensile strength of the sheeting is 5 pounds per inch width. 
 
(2)  Surface - Clean according to the manufacturer's recommendations. Furnish a 
smooth and flat sheeting surface that: 

• Facilitates cleaning and wet performance.  

• Is readily processed. 

• Is compatible with recommended transparent and opaque process inks. 

• Permits cutting and color processing at minimum temperatures of 60 F.  

• Is heat resistant and permits force curing of applied sheeting at temperatures up to 

150 F. 

• Is solvent resistant.  
 
(e)  Durability - For non-reflective sheeting for a sign background, process and apply 
according to the manufacturer's recommendations. Furnish weather resistant Material that 
shows no discoloration, cracking, crazing, blistering or dimensional change following 
cleaning. 
 
Furnish a sheeting surface capable of being readily refurbished when cleaned and clear 
over-coated according to the manufacturer's recommendations. 
 
(f)  Acceptance - Provide a quality compliance certificate according to 00165.35, 
certifying that the nonreflective sheeting furnished meets all the above requirements. 

 
Add the following subsection: 
 
02910.23  Digital Printing -  
 

(a)  Digitally Printed Ink Systems - Provide digitally printed ink systems from the QPL 
that meet the following requirements: 

• Produce traffic signs using components, and processes that comply with the 
retroreflective sheeting manufacturer’s recommendations. 

• Meet and comply with daytime and nighttime chromaticity (color standards) as 
recognized in ASTM D4956 Standard Specification for Retroreflective Sheeting for 
Traffic Control. 

• Meet 70% for type XI standards of the initial retroreflectivity specifications of each 
respective reflective film color as found in ASTM D4956. 

 
(b)  Retroreflective Sheeting - Furnish retroreflective sheeting that: 
 

• Consists of white or colored sheeting having a smooth outer surface and that has 
the property of a retroreflector over its entire surface. 
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• Conform to all requirements of the current version of ASTM D4956. Designate the 
retroreflective sheeting as type XI ASTM D4956 classification. 

• Has a Class 1 pressure-sensitive adhesive, as defined by ASTM D4956, protected 
by an easily removable liner. Fabricate finished traffic signs and traffic sign faces 
using retroreflective sheeting of Type XI ASTM D4956 classification. 

 
(c)  Protective Overlay Film - Fabricate permanent traffic signs printed with digital ink 
systems with a full sign protective overlay film designed to provide a smooth surface 
needed for retroreflectivity, and to protect the sign from fading and UV degradation. 
Comply with the retroreflective sheeting manufacturer’s recommendations for the 
overlaminate to ensure proper adhesion and transparency. Meet the reflective film 
durability as identified in the warranty requirements. 

 
02910.32  Retroreflective Removable Legend - Replace this subsection, except for the 
subsection number and title, with the following: 
 

(a)  General - Furnish letters and numerals for all removable legend according to the 
design of the FHWA Standard Rounded Capital Letter Alphabets. Furnish letters and 
numerals for removable legend for all freeway and expressway signs according to the 
design of Series "E" modified from the FHWA Standard Rounded Capital Letter Alphabets. 
 
Provide mounting holes within the frames to permit the use of the mounting hardware 
specified in the Specifications. Provide a sufficient number of mounting holes to ensure a 
firm attachment of the frames to the sign and meet the requirements of 00940.45(b). This 
requires a minimum of four mounting holes at each joint in the border. 
 
(b)  Retroreflective Sheeting Legend - Fabricate removable legend with sheeting 
according to 02910.20 that is permanently adhered to a flat aluminum frame. 
 
Furnish letters, numerals, symbols and borders a minimum of 0.032-inch-thick aluminum 
according to ASTM B209, alloy 3003-H14. Degrease and etch the aluminum, or treat with 
a light, tight amorphous chromate type coating. 
 
Apply the reflective sheeting to the prepared aluminum according to the sheeting 
manufacturer's recommendations. 
 
Furnish letters, numerals, symbols and borders that are clean-cut and sharp, and have a 
nearly plane surface. 
 
(c)  Acceptance - Acceptance of retroreflective removable legend is based on a mill test 
certificate from the aluminum manufacturer attesting to the correct alloy, temper, and 
material thickness of the metal supplied. The Engineer may reject damaged or 
non-specification materials regardless of the test certification provided. 

 
02910.33  Permanent Legends - Replace this subsection, except for the subsection number 
and title, with the following: 
 

(a)  General - Permanent legends consist of white retroreflective screened, red 
retroreflective screened, black screened or cut-out white retroreflective sheeting. Meet the 
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design of the FHWA Standard Rounded Capital Letter Alphabets for the letters and 
numerals of all permanent legends. 
 
(b)  Retroreflective White Screened Legend - Use transparent paste materials for the 
reverse screening of retroreflective white legends and for the screening of retroreflective 
red legends according to the recommendations of the manufacturer of the reflective 
sheeting. 
 
(c)  Retroreflective Cut-out Legend - Use Material for retroreflective cut-out legend 
according to the requirements of 02910.20. 
 
(d)  Nonreflective Black Screened Legend - Furnish Material for nonreflective black 
screened legends that is compatible with the sign sheeting, as recommended by the sign 
sheeting manufacturer. 
 
(e)  Nonreflective Black Cut-out Legend - Use Material for nonreflective cut-out legend 
according to 02910.21. 
 
(f)  Digitally Printed Sign - Use processes and Materials for digitally printed signs 
according to the requirements of 02910.23. 

 
02910.40  Hardware - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Furnish aluminum alloy, stainless steel, or hot-dip galvanized steel bolts, nuts, and washers 
to fabricate and erect signs. Furnish aluminum for bolts and nuts according to ASTM B211, 
alloys 2024-T4 or 6061-T6 as the Contractor elects. Furnish aluminum washers according to 
ASTM B209, alloy Alclad 2024-T4. Furnish stainless steel for bolts, nuts, and washers that 
are Type 304 or Type 316. Furnish galvanized steel bolts, nuts, and washers that are medium 
carbon steel. Galvanize steel hardware according to AASHTO M 232 (ASTM A153). 
 
Use nylon washers supplied by the sheeting manufacturer as shown or directed. 
 
Furnish mounting hardware of the design and type shown, or if not shown of such sizes and 
kinds as approved by the Engineer. 
 
Furnish 1/8-inch diameter, 1/4-inch head diameter, domed head, aluminum alloy according 
to ASTM B316. Aluminum alloys 5052 and 5056 are acceptable alloys. Furnish anodized 
blind rivets that are the same color as the sign background that are used to attach sign panels 
to closure strips or wind beams. 
 
02910.60(a)  General - Replace this subsection, except for the subsection number and title, 
with the following: 
 
Furnish electronically cuttable films consisting of durable, transparent, colored films coated 
with a transparent pressure sensitive adhesive protected by a removable liner. Furnish films 
designed to be cut on knife-over-roll (sprocket fed or friction fed) and flat bed electronic 
cutting machines. Furnish films available in standard traffic colors, be dimensionally stable, 
and be designed to optimally cut, weed, lift and transfer. Use electronically cuttable films from 
the QPL. 
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02910.75  Manufacturer Warranty - Replace the paragraph that begins "Furnish a 
manufacturer warranty …" with the following paragraph: 
 
Provide a manufacturer warranty that unconditionally warrants to the Agency the 
retroreflective sheeting products, sheeting with applied electronic cuttable film products, and 
installation under this Section against failure, according to this Subsection and 
00170.85(c)(1). Use Agency-supplied warranty forms, available from the Engineer. 
 
 

SECTION 03020 - EROSION MATERIALS 

 
Comply with Section 03020 of the Standard Specifications modified as follows: 
 
03020.90  Acceptance - Replace the paragraph that begins "Acceptance of commercially 
manufactured…" with the following paragraph: 
 
Acceptance of commercially manufactured compost Material is the following: 
 
 

***** 
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OREGON DEPARTMENT OF TRANSPORTATION
BID SCHEDULE

CONTRACT NO.: 15702

PROJECT KEY: 21734

US101: ASTORIA-MEGLER (COLUMBIA RIVER) BRIDGEPROJECT:

ADDENDUM NO.:

BID AMOUNTUNIT PRICE
QUANTITY
AND UNITS

ITEM
DESCRIPTION

ITEM
NO

(IN FIGURES) (IN FIGURES)

0

0001 TEMPORARY FEATURES AND APPURTENANCESSECTION:

MOBILIZATION LUMP SUM

0010 0210-0100000A ALL

TEMPORARY PROTECTION AND
DIRECTION OF TRAFFIC

LUMP SUM

0020 0221-0100000A ALL

SQFTTEMPORARY SIGNS

0030 0222-0102000J 2,150.00

EACHSEQUENTIAL ARROW SIGNS

0040 0222-0162000E 2.00

EACHPORTABLE CHANGEABLE
MESSAGE SIGNS

0050 0222-0164000E 17.00

HOURFLAGGERS

0060 0223-0168000T 6,620.00

EACHFLAGGER STATION LIGHTING

0070 0223-0168100E 6.00

EACHTRAFFIC CONTROL SUPERVISOR

0080 0223-0169000E 116.00

HOURPILOT CARS

0090 0223-0172000T 600.00

EACHTEMPORARY BARRICADES, TYPE
III

0100 0224-0105000E 27.00

EACHTEMPORARY PLASTIC DRUMS

0110 0224-0145000E 215.00

EACHTEMPORARY FLEXIBLE PAVEMENT
MARKERS

0120 0225-0149000E 744.00

EACHTEMPORARY PAVEMENT LEGENDS

0130 0225-0153100E 2.00

Page 1 of 6





OREGON DEPARTMENT OF TRANSPORTATION
BID SCHEDULE

CONTRACT NO.: 15702

PROJECT KEY: 21734

US101: ASTORIA-MEGLER (COLUMBIA RIVER) BRIDGEPROJECT:

ADDENDUM NO.:

BID AMOUNTUNIT PRICE
QUANTITY
AND UNITS

ITEM
DESCRIPTION

ITEM
NO

(IN FIGURES) (IN FIGURES)

0

SQFTLEGEND REMOVAL

0140 0225-0155100J 25.00

EROSION CONTROL LUMP SUM

0150 0280-0100000A ALL

ACRETEMPORARY MULCHING, STRAW

0160 0280-0104020R 0.01

EACHINLET PROTECTION, TYPE 3

0170 0280-0114030E 7.00

FOOTSEDIMENT BARRIER, TYPE 3

0180 0280-0115030F 125.00

POLLUTION CONTROL PLAN LUMP SUM

0190 0290-0100000A ALL

WORK CONTAINMENT PLAN LUMP SUM

0200 0290-0102000A ALL

FOOTREMOVE ASBESTOS MATERIAL,
NON-FRIABLE, ELECTRICAL WIRE
SHEATH

0210 0295-0200000F 1,800.00

SQFTREMOVE ASBESTOS MATERIAL,
NON-FRIABLE, SLIP JOINTS OR
CONNECTIONS

0220 0295-0400000J 100.00

BULK ASBESTOS SAMPLING,
ANALYTICAL TESTING, AND
REPORTING

LUMP SUM

0230 0295-0500000A ALL

0002 ROADWORKSECTION:

CONSTRUCTION SURVEY WORK LUMP SUM

0240 0305-0100000A ALL

REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

LUMP SUM

0250 0310-0106000A ALL
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QUANTITY
AND UNITS

ITEM
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ITEM
NO

(IN FIGURES) (IN FIGURES)

0

FOOTASPHALT PAVEMENT
SAWCUTTING, 6 TO 14 INCHES
DEEP

0260 0310-0119120F 170.00

CUYDGENERAL EXCAVATION

0270 0330-0105000K 55.00

0003 DRAINAGE AND SEWERSSECTION:

EACHADJUSTING INLETS

0280 0490-0105000E 1.00

0004 BRIDGESSECTION:

BRIDGE REMOVAL WORK LUMP SUM

0290 0501-0100000A ALL

EXTRA FOR SALVAGING AND
STOCKPILING BRIDGE

LUMP SUM

0300 0501-0200000A ALL

SQYDSELECTIVE HYDRODEMOLITION

0310 0505-0101000J 2,602.00

SQYDDEEP CUT HYDRODEMOLITION, 0-2
INCH DEPTH

0320 0505-0102000J 622.00

SQYDDEEP CUT HYDRODEMOLITION, 1
INCH DEPTH

0330 0505-0102000J 2,749.00

SQYDSURFACE TEXTURING

0340 0540-0401000J 5,423.00

SQYDCONSTRUCT HESC OVERLAY

0350 0558-0100000J 5,973.00

CUYDFURNISH HIGH EARLY STRENGTH
CONCRETE

0360 0558-0100000K 445.00
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0

EACHMODIFYING EXISTING BRIDGE
DRAINS

0370 0581-0110000E 13.00

CUFTELASTOMERIC CONCRETE NOSING
MATERIAL

0380 0584-0103000C 53.00

SQFTCONSTRUCTING ELASTOMERIC
CONCRETE NOSING

0390 0584-0104000J 313.00

PRECOMPRESSED FOAM
SILICONE JOINT SEAL

LUMP SUM

0400 0585-0215000A ALL

CONTROL JOINT LUMP SUM

0410 0585-0300000A ALL

LUMP SUM2-TUBE PARAPET MOUNT RAIL
RETROFIT

0420 1999-9Z90000A ALL

LUMP SUMMOBILE TEMPORARY WORK
ACCESS AND CONTAINMENT
SYSTEM

0430 1999-9Z90000A ALL

0005 BASESSECTION:

SQYDCOLD PLANE PAVEMENT
REMOVAL, 0 - 2 INCHES DEEP

0440 0620-0104000J 730.00

TONAGGREGATE BASE

0450 0640-0100000M 26.00

0006 WEARING SURFACESSECTION:

TONLEVEL 3, 1/2 INCH ACP MIXTURE

0460 0744-0302000M 88.00

FOOTCONCRETE CURBS, STANDARD
CURB

0470 0759-0110000F 165.00
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0

0007 PERMANENT TRAFFIC SAFETY AND GUIDANCE DEVICESSECTION:

EACHGUARDRAIL TRANSITION

0480 0810-0126000E 1.00

EACHGUARDRAIL TERMINALS, NON-
FLARED

0490 0810-0129000E 1.00

FOOTMIDWEST GUARDRAIL SYSTEM,
TYPE 2A

0500 0810-0146100F 537.50

FOOTMIDWEST GUARDRAIL SYSTEM,
TYPE 3

0510 0810-0146100F 12.50

FOOTCONCRETE BARRIER

0520 0820-0100000F 22.00

EACHDELINEATORS, TYPE 1

0530 0840-0100000E 16.00

FOOTMETHYL METHACRYLATE, WET
WEATHER, SURFACE, NON-
PROFILED

0540 0865-0201000F 8,050.00

EACHPAVEMENT LEGEND, TYPE B-HS:
ARROWS

0550 0867-0103100E 1.00

0008 PERMANENT TRAFFIC CONTROL AND ILLUMINATION SYSTEMSSECTION:

REMOVE AND REINSTALL EXISTING
SIGNS

LUMP SUM

0560 0905-0101000A ALL

SIGN SUPPORT FOOTINGS LUMP SUM

0570 0920-0100000A ALL

BRIDGE STRUCTURE MOUNTS LUMP SUM

0580 0930-0105000A ALL
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0

PERFORATED STEEL SQUARE
TUBE SLIP BASE SIGN SUPPORTS

LUMP SUM

0590 0930-0114000A ALL

PERFORATED STEEL SQUARE
TUBE ANCHOR SIGN SUPPORTS

LUMP SUM

0600 0930-0117000A ALL

SQFTSIGNS, STANDARD SHEETING,
SHEET ALUMINUM

0610 0940-0202000J 66.00

SQFTSIGNS, WIDE ANGLE SHEETING,
EXTRUDED ALUMINUM

0620 0940-0204100J 16.00

REMOVAL OF ELECTRICAL
SYSTEMS

LUMP SUM

0630 0950-0101000A ALL

0009 RIGHT-OF-WAY DEVELOPMENT AND CONTROLSECTION:

CUYDSOIL CONDITIONER

0640 1040-0107000K 2.50

EACHGROUNDCOVERS, #SP4
CONTAINER

0650 1040-0174000E 100.00

CUYDBARK MULCH

0660 1040-0190000K 2.50

TOTAL BID:
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